If you plan to submit a bid directly to the Department of Transportation

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the
properly completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective
through the date of letting.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124INT) and the ORIGINAL “Affidavit of
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the
letting date.

WHO CANBID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from
IDOT'’s Central Bureau of Construction.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124INT) he/she must indicate at
that time which items are being requested For Bidding purposes. Only those items requested For Bidding
will be analyzed. After the request has been analyzed, the bidder will be issued an Authorization to Bid
or Not for Bid Report, approved by the Central Bureau of Construction that indicates which items have
been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization to Bid or
Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID: Firms that have not received an authorization form within a
reasonable time of complete and correct original document submittal should contact the department as to
status. This is critical in the week before the letting. These documents must be received three days
before the letting date. Firms unsure as to authorization status should call the Prequalification Section of
the Bureau of Construction at the number listed at the end of these instructions.

ADDENDA AND REVISIONS: It is the contractor’s responsibility to determine which, if any, addenda or
revisions pertain to any project they may be bidding. Failure to incorporate all relevant addenda or
revisions may cause the bid to be declared unacceptable.

Each addendum will be placed with the contract number. Addenda and revisions will also be placed on
the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription server e-mails are an
added courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov

Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or
Timothy.Garman@illinois.gov.



http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire
proposal when bids are submitted. That portion of the proposal that must be returned includes the
following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be
required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled
together to prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: Itis recommended that bidders deliver bids in person to insure they arrive at
the proper location prior to the time specified for the receipt of bids. Any bid received at the place of letting
after the time specified will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
Mailing of plans and proposals 217/782-7806

ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS
Planholders should verify that they have received and incorporated any addendum and/or revision prior to
submitting their bid. Failure by the bidder to include and addendum or revision could result in a bid being
rejected as irregular.




Name
Address

BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL
(See instructions inside front cover)

RETURN WITH BID
Proposal Submitted By

City

Letting April 23, 2010

NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes
by only those companies that request and receive
written AUTHORIZATION TO BID from IDOT’s
Central Bureau of Construction.

(SEE INSTRUCTIONS ON THE INSIDE OF COVER)

Notice To Bidders,
Specifications,

Proposal, Contract
and Contract Bond

lllinois Department
of Transportation

Springfield, Illinois 62764

Contract No. 97426

BOND County

Section 05-00016-02-WR (Greenville)
Route FAU 9833 (South Fourth Street)
Project ARA-M-5078(007)

District 8 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[0 A Bid Bond is included.

Prepared by
[J A Cashier's Check or a Certified Check is included F
Checked by

(Printed by authority of the State of lllinois)




INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals issued by IDOT are potential bidding proposals. Each proposal contains all
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction.

WHO CAN BID?: Bids will be accepted from only those companies that request and receive written Authorization to Bid
from IDOT’s Central Bureau of Construction. To request authorization, a potential bidder must complete and submit Part
B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of
Availability (BC 57).

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder submits a “Request for
Authorization to Bid/or Not For Bid” form, he/she must indicate at that time which items are being requested For Bidding
purposes. Only those items requested For Bidding will be analyzed. After the request has been analyzed, the bidder will
be issued an Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction that indicates
which items have been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization to Bid or
Not for Bid Report will indicate the reason for denial. If a contractor has requested to bid but has not received a
Authorization to Bid or Not for Bid Report, they should contact the Central Bureau of Construction in advance of the
letting date.

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal when bids
are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to
prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at the proper
location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the time specified
will not be accepted.
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call

Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
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lllinois Department
of Transportation

PROPOSAL

TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer ldentification Number (Mandatory)

for the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 97426

BOND County

Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)

Route FAU 9833 (South Fourth Street)
District 8 Construction Funds

Improvement consists of 0.6 mile of roadway reconstruction including pavement patching, widening,
HMA binder and surface course, shoulders, thermoplastic pavement marking on FAU Route 9833
(South Fourth Street) from north of West Hillview Road south to U.S. Route 40 and tree planting on
U.S. Route 40 from South Fourth Street to Ridge Avenue in Greenville.

2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the
Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents shall govern performance and payments.

BD 353A (Rev. 12/2005)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned further declares that he/she has carefully
examined the proposal, plans, specifications, form of contract and contract bond, and special provisions, and that he/she has
inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives
all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned further agrees to execute a contract for this work and
present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The undersigned further
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000... $2,000,000 to $3,000,000 $100,000
$5,000 to $10,000... $3,000,000 to $5,000,000 $150,000
$10,000 to $50,000... $5,000,000 to $7,500,000 $250,000
$50,000 to $100,000 $7,500,000 to $10,000,000 $400,000
$100,000 to $150,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000... $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000 $20,000,000 to $25,000,000...... c.vvvvneee $700,000
$500,000 to $1,000,000 $25,000,000 to $30,000,000............u..... $800,000
$1,000,000 to $1,500,000... $30,000,000 to $35,000,000..........c0ve..ee $900,000

$1,500,000 to $2,000,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is
the awarding authority.

If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as
also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become
the property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual proposal. If the guaranty check is placed in another proposal,
state below where it may be found.

The proposal guaranty check will be found in the proposal for: Item

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.
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6. COMBINATION BIDS. The undersigned further agrees that if awarded the contract for the sections contained in the following
combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices shall govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. CERTIFICATE OF AUTHORITY. The undersigned bidder, if a business organized under the laws of another State,
assures the Department that it will furnish a copy of its certificate of authority to do business in the State of lllinois with the
return of the executed contract and bond. Failure to furnish the certificate within the time provided for execution of an
awarded contract may be cause for cancellation of the award and forfeiture of the proposal guaranty to the State.
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STATE JOB #- C-98-382-09 SCHEDULE OF PRICES RUN DATE - 03/15/10
PPS NBR - 8-10054-0010 CONTRACT NUMBER - 97426 RUN TIME - 183400

COUNTY NAME [CODE |DIST - SECTION NUMBER PROJECT NUMBER ROUTE

BOND 005 _ 08 05-00016-02-WR (GREENVILLE) ARA-M-5078/007/000 FAU 9833

ITEM _cqu OF UNIT PRICE TOTAL PRICE

NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY DOLLARS |CENTS DOLLARS CTS
B2001116 T-CERCIS CAN TF 2 EACH 222.000 X =
20017202 DOWEL BARS 1 1/2 ©EACH s0.000 k| L o
20062450 SAWING PAVEWENT (FD) FOOT o600 x | L o
20200100 EARTH EXCAVATION o zewooo k| Lo -
20201200 REM & DISP UNS WMATL o aseooox [T L o
20900330 GRANULAR BACKFILL TON 203700 k| L o
21101505 TOPSOIL EXC & PLAC cwyw ss.000 k| Lo o
21400100 GRADING & SHAP DITCH FoOT saerooo k| I o
25000400 NITROGEN FERT NUTR POUND 000 X | b o
25000500 PHOSPHORUS FERT NUTR POUND saso00 X | Lo o
25000600 POTASSIUM FERT NUTR POUND sso00 x| Lo -
25000700 AGR GROUND LIMESTONE TN so0 x| L o
25000750 MOWING ACRE saso k| b o
25003210 INTERSEED CL 24 ACRE s x| L o
25100115 WULCH METHOD 2 ACRE mwwmm-+ ................ + ............ -
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05-00016-02-WR (GREENVILLE) SCHEDULE OF PRICES RUN DATE - 03/15/10
BOND CONTRACT NUMBER - 97426 RUN TIME - 183400
ITEM UNIT Om_ UNIT PRICE TOTAL PRICE

NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY DOLLARS CENTS DOLLARS CTS
25100635 HD EROS CONTR BLANKET SQ YD m.mww.ooo X =
28000250 TEWP EROS CONTR SEED POUND w000 x| L o
28000305 TEWP DITCH CHECKS FOOT o000 x| L o
28000500 INLET & PIPE PROTECT EACH YT S R Lo o
28100705 STONE DUMP RIP CL A3 sav | 1ees.oo0 x | L o
28200200 FILTER FABRIC sovo | nees.ooo x| L o
31101900 SUB GRAN MAT C TN saroo0 x| e o
31102500 SUB GRAN MAT C 8 s o s25.000 x| L o
31102712 SUB GRAN MAT C 12 sevo oas000 x| T o
35600900 HWA BC WIDENING TON w0000 k | LT
40200800 AGG SURF CSEB TN oo x| b -
40201000 AGGREGATE-TEMP ACCESS TON 200000 X | L o
40600100 BIT MATLS PR CT GALLON PPTY I S R Lo o
40600300 AGG PR CT TN s2000 x| L -
40600400 MIX CR JTS FLANGEWYS mmz----------ﬁwmmm-+ ................ + ,,,,,,,,,,,, o
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- 05-00016-02-WR (GREENVILLE) SCHEDULE OF PRICES RUN DATE - 03/15/10
- BOND CONTRACT NUMBER - 97426 RUN TIME - 183400

ITEM _cqu OF UNIT vaom TOTAL PRICE
NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY DOLLARS CENTS DOLLARS CTS
40600635 LEV BIND MM N70 TON . 686.000 X =
30600882 HMA SURE REM BUTT 01 TTTTTTTTTTT sovo T o000 x T Jrommrmes
|aosooss0 Tempomary Rawe T savw T sesoo0 x T [rommemmeeees
20603085 FRA BC TL-18.0 W7o TTTTTTTTee on T esa 000 x |7 frmmmmm
40603340 HMA SG De W70 TTTTTTTTTTTTTT on T ss0.000 kT Jrrmrm
|asoooroo eavement mew s iaesoon x| o
|2a000158 A soRF Rem 2 14T O % L o
41500884 OL B pATGN T2 1m T s T o000 x T A
11200008 OL B pATeN T3 1n T s T oo 000 kT o
44201204 GL B PATGH EXPAN 0T T oot aeooe kT o
44201295 DEFORMED BRRS EXP 0T T TP eo S oo
44213100 PAVEMENT FABRIC T s T se.o00 x| oo
43213200 Saw GuTe | TTTTTTTTTTTTTITTTI oo averooe x T o
44300200 STRIP REF R CON TR TTTTTTTTT roorelmas.oo0 kT frommmemmees
48101900 AGGREGATE SRiDS B T o Wia-+ ................ " ............
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05-00016-02-WR (GREENVILLE) SCHEDULE OF PRICES RUN DATE - 03/15/10
BOND . CONTRACT NUMBER - 97426 RUN TIME - 183400
ITEM _cqu OF UNIT PRICE TOTAL PRICE
NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY DOLLARS |CENTS|{_ DOLLARS CTS
48203029 HMA SHOULDERS 8 SQ YD 2,153.000 X =
50102400 CONC REM cwuvo sa00 x| Lo o
50105220 PIPE CULVERT REMOV FoOT so00 x| L -
50800105 REINFORCEMENT BARS oo 1aroi000 k| Lo o
54002020 EXPAN BOLTS 3/4 EACH o0 k| L o
54003000 CONC BOX cuL cuv a0 k| L o
54200223 P CUL CL A1 18 FoOT 000 k| L o
54240229 P CUL CL A1 24 AT S R Lo o
54200217 P CULCLD 1 d2 FoOT so.000 X | e o
54200229 P CUL CLD 1 24 FoOT 2000 x| T o
54200235 P OUL CLD 1 30 FooT s0.000 x| L o
54205473 P CUL CLD 1 EQRS 18 FoOT o000 k| L o
54213447 EnD secTIONS 12 EACH P S N Lo o
- |sa213459 END sEcTIONS 24 T P S L o
 |s4213465 END SECTIONS 30 - EACH Nwmmm-+ ................ + ............ o
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|

|

|

ﬁ

| 05.00016-02-UR (GREENVILLE CONTRACT NUMBER - 57426 RON TINE - 185400

" ITEM | UNIT Dm_ UNIT PRICE TOTAL PRICE

W NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY _ DOLLARS CENTS DOLLARS CTS

W 54213471 END SECTIONS 36 EACH 2.000 X =

- |54213663 PRC FLAR END SEC 18 EACH AT S R I o

R Y Y N I S

W 54214293 END SEC EQV R-S 18 EACH 8.000 X =

W 54216940 R C PIPE TEE 24P 18R EACH TS S R I o
67100100 MOBILIZATION T I S R [ -
70100460 TRAF CONT-PROT 701306 e e XTI I o

70100500 TRAF CONT-PROT 701326 T I S R L o
70100600 TRAF CONT-PROT 701336 T E AT S L o
70101700 TRAF CONT & PROT T I S R I o

70300100 SHORT-TERM PAVT WKING FooT siz.000 x| [ o

- 70300220 TEWP PVT MK LINE 4 roor | 1esaooo kT L o

© |70301000 WORK ZONE PAVT WK REM sq FT 6000 x T L o
78000200 THPL PVT MK LINE 4 FooT amooo kT I a

~ |78000600 THPL PVT MK LINE 12 FooT memmm-+ ................ + ,,,,,,,,,,,, o
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V
d 05-00016-02-WR (GREENVILLE) SCHEDULE OF PRICES RUN DATE - 03/15/10
M BOND CONTRACT NUMBER - 97426 RUN TIME - 183400
| ITEM _cqu OF UNIT PRICE TOTAL PRICE
| NUMBER PAY ITEM DESCRIPTION MEASURE QUANTITY DOLLARS |CENTS|__ DOLLARS CTS
78000650 THPL PVT MK LINE 24 FOOT 34.000 ﬁ ﬂ
78100100 RAISED REFL PAVT MKR EACH 37.000 4 ﬂ
_ 78300100 PAVT MARKING REMOVAL SQ FT 17.000 ﬂ M
TOTAL w
NOTE:

1. EACH PAY ITEM SHOULD HAVE A UNIT PRICE AND A TOTAL PRICE.

2. THE UNIT PRICE SHALL GOVERN IF NO TOTAL PRICE IS SHOWN OR IF THERE IS A DISCREPANCY BETWEEN
THE PRODUCT OF THE UNIT PRICE MULTIPLIED BY THE QUANTITY.

3. IF A UNIT PRICE IS OMITTED, THE TOTAL PRICE WILL BE DIVIDED BY THE QUANTITY IN ORDER TO
ESTABLISH A UNIT PRICE.

4. A BID MAY BE DECLARED UNACCEPTABLE IF NEITHER A UNIT PRICE NOR A TOTAL PRICE IS SHOWN.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

I. GENERAL

A. Article 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. By execution of the
Proposal Signature Sheet, the bidder indicates that each of the mandated assurances has been read and understood, that each certification is
made and understood, and that each disclosure requirement has been understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for termination of the contract and the suspension or debarment of the bidder.

II. ASSURANCES
A. The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous assurance, and the surety providing the performance bond shall be responsible for the completion of the contract.
B. Felons
1. The lllinois Procurement Code provides:
Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or
any state agency from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person held
responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the business.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-10.

C. Conflicts of Interest

1. The lllinois Procurement Code provides in pertinent part:
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the
payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois Toll Highway authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20.
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2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the

provisions of Section 50-20 of the Code and Executive Order Number 3 (1998). Information concerning the exemption process is available
from the Department upon request.

D. Negotiations
1. The lllinois Procurement Code provides in pertinent part:
Section 50-15. Negotiations.
(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Inducements
1. The lllinois Procurement Code provides:
Section 50-25. Inducement. Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or
other valuable thing is guilty of a Class 4 felony.
2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the

bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

F. Revolving Door Prohibition

1. The lllinois Procurement Code provides:

Section 50-30. Revolving door prohibition. Chief procurement officers, associate procurement officers, State purchasing officers, their
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency
most recently employing them in an affected position for a period of at least 6 months. The prohibition includes, but is not limited to: lobbying
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm,
partnership, association, or corporation. This Section applies only to persons who terminate an affected position on or after January 15, 1999.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

G. Reporting Anticompetitive Practices

1. The lllinois Procurement Code provides:

Section 50-40. Reporting anticompetitive practices. When, for any reason, any vendor, bidder, contractor, chief procurement officer, State
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders,
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the
chief procurement officer.

2. The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

H. Confidentiality
1. The lllinois Procurement Code provides:

Section 50-45. Confidentiality. Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution.

2. The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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I. Insider Information

1. The lllinois Procurement Act provides:

Section 50-50. Insider information. It is unlawful for any current or former elected or appointed State official or State employee to knowingly
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another
person.

2. The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

Ill. CERTIFICATIONS
A. The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the

Department enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a
false or erroneous certification, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Bribery
1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer's or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government as a result of a conviction under this
Section of any employee or agent of the business if the employee or agent is no longer employed by the business and:

(1) the business has been finally adjudicated not guilty; or
(2) the business demonstrates to the governmental entity with which it seeks to contract, and that entity finds that the commission of the
offense was not authorized, requested, commanded, or performed by a director, officer, or high managerial agent on behalf of the
business as provided in paragraph (2) of subsection (a) of Section 5-4 of the Criminal Code of 1961.
(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.
(d) Certification. Every bid submitted to and contract executed by the State shall contain a certification by the contractor that the contractor is
not barred from being awarded a contract or subcontract under this Section. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.
2. The bidder certifies that it is not barred from being awarded a contract under Section 50.5.
C. Educational Loan
1. Section 3 of the Educational Loan Default Act provides:
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on
an educational loan. Any contract used by any State agency shall include a statement certifying that the individual is not in default on an
educational loan as provided in this Section.

2. The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

D. Bid-Rigging/Bid Rotating

1. Section 33E-11 of the Criminal Code of 1961 provides:

§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article. The State and units of local government shall provide the appropriate
forms for such certification.
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(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

2. The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section
33E-4.

E. International Anti-Boycott

1. Section 5 of the International Anti-Boycott Certification Act provides:

§ 5. State contracts. Every contract entered into by the State of lllinois for the manufacture, furnishing, or purchasing of supplies, material, or
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act.

2. The bidder makes the certification set forth in Section 5 of the Act.

F. Drug Free Workplace

1. The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

2. The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance, including cannabis, is prohibited in the contractor’'s workplace; specifying the actions that will be taken against employees for
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than
five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that
may be imposed upon employees for drug violations.

(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post
the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction
of an employee for a violation of any criminal drug statute occurring in the workplace.

(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation
program approved by a federal, state or local health, law enforcement or other appropriate agency.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that
a trained referral team is in place.

(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this
certification.
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G. Debt Delinquency

1. The lllinois Procurement Code provides:

Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder certifies that it, or any affiliate, is not barred from being awarded a contract under 30 ILCS 500. Section 50-
11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any affiliate, is delinquent
in the payment of any debt to the State as defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into
a contract with a State agency if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of Illinois in accordance with the provisions of the lllinois Use Tax Act. The contractor further acknowledges
that the contracting State agency may declare the contract void if this certification is false or if the contractor, or any affiliate, is
determined to be delinquent in the payment of any debt to the State during the term of the contract.

H. Sarbanes-Oxley Act of 2002

1. The lllinois Procurement Code, Section 50-60(c), provides:

The contractor certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or other managerial agent of the
contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 felony under
the lllinois Securities Law of 1953 for a period of five years prior to the date of the bid or contract. The contractor acknowledges
that the contracting agency shall declare the contract void if this certification is false.

. Addenda

The contractor or bidder certifies that all relevant addenda have been incorporated in to this contract. Failure to do so may cause
the bid to be declared unacceptable.

J. Section 42 of the Environmental Protection Act

The contractor certifies in accordance with 30 ILCS 500/50-12 that the bidder or contractor is not barred from being awarded a
contract under this Section which prohibits the bidding on or entering into contracts with the State of lllinois or a State agency by a
person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of
the Environmental Protection Act for a period of five years from the date of the order. The contractor acknowledges that the
contracting agency may declare the contract void if this certification is false.

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the lllinois Procurement Code, the bidder certifies that it is a participant,
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved,
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract,
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department,
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable
apprenticeship and training programs are those that have been approved and registered with the United States Department of
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for
and listed.

NA - FEDERAL

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.

L. Executive Order Number 1 (2007) Regarding Lobbying on Government Procurements

The bidder hereby warrants and certifies that they have complied and will comply with the requirements set forth in this Order. The
requirements of this warrant and certification are a material part of the contract, and the contractor shall require this warrant and
certification provision to be included in all approved subcontracts.

-9-
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M. Disclosure of Business Operations in Iran

Section 50-36 of the lllinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract
shall include a disclosure of whether or not the Company acting as the bidder, offer or, or proposing entity, or any of its corporate parents or
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share,
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the
Government of Iran and either of the following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid, offer, or proposal or awarding the contract. The name of each Company disclosed as doing business
or having done business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/__| Company has no business operations in Iran to disclose.

/___| Company has business operations in Iran as disclosed the attached document.

N. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the lllinois Procurement Code regulate political contributions from business entities and any affiliated entities or
affiliated persons bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder
or a period 2 years after the termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award
or selection if the entity was not awarded or selected. Section 20-160 requires certification of registration of affected business entities in
accordance with procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the lllinois Procurement Code, and that it makes the following certification:

The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. A copy of the certificate of registration
shall be submitted with the bid. The bidder is cautioned that the Department will not award a contract without submission of the
certificate of registration.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the Illinois Procurement Code. This provision does not apply to Federal-aid
contracts.

-10-
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or erroneous
disclosure, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all bids of more than $10,000 shall be accompanied by disclosure of the financial
interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information subject to release by request
pursuant to the Freedom of Information Act.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies. The forms must be included with each bid or
incorporated by reference.

C. Disclosure Form Instructions

Form A: For bidders that have previously submitted the information requested in Form A

The Department has retained the Form A disclosures submitted by all bidders responding to these requirements for the April 24, 1998 or any
subsequent letting conducted by the Department. The bidder has the option of submitting the information again or the bidder may check the
following certification statement indicating that the information previously submitted by the bidder is, as of the date of submission, current and
accurate. Before checking this certification, the bidder should carefully review its prior submissions to ensure the Certification is correct. If the
Bidder checks the Certification, the Bidder should proceed to Form B instructions.

CERTIFICATION STATEMENT

| have determined that the Form A disclosure information previously submitted is current and
accurate, and all forms are hereby incorporated by reference in this bid. Any necessary additional
forms or amendments to previously submitted forms are attached to this bid.

(Bidding Company)

Signature of Authorized Representative Date
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Form A: For bidders who have NOT previously submitted the information requested in Form A

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of Form A must be signed and dated by a
person that is authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be
completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES__ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than $102,600.00? YES NO

3. Does anyone in your organization receive more than $106,447.20 of the bidding entity’s or parent entity’s distributive income?
(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.) YES__ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than $106,447.20? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

Form B: Identifying Other Contracts & Procurement Related Information Disclosure Form B must be completed for each bid submitted by the
bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form A does not allow the bidder to ignore Form B. Form B must be
completed, checked, and dated or the bidder may be considered nonresponsive and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.

Bidders Submitting More Than One Bid

Bidders submitting multiple bids may submit one set of forms consisting of all required Form A disclosures and one Form B for use with all bids.
Please indicate in the space provided below the bid item that contains the original disclosure forms and the bid items which incorporate the forms
by reference.

e  The bid submitted for letting item contains the Form A disclosures or Certification Statement and the Form B
disclosures. The following letting items incorporate the said forms by reference:
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ILLINOIS DEPARTMENT FinanciaIT(l)rg:‘grAr\nation &
OF TRANSPORTATION Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Code (30
ILCS 500). Vendors desiring to enter into a contract with the State of lllinois must disclose the financial information and
potential conflict of interest information as specified in this Disclosure Form. This information shall become part of the
publicly available contract file. This Form A must be completed for bids in excess of $10,000, and for all open-ended
contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of
the requirements set forth in Form A. See Disclosure Form Instructions.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in terms
of ownership or distributive income share in excess of 5%, or an interest which has a value of more than $106,447.20 (60%
of the Governor’s salary as of 3/1/09). (Make copies of this form as necessary and attach a separate Disclosure Form
A for each individual meeting these requirements)
FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes ___No__

If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois Toll
Highway Authority? Yes __ _No_

2. Areyou currently appointed to or employed by any agency of the State of Illinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) provide the name the State
agency for which you are employed and your annual salary.
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (i) an amount in excess of the salary of the Governor? Yes __ No __

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual
salary exceeds $106,447.20, (60% of the Governor’s salary as of 3/1/09) are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (i) an amount in excess of 2 times the
salary of the Governor? Yes __ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services
in the previous 2 years.
Yes___No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the Illinois Toll Highway Authority? Yes__ No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds $106,447.20, (60% of the
Governor’s salary as of 3/1/09) provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $106,447.20.00, (60% of the salary of the Governor
as of 3/1/09) are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (i) an amount in excess of the salary of the
Governor? Yes __ No_

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds $106,447.20, (60% of the Governor’s salary as of
3/1/09) are you and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(i) an amount in excess of 2 times the salary of the Governor?

Yes No

(c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
Illinois currently or in the previous 3 years. Yes __ _No_

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No_

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__

-14-
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes _ No__

()) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __No

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

| have determined that no individuals associated with this organization meet the criteria that would
require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[

Signature of Authorized Representative Date
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ILLINOIS DEPARTMENT Other comB ¢
OF TRANSPORTATION Procurement Related Information
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement
Act (30 ILCS 500). This information shall become part of the publicly available contract file. This Form B must
be completed for bids in excess of $10,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of Illinois agency: Yes __ No__

If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative Date

-16-
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the Illinois Department of Transportation:

(@)

(b)

()

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such
underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.

17-



lllinois Department
of Transportation

PART I. IDENTIFICATION
Dept. Human Rights #

RETURN WITH BID

Name of Bidder:

Contract No. 97426
BOND County
Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)
Route FAU 9833 (South Fourth Street)

District 8 Construction Funds

Duration of Project:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A

TABLE B

TOTAL Workforce Projection for Contract

MINORITY EMPLOYEES

TRAINEES

CURRENT EMPLOYEES
TO BE ASSIGNED
TO CONTRACT

JOB TOTAL
CATEGORIES EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

APPREN-
TICES

ON THE JOB
TRAINEES

TOTAL MINORITY

EMPLOYEES EMPLOYEES

M F M F

M F

M F

M F

M F

M

F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for C

ontract

EMPLOYEES TOTAL
IN EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

TRAINING M F M F

M F

M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).

Please specify race of each employee shown in Other Minorities column.

Note: See instructions on page 2

-18-
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RETURN WITH BID Contract No. 97426

BOND County

Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)

Route FAU 9833 (South Fourth Street)
District 8 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART lll. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/08)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’'s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO
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RETURN WITH BID Contract No. 97426
BOND County
Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)
Route FAU 9833 (South Fourth Street)
District 8 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.
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Return with Bid Division of Highways

llinois Department Proposal Bid Bond
of Transportation (Effective November 1, 1992)
Item No.

Letting Date

KNOW ALL MEN BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, are
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount
specified in Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever
is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors,
administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the
STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item
Number and Letting Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and ff,
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and
void. otherwise. it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full
payment within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by

their respective officers this day of A.D.,
PRINCIPAL SURETY
(Company Name) (Company Name)
By By:
(Signature & Title) (Signature of Attorney-in-Fact)

Notary Certification for Principal and Surety
STATE OF ILLINOIS,

County of

I, , a Notary Public in and for said County, do hereby certify that

and
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)
who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL

and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free
and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this day of A.D.

My commission expires

Notary Public

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond. By signing the proposal and
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed
and the Principal and Surety are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

a

Electronic Bid Bond ID# Company / Bidder Name Signature and Title

BDE 356B (REV. 10/24/07



PROPOSAL ENVELOPE

lllinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

Item No. Item No. Item No.

Submitted By:

Name:

Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 97426

BOND County

Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)

Route FAU 9833 (South Fourth Street)
District 8 Construction Funds

@ lllinois Department of Transportation



1.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen
Parkway, in Springdfield, lllinois until 10:00 o’clock a.m., April 23, 2010. All bids will be gathered, sorted,
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building
shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 97426

BOND County

Section 05-00016-02-WR (Greenville)
Project ARA-M-5078(007)

Route FAU 9833 (South Fourth Street)
District 8 Construction Funds

Improvement consists of 0.6 mile of roadway reconstruction including pavement patching, widening,
HMA binder and surface course, shoulders, thermoplastic pavement marking on FAU Route 9833
(South Fourth Street) from north of West Hillview Road south to U.S. Route 40 and tree planting on U.S.
Route 40 from South Fourth Street to Ridge Avenue in Greenville.

3.

4.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Gary Hannig,
Secretary



CONTRACT 97426

INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2010

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL

PROVISIONS.
ERRATA Standard Specifications for Road and Bridge Construction (Adopted 1-1-07) (Revised 1-1-10)
SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.
201 Clearing, Tree Removal and ProfeClion ........ccceceiicimiceimiicincneccnr e see s s e csssee s e nsesennees 1
P20 o) oY= 1451 1=Y o | O TP 2
251 VLG ettt ettt e e e e e sr e e es s e saes b es e s s e et asseareessessenessesstanes e nnaensenansenaneneeeeanessanserenaneesannensens 3
253  Planting Woody PIANES .....ocvcciricriiiiiiiiienii it e sesae s s ssae s sanna s 4
280  Temporary Erosion CONMIOL ........ccemviininiiiininenniir e s e ssa s e e an s s ssaesaesinns 6
406  Hot-Mix Asphalt Binder and SUace COUISE ......cevviiniinimiiimiii s s cesenns 7
443  Reflective Crack Control Treatment ...t anesen s 12
502  EXCavation for StIUCIUIES ...ttt s e s saae s b s 15
503  CONCIEIE SHIUCIUIES ..oovceeireciercieeeer ittt e et e e ar s s as b es s be b s e s s s anesanreenes 16
504  Precast ConCrete SHUCIUIES ...ttt e s e s aas e s 17
BO5  SHEEI STUCIUIES ..ooeeeeieereriiittn sttt e e bbb R b e s b ne s s aeb s sbnn e e rnas e abees 18
LT N = T > @101 1Y7=Y £ £ O P 19
581  Waterproofing Membrane SYSEM ........cuciviiiiniiiiiciiinns s s sae s sans 20
630  Steel Plate Beam GUAIdIal .........cccoccircirneriieneiiiienen sttt sssenresser e ssee st eesssenesssmessenenessanessns 21
633  Removing and Reerecting Guardrail and Terminals ..o e sraeeens 22
L YA 070 g Lo (=1 1) = 7= £ 1= O PP ARUPOR 23
669 Removal and Disposal of Regulated SUDSIANCES ..........covriiiriiii et 24
672  Sealing Abandoned Water WEIIS ...t e s sssesscssse e 25
701 Work Zone Traffic Control and Protection ..., 26
720  Sign Panels and APPUMENANCES .....cccooiicireircicreineer e sttt s et s s s st esbs s s sas s s s s s s e e s san s sanr e s 27
721 SigN Panel OVEIIAY ....coeeereeeeciiciin i e e e s et r e b s aae s an s 28
722  Demountable Sign Legend Characters and ArTOWS ........cccciveinnieinnniniie i essssesnessanes 29
726  Mile Post Marker ASSEMDIY .....c.eiiiiiiiiiiiiiei st e s s s bbr e e s san e aaa e e 30
733  Overhead Sigh SIIUCIUIES ....ivicvererircirrereerse st e st s s s s e s e an e s r e e s s me e s enenesaneesnnsnes 31
783  Pavement Marking and Marker REMOVal .......c.ccocoviiiiincnici e 32
801  Electrical ReQUIrEMENES ...oceveiiieiciiiiiiiiinrcr e e e s 33
805  Electrical Service Installation — Traffic SIgNals ......cceecvviimeviiiimi e, 34
o L T ) (=3 o 10 g T F=1 oo OO OO 35
838  Breakaway DEVICES .c..ivieocricierrrercem et sitsssns sttt st st s s s s s an s et a e et 36
862  Uninterruptable POWEr SUPPIY ....coviiimmiimmiiiini i et s e e 37
£ T 1= To3 ¢ (ol 07 o =S PP 39
878  Traffic Signal Concrete FOUNAtioN ........ccccivinminiieii 41
1003 FiNE AQQIEUates ...cocvrriririreeicimiitiiiiii ittt e b s et ses e e s b e s e s e s s as e b e n s e st e e n e s s e enteesaesnnens 42
1004  COArSE AQUIEIALES ..uvveveerircereerteteseesrtserese et r et e es e s s cer e se s e bbb s e b s b e shae s bE e b e st ea b s b e b e s n s b e ab s b e b s eabnanes 43
1005 Stone and Broken CONCIELE .......coiveviiriiioiiiiiiiniisiecn et sas s s s sn s s b sasssbe s s s s s esanens 44
TO0B  METAIS ceouvieieeicieetereeeeeeestesteessessses e e e esesae st as s e se s st sa e e see s et e s eneasesaeen e s smt e oR e s s ob s AR O e AR e R e ashaa R e e b e s e Rt s arenebens 45
1008  Structural Steel COALINGS ....cicveirvieiierririec it s s e e s ab e beaesbas e s nnns 47
1010 Finely Divided MatBHalS .........ccoiviiiinininiiiicii ettt e s s svaesa e aan e 48
1020 Portland Cement CONCIEIE ......iivccciiciiriireentesrrei s seere s scete st e s sesss s b as s ns s bars s s saas s s s sasanensssasnnenessnanes 49
1022 Concrete CUMNG MAtEHalS ....cccereeemriiieninieieie e srae e sa bbb 58
1024 NONSHINK GIOUL .veeveeiieieerceererteeresae e se s e ree s s st s s ts st s s b s b s s s rae s s b e e sab s b s e b b e b s s na et s e s besaaenn e s 59
1030 HOt-MIX ASPREIL ..eceererieeiiee ettt e sttt e ehb s s b s e an b e b et e ern e 60
1032  BIUMINOUS MALEHIAIS ...eeecuvereereeeiiiirieireeieeri et st ee s ssre st ser st ssr e e s e bbb aebe s s sas e b e s s an e s neensanaransnns 65
1042 Precast CONCete PrOGUGES .......cciiiciiiiiieiriiicerccrsses s sesssee s s st s sssbs s ses s bn e samassnse e s s anenennns 68
1062 Reflective Crack Control SYSIEM ....c.cccciiriiiiriii et s s e 70
0TS T T oo F= Y Ty Uo B 1= O U 72

1074  CONtrol EQUIPIMENT ..eeeieceirsincniret ittt b e e et s s e r s e s g e st e st e s s et et e r e et 75




1076
1080
1081
1083
1090
1091
1092
1093
1094
1095
1101
1102
1103
1106

WIFE ANA CADIE ..uvviieriiiiiiiiiiiiiisictieries s bntsces e saeeressaassesssessasasstssessnsssesssisseesssnssntansssasasssssssnennesasneanans 80

L= o (oY =Y T 1O U 81
Materials for Planting .....cceeiveiieriienecre ettt e sttt st s s s s e e s 82
[ 1o T Tl oY 4T T T 84
SIGN BASE e e bbb e be s e a e 85
K] o I U S TN 87
Sign Legend and Supplemental Panels .......c..cocciimineecnicncinniie s ae s e s ene e snens 95
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Hot-Mix ASphalt EQUIDIMENT .....eceiiecieeec ettt s e senan e s s n e sse e sn e e s s s rn s s nae s e s ssnne s asonnrens 107
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE
1 X _Additional State Requirements For Federal-Aid Construction Contracts
(Eff. 2-1-89) (REV. T-1-10) urreirrcerrecerririnricieieniinin st sr e sa s s se b sba s s s s snsaans e st e st esnnans 111
2 X Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93) ...cccevvvriiivninvrciinciecnnen, 114
3 X EEO (Eff. 7-21-78) (ReV. 11-18-80) ..coeoveiriisiiriiinrnimisins st sssssissesstestssasssssasssssssssassesssssssssans 115
4 Specific Equal Employment Opportunity Responsibilities
Non Federal-Aid Contracts (Eff. 3-20-69) (ReV. 1-1-94) ..ot 125
5 Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-10) ...ocviiriiiiciircircene e 130
6 =T T=Y V7= O N 135
7 RESBIVEU ...uveecieerreeeceierertesreseeesbeessseeseresssan s saeesbasssassasssasessesssabsessse s st e st esasasaee e et s enneesesaessaereensansnessersns 136
8 Haul Road Stream Crossings, Other Temporary Stream Crossings, and
In-Stream Work Pads (Eff. 1-2-92) (ReV. 1-1-98) ...ocrrirerreceeeenrreerte e ss s s 137
9 Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07) corceoerieceeieicicecccene 138
10 Construction Layout Stakes (Eff. 5-1-93) (ReV. 1-1-07) ..ot 141
11 Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07) wcccvvceecvriccererier s seeereenennnen 144
12 Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07) ...ccccivnniniinnncneccnenn e 146
13 Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (Rev. 1-1-09) ....cocnviniviniiiiniiiiiinics e 150
14 Pavement and Shoulder Resurfacing (Eff. 2-1-00) (ReV. 1-1-09) ...cooreiroriecmircrerrrrsssnveccsenenieens 152
15 PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (ReV. 1-1-07) ..ccccvervrrcrenrerernnmninmneercereeecens 153
16 Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07) ...ccccvvvvviviiiininniinninnne, 155
17 Polymer Concrete (Eff. 8-1-95) (ReV. 1-1-08) ....c.cecreriivininiiiniiiecninsr s sesss e 156
18 PVC Pipeliner (Eff. 4-1-04) (ReV. 1-1-07) oottt e seans s 158
19 Pipe Underdrains (Eff. 9-9-87) (ReV. 1-1-07) ...ccciiinminiiimiiircinir e snne 159
20 Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-97) .coovvirecinirciincrr e 160
21 Bicycle Racks (Eff. 4-1-94) (ReV. 1-1-07) ..vcererirentiiiiiintiinini it s nessnne 164
22 Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07) .cooivvvnirceirniecnnienieceenenen 166
23 Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (Rev. 1-1-07) ..cccvrvnceimnicriecccricccnecnennes 168
24 Work Zone Public Information Signs (Eff. 9-1-02) (ReV. 1-1-07) eervreviererereeereeirirvesiessesesets e 170
25 Night Time Inspection of Roadway Lighting (Eff. 5-1-96) .....c.ccrivriiinimniiiieces e 171
26 English Substitution of Metric Bolts (Eff. 7-1-96) ........ccocorrircrniniiiiniiiseee s o 172
27 English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (Rev. 1-1-03) ....cocciivvriinincccicnniennenn, 173
28 X __Calcium Chloride Accelerator for Portland Cement Concrete (Eff. 1-1-01) ..covevvviicccicnminininnecseeeneenens 174
29 R T=T 1) 4 7/=To OO OO PO SR RRRPPPR 175
30 Quality Control of Concrete Mixtures at the Plant
(Eff. 8-1-00) (REV. 1-1-09) ...eetririirireerrearrerrrererereesererereseesererarsesseres seesesesseseseenssessussseraensnmsstssasessiesnsasesins 176
31 Quality Control/Quality Assurance of Concrete Mixtures
(Eff. 4-1-92) (REV. 1-1-09) ...erirtrrierreerrrererrmenrrscer e e s st e bbb st b s sh s s sbb s sa b s s sr b b s 184
32 Asbestos Bearing Pad Removal (Eff. 11-1-03) .......... et e e s e e e s n e nn e s ans 196
33 Asbestos Hot-Mix Asphalt Surface Removal (Eff. 6-1-89) (Rev. 1-1- 09) ................................................ 197
LRS 1 [T TST =Y A=Y U 199
LRS 2 [ Furnished Excavation (Eff. 1-1-99) (ReV. 1-1-07) ...ceuriiiuiiieiiiiiiie et eeva e 200
LRS 3 [X] Work Zone Traffic Control (Eff. 1-1-99) (Rev. 1-1-10)......coiiiimiminiieesr e 201
LRS 4 [X] Flaggers in Work Zones (Eff. 1-1-99) (ReV 1-1-07)......cccuveiiiiiiiiininiieiiiie s 202
LRS 5 [ Contract Claims (Eff. 1-1-02) (REV. 1-1707)...cuveiveeureireereereireesiesiiaseesneeeeeeesnesensenensseennseeees 203
LRS 6 [] Bidding Requirements and Conditions for Contract Proposals (Eff. 1-1-02)........c.ccvviviviiiiniinnininnne 204
LRS 7 [ Bidding Requirements and Conditions for Material Proposals (Eff. 1-1-02) (Rev. 1-1-03)................. 210
LRS 8 . [[] Failure to Complete the Work on Time (Eff. 1-1-99).....c..cceoiiiiiimimiiiii e 216
LRS 9 [ Bituminous Surface Treatments (Eff. 1-1-99) ...eccviiiiiiiiiiiiriniiirnirirtneeeessnssesseaaesaeeesereerenerereanns 217
LRS 10 [ RESEIVE ..c.nneeiiriieeiiieeieeitateees et e e eeetaaaseeseearaa e aeesesasaerannasseraestassansessanesnennsarenseieennnenes 218
LRS 11 [] Employment Practices (Eff. 1-1-99) .....cccorimiimiiiiiii e e e s 219
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. Special Provisions
FAU 9833 - South Fourth Street
Greenville, Bond County, lllinois
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Storm Water Poliution Prevention Plan 3
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Sequence of Operations 34
Traffic Control Plan 4-5
Traffic Control and Protection 5.t
Traffic Control and Protection, Standard 701308, 701326 & 701336 6
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LR SD 12
LRSD 13
LR 102
LR 105

Pg #
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[R107-2
LR 107-3
LR 107-4

29

LR 107-5
LR 108
LR 212
LR 355-1
LR 355-2
LR 400-1
LR 400-2
LR 402
LR 403-2
LR 406

30

LR 420
LR 442
LR 451
LR 503-1
LR 503-2
LR 542
LR 663
LR 702

31

I O« o

X

LR 1004
LR 1013
LR 1030
LR 1032-1
LR 1032-2
LR 1102

| |

INDEX LOCAL ROADS AND STREETS SPECIAL PROVISIONS

Special Provision Title
Slab Movement Detection Device
Required Cold Milled Surface Texture
rotests on Local Lettings
Cooperation with Utilities '
Railroad Protective Liability Insurance for Local Lettings
Disadvantaged Business Enterprise Participation
Insurance
Substance Abuse Prevention Program
Combination Bids
Shaping Roadway
Asphalt Stabilized Base Course, Road Mix or Traveling Plant Mix
Asphalt Stabilized Base Course, Plant Mix
Bituminous Treated Earth Surface
Bituminous Surface Mixture (Class B)
Salt Stabilized Surface Course
Bituminous Hot Mix Sand Seal Coat
Filling HMA Core Holes with Non-shrink Grout
PCC Pavement (Special)
Bituminous Patching Mixtures for Maintenance Use
Crack Filling Bituminous Pavement with Fiber-Asphalt
Furnishing Class Si Concrete
Furnishing Class Sl Concrete (Short Load)
Pipe Culverts, Type (Furnished)
Calcium Chloride Applied
Construction and Maintenance Signs
Coarse Aggregate for Bituminous Surface Treatment
Rock Salt (Sodium Chloride)
Growth Curve
Emulsified Asphalts
Multigrade Cold Mix Asphalt
Road Mix or Traveling Plan Mix Equipment

Effective
Nov. 11, 1984
Nov. 1, 1987
Jan. 1, 2008
Jan. 1, 1999
Mar. 1, 2005
Jan. 1, 2007
Feb. 1, 2007
Jan. 1, 2008
Jan. 1, 1994
Aug. 1, 1969
Oct. 1, 1973
Feb. 20, 1963
Jan. 1, 2007
Jan. 1, 2008
Feb. 20, 1963
Aug. 1, 1969
Jan. 1, 2008
May 12, 1964
Jan. 1, 2004
Oct. 1, 1991
Oct. 1, 1973
Jan. 1, 1989
Sep. 1, 1964
Jun. 1, 1958
Jan. 1, 2004
Jan. 1, 2002
Aug. 1, 1969
Mar. 1, 2008
Jan. 1, 2007
Jan. 1, 2007
Jan. 1, 2007

Revised
Jan. 1, 2007
Jan. 1, 2007

Jan. 1, 2007
Jan. 1, 2006
Nov. 1, 2008
Aug. 1, 2007
Jan. 8, 2008
Mar. 1, 2005
Jan. 1, 2002
Jan. 1, 2007
Jan. 1, 2007
Jan. 1, 2008

Jan. 1, 2007
Jan. 1, 2007

Jan. 2, 2007
Jun. 1, 2007
Jan. 1, 2007
Jan. 1, 2002
Jan. 1, 2002
Jan. 1, 2007
Jan. 1, 2007
Jun. 1, 2007
Jan. 1, 2007
Jan. 1, 2002

Feb. 7, 2008
Feb. 1, 2007




The following special provisions indicated by an “x” are applicable to this contract. An

BDE SPECIAL PROVISIONS
For the April 23 and June 11, 2010 Lettings

* indicates a new or revised special provision for the

letting.

File Name Pg# Special Provision Title Effective Revised
80240 Above Grade Inlet Protection July 1, 2009
80099 Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2007
80243 32 X | American Recovery and Reinvestment Act Provisions April 1, 2009
80236 33 X | American Recovery and Reinvestment Act Signing April 1,2009  April 15, 2009
80186 Alkali-Silica Reaction for Cast-in-Place Concrete Aug. 1, 2007 Jan. 1, 2009
80213 Alkali-Silica Reaction for Precast and Precast Prestressed Concrete Jan. 1, 2009
80207 39 X | Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas Inside Nov. 1, 2008

' lllinois State Borders

80192 40 X | Automated Flagger Assistance Device Jan. 1, 2008
80173 42 X [ Bituminous Materials Cost Adjustments Nov. 2, 2006 Aprit 1, 2009
80241 aB\ridge Demolition Debris July 1, 2009

L i Hen : 39 e .
80166 45 X | Cement Jan. 1, 2007 April 1, 2009
80198 Completion Date (via calendar days) April 1, 2008
80199 Completion Date (via calendar days) Plus Working Days April 1, 2008
80094 48 X | Concrete Admixtures Jan. 1, 2003 April 1, 2009
80214 B Concrete Gutter, Type A Jan. 1, 2009
80215 Concrete Joint Sealer Jan. 1, 2009
80226 Concrete Mix Designs April 1, 2009
80237 52 X | Construction Air Quality — Diesel Vehicle Emissions Control April 1, 2009 July 1, 2009
80239 54 X | Construction Air Quality — Idling Restrictions April 1, 2009
80227 56 X Determmanon of Thlckness April 1, 2009

i k Cal April 1, 2007
80178 77 X | Dowel Bars April 1, 2007 Jan. 1, 2008
80179 Engineer’s Field Office Type A April 1, 2007 Aug. 1, 2008
80205 Engineer’s Field Office Type B Aug. 1, 2008
80189 78 X | Equipment Rental Rates Aug. 2, 2007 Jan. 2, 2008
80244 80 X | Filter Fabric Nov. 1, 2009 Jan. 1, 2010
80228 81 X | Flagger at Side Roads and Entrances April 1, 2009
80249 Frames and Grates Jan. 1, 2010
80229 Fuel Cost Adjustment April 1, 2009 July 1, 2009
80169 High Tension Cable Median Barrier Jan. 1, 2007 April 1, 2009
80194 HMA — Hauling on Partially Completed Full-Depth Pavement Jan. 1, 2008
80245 82 X | Hot-Mix Asphalt — Anti-Stripping Additive Nov. 1, 2009
80246 83 | X |Hot- MIX Asphalt — Density Testing of Longitudinal Joints Jan. 1, 2010

X Jan. 1,

; n : AATEa T
80201 86 X X Asphalt Plant Test Frequency April 1, 2008 Jan. 1, 2010
80251 88 X | Hot-Mix Asphalt — QC/QA Acceptance Criteria Jan. 1, 2010
80202 89 X | Hot-Mix Asphalt — Transportation April 1, 2008
80109 Impact Attenuators Nov. 1, 2003 Nov. 1, 2008
80110 Impact Attenuators, Temporary Nov. 1, 2003 Jan. 1, 2007
80252 90 X | Improved Subgrade Jan. 1, 2010
80230 93 X | Liquidated Damages April 1, 2009
80196 I Mast Arm Assembly and Pole Jan. 1, 2008 Jan. 1, 2009
80045 Material Transfer Device June 15, 1999 Jan. 1, 2009
80203 Metal Hardware Cast into Concrete April 1, 2008 April 1, 2009
80165 Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010




96 X
97 X
99 X
100 | X
X
X

80119
80210
80170 108 | X
80217
80171 110 | X

80172 113

80183 121

80206 122

80131 123

x| [XX]>X]X

80132 126

x

80143 128

80087 129

80176 131

80071 133
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Multilane Pavement Patching

National Pollutant Discharge Elimination System / Erosion and Sediment
Control Deficiency Deduction

Nighttime Work Zone Lighting

Notification of Reduced Width

Organic Zinc-Rich Paint System

Partial Exit Ramp Closure for Freeway/Expressway

Pavement Marking Removal

Pavement Patching

Payments to Subcontractors

E

Personal P
i

Polyurea Pavement Marking

Portland Cement Concrete Inlay or Overlay

Portland Cement Concrete Plants

Post Clips for Extruded Aluminum Signs

Precast Handling Holes

Preventive Maintenance — Bituminous Surface Treatment
Preventive Maintenance — Cape Seal

Preventive Maintenance — Micro-Surfacing

Preventive Maintenance — Slurry Seal
Prismatic Curb Reflectors

Public Convenience and Safety
Railroad Protective Liability Insurance
Baliroad Proteot

Seeding

Self-Consolidating Concrete for Cast-In-Place Construction
Self-Consolidating Concrete for Precast Products
Steel Cost Adjustment

Ston Matrix Asphalt

240
C

Sub

Working Days

Liabilit
Ramp Closure for Freeway/Expressway
Reclaimed Asphalt Pavement (RAP)
Reflective Sheeting on Channelizing Devices

Reinforcement Bars — Storage and Protection

Restoring Bridge Approach Pavements Using High-Density Foam

ontractor Mobilization Payments
Surface Testing of Pavements
Temporary Erosion Control
Temporary Longitudinal Traffic Barrier System
Temporary Raised Pavement Marker
Thermoplastic Pavement Markings

Traffic Barrier Terminal, Type 6

Training Special Provisions

Truck Mounted/Trailer Mounted Attenuators

010
Nov. 1, 2002
April 1, 2007

Nov. 1, 2008
April 1, 2007
Nov. 1, 2001
Jan. 1, 2009
April 1, 2009
Jan. 1, 2010
June 1, 2000

" April 1, 2004

Nov. 1, 2008
Jan. 1, 2007
Jan. 1, 2009
Jan. 1, 2007
Jan. 1, 2009
Jan. 1, 2009
Jan. 1, 2009
Jan. 1, 2009
Nov. 1, 2008
Jan. 1, 2000
Dec. 1, 1986
1, 20
S

0
Jan. 1, 2009
Jan. 1, 2007
April 1, 2007
Aug. 1, 2008
Jan. 1, 2009
July 1, 2004
Nov. 1, 2005
July 1, 2004
April 2, 2004
Jan. 1, 2010

April 2, 2005
April 1, 2002
Nov. 1, 2002
Jan. 1, 2010
Jan. 1, 2009
Jan. 1, 2007
Jan. 1, 2010
Oct. 15, 1975
Jan. 1, 2010
Jan. 1, 2002

1,2008

“Jan. 1, 2009

Nov. 1, 2009

Jan. 1, 2010

Jan. 1, 2006

April 1, 2009
April 1, 2009

Jan. 1, 2006

Jan. 1, 2010
Nov. 1, 2008
April 1, 2009

Jan. 1, 2010
Jan. 1, 2009
Jan. 1, 2007
April 1, 2009

0

Jan. 1, 2007
Jan. 1, 2010




The following special provisions are in the 2010 Supplemental Specifications and Recurring Special Provisions:

File Name

80193
80175
80181
80136

80195
80129
80235
80134
80151
80184

80212
80197
80153
80191
80185

80149
80204

Special Provision Title

Concrete Barrier
Epoxy Pavement Markings

Hot-Mix Asphalt — Field Voids in the Mineral Aggregate

Hot-Mix Asphalt Mixture 1L-4.75

Hot-Mix Asphalt Mixture IL-9.5L

Notched Wedge Longitudinal Joint

Payrolls and Payroll Records
Plastic Blockouts for Guardrail
Reinforcement Bars

Retroreflective  Sheeting,

Nonreflective Sheeting,

and

Translucent Overlay Film for Highway Signs
Sign Panels and Sign Panel Overlays

Silt Filter Fence
Steel Plate Beam Guardrail
Stone Gradation Testing

Type ZZ Retroreflective Sheeting, Nonreflective Sheeting,
and Translucent Overlay Film for Highway Signs

Variable Spaced Tining
Woven Wire Fence

New Location
Section 637
Section 1095
Section 1030
Sections 406, 1003, 1030, 1032
and 1102
Sections 1004 and 1030
Section 406
Check Sheets #1 and #5
Section 630
Section 1006
Sections 1090, 1091, 1092 and
1093
Supplemental
Sections 1080 and 1081
Section 1006
Section 1005
Sections 1090, 1091, 1092 and
1093
Section 420
Section 1006

Effective
Jan. 1, 2008
Jan. 1, 2007
April 1, 2007
Nov. 1, 2004

Jan. 1, 2008
July 1, 2004
Mar. 1, 2009
Nov. 1, 2004
Nov. 1, 2005
April 1, 2007

Nov. 1, 2008
Jan. 1, 2008
Nov. 1, 2005
Nov. 1, 2007
April 1, 2007

Aug. 1, 2005
April 1, 2008

Revised

April 1, 2008
Jan. 1, 2008

Jan. 1, 2007
July 1, 2009
Jan. 1, 2007
April 1, 2009

Aug. 1, 2007

Jan. 1, 2007

The following special provisions require additional information from the designer. The additional information needs to be included in a
separate document attached to this check sheet. The Project Development and Implementation section will then include the information in
the applicable special provision. The Special Provisions are:

Bridge Demolition Debris
Building Removal-Case |
Building Removal-Case i .
Building Removal-Case llI

Building Removal-Case [V
Completion Date

Completion Date Plus Working Days

DBE Patticipation

Material Transfer Device
Railroad Protective Liability Insurance
Training Special Provisions
Working Days




Special Provisions
FAU 9833 — South Fourth Street
Greenville, Bond County, lllinois

lllinois Department
of Transportation Special Provisions

The following Special Provisions supplement the “Standard Specifications for Road and Bridge Construction”, Adopted

January 1, 2007 , the latest edition of the “Manual on Uniform Traffic Control Devices for Streets
and Highways”, and the “Manual of Test Procedures of Materials” in effect on the date of invitation of bids, and the
Supplemental Specifications and Recurring Special Provisions indicated on the Check Sheet included here in which apply to
and govern the construction of S. Fourth Street, Section 05-00016-02-WR , and in case of conflict with any part, or
parts, of said Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROPOSED WORK:

The proposed work is located on FAU Route 9833, South Fourth Street (Dudleyville Road) from its intersection with
U.S. Route 40 to its intersection with a point 600’ north of West Hillview, within the City of Greenville, Bond County,
llinois

DESCRIPTION OF WORK:

Name: FAU 9833 — South Fourth Street

Length: 3,116.15 Feet (0.590 Miles)

Location: Southern portion of the City of Greenville, Bond County, lllinois.

Proposed Improvement: HMA widening and overlays will be constructed the entire project with depths
varying depending on the location. HMA widening will expand lane widths and shoulders. Varying depths of
HMA will improve some minor vertical alignment deficiencies by adjusting vertical curves. Several locations
having flat cross slopes will be improved. Resurfacing will require HMA/aggregate shoulders and front slope re-
grading. Side road transitions, entrance replacements, new pavement striping, etc. will be included in the
project. Due to mainline profile changes, entrances and side street slopes will change necessitating culvert
extensions at most entrances. Some existing culverts are damaged and will be replaced entirely. A box culvert
extension under South Fourth Street will be constructed to improve front slopes and to place the culvert
headwall beyond clear zones. Ditch regarding will be undertaken throughout to remove minor high spots
thereby improving flow. Ditches and front and backslopes north of the box cuivert will be completely redone to
improve front slopes within clear zones. Tree plantings will occur along South Fourth Street and along the
adjoining U.S. Route 40.

STATUS OF UTILITIES:

Approximate utility locations are shown on the plans. It is the Contractor's responsibility to contact all utility
companies, have them locate the depth of their facilities, make arrangements for adjustment if necessary and to
carry on his/her operations accordingly.

Call J.U.L.LE. before beginning work 1-800-892-0123: (Design Locate # A0021007)

Page 1 of 15 / BLR 11310 (Rev. 7/05)




\ Special Provisions
FAU 9833 — South Fourth Street
Greenville, Bond County, lllinois

Utility Type Approximate Location Date of Relocation

Ameren IP Gas / Electric No conflicts reported No conflicts reported
Jason Woodard

1915 Old Bus Line Rd P.O. Box 579

Hillsboro, IL 62049

217-532-8270

jwoodard2@ameren.com

City of Greenville Water, sanit. No conflicts reported No conflicts reported
Carl Stelzriede sewer, storm
404 S. 3" St sewer

Greenville, IL 62246
618-664-1644

Beck's Cable Systems Cable No conflicts reported No conflicts reported
Larry Beck

Box 300A Rural Route 2

Ramsey, IL 62080

618-292-7416 (cell)

AT&T/Distribution Telephone No conflicts reported No conilicts reported

Mr. Art Nall

210 N. Locust

Centralia, IL 62801

618-533-3411

618-533-3424

Utility Type Approximate Location Date of Relocation

The above represents the best information of the City and is only included for the convenience of the bidder.
The applicable provisions of Articles 105.07 and 107.20 of the Standard Specifications shall apply.

If any utility adjustment or removal is required by the Contractor’'s operations, the Contractor should coordinate
with the Utility Company. Requests for an extension of time will be considered to the extent that the
Contractor’s operations were affected. However the Contractor shall not receive additional compensation for
delays and halted work due to utility relocations, right-of-way (utility company or private residences) disputes,
temporary protection of trenches, and/or material, temporary barricades around open trenches, inclement
weather, and tree or building removals. Typical delays shall be anticipated and included in the unit prices
applying to this project. The contractor shall make initial utility adjustment / scheduling attempts during
construction. If not-typical delays are encountered, the contractor shall inform the engineer in writing. The
engineer will then contact the utility to assist with utility adjustment / scheduling.

Page 2 of 15 Z BLR 11310 (Rev. 7/05)




Special Provisions
FAU 9833 - South Fourth Street
Greenville, Bond County, lllinois

STORM WATER POLLUTION PREVENTION PLAN:

The plans include the specific erosion control plans. The Contractor shall abide by the requirements of said
plan, as required by the IEPA, to comply with the National Pollutant Discharge Elimination System (NPDES)
requirements.

A Notice of Intent (NOI) will be submitted to the IEPA for approval of a permit by the Engineer following award
of the project by the Department. Copies of the NOI will be made available to the Contractor. The Contractor is
required to adhere to the requirements of said permit, details shown on the plans, agency forms included in
bidding documents, highway standards, requirements of this Special Provision, and directions of the Engineer
throughout the project. The Contractor shall not receive additional compensation for compliance with said
requirements beyond the bid unit prices. The Contractor will be required to assist with the Notice of Termination
(NOT) close-out. A Contractor's Certification Statement is included herein and is made part of the Contract.
The Contractor shall sign and date the certification sheet after award by the State.

TEMPORARY DITCH CHECKS:
This work shall be according to Section 280 of the Standard Specifications, the plans, and as modified by this
Special Provision.

Hay or straw bales will not be allowed.

All labor, equipment, and materials required for this work shall be included in the contract unit price per EACH
for TEMPORARY DITCH CHECKS.

SEQUENCE OF OPERATIONS:
The Contractor's construction operations related to traffic control shall be in accordance with the construction
staging plan sheets, Highway Standards, Standard Specifications, and the Special Provisions herein.

Attention is called to maintaining lane widths along South Fourth Street. The Confractor _shall perform
pavement removal, excavation and placement work for sub-base granular material, and hot-mix asphalt (HMA)
widening (binder at the intersection with U.S. Route 40) up to the level of the existing milled or un-milled edge of
pavement on either the west or east side and not perform the same items of work on the opposite side at the
same time. This is required due in order to maintain as much width along the existing pavement for two (2)
lanes of traffic at all times along South Fourth Street, for safety.

The length of any single area within which excavation for widening and shoulders is occurring where there is a
drop off from the edge of the travelled way shall not exceed 0.50 miles until the drop off within said area is
reduced to twelve (12) inches and less.

The construction staging plan details allowable closures and signage and when these shall be in place. Below
is a recommended sequence of operations.

Stage 1A:
Pavement patching.

Culvert extensions.

Sawcutting full depth at edges of S. Fourth St. and side street termini.
Excavating for sub-base granular depths at side streets.
Grading/trimming subgrade at side streets.

Placing/compacting sub-base granular material at side streets.
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| Special Provisions
FAU 9833 - South Fourth Street
Greenville, Bond County, Hlinois

Placing aggregate for temporary access, fuil widths, over sub-base materiai at side streets.
HMA surface removal, 2.25", throughout project.

Stage 1B — West Side of South Fourth Street:

Pavement removal and excavation for sub-base granular material at edges of S. Fourth St.

Grading/trimming subgrade at edges of S. Fourth St.

Placing/compacting sub-base granular material at edges of S. Fourth St.

Placing/compacting HMA widening (varying thickness) “flush” with existing surface.

Placing/compacting HMA binder course (essentially as widening) at the U.S. Route 40 intersection.
Placing/compacting sub-base granular material adjoining HMA widening for curb and subsequent shoulder
construction.

Stage 1C — East Side of South Fourth Street:
Repeating items listed for Stage 1B.

Stage 2:
Grading and Shaping Ditches, constructing embankment, and placing riprap.

Mixtures for cracks, joints, and flangeways.

Crack control treatment.

Placing/compacting leveling binder.

Placing/compacting HMA binder course in areas where proposed profile is high.
Placing/compacting HMA binder course at entrances and sidestreets.

Stage 3:
Placing/compacting HMA surface course throughout.

Placing/compacting HMA shoulders.

Placing/compacting aggregate shoulders. .

Earthwork adjoining shoulders, side streets, and entrances and behind curbs.
Tree planting.

Discing and seeding.

Final pavement markings.

The side street and entrance closures shown in the construction staging plan details of the plans shall be in
place throughout the beginning of Stage 1A to the end of Stage 2 (the 3” drop off would be reduced by Stage 2).
The Type Il or vertical panels, which shall be placed at the fifty (50) foot centers along the drop offs at the edges
of South Fourth Street, shall remain in place throughout the beginning of Stage 1A to the point in Stage 3 at
which the aggregate shoulders are completed.

TRAFFIC CONTROL PLAN:

Traffic control shall be according to the applicable sections of the Standard Specifications for Road and Bridge
Construction, the applicable guidelines contained in the “lllinois Manual of uniform Traffic Control Devices for
Streets and Highways”, these special provisions, and any special details and Highway Standards contained
herein and in the plans.

At the preconstruction meeting, the Contractor shall furnish the name of the individual in his direct employ who
is to be responsible for the actual installation and maintenance of the traffic control for this project. If the actual
installations and maintenance are to be accomplished by a subcontractor, consent shall be requested of the
Engineer at the time of the preconstruction meeting according to Article 108.01 of the “Standard Specification
for Road and Bridge Construction”. This shall not relieve the Contractor of the foregoing requirement of the
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responsible individual in his direct employ. The Contractor will provide the Department the name of its
representative who will be responsible for the administration of the Traffic Control Plan.

The Contractor shall furnish, erect, maintain and remove all warning signs, flags, barricades and lights
according to Article 107.14 and Sections 701, and 703 of the “Standard Specifications for Road and Bridge
Construction”, the latest edition of the “Manual of Uniform Traffic Control Devices for Construction and
Maintenance Operations” and/or as directed by the Engineer. This work shall also include required traffic
control for pedestrians and the applicable Highway Standards shall apply.

Any additional cost to the Contractor due to furnishing, erecting, maintaining and removing all warning signs,
flags, barricades and lights as required by the Special Provisions, Traffic Control Standards, Articles 107.14 and
Sections 701, and 703 of the "Standard Specifications for Road and Bridge Construction,” and “Manual of
Uniform Traffic Control Devices for Construction and Maintenance Operations”, or as directed by the Engineer
will be included in the cost of the various items of work involved and no additional compensation will be allowed
except as described herein.

Attention is called to Article 107.09 and 107.14 of the Standard Specifications for Road and Bridge Construction
and the following highway Standards:

701001 701006 701011 . 701201 701301 701306
701311 701326 701336

There shall be advance signing prior to closure according to applicable Highway Standards.

TRAFFIC CONTROL AND PROTECTION:

This work shall conform to the applicable portions of Section 700 of the Standards Specifications and the
Traffic Control Plan herein. This item of work shall consist of furnishing, installing, maintaining, relocating, and
removing all traffic control devices used for the purpose of regulating, warning or directing the traffic during the
construction of this project.

All traffic control devices used in this project shall conform to the plans, special provisions, traffic control
standards, Standard Specifications for Traffic Control items, and the lllinois Manual on Uniform Traffic Control
Devices for Streets and Highways. No modification of these requirements will be allowed without prior written
approval of the Engineer.

Traffic control devices shall include all temporary traffic control and regulatory signs as described herein, and
their supports, temporary pavement markings, barricades with sand bags, plastic drums, channelizing devices,
warning lights, arrow boards if necessary, flaggers, or any other device used for the purpose of regulating,
warning or guiding traffic through the construction zone and guiding traffic around the construction.

The Contractor shall be responsible for the proper location, installations and arrangement of all traffic control
devices as shown on the plans or as directed by the Engineer. This work shall also include required traffic
control for pedestrians and the applicable Highway Standards shall apply. Attention shall be given to advance
warning signs during construction operations in order to keep land assignment consistent with barricade
placement at all times.

The Contractor, when directed by the Engineer shall remove all traffic control devices which were furnished,

installed and maintained by him/her under this contract, and such devices shall remain in place until specific
authorization for relocation or removal is received from the Engineer.
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The Contractor shall contact the Engineer at least 72 hours in advance of beginning work, to allow for
coordination between the traffic Control Plan and the various items of work required.

Traffic Control standards with associated pay items will only be paid for in full if utilized to their full intent. If the
contractor elects to use traffic control procedures less than those specified, even if approved by the engineer,
deductions will be made.

This work will be paid for at the Contract unit price per LUMP SUM for TRAFFIC CONTROL AND
PROTECTION. '

TRAFFIC CONTROL AND PROTECTION, STANDARD 701306, STANDARD 701326, & STANDARD 701336:
This work shall conform to the applicable portions of Section 700 of the Standards Specifications and the Traffic
Control Plan herein.

All work associated with TRAFFIC CONTROL AND PROTECTION, STANDARD 701306, STANDARD 701326,
and STANDARD 701336 shall be paid for separately from TRAFFIC CONTROL AND PROTECTION. Standard
701306, 701326, 701336 work is separated from TRAFFIC CONTROL AND PROTECTION and paid for
separately as it is intended to be utilized for work other than that involving excavation and reconstruction for
widening and other than full closure signage. Standard 701306, 701326, and 701336 requirements shall be
utilized by the Contractor when conditions warrant, on different days and at as many different locations as
required, and shall be paid for at the Contract unit price per LUMP SUM for TRAFFIC CONTROL AND
PROTECTION, STANDARD 701308, TRAFFIC CONTROL AND PROTECTION, STANDARD 701326, and
TRAFFIC CONTROL AND PROTECTION, STANDARD 701336. The Contractor shall not receive additional
compensation in the event that TRAFFIC CONTROL AND PROTECTION, STANDARD 701306, TRAFFIC
CONTROL AND PROTECTION, STANDARD 701326, and/or TRAFFIC CONTROL AND PROTECTION,
STANDARD 701336 are utilized more than one (1) time. In the event details of TRAFFIC CONTROL AND
PROTECTION, STANDARD 701306, TRAFFIC CONTROL AND PROTECTION, STANDARD 701326, and/or
TRAFFIC CONTROL AND PROTECTION, STANDARD 701336 are not utilized, the pay item work shall be
deleted from the Contract.

ELEVATION & ALIGNMENT AND CONSTRUCTION STAKING:

The Contractor shall assume responsibility for constructing all work generally to the elevations and grades
specified in the plans and cross sections in accordance with Article 105.09 of the Standard Specifications. The
Engineer will, in accordance with Article 105.09, more specifically provide the following:

1. Benchmarks in convenient locations for the Contractor.

2. Offset lathes and hub stakes will be provided for drainage structures with "cut" or "fill" depths to flowline
inverts, from the elevation of the hub stakes. Hub and latch controls for grading and shaping ditches
will not be provided as the Contractor and Engineer can utilize controls for pavement to establish
positive slopes and elevations for ditch work.

3. Lathes and hub stakes offset at the back of curbing every transverse contraction joint location and at
key points for curb radii, including radius points, for curb construction.

4. lLathes and hubs offset to proposed edges of pavement in non-curb sections every fifty (50) feet
between even Stations, both sides, with a listing of "cut" or "fill" depths to finished pavement surface at
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the edges of pavement from the elevation of said hub stakes at nc other time than preceding work
involving removal of existing edges of pavement.

The aforementioned represents the first and only staking for each described item of work. In the event the
Contractor removes or damages said lathe and hub stakes by his/her operations, the Contractor shall reimburse
the City and Engineer for re-staking. In the event the Contractor calls for any staking and discontinues
operations for a period of more than two (2) weeks, the Contractor shall reimburse the City and Engineer for re-
taking all previous staking.

DRAINAGE DURING CONSTRUCTION: _

The Contractor shall be responsible for alleviating any adverse drainage conditions during construction that may
be caused by installation operations. Adverse drainage conditions, as defined solely by the Engineer, will be
conditions where created backwater and water surfaces are greater than those occurring due to current
conditions including, but not limited to, runoff spilling out onto pavement surfaces. No additional payment will
be made to the Contractor for this work.

PIPE CULVERTS:
This work shall be according to Section 542 of the Standard Specifications, the plans, and as modified by this

Special Provision.

The material specified for Class D pipe culverts shall be, as a minimum, corrugated steel as outlined in Article
542.03 of the Standard Specifications. Existing culverts are steel and cutting delivered sections of pipe is
anticipated, therefore all culvert pipe for extending existing culverts shall be steel and not precoated.

For culvert replacements where existing culverts are removed and replaced, Class D culverts shall be, as a
minimum, precoated galvanized. All bands and bolts required for connections shall be included in the unit price
per FOOT for PIPE CULVERTS, CLASS D of the type and size specified.

All labor, equipment, and materials required for this work shall be included in the contract unit price per FOOT
for PIPE CULVERTS, CLASS D of the type and size specified.

END SECTIONS:
This work shall be according to Section 542, more specifically, Article 542.07, of the Standard Specifications,
the plans, and as modified by this Special Provision.

The material shall be, as a minimum, steel as outlined in Article 542.07 of the Standard Specifications. Existing
culverts are steel and cutting delivered sections of pipe is anticipated, therefore all culvert pipe for extending
existing culverts shall be steel and not precoated.

For culvert replacements where existing culverts are removed and replaced, end sections shall be, as a
minimum, precoated galvanized.

All labor, equipment, and materials required for this work shall be included in the contract unit price per EACH
for END SECTIONS of the type and size specified.

Page 7 of 15 7 BLR 11310 (Rev. 7/05)




Special Provisions
FAU 9833 — South Fourth Street
Greenville, Bond County, lllinois

Hi INITIAL BACKFILL FOR PIPE CULVERTS:

BEDDING, HAUNCHING, &
This work shall be done in accordance with Sections 208 and 542 of the Standard Specifications for Road and

Bridge Construction, the plans, and as modified by this Special Provision.

All bedding, haunching, and initial backfill for pipe culverts and appurtenance structures such as tees shall be
"Coarse Aggregate". Haunching shall be that backfill to the height of the center of the pipe. Initial backfill shall
be that backfill placed above the top of the pipe to a height of at least one (1) foot above said top as referred to
in Articles 542.04 of the Standard Specifications.

References to “Fine Aggregate” in Section 208 and Article 1003.04 of the Standard Specifications for Road and
Bridge Construction shall be replaced with “Coarse Aggregate”. Section 1004 rather than 1003.04 shall be
utilized. Coarse aggregate of the type described in Article 1004.05 (a) may be utilized. Article 1004.05 (b)
requirements shall apply. Article 1004.05 (c) shall be revised such that only gradation CA 6 shall be utilized.
Frozen bedding, haunching, and initial backfill material shall not be placed in any excavation.

All bedding shall be placed in no greater than four (4) inch lifts. All haunching and initial backfill shall be
compacted in lifts no greater than eight (8) inches by mechanical means, e.g. manually-pushed vibratory
compactor, to a minimum of 95 percent of standard lab density. No bedding shall be placed over any ponded
and frozen water.

All labor, equipment, and materials required for this work shall not be paid for separately but shall be included in
the unit price for PIPE CULVERTS, of the size specified and in the unit prices for the drainage structures
specified.

GRANULAR BACKFILL:
This work shall be in accordance with Sections 208 and 542 of the Standard Specifications, the plans, and as

modified by this Special Provision.

This work includes all backfilling for pipe culverts and appurtenance structures above bedding, haunching, and
initial backfilling that will be within two (2) feet of pavement, driveway pavements, hot-mix asphalt, and other
surfaces as defined in the plans. It is desirable to separate this backfilling from that commonly associated with
“Trench Backfill” in order to avoid confusion.

References to “Fine Aggregate” in Section 208 and Article 1003.04 of the Standard Specifications for Road and
Bridge Construction shall be replaced with “Coarse Aggregate”. Section 1004 rather than 1003.04 shall be
utilized. Coarse aggregate of the type described in Article 1004.05 (a) may be utilized. Article 1004.06 (b)
requirements shall apply. Article 1004.05 (c) shall be revised such that only gradation CA 6 shall be utilized.
Frozen backfill material shall not be placed in any excavation.

All backfill material shall be compacted in lifts no greater than eight (8) inches by mechanical means, e.g.
manually-pushed vibratory compactor, to a minimum of 95 percent of standard lab density. No backfill shall be
placed over any ponded or frozen water.

All labor, equipment, and materials required for this work shall be paid for at the Contract unit price per TON for

GRANULAR BACKEFILL. Backfilling around drainage structures will not be paid for separately and shall be
included in the cost of the drainage structure, per the Standard Specifications.
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PATCHING:
This work shall be according to Section 442 of the Standard Specifications, the plans, and as modified by this

Special Provision.

Patches shall be constructed for one (1) lane width and not across both lanes of pavement, under traffic.
Patches shall be installed prior to any HOT MIX ASPHALT SURFACE REMOVAL, of the type specified, milling.
Patches shall be milled as part of HOT-MIX ASPHALT SURFACE REMOVAL, of the type specified, following

placement and curing.

In addition to the Article 442.06 (3) (g) requirements pertaining to cold weather protection, when the projected
temperature for the site following the day of patching work is seventy (70) degrees and greater, the patches
shall be placed after 1:00 P.M. to allow the existing pavement to fully expand.

Previous plans for the patching of Fourth Street indicate an existing 9" PCC pavement to be patched and
overlaid with %" of leveling binder and 1.5” of surface course. Cores of the existing patched areas have
revealed that the bituminous patches may be (£) 15” in some areas.

At the locations specified, all existing bituminous material used for patching and any concrete shall be removed
within the limits marked by the Engineer such that there is a vertical, relatively clean face at sawcuts. All
sawcuts required at initial marked patch limit locations shall be paid for at the contract unit price per FOOT for
SAWCUTS. In the event that marked patch limits result in there being no exposed concrete pavement faces,
the Contractor shall saw further from the patch cuts. Additional sawcutting and pavement removal required to
expand the patch limits beyond quantities proposed, shall be paid for as SAWCUTS and PAVEMENT
REMOVAL. Initial pavement removal as marked and per quantities provided by the plans, will not be paid for
separately but shall be included in the unit price per SQUARE YARD for the patch specified.

The bottom of the proposed patch shall not be deeper than the bottom of the existing PCC pavement. In the
event that the existing bituminous patch extends beyond the bottom surface of the existing PCC pavement, this
area shall be backfilled with the material of the same type as that defined for SUB-BASE GRANULAR
MATERIAL, TYPE C. The necessary sub-base material to be used for patching shall be paid for at the contract
unit price per TON for SUB-BASE GRANULAR MATERIAL, TYPE C.

Pavement fabric required for Type Il and Type IV patches shall be placed so that there is a minimum of three
and one half (3.5) inches of PCC cover from the top of the final patch surface. Due to the placement of dowels
and deformed bars, the fabric shall be cut in the field so that there is a minimum of two (2) inches of cover from
the end of installed dowels and bars and the fabric. Fabric shall be cut in the field for required cover at
centerline and edges as well. No additional payment will be made for cutting pavement fabric. As patches shall
be milled after placement of them, the Contractor shall take measures to insure cover is achieved after milling
such as placing the fabric greater than the described three and one half (3.5) inches.

Modifying Article, 442.06, contraction joints as per Highway Standard 442101’s “Transverse Joint” shall be
installed within the patches at every point where there is an existing crack or joint evident the in existing
pavement. Dowels shall be placed in similar configuration as at the patch limits and adequate chairs or cages
(which shall be cut) shall be used to insure similar levelness and alignment. After the patch is sufficiently cured,
a joint similar to that for a “Transverse Contraction Joint” as detailed in Highway Standard 420001 shall be
created by sawcutting and sealing with hot poured joint sealer. Sawing of these joints shall commence as soon
as the concrete has hardened sufficiently to permit sawing without excessive raveling — for the patch mixtures
used, by the end of the day the patch is placed. Sealing shall be undertaken immediately following milling work.
All work required for these additional joints shall be paid for as DOWEL BARS of the type and size specified.
Sawcutting shall be paid for as SAWCUTS. Sealing shall be paid for as force account work.
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At patch locations that lie within the milling limits, if expansion joint material is to be installed, the Contractor
shall hold the top of the expansion joint material flush with the top of the existing PCC slab. The remaining
portion of the expansion joint shall be filled with material that can be milled without damage to the expansion
joint material intended to remain at the level of the PCC slab or with material that can be removed before milling
so as not to compromise the overall performance of the expansion joint.

At patch locations not defined as expansion joints, the top of the patch shall be struck-off flush with the top of
the existing HMA surface.

Sawcutting at the edges of pavement for pavement removal of existing edges of pavement for subsequent
widening shall extend through the recently placed patches. Sawcutting and pavement removal of the patches
shall not eliminate the need for side forms at the edges of the lane during initial construction of the patch.

In the event that there are any uncontrolled cracks occurring in any patch at any time prior to HMA surfacing,
the patch will be removed and replaced by the Contractor at no additional cost to the Contract. This is to avoid
having any cracked section not having dowels for improved long term load transfer to minimize vertical
elevations differences in the surfaces.

All transverse joints, either as a “contraction” or expansion at the edges or as a transverse joint matching
existing cracks or joints in the pavement, either side of centerline shall not have kinks at the centerline or along
their length. In the event that one lane’s sawcutting is slightly askew to centerline, the skewed alignment of the
subsequent lane’s sawcutting shall be continued. The Contractor shall mark the location of the transverse and
transverse expansion joints at all patches at the centerline and at the edge of pavement prior to widening,
shoulder construction, and mainline HMA surfacing. Following HMA surfacing but prior to pavement marking, at
all transverse joints, the Contractor shall sawcut a “Transverse Contraction Joint (For CAM, CFA, and LFA Base
Course Mixtures)”, or “HMA joints” in the HMA as detailed in Highway Standard 420001, as modified herein.
The initial one eight (1/8) inch cut shall extend a maximum of 3" from the finished surface. All labor, equipment,
and material required for installation of these HMA joints at the initial marked limits of the patches shall be
included in the contract unit price per SQUARE YARD for PATCHES of the type and thickness specified. HMA
joints shall be sawn immediately following placement of final HMA surfacing. All labor, equipment, and material
required for installation of these HMA joints for additional transverse joints added between the initial limits of the
patch (to match cracks or joints in existing pavement) shall be paid for as SAWCUTS except that backer rod
placement and sealing which shall be paid for as force account work.

The necessary expansion joint material to be used for patching shall be paid for at the contract unit price per
FOOT for CLASS B PATCH — EXPANSION JOINT. All dowel bars and deformed bars required for patching
shall be paid for at the contract unit price per EACH for DOWEL BARS 1 1/2 * and DEFORMED BARS -
EXPANSION JOINT. All reinforcing to be installed at patch locations shall be paid shall be paid for at the
contract unit price per SQUARE YARD for PAVEMENT FABRIC.

All other labor, equipment, and materials required for this work and not paid for separately shall be included in
the contract unit price per SQUARE YARD for CLASS B PATCHES of the type and thickness specified.
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DOWEL BARS:
This work shall be according to Section 442 of the Standard Specifications, the plans, and as modified by this
Special Provision.

Attention is called to the positioning of the dowel bars from the longitudinal edges of the patches as modified by
plan details.

All labor, equipment, and materials required for this work shall be included in the contract unit price per EACH
for DOWEL BARS 1 %"

DEFORMED BARS — EXPANSION JOINT:
This work shall be according to Section 442 of the Standard Specifications, the plans, and as modified by this
Special Provision.

All deformed bars shall be No. 10 bars of the length specified in the plans.

All labor, equipment, and materials required for this work shall be included in the contract unit price per EACH
for DEFORMED BARS — EXPANSION JOINT.

AGGREGATE FOR TEMPORARY ACCESS:
This work shall be according to Article 402.10 of the Standard Specifications, the plans, and as modified by this
Special Provision.

This work shall be required to construct and maintain existing access through excavated areas for streets and
entrances which are to remain open during staging. No aggregate for temporary access will be placed for any
mailbox turnouts.

References in Article 402.07, referenced by Article 402.10, to Article 1004.04 shall be modified such that the
aggregate shall be the same type and gradation as AGGREGATE SHOULDERS, TYPE B, utilized throughout
the project. The material does not have to be deposited by a spreader however the Contractor shall utilize a
grader to spread the material at a constant cross slope such that the surface is smooth. The material shall be
compacted by proof rolling with loaded trucks to the satisfaction of the Engineer.

The Contractor shall be responsible for maintaining the temporary access to the satisfaction of the Engineer
throughout the periods that it is in place. The Contractor shall furnish, haul, place, spread, and compact said
material in degraded areas at the discretion of the Engineer as many times as the Engineer requires throughout
construction.

The Contractor is not to reuse the material on site, except for temporary access. All excess material shall
become the property of the City, and shall be delivered to the City stockpile, or disposed of as requested by the
City. Only material placed shall be considered for payment. Material remaining in trucks or stockpiles, not
placed, shall not be measured for payment. Rough graded areas, voids due to removals, and other conditions
cause measurement of material placed inherently difficult. The Contractor and Engineer shall roughly measure
the volume of the placed material and apply plan rates of application for aggregate to establish the tonnage
used in each location.

All labor, equipment, and materials required for this work shall not be paid for separately but shall be included in
the TON unit price for AGGREGATE FOR TEMPORARY ACCESS.
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EXISTING FEATURES:

All existing features such as sidewalk, curb and gutter, pavement, street lights, signs, trees, manholes,
buildings, etc. that are to remain, shall be in their original condition during and after construction has been
completed. If any of these items are damaged by construction related activities, the Contractor shail be
responsible for the costs to repair or replace these items, in a timely manner, and to the satisfaction of the
Engineer.

HOT-MIX ASPHALT SURFACE REMOVAL:
This work shall be done in accordance with Section 440 of the Standard Specifications, the plans, and as
modified by this Special Provision.

In the event that milling operations are discontinued before the entire width of pavement can be milled to
required depths, and there will be greater than a one and one half (1.5) inch drop off at the milled face, a milled
slope edge at a minimum 1:3 slope shall be in place before operations are discontinued. No additional payment
will be made for this edge treatment.

PAVEMENT, COMBINATION CURB AND GUTTER and SIDEWALK REMOVAL:
This work shall be done in accordance with Section 440 of the Standard Specifications, the plans, and as
modified by this Special Provision.

The items to be removed in Section 440 shall also include pedestals, window wells, concrete steps and
landings, brick pavement and sidewalk, and bituminous or concrete driveway pavement.

Driveway pavement removal shall be considered pavement and paid for as PAVEMENT REMOVAL. Any
existing curb and gutter shall be considered pavement and paid for as PAVEMENT REMOVAL, as most is
adjoining existing composite pavements.

In locations of existing concrete steps and sidewalk adjoining buildings, the Contractor shall not remove these
until following placement of proposed concrete curb and gutter in order to verify elevations to see if removals
are warranted or to be modified. The Contractor will not receive additional compensation for this requirement
but shall include this in the unit prices for the associated removal work items.

All labor and equipment required for this work shall be included in the unit price for each removal work item.

SAWCUTTING:

The contractor shall saw all joints where the existing pavement, curbing, or driveway material is to be removed.
All labor, equipment, and materials required to perform this work shall not be paid for separately, but shall be
included in the unit price for the item being removed.

See also SAW CUTS FOR HMA SURFACE REMOVAL, herein.
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SAWING PAVEMENT (FULL DEPTH):
This work shall be done in accordance with Sections 440 and 442 of the Standard Specifications, the plans, and
as modified by this Special Provision.

Plan and profile drawings detail sawing the existing composite pavement (approximate 9" PCC with an
approximate 2"-4” HMA overlay) along South Fourth Street a prescribed distance from the proposed edge of
pavement throughout the project. Any location where pavement removal is depicted along South Fourth Street,
there is associated SAWING PAVEMENT (FULL DEPTH), including around the radius returns of South Fourth
Street’s intersection with U.S. Route 40. The saw shall be capable of cutting through Portland cement concrete
(PCC) pavement to the depths noted such that the face of the pavement to remain in place is vertical.

Sawcutting through existing bituminous surface treatment pavement at side streets shall not be considered
sawing pavement (full depth). See SAWCUTTING herein.

All labor, equipment, and materials required for this work shall not be paid for separately but shall be included in
~ the FOOT unit price for SAWING PAVEMENT (FULL DEPTH).

SAW CUTS FOR HMA SURFACE REMOVAL:
As indicated on the plans at locations where hot-mix asphalt surface removal, butt joint or otherwise, is
required, shallow saw cuts shall be made the complete extent and width of the intended surface removal in
order to define the limits of the surface removal.

At U.S. Route 40, aforementioned saw cuts shall extend down the edge of U.S. Route 40 for the entire width of
the intersection as shown on the plans. This work shall not be paid for separately but shall be included in the
Contract unit price for HUA SURFACE REMOVAL of the type and thickness specifie.

GRADING AND SHAPING DITCHES:
This work shall be in general accordance with Section 214 of the Standard Specifications, the plans, and as
modified by this Special Provision.

Some existing ditches have varying lengths of areas where the existing ditch flowline is higher than upstream
flowlines. Work associated with this pay item will involve minor excavation of the varying lengths where existing
ditch flowline is higher and filling adjoining upstream and/or downstream areas to re-establish positive slopes
between culverts. Profiles detail proposed “special ditch” slopes throughout the project that shall be utilized in
the field to guide described grading work.

Any excess material no utilized may be placed as embankment in areas where embankment is not structural fill
under pavement (may be used as Embankment No. 7 as detailed on plans) if free of clods, rock, riprap, and
non-earth or organic material. No additional payment will be made for material hauled offsite. If material is
hauled offsite, it shall be considered as the same material as that described for REMOVAL AND DISPOSAL OF
UNSUITABLE MATERIAL, but not paid for separately. Any additional material required may be obtained from
adjacent widening excavations, trenching, or from offsite, but will not be paid for separately. Due to the shallow
depths of this work, topsoil removal and replacement is not required. References in Section 214 to
measurement of volume of any unsuitable material and removal and disposal of unstable and/or unsuitable
material shall not apply.

Page 13 of 15 /3‘ - BLR 11310 (Rev. 7/05)




) Special Provisions
FAU 9833 - South Fourth Street
Greenville, Bond County, lllinois

Addition is called to ditch excavation and reconstruction between approximate Sta. 116+00 and Sta. 122+60. In
these locations, ditch reconstruction earthwork is included with EARTH EXCAVATION and TOPSOIL pay item
work as it is more involved than GRADING AND SHAPING DITCHES.

All labor, equipment, and material required for this work shall be paid for at the contract unit price per FOOT for
GRADING AND SHAPING DITCHES.

REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL:
This work shall be in general accordance with Section 202 of the Standard Specifications, the plans, and as
modified by this Special Provision.

Unsuitable material shall be that defined in Section 202 of the Standard Specifications. Clarification is given
that unsuitable material shall be existing bituminous surface treatment (oil and chip) surfaces and underlying
aggregate base courses (predominately at entrances and side streets), and aggregate adjacent to main line
pavement and in entrances (existing mailbox turnouts, shoulders, etc.). Aforementioned materials are classified
as unsuitable to avoid use as topsoil or in embankments. Throughout the project, quantities were calculated
based on the assumption that aforementioned bituminous surface treatment and aggregate surfaces are eight
(8) inches thick. In many locations, the full eight (8) inches shall not be removed — primarily in locations where
proposed grades are slightly higher than existing elevations. Clarification is given that topsoil removal,
sometimes classified as unsuitable material but given further definition in the plans, on this project, shall be
utilized on the project when free of rock, stones, bricks, metal bars. In several locations, areas of topsoil
removal are difficult to differentiate from unsuitable material. In these situations, the material to be removed
shall be deemed unsuitable material at the sole discretion of the Engineer.

All [abor and equiprhent required for this work shall be paid for at the Contract unit price per CUBIC YARD for
REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL.

SUBGRADE PREPARATION:
This work shall be in general accordance with Section 301 of the Standard Specifications, the plans, the
Highway Standards, and as modified by this Special Provision.

The third paragraph of Article 301.07 shall be revised to read:

"The subgrade shall be brought to true shape by means of a subgrade planer, and/or subgrade machine,
and/or other methods approved by the Engineer according to the following:"

Add the following subparagraph (c) to Article 301.06:
"(c) Other methods when approved by the Engineer."

This work will not be paid for separately and shall be included in the cost of the various other items of work
associated with it.

SUB-BASE GRANULAR MATERIAL, TYPE C 12”:

This work shall be in general accordance with Section 311 of the Standard Specifications, the plans, and as
modified by this Special Provision. The thickness of the SUB-BASE GRANULAR MATERIAL, TYPE C 12" shall
be twelve (12) inches and shall be Type C material.
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! Special Provisions
FAU 9833 — South Fourth Street
Greenville, Bond County, lllinois

All labor, equipment, and material required for this work shall be paid for at the Contract unit price per SQUARE
YARD for SUB-BASE GRANULAR MATERIAL, TYPE C 12"

HOT-MIX ASPHALT BASE COURSE WIDENING:
This work shall be in general accordance with Sections 356 and 406 of the Standard Specifications, the plans,
and as modified by this Special Provision.

Hot-mix asphalt (HMA) base course widening shall be a variable thickness throughout. The bottom of the HMA
base course widening shall be a constant depth from the proposed profile grade (PG) and/or the edge of
pavement (EOP) as detailed in the plan typical sections. The elevation of the milled and sawn edge of the
existing pavement above the bottom of the HMA base course widening varies. Thus, the HMA widening
thickness shall vary as it shall be placed flush with the milled edge (sloped at 2% from the milled edge).

Plans, and specifically typical sections, describe treatments in sections where the PG is well above the existing
pavement surfaces such that curb installation may require an initial, relatively thin lift of HMA base course
widening. '

All labor, equipment, and material required for this work shall be paid for at the Contract unit price per TON for
HOT-MIX ASPHALT BASE COURSE WIDENING.

PAVEMENT MARKING REMOVAL
This work shall be according to Section 783 of the Standard Specifications, the plans, and as modified by this
Special Provision.

The existing edge of pavement lines on the north side of U.S. Route 40 that will conflict with the proposed -
pavement markings and that are not removed due to pavement removal shall be removed.

All labor, equipment, and materials required for this work shall be included in the contract unit price per
SQUARE FOOT for PAVEMENT MARKING REMOVAL.
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Required Contract Provisions
All Contracts
Monthly Labor Summary and Activity Reporting System

Effective: 1-1-1995 Revised June 2001
. Monthly Labor Summary Report, Form SBE 148

The prime contractor and each first and second tier sub-contractor, (hereinafter referred to as
“subcontractor”) shall submit a certified Monthly Labor Summary Report directly to the
District Engineer.

This report is in lieu of submittal of the Monthly Workforce Analysis Report, Form SBE 956.
This report must be received in District Eight no later than the tenth day of the next month.

This Report shall be submitted by the prime contractor and each subcontractor, for each
consecutive month, from the start, to the completion of their work on the contract.

The data source for this Report will be a summation of all personnel and hours worked on
each subject contract for the month based on weekly payrolls for that month.

The Monthly Labor Summary Report is required to be submitted in one of the following
formats:

a.). For contractors having IDOT contracts valued in the aggregate at $250,000 or less,
the report may be typed or clearly handwritten using Form SBE 148 for submittal to
the District Engineer for District Eight.

b.) For contractors having IDOT contracts valued in the aggregate at more than
$250,000, the report must be submitted in a specific “Fixed Length Comma
Delimited ASCII Text File Format”. The subject file format is detailed on the next
page. Submittal of this file may be by 3.5 inch disk or by e-mail.

ll. Monthly Contract Activity Report, Form SBE 248
The prime contractor and each subcontractor shall submit a monthly report directly to the
District Engineer, reflecting their contract activity on all lllinois Department of Transportation

contracts they have in force in District Eight.

This report shall be submitted for each consecutive month, from the start, to the completion
of all contracts in District Eight.

The report must be received in the District Office no later than the tenth day of the next
month. '

(1
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Monthly Labor Summary and Activity Reporting System Codes and Formats

Indicated below for your reference are the Employee Codes and File Formats required for this system.

(oo}

l.) Monthly Labor Summary Report, Form SBE 14

The following employee codes are to be used to identify each individual on the Summary Report:

1. Gender: M - Male F - Female

2, Ethnic Group: 1 - White 2 - Black 3- ‘Hispanic
4 - American Indian/Alaskan Native 5 - Asian/Pacific Islander

3. Work Classification: OF - Official SU - Supervisor FO - Foremen
CL - Clerical CA - Carpenter EO - Operator ME - Mechanic
TD - Truck Driver IW - [ronworker PA - Painter OT - Other
EL - Electrician PP - Pipefitter TE - Technical LA - Laborer

CM -Cement Mason

4, Employee Status: J - Journeyman O — Owner-Operator C - Company
A - Apprentice T - Trainee :

Specific “Fixed Length Comma Delimited ASCII File Format”

Contractor Number

1 N 4
2 Contractor Reference Number N 6
3 Contract Number N 5
4 Period (07/28/2000) D 10
5 SSN (111-11-1111) N 11
6 Name A 40
7 Gender A 1
8 Ethnic Group N 1
9 Work Classification A 2
10 Employee Status A 1
11 Total Hours (0000060.00) N 10

File Name Conventions: (Contractor Number + Report Month/Year).Txt
i.e. 20001298.Txt

IL.) Monthly Contract Activity Report, Form SBE 248

. The following activity codes are to be used to identify the contractors contract status each month on the
Monthly Activity Report, Form SBE 248:

A. Contract Status: 1 - Not Started 2 - Active 3 - No Work 4 - Suspended 5 - Complete

Failure to comply with this special provision may result in the withholding of payments to the
contractor, and/or cancellation, termination, or suspension of the contract in whole or part.

Compliance with this Special Provision shall be considered incidental to the cost of the contract and no

additional compensation will be allowed for any costs incurred.

All prime and subcontractors having contracts in the aggregate exceeding $250,000 must provide a “
Fixed Length Comma Delimited ASCII File” for approval prior to the start of construction.

This Special Provision must be included in each subcontract agreement.

monitor/molassp2
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llinois Department

of Transportation Storm Water Pollution Prevention Plan
Route FAU 9833 Marked Rte. South Fourth Street
Section 05-00016-02-WR Project No. ARA-M-5078(007)
County Bond Contract No. 97426

This plan has been prepared to comply with the provisions of the NPDES Permit Number ILR10, issued by the lllinois
Environmental Protection Agency for storm water discharges from Construction Site Activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate and complete. |
am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment

for knowing violations.

Alan Gaffner %u ‘&ﬂ// pa¥ >y

Print Name Signature W

Mayor 7z -1 -10
Title Date
City of Greenville
Agency

. Site Description:
A. The following is a description of the project location:

The proposed work is located in the City of Greenville, along the existing South Fourth Street from its
intersection with U.S. Route 40 to a point south of its intersection with Bowman Ave. The approximate linear distance of
the main portion of the project is 3,117 feet. The approximate linear distance of a separate portion of the project,
involving tree planting along U.S. Route 40 east of the intersection of South Fourh Street and U.S. Route 40, is 6,527.48

feet.

B. The following is a description of the construction activity which is the subject of this plan:

The project will involve culvert extensions, ditch regrading work, linear type widening, shoulder widening, and
paving (HMA over existing pavement) work. Side streets will be reconstructed. Tree planting along U.S. Route
40 will be less linear and more pointal in nature.

C. The following is a description of the intended sequence of major activities which will disturb soils for major
portions of the construction site, such as grubbing, excavation and grading:

Culvert extensions at several "rural-type" entrances and side streets will be undertaken requiring windrowed
material. Ditch regrading throughout the project will be undertaken.

Most of the project will involve linear type work along the edges of South Fourth Street involving, but not limited
to: removals of side street pavements and pavement along; removal of topsoil in preparation for widening;
excavating for sub-base approximately 23" below the existing edges of pavement; grading said subgrade prior to
placement of sub-base granular material for widening; following HVIA widening and surfacing, placement of top
soil and final grading in the front slopes; planting trees, mowing, interseeding, and mulching right-of-way to right-
of-way.

For tree plantings along U.S. Route 40, it is anticiapted that disturbance of soil will be less extensive than along
South Fourth Street and more pointal in nature.

D. The total area of the construction site is estimated to be 15.3 acres.
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The total area of the site that is ;astimated will be disturbed by excavation, grading or other activities is 6 acres.

E. The following is a weighted average of the runoff coefficient for this project after construction activities are
completed:

Paved areas within ROW: 2.67 ac. @0.90
Grass areas within ROW: 4.45 ac. @0.30
Composite C = 0.53

F. The following is a description of the soil types found at the project site followed by information regarding their
erosivity:

The following was taken from http://websoilsurvey.nrcs.usda.gov. Erosion factor Kw (whole soil) indicates the
erodibility of the whole soil. The erosion factor K indicates the susceptibility of a soil to sheet and rill erosion by
water. Values of K range from 0.02 to 0.69. The higher the value, the more susceptible the soil is to erosion by
water. The average erosion factor K for the South Fourth Street corridor is 0.43.

G. The following is a description of potentially erosive areas associated with this project:

Pointal ditch areas where culvert extensions will be occurring. The front slope reconstruction adjacent to new
shoulder installations and where front slopes are improved; embankment and ditch excavation construction,
excavated areas at sidestreets and entrances awaiting granular bases and HMA surfacing.

H. The following is a description of soil disturbing activities, their locations, and their erosive factors (e.g. steepness
of slopes, length of slopes, etc): '

Windrowed trench and ditch regrading areas will have steep 1:1 slopes until backfilling and embankment
construction occurs; pointal ditch areas at culvert extensions will have flat ditch areas exposed. Sidestreet and
entrance areas will have relatively expansive, but flat, exposed subgrade areas that could have runoff ponding
and then sloughing off into side street ditches.

I.  See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns,
approximate slopes anticipated before and after major grading activities, locations where vehicles enter or exit
the site and controls to prevent offsite sediment tracking (to be added after contractor identifies locations), areas
of soil disturbance, the location of major structural and non-structural controls identified in the plan, the location
of areas where stabilization practices are expected to occur, surface waters (including wetlands) and locations
where storm water is discharged to surface water including wetlands.

J. The following is a list of receiving water(s) and the ultimate receiving water(s), and areal extent of wetland
acreage at the site. The location of the receiving waters can be found on the erosion and sediment control
plans:

Site runoff is conveyed via sheet flow, open ditches, culverts, and storm sewers to unknown tributaries and
ultimately to Beaver Creek. Wetlands are not within the project site.

K. The following pollutants of concern will be associated with this construction project:

X Soil Sediment X Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)
Concrete Antifreeze / Coolants
X Concrete Truck Waste O  waste water from cleaning construction equipment
Concrete Curing Compounds 0 Other (specify)
[0 Solid Waste Debris 0  Other (specify)
Paints [0  Other (specify)
X Solvents [0 Other (specify)
X Fertilizers / Pesticides [0  Other (specify)
L. Controls:
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This section of the plan addresses the controls that will be implemented for each of the major construction activities
described in I.C. above and for all use areas, borrow sites, and waste sites. For each measure discussed, the
contractor will be responsible for its implementation as indicated. The contractor shall provide to the resident
engineer a plan for the implementation of the measures indicated. The contractor, and subcontractors, will notify the
resident engineer of any proposed changes, maintenance, or modifications to keep construction activities compliant
with the permit. Each such contractor has signed the required certification on forms which are attached to, and are a
part of, this plan:

A. Erosion and Sediment Controls

1.

Printed 1/25/2010

Stabilized Practices: Provided below is a description of interim and permanent stabilization practices,
including site specific scheduling of the implementation of the practices. Site plans will ensure that existing
vegetation is preserved where attainable and disturbed portions of the site will be stabilized. Stabilization
practices may include but are not limited to: temporary seeding, permanent seeding, mulching, geotextiles,
sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in lI(A)(1)(a) and 1I(A)(3), stabilization measures shall be
initiated as soon as practicable in portions of the site where construction activities have temporarily or
permanently ceased, but in no case more than 7 days after the construction activity in that portion of the site
has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur
for a period of 14 or more calendar days.

a. Where the initiation of stabilization measures by the 7" day after construction activity temporarily or
permanently ceases is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable thereafter.

The following Stabilization Practices will be used for this project:

[0 Preservation of Mature Vegetation X  Erosion Control Blanket / Mulching
[0 Vegetated Buffer Strips [1  Sodding

0 Protection of Trees [0 Geotextiles

Temporary Erosion Control Seeding 0  Other (specify)

O Temporary Turf (Seeding, Class 7) 0 Other (specify)

[0 Temporary Mulching [0  Other (specify)

X Permanent Seeding [0  Other (specify)

Describe how the Stabilization Practices listed above will be utilized:

‘Temporary erosion control seeding, an [DOT pay item per Section 280 of the Standard Specifications,
will be utilized to minimize soil erosion on disturbed areas not being actively worked on. Permanent
seeding, erosion control blankets, and mulch will not be utilized until most grading is complete.

Structural Practices: Provided below is a description of structural practices that will be implemented, to
the degree attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the
discharge of pollutants from exposed areas of the site. Such practices may include but are not limited to:
perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks, subsurface drains,
pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil
retaining systems, gabions, and temporary or permanent sediment basins. The installation of these devices
may be subject to Section 404 of the Clean Water Act.

The following Structural Practices will be used for this project:

0  Perimeter Erosion Barrier [0  Rock Outlet Protection
X  Temporary Ditch Check X  Riprap
Storm Drain Inlet Protection 0 Gabions
0 Sediment Trap 0  Slope Mattress
0 Temporary Pipe Slope Drain 0  Retaining Walls
0 Temporary Sediment Basin [0  Slope Walls
[0  Temporary Stream Crossing [  Concrete Revetment Mats
0 Stabilized Construction Exits 0  Level Spreaders
[0  Turf Reinforcement Mats [l  Other (specify)
J  Permanent Check Dams [0 Other (specify)
O Permanent Sediment Basin [0 Other (specify)
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O  Aggregate Ditch [0  Other (specify)
[1 Paved Ditch O  Other (specify)

Describe how the Structural Practices listed above will be utilized:

Temporary ditch checks will be placed where runoff from front slope grading might enter into entrance and
side street culverts (this is not expected to be significant). Inlet and Pipe Protection will be placed at alll
culvert extensions. Riprap will be placed at all culverts and will be placed as permanent slope protection in
some sections where backslopes within ROW will be greater than 3:1.

Storm Water Management: Provided below is a description of measures that will be installed during the
construction process to control pollutants in storm water discharges that will occur after construction
operations have been completed. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

a. Such practices may include but are not limited to: storm water detention structures (including wet
ponds), storm water retention structures, flow attenuation by use of open vegetated swales and natural
depressions, infiltration of runoff on site, and sequential systems (which combine several practices).

The practices selected for implementation were determined on the basis of the technical guidance in
Section 59-8 (Erosion and Sediment Control) in Chapter 59 (Landscape Design and Erosion Control) of
the lllinois Department of Transportation Bureau of Design and Environment Manual. If practices other
than those discussed in Section 59-8 are selected for implementation or if practices are applied to
situations different from those covered in Section 59-8, the technical basis for such decisions will be
explained below.

b. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall
channel as necessary to provide a non-erosive velocity flow from the structure to a water course so that
the natural physical and biological characteristics and functions are maintained and protected (e.g.
maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to the
initiation of construction activities).

Description of Storm Water Management Controls.
Storm Water drainage will be mainly provided by the constructed grass roadway ditches to the primary

natural waterways. Existing drainage patterns will be mostly maintained. Most roadway embankment
frontslopes will be graded between 3(H):1(V) & 4(H):1(V)., and have permanent seeding.

4, Other Controls:

Printed 1/25/2010

a. Vehicle Entrances and Exits — Stabilized construction entrances and exits must be constructed to
prevent tracking of sediments onto roadways.

The contractor will provide the resident engineer with a written plan identifying the location of stabilized
entrances and exits and the procedures (s)he will use to construct and maintain them.

b. Material Delivery, Storage, and Use — The following BMPs shall be implemented to help prevent
discharges of construction materials during delivery, storage, and use:

e All products delivered to the project site must be properly labeled.

e Water tight shipping containers and/or semi trailers shall be used to store hand tools, small parts,
and most construction materials that can be carried by hand, such as paint cans, solvents, and
grease.

o A storage/containment facility should be chosen for larger items such as drums and items
shipped or stored on pallets. Such material is to be covered by a tin roof or large sheets of
plastic to prevent precipitation from coming in contact with the products being stored.

s Large items such as light stands, framing materials and lumber shall be stored in the open in a
general storage area. Such material shall be elevated with wood blocks to minimize contact with
storm water runoff.

»  Spill clean-up materials, material safety data sheets, an inventory of materials, and emergency
contact numbers shall be maintained and stored in one designated area and each Contractor is
to inform his/her employees and the resident engineer of this location.
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c. Stockpile Management — BMPs shall be implemented to reduce or eliminate pollution of storm water
from stockpiles of soil and paving materials such as but not limited to portland cement concrete rubble,
asphalt concrete, asphalt concrete rubble, aggregate base, aggregate sub base, and pre-mixed
aggregate. The following BMPs may be considered:

e Perimeter Erosion Barrier

e Temporary Seeding

e Temporary Mulch

e Plastic Covers

e Soil Binders

e Storm Drain Inlet Protection

The contractor will provide the resident engineer with a written plan of the procedures (s)he will use on
the project and how they will be maintained.

d. Waste Disposal. No materials, including building materials, shall be discharged into Waters of the State,
except as authorized by a Section 404 permit.

e. The provisions of this plan shall ensure and demonstrate compliance with applicable State and/or local
waste disposal, sanitary sewer or septic system regulations.

f.  The contractor shall provide a written and graphic plan to the resident engineer identifying where each
of the above areas will be located and how they are to be managed.

5. Approved State or Local Laws

The management practices, controls and provisions contained in this plan will be in accordance with IDOT
specifications, which are at least as protective as the requirements contained in the lllinois Environmental
Protection Agency’s lllinois Urban Manual, 1995. Procedures and requirements specified in applicable
sediment and erosion site plans or storm water management plans approved by local officials shall be
described or incorporated by reference in the space provided below. Requirements specified in sediment
and erosion site plans, site permits, storm water management site plans or site permits approved by local
officials that are applicable to protecting surface water resources are, upon submittal of an NOI, to be
authorized to discharge under permit ILR10 incorporated by reference and are enforceable under this permit
even if they are not specifically inciuded in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm
water management plans approved by local officials:

None other than that above.
Maintenance:
The following is a description of procedures that will be used to maintain, in good and effective operating conditions,
the vegetation, erosion and sediment control measures and other protective measures identified in this plan. The

resident engineer will provide maintenance guides to the contractor for the practices associated with this project.

During construction the contractor shall:

. Inspect construction entrances from existing roads daily to control Off Site Vehicle Tracking. Clean existing
roads and maintain entrances per IDOT Standard Specifications Section 107.

J Inspect control measures once a week or as needed, and following any storm event of 0.5" or greater rain (or
5" snowfall) during construction period.

. Maintain control measures in good working order, or replace if specified by the resident engineer. If a repair
is necessary, initiate within 24 hours of report.

. Remove and dispose of sediment retained by the temporary ditch checks.

. Remove and dispose of sediment from silt fence when it has reached one-third the height of the fence.

. Inspect silt fence for: depth of sediment, tears, secure attachment to posts and that posts are firmly in the
ground.

. Inspect temporary and permanent seeding for bare spots, washouts and healthy growth.

. The site contractor will select as many as three individuals who will be responsible for inspections,

maintenance and repair activities and filling out the inspection and maintenance report.
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V.

. Personne! selected for inspegtion responsibilities will receive training from the site contractor. They will be
trained in all the inspection and maintenance practices necessary for keeping the erosion and sediment controls
used onsite in good working order.

Inspections:

Qualified personnel shall inspect disturbed areas of the construction site which have not yet been finally stabilized,
structural control measures, and locations where vehicles and equipment enter and exit the site. Such inspections
shall be conducted at least once every seven (7) calendar days and within 24 hours of the end of a storm that is 0.5
inches or greater or equivalent snowfall.

A. Disturbed areas, use areas (storage of materials, stockpiles, machine maintenance, fueling, etc.), borrow sites,
and waste sites shall be inspected for evidence of, or the potential for, pollutants entering the drainage system.
Erosion and sediment control measures identified in the plan shall be observed to ensure that they are operating
correctly. Discharge locations or points that are accessible, shall be inspected to ascertain whether erosion
control measures are effective in preventing significant impacts to receiving waters. Locations where vehicles
enter or exit the site shall be inspected for evidence of off site sediment tracking.

B. Based on the results of the inspection, the description of potential pollutant sources identified in section | above
and pollution prevention measures identified in section Il above shall be revised as appropriate as soon as
practicable after such inspection. Any changes to this plan resulting from the required inspections shall be
implemented within %2 hour to 1 week based on the urgency of the situation. The resident engineer will notify
the contractor of the time required to implement such actions through the weekly inspection report.

C. Areport summarizing the scope of the inspection, name(s) and qualifications of personnel making the
inspection, the date(s) of the inspection, major observations relating to the implementation of this storm water
pollution prevention plan, and actions taken in accordance with section IV(B) shall be made and retained as part
of the plan for at least three (3) years after the date of the inspection. The report shall be signed in accordance
with Part VI. G of the general permit.

D. If any violation of the provisions of this plan is identified during the conduct of the construction work covered by
this plan, the resident engineer shall notify the appropriate IEPA Field Operations Section office by email at:
epa.swnoncomp@illinois.gov, telephone or fax within 24 hours of the incident. The resident Engineer shall then
complete and submit an “Incidence of Noncompliance” (ION) report for the identified violation within 5 days of
the incident. The resident engineer shall use forms provided by the lllinois Environmental Protection Agency
and shall include specific information on the cause of noncompliance, actions which were taken to prevent any
further causes of noncompliance, and a statement detailing any environmental impact which may have resulted
from the noncompliance. All reports of noncompliance shall be signed by a responsible authority in accordance
with Part VI. G of the general permit.

The Incidence of Non-Compliance shall be mailed to the following address:

lllinois Environmental Protection Agency
Division of Water Pollution Control

Attn: Compliance Assurance Section
1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

Non-Storm Water Discharges:

Except for flows from fire fighting activities, sources of non-storm water that is combined with storm water discharges
associated with the industrial activity addressed in this plan must be described below. Appropriate poliution
prevention measures, as described below, will be implemented for the non-storm water component(s) of the
discharge.

A. Spill Prevention and Control — BMPs shall be implemented to contain and clean-up spills and prevent material
discharges to the storm drain system. The contractor shall produce a written plan stating how his/her company
will prevent, report, and clean up spills and provide a copy to all of his/her employees and the resident engineer.
The contractor shall notify all of his/her employees on the proper protocol for reporting spills. The contractor
shall notify the resident engineer of any spills immediately.
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B. Concrete Residuals and Washout Wastes — The following BMPs shall be implemented to control residual
concrete, concrete sediments, and rinse water:

e Temporary Concrete Washout Facilities shall be constructed for rinsing out concrete trucks. Signs shall
be installed directing concrete truck drivers where designated washout facilities are located.

o The contractor shall have the location of temporary concrete washout facilities approved by the resident
engineer.

e All temporary concrete washout facilities are to be inspected by the contractor after each use and all
spills must be reported to the resident engineer and cleaned up immediately.

e Concrete waste solids/liquids shall be disposed of properly.

C. Litter Management — A proper number of dumpsters shall be provided on site to handle debris and litter
associated with the project. The Contractor is responsible for ensuring his/her employees place all litter
including marking paint cans, soda cans, food wrappers, wood lathe, marking ribbon, construction string, and all
other construction related litter in the proper dumpsters.

D. Vehicle and Equipment Cleaning — Vehicles and equipment are to be cleaned in designated areas only,
preferably off site.

E. Vehicle and Equipment Fueling ~ A variety of BMPs can be implemented during fueling of vehicles and
equipment to prevent pollution. The contractor shall inform the resident engineer as to which BMPs will be used
on the project. The contractor shall inform the resident engineer how (s)he will be informing his/her employees
of these BMPs (i.e. signs, training, efc.). Below are a few examples of these BMPs:

o Containment

Spill Prevention and Control

Use of Drip Pans and Absorbents

Automatic Shut-Off Nozzles

Topping Off Restrictions

Leak Inspection and Repair

F. Vehicle and Equipment Maintenance — On site maintenance must be performed in accordance with all
environmental laws such as proper storage and no dumping of old engine oil or other fluids on site.

VI.  Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation
of a National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against
the contractor and/or penalties under the NPDES permit which could be passed onto the contractor.

Printed 1/25/2010 Page 7 of 8 BDE 2342 (Rev. 07/23/09)

z4




llinois Department
of Transportation Contractor Certification Statement

The Resident Engineer is to make copies of this form and every contractor and sub-contractor will be required to complete
their own separate form.

Route FAU 9388 Marked Rt. South Fourth Street
Section 05-00016-02-WR Project No. ARA-M-5078(007)
County Bond Contract No. 97426

This certification statement is part of the Storm Water Pollution Prevention Plan for the project described below, in
accordance with General NPDES Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the general National Pollutant Discharge Elimination System
(NPDES) permit (ILR 10) that authorizes the storm water discharges associated with industrial activity from the construction
site identified as part of this certification.

In addition, 1 have read and understand all of the information and requirements stated in the Storm Water Pollution Prevention
Plan for the above mentioned project; | have provided all documentation required to be in compliance with the ILR10 and
Storm Water Pollution Prevention Plan and will provide timely updates to these documents as necessary.

[ Contractor

] Sub-Contractor

Print Name Signature
Title Date
Name of Firm Telephone
Street Address City/State/ZIP
Printed 2/3/2010 Page € o? % BDE 2342a (Rev. 0723/09)
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State of lllinois

Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
COOPERATION WITH UTILITIES

Effective: January 1, 1999
Revised: January 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Atrticle of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

Replace Article 105.07 of the Standard Specifications with the following:

“105.07 Cooperation with Utilities. The adjustment of utilities consists of the relocation,
removal, replacement, rearrangements, reconstruction, improvement, disconnection,
connection, shifting, new installation or altering of an existing utility facility in any manner.

When the plans or special provisions include information pertaining to the location of
underground utility facilities, such information represents only the opinion of the Department as
to the location of such utilities and is only included for the convenience of the bidder. The
Department assumes no responsibility in respect to the sufficiency or the accuracy of the
information shown on the plans relative to the location of the underground utility facilities.

Utilities which are to be adjusted shall be adjusted by the utility owner or the owner's
representative or by the Contractor as a contract item. Generally, arrangements for adjusting
existing utilities will be made by the Department prior to project construction; however, utilities
will not necessarily be adjusted in advance of project construction and, in some cases, utilities
will not be removed from the proposed construction limits. When utility adjustments must be
performed in conjunction with construction, the utility adjustment work will be shown on the
plans and/or covered by Special Provisions.

When the Contractor discovers a utility has not been adjusted by the owner or the owner’s
representative as indicated in the contract documents, or the utility is not shown on the plans or
described in the Special Provisions as to be adjusted in conjunction with construction, the
Contractor shall not interfere with said utility, and shall take proper precautions to prevent
damage or interruption of the utility and shall promptly notify the Engineer of the nature and
location of said utility.

All necessary adjustments, as determined by the Engineer, of utilities not shown on the plans or
not identified by markers, will be made at no cost to the Contractor except traffic structures, light
poles, etc., that are normally located within the proposed construction limits as hereinafter
defined will not be adjusted unless required by the proposed improvement.
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(a) Limits of Proposed Construction for Utilities Paralleling the Roadway. For the purpose of
this Article, limits of proposed construction for utilities extending in the same longitudinal
direction as the roadway, shall be defined as follows:

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 600 mm (2
ft) distant at right angles from the plan or revised slope limits.

In cases where the limits of excavation for structures are not shown on the plans, the
horizontal limits shall be a vertical plane 1.2 m (4 ft) outside the edges of structure
footings or the structure where no footings are required.

(2) The upper vertical limits shall be the regulations governing the roadbed clearance for
the specific utility involved.

(3) The lower vertical limits shall be the top of the utility at the depth below the proposed
grade as prescribed by the governing agency or the limits of excavation, whichever is
less. )

(b) Limits of Proposed Construction for Utilities Crossing the Roadway. For the purpose of
this Article, limits of proposed construction for utilities crossing the roadway in a
generally transverse direction shall be defined as follows:

(1) Utilities crossing excavations for structures that are normally made by trenching such
as sewers, underdrains, etc. and all minor structures such as manholes, inlets,
foundations for signs, foundations for traffic signals, etc., the limits shall be the space
to be occupied by the proposed permanent construction unless otherwise required
by the regulations governing the specific utility involved.

(2) For utilities crossing the proposed site of major structures such as bridges, sign
trusses, etc., the limits shall be as defined above for utilities extending in the same
general direction as the roadway.

The Contractor may make arrangements for adjustment of utilities outside of the limits of
proposed construction provided the Contractor furnishes the Department with a signed
agreement with the utility owner covering the adjustments to be made. The cost of any
adjustments made outside the limits of proposed construction shall be the responsibility of the
Contractor unless otherwise provided.

The Contractor shall request all utility owners to field locate their facilities according to Article
107.31. The Engineer may make the request for location from the utility after receipt of notice
from the Contractor. On request, the Engineer will make an inspection to verify that the utility
company has field located its facilities, but will not assume responsibility for the accuracy of
such work. The Contractor shall be responsible for maintaining the excavations or markers
provided by the utility owners. This field location procedure may be waived if the utility owner
has stated in writing to the Department it is satisfied the construction plans are sufficiently
accurate. If the utility owner does not submit such statement to the Department, and they do not
field locate their facilities in both horizontal and vertical alignment, the Engineer will authorize
the Contractor in writing to proceed to locate the facilities in the most economical and
reasonable manner, subject to the approval of the Engineer, and be paid according to Article
109.04.
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The Contractor shall coordinate with any planned utility adjustment or new installation and the
Contractor shall take all precautions to prevent disturbance or damage to utility facilities. Any
failure on the part of the utility owner, or their representative, to proceed with any planned utility
adjustment or new installation shall be reported promptly by the Contractor to the Engineer
orally and in writing.

The Contractor shall take all necessary precautions for the protection of the utility facilities. The
Contractor shall be responsible for any damage or destruction of utility facilities resulting from
neglect, misconduct, or omission in the Contractor's manner or method of execution or
nonexecution of the work, or caused by defective work or the use of unsatisfactory materials.
Whenever any damage or destruction of a utility facility occurs as a result of work performed by
the Contractor, the utility company will be immediately notified. The utility company will make
arrangements to restore such facility to a condition equal to that existing before any such
damage or destruction was done.

It is understood and agreed that the Contractor has considered in the bid all of the permanent
and temporary utilities in their present and/or adjusted positions.

No additional compensation will be allowed for any delays, inconvenience, or damage sustained

by the Contractor due to any interference from the said utility facilities or the operation of
relocating the said utility facilities.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION

FOR
INSURANCE

Effective: February 1, 2007

| Revised: August 1, 2007

All references to Sections or Atticles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’'s
general liability insurance policy in accordance with Article 107.27:

The City of Greenville, lllinois

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmiess in accordance with Article 107.26.
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State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets

SPECIAL PROVISION
FOR
FILLING HMA CORE HOLES WITH NON-SHRINK GROUT

Effective: January 1, 2008

All references to Sections and Articles in this Special Provision shall be construed to mean
specific Sections and Articles in the Standard Specifications for Road and Bridge Construction
adopted by the Department of Transportation.

Add the following after the first paragraph of Article 406.07(c) of the Standard Specifications:

“Upon completion of coring for density testing, all free water shall be removed from the core
holes prior to filling. All core holes shall be filled with a non-shrink grout from the
Department's approved list, which shall be mixed in a separate container prior to placement
in the hole. Only enough water to permit placement and consolidation by rodding shall be
used, and the material shall be struck-off flush with the adjacent pavement.”
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
CONSTRUCTION AND MAINTENANCE SIGNS

Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specification shall be construed to mean a specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

701.14. Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background, meeting, as a
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02.
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AMERICAN RECOVERY AND REINVESTMENT ACT PROVISIONS (BDE)
Effective: April 1, 2009

Required Contract Provision to Implement ARRA Section 902:

Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires that
each contract awarded using ARRA funds allow the U.S. Comptroller General and his
representatives with the authority to:

“(1) to examine any records of the Contractor or any of its subcontractors, or any State or local
agency administering such contract, that directly pertain to, and involve transactions relating
to, the contract or subcontract; and

(2) to interview any officer or employee of the Contractor or any of its subcontractors, or of any
State or local government agency administering the contract, regarding such transactions.”

Accordingly, the Comptroller General and his representatives shall have the authority and rights
as provided under Section 902 of the ARRA with respect to this contract, which is funded with
funds made available under the ARRA. Section 902 further states that nothing in this section
shall be interpreted to limit or restrict in any way any existing authority of the Comptroller
General.

Notification of the Authority of the Inspector General:

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector General
to examine any records or interview any employee or officers working on this contract. The
Contractor is advised that representatives of the inspector general have the authority to
examine any record and interview any employee or officer of the Contractor, its subcontractors
or other firms working on this contract. Section 1515(b) further provides that nothing in this
section shall be interpreted to limit or restrict in any way any existing authority of an inspector
general.

80243
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AMERICAN RECOVERY AND REINVESTMENT ACT SIGNING (BDE)

Effective: April 1, 2009
Revised: April 15, 2009

Description. This work shall consist of furnishing, fabricating and installing sign panels,
complete with sign faces, legend, and supplemental panels according to Section 720 of the
Standard Specifications and as specified herein.

Materials. The “Putting America to Work” sign shall be fabricated using Type AA or AZ
fluorescent orange sheeting for the background material with black vinyl or black opaque ink
legend, symbol and borders. The “American Recovery and Reinvestment Act” sign shall be
fabricated using Type AP green sheeting for the background with Type AP white sheeting for
the legend and border. A green translucent overlay film may also be used over white Type AP
sheeting to fabricate the “American Recovery and Reinvestment Act” sign.

Sign Layout. See following attachment. The “Putting America to Work” sign shall be 84 in. x
18 in. The “American Recovery and Reinvestment Act” sign shall be 84 in x 60 in.

General. The signs shall be erected to applicable portions of Article 701.14 of the Standard
Specifications. These signs shall be erected midway between the first and second warning
signs as required by the traffic control plan and standards utilized for this project. If the second
warning sign is defining a moving or intermittent operation, the sign may be maintained at a
distance of 500 ft (150 m) beyond the first post mounted ROAD CONSTRUCTION AHEAD sign.
The signs shall remain in place for the duration of the project. Upon completion of the project,
the signs and posts shall be removed and shall remain the property of the Contractor.

Basis of Payment. This work will not be paid for separately but shall be included in the cost of
Traffic Control items as shown on the plans.

80236
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PROJECT FUNDING SOURCE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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PROJECT FUNDING SOURCE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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PROJECT FUNDING SOURCE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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PROJECT FUNDING SOURCGE SIGN ASSEMBLY
AMERICAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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Vector-Based, Vinyl-Ready Pictograph
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PROJECT FUNDING SOURCE SIGN ASSEMBLY
AMERIGAN RECOVERY AND REINVESTMENT ACT
SIGN LAYOUT DETAILS
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Vector-Based, Vinyl-Ready Pictograph
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APPROVAL OF PROPOSED BORROW AREAS, USE AREAS, AND/OR WASTE AREAS
INSIDE ILLINOIS STATE BORDERS (BDE)

Effective: November 1, 2008
Revise the title of Article 107.22 of the Standard Specifications to read:

“107.22 Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas Inside
lllinois State Borders.”

Add the following sentence to the end of the first paragraph of Article 107.22 of the Standard
Specifications:

“Proposed borrow areas, use areas, and/or waste areas outside of lllinois shall comply with
Article 107.01.”

80207

37




AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
' Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be
at the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)", dated January 28, 2005. The devices shall be mounted on a trailer or a
moveable cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and
“SLOW signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW" sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the
“SLOW sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted
24 in. (600 mm) or less above, below, or to the side of the “SLOW" sign face. As an
option, a Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW" sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

40




Flagging Reguirements.  Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during
operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to
move, the “SLOW" sign shall be displayed, the corresponding lights/beacon shall flash, and
when included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included

in the cost of the various traffic control items included in the contract.

80192
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID)

Effective: November 2, 2006
| Revised: April 1, 2009

| Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The adjustments shall apply to
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments
(cover and seal coats), and pavement preservation type surface treatments. The adjustments
shall not apply to bituminous prime coats, tack coats, crack filling/sealing, or joint filling/sealing.

The bidder shall indicate on the attached form whether or not this special provision will be part
of the contract and submit the completed form with his/her bid. Failure to submit the form, or
failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPI - BPI.) x (%ACy /100)x Q

Where: CA = Cost Adjustment, $.

BPl = Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

BPI. = Bituminous Price Index, as published by the Department for the month prior
to the letting, $/ton ($/metric ton).

%ACy = Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACy and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmy X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A X D X (Gmp X 24.99) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy,

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metrictons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gm, = Average bulk specific gravity of the mixture, from the approved mix design.
\Y) = Volume of the bituminous material, gal (L). .

SG = Specific Gravity of bituminous material as shown on the bill of lading.
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Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIp in excess of five percent,
as calculated by:

Percent Difference = {(BPIl_ — BPIp) + BPI} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION BITUMINOUS MATERIALS COST ADJUSTMENTS

The bidder shall submit this completed form with his/her bid. Failure to submit the form, or

failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments. After award, this form, when submitted, shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract?

Yes [] No [

Signature: Date:

80173
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CEMENT (BDE)

Effective: January 1, 2007
| Revised: April 1, 2009

Revise Section 1001 of the Standard Specifications to read:
“SECTION 1001. CEMENT
1001.01 Cement Types. Cement shall be according to the following.

(a) Portland Cement. Acceptance of portland cement shall be according to the current
Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”.

Portland cement shall be according to ASTM C 150, and shall meet the standard
physical and chemical requirements. Type | or Type Il may be used for cast-in-place,
precast, and precast prestressed concrete. Type Il may be used according to
Article 1020.04, or when approved by the Engineer. All other cements referenced in
ASTM C 150 may be used when approved by the Engineer.

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. The total of all inorganic processing additions shall be a
maximum of 4.0 percent by weight (mass) of the cement. However, a cement kiln dust
inorganic processing addition shall be limited to a maximum of 1.0 percent. Organic
processing additions shall be limited to grinding aids that improve the flowability of
cement, reduce pack set, and improve grinding efficiency. Inorganic processing
additions shall be limited to granulated blast-furnace slag according to the chemical

I requirements of AASHTO M 302, Class C fly ash according to the chemical
requirements of AASHTO M 295, and cement kiln dust.

(b) Portland-Pozzolan Cement. Acceptance of portland-pozzolan cement shall be according
to the current Bureau of Materials and Physical Research’s Policy Memorandum,
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified
Plants”.

Portland-pozzolan cement shall be according to ASTM C 595 and shall meet the
| standard physical and chemical requirements. Type IP may be used for cast-in-place,

precast, and precast prestressed concrete, except when Class PP concrete is used.

The pozzolan constituent for Type IP shall be a maximum of 21 percent of the weight
| (mass) of the portland-pozzolan cement.

| For cast-in-place construction, portland-pozzolan cement shall not be used in concrete
mixtures when the air temperature is below 40 °F (4 °C) without permission of the
Engineer. If permission is given, the mix design strength requirement may require the
Contractor to increase the cement or eliminate the cement factor reduction for a water-
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reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall be limited to cement
kiln dust at a maximum of 1.0 percent. '

Portland Blast-Furnace Slag Cement. Acceptance of portland blast-furnace slag cement
shall be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and
Non-Qualified Plants”.

Portland blast-furnace slag cement shall be according to ASTM C 595 and shall meet
the standard physical and chemical requirements. Type IS portland blast-furnace slag
cement may be used for cast-in-place, precast, and precast prestressed concrete,
except when Class PP concrete is used. The blast-furnace slag constituent for Type 1S
shall be a maximum of 25 percent of the weight (mass) of the portland blast-furnace slag
cement.

For cast-in-place construction, portland blast-furnace slag cement shall not be used in
concrete mixtures when the air temperature is below 40 °F (4 °C) without permission of
the Engineer. If permission is given, the mix design strength requirement may require
the Contractor to increase the cement or eliminate the cement factor reduction for a
water-reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall be limited to cement
kiln dust at a maximum of 1.0 percent.

(d) Rapid Hardening Cement. Rapid hardening cement shall be used according to

Article 1020.04 or when approved by the Engineer. The cement shall be on the
Department's current “Approved List of Packaged, Dry, Rapid Hardening Cementitious
Materials for Concrete Repairs”, and shall be according to the following.

(1) The cement shall have a maximum final set of 25 minutes, according to lllinois
Modified ASTM C 191.

(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at
3.0 hours, 3200 psi (22,100 kPa) at 6.0 hours, and 4000 psi (27,600 kPa) at
24.0 hours, according to lllinois Modified ASTM C 109.

(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days,
according to lllinois Modified ASTM C 596.
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(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according
to lllinois Modified ASTM C 1038.

(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity;
and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass)
loss in excess of 1.0 percent, after 100 cycles, according to AASHTO T 161,
Procedure B.

| (e) Calcium Aluminate Cement. Calcium aluminate cement shall be used only where
specified by the Engineer. The cement shall meet the standard physical requirements
for Type | cement according to ASTM C 150, except the time of setting shall not apply.
The chemical requirements shall be determined according to ASTM C 114 and shall be
as follows: minimum 38 percent aluminum oxide (Al,O;), maximum 42 percent calcium
oxide (Ca0), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur
trioxide (SOz), maximum 1 percent loss on ignition, and maximum 3.5 percent insoluble
residue.

1001.02 Uniformity of Color. Cement contained in single loads or in shipments of several
loads to the same project shall not have visible differences in color.

1001.03 Mixing Brands and Types. Different brands or different types of cement from the
same manufacturing plant, or the same brand or type from different plants shall not be mixed or
used alternately in the same item of construction unless approved by the Engineer.

1001.04 Storage. Cement shall be stored and protected against damage, such as
dampness which may cause partial set or hardened lumps. Different brands or different types
of cement from the same manufacturing plant, or the same brand or type from different plants
shall be kept separate.”
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CONCRETE ADMIXTURES (BDE)

Effective: January 1, 2003
| Revised: April 1, 2009

Replace the first paragraph of Article 1020.05(b) of the Standard Specifications to read:

“(b) Admixtures. The use of admixtures to increase the workability or to accelerate the
hardening of the concrete will be permitted when approved by the Engineer. Admixture
dosages shall result in the mixture meeting the specified plastic and hardened
properties. The Department will maintain an Approved List of Corrosion Inhibitors.
Corrosion inhibitor dosage rates shall be according to Article 1020.05(b)(12). The
Department will also maintain an Approved List of Concrete Admixtures, and an
admixture technical representative shall be consulted when determining an admixture
dosage from this list. The dosage shall be within the range indicated on the approved
list unless the influence by other admixtures, jobsite conditions (such as a very short
haul time), or other circumstances warrant a dosage outside the range. The Engineer
shall be notified when a dosage is proposed outside the range. To determine an
admixture dosage, air temperature, concrete temperature, cement source and quantity,
finely divided mineral sources(s) and quantity, influence of other admixtures, haul time,
placement conditions, and other factors as appropriate shall be considered. The
Engineer may request the Contractor to have a batch of concrete mixed in the lab or
field to verify the admixture dosage is correct. An admixture dosage or combination of

[ admixture dosages shall not delay the initial set of concrete by more than one hour.

r When a retarding admixture is required or appropriate for a bridge deck or bridge deck

overylay pour, the initial set time shall be delayed until the deflections due to the
concrete dead load are no longer a concern for inducing cracks in the completed work.
However, a retarding admixture shall not be used to further extend the pour time and
justify the alteration of a bridge deck pour sequence.

When determining water in admixtures for water/cement ratio, the Contractor shall
calculate 70 percent of the admixture dosage as water, except a value of 50 percent
shall be used for a latex admixture used in bridge deck latex concrete overlays.”

Revise Section 1021 of the Standard Specifications to read:
“SECTION 1021. CONCRETE ADMIXTURES

1021.01General. Admixtures shall be furnished in liquid form ready for use. The
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a
ticket which clearly identifies the manufacturer and trade name of the material. Containers shall
be readily identifiable as to manufacturer and trade name of the material they contain.

Corrosion inhibitors will be maintained on the Department's Approved List of Corrosion
Inhibitors. All other concrete admixture products will be maintained on the Depariment’s
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Approved List of Concrete Admixtures. For the admixture submittal, a report prepared by an
independent laboratory accredited by the AASHTO Materials Reference Laboratory (AMRL) for
Portland Cement Concrete shall be provided. The report shall show the results of physical tests
conducted no more than five years prior to the time of submittal, according to applicable
specifications. However, for corrosion inhibitors the ASTM G 109 test information specified in
ASTM C 1582 is not required to be from and independent lab. All other information in
ASTM C 1582 shall be from and independent lab.

Tests shall be conducted using materials and methods specified on a "test" concrete and a
"reference" concrete, together with a certification that no changes have been made in the
formulation of the material since the performance of the tests. Per the manufacturer's option,
the cement content for all required tests shall either be according to applicable specifications or
5.65 cwt/cu yd (335 kg/cu m). Compressive strength test results for six months and one year
will not be required.

Prior to the approval of an admixture, the Engineer reserves the right to request a sample
for testing. The test and reference concrete mixtures tested by the Engineer will contain a
cement content of 5.65 cwt/cu yd (335 kg/cu m). For freeze-thaw testing, the Department will
perform the test according to AASHTO T 161, Procedure B. The flexural strength test will be
performed according to AASHTO T 177. If the Engineer decides to test the admixture, the
manufacturer shall submit AASHTO T 197 water content and set time test results on the
standard cement used by the Department. The test and reference concrete mixture shall
contain a cement content of 5.65 cwt/cu yd (335 kg/cu m). The manufacturer may select their
lab or an independent lab to perform this testing. The laboratory is not required to be accredited
by AASHTO.

The manufacturer shall include in the submittal the following admixture information: the
manufacturing range for specific gravity, the midpoint and manufacturing range for residue by
oven drying, and the manufacturing range for pH. The submittal shall also include an infrared
spectrophotometer trace no more than five years old.

For air-entraining admixtures according to Article 1021.02, the specific gravity allowable
manufacturing range shall be established by the manufacturer and the test method shall be
according to ASTM C 494. For residue by oven drying and pH, the allowable manufacturing
range and test methods shall be according to ASTM C 260.

For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, and 1021.07, the
pH allowable manufacturing range shall be established by the manufacturer and the test method
shall be according to ASTM E 70. For specific gravity and residue by oven drying, the allowable
manufacturing range and test methods shall be according to ASTM C 494,

When test results are more than seven years old, the manufacturer shall re-submit the
infrared spectrophotometer trace and the report prepared by an independent laboratory
accredited by AASHTO.




All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent
chloride by weight (mass).

Random field samples may be taken by the Department to verify an admixture meets
specification. A split sample will be provided to the manufacturer if requested. Admixtures that
do not meet specification requirements or an allowable manufacturing range established by the
manufacturer shall be replaced with new material.

1021.02Air-Entraining Admixtures. Air-entraining admixtures shall be according to
AASHTO M 154.

1021.03Retarding and Water-Reducing Admixtures. The admixture shall be according to
the following.

(@) The retarding admixture shall be according to AASHTO M 194, Type B (retarding) or
Type D (water-reducing and retarding).

(b) The water-reducing admixture shall be according to AASHTO M 194, Type A.

(c) The high range water-reducing admixture shall be according to AASHTO M 194, Type F
(high range water-reducing) or Type G (high range water-reducing and retarding).

1021.04Accelerating Admixtures. The admixture shall be according to AASHTO M 194,
Type C (accelerating) or Type E (water reducing and accelerating).

1021.05Self-Consolidating Admixtures. The self-consolidating admixture system shall
consist of either a high range water-reducing admixture only or a high range water-reducing
admixture combined with a separate viscosity modifying admixture. The one or two component
admixture system shall be capable of producing a concrete mixture that can flow around
reinforcement and consolidate under its own weight without additional effort and without
segregation.

The high range water-reducing admixture shall be according to AASHTO M 194, Type F.

The viscosity modifying admixture shall be according to ASTM C 494, Type S (specific
performance).

1021.06 Rheology-Controlling Admixture. The rheology-controlling admixture shall be
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for
slipform applications used by the Contractor. The rheology-controlling admixture shall be
according to ASTM C 494, Type S (specific performance).

1021.07Corrosion Inhibitor. The corrosion inhibitor shall be according to one of the
following.
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(a) Calcium Nitrite. The corrosion inhibitor shall contain a minimum 30 percent calcium
nitrite by weight (mass) of solution, and shall comply with the requirements of
AASHTO M 194, Type C (accelerating).

(b) Other Materials. The corrosion inhibitor shall be according to ASTM C 1582.”
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CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE)

Effective: April 1, 2009
Revised: July 1, 2009

Diesel Vehicle Emissions Control. The reduction of construction air emissions shall be
accomplished by using cleaner burning diesel fuel. The term “equipment” refers to any and all
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess
of seven calendar days over the course of the construction period on the project site (including
any “rental” equipment).

All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less).

Diesel powered equipment in non-compliance will not be allowed to be used on the project site,
and is also subject to a notice of non-compliance as outlined below.

The Contractor shall submit copies of monthly summary reports and include certified copies of
the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time
period, noting the quantity of diesel fuel used.

If any diesel powered equipment is found to be in non-compliance with any portion of this
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an
appropriate period of time, as outlined below under environmental deficiency deduction, in
which to bring the equipment into compliance or remove it from the project site.

Any costs associated with bringing any diesel powered equipment into compliance with these
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid
for the various items of work involved and no additional compensation will be allowed. The
Contractor's compliance with this notice and any associated regulations shall also not be
grounds for a claim.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the
Contractor to correct the deficiency within a specified time period. The specified time-period,
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the
urgency of the situation and the nature of the deficiency. The Engineer shall be the sole judge
regarding the time period.

The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions
control.

If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary

deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
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with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

If a Contractor or subcontractor accumulates three environmental deficiency deductions in a
contract period, the Contractor will be shutdown until the deficiency is corrected. Such a

shutdown will not be grounds for any extension of contract time, waiver of penalties, or be
grounds for any claim.
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CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE)
Effective: April 1, 2009

|dling Restrictions. The Contractor shall establish truck-staging areas for all diesel powered
vehicles that are waiting to load or unload material at the jobsite. Staging areas shall be located
where the diesel emissions from the equipment will have a minimum impact on adjacent
sensitive receptors. The Department will review the selection of staging areas, whether within
or outside the existing highway right-of-way, to avoid locations near sensitive areas or
populations to the extent possible. Sensitive receptors include, but are not limited to, hospitals,
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent
facilities. Diesel powered engines shall also be located as far away as possible from fresh air
intakes, air conditioners, and windows. The Engineer will approve staging areas before
implementation.

Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any
of the following circumstances:

1) The motor vehicle has a gross vehicle weight rating of less than 8000 Ib (3630 kg).

2) The motor vehicle idles while forced to remain motionless because of on-highway traffic,
an official traffic control device or signal, or at the direction of a law enforcement official.

3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other
equipment solely to prevent a safety or health emergency.

4) A police, fire, ambulance, public safety, other emergency or law enforcement motor
vehicle, or any motor vehicle used in an emergency capacity, idles while in an
emergency or training mode and not for the convenience of the vehicle operator.

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic
purposes if idling is necessary for such activity.

8) A motor vehicle idles as part of a government inspection to verify that all equipment is in
good working order, provided idling is required as part of the inspection.

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo;
controlling cargo temperature; construction operations, lumbering operations; oil or gas
well servicing; or farming operations), provided that this exemption does not apply when
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such
as air conditioning, heating, microwave ovens, or televisions.

8) When the motor vehicle idles due to mechanical difficulties over which the operator has
no control.

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C).

When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that
regularly and periodically moves forward.
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The above requirements do not prohibit the operation of an auxiliary power unit or generator set
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists based on non-compliance with the idling restrictions,
he/she will notify the Contractor, and direct the Contractor to correct the deficiency.

if the Contractor fails to correct the deficiency a monetary deduction will be imposed. The
monetary deduction will be $1,000.00 for each deficiency identified.
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DETERMINATION OF THICKNESS (BDE)
Effective: April 1, 2009

Revise Articles 353.12 and 353.13 of the Standard Specifications to Articles 353.13 and 353.14
respectively.

Add the following Article to the Standard Specifications:

“353.12 Tolerance in Thickness. The thickness of base course pay items that individually
contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary construction,
bike paths, and individual locations less than 500 ft (150 m) long, will be evaluated. Temporary
construction is defined as those areas constructed and removed under the same contract. If the
base course cannot be cored for thickness prior to placement of the cover layer(s), the Engineer
will determine the thickness of the cover layer(s), and subtract them from the measured core
thickness to determine the base course thickness.

The procedure described in Article 407.10(b) will be followed, except the option of correcting
deficient pavement with additional lift(s) shall not apply.”

Revise Article 354.09 of the Standard Specifications to read:

“354.09 Tolerance in Thickness. The thickness of base course widening pay items that
individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 3 ft (1 m) wide or 1000 ft (300 m)
long, will be evaluated. Temporary construction is defined as those areas constructed and
removed under the same contract. If the base course widening cannot be cored for thickness
prior to placement of the cover layer(s), the Engineer will determine the thickness of the cover
layer(s), and subtract them from the measured core thickness to determine the base course
widening thickness.

The procedure described in Article 407.10(b) will be followed, except:
(a) The width of a unit shall be the width of the widening along one edge of the pavement.
(b) The length of the unit shall be 1000 ft (300 m).
(c) The option of correcting deficient pavement with additional lift(s) shall not apply.”
Revise Article 355.09 of the Standard Specifications to read:
“355.09 Tolerance in Thickness. The thickness of HMA base course pay items that
individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 500 ft (150 m) long, will be evaluated

according to Article 407.10(b). Temporary construction is defined as those areas constructed
and removed under the same contract. If the base course cannot be cored for thickness prior to
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placement of the cover layer(s), the Engineer will determine the thickness of the cover layer(s),
and subtract them from the measured core thickness to determine the base course thickness.”

Revise Article 356.07 of the Standard Specifications to read:

“356.07 Tolerance in Thickness. The thickness of HMA base course widening pay items
that individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 3 ft (1 m) wide or 1000 ft (300 m)
long, will be evaluated according to Article 407.10(b) except, the width of a unit shall be the
width of the widening along one edge of the pavement and the length of a unit shall be 1000 ft
(300 m). Temporary locations are defined as those constructed and removed under the same
contract. If the base course widening cannot be cored for thickness prior to placement of the
cover layer(s), the Engineer will determine the thickness of the cover layer(s)and subtract them
from the measured core thickness to determine the base course widening thickness.”

Revise Article 407.10 of the Standard Specifications to read:

“407.10 Tolerance in Thickness. Determination of pavement thickness shall be performed
after the pavement surface tests and corrective action have been completed according to
Article 407.09. Pay adjustments made for pavement thickness will be in addition to and
independent of those made for pavement smoothness. Pavement pay items that individually
contain at least 1000 sq yd (840 sq m) of contiguous pavement shall be evaluated with the
following exclusions: temporary pavements; variable width pavements; radius returns; short
lengths of contiguous pavements less than 500 ft (125 m) in length; and constant width portions
of turn lanes less than 500 ft (125 m) in length. Temporary pavements are defined as
pavements constructed and removed under the same contract.

The method described in Article 407.10(a), shall be used except for those pavements
constructed in areas where access to side streets and entrances necessitates construction in
segments less than 1000 ft (300 m). The method described in Article 407.10(b) shall be used in
areas where access to side streets and entrances necessitates construction in segments less
than 1000 ft (300 m).

(a) Percent Within Limits. The percent within limits (PWL) method shall be as follows.

(1) Lots and Sublots. The pavement will be divided into approximately equal lots of not
more than 5000 ft (1500 m) in length. When the length of a continuous strip of
pavement is 500 ft (150 m) or greater but less than 5000 ft (1500 m), these short
lengths of pavement, ramps, turn lanes, and other short sections of continuous
pavement will be grouped together to form lots approximately 5000 ft (1500 m) in
length. Short segments between structures will be measured continuously with the
structure segments omitted. Each lot will be subdivided into ten equal sublots. The
width of a sublot and lot will be the width from the pavement edge to the adjacent
lane line, from one lane line to the next, or between pavement edges for single-lane
pavements.
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(2) Cores. Cores 2 in. (50 mm) in diameter shall be taken from the pavement by the
Contractor, at locations selected by the Engineer. The exact location for each core
will be selected at random, but will result in one core per sublot. Core locations will
be specified prior to beginning the coring operations.

The Contractor and the Engineer shall withess the coring operations, as well as the
measuring and recording of the core lengths. The cores will be measured with a
device supplied by the Department immediately upon removal from the core bit and
prior to moving to the next core location. Upon concurrence of the length, the core
samples shall be disposed of according to Article 202.03.

Upon completion of each core, all water shall be removed from the hole and the hole
then filled with a rapid hardening mortar or concrete. The material shall be mixed in
a separate container, placed in the hole, consolidated by rodding, and struck-off flush
with the adjacent pavement. /

(3) Deficient Sublot. When the length of the core in a sublot is deficient by more than
ten percent of plan thickness, the Contractor may take three additional cores within
that sublot at locations selected at random by the Engineer. If the Contractor
chooses not to take additional cores, the pavement in that sublot shall be removed
and replaced.

When the three additional cores are taken, the length of those cores will be averaged
with the original core length. If the average shows the sublot to be deficient by ten
percent or less, no additional action is necessary. If the average shows the sublot to
be deficient by more than ten percent, the pavement in that sublot shall be removed
and replaced; however, when requested in writing by the Contractor, the Engineer
may permit in writing such deficient sublots to remain in place. For deficient sublots
allowed to remain in place, additional lift(s) may be placed, at no additional cost to
the Department, to bring the deficient pavement to plan thickness when the Engineer
determines grade control conditions will permit such lift(s). The area(s) to be
overlaid, material to be used, thickness(es) of the lift(s), and method of placement
will be approved by the Engineer.

When a deficient sublot is removed and replaced, or additional lifts are placed, the
corrected sublot shall be retested for thickness. The length of the new core taken in
the sublot will be used in determining the PWL for the iot.

When a deficient sublot is left in place, and no additional lift(s) are placed, no
payment will be made for the deficient sublot. The length of the original core taken in
the sublot will be used in determining the PWL for the lot.

(4) Deficient Lot. After addressing deficient sublots, the PWL for each lot will be
determined. When the PWL of a lot is 60 percent or less, the pavement in that lot
shall be removed and replaced; however, when requested in writing by the
Contractor, the Engineer may permit in writing such deficient lots to remain in place.
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For deficient lots allowed to remain in place, additional lift(s) may be placed, at no
additional cost to the Department, to bring the deficient pavement to plan thickness
when the Engineer determines grade control conditions will permit such lift(s). The
area(s) to be overlaid, material to be used, thickness(es) of the lift(s), and method of
placement will be approved by the Engineer.

When a deficient lot is removed and replaced, or additional lifts are placed, the
corrected lot shall be retested for thickness. The PWL for the lot will then be
recalculated based upon the new cores; however, the pay factor for the lot shall be a
maximum of 100 percent.

When a deficient lot is left in place, and no additional lift(s) are placed, the PWL for
the lot will not be recalculated.

Right of Discovery. When the Engineer has reason to believe the random core
selection process will not accurately represent the frue conditions of the work, he/she
may order additional cores. The additional cores shall be taken at specific locations
determined by the Engineer. The Engineer will provide notice to the Contractor
containing an explanation of the reasons for his/her action. The need for, and
location of, additional cores will be determined prior to commencement of coring

~ operations.

When the additional cores show the pavement to be deficient by more than ten
percent of plan thickness, more additional cores shall be taken to determine the
limits of the deficient pavement and that area shall be removed and replaced;
however, when requested in writing by the Contractor, the Engineer may permit in
writing such areas of deficient pavement to remain in place. The area of deficient
pavement will be defined using the length between two acceptable cores and the full
width of the sublot. An acceptable core is a core with a length of at least 90 percent
of plan thickness.

For deficient areas allowed to remain in place, additional lift(s) may be placed, at no
additional cost to the Department, to bring the deficient pavement to plan thickness
when the Engineer determines grade control conditions will permit such lift(s). The
area(s) to be overlaid, material to be used, thickness(es) of the lift(s), and method of
placement will be approved by the Engineer.

When an area of deficient pavement is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness.

When an area of deficient pavement is left in place, and no additional lifi(s) are
placed, no payment will be made for the deficient pavement.

When the additional cores show the pavement to be at least 90 percent of plan
thickness, the additional cores will be paid for according fo Article 109.04.
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(6) Profile Index Adjustment. After any area of pavement is removed and replaced or
any additional lifts are placed, the corrected areas shall be retested for pavement
smoothness and any necessary profile index adjustments and/or corrections will be
made based on these final profile readings prior to retesting for thickness.

(7) Determination of PWL. The PWL for each lot will be determined as follows.
Definitions:

Individual values (core lengths) under consideration

n = Number of individual values under consideration (10 per lot)
¥ = Average of the values under consideration

LSL = Lower Specification Limit (98% of plan thickness)

Q. = Lower Quality Index

s = Sample Standard Deviation

PWL = Percent Within Limits

Determine x for the lot to the nearest two decimal places.

Determine s for the lot to the nearest three decimal places using:

{xi-xf

n—

S=

where Z(Xi—J_C)z = (xl —3?)2 + ()cz—a—c)2 Forereens + (xm—:?)z

Determine Q, for the lot to the nearest two decimal places using:

Q.- (z-1sL)
S

Determine PWL. for the lot using the Q, and the following table. For Q. values less
than zero the value shown in the table must be subtracted from 100 to obtain PWL.

(8) Pay Factors. The pay factor (PF) for each lot will be determined, to the nearest two
decimal places, using:

PF (in percent) = 55 + 0.5 (PWL)

If ¥ for a lot is less than the plan thickness, the maximum PF for that lot shall be
100 percent.

(9) Payment. Payment of incentive or disincentive for pay items subject to the PWL
method will be calculated using:

Payment = (((TPF/100)-1) x CUP) x (TOTPAVT - DEFPAVT)

TPF = Total Pay Factor
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CUP Contract Unit Price
TOTPAVT = Area of Pavement Subject to Coring
DEFPAVT = Area of Deficient Pavement

The TPF for the pavement shall be the average of the PF for all the lots; however,
the TPF shall not exceed 102 percent.

Area of Deficient pavement (DEFPAVT) is defined as an area of pavement
represented by a sublot deficient by more than ten percent which is left in place with
no additional thickness added.

Area of Pavement Subject to Coring (TOTPAVT) is defined as those pavement areas
included in lots for pavement thickness determination.
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PERCENT WITHIN LIMITS

Percent Percent Percent Percent
Quality Within | Quality Within | Quality Within [ Quality — Within
Index Limits Index Limits index Limits Index Limits
Q)  (PWL | (Q)* (PWL) | (Qu* (PWL) | Q) (PWL)
0.00 50.00 0.40 65.07 0.80 78.43 1.20 88.76
0.01 50.38 0.41 65.43 0.81 78.72 1.21 88.97
0.02 50.77 042 65.79 0.82 79.02 1.22 89.17
0.03 51.15 0.43 66.15 0.83 79.31 1.23 89.38
0.04 51.54 0.44 66.51 0.84 79.61 1.24 89.58
0.05 51.92 0.45 66.87 0.85 79.90 1.25 89.79
0.06 52.30 0.46 67.22 0.86 80.18 1.26 89.99
0.07 52.69 0.47 67.57 0.87 80.47 1.27 90.19
0.08 53.07 0.48 67.93 0.88 80.76 1.28 90.38
0.09 53.46 0.49 68.28 0.89 81.04 1.29 90.58
0.10 53.84 0.50 68.63 0.90 81.33 1.30 90.78
0.11 54.22 0.51 68.98 0.91 81.61 1.31 90.96
0.12 54.60 0.52 69.32 0.92 81.88 1.32 91.15
0.13 54.99 0.53 69.67 0.93 82.16 1.33 91.33
0.14 55.37 0.54 70.01 0.94 82.43 1.34 91.52
0.15 55.75 0.55 70.36 0.95 82.71 1.35 91.70
0.16 56.13 0.56 70.70 0.96 82.97 1.36 91.87
0.17 56.51 0.57 71.04 0.97 83.24 1.37 92.04
0.18 56.89 0.58 71.38 0.98 83.50 1.38 92.22
0.19 57.27 0.59 71.72 0.99 83.77 1.39 92.39
0.20 57.65 0.60 72.06 1.00 84.03 1.40 92.56
0.21 58.03 0.61 72.39 1.01 84.28 1.41 92.72
0.22 58.40 0.62 72.72 1.02 84.53 1.42 92.88
0.23 58.78 0.63 73.06 1.03 84.79 1.43 93.05
0.24 59.15 0.64 73.39 1.04 85.04 1.44 93.21
0.25 59.53 0.65 73.72 1.05 85.29 1.45 93.37
0.26 59.90 0.66 74.04 1.06 85.53 1.46 93.52
0.27 60.28 0.67 74.36 1.07 85.77 1.47 93.67
0.28 60.65 0.68 74.69 1.08 86.02 1.48 93.83
0.29 61.03 0.69 75.01 1.09 86.26 1.49 93.98
0.30 61.40 0.70 75.33 1.10 86.50 1.50 94.13
0.31 61.77 0.71 75.64 1.11 86.73 1.51 94.27
0.32 62.14 0.72 75.96 1.12 86.96 1.52 94.41
0.33 62.51 0.73 76.27 1.13 87.20 1.53 94.54
0.34 62.88 0.74 76.59 1.14 87.43 1.54 94.68
0.35 63.25 0.75 76.90 1.15 87.66 1.55 94.82
0.36 63.61 0.76 77.21 1.16 87.88 1.56 94.95
0.37 63.98 0.77 77.51 1.17 88.10 1.57 95.08
0.38 64.34 0.78 77.82 1.18 88.32 1.58 95.20
0.39 64.71 0.79 78.12 1.19 88.54 1.59 95.33

*For Q, values less than zero, subtract the table value from 100 to obtain PWL
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PERCENT WITHIN LIMITS (continued)
Percent Percent Percent
Quality Within | Quality Within | Quality  Within
Index Limits Index Limits Index Limits
Q)  (PwWL) | (Qo* (PWL) | Q)* (PWL)
1.60 95.46 2.00 98.83 2.40 99.89
1.61 95.58 2.01 98.88 2.41 99.90
1.62 95.70 2.02 98.92 2.42 99.91
1.63 95.81 2.03 98.97 2.43 99.91
1.64 95.93 2.04 99.01 2.44 99.92
1.65 96.05 2.05 99.06 2.45 99.93
1.66 96.16 2.06 99.10 2.46 99.94
1.67 96.27 2.07 99.14 2.47 99.94
1.68 96.37 2.08 99.18 2.48 99.95
1.69 96.48 2.09 99.22 2.49 99.95
1.70 96.59 2.10 99.26 2.50 99.96
1.71 96.69 2.11 99.29 2.51 99.96
1.72 96.78 212 99.32 2.52 99.97
1.73 96.88 213 99.36 2.53 99.97
1.74 96.97 2.14 99.39 2.54 99.98
1.75 97.07 2.15 99.42 2.55 99.98
1.76 97.16 2.16 99.45 2.56 99.98
1.77 97.25 217 99.48 2,57 99.98
1.78 97.33 2.18 99.50 2.58 99.99
1.79 97.42 219 99.53 2.59 99.99
1.80 97.51 2.20 99.56 2.60 99.99
1.81 97.59 2.21 99.58 2.61 99.99
1.82 97.67 2.22 99.61 2.62 99.99
1.83 97.75 2.23 99.63 2,63 100.00
1.84 97.83 2.22 99.66 2.64 100.00
1.85 97.91 2.25 9968 | 2265 100.00
1.86 97.98 2.26 99.70
1.87 98.05 2.27 99.72
1.88 98.11 2.28 99.73
1.89 98.18 2.29 99.75
1.90 98.25 2.30 99.77
1.91 98.31 2.31 99.78
1.92 98.37 2.32 99.80
1.93 98.44 2.33 99.81
1.94 98.50 2.34 99.83
1.95 98.56 2.35 99.84
1.96 98.61 2.36 99.85
1.97 98.67 2.37 99.86
1.98 98.72 2.38 99.87
1.99 98.78 2.39 99.88

*For Q. values less than zero, subtract the table value from 100 to obtain PWL
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(b) Minimum Thickness. The minimum thickness method shall be as follows.

(1) Length of Units. The length of a unit will be a continuous strip of pavement 500 ft
(150 m) in length.

(2) Width of Units. The width of a unit will be the width from the pavement edge to the
adjacent lane line, from one lane line to the next, or between pavement edges for
single-lane pavements.

(3) Thickness Measurements. Pavement thickness will be based on 2in. (60 mm)
diameter cores.

Cores shall be taken from the pavement by the Contractor at locations selected by
the Engineer. When determining the thickness of a unit, one core shall be taken in
each unit.

The Contractor and the Engineer shall witness the coring operations, as well as the
measuring and recording of the cores. Core measurements will be determined
immediately upon removal from the core bit and prior to moving to the next core
location. Upon concurrence of the length, the core samples may be disposed of
according to Article 202.03.

Upon completion of each core, all water shall be removed from the hole and the hole
then filled with a rapid hardening mortar or concrete. The material shall be mixed in
a separate container, placed in the hole, consolidated by rodding, and struck-off flush
with the adjacent pavement.

(4) Unit Deficient in Thickness. In considering any portion of the pavement that is
deficient, the entire limits of the unit will be used in computing the deficiency or
determining the remedial action required.

(5) Thickness Equals or Exceeds Specified Thickness. When the thickness of a unit
equals or exceeds the specified plan thickness, payment will be made at the contract
unit price per square yard (square meter) for the specified thickness.

(6) Thickness Deficient by Ten Percent or Less. When the thickness of a unit is less
than the specified plan thickness by ten percent or less, a deficiency deduction will
be assessed against payment for the item involved. The deficiency will be a
percentage of the contract unit price as given in the following table.
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Percent Deficiency Percent Deduction
(of Plan Thickness) (of Contract Unit Price)

0.0to 2.0 0

21to 3.0 20

3.1to 4.0 28

41to 5.0 32

51to 7.5 43

7.6t0 10.0 50

(7) Thickness Deficient by More than Ten Percent. When a core shows the pavement to

(8)

be deficient by more than ten percent of plan thickness, additional cores shall be
taken on each side of the deficient core, at stations selected by the Contractor and
offsets selected by the Engineer, to determine the limits of the deficient pavement.
No core shall be located within 5 ft (1.5 m) of a previous core obtained for thickness
determination. The first acceptable core obtained on each side of a deficient core
will be used to determine the length of the deficient pavement. An acceptable core is
a core with a thickness of at least 90 percent of plan thickness. The area of deficient
pavement will be defined using the length between two acceptable cores and the full
width of the unit. The area of deficient pavement shall be removed and replaced;
however, when requested in writing by the Contractor, the Engineer may permit in
writing such areas of deficient pavement to remain in place. For deficient areas
allowed to remain in place, additional lift(s) may be placed, at no additional cost to
the Department, to bring the deficient pavement to plan thickness when the Engineer
determines grade control conditions will permit such lift(s). The area(s) to be
overlaid, material to be used, thickness(es) of the lifi(s), and method of placement
will be approved by the Engineer.

When an area of deficient pavement is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness. The thickness of the
new core will be used to determine the pay factor for the corrected area.

When an area of deficient pavement is left in place, and no additional lift(s) are
placed, no payment will be made for the deficient pavement. In addition, an amount
equal to two times the contract cost of the deficient pavement will be deducted from
the compensation due the Contractor.

The thickness of the first acceptable core on each side of the core more than ten
percent deficient will be used to determine any needed pay adjustments for the
remaining areas on each side of the area deficient by more than ten percent. The
pay adjustment will be determined according to Article 407.10(b)(6).

Right of Discovery. When the Engineer has reason to believe any core location does

not accurately represent the true conditions of the work, he/she may order additional
cores. These additional cores shall be taken at specific locations determined by the
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Engineer. The Engineer will provide notice to the Contractor containing an
explanation of the reasons for his/her action.

When the additional cores show the pavement to be deficient by more than ten
percent of plan thickness, the procedures outlined in Article 407.10(b)(7) shall be
followed, except the Engineer will determine the additional core locations.

When the additional cores, ordered by the Engineer, show the pavement to be at
least 90 percent of plan thickness, the additional cores will be paid for according to
Article 109.04.

(9) Profile Index Adjustment. After any area of pavement is removed and replaced or
any additional lifts are added, the corrected areas shall be retested for pavement
smoothness and any necessary profile index adjustments and/or corrections will be
made based on these final profile readings prior to retesting for thickness.”

Revise Article 482.06 of the Standard Specifications to read:

“482.06 Tolerance in Thickness. The shoulder shall be constructed to the thickness shown
on the plans. When the contract includes square yards (square meters) as the unit of
measurement for HMA shoulder, thickness determinations shall be made according to
Article 407.10(b)(3) and the following.

(a) Length of the Units. The length of a unit shall be a continuous strip of shoulder 2500 ft
(750 m) long.

(b) Width of the Units. The width of the unit shall be the full width of the shoulder.

(c) Thickness Deficient by More than Ten Percent. When a core shows the shoulder to be
deficient by more than ten percent of plan thickness, additional cores shall be taken on
each side of the deficient core, at stations selected by the Contractor and offsets
selected by the Engineer, to determine the limits of the deficient shoulder. No core shall
be located within 5 ft (1.5 m) of a previous core obtained for thickness determination.
The first acceptable core obtained on each side of a deficient core will be used to
determine the length of the deficient shoulder. An acceptable core is a core with a
thickness of at least 90 percent of plan thickness. The area of deficient shoulder will be
defined using the length between two acceptable cores and the full width of the unit.
The area of deficient shoulder shall be brought to specified thickness by the addition of
the applicable mixture, at no additional cost to the Department and subject to the lift
thickness requirements of Aricle 312.05, or by removal and replacement with a new
mixture. However, the surface elevation of the completed shoulder shall not exceed by
more than 1/8in. (3 mm) the surface elevation of the adjacent pavement. When
requested in writing by the Contractor, the Engineer may permit in writing such thin
shoulder to remain in place. When an area of thin shoulder is left in place, and no
additional lift(s) are placed, no payment will be made for the thin shoulder. In addition,
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an amount equal to two times the contract unit price of the shoulder will be deducted
from the compensation due the Contractor.

When an area of deficient shoulder is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness.

(d) Right of Discovery. When the Engineer has reason to believe any core location does not
accurately represent the true conditions of the work, he/she may order additional cores.
When the additional cores, ordered by the Engineer, show the shoulder to be at least
90 percent of plan thickness, the additional cores will be paid for according to
Article 109.04. When the additional core shows the shoulder to be less than 90 percent
of plan thickness, the procedure in (c), above shall be followed.”

Revise Article 483.07 of the Standard Specifications to read:
“483.07 Tolerance in Thickness. The shoulder shall be constructed to the thickness

shown on the plans. Thickness determinations shall be made according to Article 482.06
except the option of correcting deficient pavement with additional lift(s) shall not apply.”
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: January 1, 2010

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department's annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor:

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. This determination is
based on an assessment of the type of work, the location of the work, and the availability of
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DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform _|[ | % of the work. This percentage is set as the DBE participation
goal for this contract. Consequently, in addition to the other award criteria established for this

| contract, the Department will only award this contract to a bidder who makes a good faith effort
to meet this goal of DBE participation in the performance of the work. A bidder makes a good
faith effort for award consideration if either of the following is done in accordance with the
procedures set forth in this Special Provision:

| (a) The bidder documents that enough DBE participation has been obtained to meet the
goal; or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders may consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by
visiting the Department's web site at www.dot.il.gov.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement. The failure of the bidder to comply will render the bid not responsive.

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms
SBE 2025 and 2026 with the bid.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.

(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as
the original is available and provided upon request. All elements of information indicated
on the said form shall be provided, including but not limited to the following:

I (1) The names and addresses of DBE firms that will participate in the contract;
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(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose patrticipation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the plan must also include a clear identification of the portion of the work
to be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document the good faith efforts of the bidder
before the Department will commit to the performance of the contract by the bidder. The
Utilization Plan will be approved by the Department if the Utilization Plan commits sufficient
commercially useful DBE work performance to meet the contract goal or the bidder submits
sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 CFR part
26, Appendix A. The Utilization Plan will not be approved by the Department if the Utilization
Plan does not commit sufficient DBE participation to meet the contract goal unless the apparent
successful bidder documented in the Utilization Plan that it made a good faith effort to meet the
goal. This means that the bidder must show that all necessary and reasonable steps were
taken to achieve the contract goal. Necessary and reasonable steps are those which, by their
scope, intensity and appropriateness to the objective, could reasonably be expected to obtain
sufficient DBE participation, even if they were not successful. The Department will consider the
quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid

meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
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must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder's failure to
meet the contract DBE goal, as long as such costs are reasonable. Also, the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder's efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.
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(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision and that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons why good faith
efforts have not been found.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The determination shall become final if a request is not made and delivered. A
request may provide additional written documentation and/or argument concerning the
issue of whether an adequate good faith effort was made to meet the contract goal. The
request will be forwarded to the Depariment's Reconsideration Officer.  The
Reconsideration Officer will extend an opportunity to the bidder to meet in person in
order to consider all issues of whether the bidder made a good faith efforf {o meet the
goal. After the review by the Reconsideration Officer, the bidder will be sent a written
decision within ten working days after receipt of the request for reconsideration,
explaining the basis for finding that the bidder did or did not meet the goal or make
adequate good faith efforts to do so. A final decision by the Reconsideration Officer that
a good faith effort was made shall approve the Utilization Plan submitted by the bidder
and shall clear the contract for award. A final decision that a good faith effort was not
made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained
herein.
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(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’'s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count foward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contact. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases frucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract. :

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission it receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a regular dealer or manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the

contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Departiment’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individua!l DBE Participation Statements
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become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal.

()

(b)

()

(d)

No amendment to the Utilization Plan may be made without prior written approval from
the Department’'s Bureau of Small Business Enterprises. All requests for amendment to
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764. Telephone number (217) 785-4611.
Telefax number (217) 785-1524.

The Contractor must notify and obtain written approval from the Department’s Bureau of
Small Business Enterprises prior to replacing a DBE or making any change in the
participation of a DBE. Approval for replacement will be granted only if it is
demonstrated that the DBE is unable or unwilling to perform. The Contractor must make
every good faith effort to find another certified DBE subcontractor to substitute for the
original DBE. The good faith efforts shall be directed at finding another DBE to perform
at least the same amount of work under the contract as the original DBE, to the extent
needed to meet the contract goal.

Any deviation from the DBE condition-of-award or contract specifications must be
approved, in writing, by the Department. The Contractor shall notify affected DBEs in
writing of any changes in the scope of work which result in a reduction in the dollar
amount condition-of-award to the contract.

In addition to the above requirements for reductions in the condition of award, additional
requirements apply to the two cases of Contractor-initiated work substitution proposals.
Where the confract allows alternate work methods which serve to delete or create
underruns in condition of award DBE work, and the Contractor selects that alternate
method or, where the Contractor proposes a substitute work method or material that
serves to diminish or delete work committed to a DBE and replace it with other work,
then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. |[f this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonably competitive price. [f this occurs, the Contractor
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shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) Where the revision includes work committed to a new DBE subcontractor, not previously

(f)

involved in the project, then a Request for Approval of Subcontractor, Department form
BC 260A, must be signed and submitted.

if the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to
the change.

(g) All work indicated for performance by an approved DBE shall be performed, managed,

and supervised by the DBE executing the Participation Statement. The Contractor shall
not terminate for convenience a DBE listed in the Utilization Plan and then perform the
work of the terminated DBE with its own forces, those of an affiliate or those of another
subcontractor, whether DBE or not, without first obtaining the written consent of the
Bureau of Small Business Enterprises to amend the Ultilization Plan. The Contractor
shall notify the Bureau of Small Business Enterprises of any termination for reasons
other than convenience, and shall obtain approval for inclusion of the substitute DBE in
the Utilization Plan. If good faith efforts following a termination of a DBE for cause are
not successful, the Contractor shall contact the Bureau of Small Business Enterprises
and provide a full accounting of the efforts undertaken to obtain substitute DBE
participation. The Bureau of Small Business Enterprises will evaluate the good faith
efforts in light of all circumstances surrounding the performance status of the contract,
and determine whether the contract goal should be amended.

(h) The Contractor shall maintain a record of payments for work performed to the DBE

(i)

participants. The records shall be made available to the Department for inspection upon
request. After the performance of the final item of work or delivery of material by a DBE
and final payment therefore to the DBE by the Contractor, but not later than thirty
calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Regional Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. [f the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (j) of this part.

The Department reserves the right to withhold payment to the Contractor to enforce the
provisions of this Special Provision. Final payment shall not be made on the contract
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until such time as the Contractor submits sufficient documentation demonstrating
achievement of the goal in accordance with this Special Provision or after liquidated
damages have been determined and collected.

Notwithstanding any other provision of the contract, including but not limited to
Article 109.09 of the Standard Specifications, the Contractor may request administrative
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated
damages. A request to reconsider shall be delivered to the Contract Compliance
Section and shall be handled and considered in the same manner as set forth in
paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve
the goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department.
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DOWEL BARS (BDE)

Effective: April 1, 2007
| Revised: January 1, 2008

| Revise the fifth and sixth sentences of Article 1006.11(b) of the Standard Specifications to read:
“The bars shall be epoxy coated according to AASHTO M 284, except the thickness of

the epoxy shall be 7 to 12 mils (0.18 to 0.30 mm) and patching of the ends will not be
required. The epoxy coating applicator shall be certified according to the current Bureau

of Materials and Physical Research Policy Memorandum, “Epoxy Coating Plant
Certification Procedure”. The Department will maintain an approved list.”

80178
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EQUIPMENT RENTAL RATES (BDE)

Effective: August 2, 2007
Revised: January 2, 2008

Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard
Specifications with the following:

“Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).”

Replace Article 109.04(b)(4) of the Standard Specifications with the following:

“(4) Equipment. Equipment used for extra work shall be authorized by the Engineer.
The equipment shall be specifically described, be of suitable size and capacity for
the work to be performed, and be in good operating condition. For such equipment,
the Contractor will be paid as follows.

a. Contractor Owned Equipment. Contractor owned equipment will be paid for by
the hour using the applicable FHWA hourly rate from the “Equipment Watch
Rental Rate Blue Book” (Blue Book) in effect when the force account work
begins. The FHWA hourly rate is calculated as follows.

FHWA hourly rate = (monthly rate/176) x (model year adj.) x (lllinois adj.) + EOC
Where: EOC = Estimated Operating Costs per hour (from the Blue Book)

The time allowed will be the actual time the equipment is operating on the exira
work. For the time required to move the equipment to and from the site of the
extra work and any authorized idle (standby) time, payment will be made at the
following hourly rate: 0.5 x (FHWA hourly rate - EOC).

All time allowed shall fall within the working hours authorized for the extra work.

The rates above include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs, overhaul and maintenance of any kind,
depreciation, storage, overhead, profits, insurance, and all incidentals. The rates
do not include labor.

The Contractor shall submit to the Engineer sufficient information for each piece
of equipment and its attachments to enable the Engineer to determine the proper
equipment category. If a rate is not established in the Blue Book for a particular
piece of equipment, the Engineer will establish a rate for that piece of equipment
that is consistent with its cost and use in the industry.
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b. Rented Equipment. Whenever it is necessary for the Contractor to rent
equipment to perform extra work, the rental and transportation costs of the
equipment plus five percent for overhead will be paid. In no case shall the rental
rates exceed those of established distributors or equipment rental agencies.

All prices shall be agreed to in writing before the equipment is used.”
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FILTER FABRIC (BDE)

Effective: November 1, 2009
| Revised: January 1, 2010

Revise the physical property tables in Article 1080.03 of the Standard Specifications to read:

Gradation | Gradation

“Physical Properties 48&5 6&7
Weight of Fabric (oz/sq yd), ASTM D 3776 (Mod.) 6.0 min. 8.0 min.
Burst Strength (psi), ASTM D 3786 v 250 min. 300 min.
Trapezoidal Tear Strength (Ib), ASTM D 5733 2 60 min. 75 min.
Grab Tensile Strength (Ib), ASTM D 4632 160 min. 200 min.
Grab Tensile Elongation (%), ASTM D 4632 ? 50 max. 50 max.
. Gradation | Gradation

Physical Properties (Metric) 4 &5 6&7
Weight of Fabric (g/sq m), ASTM D 3776 (Mod.) 200 min. 270 min.
Burst Strength (kPa), ASTM D 3786 1720 min. | 2070 min.
Trapezoidal Tear Strength (N), ASTM D 5733 2 265 min. 335 min.
Grab Tensile Strength (N), ASTM D 4632 700 min. 900 min.
Grab Tensile Elongation (%), ASTM D 4632 4 50 max. 50 max.

1/ Manufacturer's certification of fabric to meet requirements.

2/ Test sample shall be tested wet.”
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FLAGGER AT SIDE ROADS AND ENTRANCES (BDE)
Effective: April 1, 2009
Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read:

“The Engineer will determine when a side road or entrance shall be closed to traffic. A
flagger will be required at each side road or entrance remaining open to traffic within the
operation where two-way traffic is maintained on one lane of pavement. The flagger
shall be positioned as shown on the plans or as directed by the Engineer.”

Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read:

“Signs, barricades, or other traffic control devices required by the Engineer over and
above those specified will be paid for according to Article 109.04. All flaggers required
at side roads and entrances remaining open to traffic including those that are shown on

the Highway Standards and/or additional barricades required by the Engineer to close
side roads and entrances will be paid for according to Article 109.04.”
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HOT-MIX ASPHALT - ANTI-STRIPPING ADDITIVE (BDE)
Effective: November 1, 2009

Revise the first and second paragraphs of Article 1030.04(c) of the Standard Specifications to
read:

“(c) Determination of Need for Anti-Stripping Additive. The mixture designer shall determine
if an additive is needed in the mix to prevent stripping. The determination will be made
on the basis of tests performed according to lllinois Modified AASHTO T 283. To be
considered acceptable by the Department as a mixture not susceptible to stripping, the
conditioned to unconditioned split tensile strength ratio (TSR) shall be equal to or greater
than 0.85 for 6 in. (150 mm) specimens. Mixtures, either with or without an additive, with
TSRs less than 0.85 for 6 in. (150 mm) specimens will be considered unacceptable.
Also, the conditioned tensile strength for mixtures containing an anti-strip additive shall
not be lower than the original conditioned tensile strength determined for the same
mixture without the anti-strip additive.

If it is determined that an additive is required, the additive may be hydrated lime, slaked
quicklime, or a liquid additive, at the Contractor's option.”
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE)
Effective: January 1, 2010

Description. This work shall consist of testing the density of longitudinal joints as part of the
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.

Quality Control/Quality Assurance (QC/QA). Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 2 in. (60 mm), from each pavement edge. (i.e. for a 4 in.
(100 mm) lift the near edge of the density gauge or core barrel shall be within 4 in.
(100 mm) from the edge of pavement.) Longitudinal joint density testing shall be .
performed using either a correlated nuclear gauge or cores.

a. Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified
herein. The three one-minute readings shall be spaced ten feet apart
longitudinally along the unconfined pavement edge and centered at the random
density test location.”

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to
read:

“Mixture Composition Parameter Individual Test Unconfined Edge
(includes confined edges) Joint Density
Minimum

IL-9.5, 1L-12.5 Ndesign 2 90 92.0 — 96.0% 90.0%
IL-9.5,IL-9.5L, Ndesign < 90 92.5-97.4% 90.0%
IL-12.5

{L-19.0, IL-25.0 Ndesign = 90 93.0 — 96.0% 90.0%
IL-19.0, IL-19.0L, Ndesign < 90 93.0-97.4% 90.0%
IL-25.0

SMA Ndesign = 50 & 80 93.5-97.4% 91.0%
All Other Ndesign = 30 93.0-97.4% 90.0%"
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HOT-MIX ASPHALT - DROP-OFFS (BDE)
Effective: January 1, 2010
Revise the third paragraph of Article 701.07 of the Standard Specifications to read:

“At locations where construction operations result in a differential in elevation exceeding 3 in.
(75 mm) between the edge of pavement or edge of shoulder within 3 ft (900 mm) of the edge of
the pavement and the earth or aggregate shoulders, Type | or |l barricades or vertical panels

shali be placed at 100 ft (30 m) centers on roadways where the posted speed limit is 45 mph or
greater and at 50 ft (15 m) centers on roadways where the posted speed limit is less than

45 mph.”
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HOT-MIX ASPHALT - FINE AGGREGATE (BDE)

Effective: April 1, 2010

Add the following to the gradation tables of Article 1003.01(c) of the Standard Specifications:

“FINE AGGREGATE GRADATIONS

Sieve Size and Percent Passing
Grad No. 3/8 No.4 | No.8 | No.16 | No.200
FA 22 100 6/ 6/ 818 2+2

FINE AGGREGATE GRADATIONS (Metric)

Sieve Size and Percent Passing
Grad No. 95mm | 4.75mm | 2.36mm | 1.18 mm | 75 pm
FA 22 100 6/ 6/ 8+8 2+2

6/ For the fine aggregate gradation FA 22, the aggregate producer shall set the
midpoint percent passing, and the Department will apply a range of + ten percent.
The midpoint shall not be changed without Department approval.”
Revise Article 1003.03(a) of the Standard Specifications to read:

“(a) Description. Fine aggregate for HMA shall consist of sand, stone sand, chats, slag
sand, or steel slag sand. For gradation FA 22, uncrushed material will not be permitted.”

Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22.

Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate
application for HMA.”
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HOT-MIX ASPHALT - PLANT TEST FREQUENCY (BDE)

Effective: April 1, 2008
Revised: January 1, 2010

Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read:

Frequency of Frequency of Tests Test Method
Tests See Manual of
“Parameter All Other Mixtures Test
High ESAL Procedures for
Mixture Materials
Low ESAL Mixture
Aggregate
Gradation 1 washed ignition 1 washed ignition lllinois
oven test on the oven test on the Procedure
mix per half day of | mix per day of
production production
% passing sieves:
1/2/in. (12.5 mm), Note 4. Note 4.
No. 4 (4.75 mm),
No. 8 (2.36 mm),
No. 30 (600 um)
No. 200 (75 um)
Note 1.
Asphalt Binder
Content by Ignition 1 per half day of 1 per day lllinois-Modified
Oven production AASHTO T 308
Note 2.
\VMA Day's production N/A lllinois Modified
> 1200 tons: AASHTOR 35
Note 3.
1 per half day of
production
Day’s production
< 1200 tons:
1 per half day of
production for first
2 days and 1 per
day thereafter
(first sample of the
day)
Air Voids Day’s production
2 1200 tons:
Bulk Specific 1 per day lllinois-Modified
Gravity 1 per half day of AASHTO T 312
of Gyratory Sample | production
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“Parameter

Frequency of
Tests

High ESAL
Mixture
Low ESAL Mixture

Freguency of Tests

All Other Mixtures

Test Method
See Manual of
Test
Procedures for
Materials

Day's production
< 1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter
(first sample of the
day)

Maximum Specific
Gravity of Mixture

Day’s production 2
1200 tons:

1 per half day of
production

Day'’s production
<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter
(first sample of the
day)

1 per day

lllinois-Modified
AASHTO T 209

Note 1. The No. 8 (2.36 ‘mm) and No. 30 (600 um) sieves are not required for All Other

Mixtures.

Note 2. The Engineer may waive the ignition oven requirement for asphalt binder content if the
aggregates to be used are known to have ignition asphalt binder content calibration factors
If the ignition oven requirement is waived, other Department
approved methods shall be used to determine the asphalt binder content.

which exceed 1.5 percent.

Note 3. The G, used in the voids in the mineral aggregate (VMA) calculation shall be the same

average Ggp, value listed in the mix design.

Note 4. The Engineer reserves the right to require additional hot bin gradations for batch plants

if control problems are evident.”
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HOT-MIX ASPHALT —~ QC/QA ACCEPTANCE CRITERIA (BDE)

Effective: January 1, 2010
Revise Article 1030.05(f)(3) of the Standard Specifications to read:

“(3) Department assurance tests for voids, field VMA, and density.”
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HOT-MIX ASPHALT - TRANSPORTATION (BDE)

Effective: April 1, 2008
Revise Article 1030.08 of the Standard Specifications to read:

“1030.08 Transportation. Vehicles used in transporting HMA shall have clean and tight
beds. The beds shall be sprayed with asphalt release agents from the Department's approved
list. In lieu of a release agent, the Contractor may use a light spray of water with a light scatter
of manufactured sand (FA 20 or FA 21) evenly distributed over the bed of the vehicle. After
spraying, the bed of the vehicle shall be in a completely raised position and it shall remain in this
position until all excess asphalt release agent or water has been drained.

When the air temperature is below 60 °F (15 °C), the bed, including the end, endgate, sides
and bottomn shall be insulated with fiberboard, plywood or other approved insulating material and
shall have a thickness of not less than 3/4 in (20 mm). When the insulation is placed inside the
bed, the insulation shall be covered with sheet steel approved by the Engineer. Each vehicle
shall be equipped with a cover of canvas or other suitable material meeting the approval of the
Engineer which shall be used if any one of the following conditions is present.

(a) Ambient air temperature is below 60 °F (15 °C).
(b) The weather is inclement.

(c) The temperature of the HMA immediately behind the paver screed is below 250 °F
(120 °C).

The cover shall extend down over the sides and ends of the bed for a distance of

approximately 12 in. (300 mm) and shall be fastened securely. The covering shall be rolled
back before the load is dumped into the finishing machine.”
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IMPROVED SUBGRADE (BDE)
Effective: January 1, 2010
Revise the second paragraph of Article 302.04 of the Standard Specifications to read:

“The quantity of modified soil constructed shall be limited to that which can be covered by the
full thickness of portland cement concrete pavement or HMA binder during the same
construction season.”

Revise the first paragraph of Article 302.07 of the Standard Specifications to read:

“302.07 Application of Modifier. The modifier shall be applied uniformly on the soil. The
application of modifier shall be limited to that amount which can be mixed with the soil within the
same working day.”

Revise the first paragraph of Article 302.08 of the Standard Specifications to read:

“302.08 Mixing. The modifier, soil, and water shall be thoroughly mixed. Mixing shall
continue until a homogenous layer of the required thickness has been obtained and a minimum
of 75 percent of the mixture is smaller than 1 in. (25 mm). The moisture content of the modified
soil shall be above optimum moisture content with a maximum of three percent above optimum.”

Revise Article 302.10 of the Standard Specifications to read:

“302.10 Finishing and Curing. When multiple lifts are used to construct the modified soil
layer, the top lift shall be a minimum of 6 in. (150 mm) thick when compacted.

Construction of pipe underdrains shall follow the requirements of Article 407.07. The
surface of the modified soil shall be kept drained according to Article 301.09 and shall maintain
moisture content not exceeding three percent above optimum prior to pavement construction.

When compaction of the modified soil is nearing completion, the surface shall be shaped to
the required lines, grades, and cross section shown on the plans. For HMA base course and
pavement (full-depth) and portland cement concrete base course and pavement, the surface of
the modified soil shall be brought to true shape and correct elevation according to Article
301.07, except well compacted earth shall not be used to fill low areas.

The modified soil shall be cured for a minimum of 24 hours. The ambient air temperature
shall be above 45 °F (7 °C) during curing.

During the curing period, the moisture content of the modified soil shall be maintained at
optimum by sprinkling with water, use of plastic sheeting, or applying bituminous materials
according to Article 312.14. During this period, no equipment or traffic will be permitted on the
completed work beyond that required for maintenance of curing.
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Equipment of such weight, or used in such a way as to cause a rut depth of 1/2 in. (13 mm)
or more in the finished modified soil, shall be removed, or the rutting otherwise prevented, as
directed by the Engineer.”

Revise the first paragraph of Article 302.11 of the Standard Specifications to read:

“302.11 Subgrade Stability. Following curing, the Engineer will determine the stability of the
modified soil in terms of the immediate bearing value (IBV), according to lllinois Test Procedure
501. The IBV shall be a minimum of 10.0 measured within 10 calendar days prior o pavement
construction.”

Revise the second paragraph of Article 310.04 of the Standard Specifications to read:

“The quantity of lime stabilized soil mixture constructed shall be limited to that which can be
covered by the full thickness of portland cement concrete pavement or HMA binder during the
same construction season.”

Revise the first paragraph of Article 310.08(a) of the Standard Specifications to read:

“(a) Initial Mixing. The lime, soil, and water shall be thoroughly mixed until a uniform mixture
throughout the required depth and width is obtained. All clods and lumps shall be
reduced to a maximum size of 2 in. (50 mm). The moisture content of the stabilized soil
shall be above optimum moisture content with a maximum of three percent above
optimum.”

insert the following paragraph after the first paragraph of Article 310.10 of the Standard
Specifications:

“Construction of pipe underdrains shall follow the requirements of Article 407.07. The
surface of the lime stabilized soil shall be kept drained according to Article 301.09 and shall
maintain a maximum moisture content of three percent above optimum prior to pavement
construction.”

Revise the first paragraph of Article 310.11 of the Standard Specifications to read:

“310.11 Subgrade Stability. Following curing, the Engineer will determine the stability of the
lime stabilized soil mixture in terms of the immediate bearing value (IBV) according to lllinois
Test Procedure 501. The IBV shall be a minimum of 23.0 measured within 10 calendar days
prior to pavement construction.”

Revise the second paragraph of Article 311.05 of the Standard Specifications to read:
“The granular material shall be placed and compacted at least three days prior to the
placement of pavement or base course. Except where required for temporary access, the

quantity of subbase granular material Types A or B to be placed shall be limited to that which
can be covered by the full thickness of PCC pavement or HMA binder during the same
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construction season.’
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LIQUIDATED DAMAGES (BDE)
Effective: April 1, 2009

Revise the table in Article 108.09 of the Standard Specifications to read:

“Schedule of Deductions for Each
Day of Overrun in Contract Time
Original Contract Amount Daily Charges
From More To and Calendar Work
Than Including Day Day
$ 0 $ 100,000 $ 375 $ 500
100,000 500,000 625 875
500,000 1,000,000 1,025 1,425
1,000,000 3,000,000 1,125 1,550
3,000,000 5,000,000 1,425 1,950
5,000,000 10,000,000 1,700 2,350
10,000,000 And over 3,325 4 650"
80230
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MONTHLY EMPLOYMENT REPORT (BDE)

Effective: April 1, 2009
Revised: January 1, 2010

In addition to any other reporting required by the contract, the Contractor shall provide to the
Engineer an employment summary for all employees working on the contract from the contract
execution date to the last full pay period each month for the duration of the contract. The report
may include but is not limited to:

a) Total number of employees.
b) The total hours worked.
¢) Total payroll.

The report shall be completed by the Contractor. The Contractor shall also report for each
subcontractor. Employee hours worked from home office or- other off-site office hours worked
related directly to this contract shall be included. Engineering consuiting firms performing
construction layout and material testing for the Contractor shall also be included.

Hours worked for material suppliers, services provided by purchase orders, Department
employees or consulting firms performing inspection or testing for the Department shall not be
included in the report.

The report shall contain all hours worked under the contract from the start of the month to the
last full pay period each month and shall be submitted no later than five business days after the
end of each month.

The report shall be submitted electronically by accessing the Department's website
(http://www.dot.il.gov/stimulus/index.htmt).

Any costs associated with complying with this provision shall be considered as included in the
contract unit prices bid for the various items of work involved and no additional compensation
will be allowed.

80238
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Attachment

MONTHLY PRIME AND SUBCONTRACTOR EMPLOYMENT REPORT
AMERICAN RECOVERY AND REINVESTMENT ACT

1. First day of reporting period 2. Last day of reporting period {mm/dd/yyyy):
(mm/ddiyyyy):

3. Notice to Proceed Date (mm/dd/yyyy)

4. NAME AND ADDRESS OF FIRM

5. FEDERAL-AID PROJECT NUMBER

6. State Project Number or ID

7. CONTRACTING AGENCY

8. STATE (or Federal Lands Region)

Employment Data

Direct, On-Project Jobs TOTAL EMPLOYEES TOTAL HOURS TOTAL PAYROLL
NEW HIRES
CONSTRUCTION
EXISTING EMPLOYEES
NEW HIRES
NON-CONSTRUCTION EXISTING EMPLOYEES
TOTAL
10. PREPARED BY: (Signature and Title) DATE
11. REVIEWED BY: (Signature and Title of State Highway Official) DATE

This form is issued in association with the American Recovery and Reinvestment Act of 2009
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MULTILANE PAVEMENT PATCHING (BDE)
Effective: November 1, 2002

Pavement broken and holes opened for patching shall be completed prior to weekend or
holiday periods. Should delays of any type or for any reason prevent the completion of the
work, temporary patches shall be constructed. Material able to support the average daily traffic
and meeting the approval of the Engineer shall be used for the temporary patches. The cost of
furnishing, placing, maintaining, removing and disposing of the temporary work, including traffic
control, shall be the responsibility of the Contractor.
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM / EROSION AND SEDIMENT
CONTROL DEFICIENCY DEDUCTION (BDE)

Effective: April 1, 2007
| Revised: November 1, 2009

Revise Article 105.03(a) of the Standard Specifications to read:

“(a) National Pollutant Discharge Elimination System (NPDES) / Erosion and Sediment
Control Deficiency Deduction. When the Engineer is notified or determines an erosion
and/or sediment control deficiency(s) exists, or the Contractor's activities represents a
violation of the Department’'s NPDES permits, the Engineer will notify and direct the
Contractor to correct the deficiency within a specified time. The specified time, which
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the
urgency of the situation and the nature of the work effort required. The Engineer will be
the sole judge.

A deficiency may be any lack of repair, maintenance, or implementation of erosion
and/or sediment control devices included in the contract, or any failure to comply with the
conditions of the Department's NPDES permits. A deficiency may also be applied to
situations where corrective action is not an option such as the failure to participate in a
jobsite inspection of the project, failure to install required measures prior to initiating
earth moving operations, disregard of concrete washout requirements, or other disregard
of the NPDES permit.

If the Contractor fails to correct a deficiency within the specified time, a daily monetary
deduction will be imposed for each calendar day or portion of a calendar day until the
deficiency is corrected to the satisfaction of the Engineer. The calendar day(s) will begin
with notification to the Contractor and end with the Engineer's acceptance of the
correction. The base value of the daily monetary deduction is $1000.00 and will be
applied to each location for which a deficiency exists. The value of the deficiency
deduction assessed for each infraction will be determined by multiplying the base value
by a Gravity Adjustment Factor provided in Table A. Except for failure to participate in a
required jobsite inspection of the project prior to initiating earthmoving operations which
will be based on the total acreage of planned disturbance at the following multipliers: <5
Acres: 1; 5-10 Acres: 2; >10-25 Acres: 3; >25 Acres: 5. For those deficiencies where
corrective action was not an option, the monetary deduction will be immediate and will
be valued at one calendar day multiplied by a Gravity Adjustment Factor.
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Table A

Deficiency Deduction Gravity Adjustment Factors

Types of Violations

Soil Disturbed and Not Permanently
Stabilized At Time of Violation

<5 5-10 | >10-25 >25

Acres Acres Acres Acres
Failure to Install or Properly 0.1-05102-10|05-25 1.0-5
Maintain BMP
Careless Destruction of BMP 0.2-1 [ 05-25] 1.0-5. 1.0-5
Intrusion into Protected Resource 1.0-5 1.0-5. | 20-10 | 2.0-10
Failure to properly manage 0.2-1 02-1 |05-25 1.0-5
Chemicals, Concrete Washouts or
Residuals, Litter or other Wastes
Improper Vehicle and Equipment | 0.1-05 | 0.2-1 0.2-1 0.5-25
Maintenance, Fueling or Cleaning
Failure to Provide or Update 02-1 [05-25| 10-5 1.0-5
Written or Graphic Plans Required
by SWPPP
Failure to comply with Other 01-05| 02-1 02-1 | 05-25

Provisions of the NPDES Permit
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PAVEMENT MARKING REMOVAL (BDE)

Effective: April 1, 2009

Add the following to the end of the first paragraph of Article 783.03(a) of the Standard
Specifications:

“The use of grinders will not be allowed on new surface courses.”

80231
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PAVEMENT PATCHING (BDE)
Effective: January 1, 2010

Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard
Specifications to read:

“In addition to the traffic control and protection shown elsewhere in the contract for

pavement, two devices shall be placed immediately in front of each open patch, open hole, and
broken pavement where temporary concrete barriers are not used to separate traffic from the

work area.”

80254

/00




PAYMENTS TO SUBCONTRACTORS (BDE)

Effective: June 1, 2000
Revised: January 1, 2006

Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract
clause to require Contractors to pay subcontractors for satisfactory performance of their
subcontracts and to set the time for such payments.

State law also addresses the timing of payments to be made to subcontractors and material
suppliers. Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a
Contractor receives any payment from the Depariment, the Contractor shall make
corresponding, proportional payments to each subcontractor and material supplier performing
work or supplying material within 15 calendar days after receipt of the Department payment.
Section 7 of the Act further provides that interest in the amount of two percent per month, in
addition to the payment due, shall be paid to any subcontractor or material supplier by the
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.
The Act also provides that the time for payment required and the calculation of any interest due
applies to transactions between subcontractors and lower-tier subcontractors and material
suppliers throughout the contracting chain.

This Special Provision establishes the required federal contract clause, and adopts the 15
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the
federal regulation regarding payments to subcontractors. This contract is subject to the
following payment obligations.

When progress payments are made to the Contractor according to Article 109.07 of the
Standard Specifications, the Contractor shall make a corresponding payment to each
subcontractor and material supplier in proportion to the work satisfactorily completed by each
subcontractor and for the material supplied to perform any work of the contract. The
proportionate amount of partial payment due to each subcontractor and material supplier
throughout the contracting chain shall be determined by the quantities measured or otherwise
determined as eligible for payment by the Department and included in the progress payment to
the Contractor. Subcontractors and material suppliers shall be paid by the Contractor within 15
calendar days after the receipt of payment from the Department. The Contractor shall not hold
retainage from the subcontractors. These obligations shall also apply to any payments made by
subcontractors and material suppliers to their subcontractors and material suppliers; and to all
payments made to lower tier subcontractors and material suppliers throughout the contracting
chain. Any payment or portion of a payment subject to this provision may only be withheld from
the subcontractor or material supplier to whom it is due for reasonable cause.

This Special Provision does not create any rights in favor of any subcontractor or material
supplier against the State or authorize any cause of action against the State on account of any
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt
Payment Act. The Department will not approve any delay or postponement of the 15 day
requirement except for reasonable cause shown after notice and hearing pursuant to Section
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| 7(b) of the State Prompt Payment Act. State law creates other and additional remedies
available to any subcontractor or material supplier, regardless of tier, who has not been paid for
work properly performed or material furnished. These remedies are a lien against public funds
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the
| Contractor's payment bond according to the Public Construction Bond Act, 30 ILCS 550.

80022
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PERSONAL PROTECTIVE EQUIPMENT (BDE)
Effective: November 1, 2008
Revise the first sentence of Article 701.12 of the Standard Specifications to read:
“All personnel on foot, excluding flaggers, within the highway right-of-way shall wear a
fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and

fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 for Conspicuity
Class 2 garments.”

80209
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PIPE CULVERTS (BDE)

Effective: April 1, 2009
Revised: April 1, 2010

Revise Tables llIA, IliB, and 11IC of Article 542.03 of the Standard Specifications to read:

“PIPE CULVERT TABLE IlIA
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type 2
Nom Fill Height: 3’ and less Fill Height: Greater than 3',
Dia. with 1" minimum cover not exceeding 10’
) PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW | PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW
n. -794 -304 -794 -304
10 X NA NA NA X [ NA| NA X * NA NA X INA| NA
12 X X X X X | X NA X X X X X | X NA
15 X X X X X | X NA X X X X X | X NA
18 X X X X X | X X X X X X X | X X
21 X X X X NA|NA| X X X X X NA [ NA X
24 X X X X X | X X X X X X X | X X
30 X X X X X | X X X X X X X | X X
36 X X X X X | X X X X X X X | X X
42 NA | NA X X X | X X NA NA X X X | X X
48 NA | NA X X X 1 X X NA NA X X X | X X
PIPE CULVERT TABLE IlIA (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type 2
Nom. Fill Height: 1 m and less Fill Height: Greater than 1 m,
Dia. with 0.3 m minimum cover not exceeding 3 m
PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW/| PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW
mm -794 -304 -794 -304
250 | X NA NA NA X [ NA| NA X * NA NA X | NA [ NA
300 | X X X X X | X NA X X X X X [ X NA
375 | X X X X X1 X NA X X X X X | X NA
450 | X X X X X | X X X X X X X |1 X X
525 | X X X X NA|INA| X X X X X NA | NA X
600 | X X X X X | X X X X X X X | X X
750 | X X X X X | X X X X X X X1 X X
900 | X X X X X | X X X X X X X | X X
1000 [ NA | NA X X X | X X NA NA X X X | X X
1200 [ NA | NA X X X | X X NA NA X X X | X X
PVC Polyvinyl Chloride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior
PVCPW-794 Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304 Polyvinyl Chloride (PVC) Profile Wall Pipe-304
PE Polyethylene (PE) Pipe with a Smooth Interior
CPE Corrugated Polyethylene (PE) Pipe with a Smooth Interior
PEPW Polyethylene (PE) Profile Wall Pipe
X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and fill height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer's certification.
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PIPE CULVERT TABLE HliB
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 3 Type 4
Nom. Fill Height: Greater than 10’, Fill Height: Greater than 15’,
Dia. not exceeding 15’ not exceeding 20’
) PVC | CPVC | PVCPW | PVCPW | PE [PEPW,| PVC | CPVC | PVCPW | PVCPW
n. =794 -304 -794 -304
10 X * NA NA X NA X * NA NA
12 X X X X X NA X X X X
15 X X X X X NA X X X X
18 X X X X X X X X X X
21 X X X X NA X X X X X
24 X X X X X X X X X X
30 X X X X X X X X X X
36 X X X X X X X X X X
42 NA NA X X X X NA NA X X
48 NA NA X X X X NA NA X X
PIPE CULVERT TABLE llIB (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 3 Type 4
Nom. Fill Height: Greater than 3 m, Fill Height: Greater than 4.5 m,
Dia. not exceeding 4.5 m not exceeding 6 m
PVC | CPVC | PVCPW | PVCPW | PE [PEPW| PVC | CPVC | PVCPW | PVCPW
mm -794 -304 -794 -304
250 X * NA NA X NA X * NA NA
300 X X X X X NA X X X X
375 X X X X X NA X X X X
450 X X X X X X X X X X
525 X X . X X NA X X X X X
600 X X X X X X X X X X
750 X X X X X X X X X X
900 X X X X X X X X X X
1000 NA NA X X X X NA NA X X
1200 NA NA X X X X NA NA X X
PVC Polyvinyl Chioride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth I[nterior
PVCPW-794 Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304 Polyvinyl Chloride (PVC) Profile Wall Pipe-304
PE Polyethylene (PE) Pipe with a Smooth [nterior
PEPW Polyethylene (PE) Profile Wall Pipe
X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and filt height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer's certification.
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PIPE CULVERT TABLE IlIC
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 5 Type 6 Type 7
Nom Fill Height: Greater Than 20', Fill Height: Greater than 25, Fill Height: Greater than 30',
Dia. not exceeding 25' not exceeding 30’ not exceeding 35’
] PVC | CPVC | PVCPW | PVCPW | PVC |CPVC | PVCPW | PVCPW | PVC
In. -794 -304 -794 -304
10 X * NA NA X * NA NA X
12 X X X X X X X X X
15 X X X X X NA NA NA X
18 X X X X X NA NA NA X
21 X X X X X NA NA NA X
24 X X X X X NA NA NA X
30 X NA NA NA X NA NA NA X
36 X NA NA NA X NA NA NA X
42 | NA NA NA NA NA NA NA NA NA
48 | NA NA NA NA NA NA NA NA NA
PIPE CULVERT TABLE IlIC (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 5 Type 6 Type 7
Nom. Fill Height: Greater Than 6 m, Fill Height: Greater Than 7.5 m, Fill Height: Greater Than 9 m,
Dia. not exceeding 7.5 m ' not exceeding O m not exceeding 10.5 m
PVC |CPVC | PVCPW | PVCPW | PVC [CPVC | PVCPW | PVCPW | PVC
mm -794 -304 -794 -304
250 | X * NA NA X * NA NA X
300 | X X X X X X X X X
375 | X X X X X NA NA NA X
450 | X X X X X NA NA NA X
525 | X X X X X NA NA NA X
600 | X X X X X NA NA NA X
750 | X NA NA NA X NA NA NA X
900 | X NA NA NA X NA NA NA X
1000 | NA NA NA NA NA NA NA NA NA
1200 | NA NA NA NA NA NA NA NA NA
PVC Polyvinyl Chloride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior
PVCPW-794 Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304  Polyvinyl Chloride (PVC) Profile Wall Pipe-304
X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and fill height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer's certification.”

/0o




Add the following paragraph to the end of Article 542.04(d) of the Standard Specifications:

“PVC and PE pipes shall be joined according to the manufacturer's specifications.”

Revise the second paragraph of Article 542.04(f) of the Standard Specifications to read:

“When using flexible pipe, as listed in the first table of Article 542.03, the aggregate shall
be continued to a height of at least 1t (300 mm) above the top of the pipe and
compacted to a minimum of 95 percent of standard lab density by mechanical means.”

Revise the first paragraph of Article 542.04(i) of the Standard Specifications to read:
“(iy Deflection Testing for Pipe Culverts. All PE and PVC pipe culverts shall be tested for
deflection not less than 30 days after the pipe is installed and the backfill compacted.
The testing shall be performed in the presence of the Engineer.”

Revise the ninth paragraph of Article 542.11 of the Standard Specifications to read:

“End sections for polyvinyichloride (PVC) and polyethylene (PE) culvert pipes will be paid for
at the contract unit price per each for METAL END SECTIONS, of the diameter specified.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The pipe shall be according to AASHTO
M 294 (nominal size —~ 12 to 48 in. (300 to 1200 mm)). The pipe shall be Type S or D.”

Revise the first paragraph of Article 1040.04(c) of the Standard Specifications to read:
“(c) PE Profile Wall Pipe. The pipe shall be according to ASTM F 894 and shall have a

minimum ring stiffness constant of 160. The pipe shall also have a minimum cell
classification of PE 334433C as defined in ASTM D 3350.”

80232
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PORTLAND CEMENT CONCRETE PLANTS (BDE)

Effective: January 1, 2007

Add the following to Article 1020.11(a) of the Standard Specifications.

“(9) Use of Multiple Plants in the Same Construction ltem. The Contractor may
simultaneously use central-mixed, truck-mixed, and shrink-mixed concrete from more
than one plant, for the same construction item, on the same day, and in the same
pour. However, the following criteria shall be met.

a.

Each plant shall use the same cement, finely divided minerals, aggregates,
admixtures, and fibers.

Each plant shall use the same mix design. However, material proportions may
be altered slightly in the field to meet slump and air content criteria. Field water
adjustments shall not result in a difference that exceeds 0.02 between plants for
water/cement ratio. The required cement factor for central-mixed concrete shall
be increased to match truck-mixed or shrink-mixed concrete, if the latter two
types of mixed concrete are used in the same pour.

The maximum slump difference between deliveries of concrete shall be 3/4 in.
(19 mm) when tested at the jobsite. [f the difference is exceeded, but test results
are within specification limits, the concrete may be used. The Contractor shall
take immediate corrective action and shall test subsequent deliveries of concrete
until the slump difference is corrected. For each day, the first three truck loads of
delivered concrete from each plant shall be tested for slump by the Contractor.
Thereafter, when a specified test frequency for slump is to be performed, it shall
be conducted for each plant at the same time.

The maximum air content difference between deliveries of concrete shall be
1.5 percent when tested at the jobsite. If the difference is exceeded, but test
results are within specification limits, the concrete may be used. The Contractor
shall take immediate corrective action and shall test subsequent deliveries of
concrete until the air content difference is corrected. For each day, the first three
truck loads of delivered concrete from each plant shall be tested for air content
by the Contractor. Thereafter, when a specified test frequency for air content is
to be performed, it shall be conducted for each plant at the same time.

Strength tests shall be performed and taken at the jobsite for each plant. When a
specified strength test is to be performed, it shall be conducted for each plant at
the same time. The difference between plants for their mean strength shall not
exceed 450 psi (3100 kPa) compressive and 80 psi (550 kPa) flexural. The
strength standard deviation for each plant shall not exceed 650 psi (4480 kPa)
compressive and 110 psi (760 kPa) flexural. The mean and standard deviation
requirements shall apply to the test of record. If the strength difference
requirements are exceeded, the Contractor shall take corrective action.
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f.

The maximum haul time difference between deliveries of concrete shall be
15 minutes. If the difference is exceeded, but haul time is within specification
limits, the concrete may be used. The Contractor shall take immediate corrective
action and check subsequent deliveries of concrete until the haul time difference
is corrected.”
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PRECAST CONCRETE HANDLING HOLES (BDE)
Effective: January 1, 2007
Add the following to Article 540.02 of the Standard Specifications:
“(9) Handling Hole PIUGS..........ccoviiiiiiiiicicsiic e e 1042.16"

Add the following paragraph after the sixth paragraph of Article 540.06 of the Standard
Specifications:

“Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar,
or filled with a polyethylene plug. The plug shall not project beyond the inside surface after

installation. When metal lifting inserts are used, their sockets shall be filled with mastic or
mortar.”

Add the following to Article 542.02 of the Standard Specifications:

“(ee) Handling Hole PIUGS ............coiuiiiiiiiiiie i 1042.16*
Revise the fifth paragraph of Article 542.04(d) of the Standard Specifications to read:

“Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with
mastic or mortar; or filled with a polyethylene plug. The plug shall not project beyond the inside
surface after installation.”

Add the following to Article 550.02 of the Standard Specifications:
“(0) Handling Hole PIUGS........cccoamiiiiiiiiiiin it 1042.16"

Replace the fourth sentence of the fifth paragraph of Article 550.06 of the Standard
Specifications with the following:

“Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with
mastic or mortar; or filled with a polyethylene plug. The plug shall not project beyond the inside
surface after installation.”

Add the following to Article 602.02 of the Standard Specifications:
“(p) Handling Hole PlUGS........coovieiiiiiiiccicniiie it 1042.16(a)"

Replace the fifth sentence of the first paragraph of Article 602.07 of the Standard Specifications
with the following:
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“Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar.
The plug shall not project beyond the inside surface after installation. When metal lifting inserts
are used, their sockets shall be filled with mastic or mortar.”

Add the following to Section 1042 of the Standard Specifications:

“1042.16 Handling Hole Plugs. Plugs for handling holes in precast concrete products shall
be as follows.

(a) Precast Concrete Plug. The precast concrete plug shall have a tapered shape and shall
have a minimum compressive strength of 3000 psi (20,700 kPa) at 28 days.

(b) Polyethylene Plug. The polyethylene plug shall have a “mushroom” shape with a flat
round top and a stem with three different size ribs. The plug shall fit snuggly and cover
the handling hole.

The plug shall be according to the following.

Mechanical Properties Test Method Value (min.)
Flexural Modulus ASTM D 790 3300 psi (22,750 kPa)
Tensile Strength (Break) ASTM D 638 1600 psi (11,030 kPa)
Tensile Strength (Yield) ASTM D 638 1200 psi (8270 kPa)

Thermal Properties Test Method Value (min.)
Brittle Temperature ASTM D 746 -49 °F (-45 °C)
Vicat Softening Point ASTM D 1525 194 °F (90 °C)"

80171
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RAISED REFLECTIVE PAVEMENT MARKERS (BDE)

Effective: November 1, 2009
| Revised: April 1,2010

| Revise the first sentence of the second paragraph of Article 781.03(a) of the Standard
Specifications to read:

“The pavement shall be cut to match the bottom contour of the marker using a concrete
saw fitted with 18 and 20 in. (450 and 500 mm) diameter blades.”

80247
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RECLAIMED ASPHALT PAVEMENT (RAP) (BDE)

Effective: January 1, 2007
Revised: January 1, 2010

In Article 1030.02(g), delete the last sentence of the first paragraph in (Note 2).
Revise Section 1031 of the Standard Specifications to read:
“SECTION 1031. RECLAIMED ASPHALT PAVEMENT

1031.01 Description. Reclaimed asphalt pavement (RAP) is reclaimed asphalt pavement
resulting from cold milling or crushing of an existing dense graded hot-mix asphalt (HMA)
pavement. The Contractor shall supply written documentation that the RAP originated from
routes or airfields under federal, state, or local agency jurisdiction.

1031.02 Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile aiter the
pile has been sealed. Stockpiles shall be sufficiently separated to prevent intermingling at the
base. Stockpiles shall be identified by signs indicating the type as listed below (i.e.
“Homogeneous Surface”).

Prior to milling, the Contractor shall request the District to provide verification of the quality
of the RAP to clarify appropriate stockpile.

(a) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class |, Superpave (High
ESAL), HMA (High ESAL), or equivalent mixtures. The coarse aggregate in FRAP shall
be crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality. All FRAP shall be fractionated prior to testing by
screening into a minimum of two size fractions with the separation occurring on or
between the #4 (4.75 mm) and 1/2in. (12.5 mm) sieves. Agglomerations shall be
minimized such that 100 percent of the RAP in the coarse fraction shall pass one sieve
size larger than the maximum sieve size specified for the mix the RAP will be used in.

(b) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
Superpave (High ESAL), HMA (High ESAL), or equivalent mixtures and represent:
1) the same aggregate quality, but shall be at least C quality; 2) the same type of
crushed aggregate (either crushed natural aggregate, ACBF slag, or steel slag);
3) similar gradation; and 4) similar asphalt binder content. If approved by the Engineer,
combined single pass surface/binder millings may be considered “homogenous” with a
quality rating dictated by the lowest coarse aggregate quality present in the mixture.

(c) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
Superpave (High ESAL), HMA (High ESAL), or equivalent mixtures. The coarse
aggregate in this RAP shall be crushed aggregate and may represent more than one
aggregate type and/or quality but shall be at least C quality. This RAP may have an
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inconsistent gradation and/or asphalt binder content prior to processing. All
conglomerate RAP shall be processed prior to testing by crushing to where all RAP shall
pass the 5/8in. (16 mm) or smaller screen. Conglomerate RAP stockpiles shall not
contain steel slag or other expansive material as determined by the Department.

(d) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of RAP
from Class 1, Superpave (High or Low ESAL), HMA (High or Low ESAL), or equivalent
mixtures. The coarse aggregate in this RAP may be crushed or round but shall be at
least D quality. This RAP may have an inconsistent gradation and/or asphalt binder
content. Conglomerate DQ RAP stockpiles shall not contain steel slag or other
expansive material as determined by the Department.

(e) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer. Sheet
asphalt shall be stockpiled separately.

1031.03 Testing. When used in HMA, the RAP/FRAP shall be sampled and tested either
during or after stockpiling.

For testing during stockpiling, washed extraction samples shall be run at the minimum
frequency of one sample per 500tons (450 metrictons) for the first 2000 tons
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter. A minimum of
five tests shall be required for stockpiles less than 4000 tons (3600 metric tons).

For testing after stockpiling, the Contractor shall submit a plan for approval to the District
proposing a satisfactory method of sampling and testing the RAP/FRAP pile either in-situ or by
restockpiling. The sampling plan shall meet the minimum frequency required above and detail
the procedure used to obtain representative samples throughout the pile for testing.

Before extraction, each field sample shall be split to obtain two samples of test sample size.
One of the two test samples from the final split shall be labeled and stored for Department use.
The Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor
test results.

Evaluation of Test Results. All of the extraction results shall be compiled and averaged for
asphalt binder content and gradation and, when applicable Gnm. Individual extraction test
results, when compared to the averages, will be accepted if within the tolerances listed below.

Parameter FRAP/Homogeneous Conglomerate “D”
/Conglomerate Quality
1in. (25 mm) +5 %
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1/2in. (12.5 mm) +8 % +15 %
No. 4 (4.75 mm) +6 % +13 %
No. 8 (2.36 mm) +5%
No. 16 (1.18 mm) +15 %
No. 30 (600 um) 5%
No. 200 (75 um) +2.0% +4.0%
Asphalt Binder +04%" £05%
Grmm +0.03

1/ The tolerance for FRAP shall be = 0.3 %.

If more than 20 percent of the individual sieves are out of the gradation tolerances, or if
more than 20 percent of the asphalt binder content test results fall outside the appropriate
tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing the
failing tests is removed from the stockpile. All test data and acceptance ranges shall be sent to
the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose of
Characterizing Reclaimed Asphalt Pavement (RAP)".

1031.04 Quality Designation of Aggregate in RAP/FRAP.

(a) The aggregate quality of the RAP for homogenous, conglomerate, and conglomerate “D”
quality stockpiles shall be set by the lowest quality of coarse aggregate in the RAP
stockpile and are designated as follows.

(1) RAP from Class |, Superpave (High ESAL)YHMA (High ESAL), or HMA (Low ESAL)
IL-9.5l. surface mixtures are designated as containing Class B quality coarse
aggregate.

(2) RAP from Superpave (Low ESAL)HMA (Low ESAL) IL-19.0L binder mixture is
designated as Class D quality coarse aggregate.

(3) RAP from Class |, Superpave (High ESAL), or HMA (High ESAL) binder mixtures,
bituminous base course mixtures, and bituminous base course widening mixtures
are designated as containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.

(b) The aggregate quality of FRAP shall be determined as follows.

Fractionated stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have
a maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall obtain a
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representative sample witnessed by the Engineer. The sample shall be a minimum of
501b (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant prequalified by the Department for the specified testing.
The consultant shall submit the test results along with the recovered aggregate to the
District Office. The cost for this testing shall be paid by the Contractor. The District will
forward the sample to the BMPR Aggregate Lab for MicroDeval Testing, according to
lllinois Modified AASHTO T 327. A maximum loss of 15.0 percent will be applied for all
HMA applications.”

1031.05 Use of RAP/FRAP in HMA. The use of RAP/FRAP shall be a Contractor’s option
when constructing HMA in all contracts. The use of RAP/FRAP in HMA shall be as follows.

(a) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less than
the nominal maximum size requirement for the HMA mixture to be produced.

(b) Steel Slag Stockpiles. RAP stockpiles containing steel slag or other expansive material,
as determined by the Department, shall be homogeneous and will be approved for use
in HMA (High ESAL and Low ESAL) surface mixtures only.

(c) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better.

(d) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base
Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low
ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(e) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or
conglomerate DQ.

() When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in the table below for a given N Design.

Max RAP Percentage
HMA Mixtures ¥ Maximum % RAP

Ndesign Binder/Leveling Surface Polymer
Binder Modified

30 30 30 10

50 25 15 10

70 15/25% 10/15% 10

90 10 10 10

105 10 10 10

J/e




1/ For HMA shoulder and stabilized subbase (HMA) N-30, the amount of RAP shall not
exceed 50% of the mixture.

2/ Value of Max % RAP if homogeneous RAP stockpile of IL-9.5 RAP is utilized.

3/ When RAP exceeds 20 percent, the high and low virgin asphalt binder grades shall
each be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-28). If warm mix asphalt (WMA)
technology is utilized, and production temperatures do not exceed 275°°F (135 °C)
the grades shall be reduced as follows:

Qverlays:
When WMA contains between 20 and 30 percent RAP the high temperature shall

be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-22). When WMA contains
30 percent or more RAP the high and low temperature grades shall each be
reduced by one grade (i.e. 35 percent RAP would require a virgin asphalt binder
grade of PG64-22 to be reduced to a PG58-28).

Full Depth:
When WMA contains between 20 and 30 percent RAP, the low temperature shall

be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG64-28). When the WMA contains
30 percent or more RAP the high and low temperature grades shall each be
reduced by one grade (i.e. 35 percent RAP would require a virgin asphalt binder
grade of PG64-22 to be reduced to a PG58-28).

(g) When the Contractor chooses the FRAP option, the percentage of FRAP shall not
exceed the amounts indicated in the table below for a given N Design.

Max FRAP Percentage
HMA Mixtures ? Maximum % FRAP

Ndesign Binder/Leveling Surface Polymer
Binder Modified

30 35 35 10

50 30 25 10

70 25 20 10

90 20 15 10

105 10 10 10

1/ For HMA shoulder and stabilized subbase (HMA) N30, the amount of FRAP shall not
exceed 50 percent of the mixture.
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2/ When FRAP exceeds 20 percent, the high and low virgin asphalt binder grades shall
each be reduced by one grade (i.e. 25 percent FRAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-28). If warm mix asphalt (WMA)
technology is utilized, and production temperatures do not exceed 275°°F (135 °C)
the grades shall be reduced as follows:

QOverlays: .
When WMA contains between 20 and 30 percent FRAP the high temperature

shall be reduced by one grade (i.e. 25 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG58-22). When WMA
contains 30 percent or more FRAP the high and low temperature grades shall
each be reduced by one grade (i.e. 35 percent FRAP would require a virgin
asphait binder grade of PG64-22 to be reduced to a PG58-28).

Full Depth:
When WMA contains between 20 and 30 percent FRAP, the low temperature

shall be reduced by one grade (i.e. 25 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG64-28). When the WMA
contains 30 percent or more FRAP the high and low temperature grades shall
each be reduced by one grade (i.e. 35 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG58-28).

1031.06 HMA Mix Designs. Atthe Contractor's option, HMA mixtures may be constructed
utilizing RAP/FRAP material meeting the above detailed requirements.

RAP/FRAP designs shall be submitted for volumetric verification. If additional RAP/FRAP
stockpiles are tested and found that no more than 20 percent of the results, as defined under
“Testing” herein, are outside of the control tolerances set for the original RAP/FRAP stockpile
and HMA mix design, and meets all of the requirements herein, the additional RAP/FRAP
stockpiles may be used in the original mix design at the percent previously verified.

1031.07 HMA Production. The coarse aggregate in all RAP used shall be equal to or less
than the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed system fo
remove or reduce oversized material. If material passing the sizing device adversely affects the
mix production or quality of the mix, the sizing device shall be set at a size specified by the
Engineer.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch to the
virgin aggregate design or submit a new RAP/FRAP design.

HMA plants utilizing RAP/FRAP shall be capable of automatically recording and printing the
following information.
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(2) Dryer Drum Plants.
(1) Date, month, year, and time to the nearest minute for each print.
(2) HMA mix number assigned by the Department.

(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to
the nearest 0.1 ton (0.1 metric ton).

(4) Accumulated dry weight of RAP/FRAP in tons (metric tons) to the nearest 0.1 ton
(0.1 metric ton).

(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

| (7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the
nearest 0.1 percent.

(8) Aggregate and RAP/FRAP moisture compensators in percent as set on the control
panel. (Required when accumulated or individual aggregate and RAP/FRAP are
printed in wet condition.)

(b) Batch Plants.
! (1) Date, month, year, and time to the nearest minute for each print.
1 (2) HMA mix number assigned by the Department.
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
(4) Mineral filler weight to the nearest pound (kilogram).
| (5) RAP/FRAP weight to the nearest pound (kilogram).
(6) Virgin asphalt binder weight to the nearest pound (kilogram).

| (7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the
nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system will be
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inspected by the Engineer prior to production and verified at the beginning of each construction
season thereafter.

1031.08 RAP in Aggregate Surface Course and Aggregate Shoulders. The use of RAP
in aggregate surface course and aggregate shoulders shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not

apply.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

80172

/2O




REFLECTIVE SHEETING ON CHANNELIZING DEVICES (BDE)

Effective: April 1, 2007
Revised: November 1, 2008

Revise the seventh paragraph of Article 1106.02 of the Standard Specifications to read:

“At the time of manufacturing, the retroreflective prismatic sheeting used on channelizing
devices shall meet or exceed the initial minimum coefficient of retroreflection as specified in the
following table. Measurements shall be conducted according to ASTM E 810, without
averaging. Sheeting used on cones, drums and flexible delineators shall be reboundable as
tested according to ASTM D 4956. Prestriped sheeting for rigid substrates on barricades shall
be white and orange. The sheeting shall be uniform in color and devoid of streaks throughout
the length of each roll. The color shall conform to the latest appropriate standard color tolerance
chart issued by the U.S. Department of Transportation, Federal Highway Administration, and to
the daytime and nighttime color requirements of ASTM D 4956.

Initial Minimum Coefficient of Retroreflection
candelas/foot candle/sq ft (candelas/lux/sq m) of material

Observation Entrance Angle Fluorescent
Angle (deg.) (deg.) White QOrange Orange

0.2 -4 365 160 150

0.2 +30 175 80 70

0.5 -4 245 100 95

0.5 +30 100 50 40"

Revise the first sentence of the first paragraph of Article 1106.02(c) of the Standard
Specifications to read:

“Barricades and vertical panels shall have alternating white and orange stripes sloping
downward at 45 degrees toward the side on which traffic will pass.”

Revise the third sentence of the first paragraph of Article 1106.02(d) of the Standard
Specifications to read:

“The bottom panels shall be 8 x 24 in. (200 x 600 mm) with alternating white and orange
stripes sloping downward at 45 degrees toward the side on which traffic will pass.”
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REINFORCEMENT BARS - STORAGE AND PROTECTION (BDE)

Effective: August 1, 2008
Revised: April 1, 2009

Revise Article 508.03 of the Standard Specifications to read:

“508.03 Storage and Protection. Reinforcement bars shall be stored off the ground using
platforms, skids, or other supports; and shall be protected from mechanical injury and from
deterioration by exposure. Epoxy coated bars shall be stored on wooden or padded steel
cribbing and all systems for handling shall have padded contact areas. The bars or bundles
shall not be dragged or dropped.

When epoxy coated bars are stored in a manner where they will be exposed to the weather
more than 60 days prior to use, they shall be protected from deterioration such as that caused
by sunlight, salt spray, and weather exposure. The protection shall consist of covering with
opaque polyethylene sheeting or other suitable opaque material. The covering shall be secured
and allow for air circulation around the bars to minimize condensation under the cover.

Covering of the epoxy coated bars will not be required when the bars are installed and tied,
or when they are partially incorporated into the concrete.”

80206
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SEEDING (BDE)

Effective: July 1, 2004
| Revised: January 1,2010

Revise the following seeding mixtures shown in Table 1 of Article 250.07 of the Standard

Specifications to read:

“Table 1 - SEEDING MIXTURES

Class — Type Seeds (k ;‘Zg,::re)
1A Salt Tolerant Bluegrass 60 (70)
Lawn Mixture 7/ Perennial Ryegrass 20 (20)
Red Fescue 20 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 20 (20)
(Rescue 911, Spartan [l, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligrass 60 (70)
2 Roadside Mixture 7/ Tall Fescue 100 (110)
(Inferno, Tarheel Il, Quest, Blade
Runner, or Falcon IV)
Perennial Ryegrass 50 (55)
Creeping Red Fescue 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Tall Fescue 60 (70)
Roadside Mixture 7/ (Inferno, Tarheel I, Quest, Blade
Runner, or Falcon V)
Perennial Ryegrass 20 (20)
Red Fescue 30 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 30 (20)
(Rescue 911, Spartan Il, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligrass 60 (70)
3 Northern Hlinois Elymus Canadensis 5(5)
Slope Mixture 7/ (Canada Wild Rye)
Perennial Ryegrass 20 (20)
Alsike Cover 2/ 5(5)
Desmanthus lllinoensis 2 (2)
(llinois Bundleflower) 2/, 5/
Andropogon Scoparius 12 (12)
(Little Bluestem) 5/
Bouteloua Curtipendula 10 (10)
(Side-Oats Grama)
Fults Salt Grass 1/ or Salty Alkaligrass 30 (35)
Qats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 5(5)
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“Table 1 - SEEDING MIXTURES
BA Salt Tolerant Andropogon Scoparius 5 (5)
Conservation (Little Bluestem) 5/
Mixture Elymus Canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 5(5)
Vernal Alfalfa 2/ 15 (15)
Oats, Spring 48 (55)
Fults Salt Grass 1/ or Salty Alkaligrass 20 (20)"

Revise Note 7 of Table 1 — Seeding Mixtures of Article 250.07 of the Standard Specifications to

read:

“7/ In Districts 1 through 6, the planting times shall be April 1 to June 15 and August 1 to

November 1. In Districts 7 through 9, the planting times shall be March 1 to June 1
and August 1 to November 15. Seeding may be performed outside these dates
provided the Contractor guarantees a minimum of 75 percent uniform growth over
the entire seeded area(s) after a period of establishment. Inspection dates for the
period of establishment will be as follows: Seeding conducted in Districts 1 through
6 between June 16 and July 31 will be inspected after April 15 and seeding
conducted between November 2 and March 31 will be inspected after September 15.
Seeding conducted in Districts 7 through 9 between June 2 and July 31 will be
inspected after Aprii 15 and seeding conducted between November 16 and
February 28 will be inspected after September 15. The guarantee shall be submitted
to the Engineer in writing prior to performing the work. After the period of
establishment, areas not exhibiting 75 percent uniform growth shall be interseeded
or reseeded, as determined by the Engineer, at no additional cost to the
Depariment.”

Revise the first paragraph of Article 1081.04(a) of the Standard Specifications to read:

“(a) Sampling and Testing. Each lot of seed furnished shall be tested by a State Agriculture

Department (including other States) or by land grant college or university agricultural
sections or by a Registered Seed Technologist. Testing of seed shall be accomplished

within the 12 months prior to the seed being installed on the project.”

Delete the last sentence of the first paragraph of Article 1081.04(c)(2) of the Standard

Specifications.

Revise Table I of Article 1081.04(c)(6) of the Standard Specifications to read:

/2 ¢

TABLE Il
Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)
Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Alfalfa 20 92 89 0.50 6 (211) 1/




TABLE Il

Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)

Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Clover, Alsike 15 92 87 0.30 6 (211) 2/
Red Fescue, Audubon 0 97 82 0.10 3 (105) -
Red Fescue, Creeping - 97 82 1.00 6 (211) -
Red Fescue, Epic - 98 83 0.05 1(35) -
Red Fescue, Sea Link - 98 83 0.10 3 (105) -
Tall Fescue, Blade Runner - 98 83 0.10 2(70) -
Talf Fescue, Falcon IV - 98 83 0.05 1(35) -
Tall Fescue, Inferno 0 98 83 0.10 2(70) -
Tali Fescue, Tarheel [l - 97 82 1.00 6 (211) -
Tall Fescue, Quest 0 98 83 0.10 2(70)

Fults Salt Grass 0 98 85 0.10 2(70) -
Salty Alkaligrass 0 98 85 0.10 2 (70) -
Kentucky Bluegrass - 97 80 0.30 7 (247) 4/
Oats - 92 88 0.50 2(70) 3/
Redtop - 90 78 1.80 5 (175) 3/
Ryegrass, Perennial, Annual - 97 85 0.30 5(175) 3/
Rye, Grain, Winter - 92 83 0.50 2(70) 3/
Hard Fescue, Reliant IV - 98 83 0.05 1 (35) -
Hard Fescue, Rescue 911 0 97 82 0.10 3 (105) -
Hard Fescue, Spartan Il - 98 83 0.10 3 (105) -
Timothy - 92 84 0.50 5 (175) 3/
Wheat, hard Red Winter - 92 89 0.50 2( 70) 3/

Revise the first sentence of the first paragraph of Article 1081.04(c)(7) of the Standard
Specifications to read:

“The seed quantities indicated per acre (hectare) for Prairie Grass Seed in Classes 3, 3A, 4, 4A,
6, and 6A in Article 250.07 shall be the amounts of pure, live seed per acre (hectare) for each
species listed.”

80131
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SELF-CONSOLIDATING CONCRETE FOR PRECAST PRODUCTS (BDE)

Effective: July 1, 2004
Revised: January 1, 2007

Definition. Self-consolidating concrete is a flowable mixture that does not require mechanical
vibration for consolidation.

Usage. Self-consolidating concrete may be used for precast concrete products.
Materials. Materials shall be according to Section 1021 of the Standard Specifications.
Mix Design Criteria. The mix design criteria shall be as follows:
(a) The minimum cement factor shall be according to Article 1020.04 of the Standard
Specifications. If the maximum cement factor is not specified, it shall not exceed

7.05 cwt/cu yd (418 kg/cu m).

(b) The maximum allowable water/cement ratio shall be according to Article 1020.04 of the
Standard Specifications or 0.44, whichever is lower.

(c) The slump requirements of Article 1020.04 of the Standard Specifications shall not
apply. '

(d) The coarse aggregate gradations shall be CA 13, CA 14, CA 16, or a blend of these
gradations. CA 11 may be used when the Contractor provides satisfactory evidence to
the Engineer that the mix will not segregate. The fine aggregate proportion shall be a
maximum 50 percent by weight (mass) of the total aggregate used.

(e) The slump flow range shall be +2in. (+ 50 mm) of the Contractor target value, and
within the overall Department range of 20 in. (510 mm) minimum to 28 in. (710 mm)
maximum.

(f) The visual stability index shall be a maximum of 1.

(g) The J-ring value shall be a maximum of 4 in. (100 mm). The Contractor may specify a
lower maximum in the mix design.

(h) The L-box blocking ratio shall be a minimum of 60 percent. The Contractor may specify
a higher minimum in the mix design.

(i) The column segregation index shall be a maximum 15 percent.

() The hardened visual stability index shall be a maximum of 1.
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Placing and Consolidating. The maximum distance of horizontal flow from the point of deposit
shall be 25 ft (7.6 m), unless approved otherwise by the Engineer.

Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the material has lost its
fluidity prior to placement of additional concrete. The vibrator shall be the pencil head type with
a maximum diameter or width of 1 in. (25 mm). Any other method for restoring the fluidity of the
concrete shall be approved by the Engineer.

Mix_Design Approval. The Contractor shall obtain mix design approval according to the
Department's Policy Memorandum “Quality Control/Quality Assurance Program for Precast
Concrete Products”.

80132

127




SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: April 2, 2005

To account for the preparatory work and operations necessary for the movement of
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other
work or operations that must be performed or costs incurred when beginning work approved for
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor
shall make a mobilization payment to each subcontractor.

This mobilization payment shall be made at least 14 days prior to the subcontractor starting
work. The amount paid shall be equal to 3 percent of the amount of the subcontract reported on
form BC 260A submitted for the approval of the subcontractor's work.

This provision shall be incorporated directly or by reference into each subcontract approved by
the Department.
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TEMPORARY EROSION CONTROL. (BDE)

Effective: November 1, 2002
Revised: January 1, 2010

Add the following to Article 280.02 of the Standard Specifications to read:
B I 11 = g o= 1o (o SO O PSSR 1080.03"
Revise the third paragraph of Article 280.03 of the Standard Specifications to read:

“Erosion control systems shall be installed prior to beginning any activities which will
potentially create erodible conditions. Erosion control systems for areas outside the limits of
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished
borrow sites shall be installed prior to beginning soil disturbing activities at each area. These
offsite systems shall be designed by the Contractor and be subject to the approval of the
Engineer.”

Add the following paragraph after the third paragraph of Article 280.03 of the Standard
Specifications:

“The temporary erosion and sediment control systems shown on the plans represent the
minimum systems anticipated for the project. Conditions created by the Contractor's
operations, or for the Contractor's convenience, which are not covered by the plans, shall be
protected as directed by the Engineer at no additional cost to the Department. Revisions or
modifications of the erosion and sediment control systems shall have the Engineer's written
approval.”

Revise Article 280.04(a) of the Standard Specifications to read:

“(a) Temporary Ditch Checks. This system consists of the construction of temporary ditch
checks to prevent siltation, erosion, or scour of ditches and drainage ways. Temporary
ditch checks shall be constructed with rolled excelsior, products from the Department’s
approved list, or with aggregate placed on filter fabric when specified. Filter fabric shall
be installed according to the requirements of Section 282. Riprap shall be placed
according to Article 281.04. Manufactured ditch checks shall be installed according to
the manufacturer's specifications. Spacing of ditch checks shall be such that the low
point in the center of one ditch check is at the same elevation as the base of the ditch
check immediately upstream. Temporary ditch checks shall be sufficiently long enough
that the top of the device in the middle of the ditch is lower than the bottom of the
terminating ends of the ditch side slopes.”

Revise the last sentence of the first paragraph of Article 280.04(g) of the Standard
Specifications to read:

“The temporary mulch cover shall be according to either Article 251.03 or 251.04 except
for any reference to seeding.”
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Revise Article 280.07(b) of the Standard Specifications to read:
“(b) Temporary Ditch Checks. This work will be measured for payment along the long axis of
the device in place in feet (meters) except for aggregate ditch checks which will be

measured for payment in tons (metric tons). Payment will not be made for aggregate in
excess of 108 percent of the amount specified by the Engineer.”

Revise Article 280.07(f) of the Standard Specifications to read.

“(ff Temporary Mulch. This work will be measured for payment according to
Article 251.05(b).”

Add the following paragraph after the ninth paragraph of Article 280.07 of the Standard
Specifications:

“Temporary or permanent erosion control systems required for areas outside the limits of
construction will not be measured for payment.”

Revise Article 280.08(b) of the Standard Specifications to read:

“(b) Temporary Ditch Checks. This work will be paid for at the contract unit price per foot
(meter) for TEMPORARY DITCH CHECKS except for aggregate ditch checks which will
be paid for at the contract unit price per ton (metric ton) for AGGREGATE DITCH
CHECKS.”

Revise Article 280.08(f) of the Standard Specifications to read:
“(f) Temporary Mulch. Temporary Mulch will be paid for according to Article 251.06."
Delete the tenth (last) paragraph of Article 280.08 of the Standard Specifications.

Revise the second sentence of the first paragraph of Article 1081.015(e) of the Standard
Specifications to read:

“The upstream facing of the aggregate ditch check shall be constructed of gradation
CA 3. The remainder of the ditch check shall be constructed of gradation RR 3.”

80087
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THERMOPLASTIC PAVEMENT MARKINGS (BDE)
Effective: January 1, 2007
Revise Article 1095.01(a)(2) of the Standard Specifications to read:

“(2) Pigment. The pigment used for the white thermoplastic compound shall be a high-
grade pure (minimum 93 percent) titanium dioxide (Ti0,). The white pigment content
shall be a minimum of ten percent by weight and shall be uniformly distributed
throughout the thermoplastic compound.

The pigments used for the yellow thermoplastic compound shall not contain any
hazardous materials listed in the Environmental Protection Agency Code of Federal
Regulations (CFR) 40, Section 261.24, Table 1. The combined total of RCRA listed
heavy metals shall not exceed 100 ppm when tested by X-ray fluorescence
spectroscopy. The pigments shall also be heat resistant, UV stable and color-fast
yellows, golds, and oranges, which shall produce a compound which shall match
Federal Standard 595 Color No. 33538. The pigment shall be uniformly distributed
throughout the thermoplastic compound.”

Revise Article 1095.01(b)(1)e. of the Standard Specifications to read:

“e. Daylight Reflectance and Color. The thermoplastic compound after heating for
four hours + five minutes at 425 + 3 °F (218.3 £ 2 °C) and cooled at 77 °F (25 °C)
shall meet the following requirements for daylight reflectance and color, when
tested, using a color spectrophotometer with 45 degree circumferential/zero
degree geometry, illuminant C, and two degree observer angle. The color
instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

White: Daylight Reflectance .....75 percent min.
*Yellow: Daylight Reflectance .....45 percent min.

*Shall meet the coordinates of the following color tolerance chart.

x 0.490 0.475 0.485 0.530
y 0470 0.438 0.425 0.456"

Revise Article 1095.01(b)(1)k. of the Standard Specifications to read:

“k. Accelerated Weathering. After heating the thermoplastic for four hours = five
minutes at 425 + 3 °F (218.3 + 2 °C) the thermoplastic shall be applied to a steel
wool abraded aluminum alloy panel (Federal Test Std. No. 141, Method 2013) at
a film thickness of 30 mils (0.70 mm) and allowed to cool for 24 hours at room
temperature. The coated panel shall be subjected to accelerated weathering
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using the light and water exposure apparatus (fluorescent UV - condensation
type) for 75 hours according to ASTM G 53 (equipped with UVB-313 lamps).

The cycle shall consist of four hours UV exposure at 122 °F (50 °C) followed by
four hours of condensation at 104 °F (40 °C). UVB 313 bulbs shall be used. At
the end of the exposure period, the panel shall not exceed 10 Hunter Lab Delta E
units from the original material.”
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WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 70

80071
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ATTACHMENTS
A. Employment Preference for Appalachian Contracts

(included in Appalachian contracts only)
. GENERAL

1. These contract provisions shall apply to all word performed on
the contract by the contractor’'s own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor
shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion
in any lower tier subcontract or purchase order that may in turn be
made. The Required Contract Provisions shall not be incorporated by
reference in any case. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section |, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4 and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section
IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29
CFR 5, 6 and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and
the contracting agency, the DOL, or the contractor's employees or
their representatives.

6. Selection of Labor: During the performance of this contract, the
contractor shall not:

a. Discriminate against labor from any other State, possession,
or

territory of the United States (except for employment preference
for

Appalachian contracts, when applicable, as specified in
Attachment

A), or

b. Employ convict labor for any purpose within the limits of the

project unless it is labor performed by convicts who are on
parole,

supervised release, or probation.

II. NONDISCRIMINATION
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action
to assure equal opportunity as set forth under laws, executive orders,
rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and
orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall
constitute the EEO and specific affirmative action standards for the
contractor’'s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41
CFR 60-4.3 and the provisions of the American Disabilities Act of
1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29
CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency
(SHA) and

the Federal Government in carrying out EEO obligations and in
their

review of his/her activities under the contract.

b. The contractor will accept as his operating policy the
following

statement: “It is the policy of this Company to assure that
applicants

are employed, and that employees are treated during
employment,

without regard to their race, religion, sex, color, national origin,
age or

disability. Such action shall include: employment, upgrading,

demotion, or transfer; recruitment or recruitment advertising;
layoff or

termination; rates of pay or other forms of compensation; and

selection for training, including apprenticeship,
preapprenticeship,

and/or on-the-job-training.”

2. EEO Officer: The contractor will designate and make known to
the SHA contracting officers an EEO Officer who will have the
responsibility for an must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor’s staff
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor’s EEO policy and contractual
responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor’'s EEO obligations w ithin thirty
days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’'s EEO
policy will be placed in areas readily accessible to employees,



applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: “An Equal
Opportunity Employer.” All such advertisements will be placed in
publications having a large circulation among minority groups in the area
from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employees referral sources likely to yield
qualified minority group applicants. To meet this requirement,
the contractor will identify sources of potential minority group
employees, and establish which such identified sources
procedures w hereby minority group applicants may be referred
to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the
extent that the system permits the contractor’'s compliance
with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to
refer minority group applicants for employment. Information
and procedures with regard to referring minority group
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that
the discrimination may extend beyond the actions reviewed,
such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with his obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees,
and applicants for employment.

b. Consistent with the contractor’'s work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. Where feasible, 25
percent of apprentices or trainees in each occupation shall be

in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees
and will encourage eligible employees to apply for such training
and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best
efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and
to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor’s
association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women
for membership in the unions and increasing the skills of
minority group employees and women so that they may qualify
for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union
will be contractually bound to refer applicants without regard
to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to
obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within
the time limit set forth in the collective bargaining agreement,
the contractor will, through independent recruitment efforts, fill
the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full
efforts to obtain qualified and/or quailifiable minority group
persons and women. (The DOL has held that it shall be no
excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union
referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately
notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability
in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49
CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract. The contractor will use his best efforts to solicit bids

from

and to utilize DBE subcontractors or subcontractors with
meaningful

minority group and female representation among their
employees.

Contractors shall obtain lists of DBE construction firms from SHA



personnel.
c. The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following
completion of the contract work and shall be available at reasonable
times and places for inspection by authorized representatives of the
SHA and the FHWA.

a. The records kept by the contractor shall document the
following:
(1) The number of minority and non-minority group members
and women employed in each work classification on the
project;
(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment
opportunities for minorities and women;
(3) The progress and efforts being made in locating, hiring,
training,
qualifying, and upgrading minority and female employees; and
(4) The progress and efforts being made in securing the
services of
DBE subcontractors or subcontractors with meaningful minority
and
female representation among their employees.
b. The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number
of minority, women, and non-minority group employees
currently engaged in each work classification required by the
contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special
provision, the contractor will be required to collect and report
training data.

IIl. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor,
as appropriate, certifies that the firm does not maintain or provide for
its employees any segregated facilities at any of its establishments,
and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities
are maintained. The firm agrees that a breach of this certification is
a violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b. As used in this certification, the term “segregated facilities”
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located

on roadways classified as local roads or rural minor collectors, which
are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often
than once a week and without subsequent deduction or rebate
on any account [except such payroll deductions as are
permitted by regulations (29 CFR 3) issued by the Secretary of
Labor under the Copeland Act (40 U.S.C. 276¢c)] the full
amounts of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment. The payment
shall be computed at wage rates not less than those contained
in the wage determination of the Secretary of Labor
(hereinafter “the wage determination”) which is attached
hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and
mechanics. The wage determination (including any additional
classifications and wage rates conformed under paragraph 2 of
this Section IV and the DOL poster (WH-1321) or Form FHWA-
1495) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.
For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of
Section IV, paragraph 3b, hereof. Also, for the purpose of this
Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under
plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall
be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually
performed, without regard to skill, except as provided in
paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for
each classification for the time actually worked therein,
provided, that the employer’s payroll records accurately set
forth the time spent in each classification in which work is
performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein
incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is
not listed in the wage determination, shall be classified in
conformance with the wage determination.
b. The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the
following criteria have been met:
(1) the work to be performed by the additional classification
requested is not performed by a classification in the wage
determination;
(2) the additional classification is utilized in the area by the
construction industry;
(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination; and
(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.
c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the



3.

contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the
contracting officer to the DOL, Administrator of the Wage and
Hour Division, Employment Standards Administration,
Washington, D.C. 20210. The Wage and Hour Administrator,
or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days
of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional
time is necessary.

d. In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the
contracting officer do not agree on the proposed classification
and wage rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer shall refer
the question, including the views of all interested parties and
the recommendation of the contracting officer, to the Wage
and Hour Administrator for determination. Said Administrator,
or an authorized representative, will issue a determination
within 30 days of receipt and so advised the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV
shall be paid to all workers performing work in the additional
classification from the first day on which work is performed in
the classification.

Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract

for a

not

4.

class of laborers or mechanics includes a fringe benefit which is

expressed as an hourly rate, the contractor or subcontractors, as

appropriate, shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any cost reasonably anticipated in providing bona
fide fringe benefits under a plan or program, provided that the
Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon
Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers:

a. Apprentices:
(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they
are employed pursuant to and individually registered in a bona
fide apprenticeship program registered with the DOL,
Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau, or if a person is employed
in his/her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible
for probationary employment as an apprentice.
(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not
be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any

employee listed on a payroll at an apprentice wage rate, who
is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate listed in the
wage determination for the classification of work actually
performed. In addition, any apprentice performing work on
the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually
performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s level
of progress, expressed as a percentage of the journeyman-

paid

level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be

the full amount of fringe benefits listed on the wage

determination

for the applicable classification. If the Administrator for the

Wage

for

and Hour Division determines that a different practice prevails

the applicable apprentice classification, fringes shall be paid in

accordance with that determination.

(4) In the event the Bureau of Apprenticeship and Training,
or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the
contractor or subcontractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined
rate for the comparable work performed by regular employees
until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the DOL,
Employment and Training Administration.

(2) The ratio of trainees to journeyman-level employees on
the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.

Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less
than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for
the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in
which cases such trainees shall receive the same fringe benefits
as apprentices.

(4) In the event the Employment and Training Administration



withdraws approval of a training program, the contractor or

subcontractor will no longer be permitted to utilize trainees at

less than the applicable predetermined rate for the work

performed until an acceptable program is approved.

c. Helpers:
Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance
procedure set forth in Section IV. 2. Any worker listed on a
payroll at a helper wage rate, who is not a helper under a
approved definition, shall be paid not less than the applicable
wage rate on the wage determination for the classification of
work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. The straight time hourly wage
rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the
terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an
authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainee’s and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract. In
the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the
work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations
have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of
any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable
to the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or
a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect
to each individual laborer, mechanic, watchman, or guard employed
in violation of the clause set forth in paragraph 7, in the sum of $10
for each calendar day on which such employee was required or

permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set
forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall; upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed
by the contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liguidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors,
which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of
the Secretary of Labor which are herein incorporated by
reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years
from the date of completion of the contract for all laborers,
mechanics, apprentices, trainees, watchmen, helpers, and
guards working at the site of the work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits
or cash equivalent thereof the types described in Section
1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid. In
addition, for Appalachian contracts, the payroll records shall
contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in
Attachment A, paragraph 1. Whenever the Secretary of Labor,
pursuant to Section IV, paragraph 3b, has found that the
wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan
or program described in Section 1(b)(2)(B) of the Davis Bacon
Act, the contractor and each subcontractor shall maintain
records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, that the plan or program has been communicated
in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing
benefits. Contractors or subcontractors employing apprentices
or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees
(including apprentices trainees, and helpers, described in
Section IV, paragraphs 4 and 5, and watchmen and guards
engaged on work during the preceding weekly payroll period).
The payroll submitted shall set out accurately and completely



all of the information required to be maintained under
paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-
0014-1), U.S. Government Printing Office, Washington, D.C.
20402. The prime contractor is responsible for submitting
payroll copies of all subcontractors.
d. Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the Contractor or
subcontractor or his/her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:
(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b
of this Section V and that such information is correct and
complete;
(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR 3;
(3) that each laborer or mechanic has been paid not less that
the applicable wage rate and fringe benefits or cash equivalent
for
the classification of worked performed, as specified in the
applicable
wage determination incorporated into the contract.
e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall
satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph 2d of this Section V.
f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18
U/S. C. 1001 and 31 U.S.C. 231.
g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for
inspection, copying, or transcription by authorized
representatives of the SHA, the FHWA, or the DOL, and shall
permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor
fails to submit the required records or to make them available,
the SHA, the FHWA, the DOL, or all may, after written notice
to the contractor, sponsor, applicant, or owner, take such
actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action
pursuant to 29 CFR5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all federal-aid contracts on the national highway system,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed
on a force account or direct labor basis, highway beautification
contracts, and contracts for which the total final construction
cost for roadway and bridge is less than $1,000,000 (23 CFR
635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, “Statement of Materials
and Labor Used by Contractor of Highway Construction
Involving Federal Funds,” prior to the commencement of work
under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also
of the quantities of those specific materials and supplies listed
on Form FHWA-47, and in the units shown on Form FHWA-47.
c. Furnish, upon the completion of the contract, to the SHA
resident engineer on /Form FHWA-47 together with the data

required in paragraph 1b relative to materials and supplies, a
final labor summary of all contract work indicating the total
hours worked and the total amount earned.
2. At the prime contractor’s option, either a single report
covering all contract work or separate reports for the contractor
and for each subcontract shall be submitted.

VIl.  SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a greater
percentage if specified elsewhere in the contract) of the total
original contract price, excluding any specialty items designated
by the State. Specialty items may be performed by subcontract
and the amount of any such specialty items performed may be
deducted from the total original contract price before computing
the amount of work required to be performed by the contractors’
own organization (23 CFR 635).

a. “Its own organization” shall be construed to include only
workers employed and paid directly by the prime contractor
and equipment owned or rented by the prime contractor, with
or without operators. Such term does not include employees
or equipment of a subcontractor, assignee, or agent of the
prime contractor.
b. “Specialty Items” shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a
whole and in general are to be limited to minor components of
the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of
material and manufactured products which are to be purchased or
produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the SHA has assured that
each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to
protect the life and health of employees on the job and the safety
of the public and to protect property in connection with the
performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to
this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in



surroundings or under conditions which are unsanitary, hazardous
or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926)
promulgated by the Secretary of Labor, in accordance with
Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S. C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof,
shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the
duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).

IX.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned
with the project perform their functions as carefully,
thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent
any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:

“Whoever, being an officer, agent or employee of the United States,
or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or
materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more than $10,000 or imprisoned not more
than 5 years or both.”
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL

WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $100,000 or more).

By submission of this bid or the execution of this contract, or

subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any facility that is or will be utilized in the performance
of this contract, unless such contract is exempt under the Clean
Air Act, as amended (42 U.S.C. 1857 et seq., as amended by
Pub.L. 91-604), and under the Federal Water Pollution Control
Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.
92-500), Executive Order 11738, and regulations in
implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency
(EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and
Section 308 of the Federal Water Pollution Control Act and all
regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of
any communication from the Director, Office of Federal Activities,
EPA indicating that a facility that is or will be utilized for the
contract is under consideration to be listed on the EPA List of
Violating Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as
the government may direct as a means of enforcing such
requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.
b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit
an an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered
in connection with the department or agency’s determination
whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in
this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the department
or agency determined to enter into this transaction. If it is
later determined that the prospective primary participant
knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
of default.

d. The prospective primary participant shall provide immediate
written notice to the department or agency to whom this

proposal is
submitted if any time the prospective primary participant learns
that

its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms “covered transaction,” “debarred,” “suspended,”
“ineligible,”” low er tier covered transaction,” “participant,”
“person,” “primary covered transaction,” “principal,”
“proposal,” and “voluntarily excluded,” as used in this clause,
have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You
may contact the department or agency to which this proposal



is submitted for assistance in obtaining a copy of those

regulations.

f. The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency entering into this transaction.

g. The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
provided by the department or agency entering into this covered
transaction, without modification in all lower tier covered

transactions

and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the nonprocurement portion of the “Lists of
Parties Excluded from Federal Procurement or Nonprocurement
Programs” (Nonprocurement List) which is compiled by the
General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.
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to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2.
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Instructions for Certification - Lower Tier Covered
Transactions:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal
is submitted if at any time the prospective lower tier
participant learns that its certification was erroneous by reason
of changed circumstances.

d. The terms “covered transaction,” “debarred,”
“suspended,” “ineligible,” “primary covered transaction,”
“participant,” “person,” “principal,” “proposal,” and
“voluntarily excluded,” as used in this clause, have the
meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact
the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations.

e. The prospective lower tie participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and

in all solicitations for lower tier covered transactions.
g. A participant in a covered transaction may rely upon a

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing

a public (Federal, State or local) transaction or contract under a

public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify

certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealing.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.
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Certification Regarding Debarment, Suspension, Ineligibility And
Voluntary Exclusion-Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from participation in this transaction by
any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this

proposal.
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Xll. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C.
1352. Any person who fails to file the required certification shall
be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language
of this certification be included in all lower tier subcontracts,

w hich exceed $100,000 and that all such recipients shall certify
and disclose accordingly.



MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as
such additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of
the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics
of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing w age law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.

NOTICE

The most current General Wage Determination Decisions (wage rates) are available on the IDOT web site. They are located on the Letting and
Bidding page at http://www.dot.state.il.us/desenv/delett.html.

In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers. It is recommended that all
contractors subscribe to the Federal Wage Rates List or the Contractor’'s Packet through IDOT’s subscription service.

PLEASE NOTE: if you have already subscribed to the Contractor’s Packet you will automatically receive the Federal Wage Rates.

The instructions for subscribing are at http://www.dot.state.il.us/desenv/subsc.html.

If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.
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