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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
April 24, 2020 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 64M07 
   WINNEBAGO County 
   Section 40RS-4 
   Project NHPP-U7V4(761) 
   Route FAP 303 
   District 2 Construction Funds 

 
 1.49 miles of HMA resurfacing and ADA improvements on BUS Rte US 20 (West State Street) from 
Merdian Rd to Springfield Ave in Rockford. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAP Route 303 (US 20), Project NHPP-U7V4(761), Section 40RS-4, Winnebago 
County, Contract No. 64M07 and in case of conflict with any part, or parts, of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
Business Route US 20 (West State Street) from Meridian Road to Springfield Avenue in Rockford. 
 
 
DESCRIPTION OF PROJECT 
 
Patching and hot-mix asphalt resurfacing on US 20, handicap accessible sidewalk improvements 
and traffic signals at Springfield Avenue. 
 
 
INTERIM COMPLETION DATE – HMA PAVING WORK 
 
This work shall consist of the completion of all Hot-Mix Asphalt Paving Work for this project on 
or prior to 11:59 p.m. on September 30, 2020.   
 
Hot-Mix Asphalt Paving Work, for the purpose of this INTERIM COMPLETION DATE, shall 
include the following items, as well as any associated items required in order to complete these 
items: 
 

• Pavement Patching 
• PCC work items (as required to complete HMA Paving Work) 
• Hot-Mix Asphalt Surface Removal 
• Tack Coats 
• Incidental Hot-Mix Asphalt Surfacing 
• Hot-Mix Asphalt Binder Course  
• Longitudinal Joint Sealant 
• Hot-Mix Asphalt Surface Course 
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TRAFFIC CONTROL PLAN 
Effective:  January 14, 1999 Revised:  January 13, 2017 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications for 
Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual on Uniform Traffic Control Devices, these special provisions, and any special details and 
Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following Highway Standards relating to traffic control. 
 
Standards: 
 
 701006 701101 701426 701427 701601 701602 
 
 701606 701701 701801 701901 
 
Details: 
 

District Standard 94.2. 
District Standard 34.1. 
District Standard 35.1. 

 
General: 
 
Where construction activities involve sidewalks on both sides of the street, the work shall be 
staged so that both sidewalks are not out of service at the same time. 
 
Signs: 
 
No bracing shall be allowed on post-mounted signs. 
 
Post-mounted signs shall be installed using standard 720011, 728001, 729001, on 4”x4” wood 
posts, or on any other “break away” connection if accepted by the FHWA and corresponding letter 
is provided to the resident. 
 
The “WORKERS” (W21-1a(O)-48) signs shall be replaced with symbol “Right or Left Lane Closed 
Ahead” (W4-2R or L(O)-48) signs on multilane roadways. 
 
“BUMP” (W8-1(O)48) signs shall be installed as directed by the Engineer. 
 
“UNEVEN LANES” W8-11(O)48 signs shall be installed at 1 mile intervals or as directed by the 
Engineer. 
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When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign.  Contact the District sign shop for covering techniques. 
 
All regulatory signs shall be maintained at a 5 foot minimum bottom (rural), 7 foot minimum 
(urban). 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base 
sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
 
Devices: 
 
Cones or reflectorized cones shall not be used during hours of darkness. 
 
A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open. 
 
On all standards and devices listed in Section 701 of the Standard Specifications, the device 
spacing shall be revised to the following dimensions: 
 

Where the spacing shown on the standard is 25 feet, the devices shall be placed at 20 feet. 
Where the spacing shown on the standard is 50 feet, the devices shall be placed at 40 feet. 
Where the spacing shown on the standard is 100 feet, the devices shall be placed at 80 feet. 

 
Flaggers: 
 
 
Flagger at Sideroads and Commercial Entrances: 
 
Effective:  August 1, 2011 Revised:  December 29, 2015 
 
Flaggers shall comply with all requirements and signaling methods contained in the Department’s 
“Traffic Control Field Manual” current at the time of letting.  The flagger equipment listed for 
flaggers employed by the Illinois Department of Transportation shall apply to all flaggers. 
 
All workers and flaggers shall wear ANSI Class E pants and an ANSI Class 2 vest that in 
combination meet the requirements of ANSI/ISEA 107-2004 for Conspicuity Class 3 garments 
during hours of darkness. 
 
In addition to the flaggers shown on applicable standards, on major sideroads, flaggers shall be 
required on all legs of the intersection.  Major sideroads for this project shall be Springfield 
Avenue. 
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In addition to the flaggers shown on applicable standards, a flagger shall be required on all high 
volume commercial entrances between Meridian Road and Springfield Avenue. 
 
When the mainline flagger is within 200 feet of an intersection, the sideroad flagger shall be 
required. 
 
Revise Article 701.20(i) of the Standard Specifications to read: 
 

“ Signs, barricades, other traffic control devices, or flaggers required by the Engineer, over 
and above those shown in the contract documents, will be paid for according to Article 
109.04.” 

 
Pavement Marking: 
 
All temporary pavement markings that will be operational during the winter months (December 
through March) shall be paint. 
 
Short term pavement markings on a milled surface shall be paint. 
 
Temporary pavement markings shall not be included in the cost of the standard rather it shall be 
paid for separately at the contract unit prices of specified temporary pavement marking items. 
 
Highway Standards Application. 
 
 
Traffic Control and Protection Standard 701701:  This work shall be done according to Section 
701 of the Standard Specifications and the Typical Application of Traffic Control Devices for 
Highway Construction, Standard 701701, and as specified herein. 
 
The “left” leg of the intersection shown on this standard also applies when the right turn lane is 
closed.  When the right turn lane is closed, “RIGHT TURN LANE CLOSED AHEAD” shall be 
substituted for the LEFT TURN LANE CLOSED AHEAD” and the set up would be a mirror image 
to what is shown. 
 
This work shall be included in the contract unit price per Lump Sum for TRAFFIC CONTROL AND 
PROTECTION STANDARD 701701. 
 
Traffic Control and Protection Standards for Patching Layout on Multi-Lane Roads:   This work 
shall be done according to Standard 701426 and 701427 and Section 701 of the Standard 
Specifications.  The contractor shall be required to install 701426 and 701427 three calendar days 
in advance of the areas to be patched for the protection of the State personnel laying out the 
locations for pavement patching. 
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Other Devices. 
 
TEMPORARY SIGNALS:  The Contractor will be required to have someone available at all times 
to receive phone calls during non-work hours and who is able to reach the job site within one hour 
of being called.  This person will be able to repair the temporary signals or will be able to have 
flaggers on site within another hour to flag traffic until the signals are again in operation.  Failure 
to have a person on site within an hour after the initial call out will result in the Contractor being 
charged liquidated damages by the Department of One Thousand Dollars ($1,000).  Failure to 
have traffic restored either with repaired signals or with flaggers within two hours after the initial 
call out will result in the Contractor being charged liquidated damages by the Department of One 
Thousand Dollars ($1,000) per hour until traffic is restored.  The Contractor may use a traffic 
control subcontractor for the first call, however this does not relieve the prime Contractor from 
having a person on call. 
 
Traffic Signal Work: No traffic signal work shall begin until all of the traffic signal hardware is on 
the job site.  The existing traffic signal system shall remain in operation during the modernization 
work.  The work shall be scheduled so that a minimum of two signal indications for each phase 
remains in operation.  No signal indication shall be absent for more than seven calendar days. 
 
The Contractor will be allowed to shut down the existing signal system not to exceed 8 hours to 
replace the existing controller and cabinet.  During this shutdown, the intersection will operate as 
a 4-way "Stop". 
 
Traffic Control for Narrow Travel Lanes:  The Contractor shall provide informational warning signs 
regarding narrow travel lanes in construction areas.  MAX WIDTH XX’-XX” X MILES AHEAD 
(W12-I103-48) signs with a width restriction of 10’-6” shall be installed at the following locations 
and the distance from the crossroads as noted; west of US 20/US Bus 20 Interchange (2 MILES 
AHEAD) and at US Bus 20 (Jefferson Street) east of IL 2 (Church Street) (2 1/2 MILES AHEAD). 
 
The material of these signs shall be 0.125 inch thick aluminum, Type AP White and fluorescent 
orange reflective sheeting, and 6 inch D Series font Black vinyl lettering meeting the requirements 
of Sections 1090 and 1091 of the Standard Specifications. 
 
Additional Narrow Width (W12-I102(O)-48) signs with a width restriction of 10’-6” and a “1000 
FEET” (W16-3A(O)-3612) plate mounted below the signs shall be installed near the intersections 
of Meridian Road and US Bus 20 (1000 FEET) and after the ROAD CONSTRUCTION AHEAD 
sign in the sign series. 
 
The material of these signs shall be 0.125 inch thick aluminum, Type AA Fluorescent orange 
reflective sheeting, and 12 inch D Series font black vinyl lettering meeting the requirements of 
Sections 1090 and 1091 of the Standard Specifications. 
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Two signs at each location shall be required where the median is greater than 10 feet. 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov.  This 
request shall be submitted a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
set the detour route. 
 
The contractor shall be responsible for providing, erecting, maintaining, and removing these signs.  
All cost involved in conforming with this provision shall be considered a part of TRAFFIC 
CONTROL AND PROTECTION STANDARD 701602. 
 
Maintenance of Traffic:   
 
The Contractor shall be required to notify the Winnebago County Highway Department, City of 
Rockford, the corresponding Township Commissioner, emergency response agencies (i.e.: fire, 
ambulance, police), school bus companies and the Department of Transportation (Bureau of 
Project Implementation) regarding any changes in traffic control. 
 
The Contractor shall be required to notify the Winnebago County Highway Department, City of 
Rockford and/or corresponding Township Commissioner for any sideroad closure or opening. 
 
The Contractor shall have all lanes open from 3:00 PM Friday until 6:00 AM Monday, unless prior 
approval is obtained from the Resident Engineer. 
 
The sawing of patches, patching, HMA milling and resurfacing, inlet adjustments and curb and 
gutter reconstruction shall be completed using Traffic Control and Protection Standard 701601, 
701602, 701606, and 701701. 
 
Placing and removing pavement marking shall be completed using Traffic Control and Protection 
Standard 701426, 701427, and 701701. 
 
Milled pavement shall be resurfaced to a minimum of binder course before opening the road to 
traffic. 
 
Two (2) weeks prior to construction, changeable message signs shall be placed on Business 20 
eastbound at the intersection with Meridian Road and on US Business 20 westbound at the 
intersection with Springfield Avenue. 
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PROPERTY MARKERS 
Effective:  July 1, 1994 Revised:  January 30, 2008 
 
This work shall consist of locating, protecting, preserving and relocating property markers, 
monuments or pins which are discovered and which will be disturbed in the normal course of 
construction.  An Illinois Registered Land Surveyor will relocate the markers, monuments or pins 
to the new or relocated right-of-way line in such a location as to legally define the location of the 
new or reestablished property corner(s).  The Contractor shall be required to furnish one copy of 
the final plat or plats to the State upon completion of the work. 
 
The Surveyor shall place as a minimum a 36" x ¾" round iron pin for the property marker.  This 
work will be paid for at the contract unit price per Each for PROPERTY MARKERS. 
 
 
GEOTECHNICAL REINFORCEMENT 
Effective:  November 30, 2010 Revised:  April 10, 2014 
 
Biaxial Geogrid Flat Installation 
 
This work consists of furnishing and installing an integrally-formed polypropylene geotechnical 
grid reinforcement material.  The geogrid shall have an aperture, rib and junction cross section 
sufficient to permit significant mechanical interlock with the material being reinforced.  There shall 
be a high continuity of tensile strength through all ribs and junctions of the grid material to reinforce 
the subbase or subgrade as shown on the plans and specifications. 
 

MATERIAL 
CHARACTERISTICS 

TEST METHOD DATA 

polymer type  polypropylene 
carbon black content ASTM D 4218 0.50% (min.) 

 
 

DIMENSIONAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

open area CW 02215 % 75 (max.) 
unit weight ASTM D 5261 oz/yd2 5.0 (min.) 

    
 
 

   

TECHNICAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

junction efficiency GRI-GG2 % 90 (min.) 
 
The supplier should provide a certification that their product meets the above requirements. 
 
The geotechnical reinforcement shall be placed as described herein or as shown on the cross 
sections. 
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Geogrid shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage.  Material shall be stored in such a manner as to 
prevent exposure to direct sunlight and damage by other construction activities. 
 
Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp 
objects and trees.  Tree stumps shall be cut to the level of the ground surface.  If the stumps 
cannot be cut to the ground level, they shall be completely removed.  In the case of subgrades, 
all wheel tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled 
with soil to provide a reasonably smooth surface. 
 
The geotechnical reinforcement shall be placed with the “roll length” parallel to the pavement.  
Fabric of insufficient width or length to fully cover the specified area shall be lapped a minimum 
of 24 inches.  The geogrid should be secured in place. 
 
Installation: 
 
The granular blanket shall be constructed to the width and depth required on the plans.  Unless 
otherwise specified, the material shall be back-dumped on the Geogrid in a sequence of 
operations beginning at the outer edges of the treatment area with subsequent placement towards 
the middle. 
 
Placement of material on the Geogrid shall be accomplished by spreading dumped material off of 
previously placed material with a bulldozer blade or endloader, in such a manner as to prevent 
tearing or shoving of the Geogrid.  Dumping of material directly on the Geogrid will only be 
permitted to establish an initial working platform.  No construction equipment shall be allowed on 
the Geogrid prior to placement of the granular blanket.  If the geogrid develops wrinkles or moves 
significantly, an alternative method of securing it shall be used. 
 
Unless otherwise specified in the plans or Special Provisions, the granular material, shall be 
placed to the full required thickness and compacted to the satisfaction of the Engineer. 
 
Geogrid which is damaged during installation or subsequent placement of granular material, due 
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at his 
expense, including costs of removal and replacement of the granular material. 
 
Torn Geogrid may be patched in-place by cutting and placing a piece of the same Geogrid over 
the tear.  The dimensions of the patch shall be at least 2 feet larger than the largest dimension of 
the tear and it shall be weighted or otherwise secured to prevent the granular material from 
causing lap separation. 
 
Method of Measurement:  Geotechnical Reinforcement will be measured in square yards for the 
surface area placed.  The excavation, replacement and compaction of the granular layer shall be 
paid for separately. 
 
Basis of Payment:  This work will be measured in place and the area computed in square yards.  
The work will be paid for at the contract unit price per Square Yard for GEOTECHNICAL 
REINFORCEMENT. 
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HOT-MIX ASPHALT SURFACE COURSE, LEVEL BINDER, AND BINDER 
 
Effective:  June 15, 2010 Revised:  June 23, 2014 
 
The maximum allowed average bulk specific gravity for the approved mix design (Gmb) will be: 
 

2.460 for Mixture C 
 
2.470 for Mixture D 
 
2.610 for Mixture E 
 
2.710 for Mixture F 

 
The maximum allowed average bulk specific gravity for the approved mix design (Gmb) for all 
other uses will be 2.470. 
 
 
PCC AUTOMATIC BATCHING EQUIPMENT  
Effective:  January 1, 2015  Revised:  April 12, 2016 
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed.  
Plants shall have computerized batching interfaced with a printer.  Batch weights, aggregate 
mixtures, water added, amount of each admixture or additive, and percent variance from design 
shall be printed for each batch.  Tickets shall state the actual water-cement ratio as batched, and 
the amount of water that can be added to the batch without exceeding the maximum water-cement 
ratio.  Truck delivery tickets are still required as per Article 1020.11(a)(7) of the Standard 
Specifications. 
 
 
PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 
Effective: January 1, 2015 Revised:  April 12, 2016  
 
The Contractor’s QC personnel shall be responsible for electronically submitting BMPR MI654 
“Concrete Air, Slump, and Quantity,” BMPR MI655 “P.C. Concrete Strength,” and BMPR MI504 
“Aggregate Gradation” reports to the Department.  The format for the electronic submittals shall 
be the QC/QA package reporting program, which will be provided by the Department.  Microsoft 
Excel 2007 or newer and Microsoft Outlook is required for this program which shall be provided 
by the Contractor. 
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HOT-MIX ASPHALT SURFACE COURSE, CUT OFF DATE 
Effective:  December 8, 1998 Revised:  October 17, 2007 
 
Placement of Hot-Mix Asphalt Surface Course will not be permitted after October 15 unless 
approved, in writing, by the Resident Engineer. 
 
 
ISLAND REMOVAL 
Effective:  October 10, 2006 
 
This work shall consist of the removal and disposal of the islands as shown on the plans.  This 
work shall be done in accordance with applicable portions of Section 440 of the Standard 
Specifications and shall include the removal of the concrete island surface, concrete curb & 
gutter, and excavation below the concrete to a depth of the bottom of the adjacent concrete 
pavement. 
 
This work will be paid for at the contract unit price per Square Foot for ISLAND REMOVAL. 
 
 
ENGINEER’S FIELD OFFICE TYPE A 
Effective:  January 1, 2012 
 
Engineer’s Field Office Type A shall be in accordance with Article 670.02 of the Standard 
Specifications: 
 

Add (s) to the end of 670.02 
 
(s) Cellular phone with a minimum of 500 anytime minutes per month for use by 
the site resident engineer/technician. 

 
 
WORK ZONE PAVEMENT MARKING AND REMOVAL 
Effective:  December 29, 2008 Revised:  January 5, 2018 
 
This work shall consist of installing and removing temporary pavement marking according to 
Section 703 of the Standard Specifications and the following: 
 
All temporary paint on the final wearing surface shall be removed according to Article 1101.12 
Water Blaster with Vacuum Recovery and the applicable portions of Sections 703 and 783 of the 
Standard Specifications and as described herein. 
 
Add the following paragraph to Article 1101.12 of the Standard Specifications. 
 

“For the high pressure water spray, the pressure at the nozzle shall be approximately 
25,000 psi with maximum flow rate of 15 gal/min.  The nozzle shall be in close 
proximity to the pavement surface.” 
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CONCRETE FOUNDATIONS 
Effective:  April 1, 2019 
 
All drilled foundations listed under Class SI concrete in Table 1 of Article 1020.04 shall use Drilled 
Shaft (DS) concrete mix in lieu of Class SI concrete meeting the requirements of Section 1020 of 
the Standard Specifications. 
 
 
TRAFFIC CONTROL SURVEILLANCE 
Effective:  January 1, 2011 
 
Revise the first sentence of the first paragraph of Article 701.10 of the Standard Specifications to 
read: 
 

“ When open holes, broken pavement, trenches over 3 in. deep and 4 in. wide or other hazards 
are present within 8 ft of the edge of an open lane, the Contractor shall furnish traffic control 
surveillance at all times, whether or not the Contractor is engaged in construction operations.” 
 
 
GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS, NUMBERS AND 
SYMBOLS 
 
The grooving for letters and symbols shall be as close to the shape of the letter or symbol 
as possible, being a minimum of ½ inch wider on all sides. The grooving area shall be a 
maximum of 25% larger than the letter or symbol itself. Excessive boxing out for the letter 
or symbol shall not be allowed, as stated in the BDE provision for Grooving For Recessed 
Pavement Markings. Allowable pay area of grooving for a letter or symbol shall be a 
maximum of 25% more than the square footage of the letter or symbol (i.e.: turn arrow of 
15.6 sq. ft. maximum allowable pay area would be 19.5 sq. ft.). 
 

This work shall be paid for at the contract unit price per Square Foot for GROOVING FOR 
RECESSED PAVEMENT MARKING, LETTERS, NUMBERS AND SYMBOLS. 
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MAXIMUM DROP-OFFS BETWEEN ADJACENT LANES 
Effective December 14, 2009  Revised January 8, 2020 
 
When the Contractor’s operations cause a difference in elevation greater than 1.5 in. (38 mm) for 
a vertical milled face or 2 in. (50 mm) for a lift of HMA resurfacing between adjacent lanes, the 
lane shall remain closed.  The Contractor shall adjust his milling and paving operations so that all 
traffic lanes are open at the end of each work day.   
 
To meet the above requirement, the Contractor shall: 
 
Place the binder lift immediately following the milling operation before opening the lane to traffic 
or 
 
Place a temporary wedge after the milling operations (minimum 1V:3H slope) or 
 
Mill a sloped wedge between lanes (minimum 1V:3H slope). 
 
When the difference in elevation between adjacent open traffic lanes is greater than 1 in. (25 mm) 
and less than or equal to 1.5 in. (38 mm) for a vertical milled face or 2 in. (50 mm) for an HMA lift, 
“UNEVEN LANES” signs (W8-11(FO)) shall be erected at 1-mile (1.6 km) intervals. 
 
The above requirements were developed based on IDOT Safety Engineering Policy 
Memorandum 4-15.  Any changes to the proposed lift thicknesses, milling depths, or sequence of 
operations that change drop-offs at the centerline or edge of pavement must follow this policy and 
be approved by the Engineer.   
 
This work will not be paid for separately but shall be included in the cost of the applicable traffic 
control items. 
 
 
SIGN PANEL – TYPE 1 

 
This work shall be in accordance with Sections 720 and 1090, 1091, and 1092 of the current 
Standard Specifications except as modified herein. 
 
The Contractor shall furnish “Left Turn Yield on Flashing Arrow” R10-I 109 sign as shown on the 
signal plans and install them on the mast arms, to the right of the flashing yellow arrow signal 
head. 
 
The contractor shall supply all materials required to install the sign (stainless steel banding 
brackets, hardware, etc.) as a part of this pay item. 
 
Basis of payment:  this work shall be paid for at the contract unit price per square foot for SIGN 
PANEL – TYPE 1 which price shall be payment in full for all labor, equipment, materials required 
to supply and install the sign panel described above, complete. 
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FULL ACTUATED CONTROLLER AND TYPE IV CABINET 
 
This item shall consist of furnishing, installing and placing into operation a multi-phase 
microprocessor based controller at the locations indicated on the plans, or as directed by the 
Engineer.  The controller shall comply with the requirements of Section 857, 1073.01 and 1074.03 
of the current “Standard Specifications for Road and Bridge Construction” and the following 
additions and exceptions. 
 
The controller shall meet the requirements of the NEMA TS2 standards for a Type 2 controller.  
Data entry shall be by keyboard or personal computer.   
 
The Controllers must be compatible with the City of Rockford’s existing Eagle System. The traffic 
signal cabinet shall have a NEMA TS-2 back panel.  The cabinet shall include a malfunction 
management unit to allow enhanced fault monitoring capabilities. 
 
The cabinet shall have an aluminum finish.  If rivets are exposed on the outside of the cabinet, 
they shall be either stainless steel or aluminum to prevent oxidation. 
 
The police door compartment shall contain a manual control cord which the signals may be 
operated manually.  The inside door toggle switch shall be protected from accidental contact by 
vertical metal slats.  The slats shall extend beyond the switches, in a manner similar to the 
terminals on the back panel.   
 
A plastic plans holder shall be installed on the cabinet door.  The holder shall be at least 11 inches 
high by 17 inches wide, shall open form the side and shall not interfere with the filter.  The holder 
shall have a means of closing the side opening to prevent water from entering. 
 
A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, and 
completely cover, the power panel.  The cover shall completely shield the service wires, and 
circuit breaker wires from accidental contact. 
 
A Plexiglas cover, or other high strength nonconductive cover, shall be installed over and 
completely cover, the power terminals for the thermostatically controlled exhaust fan.  The 
thermostat shall be of the knob type capable of adjustment by hand and without tools.  The 
thermostat and terminals shall be mounted on the left or right side of the controller cabinet. 
 
Cabinet Lighting:  
 
The traffic signal cabinet shall be equipped with a cabinet-door-switchable LED service light 
fixture.   
 
The traffic signal cabinet shall be equipped with a conventional light bulb socket receptacle on a 
manual on/off switch. 
 
Transfer Switch:  
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The traffic signal cabinet shall be equipped with a transfer switch on the outside of the cabinet, 
no less than 24” above ground level, for the use of an emergency generator to power the signals 
in case of a signal blackout.  The transfer switch shall be in accordance with the 2002 National 
Electric Code Article 702.6 to prevent feeding back to the utility source.   
 
The transfer switch shall be rated for 20 amps at 125 volt with a jumper cord for transitioned from 
the twist-lok plug in the transfer switch to the standard 120 volts plug for the generator. 
 
A circuit breaker-based switch shall be required to have overload protection in accordance with 
the National Electric Code/NFPA70. 
 
The housing shall be no less than a heavy duty 12-gauge rust and corrosion-resistant material.  
 
The housing surface shall be smooth, free of marks and scratches.  
 
The housing shall be rain tight with the outlet connect underneath the box to maintain the rain 
tight rating. 
 
The Switch shall be equipped with a sliding interlock to prevent the generator and the utility from 
feeding at the same time, 
 
The Switch shall be tamper resistant with a #2 key lock system. 
 
The Transfer Switch shall come with a 2-year warranty. 
 
All materials parts and labor for the installation of the Transfer Switch shall be included in the cost 
of the Full Actuated Controller and Type IV Cabinet pay code at no additional cost. 
 
Each Cabinet shall include a transfer switch which shall be include in the cost of the cabinet. 
 
Fiber Optic Compatible: 
 
Each Controller shall be Fiber Optic Compatible. 
 
The contractor shall have a factory-trained technician from the manufacturer and/or supplier, with 
expertise in the controllers being installed, present during the controller installation.  He will be 
expected to be able to program the controller timer, trouble-shoot and correct any problems with 
the equipment that arises and verify that the equipment is functioning according to the plans and 
specifications. 
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All main panel wiring shall conform to the following wire size and color: 
 Green load switch output  brown wire, 14 gauge 
 Yellow load switch output  yellow wire, 14 gauge 
 Red load switch output  red wire, 14 gauge 
 MMU (other than AC Power) violet wire, 22 gauge 
 Controller I/O    blue wire, 22 gauge 
 AC Line – power panel to main panel (1 for each 4 LS) 
      black wire, 10 gauge 
 AC Line – main panel  black wire, 14 gauge 
 AC Neutral – power panel to main panel 
      White wire, 10 gauge 
 Earth ground – power panel green wire, 8 gauge 
 Flashing programming   
 Flashing terminal   orange wire, 14 gauge 
 Red or yellow field terminal  black wire, 14 gauge 
 
The traffic signal controller and cabinet assembly shall be fully tested by the equipment supplier.  
The supplier of the controller assembly shall provide a Certificate of Acceptance verifying that the 
conflict monitor has been tested, under load, for all possible combinations and functions properly. 
 
FAN HEATERS WITH THERMOSTAT AND AUTO FAN CONTROL 
 
This work shall consist of installing Fan Heater with Thermostat and Auto Fan Control Switch on 
the inside of a traffic control cabinet to protect electronics for the effect of low temperatures such 
as corrosion, freezing or condensation, which can damage critical components within a control 
enclosure. 
 
Type III and IV Cabinet 
 
The fan heaters shall be rated for 200 watt, 115 VAC, and 10 AMP circuit breaker.  The heating 
performance shall be 200 Watts with an airflow volume of 16 CFM.  The heaters functional range 
shall be 103 – 127 VAC and an operating temperature range of -20 to +70 F, with panel type 
mount. 
 
This item shall not be paid for separately, but shall be included in the cost of the Full Actuated 
Controller of specified type. 
 
Basis of Payment: 
 
This item shall be paid for at the contract unit price EACH for FULL ACTUATED CONTROLLER 
AND TYPE IV CABINET, which price shall be payment in full for furnishing the equipment 
described above and installing it in satisfactory operating condition. 
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RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM COMPLETE 
 
This work shall be in accordance with Sections 895 of the current Standard Specifications for 
Road and Bridge Construction.  
 
The Contractor shall relocate the existing Emergency Vehicle Priority System complete from the 
existing mast arms and controller cabinet and reinstall it on the proposed mast arms and in the 
proposed signal cabinet as shown on the plans. 
 
Modifying the proposed signal cabinet to install the relocated equipment shall be included in this 
pay item with no addition cost. 
 
The contractor shall supply all materials required to relocate the existing equipment. 
 
The contractor shall work with the local emergency responders to insure the equipment is 
operating properly. 
 
Basis of payment:  this work shall be paid for at the contract unit price per EACH for RELOCATE 
EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM COMPLETE which price shall be 
payment in full for all labor, equipment, materials required to relocate this equipment, complete. 
 
 
PAINT TRAFFIC SIGNAL EQUIPMENT 
 
This work shall consist of cleaning and painting of the new traffic signal posts, combination mast 
arm assemblies and any other components as directed by the Field Engineer at the intersection 
of US Route 20 (West State Street) at Springfield Avenue. 
 
Description: This work shall include surface preparation, powder type painted finish application 
and packaging of new galvanized steel traffic signal mast arm poles and post assemblies. All work 
associated with applying the painted finish shall be performed at the manufacturing facility for the 
pole assembly or post or at a painting a facility approved by the Engineer. Traffic signal mast arm 
shrouds and post bases shall also be painted the same color as the pole assemblies and posts.  
 
The color of any traffic signal posts, pushbuttons, hardware, polycarbonate vehicle and pedestrian 
heads, including exposed conduits for the bracket mounted signal heads shall match the black 
finish of the mast arm assemblies. 
 
Materials 
 
Galvanizing:   All materials to be powder coated shall be galvanized in accordance with ASTM 
A123. Only the dry-kettle (pre-fluxing) process shall be used. The material shall not be water or 
chromate quenched. Galvanized materials to be powder coated shall be air cooled only. An 
American Galvanizers Association Trained Master Galvanizer shall be on the premises during the 
hot dipped galvanizing process. 
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Powder:  Powder coating material shall be a thermosetting, durable TGIC polyester powder of a 
degassing grade. Such coating powder must be recommended by its manufacturer for use over 
hot dipped galvanizing.  The coating powder’s particle size distribution shall be recommended by 
its manufacturer to produce the best results for powder coating components under this 
specification. 
 
Surface Preparation: 
The Zinc surface shall be prepared for powder coat application using a multistage system 
employing appropriate cleaners and imparting a phosphate conversion coat to provide an 
appropriate substrate for the powder coat material. During the cleaning process, water rinses 
shall be used as appropriate between stages of clean the items and prepares them for the 
subsequent stages. Water for the rinses, unless specified elsewhere shall be potable with a 
hardness not be more than 250 ppm as CaCO3 and a combined chloride and sulfate level less 
than 100 ppm. 
 
Surface Defects:  
All weld flux and other contaminates shall be mechanically removed.  All drainage spikes, tears, 
high spots, protrusions or other surfaces defects shall be removed using hand or power tools in 
accordance with the manufacturer’s specifications.  Such operations shall not remove the 
galvanized coating below the thickness allowed by ASTM A 123.  Thickness of the galvanizing 
shall be verified using a properly calibrated magnetic thickness gauge as per ASTM E 376. Any 
item falling below the required zinc thickness, before or after removal of any high spots, shall be 
repaired in accordance with Practice A780. Surface Cleaning: The galvanized surface shall be 
clean and free of oils and grease before they are powder coated.  These shall be removed by 
use of an aqueous alkaline solution and/or hand or power tool cleaning.  Subsequent to 
alkaline/power cleaning, trace zinc oxide will be removed by mild acidic solution. 
• An alkaline solution, pH in the range of 11 to 12 may be used to remove traces of oil, grease, 

or dirt. The alkaline solution shall not have a pH exceeding 13. After cleaning the piece shall 
be rinsed thoroughly in water under pressure.  

• Hand or power tool cleaning may be used to clean light deposits of zinc reaction products 
such as wet storage stain, as specified to SSPC surface Preparation Specification 2 or 3 
appropriate. 
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• An acidic solution with a pH of 3.5 to 4.5 shall be sprayed onto the item to remove residual 

zinc oxide. Surface Profiling: The galvanized surface shall be profiled to promote proper 
powder coating adhesion. This shall be accomplished by applying a phosphate treatment to 
create a protective crystalline phosphate conversion coating on the zinc surface. The coating 
shall have a coating weight between 20 to 70 mb/ft2. Final Rinse: To ensure the most optimum 
performance possible, a final rinse of de-mineralized water shall be applied as a final rinse 
prior to pre-baking. This stage will remove any un-reacted phosphate and other contaminants. 
Powder Coat Application The finish color shall be one of the manufacturer’s standard colors 
and shall be as selected by the local agency responsible for paint costs. The contractor shall 
confirm, in writing, the color selection with the local responsible agency and provide a copy of 
the approval to the Engineer and a copy of the approval shall be included in the material 
catalog submittal. The City desires a smooth powder black finish to match the DECORATIVE 
LIGHT POLE being installed as part of the project and the existing light poles in the City of 
Rockford. Pre-baking: Following phosphating of all items to be powder coated shall be place 
in an oven capable of maintaining a temperature of 500o Specimens shall be baked at a 
temperature of 25o above the normal cure temperature for the powder that will be employed. 
The specimens shall remain in the oven for a minimum of 20 minutes after having equalized 
to the temperature of the oven to remove any residual moisture from the preparation phase, 
and insure expulsion of any entrapped gases or moisture. Typically, specimens are pre-baked 
for one hour.  Powder Coat Application: Polyester powder shall be applied through 
electrostatic/tribomatic application guns. The powder shall be applied in multiple coats. The 
first coat shall have a thickness of 1.5 to 3 mils. Each intermediate coat shall be partially cured 
at a temperature of 350o F to insure adhesion. Subsequent costs shall be then applied in 1.5 
to 3 mil increments to bring the specimen to its final (cured) thickness be less than 5 mils. 
Cure: The powder coating shall be cured by heating the coated specimens to a temperature 
and duration specified by the powder coat material manufacturer to insure sufficient curing of 
the powder coating material. The resulting coating shall be uniform in color and free of 
pinholes, blisters, and other surface defects. Correct cure shall be checked by a solvent rub. 

 
Properties of Cure Coating: 
Minimum film thickness TGIC 5.0 MILS (120μM) 
Direct impact ASTM D 2794 160 in./lb (9.0m/kg) 
Reverse impact ASTM D 2794 160 in./lb (9.0m/kg) 
Pencil hardness (scratch/gouge) ASTM D 383 2H 
Flexibility (Mandrel test) ASTM D 522 1/8 in. (3m mm) 
Minimum adhesion ASTM D 3359 5A,%B (100% crosshatch) 
Salt spray ASTM B 117 + 1000 hrs< 2mm 
Repair of Powder Coated Material: 
• Damage shall be defined as exposed galvanized coating. 
• Damaged coatings less than ½ of 1% if the surface area shall be acceptable for repair. 

Damaged greater than that amount shall be recoated. Final finish shall be damage free FOB 
the plant 
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• Coating to be repaired shall be touched up as recommended by the galvanizer and the 

powder coating supplier. Touch up and/or field repair can be accomplished using either 
powder coating material or paint. Typically, acrylic based paint as recommended by the 
powder coating material manufacturer, applied either by spray or brushed on liquid is used 
for touch up and repair of the powder Any damage to the finish after leaving the 
manufacturer’s facility shall be repaired to the satisfaction of the Engineer using a method 
approvable by the Engineer and manufacturer. If while at the manufacturer’s facility the finish 
is damaged, the finish shall be re-applied. 

 
Warranty: The Contractor shall furnish in writing to the Engineer, the paint manufacturer’s 
standard warranty and certification that the paint system has been properly applied. Packaging: 
Prior to shipping, the poles and posts shall be wrapped in ultraviolet inhibiting plastic foam or 
rubberized foam. 
 
Basis of Payment: This work shall be paid for at the contract unit price per L SUM, which include 
the intersection listed above, for PAINT TRAFFIC SIGNAL EQUIPMENT which shall be payment 
in full for painting and packaging the traffic signal mast arm poles and posts described above 
including all shrouds, bases appurtenance, and as described in this specification. coating. 
 
 
VIDEO VEHICLE DETECTION SYSTEM 

 
The following video vehicle detection systems meet the specifications outlined in this section and 
are currently approved for use in District 2: 
 
Iteris Vantage Next (4 Camera System) 
AutoscopeTerra Rack Vison (4 Camera System) 
 
The quantity and type of cable that will be required to complete the installation will vary depending 
on the equipment manufacturer.  
 
The Contractor shall be responsible for determining the cable type and quantities of cable required 
for the video detection installations.  All cable used shall meet current Department specifications, 
manufacturer's recommendations, and shall be subject to approval by the Engineer.  
 
Each system to be installed shall be the latest model.  Each intersection shall include four (4) 
cameras plus one (1) spare to be delivered to the Resident Engineer, the processor unit, 
connectors, software, and all cabling necessary back to the controller.  All the equipment shall 
compatible with the controller to be installed on this project.  All equipment shall be installed 
according to manufacturer’s recommendations.  The video detection cameras shall be capable of 
being zoomed and focused from a connection in the controller cabinet. 
 
The video vehicle detection system shall include all necessary cables, electrical junction boxes, 
electrical and coaxial surge suppression, hardware, software, programming, and any camera 
brackets that are required for installation.  These items should be taken into consideration and 
shall be included in the bid price 4 camera system and 1 spare camera for the VIDEO VEHICLE 
DETECTOR SYSTEM. 
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If the unit requires the use of a power strip, the power strip/surge suppressor shall conform to the 
following minimum specifications: 
 
• Let Through Voltage: <85 Volts 
• Operating Voltage: 120VAC, 50/60H 
• UL Suppressed Voltage Rating: 330V 
• Energy Rating: 320J 
• Peak Current NM/CM: 13k Amps NM, 13k Amps CM 
• EMI/RFI Noise Filtration: >25-60dB 
 
A total of one 12" color video monitor and trackball with USB connect shall be included in the 
installation, to allow for the setup and monitoring of the video detection system.  
 
All vehicle video detection systems shall be equipped with the latest software or firmware 
revisions. 
 
The video vehicle system shall be configured and installed to NEMA TS2 Standards. 
 
The Contractor shall be responsible for furnishing and installing all necessary camera brackets 
that are required for the camera installation.  The camera mounting brackets shall be of aluminum 
or steel construction with a natural or white powder coated finish.  All brackets shall be submitted 
to the Department for approval prior to installation.  The material and installation shall be 
completed to the satisfaction of the Engineer. 
 
The minimum requirements for a video vehicle detection system are listed below: 
 
1.0 General 
 
This Specification sets forth the minimum requirements for a system that monitors vehicles on a 
roadway via processing of video images and provides detector outputs to a traffic controller or 
similar device.  All video detection systems must be approved by the Department.  Currently, only 
Iteris Vantage Next and Autoscope Terra Rack Vision video detection systems are approved for 
use within District 2. 
 
1.1 System Hardware 
 
The system shall consist of four video cameras, one spare camera and an automatic control unit 
(ACU).  The ACU shall process all detected calls and shall be equipped with the latest firmware 
revisions.  
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1.2 System Software 
 
The system shall be able to detect either approaching or receding vehicles in multiple traffic lanes.  
A minimum of 24 detection zones shall be user-definable per camera.  The user shall be able to 
modify and delete previously defined detection zones.  The software shall provide remote access 
operation and shall be the latest revision. 
 
2.0 Functional Capabilities 
 
2.1 Real-Time Detection 
 
2.2 The ACU shall be capable of simultaneously processing information from up to four (4) video 
sources.  The video shall be digitized and analyzed at a rate of a minimum of 30 times per second. 
 
2.3 The system shall be able to detect the presence of vehicles in a minimum of 96 detection 
zones within the combined field of view of the image sensors. 
 
3.0 Vehicle Detection 
 
3.1 Detection Zone Placement 
 
The video detection system shall provide flexible detection zone placement anywhere and at any 
orientation within the combined field of view of the image sensors.  In addition, detection zones 
shall be coordinated with the signal phases.  Each detection zone shall provide a minimum of two 
kinds of detection (extend, delay, presence or counting) as each phase may require.  The type of 
detection provided by the detection zone is to be determined by the active status of the zone’s 
governing phase. 
 
3.2 Optimal Detection 
 
The video detection system shall reliably detect vehicle presence when the image sensor is 
mounted 30 feet (10 m) or higher above the roadway, when the image sensor is adjacent to the 
desired coverage area, and when the length of the detection area or field of view (FOV) is not 
greater than ten (10) times the mounting height of the image sensor.  The image sensor shall not 
be required to be mounted directly over the roadway, however, extension poles shall be include 
in the cost when the mounting location requires the proper height adjustment  for sight and lane 
coverage.  A single image sensor, placed at the proper mounting height with the proper lens, shall 
be able to monitor six (6) to eight (8) traffic lanes simultaneously. 
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3.3 Detection Performance 
 
Overall performance of the video detection system shall be comparable to inductive loops.  Using 
standard image sensor optics and in the absence of occlusion, the system shall be able to detect 
vehicle presence with 98% accuracy under normal conditions, (days & night) and 96% accuracy 
under adverse conditions (fog, rain, snow).  The ACU shall output a constant call for each enabled 
detector output channel if a loss of video signal occurs in any camera. 
 
The ACU shall be capable of processing a minimum of twenty detector zones placed anywhere 
in the field of view of the camera. 
 
4.0 ACU Hardware 
 
4.1 ACU Mounting 
 
The ACU shall be shelf or rack mountable.  Nominal outside dimensions excluding connectors 
shall not exceed 7.25" x 19" x 10.5" (H x W x D). 
 
4.2 ACU Environmental 
 
The ACU shall be designed to operate reliably in the adverse environment found in the typical 
roadside traffic cabinet.  It shall meet the environmental requirements set forth by the NEMA 
(National Electrical Manufacturers Association) TS1 and TS2 standards as well as the 
environmental requirements for Type 170 and Type 179 controllers.  The minimum operating 
temperature range shall be from -35 to +74 degrees C at 0% to 95% relative humidity, non-
condensing.  
 
5.0 ACU Electrical 
 
5.1 The ACU shall be modular in design and provide processing capability equivalent to the Intel 
Pentium microprocessor.  The bus connections used to interconnect the modules of the ACU shall 
be gold-plated DIN connectors. 
 
5.2 The ACU shall be powered by 89 - 135 VAC, 60 Hz, single phase, and draw 0.25 amps, or by 
190 - 270 VAC, 50 Hz, single phase, and draw 0.12 amps.  If a rack mountable ACU is supplied, 
it shall be capable of operating from 10 to 28 VDC.  The power supply shall automatically adapt 
to the input power level.  Surge ratings shall be as set forth in the NEMA TS1 and TS2 specifica-
tions.   
 
5.3 Serial communications to a remote computer equipped with remote monitoring software shall 
be through an RS-232 serial port.  A 9-pin "D" subminiature connector on the front of the ACU 
shall be used for serial communications. 
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5.4 The ACU shall be equipped with a NEMA TS2 RS-485 SDLC interface for communicating 
input and output information.  Front panel LEDs shall provide status information when 
communications are open.  
 
5.5 The ACU and/or camera hookup panel shall be equipped with four RS-170 (B&W)/NTSC 

(color) composite video inputs for coaxial camera connections so that signals from four 
image sensors can be processed in real-time.  

 
5.6 The ACU shall be equipped with a port to provide communications to a computer running 

the remote access software. 
 
5.7 The ACU and/or camera hookup panels used for a rack mountable ACU shall be equipped 
with a video output port.  
 
5.8 The ACU shall be equipped with viewable front panel detection LED indications. 
 
6.0 Camera 
 
6.1 The video detection system shall use medium resolution, color, image sensors as the video 
source for real-time vehicle detection.  As a minimum, each image sensor shall provide the 
following capabilities: 
 
a. Images shall be produced with a CCD sensing element with horizontal resolution of at least 
500 lines and vertical resolution of at least 350 lines.  
 
b. Useable video and resolvable features in the video image shall be produced when those 
features have luminance levels as low as 0.1 lux at night. 
 
c. Useable video and resolvable features in the video image shall be produced when those 
features have luminance levels as high as 10,000 lux during the day. 
 
d. Automatic gain, automatic iris, and absolute black reference controls shall be furnished. 
 
e. An optical filter and appropriate electronic circuitry shall be included in the image sensor to 
suppress "blooming" effects at night. 
 
6.2 The image sensor shall be equipped with an integrated zoom lens with zoom and focus 
capabilities that can be changed using either configuration computer software or hand-held 
controller.  The machine vision processor (MVP) may be enclosed within the camera. 
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6.3 The image sensor and lens assembly shall be housed in an environmental enclosure that 
provides the following capabilities: 
 
a. The enclosure shall be waterproof and dust-tight to NEMA-4 specifications. 
 
b. The enclosure shall allow the image sensor to operate satisfactorily over an ambient 
temperature range from -34C to +74C while exposed to precipitation as well as direct sunlight. 
 
c. The enclosure shall allow the image sensor horizon to be rotated in the field during installation. 
 
d. The enclosure shall include a provision at the rear of the enclosure for connection of power and 
video signal cables fabricated at the factory.  Input power to the environmental enclosure shall be 
either 115 VAC 60 Hertz or 24 VAC/DC 60 Hertz. 
 
e. A heater shall be at the front of the enclosure to prevent the formation of ice and condensation 
in cold weather, as well as to assure proper operation of the lens' iris mechanism.  The heater 
shall not interfere with the operation of the image sensor electronics, and it shall not cause inter-
ference with the video signal. 
 
f. The enclosure shall be light-colored and shall include a sun shield to minimize solar heating.  
The front edge of the sunshield shall protrude beyond the front edge of the environmental 
enclosure and shall include provision to divert water flow to the sides of the sunshield.  The 
amount of overhang of the sun shield shall be adjustable to prevent direct sunlight from entering 
the lens or hitting the faceplate. 
 
g. The total weight of the image sensor in the environmental enclosure with sunshield shall be 
less than 6 pounds. 
 
h. When operating in the environmental enclosure with power and video signal cables connected, 
the image sensor shall meet FCC class B requirements for electromagnetic interference 
emissions. 
 
6.4 The video output of the image sensor shall be isolated from earth ground.  All video 
connections from the image sensor to the video interface panel shall also be isolated from earth 
ground. 
 
6.5 The video output, communication, and power to the image sensor shall include transient 
protection to prevent damage to the sensor due to transient voltages occurring on the cable 
leading from the image sensor to other field locations. 
 
6.6 A stainless steel junction box shall be available as an option with each image sensor for 
installation on the structure used for image sensor mounting.  The junction box shall contain a 
terminal block for terminating power to the image sensor and connection points for coaxial cables 
from the image sensor and from the ACU. 
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6.7 A video interface panel shall be included for installation inside of the traffic cabinet.  The panel 
shall provide coaxial cable / twisted pair connection points and an Edco RMCXI-06 or approved 
equal transient suppressor for each image sensor.  The shield side of the coaxial cable connection 
at the transient suppressor shall be connected to earth ground via the transient suppressor.  
 
If the coaxial cable / twisted pair used to connect the video signal from the image sensor to the 
ACU are to be routed through a conduit containing unbundled AC power cables, a video isolation 
amplifier shall be installed in addition to the video interface panel if interference is present.  There 
will be no additional compensation for providing the video isolation amplifier if necessitated by the 
presence of video interference.  The isolation amplifier shall buffer the video signal and provide 
transient suppression. The isolation amplifier shall have a minimum common mode rejection ratio 
at 60 Hz of 100 dB. 
 
6.8 The image sensor shall be connected to the ACU such that the video signal originating from 
the image sensor is not attenuated more than 3 dB when measured at the ACU. When the 
connection between the image sensor and the ACU is coaxial cable, the coaxial cable used shall 
be a low loss 75 ohm precision video cable suited for outdoor installation, such as Belden 8281, 
West Penn P806, or approved equal. 
 
7.0 Software 
 
7.1 The system shall include the remote access software that is used to setup and configure the 
video detection system.  The software shall be of the latest revision. 
 
 
7.2 All necessary cable, adapters, and other equipment shall be included with the system. 
 
8.0 Installation and Training 
 
8.1 The supplier of the video detection system shall supervise the installation and testing of the 
video and video vehicle detection equipment. A factory certified representative from the supplier 
shall be on-site during installation. 
 
8.2 Training shall be available upon request. 
 
9.0 Warranty, Maintenance, and Support 
 
9.1 The video detection system shall be warranted by its supplier for a minimum of two (2) years 
from date of turn-on.  This warranty shall cover all material defects and shall also provide all parts 
and labor as well as unlimited technical support. 
 
9.2 Ongoing software support by the supplier shall include updates of the ACU and supervisor 
software. These updates shall be provided free of charge during the warranty period. 
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9.3 The supplier shall maintain a program for technical support and software updates following 
expiration of the warranty period.  This program shall be made available to the contracting agency 
in the form of a separate agreement for continuing support. 
 
Basis of Payment: 
 
The above work will be paid for at the contract unit price EACH for VIDEO VEHICLE DETECTION 
SYSTEM which price will be payment in full for all labor, equipment, and materials required to 
supply, install, configure, and test the video vehicle detection system described above, complete. 
 
 
SANITARY MANHOLE TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID 
 
Description: This work shall conform to Rock River Water Reclamation District requirements, and 
Sections 603 and 604 of the I.D.O.T. Standard Specifications for Road and Bridge Construction. 
 
This work shall consist of removing existing manhole frames and lids, removing all brick/precast 
adjusting rings, and all other materials, furnishing and installing new adjusting rings as required, 
furnishing and installing exterior manhole adjustment seals and new frames and lids.  This work 
shall include pavement removal and replacement as required to complete manhole adjustments. 
 
This work shall include the removal of all existing adjustment (whether brick or concrete), and 
replacement with new adjusting rings.  The combination of new adjusting rings shall be such that 
the minimum number of rings possible are used. 
 
All adjusting ring joints, as well as the joint between the frame and adjustment ring, shall be sealed 
watertight by means of an all-weather rubber butyl sealant designed for the purpose of sealing 
concrete structures water-tight.  The adjusting ring surface shall be dry and free of foreign 
material.  The surface shall be dried and heated with a weed burner when outside temperatures 
are less than optimum for adhesion of the sealant to the concrete. 
 
The maximum height of adjustment shall be 12 inches.  The distance between the top of the frame 
to the first manhole step shall be no more than 30 inches.  A maximum of one (1) 2 inch adjusting 
ring will be allowed. 
 
The frame and lid shall be set to finish grade in pavement and 1 inch above grade in turf areas.  
All proposed rim elevations shall be obtained from the roadway reconstruction plan and profile 
plan sheets or from IDOT. 
 
Frames in the roadway shall be pitched to match the slope of pavement.  Plastic shims must be 
equally spaced with no more than one inch (1") of total adjustment.  In this case, no butyl material 
seal will be used under the frame, and the void area between the frame, and a non-shrink grout 
shall be applied, with the entire void to be filled.  No trench compaction shall take place until the 
concrete has cured and hardened. 
 
The Contractor shall install a District approved exterior adjustment seal on all manholes as shown 
on the RRWRD Standard Detail sheet. 
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Materials: 
Adjusting ring sealant shall be a flexible rubber butyl pre-formed sealant designed for the purpose 
of making concrete structure joints water-tight.  Material shall conform to ASTM C990. 
 
Precast concrete adjusting rings shall be standard reinforced concrete pipe pattern and shall 
conform to ASTM C478 and ASTM C139.  There shall be no spalled edges or cracks. 
 
New manhole frame & lids shall be either Neenah R1670 or East Jordan E117 frame with non-
rocking self-sealing lid.  The lid shall have two-inch (2”) high “SANITARY” lettering and a 
concealed pick hole. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per Each for SANITARY 
MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID. 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
Effective:  June 15, 1999 Revised:  August 1, 2014 
 
Description.  This work shall consist of placing HMA binder and surface course mixtures according 
to Section 406 of the Standard Specifications, except that these materials shall be placed using 
a material transfer device (MTD). 
 
Materials and Equipment.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, and 
shall be equipped with the following: 
 

(a) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint along 
the sides of the conveyor to prevent material spillage.  MTDs having paver style hoppers 
shall have a horizontal bar restraint placed across the foldable wings which prevents the 
wings from being folded. 

 
(b) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 14 tons 

(12.7 metric tons). 
 
(c) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, anti-

segregation, re-mixing auger or two full-length longitudinal paddle mixers designed for the 
purpose of re-mixing the hot-mix asphalt (HMA).  The longitudinal paddle mixers shall be 
located in the paver hopper insert. 
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CONSTRUCTION REQUIREMENTS 
 
General.  The MTD shall be used for the placement of all HMA binder and surface course mixtures 
placed with a paver.  The MTD speed shall be adjusted to the speed of the paver to maintain a 
continuous, non-stop paving operation. 
 
Use of a MTD with a roadway contact pressure exceeding 25 psi (172 kPa) will be limited to 
partially completed segments of full-depth HMA pavement where the thickness of binder in place 
is 10 in. (250 mm) or greater. 
 
Structures.  The MTD may be allowed to travel over structures under the following conditions: 
 

(a) Approval will be given by the Engineer. 
 
(b) The vehicle shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(c) The tires of the vehicle shall travel on or in close proximity and parallel to the beam and/or 

girder lines of the structure. 
 

Method of Measurement.  This work will be measured for payment in tons (metric tons) for all 
HMA binder and surface course materials placed with a material transfer device. 
 
Basis of Payment.  This work will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE. 
 
The various HMA mixtures placed with the MTD will be paid for as specified in their respective 
specifications.  The Contractor may choose to use the MTD for other applications on this project; 
however, no additional compensation will be allowed. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed 
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
The following areas should be monitored by the Environmental Firm for soil contamination and 
workers protection. 
 
Site 3653-1 – Commercial Building, 4201 to 4205 West State Street, Rockford, Winnebago 
County 

• Station 158+21 to Station 158+54 0 to 65 feet LT - The Engineer has determined that this 
material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

• During the due diligence phase of this project, an underground storage tank (UST) was 
determined to be potentially present near the proposed construction (Commercial 
Building, 4201 to 4205 West State Street, Rockford, Winnebago County). 

Site 3653-4 – A&L Drilling, 4125 West State Street, Rockford, Winnebago County 
• Station 161+44 to Station 161+83 0 to 50 feet LT - The Engineer has determined that this 

material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

Site 3653-4 – Bones Tire Service, 4117 West State Street, Rockford, Winnebago County 
• Station 162+30 to Station 162+62 0 to 45 feet LT - The Engineer has determined that this 

material meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

Site 3653-7 – Vacant Land, 4100 Block of West State Street, Rockford, Winnebago County 
• Station 166+99 to Station 167+28 0 to 70 feet RT - The Engineer has determined that this 

material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

Site 3653-8 – ROW, 100 Block of North Springfield Avenue, Rockford, Winnebago County 
• Station 166+77 to Station 167+06 0 to 82 feet LT - The Engineer has determined that this 

material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

Site 3653-9 – Vacant Land, 3993 West State Street, Rockford, Winnebago County 
• Station 168+25 to Station 168+59 0 to 71 feet LT - The Engineer has determined that this 

material meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals.   

• During the due diligence phase of this project, an underground storage tank (UST) was 
determined to be potentially present near the proposed construction (Vacant Land, 3993 
West State Street, Rockford, Winnebago County). 
 

Additional information on the above sites collected during the Phase I Engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3)  .......................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed 
40 percent of the total product.  The top size of the RAP shall be less than 4 in. (100 mm) 
and well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01, CS 02, or RR 01 are used in lower lifts. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradations 
CA 02, CA 06, or CA 10 shall be 12 in. (300 mm).  The maximum nominal lift thickness of 
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm). 
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303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10.  When the contract specifies 
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in. 
(75 mm) of capping aggregate shall be the same gradation and may be placed with the underlying 
aggregate subgrade improvement material. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown 
on the plans, or as directed by the Engineer.  The aggregate subgrade improvement shall be 
maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of subgrade material is 
required, gravel may be used below the first 12 in (300 mm) of subgrade. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01. 

 
The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01 or CS 02 as shown below or RR 01 according to 
Article 1005.01(c). 
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 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 

 
 
AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
Effective:  January 1, 2008 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement.  Use of these devices shall be at 
the option of the Contractor. 
 
Equipment.  AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim 
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control 
Zones (IA-4R)”, dated January 28, 2005.  The devices shall be mounted on a trailer or a moveable 
cart and shall meet the requirements of NCHRP 350, Category 4. 
 
The AFAD shall be the Stop/Slow type.  This device uses remotely controlled “STOP” and “SLOW” 
signs to alternately control right-of-way. 
 
Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the 
MUTCD.  The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign 
on one side and a diamond shaped “SLOW” sign on the opposite side.  The letters on the signs 
shall be 8 in. (200 mm) high.  If the “STOP” sign has louvers, the full sign face shall be visible at 
a distance of 50 ft (15 m) and greater. 
 
The signs shall be supplemented with one of the following types of lights. 
 

(a) Flashing Lights.  When flashing lights are used, white or red flashing lights shall be 
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW” 
sign face. 
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(b) Stop and Warning Beacons.  When beacons are used, a stop beacon shall be mounted 

24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in. 
(600 mm) or less above, below, or to the side of the “SLOW” sign face.  As an option, a 
Type B warning light may be used in lieu of the warning beacon. 
 

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where 
drivers are expected to stop.  The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend 
and border on a white background.  The letters shall be at least 6 in. (150 mm) high. 

 
This device may include a gate arm or mast arm that descends to a horizontal position when the 
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.  
When included, the end of the arm shall reach at least to the center of the lane being controlled.  
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping 
downward at 45 degrees toward the side on which traffic will pass.  The stripes shall be 6 in. 
(150 mm) in width and at least 2 in. (50 mm) in height. 

 
Flagging Requirements.  Flaggers and flagging requirements shall be according to 
Article 701.13 of the Standard Specifications and the following. 
 
AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.  
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation. 
 
To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash, 
and when included, the gate arm shall descend to a horizontal position.  To permit traffic to move, 
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when 
included, the gate arm shall rise to a vertical position. 
 
If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard 
Specifications. 
 
When not in use, AFADs will be considered nonoperating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
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For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 
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Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
  



FAP Route 303 (US 20 BUS) 
Project NHPP-U7V4(761) 

Section 40RS-4 
Winnebago County 

Contract No. 64M07 
 

 
37 

 
(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 

critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONCRETE MIX DESIGN – DEPARTMENT PROVIDED (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications, 
the Contractor has the option to request the Engineer determine mix design material proportions 
for Class PV, PP, RR, BS, DS, SC, and SI concrete.  A single mix design for each class of concrete 
will be provided.  Acceptance by the Contractor to use the mix design developed by the Engineer 
shall not relieve the Contractor from meeting specification requirements. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 5.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
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(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
EMULSIFIED ASPHALTS (BDE) 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
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(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
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(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
 

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 

Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
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The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 

 
 
ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 
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(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 

 
(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
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Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 

 
(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(f) One electric desk type tape printing calculator. 
 
(g) One first-aid cabinet fully equipped. 
 
(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
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Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  November 1, 2017 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have a 
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Liquid and Thermoplastic Pavement Marking Installations.  The grooving equipment shall 
be equipped with either a free-floating saw blade cutting head or a free-floating grinder 
cutting head configuration with diamond or carbide tipped cutters and shall produce an 
irregular textured surface. 

  



FAP Route 303 (US 20 BUS) 
Project NHPP-U7V4(761) 

Section 40RS-4 
Winnebago County 

Contract No. 64M07 
 

 
60 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking material 
manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to avoid 
build up and hardening of slurry in the groove.  The pavement surface shall be allowed to 
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of 
the pavement marking material. 
 

(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC pavements, 
the groove shall be flushed with high pressure water or shot blasted to remove any PCC 
particles that may have become destabilized during the grooving process.  If high pressure 
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours 
prior to the final cleaning of the groove and application of the pavement marking material. 
 

Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into the 
pavement prior to the application of the pavement marking material.  Grooves shall be cut such 
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified 
on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular shape so 
that the entire marking will fit within the limits of the grooved area.  The position of the edge of the 
grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  The depth 
of the groove shall not be less than the manufacturer’s recommendations for the pavement 
marking material specified, but shall be installed to a minimum depth of 110 mils (2.79 mm) and 
a maximum depth of 200 mils (5.08 mm) for pavement marking tapes thermoplastic markings and 
a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm) for liquid 
markings.  The cutting head shall be operated at the appropriate speed in order to prevent 
undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, adjustments 
shall be made to the cutting head and another 50 ft (16.7 m) test section shall be installed and 
checked.  This process shall continue until the test section meets the requirements of this Article. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
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Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS 
AND SYMBOLS. 
 
 
The following shall only apply when preformed plastic pavement markings are to be recessed: 
 
Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 

“The markings shall be capable of being applied in a grooved slot on new and existing portland 
cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated adhesive, or 
liquid contact cement which shall be applied at the time of installation.  A primer sealer shall be 
applied with a roller and shall cover and seal the entire bottom of the groove.  The primer sealer 
shall be recommended by the manufacturer of the pavement marking material and shall be 
compatible with the material being used.  The Contractor shall install the markings in the groove 
as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the groove 
with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 lb (90kg).  
Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the material with 
a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
HOT-MIX ASPHALT – BINDER AND SURFACE COURSE (BDE) 
Effective:  July 2, 2019 Revised:  November 1, 2019 
 
Description.  This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface 
course on a prepared base.  Work shall be according to Sections 406 and 1030 of the Standard 
Specifications, except as modified herein. 
 
Materials.  Add the following after the second paragraph of Article 1003.03(c): 
 

“ For mixture IL-9.5FG, at least 67 percent of the required fine aggregate fraction shall 
consist of either stone sand, slag sand, steel slag sand, or combinations thereof meeting 
FA 20 gradation.” 
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Revise Article 1004.03(c) to read: 
 

“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0 CA 11 1/ 

SMA 12.5 2/ CA 13, CA 14, or CA 16 

SMA 9.5 2/ CA 13 or CA 16 3/ 

IL-9.5 CA 16 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 
 
2/ The coarse aggregates used shall be capable of being combined with stone sand, slag 

sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended.” 
 

HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5, SMA 9.5 

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 
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Mixture Design.  Revise the table in Article 1030.04(a)(1) and add SMA 9.5 and IL-9.5FG mixture 
compositions as follows: 
 

“HIGH ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve Size 
SMA 12.5 5/ SMA 9.5 5/ IL-9.5FG 

min. max. min. max. min. max. 

1 in. 
(25 mm) 

      

3/4 in. 
(19 mm) 

 100  100   

1/2 in. 
(12.5 mm) 

90 99 95 100  100 

3/8 in. 
(9.5 mm) 

50 85 70 95 90 100 

#4 
4.75 mm) 

20 40 30 50 60 75 

#8 
(2.36 mm) 

16 24 4/ 20 30 45 60 

#16 
(1.18 mm) 

   21 25 40 

#30 
(600 µm) 

   18 15 30 

#50 
(300 µm) 

   15 8 15 

#100 
(150 µm) 

    6 10 

#200 
(75 µm) 

8.0 11.0 3/ 8.0 11.0 3/ 4.0 6.5 

#635 
(20 µm) 

 ≤ 3.0  ≤ 3.0   

Ratio of 
Dust/Asphalt 

Binder 
     1.0 
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1/ Based on percent of total aggregate weight. 
 

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve 
for surface courses with Ndesign = 90. 
 

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 
mineral filler, unless otherwise approved by the Engineer. 
 

4/ When establishing the adjusted job mix formula (AJMF) the percent passing the #8 
(2.36 mm) sieve shall not be adjusted above 24 percent. 
 

5/ When the bulk specific gravity (Gsb) of the component aggregates vary by more than 
0.2, the blend gradations shall be based on volumetric percentage.” 
 

Revise the table in Article 1030.04(b)(1) to read: 
 

“VOLUMETRIC REQUIREMENTS, High ESAL 

Ndesign 

Voids in the Mineral Aggregate 
(VMA), % minimum 

Voids Filled with 
Asphalt Binder 

(VFA),% IL-19.0 
IL-9.5 

IL-9.5FG  
IL-4.75 1/ 

50 
13.5 15.0 

18.5 65 - 78 2/ 
70 

 65 – 75 3/ 
90 

 
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 
 
2/ VFA for IL-4.75 shall be 76-83 percent. 
 
3/ VFA for IL-9.5FG shall be 65-78 percent.” 

 
Revise the table in Article 1030.04(b)(3) to read: 
 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

ESALs 
(million) 

Ndesign 
Design 

Air Voids 
Target, % 

Voids in the 
Mineral 

Aggregate 
(VMA), % min. 

Voids 
Filled with 
Asphalt 

(VFA), % 

≤ 10 50 4.0 16.0 75 – 80 

> 10 80 4.0 17.0 75 – 80 
 

1/ Maximum draindown shall be 0.3 percent.” 
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Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not appropriate 
for the mixture, cores shall be taken at random locations determined according to the 
QC/QA document "Determination of Random Density Test Site Locations".  Core 
densities shall be determined using the Illinois Modified AASHTO T 166 or T 275 
procedure.” 

 
Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 
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Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 50 or 80 93.5 – 97.4 % 91.0% 

 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
 

2/ 92.0 % when placed as first lift on an unimproved subgrade.” 
 
Equipment.  Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 
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CONSTRUCTION REQUIREMENTS 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise the third paragraph of Article 406.05(a) to read: 
 

“ All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be 
filled with binder.  At locations where heavy disintegration and deep spalling exists, the 
area shall be cleaned of all loose and unsound material, tacked, and filled with binder 
(hand method).” 

 
Revise Article 406.05(c) to read. 
 

“ (c) Binder (Hand Method).  Binder placed other than with a finishing machine will be 
designated as binder (hand method) and shall be compacted with a roller to the 
satisfaction of the Engineer.  Hand tamping will be permitted when approved by the 
Engineer.” 

 
Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read: 
 

“ e. The mixture shall be overlaid within 5 days of being placed.” 
 
Revise Article 406.06(d) to read: 
 

“ (d) Lift Thickness.  The minimum compacted lift thickness for HMA binder and surface 
courses shall be as follows. 

 

MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 
3/4 (19) - over HMA surfaces 1/ 

1 (25) - over PCC surfaces 1/ 

IL-9.5FG 1 1/4 (32) 

IL-9.5, IL-9.5L 1 1/2 (38) 

SMA 9.5 1 1/2 (38) 

SMA 12.5 2 (51) 

IL-19.0, IL-19.0L 2 1/4 (57) 

 
1/ The maximum compacted lift thickness for mixture IL-4.75 shall 

be 1 1/4 in. (32 mm).” 
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Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Binder and Surface 1/ VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 

 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Basis of Payment.  Replace the second through the fifth paragraphs of Article 406.14 with the 
following: 
 

“ HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton) 
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER 
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE, 
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of 
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX 
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED HOT-
MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified; 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction 
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, 
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture 
composition, friction aggregate, and Ndesign specified.” 
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HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
Effective:  August 1, 2018 Revised:  November 1, 2019 
 
Add the following to Article 406.02 of the Standard Specifications. 
 

“ (d) Longitudinal Joint Sealant (LJS)  .............................................................................. 1032” 
 

Add the following to Article 406.03 of the Standard Specifications. 
 

“ (k) Longitudinal Joint Sealant (LJS) Pressure Distributor (Note 2) 
(l) Longitudinal Joint Sealant (LJS) Melter Kettle (Note 3) 
 

Note 2.  When a pressure distributor is used to apply the LJS, the distributor shall be 
equipped with a heating and recirculating system along with a functioning auger agitating 
system or vertical shaft mixer in the hauling tank to prevent localized overheating.  The 
distributor shall be equipped with a guide or laser system to aid in proper placement of the 
LJS application. 
 
Note 3.  When a melter kettle is used to transport and apply the LJS, the melter kettle shall 
be an oil jacketed double-boiler with agitating and recirculating systems.  Material from the 
kettle may be dispensed through a pressure feed wand with an applicator shoe or through 
a pressure feed wand into a hand-operated thermal push cart.” 
 

Revise Article 406.06(g)(2) of the Standard Specifications to read: 
 

“(2) Longitudinal Joints.  Unless prohibited by stage construction, any HMA lift shall be 
complete before construction of the subsequent lift.  The longitudinal joint in all lifts 
shall be at the centerline of the pavement if the roadway comprises two lanes in width, 
or at lane width if the roadway is more than two lanes in width. 
 
When stage construction prohibits the total completion of a particular lift, the 
longitudinal joint in one lift shall be offset from the longitudinal joint in the preceding lift 
by not less than 3 in. (75 mm).  The longitudinal joint in the surface course shall be at 
the centerline of the pavement if the roadway comprises two lanes in width, or at lane 
width if the roadway is more than two lanes in width. 
 
A notched wedge longitudinal joint shall be used between successive passes of HMA 
binder course that has a difference in elevation of greater than 2 in. (50 mm) between 
lanes on pavement that is open to traffic. 
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The notched wedge longitudinal joint shall consist of a 1 to 1 1/2 in. (25 to 38 mm) 
vertical notch at the lane line, a 9 to 12 in. (230 to 300 mm) wide uniform taper sloped 
toward and extending into the open lane, and a second 1 to 1 1/2 in. (25 to 38 mm) 
vertical notch at the outside edge. 
 
The notched wedge longitudinal joint shall be formed by the strike off device on the 
paver.  The wedge shall then be compacted by the joint roller. 
 
Tack coat shall be applied to the entire surface of the notched wedge joint immediately 
prior to placing the adjacent lift of binder.  The material shall be uniformly applied at a 
rate of 0.05 to 0.1 gal/sq yd (0.2 to 0.5 L/sq m). 
 
When the use of longitudinal joint sealant (LJS) is specified, the surface to which the 
LJS is applied shall be thoroughly cleaned and dry.  The LJS may be placed before or 
after the tack coat.  When placed after the tack coat, the tack shall be fully cured prior 
to placement of the LJS. 
 
The LJS shall be applied in a single pass with a pressure distributor, melter kettle, or 
hand applied from a roll.  At the time of installation, the pavement surface temperature 
and the ambient temperature shall be a minimum of 40 °F (4 °C) and rising. 
 
The LJS shall be applied at a width of 18 in. (450 mm) ± 1 1/2 in. (38 mm) and 
centered ± 2 in. (± 50 mm) under the joint of the next HMA lift to be constructed.  If the 
LJS flows more than 2 in. (50 mm) from the initial placement width, LJS placement 
shall stop and remedial action shall be taken.   
 
When starting another run of LJS placement, suitable release paper shall be placed 
over the previous application of LJS to prevent doubling up of thickness of LJS. 
 
The application rate of LJS shall be according to the following. 
 

LJS Application Table 

Overlay Thickness 
in. (mm) 

Coarse Graded 
Application Rate 1/ 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

lb/ft (kg/m) 

Fine Graded 
Application Rate 1/ 

lb/ft (kg/m) 
SMA Mixtures 1/ 2/ 

3/4 (19) 0.88 (1.31)   
1 (25) 1.15 (1.71)   

1 1/4 (32) 1.31 (1.95) 0.88 (1.31)  
1 1/2 (38) 1.47 (2.19) 0.95 (1.42) 1.26 (1.88) 

1 3/4 (44) 1.63 (2.43) 1.03 (1.54) 1.38 (2.06) 

2 (50) 1.80 (2.68) 1.11 (1.65) 1.51 (2.25) 

≥ 2 1/4 (60) 1.96 (2.92)   
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1/ The application rate has a surface demand for liquid included within it.  The 

thickness of the LJS may taper from the center of the application to a lesser 
thickness on the edge of the application, provided the correct width and application 
rate are maintained. 

 
2/ If the joint is between SMA and either Coarse Graded or Fine Graded, the SMA 

rate shall be used. 
 

The Contractor shall furnish to the Engineer a bill of lading for each tanker supplying 
material to the project.  The application rate of LJS shall be verified within the first 
1000 ft (300 m) of the day’s placement and every 12,000 ft (3600 m) thereafter.  A 
suitable paper or pan shall be placed at a random location in the path of the LJS.  After 
application of the LJS, the paper or pan shall be picked up, weighed, and the 
application rate calculated.  The tolerance between the application rate shown in the 
LJS Application Table and the calculated rate shall be ± 10 percent.  The LJS shall be 
replaced in the area where the sample was taken. 
 
A 1 qt (1 L) sample shall be taken from the pressure distributor or melting kettle at the 
jobsite once for each contract and sent to the Central Bureau of Materials. 
 
The LJS shall be suitable for construction traffic to drive on without pickup or tracking 
of the LJS within 30 minutes of placement.  If pickup or tracking occurs, LJS placement 
shall stop and damaged areas shall be repaired. 
 
Prior to paving, the Contractor shall ensure the paver end plate and grade control 
device is adequately raised above the finished height of the LJS. 
 
The LJS shall not flush to the final surface of the HMA pavement.” 
 

Add the following paragraph after the second paragraph of Article 406.13(b) of the Standard 
Specifications. 
 

“ Application of longitudinal joint sealant (LJS) will be measured for payment in place in feet 
(meters).” 

 
Add the following paragraph after the first paragraph of Article 406.14 of the Standard 
Specifications. 
 

“ Longitudinal joint sealant will be paid for at the contract unit price per foot (meter) for 
LONGITUDINAL JOINT SEALANT.” 
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Add the following to Section 1032 of the Standard Specifications. 
 

“ 1032.12 Longitudinal Joint Sealant (LJS).  Longitudinal joint sealant (LJS) will be 
accepted according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Performance Graded Asphalt Binder Acceptance Procedure” with the following 
exceptions: Article 3.1.9 and 3.4.1.4 of the policy memorandum will be excluded.  The bituminous 
material used for the LJS shall be according to the following table.  Elastomers shall be added to 
a base asphalt and shall be either a styrene-butadiene diblock or triblock copolymer without oil 
extension, or a styrene-butadiene rubber.  Air blown asphalt, acid modification, or other modifiers 
will not be allowed.  LJS in the form of pre-formed rollout banding may also be used. 

 

Test Test Requirement Test Method 

Dynamic shear @ 88°C (unaged), 
G*/sin δ, kPa 

1.00 min. AASHTO T 315 

Creep stiffness @ -18°C (unaged), 
Stiffness (S), MPa 
m-value 

300 max. 
 

0.300 min. 
AASHTO T 313 

Ash, % 1.0 – 4.0 AASHTO T 111 
Elastic Recovery, 

100 mm elongation, cut immediately, 
25°C, % 

70 min. 
ASTM D 6084 
(Procedure A) 

Separation of Polymer, 
Difference in °C of the softening point 
(ring and ball) 

3 max. 
ITP Separation of 

Polymer from 
Asphalt Binder” 

 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED 
FOR I-FIT DATA COLLECTION) (BDE) 
Effective:  January 1, 2019 Revised:  January 2, 2020 
 
Description.  This special provision requires the Illinois Flexibility Index Test (I-FIT) be used during 
mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures. 
 
Mixture Design.  Add the following to the list of referenced standards in Article 1030.04 of the 
Standard Specifications: 
 

“Illinois Modified AASHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures 
Using the Illinois Flexibility Index Test (I-FIT)” 
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Revise Article 1030.04(d) of the Standard Specifications to read: 
 

“ (d) Verification Testing.  During mixture design, prepared samples shall be submitted to the 
District laboratory for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  
 

High ESAL – Required Samples for Verification Testing 1/ 

Mixture 
Hamburg Wheel Testing 
and I-FIT Testing 

Tensile Strength Testing 

Binder total of 3 - 160 mm tall bricks 2/ 6 - 95 mm tall bricks 

Surface total of 4 - 160 mm tall bricks 2/ 6 - 95 mm tall bricks 

 

Low ESAL – Required Samples for Verification Testing 1/ 

Mixture I-FIT Testing Tensile Strength Testing 

Binder 1 - 160 mm tall brick 2/ 6 - 95 mm tall bricks 

Surface 2 - 160 mm tall bricks 2/ 6 - 95 mm tall bricks 

 
1/ Prepared samples shall be compacted gyratory bricks yielding test specimens with 

7.0 ± 1.0% air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 
New and renewal mix designs shall meet the following requirements for verification testing. 
 
(1) Hamburg Wheel Test Criteria.  The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth 
criteria shall be based on the high temperature binder grade of the mix as specified in 
the mix requirements table of the plans. 
 

Illinois Modified AASHTO T 324 Requirements 1/ 

PG Grade 
Minimum Number  
of Wheel Passes 

PG 58-xx  (or lower) 5,000 
PG 64-xx 7,500 
PG 70-xx 15,000 
PG 76-xx  (or higher) 20,000 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose Warm Mix 

Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior to gyratory 
compaction of Hamburg Wheel specimens. 
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(2) Tensile Strength Criteria.  Tensile strength testing shall be according to the Illinois 

Modified AASHTO T 283 procedure.  The minimum allowable conditioned tensile 
strength shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa). 

 
(3) I-FIT Flexibility Index (FI) Criteria.  I-FIT testing will be according to Illinois Modified 

AASHTO TP 124 and the results will be for informational purposes only.
 
If a mix fails the Department’s verification testing, the Contractor shall make necessary 
changes to the mix and provide passing Hamburg Wheel and Tensile Strength test results 
from a private lab.  The Department will verify the passing results.” 

 
Start of HMA Production and Job Mix Formula (JMF) Adjustments.  Revise Article 1030.06(a) of 
the Standard Specifications to read: 
 

“ (a) High ESAL Mixtures.  A test strip will be required at the beginning of HMA production for 
each mixture according to the Manual of Test Procedures for Materials “Hot Mix Asphalt 
Test Strip Procedures”.  A test strip will not be required for shoulder applications or HMA 
mixtures with a quantity less than 3000 tons (2750 metric tons); however, such mixtures 
shall still be sampled on the first day of production for the Hamburg Wheel and I-FIT 
testing. 
 
Before start-up, target values shall be determined by applying gradation correction factors 
to the JMF when applicable.  These correction factors shall be determined from previous 
experience.  The target values, when approved by the Engineer, shall be used to control 
HMA production.  Plant settings and control charts shall be set according to target values. 
 
Before constructing the test strip, target values shall be determined by applying gradation 
correction factors to the JMF when applicable.  After any JMF adjustment, the JMF shall 
become the Adjusted Job Mix Formula (AJMF).  Upon completion of the first acceptable 
test strip, the JMF shall become the AJMF regardless of whether or not the JMF has been 
adjusted.  If an adjustment/plant change is made, the Engineer may require a new test 
strip to be constructed.  If the HMA placed during the initial test strip is determined to be 
unacceptable to remain in place by the Engineer, it shall be removed and replaced. 
 
The limitations between the JMF and AJMF are as follows. 
 

Parameter Adjustment 

1/2 in. (12.5 mm) ± 5.0 % 
No. 4 (4.75 mm) ± 4.0 % 
No. 8 (2.36 mm) ± 3.0 % 
No. 30 (600 µm) * 
No. 200 (75 µm) * 
Asphalt Binder Content ± 0.3 % 
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* In no case shall the target for the amount passing be greater than the JMF. 

 
Adjustments outside the above limitations will require a new mix design. 
 
Mixture sampled to represent the test strip shall include approximately 60 lb (27 kg) of 
additional material for the Department to conduct Hamburg Wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within one working day after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg Wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) 
above. 
 
Mixture sampled during production for Hamburg Wheel and I-FIT will be tested by the 
Department.  The Hamburg Wheel results shall meet the requirements specified in 
Article 1030.04(d) above. 
 
Upon notification by the Engineer of a failing Hamburg Wheel test and prior to restarting 
production, the Contractor shall make necessary adjustments approved by the Engineer 
to the mixture production and submit another mixture sample for the Department to 
conduct Hamburg testing.  Prior produced material may be paved out provided all other 
mixture criteria is being met.  Upon consecutive failing Hamburg Wheel tests, no additional 
mixture shall be produced until the Engineer receives passing Hamburg Wheel test 
results. 
 
The Department may conduct additional Hamburg Wheel testing on production material 
as determined by the Engineer.” 
 

Add the following to the end of Article 1030.06(b) of the Standard Specifications: 
 

“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, 
pavement patching and incidental HMA) during mixture production.  Within one working 
day after sampling, the Contractor shall deliver prepared samples to the District laboratory 
for verification testing.  The required number and size of prepared samples submitted for 
the I-FIT testing shall be according to the “Low ESAL - Required Samples for Verification 
Testing” table in Article 1030.04(d) above.” 
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HOT MIX ASPHALT – QUALITY CONTROL FOR PERFORMANCE (BDE) 
Effective:  April 1, 2017 Revised:  July 2, 2019 
 
Description.  This special provision describes the procedures for production, placement and 
payment of hot-mix asphalt (HMA) under the quality control for performance (QCP) program; as 
well as the requirements for intelligent compaction.  This special provision shall apply to the HMA 
mixtures specified in the plans.  This work shall be according to the Standard Specifications and 
the special provision, “Hot-Mix Asphalt Binder and Surface Course” except as modified herein. 
 
Delete Articles: 406.06(b)(1), 2nd Paragraph (Temperature Requirements) 

406.06(b)(2)d. (Temperature Requirements) 
406.06(b)(3)b. (Temperature Requirements) 
406.06(e), 3rd Paragraph (Paver Speed Requirements) 
406.07(b) (Rolling) 
406.07(c) (Density) 
1030.05(a)(4, 5, 9,) (QC/QA Documents) 
1030.05(d)(2)a. (Plant Tests) 
1030.05(d)(2)b. (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d. (Small Tonnage) 
1030.05(d)(2)f. (HMA Sampling) 
1030.05(d)(3) (Required Field Tests) 
1030.05(d)(4) (Control Limits) 
1030.05(d)(5) (Control Charts) 
1030.05(d)(7) (Corrective Action for Field Tests (Density)) 
1030.05(e) (Quality Assurance by the Engineer) 
1030.05(f) (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 

 
Definitions. 
 

(a) Quality Control (QC).  All production and construction activities by the Contractor required 
to achieve the required level of quality. 
 

(b) Quality Assurance (QA).  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 
 

(c) Pay Parameters.  Pay parameters shall be field voids in the mineral aggregate (Field 
VMA), voids, and density.  Field VMA will be calculated using the combined aggregates 
bulk specific gravity (Gsb) from the mix design. 
 

(d) Mixture Lot.  A mixture lot shall begin once an acceptable test strip has been completed 
and the adjusted job mix formula has been determined.  If the test strip is waived, a mixture 
lot shall begin with the start of production.  A mixture lot shall consist of four sublots unless 
it is the last or only lot, in which case it may consist of as few as one sublot. 
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(e) Mixture Sublot.  A mixture sublot for Field VMA, voids, and dust/AC shall be a maximum 

of 1000 tons (910 metric tons). 
 
(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 

1000 tons (910 metric tons), the last mixture sublot will be that quantity. 
 

(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 

 
(f) Density Interval.  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 

3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. (75 mm).  
If a density interval is less than 200 ft (60 m), it will be combined with the previous density 
interval. 

 
(g) Density Sublot.  A density sublot shall be the average of five consecutive density intervals. 

 
(1) If less than three density intervals remain outside a density sublot, they shall be 
included in the previous density sublot. 

 
(2) If three or more density intervals remain, they shall be considered a density sublot. 

 
(h) Density Test.  A density test shall consist of a core taken at a random location within each 

density interval. 
 
When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results.  Initial Gmm shall be 
based on the average of the first four test results.  If less than four Gmm results are 
available, an average of all available Department Gmm test results shall be used. 
 

Pre-Production Meeting.  The Engineer will schedule a pre-production meeting prior to the start 
of production.  The HMA QC Plan, test frequencies, and responsibilities of all parties involved in 
testing will be addressed.  The Engineer will provide the random locations, tonnages, and sublot 
selected from each lot in a sealed envelope for the Contractor to sign at the pre-production 
meeting or prior to paving.  The locations, tonnages, and sublot selected from each lot may be 
adjusted due to field conditions according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Hot-Mix Asphalt Random Jobsite Sampling” and “PFP and QCP 
Random Density Procedure”.  The signed sealed envelope will be given to the Contractor after 
paving is complete, along with documentation of any adjustments.  Personnel attending the 
meetings may include the following: 
 

(a) Resident Engineer 
 
(b) District Mixture Control Representative 
 
(c) QC Manager 
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(d) Contractor Paving Superintendent 
 
(e) Any consultant involved in any part of the HMA sampling or testing on this project 

 
Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule of 
testing for both pay parameters and non-pay parameters required to control the product such as 
asphalt binder content and mixture gradation.  The minimum test frequency shall be according to 
Table 1. 
 

Table 1 
Minimum Quality Control Sampling and Testing 

Requirements 

Quality Characteristic Minimum Test Frequency 

Mixture Gradation 

1 per sublot 
 

Asphalt Binder Content 
Dust/AC Ratio 

Field VMA 

Voids 
Gmb 

Gmm 
 
The Contractor’s splits in conjunction with other quality control tests shall be used to control 
production. 
 
The Contractor shall submit split jobsite mix sample test results to the Engineer within 48 hours 
of the time of sampling.  All QC testing shall be performed in a qualified laboratory by personnel 
who have successfully completed the Department’s HMA Level I training. 
 
Intelligent Compaction.  When a “Number of Roller Passes” is specified in the HMA Mixture 
Requirements table on the plans, the Contractor may opt to use intelligent compaction (IC) in lieu 
of density testing.  Coring according to the Department’s Manual of Test Procedures for Materials 
“PFP and QCP Random Density Procedure” is required and will be used for pay adjustments for 
density sublots that are not in compliance with the contract specifications. 
 
The IC equipment shall be mounted on the breakdown roller(s) and shall record GPS location 
data, roller pass counts, roller speeds, and HMA mat temperatures.  Each day, the accuracy of 
the GPS and temperature data shall be verified and documented.  If the verification fails or is not 
performed, the IC data will not be used for the affected density sublots. 
 
The IC data for each density sublot shall be analyzed using Veta software to determine the 
average roller speed, percent roller coverage, and average mat surface temperature for the initial 
roller pass.  The Contractor shall submit these summary results, and if requested the raw data 
from the IC equipment and the data analysis software, to the Engineer within 24 hours of each 
day of paving using IC. 
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The required number of roller passes shall be as specified on the plans.  The roller speeds shall 
be according to Article 406.07.  The minimum roller coverage shall be 90 percent.  The average 
HMA mat temperature for the initial break down roller pass shall be according to Table 2. 
 

Table 2 

Asphalt Mixture Type Temperature Range (ºF (ºC)) 

Warm Mix Asphalt 215-275 °F (102-135 °C) 
IL-4.75 300-350 °F (155-175 °C) 
HMA using SBS PG76-22 300-350 °F (155-175 °C) 
HMA using SBS PG76-28 300-350 °F (155-175 °C) 
HMA using SBS PG70-22 300-350 °F (155-175 °C) 
HMA using SBS PG70-28 300-350 °F (155-175 °C) 
Other HMA not listed above 260-325 °F (125-165 °C) 

 
Quality Assurance (QA) by the Engineer.  Quality Assurance by the Engineer will be as follows. 
 

(a) Voids, Field VMA, and Dust/AC Ratio.  The Engineer will determine the random tonnage 
and the Contractor shall be responsible for obtaining the sample according to the 
Department’s Manual of Test Procedures for Materials “PFP and QCP Hot-Mix Asphalt 
Random Jobsite Sampling Procedure”. 
 

(b) Density:  After final rolling, the Engineer will identify the random core locations within each 
density testing interval according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Random Density Procedure”. 
 
The Contractor shall cut the 4 in. (100 mm) cores within the same day and prior to opening 
to traffic unless otherwise approved by the Engineer.  All core holes shall be filled 
immediately upon completion of coring.  All water shall be removed from the core holes 
prior to filling.  All core holes shall be filled with a rapid hardening mortar or concrete which 
shall be mixed in a separate container prior to placement in the hole.  Any depressions in 
the surface of the filled core holes greater than 1/4 in. (6 mm) at the time of final inspection 
will require removal of the fill material to the depth of the lift thickness and replacement. 
 

The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 
The Engineer will select at random one split sample from each lot for testing of voids, Field VMA 
and dust/AC ratio.  The Engineer will test a minimum of one sample per project.  The Engineer 
will test all of the pavement cores for density unless intelligent compaction is used.  All QA testing 
will be performed in a qualified laboratory by personnel who have successfully completed the 
Department’s HMA Level I training.  QA test results will be available to the Contractor within ten 
working days from receipt of secured cores and split mixture samples and after the last sublot 
from each lot. 
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The Engineer will maintain a complete record of all Department test results and copies will be 
provided to the Contractor with each set of sublot results.  The records will contain, at a minimum, 
the originals of all Department test results and raw data, random numbers used and resulting 
calculations for sampling locations, and quality level analysis calculations. 
 
If the QA results for a sublot meet the precision limits listed in Table 3, the QA results will be 
defined as the final mixture QA results for that sublot.  If QA results for a sublot do not meet the 
precision limits listed in Table 3, the Department will verify the results by retesting the retained 
split sample.  The retest will replace the original results and will be defined as the final mixture 
QA results for that sublot. 
 
If the final mixture QA results for the random sublot do not meet the 100 percent sublot pay factor 
limits or do not compare to QC results within the precision limits in Table 3, the Engineer will test 
all split sublot mix samples for the lot. 
 

Table 3 

Test Parameter Limits of Precision 

Gmb 0.030 
Gmm 0.026 

Field VMA 1.0 % 
 
 

 
Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed in Table 4. 
 

Table 4 

Parameter Acceptable Limits 

Field VMA -1.0 – +3.0% 1/ 

Voids 2.0 – 6.0% 

Density 
IL-19.0, IL-9.5, IL-9.5FG, IL-4.75 90.0 – 98.0% 

SMA 12.5, SMA 9.5 92.0 – 98.0% 

Dust / AC Ratio 0.4 – 1.6 2/ 
 

1/ Based on minimum required VMA from mix design 

2/ Does not apply to SMA. 

 
In addition, no visible pavement distresses shall be present such as, but not limited to, 
segregation, excessive coarse aggregate fracturing or flushing. 
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Basis of Payment.  Payment will be based on the calculation of the composite pay factor using 
QA test results for each mixture according to the Department’s Manual of Test Procedures for 
Materials “QCP Pay Calculation” document. 
 
If intelligent compaction is successfully implemented, the Contractor will receive 100 percent for 
the density pay factor in Equation 1 of the “QCP Pay Calculation” document for each applicable 
HMA mixture; otherwise, the density tests and pay adjustments will apply.  The pay factor for each 
density sublot will be based upon either intelligent compaction or density tests and the two will 
not be mixed. 
 
Dust/AC Ratio.  A monetary deduction will be made using the pay adjustment table below for 
dust/AC ratios that deviate from the 0.6 to 1.2 range.  If the tested mixture sublot is outside of this 
range, the Department will test the remaining sublots for dust/AC pay adjustment. 

 
Table 5 

Dust/AC Pay Adjustment Table 1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 

 
 
LUMINAIRES, LED (BDE) 
Effective:  April 1, 2019 
 
Description.  This work shall consist of furnishing and installing light emitting diode (LED) 
luminaires.  Work shall be according to Sections 801, 821, and 1067 of the Standard 
Specifications, except as modified herein. 
 
Submittals.  In addition to the requirements listed in Article 801.05(a), submittals for LED 
luminaires shall include the following. 
 

• Completed manufacturer’s luminaire ordering form with the full catalog number provided. 
 

• Descriptive literature and catalog cuts for the luminaire, driver, and surge protective 
device. 
 

• Lighting calculations generated with AGi32 software demonstrating compliance with the 
Luminaire Performance Table shown in the contract.  These calculations shall be 
performed to the following criteria:  photopic units shall be used; calculations shall be 
performed to an accuracy of two digits (x.xx cd/m2); point-by-point illuminance, luminance, 
and veiling luminance ratios demonstrating that the submitted luminaire meets the lighting 
metrics specified in the Luminaire Performance Table using IES RP-8 methods. 
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Upon request by the Engineer, submittals for LED Luminaires shall also include any or all the 
following. 
 

• IES file associated with each submitted luminaire in IES LM-63 format. 
 

• TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family.  Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 
 

• LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 
at the time of testing in PDF format inclusive of the following:  isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 
 

• LM-80 report for the specified LED package in PDF format and if available, LM-84 report 
for the specified luminaire or luminaire family in PDF format.  Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing. 
 

• In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 
luminaire family in PDF format. 
 

• Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

• ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 
 

• ASTM G154 (ASTM D523) gloss test report in PDF format. 
 

• LED drive current, total luminaire input wattage, and current over the operating voltage 
range at an ambient temperature of 77 °F (25 °C). 
 

• Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power. 
 

• Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 
for the driver and optical assembly in PDF format. 
 

• Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 
 

• Documentation in PDF format that the reporting laboratory is certified to perform the 
required tests. 
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Warranty.  Replace the last sentence of Article 801.14(a) with the following. 
 

“ The warranty, including the maintained minimum luminance, for LED signal head modules, 
optically programmed LED signal head modules, and LED pedestrian signal head 
modules shall cover a minimum of 60 months from the date of delivery.  The warranty for 
LED roadway luminaires, LED highmast luminaires, LED underpass luminaires, LED sign 
lighting luminaires, LED obstruction warning luminaires, and all of their components shall 
cover a minimum of ten years from the date of delivery.” 

 
Roadway Luminaires.  Revise Article 821.02(d) to read. 
 

“ (d) Light Source  ....................................................................................................... 1067.06” 
 
Revise the third paragraph of Article 821.03 to read. 
 

“ Each luminaire driver and/or driver arrangement shall be checked to assure compatibility with 
the project power supply.  When the luminaire driver has a readily accessible electrical 
compartment, the driver shall be attached so as to be easily removed for maintenance.” 
 
Replace the fifth paragraph of Article 821.03 with the following. 
 

“ No luminaire shall be installed before it is approved.  When independent luminaire testing is 
required, full approval will not be given until complete test results which demonstrate compliance 
with the contract documents have been reviewed and accepted by the Engineer.  Independent 
luminaire testing will be required, and shall be conducted, according to Article 1067.01(k)”. 
 
Revise the last paragraph of Article 821.03 to read. 
 

“ When installing or adjusting the luminaire, care shall be taken to avoid touching the lenses or 
allowing contaminants to be deposited on any part of the optical assembly.  Each lens shall be 
free of all dirt, smudges, etc.  Should the luminaire require cleaning, the luminaire manufacturer’s 
cleaning instructions shall be strictly followed.” 
 
Revise Article 821.08 to read. 
 

“ 821.08 Basis of Payment.  This work will be paid for at the contract unit price per each for 
LUMINAIRE, LED, ROADWAY, of the output designation specified; LUMINAIRE, LED, 
HIGHMAST, of the output designation specified; LUMINAIRE, LED, UNDERPASS, 
WALLMOUNT, of the output designation specified; LUMINAIRE, LED, UNDERPASS, 
SUSPENDED, of the output designation specified; LUMINAIRE, LED, SIGN LIGHTING, of the 
output designation specified. 

 
When independent luminaire testing is required, the work will be paid for at the contract lump 

sum price for INDEPENDENT LUMINAIRE TESTING.” 
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Luminaires.  Revise Articles 1067.01 through 1067.06 to read. 
 

“ 1067.01 General.  The luminaire shall be mechanically strong and easy to maintain.  The 
size, weight, and shape of the luminaire shall be designed so as not to incite detrimental vibrations 
in its respective pole and it shall be compatible with the pole and arm.  All electrical and electronic 
components of the luminaire shall comply with the requirements of Restriction of Hazardous 
Materials (RoHS) regulations.  The luminaire shall be listed for wet locations by an NRTL and 
shall meet the requirements of UL 1598 and UL 8750. 

 
(a) Labels.  An internal label shall be provided indicating the luminaire is suitable for wet 

locations and indicating the luminaire is an NRTL listed product to UL1598 and UL8750.  
The internal label shall also comply with the requirements of ANSI C136.22. 
 

An external label consisting of two black characters on a white background with the 
dimensions of the label and the characters as specified in ANSI C136.15 for HPS 
luminaires.  The first character shall be the alphabetical character representing the initial 
lumen output as specified in Table 1 of Article 1067.06(c).  The second character shall be 
the numerical character representing the transverse light distribution type as specified in 
IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 

 
(b) Surge Protection.  The luminaire shall comply the requirements of ANSI C136.2 for 

electrical transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped 
with a surge protective device (SPD) that is UL1449 compliant with indicator light.  An SPD 
failure shall open the circuit to protect the driver. 
 

(c) Optical Assembly.  The optical assembly shall have an IP66 or higher rating in accordance 
with ANSI C136.25.  The circuiting of the LED array shall be designed to minimize the 
effect of individual LED failures on the operation of other LEDs.  All optical components 
shall be made of glass or a UV stabilized, non-yellowing material. 
 

(d) Housing.  All external surfaces shall be cleaned in accordance with the manufacturer’s 
recommendations and be constructed in such a way as to discourage the accumulation of 
water, ice, and debris. 
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(e) Driver.  The driver shall be integral to the luminaire and shall be capable of receiving 
indefinite open and short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current 
under abnormal driver case temperature conditions and shall be rated for a lifetime of 
100,000 hours at an ambient temperature exposure of 77 °F (25 °C) to the luminaire.  If 
the driver has a thermal shut down feature, it shall not turn off the LEDs when operated at 
104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts 
(± 10%) according to the contract documents.  When the driver is operating within the 
rated input voltage range and in an un-dimmed state, the power factor measurement shall 
be not less than 0.9 and the THD measurement shall be no greater than 20%. 
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 
for Class A devices with regard to electromagnetic compatibility.  This shall be confirmed 
through the testing methods in accordance with ANSI C63.4 for electromagnetic 
interference. 
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table 
shown in the contract. 
 

(f) Photometric Performance.  The luminaire shall be IES LM-79 tested by a laboratory 
holding accreditation from the NVLAP for IES LM-79 testing procedures.  At a minimum 
the LM-79 report shall include a backlight/uplight/glare (BUG) rating and a luminaire 
classification system (LCS) graph showing lumen values and percent lumens by zone as 
described in IES RP-8.  The uplight of the BUG rating shall be U=0. 
 
The luminaire shall also meet the requirements of the Luminaire Performance Table 
shown in the contract. 
 

(g) Finish.  The luminaire shall have a baked acrylic enamel finish.  The color of the finish 
shall be gray, bronze, or black to match the pole or tower on which the luminaire is 
mounted.   
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 
Procedure A – Evaluation of Rust Creepage for Scribed Samples after exposure to 
1000 hours of testing according to ASTM B117 for painted or finished surfaces under 
environmental exposure. 
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to 
ASTM D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated 
weathering testing. 
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(h) Hardware.  All hardware shall be stainless steel or of other corrosion resistant material 
approved by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn 
clips of the heavy spring-loaded type with large, deep straight slot heads, complete with a 
receptacle and shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during 
maintenance operations.  This shall include lens/lens frame fasteners as well hardware 
holding the removable driver and electronic components in place. 
 

(i) Vibration Testing.  All luminaires shall be subjected to and pass vibration testing 
requirements at “3G” minimum zero to peak acceleration in accordance with 
ANSI C136.31 requirements using the same luminaire.  To be accepted, the luminaire 
housing, hardware, and each individual component shall pass this test with no noticeable 
damage and the luminaire must remain fully operational after testing. 
 

(j) Wiring.  All wiring in the luminaire shall be rated for operation at 600V, 221 °F (105 °C). 
 
(k) Independent Luminaire Testing.  When a contract has 30 or more luminaires of the same 

manufacturer’s catalog number, that luminaire shall be independently tested to verify it will 
meet the contract requirements.  The quantity of luminaires requiring testing shall be one 
luminaire for the first 30 plus one additional luminaire for each additional 50 luminaires of 
that catalog number.  Testing is not required for temporary lighting luminaires. 
 
Prior to testing the Contractor shall propose a properly accredited laboratory and a 
qualified independent witness, submitting their qualifications to the Engineer for approval.  
After approval, the Contractor shall coordinate the testing and pay all associated costs, 
including travel expenses, for the independent witness. 
 
(1) Independent Witness.  The independent witness shall select from the project 

luminaires at the manufacturer’s facility the luminaires for testing.  In all cases, the 
selection of luminaires shall be a random selection from the entire completed lot of 
luminaires required for the contract.  Selections from partial lots will not be allowed.  
The independent witness shall mark each sample luminaire’s shipping carton with the 
IDOT contract number and a unique sample identifier. 
 
At the time of random selection, the independent witness shall inspect the luminaire(s) 
for compliance with all physical, mechanical, and labeling requirements for luminaires 
according to Sections 821 and 1067.  If deficiencies are found during the physical 
inspection, the Contractor shall have all luminaires of that manufacturer’s catalog 
number inspected for the identified deficiencies and shall correct the problem(s) where 
found.  Random luminaire selection and physical inspection must then be repeated.  
When the physical inspection is successfully completed, the independent witness shall 
mark the project number and sample identifier on the interior housing and driver of the 
luminaires and have them shipped to the laboratory. 
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The independent witness shall be present when testing is approved to be performed 
by the luminaire manufacturer.  If the tests are performed by a laboratory independent 
of the luminaire manufacturer, distributor, and Contractor, the independent witness 
need not be present during the testing. 
 

(2) Laboratory Testing.  Luminaires shall be tested at an NVLAP accredited laboratory 
approved for each of the required tests.  The testing shall include photometric, 
colorimetric, and electrical testing according to IES LM-79.  Colorimetric values shall 
be determined from total spectral radiant flux measurements using a 
spectroradiometer.  Photometric testing shall be according to IES recommendations 
and as a minimum, shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, an isocandela diagram, maximum plane and maximum cone 
plots of candela, a candlepower table (house and street side), a coefficient of utilization 
chart, a luminous flux distribution table, BUG rating report, and complete calculations 
based on specified requirements and test results. 
 
All testing shall cover the full spherical light output at a maximum of 5 degree intervals 
at the vertical angles.  The vertical angles shall run from 0 to 180 degrees.  There shall 
be a minimum of 40 lateral test planes listed in Fig. 1 of IES LM-31 plus the two planes 
containing the maximum candela on the left and right sides of the luminaire axis.  
Before testing, the luminaire when mounted on the goniometer shall be scanned for 
vertical and horizontal angles of maximum candela and these planes included in the 
test.  The luminaire shall be checked for a bi-symmetric light distribution.  Individual 
tests must be conducted for each hemisphere, quadrant, and left/right sides. 
 
The results for each photometric and colorimetric test performed shall be presented in 
a standard IES LM-79 report that includes the contract number, sample identifier, and 
the outputs listed above.  The calculated results for each sample luminaire shall meet 
or exceed the contract specified levels in the luminaire performance table(s).  The 
laboratory shall mark its test identification number on the interior of each sample 
luminaire. 
 
Electrical testing shall be in according to IES LM-79 as well as NEMA and ANSI 
standards.  The report shall list luminaire characteristics including input amperes, 
watts, power factor, total harmonic distortion, and LED driver current for full and partial 
power. 
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(3) Summary Test Report.  The summary test report shall consist of a narrative 

documenting the test process, highlight any deficiencies and corrective actions, and 
clearly state which luminaires have met or exceeded the test requirements and may 
be released for delivery to the jobsite.  Photographs shall also be used as applicable 
to document luminaire deficiencies and shall be included in the test report.  The 
summary test report shall include the Luminaire Physical Inspection Checklist 
(form BDE 5650), photometric and electrical test reports, and point-by-point 
photometric calculations performed in AGi32 sorted by luminaire manufacturers 
catalog number.  All test reports shall be certified by the independent test laboratory’s 
authorized representative or the independent witness, as applicable, by a dated 
signature on the first page of each report.  The summary test reports shall be delivered 
to the Engineer and the Contractor as an electronic submittal.  Hard copy reports shall 
be delivered to the Engineer for record retention. 
 

(4) Approval of Independent Testing Results.  Should any of the tested luminaires fail to 
satisfy the specifications and perform according to approved submittal information, all 
luminaires of that manufacturers catalog number shall be deemed unacceptable and 
shall be replaced by alternate equipment meeting the specifications.  The submittal 
and testing process shall then be repeated in its entirety.  The Contractor may request 
in writing that unacceptable luminaires be corrected in lieu of replacement.  The 
request shall identify the corrections to be made and upon approval of the request, the 
Contractor shall apply the corrections to the entire lot of unacceptable luminaires.  
Once the corrections are completed, the testing process shall be repeated, including 
selection of a new set of sample luminaires.  The number of luminaires to be tested 
shall be the same quantity as originally tested. 
 
The process of retesting, correcting, or replacing luminaires shall be repeated until 
luminaires for each manufacturers catalog number are approved for the project.  
Corrections and re-testing shall not be grounds for additional compensation or 
extension of time.  No luminaires shall be shipped from the manufacturer to the jobsite 
until all luminaire testing is completed and approved in writing. 
 
Submittal information shall include a statement of intent to provide the testing as well 
as a request for approval of the chosen independent witness and laboratory.  All 
summary test reports, written reports, and the qualifications of the independent 
witness and laboratory shall be submitted for approval to the Engineer with a copy to 
the Bureau of Design and Environment, 2300 S Dirksen Parkway, Room 330 
Springfield, IL 62764. 

 
1067.02 Roadway Luminaires.  Roadway luminaires shall be according to Article 1067.01 

and the following. 
 
The luminaire shall be horizontally mounted and shall be designed to slip-fit on a 2-3/8 in. 

(60 mm) outside diameter pipe arm with a stop to limit the amount of insertion to 7 in. (180 mm).  
It shall not be necessary to remove or open more than the access door to mount the luminaire. 
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The effective projected area (EPA) of the luminaire shall not exceed 1.6 sq ft (0.149 sq m) 

and the weight, including accessories, shall not exceed 40 lb (18.14 kg).  If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a supplemental 
vibration damper installed as approved by the Engineer. 

 
The luminaire shall be equipped with both internal and external leveling indicators.  The 

external leveling indicator shall be clearly visible in daylight to an observer directly under the 
luminaire at a mounting height of 50 ft (15.2 m). 

 
The luminaire shall be fully prewired to accept a seven-pin, twist-lock receptacle that is 

compliant with ANSI C136.41.  All receptacle pins shall be connected according to TALQ 
Consortium protocol. 

 
The luminaire shall be provided with an installed shorting cap that is compliant with 

ANSI C136.10. 
 
1067.03 Highmast Luminaires.  Highmast luminaires shall be according to Article 1067.01 

and the following. 
 
The luminaire shall be horizontally mounted and shall be designed and manufactured for 

highmast tower use.  The EPA of the luminaire shall not exceed 3.0 sq ft (0.279 sq m) and the 
weight, including accessories, shall not exceed 85 lb (38.6 kg). 

 
The optical assembly shall be capable of being rotated 360 degrees.  A vernier scale shall be 

furnished on the axis of rotation for aiming the luminaire in relation to its mounting tenon arm.  The 
scale shall be graduated in 5 degree increments or less.  The luminaire shall be clearly marked 
at the vernier as to ‘house-side’ and ‘street-side’ to allow proper luminaire orientation. 

 
1067.04 Underpass Luminaires.  Underpass luminaries shall be according to 

Article 1067.01 and the following. 
 
The underpass luminaire shall be complete with all supports, hardware, and appurtenant 

mounting accessories.  The underpass luminaire shall be suitable for lighting a roadway 
underpass at an approximate mounting height of 15 ft (4.5 m) from a position suspended directly 
above the roadway edge of pavement or attached to a wall or pier.  The underpass luminaire shall 
meet the requirements of ANSI C136.27. 

 
It shall not be necessary to remove more than the cover, reflector and lens to mount the 

luminaire.  The unit shall be heavy duty, suitable for highway use and shall have no indentations 
or crevices in which dirt, salt, or other corrosives may collect. 
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(a) Housing.  The housing and lens frame shall be made of heavy duty die cast aluminum or 

16 gauge (1.5 mm) minimum thickness Type 304 stainless steel.  All seams in the housing 
enclosure shall be welded by continuous welds. 
 
The housing shall have an opening for installation of a 3/4 in. (19 mm) diameter conduit. 
 

(b) Lens and Lens Frame.  The frame shall not overlap the housing when closed.  The 
luminaire shall have a flat glass lens to protect the LEDs from dirt accumulation or be 
designed to prevent dirt accumulation.  The optic assembly shall be rated IP 66 or higher. 
 

1067.05 Sign Lighting Luminaires.  Sign lighting luminaries shall be suitable for lighting 
overhead freeway and expressway guide signs; and shall be according to Article 1067.01. 

 
1067.06 Light Sources.  The light sources in all luminaires shall be LED according to 

Article 1067.01 and the following. 
 
(a) The light source shall be according to ANSI C136.37 for solid state light sources used in 

roadway and area lighting. 
 
(b) The light source shall have a minimum color rendering index (CRI) of 70 and a nominal 

correlated color temperature (CCT) of 4000 K. 
 
(c) The rated initial luminous flux (lumen output) of the light source, as installed in the 

luminaire, shall be according to the following table for each specified output designation. 
 

Output Designations 
and Initial Luminous Flux 

 (for information only) 

Output 
Designation 

Initial 
Luminous Flux 

(lm) 
 

Approximate High 
Pressure Sodium (HPS) 

Equivalent Wattage 

A 2,200  35 (Low Output) 
B 3,150  50 (Low Output) 
C 4,400  70 (Low Output) 
D 6,300  100 (Low Output) 
E 9,450  150 (Low Output) 
F 12,500  200 (Med Output) 
G 15,500  250 (Med Output) 
H 25,200  400 (Med Output) 
I 47,250  750 (High Output) 
J 63,300  1,000 (High Output) 
K 80,000+  1,000+ (High Output) 

 
Luminaires with an initial luminous flux less than the values listed in the above table may 
be acceptable if they meet the requirements given in the Luminaire Performance Table 
shown in the contract.” 
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MOBILIZATION (BDE) 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  .................................................................. 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the removal 
operations, such operations shall be resumed the next morning or when weather permits.  In the 
event of removal equipment failure, such equipment shall be repaired, replaced, or leased so 
removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in pavement 
surface damage.” 
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Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per square 
foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or PAVEMENT 
MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 

 
 
  



FAP Route 303 (US 20 BUS) 
Project NHPP-U7V4(761) 

Section 40RS-4 
Winnebago County 

Contract No. 64M07 
 

 
93 

 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
Effective:  November 1, 2012 Revised:  January 2, 2020 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 
processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based 
on a dry shake gradation.  RAS shall be uniform in gradation and asphalt binder content 
and shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 

one of the following definitions.  No additional RAP shall be added to the pile after the pile 
has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix into which the FRAP will 
be incorporated. 
 

Mixture FRAP will be used in: 
Sieve Size that 100 % 
of FRAP Shall Pass 

IL-19.0 1 1/2 in. (37.5 mm) 
SMA 12.5 1 in. (25.0 mm) 

IL-9.5, IL-9.5FG, SMA 9.5 3/4 in. (19.0 mm) 
IL-4.75 1/2 in. (12.5 mm) 

 
(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  All conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 
 

(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted 
to improve workability.  The sand shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The sand shall be accounted for in the mix 
design and during HMA production. 
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Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to Central Bureau of Materials Policy Memorandum, 
“Reclaimed Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming RAS 
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as 
designated in the Quality Control plan and only added to the sealed stockpile when the 
test results of the working pile are complete and are found to meet the tolerances specified 
herein for the original sealed RAS stockpile. 
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Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
 
If the sampling and testing was performed at the shingle processing facility in accordance 
with the QC Plan, the Contractor shall obtain and make available all of the test results 
from start of the initial stockpile. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter 
FRAP/Homogeneous/

Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm) ± 8 % 
No. 4 (4.75 mm) ± 6 % 
No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm) ± 5 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.4 % 1/ 

Gmm ± 0.03 
 

1/ The tolerance for FRAP shall be ± 0.3 %. 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP 
representing the failing tests is removed from the stockpile.  All test data and acceptance 
ranges shall be sent to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
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(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the test 

results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when compared 
to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 

No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by 
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not 
be used in Department projects.  All test data and acceptance ranges shall be sent to the 
District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 
 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  
IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. 
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1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from Conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be 
accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 

(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 
 

(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 
 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
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RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 1/ 2/ RAP/RAS Maximum ABR % 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 30 30 10  
50 25 15 10  

70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm mix 
asphalt (WMA) technology is utilized and production temperatures do not exceed 
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be 
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent 
RAP/RAS ABR would require a virgin asphalt binder grade of  
PG 64-22 to be reduced to a PG 58-28). 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 1/ 2/ FRAP/RAS Maximum ABR % 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 50 40 10 
50 40 35 10 

70 40 30 10 
90 40 30 10 

SMA - - - - 20 
IL-4.75 - - - - 30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
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2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 

asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder 
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds 
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of 
PG 64-22 to be reduced to a PG 58-28). 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows. 
 

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 
the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed system 
to remove or reduce oversized material. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
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(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 

the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 

 
(2) Batch Plants. 

 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
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The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2019 Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 
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669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 
working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 
limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 
material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 
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Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 
shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 
may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 
 
669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
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(5) When the Engineer determines soil cannot be managed according to 

Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
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Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 
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Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
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(8) an empty portable device or container in which a special or hazardous waste has been 

stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 
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When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 
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669.08 Underground Storage Tank Removal.  For the purposes of this section, an 
underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  
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In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 
inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 
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669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 
soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 
BACKFILL PLUGS. 

 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
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The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
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Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 
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Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
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*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 
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TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 2.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this Training 
Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee employed by him on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision.  This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate questions 
in the employee application or by other suitable means.  Regardless of the method used, the 
Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and 
Training shall also be considered acceptable provided it is being administered in a manner 
consistent with the equal employment obligations of Federal-aid highway construction contracts.  
Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program.  It is the intention of these 
provisions that training is to be provided in the construction crafts rather then clerk-typists or 
secretarial-type positions.  Training is permissible in lower level management positions such as 
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction 
applications.  Training in the laborer classification may be permitted provided that significant and 
meaningful training is provided and approved by the Illinois Department of Transportation and the 
Federal Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
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Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 

trainees for which the incentive is available for this contract is 2. 
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The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 
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b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 
potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 70 working days. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


