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PRE-STAGE CONSTRUCTION:

1. INSTALL TRAFFIC BARRIER TERMINAL, TYPE 6 ON S.B. OUTSIDE APPROACH TO SN

099-0008. FILL THE EXISTING INLETS ALONG S.B. I-55

2. ALONG  OUTSIDE  S.B.  I-55  LANE:  REMOVE  SHOULDER  RUMBLE  STRIP,  REMOVE

OUTSIDE LANE LANES AND PLACE TEMPORARY WHITE AND YELLOW LANE LINES FOR

SOUTHBOUND  (S.B.).  CLOSE  INSIDE  S.B.  LANE.  PLACE  TEMPORARY  CONCRETE

BARRIER NEEDED FOR STAGE I.

3. ALONG  S.B.  I-55:  REPLACE  AND  WIDENED  MEDIAN  SHOULDER.  RESURFACE  THE

CROSSOVERS AND INSTALL REMAINDER OF TRAFFIC CONTROL FOR STAGE I.

PRE-STAGE - MAINTENANCE OF TRAFFIC:

1. USE  DAILY  LANE  CLOSURE  STD.  701400  and  701401.  SET  UP  PERMANENT

SHOULDER CLOSURE USING DISTRICT 1 DETAIL CLOSURE UNTIL TRAFFIC BARRIER

TERMINAL,  TYPE  6  INSTALLATION  IS  COMPLETE.  THE  ADJACENT  LANE  CAN  BE

CLOSED DURING THE ALLOWABLE HOURS CALLED OUT IN THE KEEPING EXPRESSWAY

OPEN TO TRAFFIC SPECIAL PROVISION. 

2. USE  DAILY  LANE  CLOSURE  STD.  701401  TO  CLOSE  OUTSIDE  S.B.  OUTSIDE  LANE.

AFTER  TEMPORARY  PAVEMENT  MARKING  IS  IN  PLACE  CLOSE  INSIDE  LANE  AS

SHOWN ON THE STAGING PLANS.

3. PERFORM  THE REMAINDER OF THE PRE-STAGE MAINTENANCE OF TRAFFIC SET-UP

WORK AND REPLACE THE S.B. MEDIAN SHOULDER BEHIND THE TCB.

1. PERFORM ALL BRIDGE REPAIRS ON SN 099-0009.  INSTALL NEW N.B. GUARDRAILS,

REPLACE N.B. MEDIAN SHOULDER AND OVERLAY N.B. APPROACH SLABS.

2. AT  THE  END  OF  STAGE  I:  INSTALL  TEMPORARY  CONCRETE  BARRIER  AND

TEMPORARY  PAVEMENT  MARKINGS AS NEEDED FOR STAGE II.   REMOVE SHOULDER

RUMBLE STRIPS AND PAVEMENT MARKING ALONG N.B. LANES.

1. MAINTAIN TRAFFIC AS SHOWN ON THE STAGE I SUGGESTED STAGING PLANS.

2. MAINTAIN TRAFFIC AS SHOWN ON THE STAGE I SUGGESTED STAGING PLANS.

1. PERFORM ALL BRIDGE REPAIRS ON SN 099-0008; INSTALL NEW S.B. GUARDRAILS;

OVERLAY S.B. APPROACH SLABS; AND PLACE PERMANENT PAVEMENT MARKINGS AND

MARKERS ON S.B. BRIDGE AND PAVEMENT.

2. AT  THE  END  OF  STAGE  II  PLACE  THE  REMAINING  PORTION  OF  PERMANENT

PAVEMENT MARKINGS.

3. INSTALL CONCRETE BARRIERS AND IMPACT ATTENUATORS IN MEDIAN CROSSOVERS.

1. MAINTAIN TRAFFIC AS SHOWN ON THE STAGE II SUGGESTED STAGING PLANS.

2. AT  THE  END  OF  STAGE  II:  SHIFT  S.B.  TRAFFIC  ONTO  OUTSIDE  S.B.  LANE.   USE

STD. 701400 FOR DAILY LANE CLOSURES. USE DAILY LANE CLOSURES STD 701400

AND  701401  TO  CLOSE  N.B.  INSIDE  LANE.  LANES  CAN  BE  CLOSED  DURING  THE

ALLOWABLE  HOURS  CALLED  OUT IN THE  KEEPING  EXPRESSWAY  OPEN TO TRAFFIC

SPECIAL PROVISION. 

3. USE DAILY LANE CLOSURES STD 701400 AND 701401 TO CLOSE N.B. INSIDE LANE.

LANES CAN BE CLOSED DURING THE ALLOWABLE HOURS CALLED OUT IN THE

KEEPING EXPRESSWAY OPEN TO TRAFFIC SPECIAL PROVISION. 

1. THE  EXPRESSWAY TRAFFIC  CONTROL  SUPERVISOR SHALL BE NOTIFIED 1  WEEK IN

ADVANCE OF ANY CHANGE IN CONSTRUCTION STAGING.

2. THE  REFLECTORS  FROM  THE  RAISED  REFLECTIVE  PAVEMENT  MARKERS  WHICH

CONFLICT WITH THE MAINTENANCE OF TRAFFIC SHALL BE REMOVED. THESE SHALL

BE  REPLACED  AT  THE  END  OF  STAGE  II.   THE  COST  OF  THE  REMOVAL  OF  THE

EXISTING  REFLECTORS  SHALL  BE  INCLUDED  IN  THE  BID  PRICE  FOR  ’REFLECTOR

REPLACEMENT’. 

3. ALL  BARRICADES  PANELS  SHALL  BE  EQUIPPED  WITH  MONO  DIRECTIONAL  STEADY

BURN LIGHTS.

4. SEE  THE  "KEEPING  EXPRESSWAY  OPEN  TO  TRAFFIC"  SPECIAL  PROVISION  FOR

ALLOWABLE LANE CLOSURE HOURS AND LIMITS.

5. THE  RESIDENT  ENGINEER  SHALL  SUBMIT  AN OPER2410  FORM TO IDOT  ROAD  INFO

21 DAYS IN ADVANCE IMPLEMENTING ANY LONG TERM LANE CLOSURES.


