
BID PROPOSAL INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all certifications and 
affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly 
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days 
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing 
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be 
eligible to bid, existing pre-qualification ratings must be effective through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central 
Bureau of Construction.  
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for 
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper 
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.  
 

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID? 
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) 
he/she must indicate at that time which items are being requested For Bidding purposes.  Only those items 
requested For Bidding will be analyzed.  After the request has been analyzed, the bidder will be issued an 
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief 
Procurement Officer that indicates which items have been approved For Bidding.  If Authorization to Bid cannot be 
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial. 
 

ABOUT AUTHORIZATION TO BID 
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and 
correct original document submittal should contact the Department as to the status.  Firms unsure as to authorization 
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these 
instructions.     

 
ADDENDA AND REVISIONS 

It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be 
bidding.  Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and revisions will also 
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of 
each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription service emails are an added 
courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.     
 
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 

 
 
Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.DE-Contracts@Illinois.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 



STANDARD GUIDELINES FOR SUBMITTING PAPER BIDS 

• All pages should be single sided. 
• Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted 

bid.  It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and 
address in the upper right-hand corner. 

• Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.  
Use only 1 staple in the upper left hand corner.  Make sure all elements of your bid are stapled together including the bid 
bond or guaranty check (if required). 

• Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability. 

• Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This documentation is required 
only if you are awarded the project. 

• Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
• Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be read if it is delivered 

after 10 AM. 
• Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded the contract this form is 

to be submitted to the district engineer at the pre-construction conference. 
 
BID SUBMITTAL CHECKLIST  
 

 Cover page (the sheet that has the item number on it) – This should be the first page of your bid proposal, followed by your 
bid (the Schedule of Prices/Pay Items).  If you are using special software or CBID to generate your schedule of prices, do 
not include the blank pages of the schedule of prices that came with the proposal package.  

 
 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s) with an annual value over $50,000.  Include the 
subcontractor(s) name, address, general type of work to be performed and the dollar amount.  If you will use subcontractor(s) 
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.  

 
 After page 4 – Insert the following documents: Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the 
Contractor Letter of Assent (if applicable).  The general rule should be, if you don’t know where it goes, put it after page 4. 

 
 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 

 
 Page 10 (Paragraph K) – (Not applicable to federally funded projects) List the name of the apprenticeship and training 
program sponsor holding the certificate of registration from the US Department of Labor.  If no applicable program exists, 
please indicate the work/job category.  Do not include certificates with your bid.  Keep the certificates in your office in 
case they are requested by IDOT. 

 
 Page 11 (Paragraph L) – Your State Board of Elections certificate of registration is no longer required with your bid. 

 
 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for which you are 
submitting the bid proposal. 

 
 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not part of the form and 
you do not need to make copies for each completed Form A. 

 
 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  Copies of the forms 
can be used and only need to be changed when the information changes.  The certification signature and date must be 
original for each letting.  Do not staple the forms together.  If you answered “NO” to all of the questions in Paragraph C 
(page 12), complete the first section (page 14) with your company information and then sign and date the Not Applicable 
statement on page 17. 

 
 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See 
Affidavit of Availability on file”.  Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you 
submitted accounts for 100 percent of the company ownership.  Check YES if any percentage of ownership falls outside of 
the parameters that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct 
and you will be required to submit a revised Form A. 

 
 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use the phrase “Per 
Contract Specifications”. 

 
 
  



 Proposal Bid Bond – (Insert after the proposal signature page) Submit your Proposal Bid Bond (if applicable) using the 
current Proposal Bid Bond form provided in the proposal package.  The Power of Attorney page should be stapled to the 
Proposal Bid Bond.  If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach 
the Proof of Insurance printed from the Surety’s Web Site. 

 
 Disadvantaged Business Utilization Plan and/or Good Faith Effort – Do Not Submit with Bid  The bidder shall submit a 
Disadvantaged Business Utilization Plan on completed Department forms SBE 2025 and 2026.  (1) The final Utilization Plan 
must be submitted within five calendar days after the date of the letting. (2) To meet the five day requirement, the bidder may 
send the Utilization Plan electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to (217) 785-1524. 
The subject line must include the bid Item Number and the Letting date. The Utilization Plan should be sent as one .pdf file, 
rather than multiple files and emails for the same Item Number. It is the responsibility of the bidder to obtain confirmation of 
email or fax delivery. 
 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service within the five calendar day period. If a 
question arises concerning the mailing date of a Utilization Plan, the mailing date will be established by the U.S. Postal 
Service postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued by a delivery service. It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the five days if the bidder intends to rely 
upon mailing or delivery to satisfy the submission day requirement. The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream will be placed on 
the main page of the current letting on the day of the Letting.  The stream will not begin until 10 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the link on the main 
Web page for the current letting. 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 

Contractor pre-qualification .................................................................................................... 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) ................................................. 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ......................................................... 217-782-7806 
Estimates Unit......................................................................................................................... 217-785-3483 
Aeronautics ............................................................................................................................. 217-785-8515 
IDNR (Land Reclamation, Water Resources, Natural Resources) ......................................... 217-782-6302 

 
 
QUESTIONS: following contract execution 
 

Subcontractor documentation, payments ............................................................................... 217-782-3413 
Railroad Insurance ................................................................................................................. 217-785-0275 
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  NOTICE TO PROSPECTIVE BIDDERS 

                      This proposal is for  

  REVIEW AND INSPECTION ONLY 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 
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    Contract No. 64C08 
  ROCK ISLAND County 
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  Route FAI 74 
  Project NHPP-0074(324) 
  District 2 Construction Funds 
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RETURN WITH BID 
 

 

PROPOSAL 
 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

 Taxpayer Identification Number (Mandatory)  ____________________________________  
 
For the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 64C08 
  ROCK ISLAND County 
  Section (81-1)R & 81-1HVBR 
  Project NHPP-0074(324) 
  Route FAI 74 
  District 2 Construction Funds 
 
 Reconstruction of I-74 from the Mississippi River to 7th Avenue in Moline. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents will govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 8/2012) 
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RETURN WITH BID 
 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned bidder further declares that he/she has 

carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and 
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local 
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal 
he/she waives all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned bidder further agrees to execute a contract for this 
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The 
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has 
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal 
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in 
accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of Illinois. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered 
as also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the 
property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the 
undersigned. 
 

 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual bid proposal.  If the guaranty check is placed in another bid  
proposal, state below where it may be found. 

 
The proposal guaranty check will be found in the bid proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 

 

 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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RETURN WITH BID 
 
6. COMBINATION BIDS.  The undersigned bidder further agrees that if awarded the contract for the sections contained in the 

following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising 
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 

 
 

 
Schedule of Combination Bids 

 
Combination

No. 
 

Sections Included in Combination 
              Combination Bid 

              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices will govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (the Code) (30 ILCS 

500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to 
transact business or conduct affairs in the State of Illinois prior to submitting the bid. 

 
9. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing 

Department procurements, execute the contract and shall be the sole entity having the authority to accept performance 
and make payments under the contract.  Execution of the contract by the Chief Procurement Officer (CPO) or the State 
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the 
Department.  Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations 
respecting performance or payment there under except as otherwise permitted in the Code. 

 
10. The services of a subcontractor will be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include 
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.  
(30 ILCS 500/20-120) 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
04/07/2017

64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0301852 DEWATERING STRUCT N1 EACH 1.000

X0301853 DEWATERING STRUCT N2 EACH 1.000

X0320050 CONSTRUCTN LAYOUT SPL L SUM 1.000

X0322281 W A VID DET SYS COM EACH 6.000

X0322352 SEEDING MOBILIZATION EACH 2.000

X0322936 REMOV EX FLAR END SEC EACH 1.000

X0325206 RELOC INTERCONT CABLE FOOT 163.000

X0325482 REM EXIST ITS EQUIPMT EACH 11.000

X0326263 EQUIPMENT CABINET EACH 2.000

X0326357 ROADWAY LIGHT MODIFY L SUM 1.000

X0326382 CONC BARRIER BASE SPL FOOT 1,284.000

X0326694 PLUG EX STORM SEWERS CU YD 8.000

X0327006 ROADWAY LT POLE IO EACH 41.000

X0327008 REM/REL SIGN SPECIAL EACH 1.000

X0327070 REMOV EXISTG FLAGPOLE EACH 3.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
04/07/2017

64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0327139 AGG COLUMN GRND IMPRV L SUM 1.000

X0327727 PLANTER REMOVAL L SUM 1.000

X0327980 PAVMT MRKG REM WTR BL SQ FT 38,415.000

X0800004 AGG SUB IMPR   13 1/2 SQ YD 8,185.000

X0839900 SAN SEW REMOV  6 FOOT 105.000

X0931400 INLET BOX ADJ SPL EACH 2.000

X1200100 STORM SEW REM 31X20 FOOT 69.000

X1400128 REM/RPL CTBRKR W40A2P EACH 2.000

X1400226 POWER INSTALLED FDN EACH 1.000

X1400227 ROADWAY LUM SPL IO EACH 59.000

X1400228 UNDERPASS LUM IO EACH 25.000

X1400229 MVDS COMM CABLE IO FOOT 1,960.000

X1400230 MVDS POWER CABLE IO FOOT 980.000

X1400231 45 STL ITS P BLK PT EACH 3.000

X1400232 AESTHETIC LUM IO EACH 71.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
04/07/2017

64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X2200019 FENCE PERFORATED ALUM FOOT 570.000

X2300012 STR STL RAIL TR/BIKE FOOT 703.000

X2503110 MOWING SPL ACRE 7.000

X2600021 P M SIGN SUPPORT ASSY EACH 5.000

X4400110 TEMP PAVT REMOVAL SQ YD 5,065.000

X4402805 ISLAND REMOVAL SQ FT 12,418.000

X5210130 HLMR BRG GUID EXP 300 EACH 32.000

X5210170 HLMR BRG GUID EXP 500 EACH 31.000

X5210190 HLMR BRG GUID EXP 600 EACH 20.000

X5210350 HLMR BRNG FIXED  600K EACH 20.000

X5210355 HLMR BRNG FIXED  650K EACH 29.000

X5210360 HLMR BRNG FIXED  700K EACH 26.000

X5210365 HLMR BRNG FIXED  750K EACH 4.000

X5509900 ABANDON FILL SS FOOT 418.000

X5620122 WATER SERV REMOVAL EACH 2.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
04/07/2017

64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X5860110 GRANULAR BACKFILL STR CU YD 540.000

X6029000 JUNCTION BOX L SUM 1.000

X6029001 JUNCTION BOX N1 L SUM 1.000

X6029002 JUNCTION BOX N2 L SUM 1.000

X6029003 JUNCTION BOX N3 L SUM 1.000

X6029004 JUNCTION BOX N4 L SUM 1.000

X6029005 JUNCTION BOX N5 L SUM 1.000

X6060714 CONC MEDIAN SPL SQ FT 1,430.000

X6061100 CONC MED TSB SPL SQ FT 1,648.000

X6061902 CONC MED TSM SPL SQ FT 6,876.000

X6062700 CONC GUTTER TA SPL FOOT 1,220.000

X6370279 CONC BAR 1F 42HT SPL FOOT 975.000

X6370700 CONC BAR TRANS SPL FOOT 408.000

X6640200 TEMP CH LK FENCE FOOT 160.000

X6640210 TEMP CH LK FENCE PORT FOOT 90.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 5
04/07/2017

64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7010410 SPEED DISPLAY TRAILER CAL MO 4.000

X7040125 PIN TEMP CONC BARRIER EACH 153.000

X7260100 MILE POST MKR ASSY SP EACH 2.000

X7830070 GRV RCSD PVT MRKG   5 FOOT 9,223.000

X7830072 GRV RCSD PVT MRKG   6 FOOT 7,482.000

X7830074 GRV RCSD PVT MRKG   7 FOOT 3,159.000

X7830076 GRV RCSD PVT MRKG   9 FOOT 5,975.000

X7830090 GRV RCSD PVT MRKG  25 FOOT 881.000

X8110454 CON AT ST 1 SS FOOT 10.000

X8110458 CON AT ST 2 SS FOOT 80.000

X8140105 HANDHOLE SPL EACH 2.000

X8140115 HANDHOLE TO BE ADJUST EACH 2.000

X8360120 LIGHT POLE FDN SPL EACH 1.000

X8360310 LIGHT POLE FDN 30D SP FOOT 9.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 
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64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X8410102 TEMP LIGHTING SYSTEM L SUM 1.000

X9700019 TUBULAR MARKER MAINT EACH 15.000

Z0007124 STEEL RAILING SPL FOOT 6,729.000

Z0007601 BLDG REMOV NO   1 L SUM 1.000

Z0007602 BLDG REMOV NO   2 L SUM 1.000

Z0012450 CONCRETE STEPS CU YD 5.600

Z0012455 CONC STEP REMOV EACH 8.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0018000 DRAINAGE SCUPPERS SPL EACH 22.000

Z0018800 DRAINAGE SYSTEM L SUM 1.000

Z0025505 PROPERTY MARKERS EACH 9.000

Z0028415 GEOTECHNICAL REINF SQ YD 52,282.000

Z0030850 TEMP INFO SIGNING SQ FT 208.000

Z0034806 MODULAR EXP JT-SW  6 FOOT 34.000

Z0046304 P UNDR FOR STRUCT  4 FOOT 203.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 7
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64C08
State Job # - C-92-063-15

Project Number Route
County Name - ROCK ISLAND- - NHPP-0074/324/ FAI 74
Code - 161 -  - 
District - 2 -  - 
Section Number - (81-1)R & 81-1HVBR 466

464
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

Z0048665 RR PROT LIABILITY INS L SUM 1.000

Z0049801 R&D FRIABL ASB BLD  1 L SUM 1.000

Z0049802 R&D FRIABL ASB BLD  2 L SUM 1.000

Z0049901 R&D NON-FR ASB BLD  1 L SUM 1.000

Z0049902 R&D NON-FR ASB BLD  2 L SUM 1.000

Z0054400 ROCK FILL CU YD 1,960.000

Z0054500 ROCK FILL TON 69,040.000

Z0056608 STORM SEW WM REQ   12 FOOT 100.000

Z0056610 STORM SEW WM REQ   15 FOOT 51.000

Z0056626 STORM SEW WM REQ   48 FOOT 94.000

Z0062456 TEMP PAVEMENT SQ YD 8,356.000

Z0073510 TEMP TR SIGNAL TIMING EACH 6.000

Z0076600 TRAINEES HOUR 5,000.000 0.800 4,000.000

Z0076604 TRAINEES TPG HOUR 5,000.000 15.000 75,000.000

20100110 TREE REMOV 6-15 UNIT 883.000
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20100210 TREE REMOV OVER 15 UNIT 1,430.000

20100500 TREE REMOV ACRES ACRE 2.500

20200100 EARTH EXCAVATION CU YD 57,025.000

20201200 REM & DISP UNS MATL CU YD 91,690.000

20400100 BORROW EXCAVATION CU YD 180,930.000

20700220 POROUS GRAN EMBANK CU YD 1,211.000

20800150 TRENCH BACKFILL CU YD 9,166.000

21001000 GEOTECH FAB F/GR STAB SQ YD 3,801.000

21101615 TOPSOIL F & P  4 SQ YD 44,358.000

25000210 SEEDING CL  2A ACRE 2.750

25000310 SEEDING CL  4 ACRE 7.250

25000400 NITROGEN FERT NUTR POUND 980.000

25000500 PHOSPHORUS FERT NUTR POUND 980.000

25000600 POTASSIUM FERT NUTR POUND 980.000

25000750 MOWING ACRE 2.750
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25100125 MULCH METHOD 3 ACRE 26.000

25100630 EROSION CONTR BLANKET SQ YD 45,585.000

25100900 TURF REINF MAT SQ YD 764.000

25200100 SODDING SQ YD 6,754.000

25200200 SUPPLE WATERING UNIT 60.800

28000250 TEMP EROS CONTR SEED POUND 53,700.000

28000305 TEMP DITCH CHECKS FOOT 344.000

28000400 PERIMETER EROS BAR FOOT 5,219.000

28000500 INLET & PIPE PROTECT EACH 20.000

28000510 INLET FILTERS EACH 139.000

28100109 STONE RIPRAP CL A5 SQ YD 120.000

28200200 FILTER FABRIC SQ YD 120.000

28500200 PREC BLOCK REV MAT SQ YD 1,764.000

30300001 AGG SUBGRADE IMPROVE CU YD 48.000

30300011 AGG SUBGRADE IMPROVE TON 2,000.000
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30300112 AGG SUBGRADE IMPR  12 SQ YD 43,814.000

30300124 AGG SUBGRADE IMPR  24 SQ YD 1,165.000

31100800 SUB GRAN MAT A  9 SQ YD 189.000

31200100 STAB SUBBASE 4 SQ YD 50,087.000

35100300 AGG BASE CSE A  4 SQ YD 155.000

35100500 AGG BASE CSE A  6 SQ YD 4,059.000

40600290 BIT MATLS TACK CT POUND 1,716.000

40600295 P BIT MATLS TACK CT POUND 2,232.000

40600825 P LEV BIND MM N50 TON 153.000

40600985 PCC SURF REM BUTT JT SQ YD 376.000

40603085 HMA BC IL-19.0  N70 TON 518.000

40603310 HMA SC "C"   N50 TON 67.000

40603315 HMA SC "C"   N70 TON 304.000

40603585 P HMA SC "F"   N50 TON 229.000

42000060 WELDED WIRE REINF SQ YD 1,315.000
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42000080 PVT CON PCC BR APP SL SQ YD 758.000

42000406 PCC PVT  9 1/4 JOINTD SQ YD 27,293.000

42000511 PCC PVT 10 1/2 JOINTD SQ YD 16,455.000

42001300 PROTECTIVE COAT SQ YD 47,133.000

42300300 PCC DRIVEWAY PAVT  7 SQ YD 1,471.000

42400200 PC CONC SIDEWALK 5 SQ FT 18,581.000

42400800 DETECTABLE WARNINGS SQ FT 451.000

44000100 PAVEMENT REM SQ YD 50,872.000

44000159 HMA SURF REM    2 1/2 SQ YD 2,855.000

44000200 DRIVE PAVEMENT REM SQ YD 1,037.000

44000500 COMB CURB GUTTER REM FOOT 13,187.000

44000600 SIDEWALK REM SQ FT 23,760.000

44003100 MEDIAN REMOVAL SQ FT 51,677.000

44200934 CL B PATCH T2  8 SQ YD 100.000

44200942 CL B PATCH T3  8 SQ YD 145.000
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44200976 CL B PATCH T4 10 SQ YD 1,170.000

44201294 CL B PATCH  EXPAN JT FOOT 173.000

44201296 DEFORMED BARS  EXP JT EACH 160.000

44201299 DOWEL BARS 1 1/2 EACH 610.000

44213200 SAW CUTS FOOT 2,012.000

44213204 TIE BARS    3/4 EACH 665.000

48100500 AGGREGATE SHLDS A  6 SQ YD 119.000

48203009 HMA SHOULDERS   3 SQ YD 181.000

50100300 REM EXIST STRUCT  N1 EACH 1.000

50100400 REM EXIST STRUCT  N2 EACH 1.000

50100500 REM EXIST STRUCT  N3 EACH 1.000

50102400 CONC REM CU YD 160.900

50157300 PROTECTIVE SHIELD SQ YD 32,077.000

50200100 STRUCTURE EXCAVATION CU YD 7,671.000

50200400 ROCK EXC STRUCT CU YD 1,087.000
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50200450 REM/DISP UNS MATL-STR CU YD 1,903.000

50300225 CONC STRUCT CU YD 4,861.000

50300255 CONC SUP-STR CU YD 12,119.500

50300260 BR DECK GROOVING SQ YD 33,406.000

50300280 CONCRETE ENCASEMENT CU YD 14.100

50300300 PROTECTIVE COAT SQ YD 42,937.000

50500105 F & E STRUCT STEEL L SUM 1.000

50500505 STUD SHEAR CONNECTORS EACH 101,705.000

50800105 REINFORCEMENT BARS POUND 80.000

50800205 REINF BARS, EPOXY CTD POUND 4,306,230.000

50800515 BAR SPLICERS EACH 427.000

50901760 PIPE HANDRAIL FOOT 68.000

51100100 SLOPE WALL   4 SQ YD 967.000

51201700 FUR STL PILE HP12X74 FOOT 266.000

51201800 FUR STL PILE HP14X73 FOOT 9,252.000
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51201900 FUR STL PILE HP14X89 FOOT 3,151.000

51202305 DRIVING PILES FOOT 12,669.000

51203700 TEST PILE ST HP12X74 EACH 1.000

51203800 TEST PILE ST HP14X73 EACH 23.000

51203900 TEST PILE ST HP14X89 EACH 6.000

51204650 PILE SHOES EACH 681.000

51500100 NAME PLATES EACH 9.000

52000110 PREF JT STRIP SEAL FOOT 363.500

52000208 FINGER PLT EXP JT   3 FOOT 74.000

52000212 FINGER PLT EXP JT   4 FOOT 294.000

52000216 FINGER PLT EXP JT   5 FOOT 66.500

52100010 ELAST BEARING ASSY T1 EACH 60.000

52100020 ELAST BEARING ASSY T2 EACH 66.000

52100510 ANCHOR BOLTS    3/4 EACH 48.000

52100515 ANCHOR BOLTS    7/8 EACH 36.000
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52100520 ANCHOR BOLTS    1 EACH 900.000

52200500 MECH ST EARTH RET WL SQ FT 21,192.000

52200800 SEG CONC BLOCK WALL SQ FT 1,025.000

54213663 PRC FLAR END SEC 18 EACH 1.000

54213681 PRC FLAR END SEC 36 EACH 1.000

54213717 PRC FLAR END SEC 72 EACH 1.000

550A0340 STORM SEW CL A 2  12 FOOT 2,817.000

550A0360 STORM SEW CL A 2  15 FOOT 1,824.000

550A0380 STORM SEW CL A 2  18 FOOT 1,152.000

550A0400 STORM SEW CL A 2  21 FOOT 320.000

550A0410 STORM SEW CL A 2  24 FOOT 766.000

550A0430 STORM SEW CL A 2  30 FOOT 352.000

550A0450 STORM SEW CL A 2  36 FOOT 640.000

550A0640 STORM SEW CL A 3  12 FOOT 231.000

550A0660 STORM SEW CL A 3  15 FOOT 291.000
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550A0680 STORM SEW CL A 3  18 FOOT 567.000

550A0710 STORM SEW CL A 3  24 FOOT 31.000

550A0750 STORM SEW CL A 3  36 FOOT 277.000

550A0770 STORM SEW CL A 3  42 FOOT 748.000

550A0780 STORM SEW CL A 3  48 FOOT 763.000

550A0820 STORM SEW CL A 3  72 FOOT 1,186.000

550A1070 STORM SEW CL A 4  42 FOOT 319.000

550A5100 SS CL A 2 EQRS  30 FOOT 36.000

55100300 STORM SEWER REM   8 FOOT 101.000

55100400 STORM SEWER REM  10 FOOT 70.000

55100500 STORM SEWER REM  12 FOOT 3,454.000

55100700 STORM SEWER REM  15 FOOT 483.000

55100900 STORM SEWER REM  18 FOOT 738.000

55101100 STORM SEWER REM  21 FOOT 51.000

55101200 STORM SEWER REM  24 FOOT 723.000
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55101400 STORM SEWER REM  30 FOOT 625.000

55101900 STORM SEWER REM  48 FOOT 226.000

55102300 STORM SEWER REM  72 FOOT 134.000

55200400 STORM SEWERS JKD   15 FOOT 34.000

55200900 STORM SEWERS JKD   24 FOOT 249.000

55201600 STORM SEWERS JKD   48 FOOT 216.000

56400300 FIRE HYDNTS TO BE ADJ EACH 2.000

58700300 CONCRETE SEALER SQ FT 25,861.000

59100100 GEOCOMPOSITE WALL DR SQ YD 211.000

60100060 CONC HDWL FOR P DRAIN EACH 1.000

60108200 PIPE UNDERDRAIN  6 SP FOOT 7.000

60108206 PIPE UNDERDR T 2 6 FOOT 12,818.000

60218300 MAN TA 4 DIA T1F OL EACH 5.000

60218400 MAN TA 4 DIA T1F CL EACH 11.000

60218600 MAN TA 4 DIA T4F&G EACH 2.000
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60219000 MAN TA 4 DIA T8G EACH 2.000

60219100 MAN TA 4 DIA T9F&G EACH 5.000

60219300 MAN TA 4 DIA T11F&G EACH 3.000

60219510 MAN TA 4 DIA T20F&G EACH 26.000

60221000 MAN TA 5 DIA T1F OL EACH 1.000

60221100 MAN TA 5 DIA T1F CL EACH 2.000

60221700 MAN TA 5 DIA T8G EACH 6.000

60221800 MAN TA 5 DIA T9F&G EACH 6.000

60222210 MAN TA 5 DIA T20F&G EACH 3.000

60223800 MAN TA 6 DIA T1F CL EACH 8.000

60224005 MAN TA 6 DIA T8G EACH 5.000

60224020 MAN TA 6 DIA T11F&G EACH 1.000

60224035 MAN TA 6 DIA T20F&G EACH 2.000

60224446 MAN TA 7 DIA T1F CL EACH 11.000

60224459 MAN TA 8 DIA T1F CL EACH 2.000
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60224469 MAN TA 9 DIA T1F CL EACH 1.000

60240210 INLETS TB T1F OL EACH 3.000

60240301 INLETS TB T8G EACH 6.000

60240303 INLETS TB T9F&G EACH 1.000

60240310 INLETS TB T11F&G EACH 6.000

60240324 INLETS TB T20F&G EACH 42.000

60255500 MAN ADJUST EACH 20.000

60256910 MAN ADJ NEW T20F&G EACH 8.000

60257900 MAN RECONST EACH 2.000

60260100 INLETS ADJUST EACH 13.000

60265700 VV ADJUST EACH 7.000

60270050 DR STR T4 W/2 T20F&G EACH 5.000

60500040 REMOV MANHOLES EACH 55.000

60500060 REMOV INLETS EACH 49.000

60600095 CLASS SI CONC OUTLET CU YD 1.300
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60600605 CONC CURB TB FOOT 60.000

60603800 COMB CC&G TB6.12 FOOT 1,211.000

60605000 COMB CC&G TB6.24 FOOT 6,505.500

60608300 COMB CC&G TM2.12 FOOT 66.000

60609200 COMB CC&G TM6.12 FOOT 554.000

60610400 COMB CC&G TM6.24 FOOT 1,459.000

60618300 CONC MEDIAN SURF 4 SQ FT 18,179.000

60622800 CONC MED TSM6.12 SQ FT 1,113.000

60623105 CONC MED TSM6.18 SQ FT 2,173.000

60624600 CORRUGATED MED SQ FT 5,891.000

63000001 SPBGR TY A  6FT POSTS FOOT 125.000

63100085 TRAF BAR TERM T6 EACH 4.000

63100167 TR BAR TRM T1 SPL TAN EACH 4.000

63200310 GUARDRAIL REMOV FOOT 672.000

63500105 DELINEATORS EACH 39.000
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63700275 CONC BAR 2F 42HT FOOT 80.000

63700900 CONC BARRIER BASE FOOT 179.000

64200116 SHOULDER RUM STRIP 16 FOOT 1,233.000

64300260 IMP ATTEN FRD NAR TL3 EACH 1.000

64301090 ATTENUATOR BASE SQ YD 14.000

66400105 CH LK FENCE   4 FOOT 2,640.000

66700305 PERM SURV MKRS T2 EACH 2.000

66900105 UNDERGR STOR TANK REM EACH 1.000

66900200 NON SPL WASTE DISPOSL CU YD 88,000.000

66900205 SPL WASTE DISPOSAL CU YD 775.000

66900400 SPL WAST GRD WAT DISP GALLON 95,000.000

66900450 SPL WASTE PLNS/REPORT L SUM 1.000

66900530 SOIL DISPOSAL ANALY EACH 36.000

66901000 BACKFILL PLUGS CU YD 110.000

67000400 ENGR FIELD OFFICE A CAL MO 47.000
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67100100 MOBILIZATION L SUM 1.000

70100420 TRAF CONT-PROT 701411 EACH 1.000

70100800 TRAF CONT-PROT 701401 L SUM 1.000

70100815 TRAF CONT-PROT 701446 L SUM 1.000

70100820 TRAF CONT-PROT 701451 L SUM 1.000

70100825 TRAF CONT-PROT 701456 L SUM 1.000

70102625 TR CONT & PROT 701606 L SUM 1.000

70102630 TR CONT & PROT 701601 L SUM 1.000

70102635 TR CONT & PROT 701701 L SUM 1.000

70102640 TR CONT & PROT 701801 L SUM 1.000

70103815 TR CONT SURVEILLANCE CAL DA 117.000

70106800 CHANGEABLE MESSAGE SN CAL MO 25.000

70200100 NIGHT WORK ZONE LIGHT L SUM 1.000

70300100 SHORT TERM PAVT MKING FOOT 3,875.000

70300150 SHRT TRM PAVT MK REM SQ FT 388.000
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70300210 TEMP PVT MK LTR & SYM SQ FT 1,374.000

70300220 TEMP PVT MK LINE 4 FOOT 105,232.000

70300240 TEMP PVT MK LINE 6 FOOT 2,606.000

70300250 TEMP PVT MK LINE 8 FOOT 1,622.000

70300280 TEMP PVT MK LINE 24 FOOT 879.000

70400100 TEMP CONC BARRIER FOOT 3,050.000

70400200 REL TEMP CONC BARRIER FOOT 1,087.500

70600241 IMP ATTN TEMP NRN TL2 EACH 3.000

70600260 IMP ATTN TEMP FRN TL3 EACH 2.000

70600270 IMP ATTN TEMP FRW TL3 EACH 1.000

70600332 IMP ATTN REL FRN TL3 EACH 1.000

72000100 SIGN PANEL T1 SQ FT 652.000

72000200 SIGN PANEL T2 SQ FT 260.000

72000300 SIGN PANEL T3 SQ FT 1,877.000

72400100 REMOV SIN PAN ASSY TA EACH 58.000
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72400200 REMOV SIN PAN ASSY TB EACH 10.000

72400310 REMOV SIGN PANEL T1 SQ FT 33.000

72400320 REMOV SIGN PANEL T2 SQ FT 58.000

72400330 REMOV SIGN PANEL T3 SQ FT 168.000

72400500 RELOC SIN PAN ASSY TA EACH 2.000

72501000 TERMINAL MARKER - DA EACH 4.000

72600100 MILEPOST MKR ASSEMBLY EACH 2.000

72700100 STR STL SIN SUP BA POUND 1,275.000

72800100 TELES STL SIN SUPPORT FOOT 606.000

73000100 WOOD SIN SUPPORT FOOT 176.000

73100100 BASE TEL STL SIN SUPP EACH 10.000

73300100 OVHD SIN STR-SPAN T1A FOOT 159.000

73300200 OVHD SIN STR-SPAN T2A FOOT 248.000

73302170 OSS CANT 2CA 3-0X5-6 FOOT 30.000

73304000 OVHD SIN STR BR MT FOOT 30.500
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73400100 CONC FOUNDATION CU YD 2.800

73400200 DRILL SHAFT CONC FDN CU YD 125.000

73600100 REMOV OH SIN STR-SPAN EACH 4.000

73700100 REM GR MT SIN SUPPORT EACH 4.000

73700200 REM CONC FDN-GR MT EACH 4.000

73700300 REM CONC FDN-OVHD EACH 8.000

78008300 POLYUREA PM T2 LTR-SY SQ FT 1,300.000

78008310 POLYUREA PM T2 LN   4 FOOT 9,532.000

78008320 POLYUREA PM T2 LN   5 FOOT 17,600.000

78008330 POLYUREA PM T2 LN   6 FOOT 5,247.000

78008340 POLYUREA PM T2 LN   8 FOOT 7,074.000

78008350 POLYUREA PM T2 LN  12 FOOT 1,089.000

78008370 POLYUREA PM T2 LN  24 FOOT 881.000

78100100 RAISED REFL PAVT MKR EACH 179.000

78200005 GRDRAIL REF TYPE A EACH 16.000
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Number Pay Item Description
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Measure Quantity x Unit Price = Total Price

78200010 BARR WALL REF TYPE B EACH 103.000

78300200 RAISED REF PVT MK REM EACH 22.000

80400100 ELECT SERV INSTALL EACH 1.000

80500100 SERV INSTALL TY A EACH 3.000

80500300 SERV INSTALL TY C EACH 1.000

81028190 UNDRGRD C GALVS 1 1/2 FOOT 38.000

81028320 UNDRGRD C PVC       1 FOOT 86.000

81028350 UNDRGRD C PVC       2 FOOT 7,972.000

81028360 UNDRGRD C PVC   2 1/2 FOOT 1,404.000

81028370 UNDRGRD C PVC       3 FOOT 218.000

81028390 UNDRGRD C PVC       4 FOOT 1,625.000

81028750 UNDRGRD C CNC       2 FOOT 5,885.000

81100300 CON AT ST 1 GALVS FOOT 2,292.000

81100600 CON AT ST 2 GALVS FOOT 3,845.000

81100605 CON AT ST 2 PVC GALVS FOOT 40.000
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81200210 CON EMB STR 1 PVC FOOT 2,646.000

81200230 CON EMB STR 2 PVC FOOT 8,351.000

81300220 JUN BX SS AS  6X6X4 EACH 90.000

81300530 JUN BX SS AS 12X10X6 EACH 51.000

81300550 JUN BX SS AS 12X12X6 EACH 6.000

81301290 JUN BX SS ES 12X12X6 EACH 4.000

81301500 JUN BX SS ES 28X12X6 EACH 1.000

81400100 HANDHOLE EACH 41.000

81400300 DBL HANDHOLE EACH 4.000

81702100 EC C XLP USE 1C 12 FOOT 2,710.000

81702110 EC C XLP USE 1C 10 FOOT 6,497.000

81702120 EC C XLP USE 1C  8 FOOT 76,875.000

81702130 EC C XLP USE 1C  6 FOOT 22,605.000

81702140 EC C XLP USE 1C  4 FOOT 1,990.000

81702150 EC C XLP USE 1C  2 FOOT 3,330.000
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82500335 LT CONT PEDM  240V100 EACH 1.000

82700100 TRANSFORMER (GP) EACH 2.000

83600200 LIGHT POLE FDN 24D FOOT 10.000

83600300 LIGHT POLE FDN 30D FOOT 126.000

83800505 BKWY DEV COU AL SKIRT EACH 60.000

84200600 REM LT U NO SALV EACH 38.000

84200804 REM POLE FDN EACH 36.000

84400105 RELOC EX LT UNIT EACH 6.000

84500110 REMOV LIGHTING CONTR EACH 4.000

84500120 REMOV ELECT SERV INST EACH 4.000

84500130 REMOV LTG CONTR FDN EACH 3.000

85000200 MAIN EX TR SIG INSTAL EACH 5.000

85700200 FAC T4 CAB EACH 5.000

86000100 MASTER CONTROLLER EACH 2.000

86200200 UNINTER POWER SUP STD EACH 5.000
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86400100 TRANSCEIVER - FIB OPT EACH 5.000

87100140 FO CAB C 62.5/125 12F FOOT 3,334.000

87300925 ELCBL C TRACER 14  1C FOOT 3,334.000

87301215 ELCBL C SIGNAL 14  2C FOOT 5,598.000

87301225 ELCBL C SIGNAL 14  3C FOOT 6,959.000

87301245 ELCBL C SIGNAL 14  5C FOOT 18,368.000

87301255 ELCBL C SIGNAL 14  7C FOOT 2,573.000

87301805 ELCBL C SERV   6   2C FOOT 61.000

87301900 ELCBL C EGRDC   6  1C FOOT 3,806.000

87502440 TS POST GALVS 10 EACH 1.000

87502510 TS POST GALVS 17 EACH 21.000

87600100 PED PUSH-BUT POST T1 EACH 11.000

87700150 S MAA & P 22 EACH 1.000

87700190 S MAA & P 30 EACH 1.000

87700220 S MAA & P 36 EACH 1.000
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87700230 S MAA & P 38 EACH 2.000

87700280 S MAA & P 48 EACH 1.000

87700300 S MAA & P 52 EACH 1.000

87700410 S MAA & P 65 EACH 1.000

87700430 S MAA & P 75 EACH 1.000

87702198 S MAA & P DMA 16 & 42 EACH 1.000

87702860 STL COMB MAA&P 26 EACH 1.000

87702950 STL COMB MAA&P 44 EACH 1.000

87702985 STL COMB MAA&P 52 EACH 2.000

87703060 STL COMB MAA&P 65 EACH 1.000

87703090 STL COMB MAA&P 70 EACH 1.000

87703110 STL COMB MAA&P 74 EACH 1.000

87704516 S C MAA&P DMA 48 & 30 EACH 1.000

87800100 CONC FDN TY A FOOT 69.000

87800150 CONC FDN TY C FOOT 15.000
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87800400 CONC FDN TY E 30D FOOT 66.000

87800415 CONC FDN TY E 36D FOOT 120.000

87800420 CONC FDN TY E 42D FOOT 116.000

87900200 DRILL EX HANDHOLE EACH 30.000

88040070 SH P LED 1F 3S BM EACH 33.000

88040090 SH P LED 1F 3S MAM EACH 51.000

88040150 SH P LED 1F 5S BM EACH 6.000

88040160 SH P LED 1F 5S MAM EACH 4.000

88102825 PED SH P LED 1F BM CT EACH 20.000

88102845 PED SH P LED 2F BM CT EACH 9.000

88200110 TS BACKPLATE LOUVERED EACH 92.000

88800100 PED PUSH-BUTTON EACH 37.000

89000100 TEMP TR SIG INSTALL EACH 1.000

89501150 RELOC EX TS POST EACH 1.000

89502200 MOD EX CONTR EACH 1.000
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89502375 REMOV EX TS EQUIP EACH 4.000



CONTRACT NUMBER 64C08

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 
STANDARDS GOVERNING CONTRACT 

PROCUREMENT: ASSURANCES, CERTIFICATIONS 
AND DISCLOSURES 

 
I.  GENERAL 
 

A.  Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public 
moneys in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of 
State government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor.  If a 
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the 
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false. 

 

  I acknowledge, understand and accept these terms and conditions. 
 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois State Toll 
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in 
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by 
the payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois State Toll Highway Authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
calendar days after the officer, member, or employee takes office or is employed.  The current salary of the Governor is $177,412.00.  Sixty 
percent of the salary is $106,447.20. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

-5-



RETURN WITH BID 
 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code.  Information concerning the exemption process is available from the Department upon request. 

 
B.  Negotiations 
 

Section 50-15.  Negotiations. 
 

It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to 
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

Section 50-25.  Inducement. 
 
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to provide a submission to a vendor 
portal or to bid for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who 
accepts any money or other valuable thing for not bidding for a State contract, not making a submission to a vendor portal, or who withholds a 
bid or submission to a vendor portal in consideration of the promise for the payment of money or other valuable thing is guilty of a Class 4 
felony. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

Section 50-30.  Revolving door prohibition. 
 
CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and 
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging 
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.  
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract 
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation.  This Section applies only to persons who 
terminate an affected position on or after January 15, 1999. 

 
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

Section 50-40.  Reporting anticompetitive practices. 
 
When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other 
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be 
transmitted to the Attorney General and the CPO. 

 
The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid or submission to a vendor portal is submitted. 

 
F.  Confidentiality 
 

Section 50-45.  Confidentiality.   
 
Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary 
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or 
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining 
agreement, and may in addition be subject to criminal prosecution. 

 
The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

Section 50-50.  Insider information.   
 
It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available 
only by virtue of that office or employment for actual or anticipated gain for themselves or another person. 

 
The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 
 

  I acknowledge, understand and accept these terms and conditions for the above assurances. 
 

III.  CERTIFICATIONS 
 

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every 
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the 
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

 
Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 

enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no 
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement 
with the business. 

 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code and 

every vendor’s submission to a vendor portal shall contain a certification by the bidder or contractor or subcontractor, respectively, that the 
bidder, contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the CPO may declare the related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-10.5 that no officer, director, partner or other 
managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 
felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  Every 
bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a certification 
by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being awarded a 
contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the certifications 
completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
Section 50-14 Environmental Protection Act violations. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-14 that the bidder, contractor, or subcontractor, 
is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or entering into 
contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or business 
found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental Protection 
Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that the CPO 
may declare the contract void if this certification is false.  
 

F.  Educational Loan 
 

Section 3 of the Educational Loan Default Act, 5 ILCS 385/3. 
 

Pursuant to the Educational Loan Default Act no State agency shall contract with an individual for goods or services if that individual is in 
default on an educational loan. 
 
The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

Section 33E-11 of the Criminal Code of 2012, 720 ILCS 5/3BE-11. 
 
 
(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a 
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 

 
The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4. 
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H.  International Anti-Boycott 
 
Section 5 of the International Anti-Boycott Certification Act provides  every contract entered into by the State of Illinois for the manufacture, 
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the 
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a 
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is 
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the 
regulations of the U.S. Department of Commerce promulgated under that Act. 
 
The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a 
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the 
Act. 
 

J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Code provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not 
the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before 
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the 
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned 
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the 
following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code may cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid or awarding the contract.  The name of each Company disclosed as doing business or having done 
business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed on the attached document. 
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K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual or as part 
of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the bidder will perform 
with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its subcontractors submitted for 
approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship and training program; or (b) will, prior to 
commencement of performance of work pursuant to this contract, begin participation in an approved apprenticeship and training program 
applicable to the work of the subcontract. The Department, at any time before or after award, may require the production of a copy of each 
applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and any 
or all of its subcontractors. Applicable apprenticeship and training programs are those that have been approved and registered with the United 
States Department of Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of 
Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of 
work or craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a complete 
report and shall make certain that each type of work or craft job category that will be utilized on the project as reported on the 
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed. 
 
Addtionally, Section 30-22 of the Code requires that the bidder certify that an Illinois office be maintained as the primary place of employment 
for persons employed for this contract. 
 

  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of these certifications and disclosures are a material part of the contract, and the contractor shall require these certification 
provisions to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program 
sponsor be currently taking, or that it will take applications for apprenticeship, training or employment during the performance of the work of 
this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons 
bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the 
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any 
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts 
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the 
termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons whose state contracts in the 
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed 
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any 
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period 
beginning on the date the invitation for bids or request for proposals or any other procurement opportunity is issued and ending on the day 
after the date of award or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected 
business entities in accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Code, and that it makes the following certification: 
 
The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  If the business entity is required to 
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due.  The CPO shall not accept a bid or 
proposal if the business entity is not in compliance with the registration requirements.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Code.  This provision does not apply to Federal-aid contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist 
Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 

contract,  

(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 

 other remuneration, and 

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 

billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement.  Any person 
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:              
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
              
              
               
 

 
  I acknowledge, understand and accept these terms and conditions for the above certifications. 
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous 

disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the contract 
and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all bids of more than $50,000 and all submissions to a vendor portal shall be accompanied by 
disclosure of the financial interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information 
subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a 
material term of the contract.  Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and 
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Code or the existence of a conflict of interest as 
provided in subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  If 
a bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by an individual that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per bid even if a specific individual would require a yes answer to 
more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by an individual 
that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to be, the individual for which the 
form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by an 
individual that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  Vendors 
desiring to enter into a contract with the State of Illinois must disclose the financial information and potential conflict of 
interest information as specified in this Disclosure Form.  This information shall become part of the publicly available 
contract file.  This Form A must be completed for bids in excess of $50,000, and for all open-ended contracts.  A publicly 
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set 
forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 

 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, 
disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment from 
contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and 
administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be 
promptly supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

           
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by Section 50-35  of the Code (30 ILCS 500).  
This information shall become part of the publicly available contract file. This Form B must be completed for all bids.  
 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

     

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 
100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Human Rights Act (775 ILCS 5/et seq), and applicable administrative rules apply: 

 
 
 

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 
 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Title 44, Illinois 
Administrative Code, Section 750.120.  If it is determined that the contract awardee's projections reflect an 
underutilization of minority persons and/or women in any job classification, it shall be advised in writing of the manner 
in which it is underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to 
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written 
affirmative action plan to correct such underutilization including a specific timetable geared to the completion stages of 
the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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        Contract No. 64C08 
        ROCK ISLAND County 
        Section (81-1)R & 81-1HVBR 
        Project NHPP-0074(324) 
        Route FAI 74 
        District 2 Construction Funds 
PART I. IDENTIFICATION 

Dept. of Human Rights # _______________________________  Duration of Project:  ______________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT 
    

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES         
         

ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 

  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/07) 

 
Note:  See instructions on page 2 
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  ROCK ISLAND County 
  Section (81-1)R & 81-1HVBR 
  Project NHPP-0074(324) 
  Route FAI 74 
  District 2 Construction Funds 

PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Illinois Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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 ROCK ISLAND County 
  Section (81-1)R & 81-1HVBR 
  Project NHPP-0074(324) 
  Route FAI 74 
  District 2 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  
 
 Business Address  
  
  

 

   
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

  
  
 Name and Address of All Members of the Firm: 
    
 
    
 

 
 Corporate Name  
 
 By  
  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  
SECOND PARTY SHOULD SIGN BELOW)  
 
 
 
 Corporate Name  
 
 By  
(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   
  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  
  
  
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Office of Program Development 
     Annual Proposal Bid Bond 

 
This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on       and shall be valid until       11:59 PM (CDST). 

 
KNOW ALL PERSONS BY THESE PRESENTS, That We       

 
as PRINCIPAL, and       

 
as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid 
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, 
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, 
our heirs, executors, administrators, successors and assigns. 
 
 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to 
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the 
Transportation Bulletin during the effective term indicated above. 
 
 NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within 
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter 
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance 
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for 
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to 
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the 
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract 
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall 
remain in full force and effect. 
 
 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the 
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If 
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed. 
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in 
whole or in part. 
 
 
In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

 
               

(Company Name)  (Company Name) 

 
By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

 
Notary for PRINCIPAL  Notary for SURETY 

 
STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

 
Signed and attested before me on       (date)  Signed and attested before me on       (date) 

   
by        by       

(Name of Notary Public)  (Name of Notary Public) 

   

   

   

   

   

(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

 
               

 (Date Commission Expires)   (Date Commission Expires) 

 

Page 1 of 2 BDE 356A (Rev. 6/16/16)  



 

 

In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By 
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety 
are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 
 
               

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 

 
This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the 
cancellation/termination of the bond. Said written notice shall be issued to the Illinois Department of Transportation, Chief Contracts 
Official, 2300 South Dirksen Parkway, Springfield, Illinois, 62764, and shall be served in person, by receipted courier delivery or 
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the 
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for 
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for 
proposals submitted for any letting or date after the effective date of cancellation/termination. 
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Office of Program Development 
 Proposal Bid Bond 

 Item No.       

 
 Letting Date       

 
KNOW ALL PERSONS BY THESE PRESENTS, That We       

 
as PRINCIPAL, and        

 
as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for 
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well 
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors 
and assigns. 
 
 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF 
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting 
Date indicated above. 
 
 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as 
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance 
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified 
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the 
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL 
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, 
otherwise, it shall remain in full force and effect. 
 
 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph, 
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment 
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses, 
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

 
In TESTIMONY WHEREOF, the said PRINCIPAL has 
caused this instrument to be signed by its officer 

 In TESTIMONY WHEREOF, the said SURETY has caused this 
instrument to be signed by its officer 

    day of       A.D.,     .      day of       A.D.,     . 

 
               

(Company Name)  (Company Name) 

 
By        By       

 (Signature and Title)   (Signature of Attorney-in-Fact) 

 
Notary for PRINCIPAL  Notary for SURETY 

 
STATE OF        STATE OF       

COUNTY OF        COUNTY OF       

 
Signed and attested before me on  (date)  Signed and attested before me on  (date) 

by   by  

(Name of Notary Public)  (Name of Notary Public) 

   

   

   

(Seal)   (Seal)  

 (Signature of Notary Public)   (Signature of Notary Public) 

 
     
 (Date Commission Expires)   (Date Commission Expires) 
 
In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the 
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly 
bound unto the State of Illinois under the conditions of the bid bond as shown above. 
 
     

Electronic Bid Bond ID #  Company/Bidder Name  Signature and Title 
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DBE Utilization Plan 

 

(1)  Policy 
 

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 

(2)  Obligation 
 

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 

(3)  Project and Bid Identification 
 

Complete the following information concerning the project and bid: 
 

Route        Total Bid        

 

Section        Contract DBE Goal              
 (Percent)  (Dollar Amount) 

Project        

 

County        

 

Letting Date        

 

Contract No.        

 

Letting Item No.        

 

(4)  Assurance 
 

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 

  Meets  or exceeds contract award goals and has provided documented participation as follows: 

 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 

 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 
support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        

Company  The “as read” Low Bidder is required to comply with the Special Provision. 
 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By       
 

 Title       
 

 Date        

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 
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 DBE Participation Statement 

Subcontractor Registration Number        Letting       

   
Participation Statement Item No.       

   
(1)  Instructions Contract No.       

 
This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form shall be submitted in 
accordance with the special provision and will be attached to the Utilization Plan form.  If additional space is needed complete an 
additional form for the firm.  Trucking participation items; description must list what is anticipated towards goal credit. 
 

(2)  Work: 

Please indicate: J/V       Manufacturer       Supplier (60%)       Subcontractor       Trucking       
  
Pay Item     

No. Description (Anticipated items for trucking)* Quantity Unit Price Total 
                         
                         
                         
                         
                         
                         
   Total  
(3)  Partial Payment Items (For any of the above items which are partial pay items) 
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount: 
*Applies to trucking only 
      
      
 (4) Commitment 
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its 
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.  
 

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a 
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained. 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to 
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime 
contractor or 1st Tier subcontractor.  The undersigned further understand that no changes to this statement may be made without 
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding 
actual work performed on this project and the payment therefore must be provided to the Department. 

    
Signature for Contractor __ 1st Tier __ 2nd Tier   Signature for DBE Firm __ 1st Tier __ 2nd Tier 

Date        Date       

 
Contact Person        Contact Person       

 
Title        Title       

 
Firm Name        Firm Name       

 
Address        Address       

 
City/State/Zip        City/State/Zip       

 
Phone        Phone       

Email Address        Email Address       
 
 E       

 
The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and 
federal law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been 
approved by the State Forms Management Center. 

 

WC       

 

 

SBE 2025 (Rev. 03/23/15) 
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PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
   Contract No. 64C08 
   ROCK ISLAND County 
   Section (81-1)R & 81-1HVBR 
   Project NHPP-0074(324) 
   Route FAI 74 
   District 2 Construction Funds 
 
 
 
 
 
 

 

 

NOTICE 

 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the 
provisions of the Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors that entered into a contractual agreement with a total 
value of $50,000 or more with a person or entity who has a contract subject to the 
Code and approved in accordance with article 108.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Illinois Department of Transportation’s CPO upon request within 15 
calendar days after execution of the subcontract. 
 
Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted 
for all applicable subcontractors.  The subcontract shall contain the certifications 
required to be made by subcontractors pursuant to Article 50 of the Code.  This Notice 
to Bidders includes a document incorporating all required subcontractor certifications 
and disclosures for use by the Contractor in compliance with this mandate.  The 
document is entitled State Required Ethical Standards Governing Subcontractors.       
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STATE ETHICAL STANDARDS 
GOVERNING SUBCONTRACTORS 

 
 

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys 
in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of State 
government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The CPO may terminate or void the contract approval if it is later determined that the bidder or 
subcontractor rendered a false or erroneous certification.  If a false certification is made by a subcontractor the contractor’s submitted bid and the 
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that 
the subcontractor’s certification was false. 
 
Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year 
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it 
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or subcontractor is not able to 
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to 
the change in certification status.  A contractor or subcontractor that makes a false statement material to any given certification required under 
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and 
Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 2012. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5. 
 

 
B.  Felons 
 

Section 50-10.  Felons.   
 
(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or 
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person 
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the 
business. 
 
(b) Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
Section 50-11 and 50-12. Debt Delinquency. 
 
The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or 
subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt 
Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any 
affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State of Illinois in accordance with the 
provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare 
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent 
in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or 
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or 
Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.  
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a 
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the 
certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or 
entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or 
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental 
Protection Act for a period of five years from the date of the order.  The bidder or contractor or subcontractor, respectively, acknowledges that 
the CPO may declare the contract void if this certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 

     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or 

erroneous disclosure.  A contractor or subcontractor may be scuspended or debarred for violations of the Code.  Furthermore, the CPO may void the 
contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120 
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  This disclosed information for the subcontractor, will 
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy 
Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  Furthermore, pursuant to this Section, the Procurement 
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by an individual that is authorized to execute contracts for the subcontracting company.  Note:  These questions 
are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 
entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per individual per subcontract even if a specific individual would require a yes 
answer to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by an individual that is authorized to execute contracts for your organization.  The individual signing can be, but does not have to 
be, the individual for which the form is being completed.  The subcontractor is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
an individual that is authorized to execute contracts for your company. 

-a-  
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-b-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  
Subcontractors desiring to enter into a subcontract of a State of Illinois contract must disclose the financial 
information and potential conflict of interest information as specified in this Disclosure Form.  This information 
shall become part of the publicly available contract file.  This Form A must be completed for subcontracts with a 
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 
DISCLOSURE  OF   FINANCIAL  INFORMATION 

 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 

 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
    are you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3 Communication Disclosure. 

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Suspension or Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this 
form, disclose whether any of the following has occurred within the previous 10 years:  suspension or debarment 
from contracting with any governmental entity; professional licensure discipline; bankruptcies; adverse civil 
judgments and administrative findings; and criminal felony convictions.  This disclosure is a continuing obligation 
and must be promptly supplemented for accuracy throughout the procurement process and term of the contract.  
If no person is identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-f-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

           
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for subcontracts with 
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended 
contracts. 
 
 

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Officer          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 

-g-  



 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  Paper-based bids are to be submitted to the Chief 
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the 
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, Illinois until 10:00 a.mApril 28, 2017.  
All bids will be gathered, sorted, publicly opened and read in the auditorium at the Department of 
Transportation’s Harry R. Hanley Building shortly after 10:00 a.m. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 64C08 
   ROCK ISLAND County 
   Section (81-1)R & 81-1HVBR 
   Project NHPP-0074(324) 
   Route FAI 74 
   District 2 Construction Funds 

 
 Reconstruction of I-74 from the Mississippi River to 7th Avenue in Moline. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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RECURRING SPECIAL PROVISIONS 

 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
included by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  ........................................................................ 26 
2 X Subletting of Contracts (Federal-Aid Contracts)  ............................................................................................................. 29 
3 X EEO  ................................................................................................................................................................................ 30 
4  Specific EEO Responsibilities Non Federal-Aid Contracts  ............................................................................................. 40 
5  Required Provisions - State Contracts  ........................................................................................................................... 45 
6  Asbestos Bearing Pad Removal  ..................................................................................................................................... 51 
7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  .................................................................. 52 
8  Temporary Stream Crossings and In-Stream Work Pads  .............................................................................................. 53 
9  Construction Layout Stakes Except for Bridges  ............................................................................................................. 54 

10 X Construction Layout Stakes  ........................................................................................................................................... 57 
11  Use of Geotextile Fabric for Railroad Crossing  .............................................................................................................. 60 
12  Subsealing of Concrete Pavements  ............................................................................................................................... 62 
13  Hot-Mix Asphalt Surface Correction  ............................................................................................................................... 66 
14  Pavement and Shoulder Resurfacing  ............................................................................................................................. 68 
15  Patching with Hot-Mix Asphalt Overlay Removal  ........................................................................................................... 69 
16 X Polymer Concrete  ........................................................................................................................................................... 70 
17  PVC Pipeliner  ................................................................................................................................................................. 72 
18  Bicycle Racks  ................................................................................................................................................................. 73 
19  Temporary Portable Bridge Traffic Signals  .................................................................................................................... 75 
20 X Work Zone Public Information Signs  .............................................................................................................................. 77 
21 X Nighttime Inspection of Roadway Lighting  ..................................................................................................................... 78 
22  English Substitution of Metric Bolts  ................................................................................................................................ 79 
23  Calcium Chloride Accelerator for Portland Cement Concrete  ........................................................................................ 80 
24  Quality Control of Concrete Mixtures at the Plant  .......................................................................................................... 81 
25 X Quality Control/Quality Assurance of Concrete Mixtures  ............................................................................................... 89 
26 X Digital Terrain Modeling for Earthwork Calculations  ...................................................................................................... 105 
27  Reserved  ........................................................................................................................................................................ 107 
28  Preventive Maintenance – Bituminous Surface Treatment (A-1)  ................................................................................... 108 
29  Preventive Maintenance – Cape Seal  ............................................................................................................................ 114 
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31  Preventive Maintenance – Slurry Seal  ........................................................................................................................... 140 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAI Route 74 (IL 74), Project NHPP-0074(324), Section (81-1)R&81-1HVBR, 
Rock Island County, Contract No. 64C08 and in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
Project is located along Interstate 74 south of the Mississippi River and just south of 7th Avenue 
in Moline, Illinois and includes Interstate, ramp, and local road improvements.  
 
 
DESCRIPTION OF PROJECT 
 
Work on this project consists of, but is not limited to, the following: 
 
Construction of Interstate 74 from Iowa Station 6747+16.75 to Illinois Station 49+03.54 
including, 

 Construction of the south bridge approach slab for the Structure carrying I-74 westbound 
over the Mississippi River, 

 Construction of the south bridge approach slab for the Structure carrying I-74 eastbound 
over the Mississippi River, 

 Construction of eastbound and westbound roadway between Iowa Station 6747+16.75 
and Illinois Station 29+06.89, 

 Construction of westbound Viaduct Structure Number 081-0177 and eastbound Viaduct 
Structure Number 081-0178 between Illinois Station 29+06.89 and Station 49+03.54, 

 Construction of exit ramp RD-G to River Drive, entrance ramp RD-H from River Drive, 
exit ramp 6th-C to 6th Avenue including Structure Number 081-0186, and ramp 6th-D from 
6th Avenue including Structure Number 081-0187, 

 Reconstruction of 21st Street between 5th Avenue and the alley just south of 6th Avenue, 
 Removal of the entrance ramp from River Drive to existing Interstate 74 eastbound 

(Ramp 3-N) and construction of temporary Ramp 3-N (with temporary retaining walls) to 
accommodate maintenance of traffic operations, 

 Construction of retaining walls along I-74 mainline, Ramps RD-G, Ramp RD-H, Ramp 
6th-C, and  Ramp 6th-D, 

 Proposed lighting improvements, 
 Proposed Intelligent Transportation System (ITS) improvements, 
 Proposed Drainage improvements, 
 Construction of Aesthetic Identity Elements. 
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TRAFFIC CONTROL PLAN 
Effective:  January 14, 1999 Revised:  January 13, 2017 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications for 
Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual on Uniform Traffic Control Devices, these special provisions, and any special details 
and Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following Highway Standards relating to traffic control. 
 
Standards: 
 

701001 701006 701011 701101 701106 701301 
            
 701311 701400 701401 701411 701426 701427  

 
701428 701446 701451 701456 701601 701606 
 
701701 701801 701901  704001 

 
Details: 
 

 Staging Plans 
 District Standard WORK ZONE SIGN DETAILS (DIST STD 34.1) 
 District Standard URBAN LANE INSIDE CLOSURE, MULTILANE, 2W, WITH 

MOUNTABLE MEDIAN (DIST STD 35.1)  
 District Standard TRAFFIC CONTROL FOR TRANSITION AREAS (DIST STD 38.1)  
 District Standard TRAFFIC CONTROL FOR ROAD CLOSURE (DIST STD 40.1)  
 District Standard TRAFFIC CONTROL AND PROTECTION AT TURN BAYS (TO 

REMAIN OPEN TO TRAFFIC) (DIST STD 94.2) 
 
General: 
 
Where construction activities involve sidewalks on both sides of the street, the work shall be 
staged so that both sidewalks are not out of service at the same time. 
 
Signs: 
 
No bracing shall be allowed on post-mounted signs. 
 
Post-mounted signs shall be installed using standard 720011, 728001, 729001, on 4”x4” wood 
posts, or on any other “break away” connection if accepted by the FHWA and corresponding 
letter is provided to the resident. 
 
All signs are required on both sides of the road when the median is greater than 10 feet and on 
one way roadways. 
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The “WORKERS” (W21-1a(O)-48) signs shall be replaced with symbol “Right or Left Lane 
Closed Ahead” (W4-2R or L(O)-48) signs on multilane roadways. 
 
“BUMP” (W8-1(O)48) signs shall be installed as directed by the Engineer. 
 
“NO PASSING ZONES NOT STRIPED NEXT ___ MILES” (G20-I 100(O)) signs shall be 60” x 
36”. 
 
When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign.  Contact the District sign shop for covering techniques. 
 
All regulatory signs shall be maintained at a 5 foot minimum bottom (rural), 7 foot minimum 
(urban). 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the 
base sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
 
Devices: 
 
Cones or reflectorized cones shall not be used during hours of darkness. 
 
A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is 
open. 
 
On all standards, and the devices listed in Section 701 of the Standard Specifications, the 
device spacing shall be revised to the following dimensions: 
 

Where the spacing shown on the standard is 25 feet, the devices shall be placed at 20 feet. 
Where the spacing shown on the standard is 50 feet, the devices shall be placed at 40 feet. 
Where the spacing shown on the standard is 100 feet, the devices shall be placed at 80 feet. 

 
Direction Indicator Barricades shall exclusively be used in lane closure tapers.  The back of a 
direction indicator barricade shall be a Type III barricade when within 12’ of opposing traffic.   
The taper shall be continuous.  It shall not be broken for access to turn lanes, side roads, 
ramps, or large commercial driveways.  The taper shall be moved further away and shall be 
completed prior to the access point. 
 
Vertical barricades shall not be used in weaves, and in the gore areas on Highway Standard 
701411. 
 
Vertical barricades shall not be used as a device on I-74. 
 
Lights: 
 
Steady burn mono-directional lights are required on devices delineating a widening trench. 
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Flaggers: 
 
Flagger at Sideroads and Commercial Entrances: 
Effective:  August 1, 2011 Revised:  December 29, 2015 
 
Flaggers shall comply with all requirements and signaling methods contained in the 
Department’s “Traffic Control Field Manual” current at the time of letting.  The flagger equipment 
listed for flaggers employed by the Illinois Department of Transportation shall apply to all 
flaggers 
 
All workers and flaggers shall wear ANSI Class E pants and an ANSI Class 2 vest that in 
combination meet the requirements of ANSI/ISEA 107-2004 for Conspicuity Class 3 garments 
during hours of darkness. 
 
In addition to the flaggers shown on applicable standards, on major sideroads, flaggers shall be 
required on all legs of the intersection.  Major sideroads for this project shall be None. 
 
In addition to the flaggers shown on applicable standards, a flagger shall be required on high 
volume commercial entrances listed below.  High volume commercial entrances for this project 
shall be None. 
 
When the mainline flagger is within 200 feet of an intersection, the sideroad flagger shall be 
required. 
 
When the road is closed to through traffic and it is necessary to provide access for local traffic, 
all flaggers as shown on the applicable standards will be required.  No reduction in the number 
of flaggers shall be allowed. 
 
Revise Article 701.20(i) of the Standard/Supplemental Specifications to read: 
 

“Signs, barricades, other traffic control devices, or flaggers required by the Engineer, 
over and above those shown in the contract documents, will be paid for according to 
Article 109.04.” 

 
Pavement Marking: 
 
All temporary pavement markings shall be urethane paint. 
 
Temporary pavement markings shall not be included in the cost of the standard rather it shall be 
paid for separately at the contract unit prices of specified temporary pavement marking items.  
 
Changeable Message Signs: 
Changeable Message Signs shall be required for 2 weeks before the start of work for each of 
the following roadways. 

 19th Street (one each direction) 
 River Drive (one each direction) 
 4th Avenue (WB IL 92)  
 6th Ave (EB IL 92) 
 7th Avenue (one each direction) 
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Changeable Message Signs on I-74 (one in each direction) shall be required for 2 weeks prior to 
the start of work. 
 
A changeable message sign shall be in place for a maximum of 2 weeks (10 business days) 
prior to  the start of work, for a stage switch, for a major change in traffic patterns, new signals 
(10 days starting the day the signals are turned on), prior to beginning construction, and as 
shown on the plans. 
 
Additional changeable message signs may be required by the Resident Engineer. 
 
Payment for changeable message signs that are not shown in an applicable Traffic Control and 
Protection Standard shall be paid for at the contract unit price per calendar month as 
CHANGEABLE MESSAGE SIGN. 
 
Highway Standards Application: 
 
Traffic Control and Protection Standard 701428:  This work shall be done according to Section 
701 of the Standard Specifications and the Typical Application of Traffic Control Devices for 
Highway Construction, Standard 701428, and as specified herein. 
 
This standard shall be used, regardless of the ADT on the roadway. 
 
This work will not be measured for payment. 
 
Traffic Control and Protection Standard 701601:   
 
Beam removal, beam setting, overhead sign placement on roads open to traffic: Close all but 
one lane, using applicable lane closure standards, in each direction of travel.  Closing the 
remaining lane(s) using flaggers under I-74 is allowed for up to twenty (20) minutes to 
remove/set bridge beams and place overhead signs.  At the end of the twenty minute period, 
the lane(s) shall be opened to traffic and all queued traffic shall be cleared prior to closing the 
lane(s) again.  
 
This work shall be completed during nighttime hours, 9:00 PM Monday to 6:00 AM Friday. 
Traffic control set up shall not begin prior to 9:00 PM on any day and shall be completely 
removed by 6:00 AM the following morning.  No lane closures shall be allowed on Friday, 
Saturday, and Sunday evenings.  During legal holidays, Section 107 of the Standard 
Specifications shall apply.   
 
Additional lane closure restrictions may be imposed due to local events, inclement weather, etc.   
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All workers and flaggers shall wear ANSI Class E pants and an ANSI Class 2 vest that in 
combination meet the requirements of ANSI/ISEA 107-2004 for Conspicuity Class 3 garments 
during hours of darkness.  
 
Traffic control devices shall be removed from the traffic lanes and all lanes shall be opened to 
traffic thirty (30) minutes after bridge beam removal/setting and overhead sign placement 
operations cease, or defined by work restriction hours, whichever comes first. 
 
Changeable Message Signs shall be placed on each direction of travel for the road to be closed 
48 hours prior to the beam removal/setting and overhead sign placement providing notification 
of the closures.   These changeable message signs required for setting of beams/placing 
overhead signs shall not be paid for separately but shall be included in the cost of applicable 
TRAFFIC CONTROL AND PROTECTION STANDARDS. 
 
The Contractor shall be liable if they fail to completely open and keep open all traffic lanes on 
the road in accordance with the limitations specified.  The Contractor shall be liable to the 
Department in the amount of $500 for each lane blocked as liquidated and ascertained 
damages for each and every fifteen (15) minute interval, or portion thereof, that a lane is 
blocked outside the allowable time limitations.  Such damages may be deducted by the 
Department from any monies due to the Contractor.  These damages shall apply during the 
contract time and during any extensions of the contract time.   
 
Standard 701611 shall not be paid for separately during bridge beam removal/setting and 
overhead sign placement operations, but shall be included in TRAFFIC CONTROL AND 
PROTECTION. STANDARD 701601. 
 
This work shall be included in the contract unit price per Lump Sum for TRAFFIC CONTROL 
AND PROTECTION. STANDARD 701601. 
 
Traffic Control and Protection Standard 701701:  This work shall be done according to Section 
701 of the Standard Specifications and the Typical Application of Traffic Control Devices for 
Highway Construction, Standard 701701, and as specified herein. 
 
The “left” leg of the intersection shown on this standard also applies when the right turn lane is 
closed.  When the right turn lane is closed, “RIGHT TURN LANE CLOSED AHEAD” shall be 
substituted for the LEFT TURN LANE CLOSED AHEAD” and the set up would be a mirror 
image to what is shown. 
 
This work shall be included in the contract unit price per Lump Sum for TRAFFIC CONTROL 
AND PROTECTION STANDARD 701701. 
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Interstates and multi-lane divided highways:  The Contractor shall equip all machinery and 
vehicles with flashing amber lights, installed so the illumination is visible from all directions. 
 
The median crossover will generally not be available for Contractor use.  It may be used only 
when both lanes adjacent to the median are closed.  Under no condition shall left turn lanes be 
made to cross the median from lanes open to traffic.  Where interchanges are not available, the 
Contractor shall only be allowed to turn around where left turn lanes are present. 
 
Parking of personal vehicles within the interstate right-of-way will be strictly prohibited.  Parking 
of construction equipment within the right-of-way will be permitted only at locations approved by 
the Engineer. 
 
District Standards Application: 
 
Traffic Control and Protection (Special):  All work defined for the closure of 5th Avenue, 6th 
Avenue, 7th Avenue, 19th Street, and 21st Street shall be paid for at the contract unit price per 
LSUM for TRAFFIC CONTROL AND PROTECTION, (SPECIAL).  This work shall be done 
according to the District Standard 40.1 TRAFFIC CONTROL FOR ROAD CLOSURE, the 
Staging Plans, and Section 701 of the Standard Specifications. 
 
“ROAD CLOSED AHEAD” (W20-3(O)-48) with flasher and the appropriate arrow plate (W1-
6(O)-36x18 or W1-7(O)-36x18) shall be required on all side roads within the limits of the 
mainline “ROAD CLOSED AHEAD” signs. 
 
“NO LEFT TURN”, “NO RIGHT TURN”, and “LANE ASSIGNMENT” signing shall be required as 
shown in the plan details. 
 
For State Routes Only (6th Ave IL-92 EB): 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov.  This 
request shall be submitted a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
set the detour route.  The Contractor shall notify Metrolink at 309/786-2705.   
 
The contractor shall provide information warning signs for oversized loads regarding the road 
closure.  These signs shall be 8’ x 4’ as shown on the sign design and shall read “ROAD 
CLOSED TO OVERSIZED LOADS XX MILES AHEAD” and the distance from the cross roads 
as noted.  The contractor shall erect these signs near the intersection of IL 92 at US 67 (4 
MILES AHEAD).   
 
Signing and devices required to close the road, according to the Traffic Control for Road 
Closure detail and contained herein, shall be the responsibility of the Contractor.  Detour signing 
required to detour traffic to IL 92 EB only shall be the responsibility of the Department.  The 
other route’s detour signing shall be the responsibility of the Contractor.  The day the detour 
signing begins, the detour will be in effect at 2:00 p.m., or when the Traffic Operations Section 
has notified the Resident Engineer or personnel on the project.  No detour shall be erected on 
Friday, Saturday or Sunday.  The road shall not be closed until the detour signing is completely 
installed, verified, and ready to accept traffic. 
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The “ROAD CLOSED” sign on the Type III barricades shall be unobstructed and visible to traffic 
at all times.  No equipment, debris, or other materials shall be stored within 20 feet of the first 
set of Type III barricades, unless approved by the Engineer. 
 
The Contractor shall not drive around the outside of the Type III barricades, but shall relocate 
the barricades temporarily for access.  When it is necessary for the barricades to be moved for 
access, the Contractor shall move the devices into the left lane and/or left shoulder area behind 
barricades that are to remain in place.  At no time shall the barricades be turned parallel to 
traffic flow for access purposes. 
 
If a path becomes evident around the outside of the barricades, the Contractor shall be required 
to place additional Type III barricades to prevent driving around the existing barricades.  
Additional barricades shall be included in the cost of applicable Traffic Control Standards.  Any 
damage caused by vehicles driving around the outside of barricades shall be repaired by the 
Contractor at no additional cost to the Department.  
 
A 1:3 compacted gravel wedge is required at the end of the closure limits when there is a 12” or 
greater difference in elevation (drop-off) between the pavement and the work area. 
 
Road Closures (5th Avenue, 6th Avenue, 7th Avenue, 19th Street, and 21st Street):  
The road closure shall be completed using Type III barricades in compliance with Standards 
701901, and signing according to Traffic Control for Road Closure detail.  Two flashers shall be 
installed above each Type III barricade.  The "ROAD CLOSED" (R11-2) or “ROAD CLOSED TO 
THRU TRAFFIC” (R11-4) signs shall be placed as shown in Standard 701901.  Flashers shall 
be installed above all warning signs involving a night time road closure.   
 
Closure of the 7th Avenue/19th Intersection shall occur in Pre-Stage (Fall 2017) and prior to 
winter shutdown to the limits shown in the Staging Plans in accordance with District Standard 
40.1, the Staging Plans, and Section 701 of the Standard Specifications.  The 7th Avenue/19th 
Street intersection shall be reopened within 60 consecutive calendar days of closure and no 
later than Tuesday, November 21st, 2017.   
 
Reconstruction of 6th Avenue is to occur in two segments under full closure in accordance with 
District Standard 40.1, the Staging Plans, and Section 701 of the Standard Specifications. 
 
Segment 1: STA 6005+10 to 6009+20 
Segment 2: STA 6000+29 to 6005+10 
 
Closure of 6th Avenue for the construction of Segment 1 shall occur no earlier than October 1, 
2019.  The closure shall remain in place through the winter shutdown between Stage 2 and 
Stage 3.  Segment 2 shall be constructed, closure removed and all lanes open to traffic within 
the first 60 calendar days of the start of the 3rd construction season (Stage 3).  
 
Ramp 6th-C construction during the Winter-Stage can continue once Ramp RD-H opens during 
the Winter-Stage and the Existing Ramp N-3 is closed and removed using cold weather 
precautions during construction. 
 
The Contractor shall be required to notify the Bureau of Project Implementation and affected 
residents prior to a complete closure. 
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All cost involved in conforming with this provision shall be considered a part of TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL). 
 
Coordination with the adjacent Contract 64E26 is required to provide the necessary traffic 
control along 19th Street and the I-74 mainline for each contract.   
 
Method of Measurement. This work shall be paid for at the contract per LSUM price for 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
TEMPORARY SIGNALS:  The Contractor will be required to have someone available at all 
times to receive phone calls during non-work hours and who is able to reach the job site within 
one hour of being called.  This person will be able to repair the temporary signals or will be able 
to have flaggers on site within another hour to flag traffic until the signals are again in operation.  
Failure to have a person on site within an hour after the initial call out will result in the Contractor 
being charged liquidated damages by the Department of One Thousand Dollars ($1,000).  
Failure to have traffic restored either with repaired signals or with flaggers within two hours after 
the initial call out will result in the Contractor being charged liquidated damages by the 
Department of One Thousand Dollars ($1,000) per hour until traffic is restored.  The Contractor 
may use a traffic control subcontractor for the first call, however this does not relieve the prime 
Contractor from having a person on call. 
 
Traffic Signal Work: No traffic signal work shall begin until all of the traffic signal hardware is on 
the job site.  The existing traffic signal system shall remain in operation during the 
modernization work.  The work shall be scheduled so that a minimum of two signal indications 
for each phase remains in operation.  No signal indication shall be absent for more than seven 
calendar days. 
 
The Contractor will be allowed to shut down the existing signal system not to exceed 8 hours to 
replace the existing controller and cabinet.  During this shutdown, the intersection will operate 
as a 4-way "Stop". Flaggers or Stop Signs required for the 4-way “Stop” condition shall be 
included in the cost of the TEMPORARY SIGNALS. 
 
Tubular Marker Maintenance:  This item shall consist of all materials and labor necessary to 
maintain the flexible delineator required as part of Traffic Control and Protection, Standards 
701601 and District Standard 39.1. 
 
The re-attachment of the tubular marker to the base shall be considered included in the cost of 
the Traffic Control and Protection used. 
 
Any unit which needs repair because the attachment of the base to the pavement fails at any 
time after installation shall be re-attached by the Contractor no additional cost to the 
Department.  Any tubular marker which needs to be replaced within seven (7) calendar days 
after installation shall be replaced by the Contractor no additional cost to the Department.. 
 
The quantity listed in the contract is only an estimate of the anticipated number of units requiring 
repair. 
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Any tubular marker which needs to be replaced after seven (7) calendar days shall be paid for 
at the contract unit price per Each for TUBULAR MARKER MAINTENANCE to maintain the 
tubular marker required as part of Traffic Control and Protection, Standards 701601 and District 
Standard 39.1. 
 
Traffic Control for Narrow Travel Lanes on I-74:  The Contractor shall provide informational 
warning signs regarding narrow travel lanes in construction areas.  MAX WIDTH XX’-XX” X 
MILES AHEAD (W12-I103-48) sign with a width restriction of 8’-6” shall be installed at the 
following location; eastbound River Drive (STA 3010+00) as shown in the Staging Plans.  The 
distance text shall be covered with a 48”x24” arrow. 
 
The material of these signs shall be 0.125 inch thick aluminum, Type AP White and fluorescent 
orange reflective sheeting, and 6 inch D Series font Black vinyl lettering meeting the 
requirements of Sections 1090 and 1091 of the Standard Specifications. 
 
Two signs at each location shall be required where the median is greater than 10 feet. 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov.  This 
request shall be submitted a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
re-route oversized loads. 
 
The contractor shall be responsible for providing, erecting, maintaining, and removing these 
signs.  All cost involved in conforming with this provision shall be considered a part of TRAFFIC 
CONTROL AND PROTECTION STANDARD _701401_. 
 
TEMPORARY LINEAR DELINEATION PANELS 
 
Two (2) Panels shall be placed on each section of temporary concrete barrier 6 inches from the 
top.  The panels shall be alternating white and fluorescent orange and have a spacing of 18 
inches apart and centered horizontally on each section of temporary concrete barrier.  Each 
panel shall not be less than 34 inches in length and 6 inches in width.  The panels shall be 
constructed of cube-corner retroreflective material in standard highway colors permanently 
bonded to an aluminum substrate.  The lateral edges of each panel shall be hemmed.  The 
panel assembly shall have a repeating raised lateral ridge every 2.25 inches.  Each ridge shall 
be 0.34 inches high with a 45 degree profile and a 0.28 inch radius top.  Each panel shall be 
attached/adhered to as per the manufacturer specifications and/or recommendations. 
 
Daytime color requirements shall be determined from measurement of the retroreflective 
sheeting applied to aluminum test panels.  Daytime color shall be measured instrumentally 
using a spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing 
geometry.  Measurements shall be made in accordance with ASTM E1164 for ordinary colors or 
ASTM E2153 for fluorescent colors.  Chromaticity coordinates shall be calculated for CIE 
Illuminant D65 and the CIE 1931 (2o) Standard Colorimetric Observer in accordance with ASTM 
E308 for ordinary colors or ASTM E2152 for fluorescent colors.     
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Chromaticity Limits for White 

Chromaticity Limits for Orange 

The TEMPORARY LINEAR DELINEATION PANELS will not be paid for separately, but 
shall be considered included in the cost of TEMPORARY CONCRETE BARRIER. 

 
Work Restrictions: 
 
There shall be no I-74 Lane Closures allowed at the following times when not staged as 
shown in the plans: 
Sunday: 10:00 am to 8:00 pm 
Monday through Friday: 6:00 am to 7:00 pm 
Saturday: 9:00 am to 6:00 pm 
 
Any additional lane closures on local roads other than what is shown on the plans shall 
be approved by Traffic Operations.  Work hour restrictions may be impacted. 
 
The Contractor shall coordinate with IDOT Traffic Operations 
(DOT.D2.TrafficNotice@illinois.gov), City of Moline, and the Quad Cities Marathon Director 
(http://qcmarathon.org/) to determine the potential for accommodating the marathon route each 
year during construction. Typically, the marathon is held in late September of each year.  The 
2017 race date is scheduled for September 24, 2017.  Race dates are not yet scheduled at the 
time of letting for years 2018 through 2020.  Accommodating the marathon route will be 
dependent on the timing of the marathon, construction progress, and work zone configuration. 
 
Maintenance of Traffic:   
The Contractor shall be required to notify the City of Moline, emergency response agencies (i.e.: 
fire, ambulance, police), school bus companies, MetroLINK and the Department of 
Transportation (Bureau of Project Implementation) regarding any changes in traffic control. 
 
The Contractor shall submit maintenance of local traffic plan to the Engineer at the 
preconstruction meeting telling how local access will be maintained at each access location.  It 
will show which locations will be completely closed, and which locations will be constructed 
utilizing Traffic Control Standards, and/or barricades. This traffic plan shall be approved by the 
Engineer before any roadway is closed to traffic. 
 
Placing and removing pavement marking shall be completed using Traffic Control and 
Protection Standard 701311, 701401, 701426, 701427 or 701701. 
 
  

 x  y  x  y  x  y  x  y  Limit Y (%) 
Min Max  

White  0.303  0.287  0.368  0.353 0.340 0.380 0.274 0.316  40  - 

 

x y x y x y x y 

Total 
Luminance 

Factor Y (%) 
Min  

Fluor 
Orange  

0.595  0.351  0.645  0.355 0.583 0.416 0.542 0.403  30 
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The partial ramp closures shall be completed using Traffic Control and Protection Standard 
701456 and as shown on the Staging Plans. 
 
The milling, saw cuts, pavement patches, and resurfacing along 4th Avenue shall be completed 
using Traffic Control and Protection Standard 701601.  4th Avenue shall be kept open to one 
way traffic at all times during working and non-working hours. 
 
 
PRECAST BLOCK REVETMENT MAT 
Effective: January 1, 2015 Revised:  December 29, 2015 
 
This work shall consist of furnishing and placing Precast Block Revetment Mat, as a permanent 
scour countermeasure in accordance with the grades, details and design dimensions as shown 
on the plans. 
 
This work shall be completed according to Section 285 of the Standard Specifications and as 
specified herein: 
 
The manufacturer shall use the alignment and cross-section of the channel, the design depth of 
flow, channel slope and design velocity provided in the plans to design the block size, block 
weight, block configuration, and mat configuration utilizing HEC 23 criteria. 
 
The manufacturer shall be required to submit the design for the block mat, based on the existing 
field conditions and the hydraulic information for the various plan locations provided in the 
contract plans to the Resident Engineer, four weeks prior to delivery of the block to the jobsite. 
 
Block used above normal pool elevation shall be open-cell to allow for vegetation growth.  The 
block used below normal pool elevation shall be closed-cell block, unless otherwise noted in the 
plans. 
 
The anchors (if required), cable and fittings shall be as specified by the manufacturer, and at the 
spacing specified by the manufacturer and shall not be paid for separately. 
 
A 4 in. layer of clean aggregate, as specified by the manufacturer, is required for bedding, and 
is not paid for separately, but included in the price of the revetment mat. 
 
Basis of Measurement:  This work will be measured for payment in place and the area 
computed in square yards. The area for measurement will include the upper, sloped surface of 
the mat.  The portion of the mat in trenches will not be measured for payment.  No allowances 
will be made for overlaps. 
 
Filter fabric will measured for payment according to Article 282.08. 
 
Basis of Payment:  This work will be paid for at the contract unit price per square yard for 
PRECAST BLOCK REVETMENT MAT. 
 
Filter Fabric will be paid for according to Article 282.09. 
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PROPERTY MARKERS 
Effective:  July 1, 1994 Revised:  January 30, 2008 
 
This work shall consist of locating, protecting, preserving and relocating property markers, 
monuments or pins which are discovered and which will be disturbed in the normal course of 
construction.  An Illinois Registered Land Surveyor will relocate the markers, monuments or pins 
to the new or relocated right-of-way line in such a location as to legally define the location of the 
new or reestablished property corner(s).  The Contractor shall be required to furnish one copy of 
the final plat or plats to the State upon completion of the work. 
 
The Surveyor shall place as a minimum a 36" x 3/4" round iron pin for the property marker.  This 
work will be paid for at the contract unit price Each for PROPERTY MARKERS. 
 
 
COMPLETION DATE PLUS WORKING DAYS 
Effective:  December 29, 2006 Revised:  January 10, 2017 
 
Revise Article 108.05(b) of the Standard Specifications to read: 
 
Interim Completion Dates. 
The Contractor shall complete all Pre-Stage work as shown in the plans no later than 3:00 P.M. 
on Tuesday, November 21, 2017.  The Pre-Stage work includes, but is not limited to, removal 
and displacement of unsuitable soil and placement of embankment in the plug fill area to allow 
sufficient settlement time before Stage 1 pavement work in that area,  construction of the 
temporary access driveway on the north side of 5th Avenue and west of I-74 (refer to the 
Commitments plan sheet), and reconstruction of the 7th Avenue and 19th Street intersection to 
the extent shown in the plans, including drainage and pavement (refer to Road Closures (5th 
Avenue, 6th Avenue, 7th Avenue, 19th Street and 21st Street, in the Special Provision, Traffic 
Control Plan). 
 
The Contractor shall complete all Stage 1 work as shown in the plans no later than 3:00 P.M. on 
Tuesday, November 20, 2018. The Stage 1 work includes, but is not limited to, construction of 
Eastbound and Westbound I-74 Viaduct and Ramps RD-H, RD-G, Ramps 6TH-C and 6TH-D, 
retaining walls, earthwork, drainage and pavement to the limits shown in the plans; 7th Avenue 
drainage and pavement as shown in the plans.   
 
The Contractor shall complete all Stage 2 work as shown in the plans no later than 3:00 P.M. on 
Tuesday, November 26, 2019. The Stage 2 work includes, but is not limited to, completion of 
Westbound I-74 Viaduct and Ramps RD-H, and 6TH-D, retaining walls, earthwork, drainage and 
pavement to the limits shown in the plans; 7th Avenue drainage and pavement as shown in the 
plans; and starting reconstruction of 6th Avenue Segment 1 (refer to Road Closures (5th Avenue, 
6th Avenue, 7th Avenue, 19th Street and 21st Street, in the Special Provision, Traffic Control 
Plan).  In order for work to be considered complete, the Westbound I-74 mainline and ramp 
roadways must be open to traffic with no lane closures or obstructions. 
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The Contractor shall complete all Winter Stage work as shown in the plans no later than 3:00 
P.M. on Tuesday, March 31, 2020. The Winter Stage work includes, but is not limited to 
completion of crossover in the plug fill area; Ramp 6TH-C bridge and pavement; and 6th Avenue 
reconstruction. 
 
The Contractor shall complete all work Stage 3 work as shown in the plans no later than 3:00 
P.M. on Tuesday, November 24, 2020. The Stage 3 work includes, but is not limited to 
completion of all Eastbound I-74 Viaduct and Ramp RD-G. Refer to Road Closures (5th Avenue, 
6th Avenue, 7th Avenue, 19th Street and 21st Street, in the Special Provision, Traffic Control 
Plan), for sub-stage time to complete 6th Avenue construction and open all lanes to traffic.  In 
order for work to be considered complete, the Eastbound I-74 mainline and ramp roadways 
must be open to traffic with no lane closures or obstructions. 
 
Completion Date plus Working Days. 
The Contractor shall complete the project no later than 3:00 P.M. on Tuesday, November 24, 
2020, except for erosion control items, punch list items and minor clean-up, for the contract 
work to be considered complete. 
 
The Contractor will be allowed 30 working days after the Completion Date to complete erosion 
control items, punch list items, and minor clean-up. 
 
 
GUARDRAIL REMOVAL 
Effective: August 20, 1990 Revised: April 10, 2014 
 
This work shall be done according to Section 632 of the Standard Specifications except that all 
removed guardrail will become the property of the Contractor. 
 
This work will be paid for at the contract unit price per Foot for GUARDRAIL REMOVAL, 
measured from center-to-center of end posts. 
 
 
MOWING 
Effective:  January 1, 2002 Revised:  April 12, 2016 
 
This work consists of mowing all Seeding Class 1A and Class 2A at the completion of the 
project or before winter shut down.  The vegetation must be at least 6” long before mowing.  
The vegetation shall be mowed to obtain a height of not more than 3 inches.  All debris must be 
cleared from the right-of-way immediately after the mowing. 
 
This work will be paid for at the contract unit price per Acre for MOWING. 
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MOWING (SPECIAL) 
 
Description: This work shall consist of mowing areas that are currently maintained by the Moline 
Park District throughout the entire construction period, at the discretion of the engineer. The 
vegetation must be at least 6” long before mowing and shall not be longer than 10” at any time.  
The vegetation shall be mowed to obtain a height of not more than 3 inches.   
 
Basis of Payment: This work will be paid for at the contract unit price per acre for MOWING 
(SPECIAL).  
 
 
TEMPORARY PAVEMENT 
Effective: October 17, 2007 Revised: July 20, 2016 
 
This work shall consist of placing a Hot-Mix Asphalt Surface Course, Portland Cement Concrete 
Pavement or Continuously Reinforced Portland Cement Concrete Pavement and aggregate 
base to serve as temporary pavement at the locations shown on the plans.  The choice of 
material to be used for this item is left to the Contractor to choose from the following options: 
 
HOT-MIX ASPHALT OPTION 
 
This work shall consist of placing and compacting 10 inches of Aggregate Subgrade 
Improvement and constructing 8 ¼ inches of HOT-MIX ASPHALT SURFACE COURSE and 
HOT-MIX ASPHALT BINDER COURSE to serve as temporary pavement at the location shown 
on the plans.  The 6 ¼” binder thickness should be placed in 2 lifts. The surface thickness is 2”. 
 
Description:  This work shall consist of designing, producing and constructing a HMA Surface 
Course on a prepared base, according to Sections 311, 406, 1030 and 1102 of the Standard 
Specifications, except as follows. 
 
Materials:  Surface Mixture SBS PG 70-28, IL 9.5, Mix E, N90 shall be used for the surface and 
IL 19.0 for the binder. 
 
Required Field Tests:  Density Acceptance at 95% - 102% of growth curve at the frequency 
indicated in Article 1030.05(d)(3). 
 
All work and materials required to complete the work listed above shall be included in the 
contract unit cost per Square Yard for TEMPORARY PAVEMENT. 
 
The pavement and sub-base shall be removed after the stage(s) it is needed is completed.  
Removal shall be paid for separately at the contract unit price per Square Yard for 
TEMPORARY PAVEMENT REMOVAL. 
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PORTLAND CEMENT CONCRETE PAVEMENT (JOINTED) OPTION  
 
This work shall consist of placing and compacting 10 inches of Aggregate Subgrade 
Improvement and constructing a 9 ¼ inch thick Portland Cement Concrete Pavement (Jointed) 
to serve as temporary pavement at the location shown on the plans.  The minimum width shall 
be 3 feet.  This work shall be completed according to Sections 311 and 420 of the Standard 
Specifications. 
 
The Contractor shall saw transverse joints in the pavement according to the detail for Jointed 
PCC Pavement in Standard 420101, except that dowel bars are not required.  These joints shall 
not be sealed. 
 
All work as listed above, including tie bars, sawed joints and all other required materials shall be 
included in the contract unit price per Square Yard for TEMPORARY PAVEMENT. 
 
The pavement and sub-base shall be removed after the stage(s) it is needed is completed.  
Removal shall be paid for separately at the contract unit price per Square Yard for 
TEMPORARY PAVEMENT REMOVAL. 
 
CONTINUOUSLY REINFORCED PORTLAND CEMENT CONCRETE PAVEMENT OPTION 
 
This work shall consist of placing and compacting 10 inches of Aggregate Subgrade 
Improvement and constructing a 8 ½ inch thick Continuously Reinforced Portland Cement 
Concrete Pavement to serve as temporary pavement at the location shown on the plans.  The 
minimum width shall be 3 feet.  This work shall be completed according to Sections 311 and 
421 of the Standard Specifications. 
 
The Contractor shall saw transverse joints in the pavement, except that dowel bars are not 
required.  These joints shall not be sealed. 
 
All work as listed above, including tie bars, sawed joints and all other required materials shall be 
included in the contract unit price per Square Yard for TEMPORARY PAVEMENT. 
 
The pavement and sub-base shall be removed after the stage(s) it is needed is completed.  
Removal shall be paid for separately at the contract unit price per Square Yard for 
TEMPORARY PAVEMENT REMOVAL. 
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GEOTECHNICAL REINFORCEMENT 
Effective:  November 30, 2010 Revised:  April 10, 2014 
 
This work consists of furnishing and installing an integrally-formed polypropylene geotechnical 
grid reinforcement material.  The geogrid shall have an aperture, rib and junction cross section 
sufficient to permit significant mechanical interlock with the material being reinforced.  There 
shall be a high continuity of tensile strength through all ribs and junctions of the grid material to 
reinforce the subbase or subgrade as shown on the plans and specifications. 
 

MATERIAL 
CHARACTERISTICS 

TEST METHOD DATA 

polymer type  polypropylene 
carbon black content ASTM D 4218 0.50% (min.) 

 
DIMENSIONAL 

CHARACTERISTICS 
TEST METHOD UNIT DATA 

open area CW 02215 % 75 (max.) 
unit weight ASTM D 5261 oz/yd2 5.0 (min.) 

    
    

TECHNICAL 
CHARACTERISTICS 

TEST METHOD UNIT DATA 

junction efficiency GRI-GG2 % 90 (min.) 
 
The supplier should provide a certification that their product meets the above requirements. 
 
The geotechnical reinforcement shall be placed as described herein or as shown on the cross 
sections. 
 
Geogrid shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage.  Material shall be stored in such a manner as to 
prevent exposure to direct sunlight and damage by other construction activities. 
 
Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp 
objects and trees.  Tree stumps shall be cut to the level of the ground surface.  If the stumps 
cannot be cut to the ground level, they shall be completely removed.  In the case of subgrades, 
all wheel tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled 
with soil to provide a reasonably smooth surface. 
 
The geotechnical reinforcement shall be placed with the “roll length” parallel to the pavement.  
Fabric of insufficient width or length to fully cover the specified area shall be lapped a minimum 
of 24 inches.  The geogrid should be secured in place. 
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Installation: 
 
The granular blanket shall be constructed to the width and depth required on the plans.  Unless 
otherwise specified, the material shall be back-dumped on the Geogrid in a sequence of 
operations beginning at the outer edges of the treatment area with subsequent placement 
towards the middle. 
 
Placement of material on the Geogrid shall be accomplished by spreading dumped material off 
of previously placed material with a bulldozer blade or endloader, in such a manner as to 
prevent tearing or shoving of the Geogrid.  Dumping of material directly on the Geogrid will only 
be permitted to establish an initial working platform.  No construction equipment shall be 
allowed on the Geogrid prior to placement of the granular blanket.  If the geogrid develops 
wrinkles or moves significantly, an alternative method of securing it shall be used. 
 
Unless otherwise specified in the plans or Special Provisions, the granular material, shall be 
placed to the full required thickness and compacted. 
 
Geogrid which is damaged during installation or subsequent placement of granular material, due 
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at no 
additional cost to the Department, including costs of removal and replacement of the granular 
material. 
 
Torn Geogrid may be patched in-place by cutting and placing a piece of the same Geogrid over 
the tear.  The dimensions of the patch shall be at least 2 feet larger than the largest dimension 
of the tear and it shall be weighted or otherwise secured to prevent the granular material from 
causing lap separation. 
 
Method of Measurement:  Geotechnical Reinforcement will be measured in square yards for the 
surface area placed.  The excavation, replacement and compaction of the granular layer shall 
be paid for separately. 
 
Basis of Payment:  This work will be measured in place and the area computed in square yards.  
The work will be paid for at the contract unit price per Square Yard for GEOTECHNICAL 
REINFORCEMENT. 
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HOT-MIX ASPHALT SURFACE COURSE, LEVEL BINDER, AND BINDER 
Effective:  June 15, 2010 Revised:  June 23, 2014 
 
The maximum allowed average bulk specific gravity for the approved mix design (Gmb) will be: 
 

2.460 for Mixture C 
 
2.470 for Mixture D 
 
2.610 for Mixture E 
 
2.710 for Mixture F 

 
The maximum allowed average bulk specific gravity for the approved mix design (Gmb) for all 
other uses will be 2.470. 
 
 
PCC AUTOMATIC BATCHING EQUIPMENT  
Effective:  January 1, 2015 Revised:  April 12, 2016 
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed.  
 
Plants shall have computerized batching interfaced with a printer.  Batch weights, aggregate 
mixtures, water added, amount of each admixture or additive, and percent variance from design 
shall be printed for each batch.  Tickets shall state the actual water-cement ratio as batched, 
and the amount of water that can be added to the batch without exceeding the maximum water-
cement ratio.  Truck delivery tickets are still required as per Article 1020.11(a)(7) of the 
Standard Specifications. 
 
 
PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 
Effective:  January 1, 2015     Revised:  April 12, 2016 
 
The Contractor’s QC personnel shall be responsible for electronically submitting BMPR MI654 
“Concrete Air, Slump, and Quantity,” BMPR MI655 “P.C. Concrete Strength,” and BMPR MI504 
“Aggregate Gradation” reports to the Department.  The format for the electronic submittals shall 
be the QC/QA package reporting program, which will be provided by the Department.  Microsoft 
Excel 2007 or newer and Microsoft Outlook is required for this program which shall be provided 
by the Contractor. 
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CONSTRUCTION PROGRESS SCHEDULE 
Effective June 16, 2017  
 
General.   
A. Time is of the essence in this Contract.  It may be necessary for the Contractor to work 

longer hours, use additional crews, and work during weekends in order to complete the work 
within the required time limit.  The Contractor shall submit a Critical Path Method (CPM) 
Progress Schedule as described below for the Engineer’s approval before the work can be 
started. 

 
B. The Contractor will not be allowed any compensation for working longer hours or using extra 

shifts; and working on weekends or during Holidays; working during winter months, etc. to 
meet the specified Completion Date, except in cases of extra work approved by the 
Engineer that effects the controlling operation.  In such cases where extra work is 
associated with a controlling operation, the contractor shall separate out the added costs of 
the extra work that keep the project on the Target Schedule when submitting extra work 
prices.  If the contractor does not meet the specified Completion Date after this extra work is 
approved, the Contractor will reimburse the Contract Authority for the added costs paid on 
the extra work associated with keeping the project on schedule. 

 
C. This work shall consist of preparing, revising and updating a detailed progress schedule 

based upon the Critical Path Method (CPM). This work shall also consist of performing time 
impact analysis of the progress schedule based upon the various revisions and updates as 
they occur. 

 
D. The CPM progress schedule shall be used for coordination and monitoring of all work under 

the contract including all activities of subcontractors, vendors and suppliers. The CPM 
progress schedule shall include provisions for traffic control, staging, and other events to 
complete the contract work. This schedule shall be the Contractor's intended working 
schedule and shall be used to plan, organize and execute the work; record and report actual 
performance and progress; and forecast remaining work.  

 
Submittal of a CPM Progress Schedule.   
A.   Submitting the Preliminary and Baseline CPM Progress Schedules. 

The successful bidder for the project shall submit a Preliminary CPM progress schedule to 
the Contracts Engineer within 14 calendar days of the award of the contract. Due to the 
need for starting Pre-Stage work in a timely manner, the Preliminary baseline schedule is 
shall meet all requirements detailed below for the Pre-Stage part of the schedule only, while 
the remainder of the contact work may be presented in lesser detail. A Baseline CPM 
Schedule for the entire contract time shall be submitted to the Engineer within 30 calendar 
days after the Engineer’s approval of the preliminary schedule.   
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B.  Submittal Format 
Any CPM progress schedule submittal – baseline, updated, revision or recovery – shall be in 
electronic form acceptable to the Engineer, as a pdf file including the complete CPM 
progress schedule and the current narrative report. In addition to the PDF submittal file 
specified, an electronic copy of the CPM progress schedule in the original software format 
shall be submitted for the Engineer’s use in reviewing electronically.  

 
C. Compliance with Intended Work.  

Upon receipt of the CPM progress schedule, the schedule will be reviewed for compliance 
with the intended work and other requirements specified in the contract documents. 

 
D. Review and Approval Process. 

1. For the Preliminary Schedule only, the Engineer will notify the Contractor in writing, 
within three calendar days after receiving the preliminary CPM progress schedule 
submittal if the schedule is approved or if any corrections or revisions are required. For 
any other  CPM progress schedule submittal (baseline, revision, update or recovery), the 
Engineer will notify the Contractor in writing, within 14  calendar days after receiving any 
CPM progress schedule submittal (baseline, revision, update or recovery), if the 
schedule is approved or if any corrections or revisions are required. If corrections or 
revisions are required to the submitted CPM progress schedule, the Contractor shall 
submit the revised CPM progress schedule to the Engineer within 7 calendar days 
(typically, but 3 calendar days for the Preliminary Schedule) after receiving the 
Engineer’s request for corrections or revisions.  

 
2. Submittals that are required to be revised and resubmitted shall have the revisions 

clouded or annotated to designate revisions. Resubmittals made in accordance with this 
provision will have a review time as stated above. Resubmittals that are not in 
accordance with this provision will be allowed a review time of 30 calendar days. 

 
3. If the Contractor fails to submit a revised baseline CPM progress schedule as stated 

above, the Contractor will not be allowed to begin work on site until an acceptable 
Preliminary CPM progress schedule has been submitted and approved. The Completion 
date(s) will not be changed, and the Department will not pay for any accelerated work 
required to make up time lost for this reason. When the baseline CPM progress 
schedule is approved it will be designated as the “Target Schedule” and shall only be 
changed as specified below.   
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Requirements for the CPM Progress Schedule.  
The CPM progress schedule shall be developed using the latest edition of Primavera project 
management software, published by Primavera Systems, Inc. or similar software that is 100% 
compatible with the latest edition of Primavera project management software and approved by 
the Engineer.  The CPM progress schedule submitted shall be a Gantt chart with a tabular data 
report for each activity and accompanied by a narrative report.  
  

A.   Format.  
The electronic schedule format shall contain the following on each page printed: 
1. Project Name 
2. Template: Construction. 
3. Type and edition of software 
4. Planning Unit: Days (calendar or working). 
5. Number/Version: Original or update number. 
6. Start Date of contract work 
7. Completion Date as specified in contract documents. 
8. Project Title: Contract number. 
9. Company Name: Contractor’s name. 
10. Submittal date.  
11. Data date.  
12. Page number.  

B. Calendars for Completion Date Contracts.  
 The base calendar shall show the proposed working days of the week and the proposed 
number of work hours per day.  
 

C. Schedule Development. 
1. The detailed schedule shall incorporate the entire contract time. The construction time, 

as determined by the CPM progress schedule, for the entire contact or any milestone, 
shall not exceed the specified contract period. The minimum number of activities shown 
on the schedule shall represent the work incorporating the bid items whose aggregate 
contract value constitutes 80% of the total contract value. These bid items shall be 
determined by starting with the bid item with the largest individual contract value and 
adding subsequent bid item contract values in descending order until 80% of the 
contract value has been attained. Any additional activities required to complete the 
contract beyond 95% and any additional activities required to maintain the continuity of 
the schedule logic shall also be shown. 

 
2. The schedule shall be limited exclusively to Finish-to-Start (FS) relationships. Start-to-

Start (SS), Start-to-Finish (SF) or Finish-to-Finish (FF) relationships will not be allowed. 
Activity constraints shall not be used without the approval of the Engineer. Lead or lag 
duration between schedule activities should generally be avoided and any employed 
shall be brought to the attention of the Engineer in the narrative. 
 

3. The Contractor shall take account in the schedule for any critical closure periods and 
limitations of operations specified in Article 107.09 of the Standard Specifications or the 
contract documents. 
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4. Any work item that depends on work in another contract that is included in the I-74 over 
the Mississippi River Corridor Project (I-74 Project) shall be scheduled in cooperation 
with the other Contractor. Likewise, any work item upon which work in another I-74 
Project contract depends shall be scheduled in cooperation with the other Contractor.  
All such interdependent work items shall be identified on the CPM progress schedule.  
Approval of any submittal of the CPM progress schedule will be contingent upon 
interdependent work items being appropriately coordinated.  
 

5. In cases where interdependent contracts are awarded at different times, parts of the 
CPM progress schedule of the first contract that include work that is interdependent with 
an adjacent project or contract that will be awarded later, will be given conditional 
approval based on the Engineer’s judgment. The CPM progress schedule of the first 
contract shall be reviewed in conjunction with the CPM progress schedule of the second 
contract, at the time when the CPM Schedule of the second contract is being developed, 
and revised as necessary, based on cooperative effort between the Contractors. The 
revised CPM progress schedule shall be submitted to the Engineer for approval. CPM 
progress schedule updates and revisions throughout the duration of the contract shall be 
coordinated with the CPM progress schedules of all adjacent contracts with 
interdependent work. 

 
6. The tables in Appendix A of these Special Provisions show interdependent work that 

must be coordinated between I-74 Projects and Contracts.  Items may be added to these 
tables, subject to agreement of the other affected Contractor and subject to the approval 
of the Engineer, if such additions contribute to the efficient progress of the I-74 Project. If 
any interdependent work has been omitted from the tables in Appendix A, such omission 
does not release the Contractors from the responsibility of coordinating such work. 

 
D. Schedule Presentation - Gantt chart.   

1. The following shall be included for each activity in the graphic part of the schedule in 
Gantt chart format: 

 
a. Activity Identification (ID) Numbers. The Contract shall utilize numerical designations 

to identify each activity. Numbering of activities shall be in increments of not less 
than ten digits. 

 
b. A description of the work represented by the activity (maximum forty-five characters). 

The use of descriptions referring to a percentage of a multi-element item (i.e., 
construct deck 50%) shall not be used. Separate activities shall be included to 
represent different elements of multi-element items (i.e., forms, reinforcing, concrete, 
etc.). Multiple activities with the same work description shall include a location as 
part of the description. 

 
c. Proposed activity duration shall be shown in whole days. The Contractor shall 

provide production rates to justify the activity duration. Schedule duration shall be 
contiguous and not interruptible. 
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d. The sequence and interdependence of activities required for the prosecution of the 
work. The schedule logic shall not be violated. 
 

e. The critical path to milestone and contract completion. Only one controlling item shall 
be designated at any point in time on the schedule  

 
2. Activities shall be broken down such that each activity encompasses a single operation 

or tightly-integrated operations in a single, contiguous and continuous area of the 
project, with no activity exceeding $200,000 without the consent of the Engineer. 
 

3. Dates shall be included for the following: 

a. Starting and completing the various stages of the work, including milestones 
identified in the contract document. 

b. Placing material orders, delivery of materials and equipment. 

c. Preparation, submittal and approval of all required submittals to the Contracting 
Authority 

d. Procuring material and equipment furnished by I-74 Project supply contracts. 

e. Interdependent activities performed by other contractors. 

f. All work activities and field construction operations. 

g. Equipment installation, testing and balancing. 
 

4. Total Float shall be calculated as finish float. The schedule shall be calculated using 
retained logic. The Contractor shall not sequester float by calendar manipulations or 
extended duration. Float is not for the exclusive use or benefit of either the Department 
or the Contractor. 
 

5. There shall be a legend with the CPM progress schedule defining all abbreviations, 
terms, or symbols used. 
 

E. Schedule Presentation - Tabular Data Reports.   
1. A tabular data report is required with each progress schedule submittal and may be 

printed on the same pages as the Gantt chart. 
 

2. The heading of each tabular data report, if not printed on the same pages as the Gantt 
chart, shall include, but not be limited to, the project name, contract number, Contractor 
name, report (submittal) date, data date, report title and page number. 
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3. Each of the tabular reports shall contain the following minimum information for each 
activity: 

 
a. Activity ID 
b. Activity Description 
c. Original Duration (calendar day/working day) 
d. Remaining Duration (calendar day/working day) 
e. Intended production rate 
f. Early Start Date 
g. Late Start Date 
h. Early Finish Date 
i. Late Finish Date 
j. Percent Complete 
k. Total Float 
l. Calendar ID 
m. Subcontractor identity if activity is performed by a subcontractor 

 
F. Narrative Report. 

The Contractor shall prepare a written narrative report to be included in each CPM progress 
schedule submittal.   

1. Baseline Narrative.   
The narrative report submitted with the baseline CPM progress schedule shall include 
the following information: 

a. Description of the critical path. 

b. Identification of potential problem areas. 

c. Proposed solutions to potential problems. 

d. Detailed description of the Contractors approach to weather days, including an 
estimated number of weather days for each month of the contract, and an 
explanation of how they are incorporated in the CPM Progress Schedule.  

 A weather day is defined as  a day when adverse weather including rain, snow, 
wind, flood, extreme heat, and the results thereof, such as inaccessibility or non-
workability of materials, do not allow productive work on the critical path, if that work 
would otherwise be performed by the Contractor on that day. Adverse weather days 
will not be considered justification for an extension of the contract time and thus must 
be planned for. 
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2. Update Narrative.  
The narrative report submitted with each updated CPM progress schedule shall highlight 
the progress during the past update period. This written report must include the following 
information: 

a. Summary of work accomplished during the past update period. 

b. Contract milestone comparison chart, if applicable. 

c. Analysis of critical path. 

d. Analysis of time lost/gained during the update period. 

e. Identification of problem areas. 

f. Recommended solutions to current problems. 

g. Actual number of weather days during the update period compared to the baseline 
estimate. Documentation of weather days is for information only, and shall not be 
considered as justification for an extension of the contract time. 

3. Recovery or Revision Narrative.   
The narrative report submitted with any Recovery or Revised CPM progress schedule 
shall explain the reason(s) for the changes and how the submitted changes address the 
reason(s). This written report must include the following information: 

a. Summary reason(s) for the Recovery or Revised CPM progress schedule. 

b. Contract milestone comparison chart, if applicable. 

c. Analysis of critical path. 

d. Summary of how the Recovery or Revised CPM progress schedule resolves the 
issues/reasons requiring the submittal. 

 
Use of CPM Progress Schedule in Construction Operations.  
  
A. No contract work shall be done without a CPM progress schedule approved by the 

Engineer. If the CPM progress schedule is approved, with parts of the CPM Progress 
Schedule conditionally approved, in accordance with Article .04, C of these Special 
Provisions, contract work may proceed. 

  
B.  If the Contractor deviates from the current approved CPM progress schedule by not 

following the logical sequence of the critical path, payment will be withheld for the bid items 
for the affected activities until the Contractor submits a revised CPM progress schedule and 
this schedule is approved by the Engineer.  

 
C. Updates. 
 During the life of the project, the Contractor shall submit an updated CPM progress 

schedule monthly.  
 

1. All updates shall be plotted against the Target Schedule. The Contractor shall not make 
any changes to the original duration, activity relationships, constraints or costs, and shall 
not add or delete activities, or alter the Target Schedule’s logic when updating the 
schedule. 
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2. The  updated  information  will  include  the original  schedule detail  and the  following 
additional information: 

 
a. Actual start dates 
b. Actual finish dates 
c. Activity percent completion 
d. Remaining duration of activities in progress 
e. Identified or highlighted critical activities 

 
3. The Engineer shall withhold progress payments if the Contractor does not submit 

scheduled updates as required. 
 
4. Upon receipt of the updated CPM progress schedule, the Engineer will review the 

schedule for conformance with the Contract Documents and degree of detail.  The 
Engineer, within 14 calendar days after receipt of the updated CPM progress schedule 
and supporting documents, will approve or reject it with written comments. If the updated 
CPM progress schedule is rejected, the Contractor must submit a revised updated CPM 
progress schedule within seven calendar days after the date of rejection. 

 
5. The updated progress schedule must accurately represent the Project’s current status. 
 

D. Revisions. 
 Revisions to the Target Schedule may be initiated by a proposal by the Contractor or by 

direction from the Engineer.  
 

1. Contractor Changes to the Target Schedule. 
The Contractor shall comply with the following requirements regarding proposed 
changes to the Target Schedule: 

 
a. If the Contractor proposes to make any changes in the Target Schedule, the 

Contractor shall notify the Engineer in writing, stating the reasons for the change, 
identifying each changed activity (including duration and interrelationships between 
activities) and providing a submittal including compact discs and printed copies of the 
proposed revised schedule. Every effort must be made by the Contractor to retain 
the original Activity ID numbers. 

 
b. The Engineer has the authority to approve or reject the proposed change(s) in the 

Target Schedule and shall do so in writing within 14 calendar days after receipt of the 
Contractor’s submittal. If the Engineer approves the change in the Target Schedule, 
all future monthly updates will be plotted against the new Target Schedule. 

 
c. If the Engineer approves a portion of the change to the Target Schedule, the 

Contractor shall submit a revised schedule incorporating such change(s) within 
seven calendar days after the partial approval along with a written description of the 
change(s) to the schedule. 
 

  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

28 

2. Engineer Changes to the Target Schedule 
a. The Engineer may direct the Contractor to revise the approved baseline CPM 

progress schedule. Reasons for such direction may include, are limited to the 
following: (1) changes in the work, (2) re-phasing of the Project or any phase, (3) a 
change in the duration of the Project or phase, and (4) acceleration of the Project or 
phase. 

 
b. The Engineer will direct the Contractor to provide a revised CPM schedule in writing. 
 
c. The Contractor shall submit the revised CPM progress schedule within ten calendar 

days of receipt of the Engineer’s written direction. 
 
d. The Engineer has the authority, in its sole discretion, to approve or reject the revised 

CPM progress schedule and will do so in writing within fourteen calendar days after 
receipt of the Contractor’s submittal If the Engineer approves the revised CPM 
progress schedule, such schedule will be designated the new “Target Schedule”. 
 

e. If the Engineer approves a portion of the change to the Target Schedule, the 
Contractor shall submit a revised schedule incorporating such change(s) within 
seven calendar days after the partial approval along with a written description of the 
change(s) to the schedule. 
 

E. Recovery. 
1. The Contractor shall maintain an adequate work force and the necessary materials, 

supplies and equipment to meet the Target Schedule. In the event that the Contractor, in 
the judgment of the Engineer, is failing to meet the Target Schedule including any 
Contract milestones, the Engineer will direct the Contractor, in writing, to submit a 
recovery schedule. 

 
2. The Contractor shall submit the recovery schedule within ten calendar days of receipt of 

the Engineer’s written direction. 
 

3. The recovery schedule shall set forth a plan to eliminate the schedule slippage (negative 
float). The plan must be specific to show the methods to achieve the recovery of time, 
i.e. increasing staffing, working overtime, weekend work, employing multiple shifts. All 
costs associated with implementing the recovery schedule shall be borne by the 
Contractor. 
  

4. Upon receipt of the CPM recovery schedule, the Engineer will review the schedule for 
conformance with the Contract Documents and degree of detail. The Engineer will 
approve the schedule or reject it with written comments within fourteen (14) calendar 
days of receipt of the recovery schedule. If the Engineer approves the CPM recovery 
schedule, such schedule will be designated the new Target Schedule.  
 

5. If the CPM recovery schedule is rejected, the Contractor must submit a revised CPM 
recovery schedule within seven calendar days of the date of rejection. 
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F. Acceptance or approval of any progress schedule by the Engineer shall not be construed to 
imply approval of any particular method of construction, sequence of construction, any 
implied or stated rate of production. Acceptance will not act as a waiver of the obligation of 
the Contractor to complete the work in accordance with the contract proposal, plans and 
specifications, modify any rights or obligations of the Department as set forth in the contract, 
nor imply any obligation of a third party. Acceptance shall not be construed to modify or 
amend the contract or the time limit(s) therein. Acceptance shall not relieve the Contractor of 
the responsibility for the accuracy of any of the information included on the schedule. Failure 
of the Contractor to include in the schedule any element of work required for the 
performance of the contract, any sequence of work required by the contract, or any known 
or anticipated condition affecting the work shall not excuse the Contractor from completing 
all work required within the time limit(s) specified in the contract notwithstanding acceptance 
of the schedule by the Engineer. 
  

Basis of Payment.  
This work will not be paid for separately, but shall be considered as included in the costs of the 
various items of work in the contract.  
 
APPENDIX A – CONTRACT INTERDEPENDENCIES 
 
Projects and Contracts in the I-74 over the Mississippi River Corridor Project Active in 
Pre-Stage 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans 
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans 
 Iowa Project (199):  IM-NHS-074-1(199)5--03-82, Westbound Iowa Viaduct and Ramps  
 Iowa Project (260):  IM-NHS-074-1(260)1--03-82, Grading and Sanitary Sewer  
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue  
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities 

 
Projects and Contracts in the I-74 over the Mississippi River Corridor Project Active in 
Stage 1 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans  
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans 
 Iowa Project (199):  IM-NHS-074-1(199)5--03-82, Westbound Iowa Viaduct and Ramps 
 Iowa Project (260):  IM-NHS-074-1(260)1--03-82, Grading and Sanitary Sewer 
 Iowa Project (208):  IMN-074-1(208)5--0E-82, Light Pole Supply 
 Iowa Project (209):  IMN-074-1(209)5--0E-82, Luminaire Supply 
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue 
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities 
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Projects and Contracts in the I-74 over the Mississippi River Corridor Project Active in 
Stage 2 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans  
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans 
 Iowa Project (199):  IM-NHS-074-1(199)5--03-82, Westbound Iowa Viaduct and Ramps  
 Iowa Project (260):  IM-NHS-074-1(260)1--03-82, Grading and Sanitary Sewer  
 Iowa Project (205):  IM-NHS-074-1(205)5--03-82, US 67 Ramp D Grading and Paving 
 Iowa Project (206):  IM-NHS-074-1(206)5--03-82, Mainline and Ramps Grading and 

Paving Iowa 
 Iowa Project (219):  IM-NHS-074-1(220)5--03-82, Mainline and Ramps Traffic Signs 
 Iowa Project (208):  IMN-074-1(208)5--0E-82, Light Pole Supply 
 Iowa Project (209):  IMN-074-1(209)5--0E-82, Luminaire Supply 
 Iowa Project (235):  IMN-074-1(235)5--0E-82, Aesthetic Lighting Supply 
 Iowa Project (221):  ITS-074-1(221)5--25-82, ITS Integration and Deployment 
 Iowa Project (222):  ITS-074-1(222)5--25-82, ITS Fiber Optics 
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue  
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities 

 
Projects and Contracts in the I-74 over the Mississippi River Corridor Project Active in 
Stage 3 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans  
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans 
 Iowa Project (200):  IM-NHS-074-1(200)5--03-82, Eastbound Iowa Viaduct and Ramps  
 Iowa Project (255):  IM-074-1(255)1--13-82, Letdown Structure for Bike Trail  
 Iowa Project (206):  IM-NHS-074-1(206)5--03-82, Mainline and Ramps Grading and 

Paving 
 Iowa Project (219):  IM-NHS-074-1(220)5--03-82, Mainline and Ramps Traffic Signs 
 Iowa Project (207):  IM-NHS-074-1(206)5--03-82, Local Roads Grading and Paving 
 Iowa Project (220):  IM-NHS-074-1(220)5--03-82, Local Roads Traffic Signs 
 Iowa Project (208):  IMN-074-1(208)5--0E-82, Light Pole Supply 
 Iowa Project (209):  IMN-074-1(209)5--0E-82, Luminaire Supply 
 Iowa Project (235):  IMN-074-1(235)5--0E-82, Aesthetic Lighting Supply 
 Iowa Project (221):  ITS-074-1(221)5--25-82, ITS Integration and Deployment 
 Iowa Project (222):  ITS-074-1(222)5--25-82, ITS Fiber Optics 
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue  
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities 

 
Summary of Milestone Completion Dates  
Pre-Stage Milestone Completion Date  Tuesday, November 21, 2017 
Stage 1 Milestone Completion Date  Tuesday, November 20, 2018 
Stage 2 Milestone Completion Date Tuesday, November 26, 2019 
Winter Stage Completion Date Tuesday, March 31, 2020 
Stage 3 Milestone Completion Date Tuesday, November 24, 2020 
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Contract Start Through Pre-Stage 

Contract 64C08 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
64C08 Work 

Complete plug fill removal and 
placement of embankment, including 
special rock fill for piles in abutment 
area; complete RWs 1, 2 and 16 

(197) 

(After 9 months settlement) Drive 
piles for WB and EB River Approach  
Abutments 1A and 1B (I-74 and 
Ramps RD-H and RD-G) 

Pre-Stage Milestone Completion Date:  November 21, 2017 
 
Contract Start Through Stage 2 

Contract 64C08 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
64C08 Work 

Remove existing WB IL Viaduct from 
Pier 23NB to S Abutment  

64E26 
Excavate and install ACGI at WB IL 
Viaduct S Abutment 

Complete pile driving for WB IL 
Viaduct S Abutment 

64E26 

Construct MSE RW 05 (SN 081-
6014), temporary wire face MSE wall 
at CL I-74 and backfill to elevation of 
bottom of WB IL Viaduct S Abutment 

Complete  WB IL Viaduct S Abutment 64E26 

Complete MSE RW 05 (SN 081-
6014), temp wire face MSE wall at CL 
I-74 and backfill for  WB IL Viaduct S 
Abutment and approach slab 

Complete WB River Bridge Approach 
Slabs 

(197) 
Construct barriers/parapets on WB 
Abutment wingwalls  

Complete WB ITS infrastructure 
installation IL, River to 7th Ave 

(222), 
(221) 

Install Fiber Optics for WB, Deploy 
and Integrate ITS for WB  

Complete WB IL Viaduct S approach 
slab footing 

64E26 
Construct WB Mainline pavement to 
N limit (joint with AB approach slab) 

Stage 2 Milestone Completion Date:  November 26, 2019 
 
  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

32 

Contract Start Through Stage 3 

Contract 64C08 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
64C08 Work 

Remove existing EB IL Viaduct from 
Pier 24SB to S Abutment 

64E26 
Excavate and install ACGI  at EB IL 
Viaduct S Abutment 

Complete pile driving for  EB IL 
Viaduct S Abutment 

64E26 
Construct MSE RW 05 (SN 081-
6014) and backfill to elevation of 
bottom of EB IL Viaduct S Abutment 

Complete  EB IL Viaduct S Abutment 64E26 
Complete MSE RW 05 (SN 081-
6014) and backfill for  EB IL Viaduct 
S Abutment and approach slab 

Complete EB River Bridge Approach 
Slabs 

(197) 
Construct barriers/parapets on EB 
Abutment wingwalls  

Complete Identity Element 
Foundations in IL (5 locations) 

(206) Install Identity Elements in Moline 

Complete EB ITS infrastructure 
installation IL, River to 7th Ave 

(222), 
(221) 

Install Fiber Optics for EB, Deploy 
and Integrate ITS for EB  

Complete EB IL Viaduct S approach 
slab footing 

64E26 
Construct EB Mainline pavement to N 
limit (joint with 64C08 approach slab) 

Stage 3 Milestone Completion Date:  November 24, 2020 
 
Contract Start Through Stage 1     

Contract 64E26 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
64E26 Work 

Complete WB ITS infrastructure 
installation IL, Ave of the Cities to 
south project limit 

(222), 
(221) 

Install Fiber Optics; Deploy and 
Integrate ITS Ave of the Cities to south 
project limit 

Stage 1 Milestone Completion Date:  November 20, 2018 
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Contract Start Through Stage 2     

Contract 64E26 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
64E26 Work 

Complete ACGI at WB IL Viaduct S 
Abutment  

64C08 
(After 2 weeks settlement) Drive piles 
for WB IL Viaduct S Abutment 

Complete WB RW 05 (SN 081-6014), 
temp wire face MSE wall at CL I-74 
and backfill for  WB IL Viaduct S 
Abutment and approach slab 

64C08 Construct WB IL Viaduct S Abutment 

Complete WB ITS infrastructure 
installation IL, 7th Ave to S end 

(222), 
(221) 

Install Fiber Optics for WB, Deploy & 
Integrate ITS for WB  

Complete  WB Mainline pavement to 
N limit (joint with 64C08 approach 
slab) 

64C08 
Install preformed joint seal at S end of  
WB IL Viaduct S approach slab (at 
64E26 mainline pavement) 

Stage 2 Milestone Completion Date:  November 26, 2019 
 
Contract Start Through Stage 3 

Contract 64E26 Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Successor Work Dependent on 
Completed Contract 64E26 Work 

Complete ACGI at EB IL Viaduct S 
Abutment 

64C08 
(After 2 weeks settlement) Drive piles 
for EB IL Viaduct S Abutment 

Construct MSE RW 05 (SN 081-6014) 
and backfill to elevation of bottom of 
EB IL Viaduct S Abutment 

64C08 Construct EB IL Viaduct S Abutment 

Complete Identity Element 
Foundations at Avenue of the Cities 

206 Install Identity Elements in Moline 

Complete EB ITS infrastructure 
installation IL, 7th Ave to S end 

(222), 
(221) 

Install Fiber Optics for EB, Deploy & 
Integrate ITS for EB  

Complete  EB Mainline pavement to N 
limit (joint with 64C08 approach slab) 

64C08 
Install preformed joint seal at S end of  
EB IL Viaduct S approach slab (at 
64E26 mainline pavement) 

Stage 3 Milestone Completion Date:  November 24, 2020 
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Contract Start Through Stage 2 

Project (197) Work to be Completed 
Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(197) Work 

Install floating silt curtain around 
Moline water supply intake and south 
of proposed river bridge spans 1-9 

IL 64C08 
Install storm sewer outlets into 
Mississippi River 

Complete WB Pier 16  (199) Set girders WB IA Viaduct span 16 

Place upper portion of backwalls, WB 
Abutment, Units  1A and 1B  

IL 64C08 

Construct WB River Bridge mainline 
and Ramp RD-H remaining 
embankment and approach slabs in 
Moline 

Complete WB deck concrete 
placement at Pier 12 (with blockout for 
modular expansion joint) 

(198) 
Install modular expansion joint at WB 
Pier 12, including concrete in blockout 
areas both sides. 

Complete WB deck concrete 
placement at Pier 16 (with blockout for 
finger plate expansion joint) 

(199) 
Install finger plate expansion joint at 
WB Pier 16, including concrete in 
blockout areas both sides. 

Complete ITS infrastructure 
installation on WB Approach Spans 

(222), 
(221) 

Install Fiber Optics for WB, Deploy 
and Integrate ITS for WB  

Stage 2 Milestone Completion Date:  November 26, 2019 
 
Contract Start Through Stage 3 

Project (197) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(197) Work 

Complete EB Pier 16 (200) Set girders EB IA Viaduct span 16 

Place upper portion of backwalls, EB 
Abutment 1, Units 1A and 1B  

IL 64C08 

Construct EB River Bridge mainline 
and Ramp RD-G) remaining 
embankment and approach slabs in 
Moline 

Complete EB deck concrete 
placement at Pier 12 (with blockout 
for modular expansion joint) 

(198) 
Install modular expansion joint at EB 
Pier 12, including concrete in 
blockout areas both sides. 

Complete EB deck concrete 
placement at Pier 16 (with blockout 
for finger plate expansion joint) 

(200) 
Install finger plate expansion joint at 
EB Pier 16, including concrete in 
blockout areas both sides. 

Complete ITS infrastructure 
installation on EB Approach Spans 

(222), 
(221) 

Install Fiber Optics for EB, Deploy 
and Integrate ITS for EB  

Stage 3 Milestone Completion Date:  November 24, 2020 
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Contract Start Through Stage 2 

Project (198) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(198) Work 

Complete WB arch erection, remove 
temp works from WB Piers 10, 11, 
14 and 15 

(197) 
Construct columns and caps, WB 
Piers 10, 11, 14 and 15 

Complete WB deck concrete 
placement at Pier 13 (with blockout 
for finger plate expansion joint) 

(197) 
Install finger plate expansion joint at 
WB Pier 13, including concrete in 
blockout areas both sides 

Complete ITS infrastructure 
installation on WB Arch Span 

(222), 
(221) 

Install Fiber Optics for WB, Deploy 
and Integrate ITS for WB  

Stage 2 Milestone Completion Date:  November 26, 2019 
 
Contract Start Through Stage 3 

Project (198) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(198) Work 

Complete EB arch erection, remove 
temp works from EB Piers 10, 11, 14 
and 15 

(197) 
Construct columns and caps, EB 
Piers 10, 11, 14 and 15 

Complete EB deck concrete 
placement at Pier 13 (with blockout 
for finger plate expansion joint) 

(197) 
Install finger plate expansion joint at 
EB Pier 13, including concrete in 
blockout areas both sides 

Complete ITS infrastructure 
installation on EB Arch Span 

(222), 
(221) 

Install Fiber Optics for EB, Deploy 
and Integrate ITS for EB  

Stage 3 Milestone Completion Date:  November 24, 2020 
 
Contract Start Through Stage 1 

Projects (199) and (260) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Work Dependent on 
Completed Project (199) or (260) 
Work 

Relocate part of existing sanitary 
sewer 

(197) 
Construct drilled shaft foundation for 
WB Pier 16 

Stage 1 Milestone Completion Date:  November 20, 2018 
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Contract Start Through Stage 2 

Projects (199) and (260) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Work Dependent on 
Completed Project (199) or (260) 
Work 

Remove existing WB IA Viaduct north 
of Mississippi Blvd 

(206) 
Place embankment north of 
Mississippi Blvd for new WB Mainline 
pavement 

Remove existing WB IA Viaduct from 
south of Gilbert St  (Pier WB11) to S 
of Brown St 

(200) 
Construct EB IA Viaduct from Pier 17  
to Pier 26 and US 67 Ramp C from 
Pier 21C to Abutment 23C 

Complete ITS infrastructure 
installation on WB IA Viaduct  

(222), 
(221) 

Install Fiber Optics for WB, Deploy 
and Integrate ITS for WB  

Stage 2 Milestone Completion Date:  November 26, 2019 
 
Contract Start Through Stage 3 

Projects (200) and (255) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project  
(200) or (255)  Work 

Drive US 67 Ramp A North Abutment 
piles in MSE zone 

(206) Construct  MSE Retaining Wall 165 

Remove remaining existing WB IA 
Viaduct existing WB exit ramp to 
State Street, from north of the river to 
Gilbert St 

(206) 
Place embankment for Ramp US 67 
Ramp C 

Remove existing EB IA Viaduct north 
of Mississippi Blvd. 

(206) 

Place embankment north of 
Mississippi Blvd for EB IA Viaduct 
Abutment 32 and approach 
pavement 

Complete ITS infrastructure 
installation on EB IA Viaduct  

(222), 
(221) 

Install Fiber Optics for EB, Deploy 
and Integrate ITS for EB  

Stage 3 Milestone Completion Date:  November 24, 2020 
 
Contract Start Through Stage 1 

Project (205) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(205) Work 

Complete pavement US 67 Ramp D 
between US 67 (Grant St) and 
Ramp D bridge 

(199) 
Construct bridge approach pavement, 
south of US 67 Ramp D bridge 

Stage 1 Milestone Completion Date:  November 20, 2018 
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Contract Start Through Stage 2 

Project (206) or (219)  Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
(206) or (219) Work 

Complete pavement US 67 Ramp B 
north of bridge to previous 
construction  

(199) 
Construct bridge approach 
pavement, north of US 67 Ramp B 
Bridge 

Complete pavement US 67 Ramp D 
north of bridge to mainline  

(199) 
Construct bridge approach 
pavement, north of US 67 Ramp D 
Bridge 

Complete embankment north of 
Mississippi Blvd for WB IA Viaduct 
Abutment 32 and approach pavement

(199) 
(After 14 days settlement) Drive piles 
for and construct WB IA Viaduct 
Abutment 32 

Complete pavement I-74 WB north of 
IA Viaduct Abutment 32 

(199) 
Construct bridge approach 
pavement, north of WB IA Viaduct 
Abutment 32 

Complete ITS WB infrastructure 
installation in Iowa to north project 
limit 

(222), 
(221) 

Install Fiber Optics for WB, Deploy 
and Integrate ITS for WB  

Stage 2 Milestone Completion Date:  November 26, 2019 
 
  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

38 

Contract Start Through Stage 3     

Project (206) or (219)  Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Contract 
(206) or (219) Work 

Complete MSE Retaining Wall 165 
and embankment north of Mississippi 
Blvd for US 67 Ramp A North 
Abutment  

(200) 
Construct  US 67 Ramp A North 
Abutment  

Remove existing loop ramp and 
complete embankment south of 
Mississippi Blvd for US 67 Ramp A 
South Abutment  

(200) 
Construct  US 67 Ramp A South 
Abutment  

Complete US 67 Ramp A pavement, 
Mississippi Blvd to ramp bridge 

(200) 
Construct bridge approach 
pavement, north of US 67 Ramp A 
Bridge 

Complete US 67 Ramp A pavement, 
south of ramp bridge to Grant St (US 
67) 

(200) 
Construct bridge approach 
pavement, south of US 67 Ramp A 
Bridge 

Complete embankment for US 67 
Ramp C 

(200) 
(After 30 days settlement) Drive piles 
for and construct US 67 Ramp C 
Abutment 23C 

Complete pavement US 67 Ramp C 
north of bridge to Grant St (US 67) 

(200) 
Construct bridge approach 
pavement, north of US 67 Ramp C 
Bridge 

Complete embankment north of 
Mississippi Blvd for EB IA Viaduct 
Abutment 32 and approach pavement

(200) 
(After 7 days settlement) Drive piles 
for and construct EB IA Viaduct 
Abutment 32 

Complete pavement I-74 EB north of 
IA Viaduct Abut 32 

(200) 
Construct bridge approach 
pavement, north of EB IA Viaduct 
Abut 32 

Complete ITS EB infrastructure 
installation in Iowa to north project 
limit 

(222), 
(221) 

Install Fiber Optics for EB, Deploy 
and Integrate ITS for EB  

Stage 3 Milestone Completion Date:  November 24, 2020 
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Contract Start Through Stage 1 

Project (208) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(208) Work 

Provide light poles for 7th Ave south 
of I-74 

64C08 Install light poles 7th Ave south of I-74 

Provide light poles for IL I-74 
median barrier from Sta 129 to 
south end, Ramp AC-A and part 
south of Ramps AC-B and AC-C 

64E26 

Install light poles  IL I-74 median 
barrier from Sta 129 to south end, 
Ramp AC-A and part south of Ramps 
AC-B and AC-C 

Stage 1 Milestone Completion Date:  November 20, 2018 
 
Contract Start Through Stage 2 

Project (208) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(208) Work 

Provide light poles for WB  IL 
viaduct (all spans), EB IL Viaduct 
Unit 1, Ramps RD-H, 6TH-D and 
6TH-C, local roads east of I-74 

64C08 

Install light poles IL I-74 WB IL viaduct 
(all spans), EB IL Viaduct Unit 1, 
Ramps RD-H, 6TH-D and 6TH-C, 
local roads east of I-74 

Provide light poles for IL I-74 WB 
from 7th Ave to Ave of the Cities 
(median barriers and bridges over 
19th St, 12th Ave and 19th St SB),  
Ramps 7TH-A and AC-D 

64E26 

Install light poles IL I-74 WB from 7th 
Ave to Ave of the Cities (median 
barriers and bridges over 19th St, 12th 
Ave and 19th St SB),  Ramps 7TH-A 
and AC-D 

Provide light poles for Middle Road 
Ramp B  

(206) Install light poles Middle Road Ramp B 

Provide light poles for WB River 
Bridge Approach Spans 

(197) 
Install light poles WB River Bridge 
Approach Spans 

Provide light poles for WB River 
Bridge Arch Span 

(198) 
Install light poles WB River Bridge 
Arch Span 

Provide light poles for WB IA 
Viaduct (all spans), US 67 Ramps B 
and D bridges 

(199) 
Install light poles WB IA Viaduct (all 
spans), US 67 Ramps B and D 
bridges 

Provide light poles for US 67 Ramps 
B and D  

(206) 
Install light poles US 67 Ramps B and 
D  

Stage 2 Milestone Completion Date:  November 26, 2019 
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Contract Start Through Stage 3 

Project (208) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(208) Work 

Provide light poles for IL I-74 EB 
plug fill RT barrier, Ramp RD-G, and 
River Dr west of I-74 

64C08 
Install light poles IL I-74 EB plug fill RT 
barrier, Ramp RD-G, and River Dr 
west of I-74 

Provide light poles for IL I-74 
median at plug fill after crossover is 
removed 

64C08 
Install light poles for IL I-74 median at 
plug fill after crossover is removed 

Provide light poles for Ramps 7TH-B 
and remaining Ramps AC-C and 
AC-B 

64E26 
Install light poles  Ramps 7TH-B and 
remaining Ramps AC-C and AC-B 

Provide light poles for remaining  IL 
I-74 median south of Ave of the 
Cities after crossover is removed 

64E26 
Install light poles for remaining  IL I-74 
median south of Ave of the Cities after 
crossover is removed 

 Provide light pole for US 67 Ramp 
A bridge 

(200) Install light pole US 67 Ramp A bridge 

Provide light poles for US 67 Ramp 
A and Middle Rd Ramp C  

(206) 
Install light poles US 67 Ramp A and 
Middle Rd Ramp C  

Provide light poles for US 67 Ramp 
C  

(206) Install light poles  US 67 Ramp C  

Provide light poles for IA I-74 
median, Mississippi Blvd to Middle 
Rd south of Ave of the Cities after 
crossover is removed 

(206) 

Install light poles IA I-74 median, 
Mississippi Blvd to Middle Rd south of 
Ave of the Cities after crossover is 
removed 

Provide light poles for EB River 
Bridge Approach Spans 

(197) 
Install light poles EB River Bridge 
Approach Spans 

Provide light poles for EB River 
Bridge Arch Span 

(198) 
Install light poles EB River Bridge Arch 
Span 

Provide light poles for EB IA Viaduct 
(all spans), US 67 Ramp C bridges 

(199) 
Install light poles EB IA Viaduct (all 
spans), US 67 Ramp C bridges 

Stage 3 Milestone Completion Date:  November 24, 2020 
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Contract Start Through Stage 1 

Project (209) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(209) Work 

Provide luminaires for 7th Ave south 
of I-74;  underdeck luminaires: WB 
over River Dr and Ramp 6TH-C, EB 
over River Dr 

64C08 
Install luminaires 7th Ave south of I-
74;  underdeck: WB over River Dr and 
Ramp 6TH-C, EB over River Dr  

Provide luminaires for IL I-74 
median barrier from Sta 129 to 
south end, Ramp AC-A and part 
south of Ramps AC-B and AC-C 

64E26 

Install luminaires  IL I-74 median 
barrier from Sta 129 to south end, 
Ramp AC-A and part south of Ramps 
AC-B and AC-C 

Provide luminaires for underdeck 
luminaires: US 67 Ramp B over 
Gilbert St 

(199) Install luminaires underdeck: US 67 
Ramp B over Gilbert St 

Stage 1 Milestone Completion Date:  November 20, 2018 
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Contract Start Through Stage 2 

Project (209) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(209) Work 

Provide luminaires for WB  IL 
viaduct (all spans), EB IL Viaduct 
Unit 1, Ramps RD-H, 6TH-D and 
6TH-C, local roads east of I-74;  
underdeck luminaires: WB over 
River Dr and Ramp 6TH-C; 
underdeck luminaires: WB over 6th 
Ave and 7th Ave 

64C08 

Install luminaires IL I-74 WB IL viaduct 
(all spans), EB IL Viaduct Unit 1, 
Ramps RD-H, 6TH-D and 6TH-C, 
local roads east of I-74;  underdeck: 
WB over River Dr and Ramp 6TH-C; 
underdeck luminaires: WB over 6th 
Ave and 7th Ave 

Provide luminaires for IL I-74 WB 
from 7th Ave to Ave of the Cities 
(median barriers and bridges over 
19th St, 12th Ave and 19th St SB),  
Ramps 7TH-A and AC-D; WB 
underdeck luminaires Ave of the 
Cities 

64E26 

Install luminaires IL I-74 WB from 7th 
Ave to Ave of the Cities (median 
barriers and bridges over 19th St, 12th 
Ave and 19th St SB),  Ramps 7TH-A 
and AC-D;  WB underdeck Ave of the 
Cities 

Provide luminaires for Middle Road 
Ramp B  (206) Install luminaires Middle Road Ramp 

B  
Provide luminaires for WB River 
Bridge Approach Spans (197) Install luminaires WB River Bridge 

Approach Spans 

Provide luminaires for WB River 
Bridge Arch Span (198) Install luminaires WB River Bridge 

Arch Span 
Provide luminaires for WB IA 
Viaduct (all spans), US 67 Ramps B 
and D bridges; underdeck 
luminaires: WB IA  Viaduct over 
Gilbert St and over US 67 (Grant St) 

(199) 

Install luminaires WB IA Viaduct (all 
spans), US 67 Ramps B and D 
bridges; underdeck: WB IA  Viaduct 
over Gilbert St and over US 67 (Grant 
St) 

Provide luminaires for US 67 Ramps 
B and D  (206) Install luminaires US 67 Ramps B and 

D  
Stage 2 Milestone Completion Date:  November 26, 2019 
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Contract Start Through Stage 3 

Project (209) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(209) Work 

Provide luminaires for IL I-74 EB 
plug fill RT barrier, Ramp RD-G, and 
River Dr west of I-74;  underdeck 
luminaires: EB over Ramp 6TH-C, 
6th Ave and 7th Ave 

64C08 

Install luminaires IL I-74 EB plug fill RT 
barrier, Ramp RD-G, and River Dr 
west of I-74;  underdeck: EB over 
Ramp 6TH-C, 6th Ave and 7th Ave 

Provide luminaires for IL I-74 
median at plug fill after crossover is 
removed 

64C08 
Install luminaires for IL I-74 median at 
plug fill after crossover is removed 

Provide luminaires for Ramps 7TH-
B and remaining Ramps AC-C and 
AC-B; EB underdeck luminaires Ave 
of the Cities 

64E26 
Install luminaires  Ramps 7TH-B and 
remaining Ramps AC-C and AC-B;  
EB underdeck Ave of the Cities 

Provide luminaires for remaining  IL 
I-74 median south of Ave of the 
Cities after crossover is removed 

64E26 
Install luminaires for remaining  IL I-74 
median south of Ave of the Cities after 
crossover is removed 

Provide luminaire for US 67 Ramp A 
bridge 

(200) Install luminaire US 67 Ramp A bridge 

Provide luminaires for US 67 Ramp 
A and Middle Rd Ramp C  

(206) 
Install luminaires US 67 Ramp A and 
Middle Rd Ramp C  

Provide luminaires for US 67 Ramp 
C  

(206) Install luminaires  US 67 Ramp C  

Provide luminaires for IA I-74 
median, Mississippi Blvd to Middle 
Rd south of Ave of the Cities after 
crossover is removed 

(206) 

Install luminaires IA I-74 median, 
Mississippi Blvd to Middle Rd south of 
Ave of the Cities after crossover is 
removed 

Provide luminaires for EB River 
Bridge Approach Spans 

(197) 
Install luminaires EB River Bridge 
Approach Spans 

Provide luminaires for EB River 
Bridge Arch Span 

(198) 
Install luminaires EB River Bridge Arch 
Span 

Provide luminaires for EB IA Viaduct 
(all spans), US 67 Ramp C bridges; 
underdeck luminaires: EB IA  
Viaduct over Gilbert St and over US 
67 (Grant St), US 67 over Gilbert St 

(199) 

Install luminaires EB IA Viaduct (all 
spans), US 67 Ramp C bridges; 
underdeck luminaires: EB IA  Viaduct 
over Gilbert St and over US 67 (Grant 
St), US 67 over Gilbert St 

Stage 3 Milestone Completion Date:  November 24, 2020 
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Contract Start Through Stage 2 

Project (235) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(235) Work 

Provide aesthetic lighting material - 
WB IL Viaduct 

64C08 
Install aesthetic lighting on WB IL 
Viaduct piers 

Provide aesthetic lighting material -  
WB Approach piers 

(197) 
Install aesthetic lighting on WB 
Approach piers 

Provide aesthetic lighting material - 
WB Arch 

(198) Install aesthetic lighting on WB Arch 

Provide aesthetic lighting material - 
WB IA Viaduct 

(199) 
Install aesthetic lighting on WB IA 
Viaduct piers 

Stage 2 Milestone Completion Date:  November 26, 2019 
 
Contract Start Through Stage 3  

Project (235) Work to be 
Completed 

Adjacent 
Contract 
/ Project 

Adjacent Successor Work 
Dependent on Completed Project 
(235) Work 

Provide aesthetic lighting material - 
EB IL Viaduct 

64C08 
Install aesthetic lighting on EB IL 
Viaduct piers 

Provide aesthetic lighting material -  
EB Approach piers 

(197) 
Install aesthetic lighting on EB 
Approach piers 

Provide aesthetic lighting material - 
EB Arch, Overlook and EB piers 

(198) 
Install aesthetic lighting on EB Arch, 
Overlook and EB piers 

Provide aesthetic lighting material - 
EB IA Viaduct 

(200) 
Install aesthetic lighting on EB IA 
Viaduct piers 

Stage 3 Milestone Completion Date:  November 24, 2020 
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INCENTIVE/DISINCENTIVE 
Effective: January 10, 2017 
 
General.  Because the closure of I-74 Westbound during Stage 2 and re-routing of I-74 
Eastbound during Stage 3 incur daily costs to road users and to the Department, 
Incentive/Disincentive provisions have been established to encourage early completion of the 
Contractor’s work at milestones for these stages, and to recoup costs to the Department should 
the Contractor fail to complete their work by the specified milestone completion dates.   
 
Stage 2 Milestone. 

a) Stage 2 Milestone Completion Date.  The Contractor shall schedule his/her operations 
so as to complete Stage 2 critical work on or before Tuesday, November 26, 2019. The 
Contractor shall note that this completion date is based on an expedited work schedule. 
 
Completion of Stage 2 critical work items, for the purposes of determining the calendar 
days calculated for incentive payment or disincentive assessment, shall be defined as 
follows: 

 
1) All Stage 2 work identified in the contract documents for this particular contract has 

been completed.  In order for work to be considered complete, the Westbound I-74 
mainline and ramp roadways (associated with Illinois Contract 64C08) must be open 
to traffic with no lane closures or obstructions. 

 
2) The remaining work to be completed is confined to the areas outside the outside 

edge of shoulder of Westbound I-74 mainline and ramps. Such items may consist of 
minor work such as clean up or erosion control, and any erosion control work must 
be completed during the first available seeding period. 

 
b) Disincentive for Failure to Complete the Work on Time:  Should the Contractor fail to 

complete the Stage 2 critical work on or before the specified Stage 2 Milestone 
Completion Date, or within such extended time allowed by the Department, the 
Contractor shall be liable to the Department in the amount of ELEVEN THOUSAND 
EIGHT HUNDRED DOLLARS ($11,800), not as a penalty but as liquidated and 
ascertained damages for each calendar day beyond the Stage 2 Milestone Completion 
Date or extended time as may be allowed. Such damages may be deducted by the 
Department from any monies due the Contractor. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of 
calculation for the work because the Department’s actual loss, in the event of delay, 
cannot be predetermined, would be difficult of ascertainment, and a matter of argument 
and unprofitable litigation. This mode is an equitable rule for measurement of the 
Department’s actual loss and fairly takes into account the loss of use of the roadway if 
the project is delayed in completion. The Department shall not be required to provide 
any actual loss to recover these liquidated damages provided herein, as these damages 
are very difficult to ascertain. Furthermore, no provision of this clause shall be construed 
as a penalty, as such is not the intention of the parties. 
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A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 

 
c) Incentive Payment Plan.   The nature of this project is such that the use of Westbound 

I-74 cannot be safely and efficiently used until all westbound bridge and roadway work is 
essentially complete. On this basis, the Contractor shall be entitled to an Incentive 
Payment for completing the Stage 2 critical work prior to the Stage 2 Milestone 
Completion Date.  

 
The Incentive Payment shall be paid at the rate of ELEVEN THOUSAND EIGHT 
HUNDRED DOLLARS ($11,800) per calendar day for each day the Stage 2 critical work 
is completed prior to the Stage 2 Milestone Completion Date. The maximum payment 
under this incentive plan will be limited to 30 calendar days.  
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. No payment will be paid for any day 
less than twenty-four hours. 
 
Should the Contractor be delayed in the commencement, prosecution, or completion of 
the Stage 2 critical work for any reason, there will be no extension of the specified 
Stage 2 Milestone Completion Date for Stage 2 Incentive Payment calculation even 
though there may be granted an extension of time for completion of the work. No 
Stage 2 Incentive Payment will be made if the Contractor fails to complete the Stage 2 
critical work before the specified Stage 2 Milestone Completion Date. Failure of the 
Contractor to complete all Stage 2 critical work and open the westbound roadway to 
traffic as required by the contract on or before the Stage 2 Milestone Completion Date 
shall release and discharge the State, the Department and all of its officers, agents, and 
employees from any and all claims and demands for the payment of any Stage 2 
incentive amount or damages arising from the refusal to pay any Stage 2 incentive 
amount. 
 

Stage 3 Milestone. 
a) Stage 3 Milestone Completion Date.  The Contractor shall schedule his/her operations 

so as to complete Stage 3 critical work on or before Tuesday, November 24, 2020. The 
Contractor shall note that this completion date is based on an expedited work schedule. 
 
Completion of Stage 3 critical work items, for the purposes of determining the calendar 
days calculated for incentive payment or disincentive assessment, shall be defined as 
follows: 

 
1) All Stage 3 work identified in the contract documents for this particular contract 

has been completed.  In order for work to be considered complete, the 
Eastbound I-74 mainline and ramp roadways (associated with Illinois Contract 
64C08) must be open to traffic with no lane closures or obstructions. 
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2) The remaining work to be completed is confined to the areas outside the 

outside edge of shoulder of Eastbound I-74 mainline and ramps. Such items 
may consist of minor work such as clean up or erosion control, and any 
erosion control work must be completed during the first available seeding 
period. 

 
b) Disincentive for Failure to Complete the Work on Time:  Should the Contractor fail to 

complete the Stage 3 critical work on or before the specified Stage 3 Milestone 
Completion Date, or within such extended time allowed by the Department, the 
Contractor shall be liable to the Department in the amount of TWELVE THOUSAND 
TWO HUNDRED DOLLARS ($12,200), not as a penalty but as liquidated and 
ascertained damages for each calendar day beyond the Stage 3 Milestone Completion 
Date or extended time as may be allowed. Such damages may be deducted by the 
Department from any monies due the Contractor. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of 
calculation for the work because the Department’s actual loss, in the event of delay, 
cannot be predetermined, would be difficult of ascertainment, and a matter of argument 
and unprofitable litigation. This mode is an equitable rule for measurement of the 
Department’s actual loss and fairly takes into account the loss of use of the roadway if 
the project is delayed in completion. The Department shall not be required to provide 
any actual loss to recover these liquidated damages provided herein, as these damages 
are very difficult to ascertain. Furthermore, no provision of this clause shall be construed 
as a penalty, as such is not the intention of the parties. 
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 

 
c) Incentive Payment Plan.   The nature of this project is such that the use of Eastbound 

I-74 cannot be safely and efficiently used until all eastbound bridge and roadway work is 
essentially complete. On this basis, the Contractor shall be entitled to an Incentive 
Payment for completing the Stage 3 critical work prior to the Stage 3 Milestone 
Completion Date.  

 
The Incentive Payment shall be paid at the rate of TWELVE THOUSAND TWO 
HUNDRED DOLLARS ($12,200) per calendar day for each day the Stage 3 critical work 
is completed prior to the Stage 3 Milestone Completion Date. The maximum payment 
under this incentive plan will be limited to 30 calendar days.  
 
A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. No payment will be paid for any day 
less than twenty-four hours. 
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Should the Contractor be delayed in the commencement, prosecution, or completion of 
the Stage 3 critical work for any reason, there will be no extension of the specified Stage 
3 Milestone Completion Date for Stage 3 Incentive Payment calculation even though 
there may be granted an extension of time for completion of the work. No Stage 3 
Incentive Payment will be made if the Contractor fails to complete the Stage 3 critical 
work before the specified Stage 3 Milestone Completion Date. Failure of the Contractor 
to complete all Stage 3 critical work and open the eastbound roadway to traffic as 
required by the contract on or before the Stage 3 Milestone Completion Date shall 
release and discharge the State, the Department and all of its officers, agents, and 
employees from any and all claims and demands for the payment of any Stage 3 
incentive amount or damages arising from the refusal to pay any Stage 3 incentive 
amount. 

 
 
SHARED BONUS  
Effective: January 10, 2017 
 
General.  The intent of the Shared Bonus Program is to compensate Contractors with 
interdependent work for the added cooperation required to schedule and complete such work. 
This cooperation is required for the roadway and bridges to open to traffic in a timely manner. 
 
Stage 2 Milestone.  Westbound I-74 cannot be opened to traffic until completion of the critical 
work in all the contracts listed below. In addition, there is an unusually high degree of 
interdependence among these contracts to complete their work. Therefore this Special 
Provision has been established such that a lump sum payment will be made, if and only if, all 
the Contactors for the contracts listed below complete their critical work on or before the 
Stage 2 Milestone Completion Date, as specified below. 
 
Stage 2 Milestone Contracts.  The following contracts must all complete their Stage 2 critical 
work on time in order for any Stage 2 Milestone Shared Bonus payments to be made: 
 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans;  
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans; 
 Iowa Project (199):  IM-NHS-074-1(199)5--03-82, Westbound Iowa Viaduct and Ramps, 

and Iowa Project (260):  IM-NHS-074-1(260)1--03-82, Grading and Sanitary Sewer;). 
 Iowa Project (206):  IM-NHS-074-1(206)5--03-82, Mainline and Ramps Grading and 

Paving. 
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue.  
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities. 

 
Note that the contract and project descriptors above are intended to identify the contract or 
project overall and are not complete descriptions of Stage 2 critical work. In general, work 
required to open Westbound I-74, mainline and ramps, to traffic must be completed on or before 
the Stage 2 Milestone Completion Date. Contract documents for each contract or project specify 
what work items are critical to complete for the Stage 2 Milestone. 
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Stage 2 Milestone Completion Date.  The Contractor shall schedule his/her operations so as 
to complete Stage 2 critical work on or before Tuesday, November 26, 2019. The Contractor 
shall note that this completion date is based on an expedited work schedule. 
 
Completion of Stage 2 critical work items, for the purposes of determining payment of Stage 2 
Shared Bonus, shall be defined as follows: 
 

a) Traffic must have complete use of the Westbound I-74 mainline and ramp roadways, 
including shoulders, with no delays or lane closures and no obstructions except for 
signs warning of construction work ahead. 

 
b) The remaining work to be completed is confined to the areas outside the outside 

edge of shoulder of Westbound I-74 mainline and ramps. 
 
c) Only minor work is left for completion such as clean up or erosion control, and the 

erosion control work is completed during the first available seeding period. 
 

Stage 3 Milestone.  Eastbound I-74 cannot be opened to traffic until completion of the critical 
work in all the contracts listed below. In addition, there is an unusually high degree of 
interdependence among these contracts to complete their work. Therefore this Special 
Provision has been established such that a lump sum payment will be made, if and only if, all 
the Contactors for the contracts listed below complete their critical work on or before the Stage 
3 Milestone Completion Date, as specified below. 
 
Stage 3 Milestone Contracts.  The following contracts must all complete their Stage 3 critical 
work on time in order for any Stage 3 Milestone Shared Bonus payments to be made: 
 

 Iowa Project (197):  IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans;  
 Iowa Project (198):  IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans; 
 Iowa Project (200):  IM-NHS-074-1(200)5--03-82, Eastbound Iowa Viaduct and Ramps, 

and Iowa Project (255):  IM-074-1(255)1--13-82, Letdown Structure for bike trail;  
 Iowa Project (206):  IM-NHS-074-1(206)5--03-82, Mainline and Ramps Grading and 

Paving. 
 Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue.  
 Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities. 

 
Note that the contract and project descriptors above are intended to identify the contract or 
project overall and are not complete descriptions of Stage 3 critical work. In general, work 
required to open Eastbound I-74, mainline and ramps, to traffic must be completed on or before 
the Stage 3 Milestone Completion Date. Contract documents for each contract or project specify 
what work items are critical to complete for the Stage 3 Milestone. 
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Stage 3 Milestone Completion Date.  The Contractor shall schedule his/her operations so as 
to complete Stage 3 critical work on or before Tuesday, November 24, 2020. The Contractor 
shall note that this completion date is based on an expedited work schedule. 
 
Completion of Stage 3 critical work, for the purposes of determining the calendar days 
calculated for incentive payment or disincentive assessment, shall be defined as follows: 
 

a) Traffic must have complete use of the Eastbound I-74 mainline and ramp roadways, 
including shoulders, with no delays or lane closures and no obstructions except for signs 
warning of construction work ahead. 

 
b) The remaining work to be completed is confined to the areas outside the outside edge of 

shoulder of Eastbound I-74 mainline and ramps. 
 
c) Only minor work is left for completion such as clean up or erosion control, and the 

erosion control work is completed during the first available seeing period. 
 
Basis of Payment Stage 2 Shared Bonus.  The nature of this project is such that the use of 
Westbound I-74 cannot be safely and efficiently used until all westbound bridge and roadway 
work in the I-74 over the Mississippi River Corridor Project is essentially complete. On this 
basis, the Contractor shall be entitled to a Stage 2 Shared Bonus payment if and only if the 
Stage 2 critical work of all the Stage 2 Milestone Contracts is complete prior to the Stage 2 
Milestone Completion Date.  
 
Should any Stage 2 Milestone Contractor be delayed in the commencement, prosecution, or 
completion of the work for any reason, there will be no extension of the specified Stage 2 
Milestone Completion Date for Shared Bonus payment, even if there may be granted an 
extension of time for completion of the work. No Stage 2 Shared Bonus payment will be made if 
any of the Stage 2 Milestone Contractors fails to complete their Stage 2 critical work before the 
specified Stage 2 Milestone Completion Date. Failure of any of said Contractors to complete 
their Stage 2 critical work and open the roadway as required by the contract on or before the 
Stage 2 Milestone Completion Date, shall release and discharge the State, the Department and 
all of its officers, agents, and employees from any and all claims and demands for the payment 
of any Stage 2 Shared Bonus amount or damages arising from the refusal to pay any Stage 2 
Shared Bonus amount. 
 
The Stage 2 Milestone Shared Bonus payment, if applicable, shall be a lump sum payment of 
FIVE HUNDRED THIRTY THOUSAND DOLLARS ($530,000). 
 
Basis of Payment Stage 3 Shared Bonus.  The nature of this project is such that the use of 
Eastbound I-74 cannot be safely and efficiently used until all eastbound bridge and roadway 
work in the I-74 over the Mississippi River Corridor Project is essentially complete. On this 
basis, the Contractor shall be entitled to a Stage 3 Shared Bonus payment if and only if the 
Stage 3 critical work of all the Stage 3 Milestone Contracts is complete prior to the Stage 3 
Milestone Completion Date.  
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Should any Stage 3 Milestone Contractor be delayed in the commencement, prosecution, or 
completion of the work for any reason, there will be no extension of the specified Stage 3 
Milestone Completion Date for Shared Bonus payment, even if there may be granted an 
extension of time for completion of the work. No Stage 3 Shared Bonus payment will be made if 
any of the Stage 3 Milestone Contractors fails to complete their Stage 3 critical work before the 
specified Stage 3 Milestone Completion Date. Failure of any of said Contractors to complete 
their Stage 3 critical work and open the roadway as required by the contract on or before the 
Stage 3 Milestone Completion Date, shall release and discharge the State, the Department and 
all of its officers, agents, and employees from any and all claims and demands for the payment 
of any Stage 3 Shared Bonus amount or damages arising from the refusal to pay any Stage 3 
Shared Bonus amount. 
 
The Stage 3 Milestone Shared Bonus payment, if applicable, shall be a lump sum payment of 
TWO HUNDRED FORTY-SIX THOUSAND DOLLARS ($246,000). 
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STORM SEWER WATER MAIN REQUIREMENT 
Effective: June 12, 1997 
 
Description:  This work shall consist of furnishing and installing water main quality pipe at the 
locations shown on the plans. 
 
Materials: 
 
 a) Ductile iron water main Class 52 
 
  Joints for Ductile Iron pipe shall be: 
 
  1. Mechanical Joints - AWWA C111 and C600 
  2. Push-On-Joints - AWWA C111 and C600 
 
 b) Polyvinyl Chloride (PVC) Class 12454B (PVC 1120) or  
  Class 12454C (PVC 1220). 
  Schedule 40 is required for 8" diameter and schedule 80 for larger sizes. 
 
CONSTRUCTION REQUIREMENTS 
 
The storm sewer water main shall be installed according to the applicable portions of 
Section 550 and 561 of the Standard Specifications and the Standard Specifications for Water 
and Sewer Main Construction.  In case of conflict between the Standard Specifications, the 
Standard Specifications for Water and Sewer Main Construction in Illinois shall take precedence 
and shall govern. 
 
No testing or disinfections of the newly laid storm sewer water main will be required.  A 
water-tight connection is required between the storm sewer water main and the storm sewer. 
Method of Measurement:  Storm sewer water main of the various diameters will be measured 
for payment in feet, measured in place. 
 
Basis of Payment:  This work will be paid for at the contract unit price per Foot for STORM 
SEWER WATER MAIN REQUIREMENT, of the diameter specified. 
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SEEDING MOBILIZATION 
Effective:  May 9, 2000 Revised:  August 23, 2013 
 
The Contractor shall coordinate his work so no more than 10 acres are disturbed at a time.  All 
work in this area shall be completed and the area seeded before additional areas are disturbed.  
Under no conditions shall the Contractor prolong final grading and shaping so the entire project 
can be permanently seeded at one time. 
 
Wherever possible, permanent seeding and the permanent erosion control shall be installed.  
The ditch bottoms and backslopes shall not be disturbed again unless the seeding hasn't 
become established.  If the foreslopes need to be regraded to the new shoulder, all work shall 
be confined to the foreslope and any damage to the ditch bottom, backslope, or permanent 
erosion control shall be repaired at no additional cost to the Department. 
 
All permanent seeding, mulch, and the required fertilizer nutrients shall be completed and paid 
for in accordance with Sections 250 and 251 of the Standard Specifications, except that 
SEEDING MOBILIZATION will be paid for at the contract unit price per each.  This will be paid 
each time the Engineer requires the Contractor to bring the equipment to the jobsite.  If the 
equipment is already on the site, this will not be paid for again. 

 
 
HOT-MIX ASPHALT SURFACE COURSE, CUT OFF DATE 
Effective:  December 8, 1998 Revised:  October 17, 2007 
 
Placement of Hot-Mix Asphalt Surface Course will not be permitted after October 15 unless 
approved, in writing, by the Resident Engineer. 
 
 
ISLAND REMOVAL 
Effective:  October 10, 2006 
 
This work shall consist of the removal and disposal of the islands as shown on the plans.  This 
work shall be done in accordance with applicable portions of Section 440 of the Standard 
Specifications and shall include the removal of the concrete island surface, concrete curb & 
gutter, and excavation below the concrete to a depth of the bottom of the adjacent concrete 
pavement. 
 
This work will be paid for at the contract unit price per Square Foot for ISLAND REMOVAL. 
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ENGINEER’S FIELD OFFICE TYPE A 
Effective:  January 1, 2012 
 
Engineer’s Field Office Type A shall be in accordance with Article 670.02 of the Standard 
Specifications: 
 

Add (s) to the end of 670.02 
 
(s) Cellular phone with a minimum of 500 anytime minutes per month for use 
by the site resident engineer/technician. 
 
 

WORK ZONE PAVEMENT MARKING AND REMOVAL 
Effective:  December 29, 2008 Revised:  April 12, 2016 
 
This work shall consist of installing and removing temporary pavement marking according to 
Section 703 of the Standard Specifications and the following: 
 
Paint pavement marking shall be used on the final wearing surface when the temporary 
pavement marking will conflict with the permanent pavement marking such as on tapers, 
crossovers and lane shifts. 
 
All temporary paint on the final wearing surface shall be removed according to Article 1101.12 
Water Blaster with Vacuum Recovery and the applicable portions of Sections 703 and 783 of 
the Standard Specifications and as described herein. 
 
Add the following paragraph to Article 1101.12 of the Standard Specifications. 
 

For the high pressure water spray, the pressure at the nozzle shall be approximately 
25,000 psi with maximum flow rate of 15 gal/min.  The nozzle shall be in close proximity 
to the pavement surface. 
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STATUS OF UTILITIES TO BE ADJUSTED 
Effective: September 25, 2015 
 

 
Name & Address of Utility Type Location 

Estimated Date
Relocation Complete 

AT&T 
2800 7th Street 

Moline, IL 61265 

Telephone
 
 

CENTURYLINK – Qwest 
Communications 

3908 Utica Ridge Road 
Bettendorf, IA 52722 

Telephone

CITY OF MOLINE 
3635 4th Avenue 
Moline, IL 61265 

Water
and 

Sewer 
MIDAMERICAN ENERGY 

COMPANY 
2811 5th Avenue 

Rock Island, IL 61201 

Electric

MIDAMERICAN ENERGY  
106 East Second Street 

Davenport, IA 52801 

Electric -
Transmission 

MIDAMERICAN ENERGY 
COMPANY  

2811 5th Avenue 
Rock Island, IL 61201 

Gas

KONE INC 
2266 US Highway 6 

Coal Valley, IL 61240 

Gas
and 

Electric 
MEDIACOM 

3900 26th Avenue 
Moline, IL 61265 

CATV

MCI World Com 
2400 N. Glenville 
Dept. 41103/107 

Richardson, TX 75082 

Telephone

WINDSTREAM
1815 S. Meyers Road,  

Suite 900 
Oak Brook Terrace, IL 60181 

Telephone

 
The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Section 102 and Articles 105.07, 
107.20, 107.37, 107.38, 107.39, 107.40, and 108.02 of the Standard Specifications for Road 
and Bridge Construction shall apply. 
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The applicable portions of Article 105.07 of the Standard Specification shall apply except for the 
following:  The Contractor shall be responsible to locate the vertical depths of the underground 
utilities which may interfere with construction operations.  This work will not be measured or 
paid for separately, but shall be considered as included in the unit bid price for the item of 
construction involved. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor.  
 
** Above utility relocation information reflected as of ____________, relocation complete 

dates are unknown at this time due to right of way acquisitions.  Per SB 699 (90 day utility 
relocation law), once the proposed right of way is clear to award the project, a notice will be 
sent to the utility companies instructing them to have their facilities relocated within 90 
days. 

 
EXISTING UTILITIES: 
The Contractor shall familiarize himself with the locations of all utilities and structures that may 
be found in the vicinity of the construction.  The Contractor shall conduct his operations to avoid 
damage to the above-mentioned utilities and structures.  Should any damage occur due to the 
Contractor’s negligence, repairs shall be made by the contractor at no additional cost to the 
Department. 
 
The Contractor shall notify all utility owners of his construction schedule and shall coordinate 
construction operations with utility owners so that relocation of utility lines and structures may 
proceed in an orderly manner.  Notification shall be in writing, with copies transmitted to the 
Engineer. 
 
 
TRAFFIC CONTROL SURVEILLANCE 
Effective:  January 1, 2011 
 
Revise the first sentence of the first paragraph of Article 701.10 of the Standard Specifications 
to read: 
 

“ When open holes, broken pavement, trenches over 3 in. deep and 4 in. wide or other 
hazards are present within 8 ft. of the edge of an open lane, the Contractor shall furnish traffic 
control surveillance at all times, whether or not the Contractor is engaged in construction 
operations.” 
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ABANDON AND FILL EXISTING STORM SEWER 
 
DESCRIPTION.  This work consists of filling storm sewers to be abandoned, as designated on 
the plans or as directed by the Engineer, with Controlled Low Strength Material (CLSM) meeting 
the requirements of Articles 593.02, 593.03, and 593.04 and Section 1019 of the Standard 
Specifications.  Existing storm sewer end sections and associated grates at the end of the storm 
sewer to be filled should be removed unless otherwise indicated, and pipe ends shall be 
securely sealed as described in section 605.03. 
 
MATERIALS. The CLSM shall meet the requirements of Section 1019 of the Standard 
Specifications  
 
CONSTRUCTION REQUIREMENTS.  The storm sewer pipe shall be plugged on both ends with 
Class SI concrete or brick and mortar.  The plug shall be adequate to withstand the hydrostatic 
load created during the filling operation.  If the plugs fail during construction, the Contractor shall 
be responsible for the cost of repairing the pipe plugs and filling the remainder of the pipe 
culvert. 
 
Storm sewer end sections that are removed must be disposed of in accordance with article 
605.05 of the Standard Specifications. 
 
METHOD OF MEASUREMENT.  ABANDON AND FILL EXISTING STORM SEWERS will be 
measured in place and the length computed in feet.  Storm sewer end sections that are 
removed at the end of the sewer sections will not be measured for payment. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per foot for 
ABANDON AND FILL EXISTING STORM SEWER.  This item includes the removal of storm 
sewer end sections and associated pipe runners and grates. 
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CHAIN LINK FENCE, 4’ 
 
DESCRIPTION.  This work consists of constructing chain link fence and accessories according 
to the requirements of Section 664 of the Standard Specifications, Highway Standard 664001-
02, the Chain Link Fence Details as shown in the plans, and as specified herein. 
 
MATERIALS. Materials shall meet the requirements of Articles 1006.26, 1006.27 and 1006.28 
of the Standard Specifications and as specified herein. 
 
Chain link fence fabric shall be galvanized according to AASHTO M 181, Type I, Class D or 
ASTM F 1345 with Class 2 mischmetal coating. 
 
CONSTRUCTION REQUIREMENTS.  Construct according to the requirements of Section 664 
of the Standard Specifications and the Chain Link Fence Details as shown in the plans. 
 
METHOD OF MEASUREMENT.  CHAIN LINK FENCE, 4’ will be measured for payment in feet, 
along the top of the fence from center to center of end posts. The fall protection D-bolts at the 
maskwalls and the anchor bolts for the fence posts installed on top of MSE wall coping as 
shown in the plans shall not be measured separately for payment but shall be included in the 
cost of CHAIN LINK FENCE, 4’. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per foot for CHAIN 
LINK FENCE, 4'.   
 
 
CONCRETE BARRIER, SINGLE FACE, 42 INCH HEIGHT (SPECIAL) AND CONCRETE 
BARRIER BASE (SPECIAL) 
 
This work shall be done in accordance with Section 637 of the Standard Specifications except 
as herein modified. 
 
DESCRIPTION. This work shall consist of constructing a 42” single face concrete barrier as 
shown on the roadway plans and roadway details. 
 
CONSTRUCTION. Concrete barrier shall be constructed per the requirements of Section 637 
and as shown in the details in the plans.  Concrete barrier base is to be installed with the 
CONCRETE BARRIER SINGLE FACE, 42 INCH HEIGHT (SPECIAL). Locations of each 
installation is shown on the plans. 
 
METHOD OF MEASUREMENT. CONCRETE BARRIER SINGLE FACE, 42 INCH HEIGHT 
(SPECIAL) will be measured for payment in feet in place, along the centerline of the barrier.  
 
BASIS OF PAYMENT. This work will be paid for at the contract unit price, per FOOT, for 
CONCRETE BARRIER SINGLE FACE, 42 INCH HEIGHT (SPECIAL). Concrete barrier base to 
be paid for at the contract unit price, per FOOT, for CONCRETE BARRIER BASE (SPECIAL). 
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CONCRETE BARRIER TRANSITION AND CONCRETE BARRIER BASE (SPECIAL) 
 
This work shall be done in accordance with Section 637 of the Standard Specifications except 
as herein modified. 
 
DESCRIPTION. This work shall consist of constructing a concrete barrier transition as shown on 
the roadway plans and roadway details. 
 
CONSTRUCTION. Concrete barrier shall be constructed per the requirements of Section 637 
and as shown in the details in the plans.  Concrete barrier base is to be installed with the 
CONCRETE BARRIER TRANSITION (SPECIAL). Locations for each installation is shown on 
the plans. 
 
METHOD OF MEASUREMENT. CONCRETE BARRIER TRANSITION (SPECIAL) will be 
measured for payment in feet in place, along the centerline of the installation. 
 
BASIS OF PAYMENT. This work will be paid for at the contract unit price, per FOOT, for 
CONCRETE BARRIER TRANSITION (SPECIAL). Concrete barrier base to be paid for at the 
contract unit price, per FOOT, for CONCRETE BARRIER BASE (SPECIAL) or CONCRETE 
BARRIER BASE depending on the location. See plans for locations. 
 
 
CONCRETE FOUNDATION, TYPE E 
 
This work shall consist installing a Concrete Foundation, Type E, of the diameter specified in the 
plans in accordance with Section 878 of the Standard Specifications for Road and Bridge 
Construction and State Standard 878001 with no exceptions. 
 
The proposed location of the Concrete Foundation, Type E may be moved in the field to avoid 
conflicts at the approval of the Engineer.  If foundation is moved to an area not within the 
removal limits shown on the plans, removal of the existing sidewalk or earth disturbance shall 
be completed in accordance with Section 895 of the Standard Specifications for Road and 
Bridge Construction and any applicable notes or Special Provisions provided in these 
construction documents. 
 
Any rock excavation required to achieve appropriate depth for the traffic signal foundation shall 
be conducted according to Section 502 Excavation for Structure of the Standard Specifications 
for Road and Bridge Construction 
 
BASIS OF PAYMENT.  This work shall be paid for at the contract unit price per foot for 
Concrete Foundation, Type E, 30” Diameter or Concrete Foundation, Type E, 36” Diameter, or 
Concrete Foundation, Type E, 42” Diameter. 
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CONCRETE GUTTER, TYPE A (SPECIAL) 
 
This work shall be constructed in accordance with Section 606 of the Standard Specifications, 
State Standard 606001, District Detail 36.4, and with the limits shown on the plans and as 
directed by the Engineer, with the exception that the thickness of the gutter on the front face 
shall match the thickness of the adjacent ramp shoulder of 10 ½” instead of being 9” as stated in 
District Detail 36.4. 
 
BASIS OF PAYMENT. This item will be paid for at the contract unit price per foot for 
CONCRETE GUTTER, TYPE A (SPECIAL). 
 
 
CONCRETE MEDIAN (SPECIAL) 
 
DESCRIPTION. This work shall consist of constructing islands in accordance with Section 606 
of the Standard Specifications, District 2 Standard 4.1, as shown in the plans, and as directed 
by the Engineer. 
 
This work shall include the construction of the combination curb and gutter, sidewalk, aggregate 
fill, concrete median surface, and solid concrete median. 
 
BASIS OF PAYMENT. This item will be paid for at the contract unit price per square foot for 
CONCRETE MEDIAN (SPECIAL) and will be measured for payment from edge of pavement to 
edge of pavement. 
 
 
CONCRETE MEDIAN, TYPE SM (SPECIAL) 
 
This work shall consist of constructing solid medians in accordance with Section 606 of the 
Standard Specifications, as shown in the plans. Curb and gutter may be a different type on 
either side of the median and is to be formed according to the type shown in the plans. 
 
BASIS OF PAYMENT. This item will be paid for at the contract unit price per square foot for 
CONCRETE MEDIAN, TYPE SM (SPECIAL) and will be measured for payment from edge of 
pavement to edge of pavement. 
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CONCRETE STEPS 
 
DESCRIPTION. This work shall be constructed in accordance with Section 1020 of the 
Standard Specifications, District Standards 71.4 and 63.2, and the details shown in the plans. 
 
This work shall include providing concrete stair adjustments for the residents with existing stairs 
on 6th Avenue (IL-92 EB) and 7th Avenue to accommodate the proposed change in vertical 
profile of the roadway.   
 
METHOD OF MEASUREMENT.  This work will be measured for payment in place and the 
volume in cubic yards. 
 
BASIS OF PAYMENT. This work shall be paid for at the contract unit price per Cubic Yard for 
CONCRETE STEPS.  The reinforcement bars within the concrete stairs shall be paid for at the 
contract unit price per pound for REINFORCEMENT BARS. Pipe handrails for steps shall be 
paid for at the contract price per foot for PIPE HANDRAIL. 
 
 
CONCRETE STEP REMOVAL 
 
This work shall consist of removing the concrete stair structures and any railings connected to 
the stairs at the locations shown on the plans. All materials removed under this item shall 
become the property of the Contractor and shall be removed and disposed of according to the 
requirements of Article 202.03 of the Standard Specifications. 
 
The Contractor shall maintain slope stability by backfilling all voids to the natural ground line 
with material meeting the approval of the Engineer. For existing residents, if a significant time 
extends between the removal of the existing stairs and the construction of the proposed stairs, 
then temporary backfilling will be required. The necessary backfill material shall be compacted.  
The backfill material used for backfilling voids to natural ground line caused by the removal of 
the stairs will not be paid for as a separate item but shall be included in the cost of CONCRETE 
STEP REMOVAL and no additional cost will be allowed. 
 
General.  The Contractor shall remove the existing concrete steps on the location shown on the 
details in the plans and the satisfactory disposal of the concrete outside of state right-of-way.  
The Contractor shall take extra precautions while working near existing buildings as to not 
cause damage to adjacent property.  Any damage caused to the adjacent structure shall be 
repaired at no additional cost to the Department. 
 
BASIS OF PAYMENT. This work will be paid for at the contract unit price per each for 
CONCRETE STEP REMOVAL. 
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CONSTRUCTION LAYOUT (SPECIAL)  
Effective: April 1, 2017 
 
If the Contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall be 
required to complete the following in addition to the requirements of the Recurring Special 
Provision Check Sheet #9 or #10 of the Standard Specifications and as directed by the 
Engineer. 
 

1. Submit 3D drawings or show the Engineer the digital terrain model (or proof of some 
type) that the Contractor has generated all proposed information correctly for all parts of 
the job (mainline, ramps, side roads, entrances, etc.) before starting any grading, 
structures or paving work.  This does not relieve the Contractor of responsibility of any 
possible errors made in the modeling. 

2. The Contractor shall also submit a written QC/QA plan that they must follow to provide 
quality control on the actual layout and quality assurance checks of the layout during and 
after construction.  This shall be submitted prior to the start of construction and shall 
meet the approval of the Engineer. 

3. The Engineer may perform spot checks of the machine control grading results, surveying 
calculations, records, field procedures, and actual staking.  If the Engineer determines 
the work is not being performed in a manner that will provide accurate results, the 
Engineer may order such work to be redone, to the requirements of the contract 
documents, at no additional cost to the Department. 

4. The Contractor shall check and recalibrate their GPS rover system as needed. 
5. The Contractor shall establish secondary control points at appropriate intervals and at 

locations along the length of the project and outside the project limits and/or where work 
is performed beyond the project limits as required at intervals not to exceed 1000 feet 
(300 m).  Determine the horizontal position of these points using static GPS sessions or 
by traverse connection from the original baseline control points.  Establish the elevation 
of these control points using differential leveling from the project benchmarks, forming 
closed loops.  Provide a copy of all new control point information to the Engineer prior to 
construction activities.  The Contractor is responsible for all errors resulting from their 
efforts.  Correct all deficiencies to the satisfaction of the Engineer at no additional cost to 
the Department. 

6. The Contractor shall preserve all reference points and monuments that are established 
by the Engineer within the project limits.  Any reference points that have not been 
preserved shall be reestablished at no additional cost to the Department. 

 
Construction Layout Equipment 
 
General.  The Contractor shall furnish articles of survey equipment to be used by the 
Department for independent monitoring and verification of construction layout stakes, reference 
points, and any other horizontal and vertical control set by the Contractor.  All equipment will be 
for the exclusive use of the Department throughout the duration of the contract and will be 
returned to the Contractor at the end of the contract. 
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Equipment.  The equipment to be furnished by the Contractor shall consist of one precision 
GNSS rover and a secondary GPS handheld controller.  The precision GNSS rover must meet 
or exceed the capabilities of, and be compatible with the Contractor’s equipment and meet the 
approval of the Engineer.  The secondary GPS handheld controller shall also meet or exceed 
the capabilities of, and be compatible with the Contractor’s equipment and meet the approval of 
the Engineer.  The equipment provided shall include all software, data and any additional 
equipment (base station, repeaters, etc.) necessary to find any point on the project in station, 
offset and elevation with precision.  The Contractor will be required to supply the Department 
Windows-based software capable of downloading project data from the GPS handheld 
controller.  The project data included in the equipment will be consistent with the data used by 
the Contractor for layout and grading.  Any data revisions or software updates to the 
Contractor’s equipment will also be applied to the Department’s equipment by the Contractor. 
 
The Contractor will be responsible for providing training for three members of the Department’s 
staff on use of the equipment and software.  The Contractor shall provide one person to the 
Engineer who will be able to answer any questions and offer any necessary technical support at 
any point of the project. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for 
CONSTRUCTION LAYOUT (SPECIAL).  If the Contractor elects not to utilize GPS equipment 
for the use of construction layout, this will not be paid for. 
 
 
DEWATERING STRUCTURE 
 
DESCRIPTION.  This work shall consist of all labor, materials, and equipment necessary to 
construct a dewatering structure at the locations shown on the contract plans, and as directed 
by the Engineer. All work shall be performed in accordance with Section 502 of the Standard 
Specifications, except as modified herein, shown on the plans, or as directed by the Engineer. 
No component of the dewatering structure shall extend beyond the authorized construction area 
shown on the contract plans. 
 
CONSTRUCTION REQUIREMENTS. The Contractor shall submit plans, showing a sequence 
of work, design and construction methods, and description of materials and equipment used to 
complete the construction of the dewatering structure.  The plans shall be accompanied by 
supporting calculations, and both shall be signed and sealed by a Structural Engineer licensed 
in the State of Illinois. All materials and equipment used in construction shall comply with the 
provisions of the Army Corp of Engineers, Illinois Department of Natural Resources, Illinois EPA 
and US Coast Guard permits as well as the relevant portions of the contract and IDOT 
specifications.  
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The dewatering structure shall consist of any temporary earthen embankment, dike, or 
engineered structure, as approved by the Engineer, which shall provide a partially dry working 
area suitable for all activities required to complete the construction of the outfalls. After 
construction of the dewatering structure, the Contractor shall remove the amount of surface 
water necessary from within the limits of the structures by draining, pumping, or other 
acceptable means, and maintain suitable working conditions.   After construction activities within 
the river have been completed, the Contractor shall remove the structures.   
 
Damage to work previously completed due to improper protection, shall be repaired at no 
additional compensation.  All water shall be discharged outside the limits of the structures within 
the river banks.  Pumping water from excavated areas may require the use of filtering via filter 
bags, portable filtering tanks, sediment basins, or other acceptable means in accordance to the 
project SWPPP.  The dewatering system shall not be the cause of flooding of adjacent property. 
Any fill or other stabilizing materials placed within the limits of the structures shall comply with 
the provisions of the permit.  Agitation of canal sediment shall be limited during installation and 
removal of the dewatering system.   
 
The exact location of the dewatering structure shall be determined by the Contractor according 
to clearance needs during construction, and as directed by the Engineer.  All work shall be 
completed within the authorized construction area shown on the plans.   
 
The Contractor will be responsible for the stability and structural adequacy of the structure in 
resisting all hydrostatic forces imposed due to water surfaces at any elevation within the 
riverbanks, as well as any other imposed forces.  Excavation required to install or remove the 
dewatering system shall be included in the cost of DEWATERING STRUCTURE of the number 
specified. 
 
Upon completion of construction, all disturbed areas shall be returned to pre-construction 
conditions.  Protection or stabilization of the river shall be provided to prevent damage due to 
the return of flowing water.  No additional compensation will be given for this protection.    
 
METHOD OF MEASUREMENT.  This work shall be measured for payment in units of Each as 
shown on the contract plans. 
 
BASIS OF PAYMENT. All labor, equipment and materials required to complete this work shall 
be paid for at the contract unit price EACH for DEWATERING STRUCTURE NO. 1 and 
DEWATERING STRUCTURE NO. 2. 
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DOUBLE HANDHOLE 
 
This work shall consist of furnishing the materials and constructing a handhole in accordance 
with the applicable Articles of Section 814 and 1059 of the Standard Specifications with the 
following modifications: 
 
The lift ring for the cover shall consist of a solid closed ring of stainless steel at least 3/8 inch in 
diameter. The lift ring shall be attached to the cover by a loop of stainless steel at least 3/8 inch 
in diameter. The lift ring and loop shall be recessed in the cover. 
 
The Contractor shall install heavy-duty, fully-galvanized hooks, with a minimum diameter of  ½” 
in the proposed handhole.  The Contractor shall submit this material to the Engineer prior to 
construction of the handholes. 
 
The lid shall be marked with the legend "Traffic Signals". 
 
Pre-cast handholes are not allowed. 
 
All unsuitable materials shall be disposed of by the Contractor outside the job limits. 
 
BASIS OF PAYMENT.  This work shall be paid for at the contract unit price each for DOUBLE 
HANDHOLE.  
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ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING CONDUCTOR, NO. 6 1C 
 
This work shall be in accordance with the applicable Articles of Sections 807, 817, 873 and 
1066 of the Standard Specifications with the following modifications: 
 
This work shall consist of furnishing and installing wire for traffic signal controller service.   
 
When used as a grounding wire, it shall connect all existing traffic signal posts, existing and 
proposed mast arm assemblies, existing and proposed light poles, handholes (lids, rings, 
frames – except advanced loop handholes), traffic signal cabinets, lighting controllers, and 
exposed metallic conduits.  
 
The proposed ground wire shall be an insulated #6 XLP green copper conductor.  
 
This wire shall be bonded to all items and their associated ground rods utilizing mechanical lugs 
and bolts.  This wire may be made continuous by splicing in the adjacent handholes with 
compression lugs.  Split bolts shall not be allowed. 
 
The grounding wire shall be bonded to the grounded conductor at the service disconnect per the 
NEC. 
 
The Contractor shall provide a sufficient length of cable to ground each existing handhole lid 
and frame.  The length of wire required to ground each handhole will not be measured for 
payment, but shall be included in the unit bid price for this pay item. 
 
The Contractor shall provide grounding bushings on all metallic service conduits in the controller 
bases. 
 
All clamps, hardware, and other materials required shall be included in the bid price. 
 
BASIS OF PAYMENT.   This work shall be paid for at the contract unit price per foot for 
ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING CONDUCTOR, NO. 6 1C.  
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ENVIRONMENTAL PROTECTION 
 
DESCRIPTION. The work under this contract is located in an environmentally sensitive area 
within or near the Mississippi River (the River).  The Contractor's work area shall be restricted to 
the minimum to construct the project and to accomplish related work.  Contractor shall make 
every reasonable effort to execute the construction in a manner so as to minimize any adverse 
impact of the construction or work on fish, mussels, wildlife, or natural areas. The Contractor 
shall abide by all permit restrictions and conditions imposed by regulatory agencies. 
 
Areas disturbed by excavation for construction of haul roads, docks and other permanent or 
temporary structures, shall be restored to original contours as noted in contract documents.  
Areas required for equipment movement, offices, stockpiling, service repairs, and storage shall 
be kept to a minimum and shall be restricted to the boundaries noted in the plans and contract 
documents.  
 
WORK ZONE REQUIREMENTS.  
 

A. The I-74 corridor project area crosses the Mississippi River which is an environmentally 
sensitive resource.  All construction activity in the Mississippi River, along its riverbank, 
and within the area that drains into the Mississippi River should be considered work in 
an environmentally sensitive area.  Work on the Illinois side of the river should be 
considered work in a particularly sensitive area.     
 

B. Any construction related conditions deemed to be potentially damaging to 
environmentally sensitive resources by the Engineer shall be rectified immediately or 
construction will cease until such time as the condition is rectified.  At the discretion of 
the Engineer, construction activities may resume once provisions to rectify the situation 
are made.  The Contractor shall confine equipment and operations to the project right-of-
way shown in the contract documents.  These designated construction zones shall be 
protected with temporary sediment control measures in accordance with the details in 
the contract documents. No work shall commence on this contract until temporary 
erosion control and sediment control measures identified in the plans have been 
installed.  
 

C. Any erosion control and sediment control measures implemented, on land or water, shall 
remain in place and maintained until construction in the area is completed.   
 

D. No tributaries, oxbows or other backwater areas will be “cut off” or blocked from normal 
flow conditions.  Recreational boat traffic closures may be necessary in the area of 
Sylvan Slough due to construction activities.  The contractor is required to secure 
necessary permits and clearances for closure of any portion of the River.   
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E. Any sediment control measures implemented, on land or water, shall remain in place 
and maintained until construction in the area is completed.  For areas on the river bank, 
sediment control measures shall remain in place and be maintained until the area has 
been stabilized with temporary or permanent seeding. All earthwork operations on shore 
will be carried out in such a manner to ensure no sediment runoff and soil erosion will 
enter the river.   
 

F. Temporary sediment control measures removed or damaged due to construction 
activities or high water levels shall be replaced or repaired, where possible, within the 
emergency mobilization time of 8 hours or within standard mobilization time of 72 hours.  
If it is not possible to meet the designated time frames, sediment controls shall be 
replaced prior to recommencing work that would cause turbidity issues in the water.   
 

G. The clearing of vegetation will be limited to that which is absolutely necessary for 
construction and operation of the project.  All areas disturbed by construction activities 
and not covered with riprap shall be re-seeded with Class 4 native grass mix according 
to Section 250 of the Standard Specifications, unless otherwise specified in the contract 
documents.  All re-vegetated areas shall be monitored to make certain they succeed. 
 

H. Removal and replacement of any revetment stone placed as part of the project should 
yield a structure with no significant change in gradation.  Any damaged stone shall be 
replaced with new stone to ensure proper gradation.   

 
I. Any and all barges and other water craft used for construction activities, shall be 

inspected for the presence of zebra mussels prior to placing the barges into the 
Mississippi River.  Barges shall be completely out of the water for 10 days with all 
compartments opened that could potentially contain water and therefore harbor adult, 
larval or juvenile zebra mussel.  This will ensure proper drying of the barge(s) and 
reduction of potential infestation.  If the barge is obtained from a local source, United 
States Fish and Wildlife Service, Illinois Department of Natural Resources and Iowa 
Department of Natural Resources staff must still be contacted to discuss previous 
locations at which the barge has been used. 
 

J. The U.S. Army Corps of Engineers (USACE) shall be notified if temporary work is 
constructed and when it is removed from the river.  All temporary construction required 
shall be removed from the River in its entirety once it is no longer needed for 
construction of the project.   
 

K. Temporary construction in the River may include an appropriate combination of barges, 
temporary slips, temporary supports (falsework), and temporary cofferdams.  An 
elevated earthen/sand/rock work platform (causeway or equipment pad) shall not 
be used for any construction; fills in the River for temporary crossings, causeway, 
or equipment pad structures are not permitted.   
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L. A plan for all temporary construction needed shall be submitted to and approved by the 
USACE and the Engineer prior to installation.  The plan must include but is not limited to 
the location identified on an aerial photo, the dimensions, construction methods, duration 
of use and measures that will be used to control turbidity and/or sedimentation.  The 
Contractor shall submit the plan for all temporary construction to the Engineer prior to 
commencing work.  Once approved by the USACE and/or the Engineer, the Engineer 
will notify the Contractor of approval. 

 
M. If dredging is needed to convey barges the discharge will not be placed back into the 

River.  The USACE shall be notified of the location of dredging, amount to be dredged, 
and any Section 401 water quality testing required by the Iowa Department of Natural 
Resources prior to any discharge of dredged material. Should dredged or excavated 
material be deposited on the shore before being hauled away, silt fences, perimeter and 
slope sediment control devices, or low silt berms shall be required to limit the reentry of 
sediments into the river.  In addition, the materials shall be placed in a confined area, not 
classified as a wetland. 
 

N. Prior to commencement of hydraulic dredging, the applicant shall perform a modified 
elutriate test procedure to predict the effluent quality or the total concentration of 
contaminants in the effluent.  This test simulates the processes occurring during 
confined disposal and provides information on the dissolved and particulate contaminant 
concentrations.  Results of the elutriate test shall be forwarded to the Iowa Department 
of Natural Resources and the Illinois Environmental Protection Agency when available.  
Should test results prove unsatisfactory, the Iowa Department of Natural Resources or 
the Illinois Environmental Protection Agency may amend this Certification to assure that 
effluent water quality requirements are met.  Please note that if mechanical dredging is 
performed, the testing will not be required. 
 

O. Native materials removed from cofferdams may be replaced in the cofferdam.  Other 
than replacing native materials, any fill materials introduced into the River must be clean 
(meaning less than 10% fines that would pass through a #200 sieve).  Areas disturbed 
by dredging shall be backfilled with special revetment.  Dredging and backfill is included 
in project IM-NHS-074-1(197)5--03-82 and project IM-NHS-074-1(198)5--03-82. 
 

P. The Contractor shall remove any debris from the water or the river bed as soon as 
practicable during the same work day in order to prevent the accumulation of unsightly, 
deleterious, and /or potentially polluted materials, as directed by the Engineer.  The 
Contractor shall also implement measures to prevent debris from falling into the river.  
Should debris enter the river, it shall be retrieved immediately.  Debris will not be allowed 
to collect on the bottom of the river. 
 

Q. No materials, including cleared and grubbed vegetation or construction debris, shall be 
disposed of in such a way that it could enter a wetland or waterway. 
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R. The contractor shall perform his work in such a way to ensure that no wet or dried 
concrete shall enter the River, any waterway or wetlands.  If concrete does enter these 
areas the Contractor shall be solely responsible for any remediation necessary.  Wash 
concrete trucks out in such a manner that wash water cannot enter the River, waterway, 
or wetlands. If a designated area is constructed or identified, that location shall be 
included in the temporary construction plans. 
 

S. Care shall be taken to prevent materials spilled or stored on site from washing into any 
wetland or waterway as a result of cleanup activities, natural runoff, or flooding, and that, 
during construction, any materials, which are accidentally spilled into these areas, will be 
retrieved.   
 

T. No fuels, lubricants, form oil, or similar products shall be stored in an area that has not 
been protected by a berm or other spill materials within the project area.  All handling 
and storage of these materials must be done in such a manner as to comply with federal 
Spill Prevention Control and Countermeasure regulations and protect all water bodies 
from accidental spills and leaks. 
 

U. The contractor shall perform his work in such a way as to prevent materials spilled or 
stored on site from washing into the River or any wetland or waterway as a result of 
cleanup activities, natural runoff, or flooding.  If, during construction, any materials are 
accidentally spilled into these areas, the materials will be retrieved and/or remediated 
immediately. 
 

V. Spill protection material (i.e., spill kit) shall be readily available at the project site, and on 
work barges, to contain and absorb accidental spills of fluids from construction 
equipment.  Personnel trained in the implementation of the spill kit shall be readily 
available onsite to respond to accidental spills. 
 

W. Open burning within the project limits is prohibited.  
 
PROTECTED SPECIES  

 
A. Sylvan Slough, downstream of the project area, has been identified by the US Fish and 

Wildlife service as an Essential Habitat Area for the federally endangered Higgins eye 
pearly mussels.  In addition, Sylvan Slough is inhabited by two other federally 
endangered mussels, spectacle case mussel and sheepnose mussel.  Please refer to 
Special Provision for Mussel Conservation for more information on protecting threatened 
and endangered species. 
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B. Attention is directed to the Migratory Bird Treaty Act (15 USC 703-711) 50 CFR Part 21 
and 50 CFR Part 10 that protect migratory birds, their occupied nests, and their eggs 
from disturbance or destruction.  Activities that are likely to result in disturbance or 
destruction of migratory birds include but are not limited to clearing and grubbing, as well 
as structure cleaning, painting, demolition or reconstruction where bird nests are 
present.  To protect migratory birds, do not conduct construction activities where active 
nests are present between the dates April 1 and July 15 inclusive or until the birds have 
fledged and left the structure.  If evidence of migratory bird nesting is discovered after 
beginning work or in the event that migratory bird nests become established, 
immediately stop work and notify the Engineer. 

 
C. If during the course of construction, any discoveries of protected plant or animals are 

made in the project area, the Contractor should notify the Engineer immediately.  
 
CLEAN WATER ACT COMPLIANCE.  
 

A. A Clean Water Act Section 404 Permit has been obtained by the Contracting Authority 
that authorizes all construction-related activities affecting waters of the U.S.  The 404 
Permit contains numerous special conditions, all of which may not have been included in 
this Special Provision.  Failure to follow the provisions of the 404 Permit or this Special 
Provision may result in enforcement actions being initiated by the USACE.  Enforcement 
actions may include an order to immediately cease all construction activity and/or fines.   
 

B. It will be the Contractor’s responsibility to ensure that the day-to-day operations of the 
project comply with this Special Provision.  The Engineer will be available throughout the 
project to offer guidance to the Contractor regarding compliance with this Special 
Provision and the Clean Water Act. 
 

C. Included with the Clean Water Act Section 404 Permit are Section 401 Water Quality 
Certifications from Iowa Department of Natural Resources and the Illinois Environmental 
Protection Agency, which contain numerous special conditions that are included by 
reference in this Special Provision.      

D. It is the goal of Iowa’s and Illinois’ Water Quality Standards that all uses of the 
Mississippi River be maintained and protected.  The dredging will cease if the water 
quality standards of either the State of Iowa or the State of Illinois are violated. 

 
BASIS OF PAYMENT. No separate payment will be made for costs incurred due to compliance 
with this Special Provision. 
 
No additional time will be provided to the contract unless approved in writing by the Engineer. 
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MUSSEL CONSERVATION 
 
DESCRIPTION. Part of the work under this contract is located in an environmentally sensitive 
area within the Mississippi River (the River). This work has the potential to impact state and 
federally threatened and endangered mussels living in the River.  In environmentally sensitive 
areas of the River the Contractor's work area shall be restricted to the areas shown on Figure 1 to 
construct the project and to accomplish related work.  Contractor shall make every reasonable 
effort to execute the construction in a manner so as to minimize any adverse impact of the 
construction or work on fish, mussels, wildlife, or natural areas.  Contractor’s work is not restricted 
outside of the work areas identified on Figure 1 and the restricted areas on Figure 2. 
 
Areas required for equipment movement, stockpiling, service repairs, and storage shall be kept to a 
minimum and shall be restricted to occur within the boundaries noted in Figure 1 in the River and 
outside of the areas noted on Figure 2 on the Illinois and Iowa banks of the River. 
 
WORK ZONE REQUIREMENTS 

 
A. Any construction related conditions deemed to be potentially damaging to 

environmentally sensitive resources by the Engineer shall be rectified immediately or 
construction will cease until such time as the condition is rectified.  At the discretion of 
the Engineer, construction activities may resume once provisions to rectify the situation 
are made.   
 

B. The Contractor shall confine equipment and operations in the River to the project areas 
shown in Figure 1.  These designated construction zones will be protected with 
temporary sediment control measures by others, in accordance with the details in the 
contract documents for Iowa Project IM-NHS-074-1(197)5--03-82. No work shall 
commence on work in the River until temporary sediment control measures identified in 
the plans have been installed.  
 

C. Concurrently with construction, prior to work in the water, silt curtains will be deployed by 
others, as depicted in Figure 1 and as detailed in projects IM-NHS-074-1(197)5--03-82 
and IM-NHS-074-1(198)5--03-82.  Any additional sediment control measures will be 
employed as needed, and at the Engineer’s discretion, to protect waters of the U.S., 
threatened and endangered mussels and the City of Moline drinking water intake.  
 

D. Construction in the River will require access to the River via the Iowa or Illinois bank. 
Figure 2 identifies areas that are restricted from being used as River access due to 
endangered mussel inhabitation.  No river access will be allowed within the restricted 
areas identified on Figure 2. 
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E. Areas affected by dredging shall be returned to preconstruction elevations with Special 
Revetment as backfill, within 30 days of the time when barge access is no longer 
needed by the Contractor.  
 

F. It is the goal of Iowa’s and Illinois’ Water Quality Standards that all uses of the River be 
maintained and protected.  The dredging will cease if the water quality standards of 
either the State of Iowa or the State of Illinois are violated. 

 
PROTECTED SPECIES 
 

A. Sylvan Slough, downstream of the project area, has been identified by the US Fish and 
Wildlife service as an Essential Habitat Area for the federally endangered Higgins eye 
pearly mussels.  In addition, Sylvan Slough is inhabited by two other federally 
endangered mussels: spectacle case mussel and sheepnose mussel.   
 

B. If during the course of construction, any discoveries of additional protected plants or 
animals are made in the project area, the Contractor shall notify the Engineer 
immediately.  
 

C. It will be the Contractor’s responsibility to ensure that the day-to-day operations of the 
project comply with this Special Provision.  The Engineer will be available throughout the 
project to offer guidance to the Contractor regarding compliance with this Special 
Provision.  Any environmental monitoring, required by the US Fish and Wildlife Service, 
of environmentally sensitive areas or areas where mussels could be present will be 
performed by the contracting authority or its designee and coordinated with the 
Contractor through the Engineer. 

 
MATERIALS 
 

A. Backfill for areas disturbed by dredging shall be Special Revetment, in accordance with 
the following:  Special Revetment shall be granite material from an approved source, has 
a nominal 1.5 foot size.  100% of the material shall pass though the 2-foot r while 100% 
shall be retained on a 1-foot screen 
 

B. Silt curtain is included in project IM-NHS-074-1(197)5--03-82 and project IM-NHS-074-
1(198)5--03-82. 

 
PAYMENT 
 

A. No separate payment will be made for costs incurred due to compliance with this Special 
Provision. 
 

B. No additional time will be provided to the contract unless approved in writing by the 
Engineer. 
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FIRE HYDRANTS TO BE ADJUSTED 
 
DESCRIPTION. This item consists of vertical adjustment of fire hydrants, including auxiliary 
valves that are to remain in place. All applicable portions of Section 564 of the Standard 
Specifications will apply and work shall be in accordance with the Standard Specifications for 
Water and Sewer 
Main Construction in Illinois, latest edition. 
 
Water main shut-offs, if required, shall be coordinated with the agency owning the watermain. 
Shut downs may be required to occur on weekend days. No additional compensation shall be 
due the Contractor for performing this work on the weekend. 
 
METHOD OF MEASUREMENT. This work shall be measured per each hydrant to be adjusted. 
 
BASIS OF PAYMENT. This work will be paid for at the contract unit price per EACH for FIRE 
HYDRANTS TO BE ADJUSTED. 
 
 
FULL-ACTUATED CONTROLLER AND TYPE IV CABINET 
 
This work shall be in accordance with Sections 857, 1073, and 1074 of the Standard 
Specifications except as modified herein. 

The Contractor shall provide all labor, materials, and equipment required for the work described 
above.  The cost of this work shall be included in the bid price for this pay item.  There will be no 
additional compensation for this work. 
 
The cabinet and controller shall be compatible with the existing Eagle closed loop system and 
Siemens remote monitoring software.   
 
The traffic signal cabinet shall have a NEMA TS-2 back panel. The cabinet shall include a 
malfunction management unit to allow enhanced fault monitoring capabilities.  
 
The malfunction management unit shall be equipped with the latest software and firmware 
revisions.   
 
The traffic signal cabinet shall be equipped with a sixteen load switch back panel to 
accommodate future expansion. 
 
The cabinet shall be equipped with a twenty-four fiber wall- mountable interconnect center and 
two six-fiber bulkheads.  The cabinet and controller shall also be equipped with any and all other 
components necessary to provide for a complete and functional fiber optic telemetry.  
 
The cabinet shall be equipped with toggle switch guards for all switches located on the door to 
prevent accidental switching.  The cabinet shall include a high quality deluxe pleated filter. 
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The Contractor shall set up each cabinet in his or her shop for inspection by the Engineer.  All 
phases that are utilized shall be hooked up to a light board to provide observation for each 
signal indication.  The Engineer shall be notified when the set up is complete so that all 
pertinent timings may be entered into the each traffic signal controller. The facility shall be 
subject to a seven day burn-in period before installation will be allowed. 

The Contractor shall ground and safety-bond the controller cabinet in accordance with NEC 
requirements. 
 
After installing the cabinet in the field, prior to resuming normal signal operation,  the Contractor 
shall test the cabinet by connecting a jumper to the cabinet field terminals to ensure that all 
conflicting signals will place the cabinet into conflict flash and to verify that the cabinet, 
controller, and malfunction management unit are operating correctly.  The Contractor shall make 
arrangements with the local police agency to provide traffic control during the conflict test. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price each for FULL 
ACTUATED CONTROLLER AND TYPE IV CABINET.  
 
 
HANDHOLE 
 
This work shall consist of furnishing the materials and constructing a handhole in accordance 
with the applicable Articles of Section 814 and 1088 of the Standard Specifications with the 
following modifications: 
 
The lift ring for the cover shall consist of a solid closed ring of stainless steel at least 3/8 inch in 
diameter. The lift ring shall be attached to the cover by a loop of stainless steel at least 3/8 inch 
in diameter. The lift ring and loop shall be recessed in the cover. 
 
The Contractor shall install heavy-duty, fully-galvanized hooks, with a minimum diameter of ½” 
in the proposed handhole.  The Contractor shall submit this material to the Engineer prior to 
construction of the handholes. 
 
The lid shall be marked with the legend "Traffic Signals". 
 
Pre-cast handholes are not allowed. 
 
All unsuitable materials shall be disposed of by the Contractor outside the job limits. 
 
BASIS OF PAYMENT.  This work shall be paid for at the contract unit price each for 
HANDHOLE. 
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HANDHOLE TO BE ADJUSTED 
 
This work shall be completed according to Section 814 of the Standard Specifications and as 
noted herein. The handholes located in the existing sidewalk at the intersection of 4th Avenue 
and 19th Street will need to be adjusted to match the finished grade of the sidewalk/ramp.  All 
work and materials necessary to achieve a functioning handhole at finished grade, including 
replacing the handhole if necessary, is included in this pay item.  
 
Existing handholes to be used in place may require modification to be flush with the finished 
grade.  This work shall be included within this pay item. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for HANDHOLE 
TO BE ADJUSTED. 
 
 
INLET BOXES TO BE ADJUSTED (SPECIAL) 
 
Description: This work shall consist of all material and labor required to adjust inlets to match 
the proposed median surface and to salvage and reinstall grates as specified in Standard 
542546. 
 
Construction Requirements: The Contractor shall salvage the existing grate, remove the 
concrete around the casting as specified in the plan detail, build up the inlet with polymer 
concrete and set the salvaged grate as shown on the detail sheet in the plans. 
 
Materials: Materials shall meet the requirements of Recurring Special Provision #16 POLYMER 
CONCRETE.  Reinforcement and expansion bolts shall meet the standards of Article 1006. If 
directed by the Engineer, the Contractor shall supply new grates as detailed on Standard 
542546 and as specified in Article 1006 of the Standard Specifications. 
 
Method of Measurement:  This work will be measured for payment in units of EACH, at locations 
specified.  Polymer concrete, concrete removal, reinforcement, and expansion bolts will not be 
paid for separately but shall be included in the cost of INLET BOXES TO BE ADJUSTED 
(SPECIAL). 
 
Basis of Payment: This work shall be paid for at the contract unit price per each for INLET 
BOXES TO BE ADJUSTED (SPECIAL) at the locations specified in the plans. 
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MILE POST MARKER ASSEMBLY (SPECIAL) 
 
DESCRIPTION. This work shall consist of furnishing and installing mile post marker assemblies, 
including steel posts, angles, threaded anchor rods, sign panels and hardware mounted on 
concrete bridge and retaining wall parapets according to applicable portions of Sections 505, 
584, 720 and 726 of the Standard Specifications, as shown on the plans, and as approved by 
the 
Engineer. 
 
Materials. Materials shall be according to applicable portions of Articles 505.02, 584.02, 720.02 
and 726.02 of the Standard Specifications and as shown on the plans. 
 
CONSTRUCTION REQUIREMENTS: The Contractor shall verify the locations of parapet joints 
and railing posts in the field prior to installing the mile post marker assemblies. The mile post 
marker assemblies shall be installed as close as possible to the I-74 stations shown on the 
plans and according to the spacing requirements shown on the plans.   
 
The steel post, post cap plate, and angle of the mile post marker assemblies shall be fabricated 
and inspected according to Articles 505.04 and 505.05 of the Standard Specifications.  
 
All fabrication shall be completed in the shop before galvanizing. Cutting, punching, drilling or 
field welding is prohibited after galvanizing.   
 
METHOD OF MEASUREMENT. This work will be measured for payment, complete in place, in 
units of each. 
 
BASIS OF PAYMENT. This work will be paid for at the contract unit price per each for MILE 
POST MARKER ASSEMBLY (SPECIAL). 
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PARAPET MOUNTED SIGN SUPPORT ASSEMBLY 
 
DESCRIPTION.  This work shall consist of furnishing and installing parapet mounted sign 
support assemblies, including steel posts, plates, shims, threaded anchor rods and hardware 
according to applicable portions of Sections 505, 584 and 720 of the Standard Specifications, as 
shown on the plans, and as approved by the Engineer.  The sign support assemblies are 
attached to the back face of concrete bridge parapets and MSE retaining wall anchorage and 
approach slab parapets as shown on the plans. 
 
MATERIALS.  Materials shall be according to applicable portions of Articles 505.02, 584.02 and 
720.02 of the Standard Specifications and as shown on the plans. 
 
CONSTRUCTION REQUIREMENTS: The Contractor shall verify the locations of parapet joints 
and railing posts in the field prior to installing the parapet mounted sign support assemblies.  
The parapet mounted sign support assemblies shall be installed as close as possible to the 
stations shown on the plans and according to the spacing requirements shown on the plans. 
 
The steel post, post cap plate, and plates of the parapet mounted sign support assemblies shall 
be fabricated and inspected according to Articles 505.04 and 505.05 of the Standard 
Specifications.  
 
All fabrication shall be completed in the shop before galvanizing.  Cutting, punching, drilling or 
field welding is prohibited after galvanizing. 
 
METHOD OF MEASUREMENT.  This work will be measured for payment, complete in place, in 
units of each. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per each for 
PARAPET MOUNTED SIGN SUPPORT ASSEMBLY. 
 
The sign panels, support channels and mounting hardware to be attached to the parapet 
mounted sign support assembly posts will be paid for according to Article 720.06. 
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JUNCTION BOX 
 
DESCRIPTION. This work shall consist of furnishing all labor, materials, tools and equipment 
necessary to construct the junction box, together with the necessary cast iron frames and lids, 
conforming to the lines, grades, details and dimensions as shown on the plans or as directed by 
the Engineer. The work shall be done in accordance with the applicable portions of Sections 
504, 508, and 602 of the Standard Specifications. 
 
CONSTRUCTION REQUIREMENTS. Excavation shall be to the established bottom of the 
foundation as shown on the plans or as directed by the Engineer. The surface shall be firm and 
smooth. If soft or yielding material is encountered at this elevation, it shall be removed and 
backfilled with suitable material, thoroughly compacted in place. To permit proper compaction of 
the backfill material, the excavation shall be made to a horizontal distance extending 2 feet 
outside the footing of the structure. The cost for dewatering is included in the cost of Junction 
Box. After construction, the excavated volume not occupied by the finished structure shall be 
filled in accordance with the applicable portions of Section 602 of the Standard Specifications. 
Any excess material from excavation shall be disposed of as directed by the Engineer. 
 
Shop drawings, complete with all details and related data for the junction box shall be submitted 
to the Engineer in accordance with the requirements of Article 1042.03(b) of the Standard 
Specifications before any fabrication is begun. Such submittal shall be prepared by an Illinois 
Licensed Structural Engineer. The Contractor shall design and detail the lifting devices. 
 
The junction box shall be a precast, reinforced concrete unit of the size and shape as shown on 
the plans and as specified herein. The Contractor shall furnish and install the unit with openings 
in the sides to receive storm sewer pipes of the size, line, and grade indicated on the plans. 
Flexible pipe to junction box connectors shall be provided at all junction box penetrations. The 
connector shall be sized specifically for the type of pipe being used. Connector and connecting 
pipe installation shall be according to the recommendations of the connector manufacturer. 
Where feasible, the concrete fill at the base of the junction box shall be poured to provide 
drainage and eliminate standing water. If the Contractor choses to construct the junction box in 
horizontal segments or use cast-in-place sections, the Contractor shall submit signed and 
sealed calculations and drawings from an Illinois Licensed Structural Engineer.  
 
Connections to existing storm sewer shall be completed by removing the existing storm sewer 
to the first joint outside the working area required to construct the junction box wall and 
constructing a new sewer section according to Section 550 of the Standard Specifications of 
sufficient length to extend through the junction box wall. If the first joint is located outside of the 
temporary soil retention system, the retention system shall be adjusted at no additional cost to 
the Department.  
 
 If the junction box is cast in sections, the sections shall be laid in accordance with the 
requirements of Article 602.07 of the Standard Specifications. The precast concrete junction box 
base shall be installed on a 3” thick sand cushion of FA1 or FA2 conforming to Article 1003.01 
of the Standard Specifications. 
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METHOD OF MEASUREMENT. Junction Box constructed as shown in the plans, and in 
conformance with these Special Provisions will be measured for payment, in place, per lump 
sum. Inlet pipes and storm sewers embedded in the walls will be measured for payment as 
specified in Section 540 and Section 542 or in other applicable section of these Specifications.  
 
BASIS OF PAYMENT. All labor, equipment and materials required to complete this item and the 
temporary soil retention system as specified herein shall be paid for at the contract unit price per 
L SUM for the JUNCTION BOX, JUNCTION BOX, NUMBER 1, JUNCTION BOX, NUMBER 2, 
JUNCTION BOX, NUMBER 3, JUNCTION BOX, NUMBER 4 and JUNCTION BOX, NUMBER 
5.   
 
 
RAILROAD COORDINATION  
 
In order to work within the Burlington Northern Santa Fe’s (BNSF) right-of-way the Contractor is 
encouraged to develop their own safety rules that meet or exceed the requirements established 
by the BNSF. A web site has been set up to assist in preparation of a safety plan—
www.bnsfcontractor.com. Contractors will not be allowed to occupy or work on BNSF right-of-
way prior to registering on the web site and completing the course. 
 
Contractors working on the railroad right of way will need to obtain a right of entry permit prior to 
entering railroad property and obtain flagging protection in accordance with the latest version of 
the "BNSF Utility Accommodation Policy."  The cost for the right of entry permit and flagging 
are included in the cost of RAILROAD PROTECTIVE LIABILITY INSURANCE. Contractors  
working on the railroad right of way will need to obtain the additional insurance policies specified 
by the railroad and shall be in accordance with the railroad protective liability insurance BDE 
special provision. 
 
Utility crossings and relocations shall conform to BNSF standards as outlined in the latest 
version of the "BNSF Utility Accommodation Policy."  This policy is to prescribe the 
accommodation, location and method of installation, adjustments, removal, relocation and 
maintenance of utility facilities within the property of Burlington Northern & Santa Fe Railway 
Company. 
 
The Contractor shall coordinate with the BNSF and the Department prior to the commencement 
of work in the vicinity of the railroad. Permits for the proposed jacked in place pipes will be 
coordinated with the BNSF by the City of Moline. The Contractor is to confirm the appropriate 
permits have been obtained prior to the commencement of work in the vicinity of the railroad. 
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RELOCATE EXISTING SIGN (SPECIAL) 
 
This work shall be in accordance with Section 895 of the Standard Specifications except as 
modified herein. 
 
The Contractor shall relocate the illuminated Rt-turn blank-out sign at the intersection of 4th 
Avenue and 19th Street to the proposed signal.  All cable, wiring, connections and testing 
associated with this relocation are to be paid for in this pay item. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for RELOCATE 
EXISTING SIGN (SPECIAL). 
 
 
RELOCATE INTERCONNECT CABLE 
 
The railroad interconnect with the intersection of 4th Avenue and 19th Street will need to be 
maintained and relocated to the new handholes and conduit.  All cable, wiring, connections and 
testing associated with this relocation are to be paid for in this pay item. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for RELOCATE 
INTERCONNECT CABLE. 
 
 
REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL 
 
Various unsuitable materials are known to exist within the footprint of the roadway embankment 
between the Mississippi River and River Drive.  These materials consist of uncompacted earth 
fill, vegetative debris, concrete foundations (various thicknesses), paved driveways, construction 
debris located in mounds above the surrounding ground surface, and organic debris located 
below the prevailing ground surface. The Contractor shall sequence earthwork in this area to 
determine the extents of unsuitable materials and remove them within the limits shown on the 
plans. 

Prior to placing embankment or removing any unsuitable material below the prevailing ground 
surface, the Contractor shall excavate the mounds of miscellaneous materials to the prevailing 
ground surface shown in the Plans.  The Contractor shall place suitable excavated materials in 
fills or embankments in lifts and compact according to Section 205 of the Standard 
Specifications. The Contractor shall dispose of unsuitable materials in such a manner that public 
or private property will not be damaged or endangered. The cost of sorting and reuse of suitable 
material shall be included in the cost of the associated excavation. Removal and disposal of 
sorted unsuitable material shall be paid for according to Article 109.04. 
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After excavation of the mounds, the Contractor shall commence removal of buried organic 
debris, concrete debris larger than 18 inches in any dimension, soils with moisture contents 
greater than 50 percent, and soils with organic contents greater than 10 percent from beneath 
the footprint of the proposed embankment. The estimated extent of the buried debris is shown 
on the Plans. Removal and disposal shall be to the extent actually encountered during 
excavation as determined by the Engineer. Unsuitable material outside of the maximum limits 
shown on the Plans shall remain in place. Where the excavation continues below the water 
level, the material shall be stockpiled or otherwise processed to remove excess water and allow 
it to be observed by the Engineer. The Contractor shall dispose of excavated materials in such a 
manner that public or private property will not be damaged or endangered. The Contractor shall 
sort excavated materials and incorporate suitable material into embankment when approved by 
the Engineer. All work associated with excavation, stockpiling, processing and sorting shall be 
included in the cost of EARTH EXCAVATION. Removal and disposal of sorted unsuitable 
material shall be included in the cost of REMOVAL AND DISPOSAL OF UNSUITABLE 
MATERIAL. 
 
The Contractor shall excavate test pits where ordered by the Engineer. This work shall be 
included in the cost of the associated pay item(s) and no additional payment shall be made.  
 
An “obstruction” shall be defined as any object that cannot be removed and hauled with normal 
earth moving equipment, but requires concrete breakers, saws, cutting torches or other special 
handling to remove. When obstructions are encountered, the Contractor shall notify the 
Engineer and upon concurrence of the Engineer, the Contractor shall begin working to break up, 
remove, and dispose of the obstruction. 
 
Unsuitable material and obstructions removed in accordance with this special provision shall be 
replaced with rock fill up to the surface of any standing water, but not less than Elev. 561.0. 
Positive drainage and dewatering shall be used to direct water away from the embankment and 
grading site, and shall be included in the cost of the associated work. Additional lifts of rock fill 
shall be placed until general embankment material can be satisfactorily placed and compacted, 
as determined by the Engineer. The remainder of any backfill shall be embankment in 
accordance with Section 205 of the Standard Specifications. All backfill shall be classified 
according to the actual material placed and paid for as specified in other items of work. 
 
BASIS OF PAYMENT.  This work will be measured according to Section 202 of the Standard 
Specifications. The work will be paid for at the contract unit prices per cubic yard for EARTH 
EXCAVATION and/or REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL, depending on 
the nature of the material excavated. Backfill shall be classified as described above and shall be 
paid for according to the Rock Fill (Z0054500) Special Provision and Article 205.09. Obstruction 
removal shall be paid for according to Article 109.04. 
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REMOVE EXISTING FLAGPOLE 
 
DESCRIPTION. This work shall consist of removal and disposal of the existing flagpoles and 
foundations located within the infield of the Interstate 74 ramps to/from River Drive.  
 
METHOD OF MEASUREMENT. This work will be measured for payment per EACH for each 
flagpole being removed. 
 
BASIS OF PAYMENT. This work shall be paid for at the contract unit price per EACH for 
REMOVE EXISTING FLAGPOLE.  
 
 
REMOVE EXISTING FLARED END SECTION 
 
DESCRIPTION: This work shall consist of the removal and disposal of flared end sections at 
locations shown on the plans, in accordance with the applicable portion of Section 551 of the 
standard Specifications, and as directed by the Engineer. 
 
METHOD OF MEASUREMENT: Removal of existing flared end sections will be measured for 
payment in units of each at the locations designated on the plans. 
 
BASIS OF PAYMENT: This work will be paid for at the contract unit price per each for REMOVE 
EXISTING FLARED END SECTION. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
 
This work shall be in accordance with Section 895 of the Standard Specifications except as 
modified herein. 
 
The Contractor shall remove all wires pertaining to existing traffic signals, grounding, and loops 
at the intersection of 4th Avenue and 19th Street, 6th Avenue and 19th Street, and 7th Avenue 
and 19th Street, with the exception of the service wires to the controller, and where noted on 
plans.  The contractor shall remove all signal posts and poles, corresponding foundations, 
handholes and electrical cable.  This work shall be included in the bid price for this pay item. 
 
The illuminated Rt-turn blank-out sign at the intersection of 4th Avenue and 19th Street shall be 
relocated to the proposed traffic signal, paid as REMOVE AND RELOCATE SIGN (SPECIAL). 
 
The Contractor shall dispose of all other items off of the right-of-way and reflect the salvage 
value of this equipment in the unit bid price for this pay item. 
 
Method of Measurement:  All Traffic signal equipment to be removed including but not limited to 
handholes, signal posts, mast arms, concrete foundations, cable, pedestrian signal heads, and 
vehicle signal heads for a particular intersection will be paid for as each (per intersection).  
 
BASIS OF PAYMENT:  The above work will be paid for at the contract unit price each (per 
intersection) for REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT and shall be payment in 
full for removing, disposing of, and transporting the equipment described above, complete.  No 
additional compensation will be allowed. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
 
The Contractor shall maintain the existing traffic signals located at River Drive and 19th Street, 
River Drive and the I-74 Ramps, and River Drive and 23rd Street during construction.  Changes 
to the signal timing and sequencing may be required during construction. 
 
The maintenance and possible timing changes shall be included in the bid price for this pay item. 
 
BASIS OF PAYMENT:  The above work will be paid for at the contract unit price each (per 
intersection) for MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION. 
 
 
MODIFY EXISTING CONTROLLER 
 
The Contractor shall modify the existing controller at the intersection of the I-74 ramps and River 
Drive.  This shall include the connection of new cables and the reprograming of the controller to 
new phases and timing.   
 
BASIS OF PAYMENT:  The above work will be paid for at the contract unit price each (per 
intersection) for MODIFY EXISTING CONTROLLER. 
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PEDESTRIAN PUSH BUTTON 
 
This work shall be in accordance with Sections 888 and 1074 of the Standard Specifications 
except as modified herein. 
 
All push buttons shall be parallel to the crosswalk and be a maximum of 10 inches from the 
edge of sidewalk.  No additional compensation is allowed if an extender is needed to meet 
requirement.  
 
Basis of Payment:  This work shall be paid for at the contract unit price each for PEDESTRIAN 
PUSH BUTTON. 
 
 
ROCK FILL   (Z0054400) 
 
GENERAL.  This work consists of constructing a layer of rock fill below mechanically stabilized 
earth retaining walls and drainage structures. The layer of rock fill is to be used where the 
theoretical top of leveling pad is above existing grade or where the proposed structure bears on 
unsuitable soils. When removal of unsuitable soils is shown on the plans, the rock fill limits and 
thickness shall be confirmed by the Engineer prior to excavating below the theoretical top of 
leveling pad or base of structure. 
 
Materials shall meet the requirements of the following Articles of the Standard Specifications: 

CA-6 ..........................  1004.04 
Rock fill ......................  1005.01 

All rock fill shall be well graded. The gradation of rock fill shall be selected based on layer 
thickness as shown below: 

Less than or equal to 1 ft         Gradations with a max size of 4 inchesa 
Greater than 1 ft .......  Primary Crusher Run 
Greater than 3 ft .......  Primary Crusher Run or Quarry Run (18 inches max size) 

a Gradations with a maximum size of 2 inches or smaller shall have less than 6% passing the No. 200 sieve.  
 
Excavation shall be performed according to Section 502 of the Standard Specifications. 
 
The method of rock fill placement shall be approved by the Engineer. Rock fill shall be capped 
with 4 to 6 inches of compacted CA-6 unless where groundwater may encroach the final 
construction limits of the rock fill, CA-7 shall be substituted in place of the CA-6. 
 
BASIS OF PAYMENT.  This work will be measured and paid for at the contract unit price per     
CU YD for ROCK FILL. 
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ROCK FILL  (Z0054500) 
 
GENERAL.  This work consists of constructing a layer of rock fill to replace unsuitable soils and 
provide a stable platform for earth embankment construction. When shown on the plans, the 
rock fill limits and thickness shall be confirmed by the Engineer prior to starting this work. 
 
Rock fill materials shall meet the requirements of Article 1005.01 of the Standard Specifications. 
The gradation of rock fill shall be quarry run with a top size of not more than 24 inches in any 
dimension. The rock shall be sufficiently well graded from coarse to fine to produce a layer with 
minimal voids.  The rock shall be obtained from a quarry ledge capable of producing Class D 
quality aggregate and shall contain no more than 10% visible seams of clay. 
 
Rock fill shall be placed starting at one end of the designated area and advancing from 
previously placed material. It shall be placed in a manner to minimize intermixing with native 
material. No compaction of rock fill is required. Rock fill may be placed below the water 
elevation. Rock fill shall not be incorporated within the top 2 ft of embankments unless shown on 
the plans or approved by the Engineer. 
 
Rock Fill placed in areas where piles will be driven (referred to as “clean aggregate” in the 
plans) shall be any of the following gradations: CA-1, CA-3, CA-5, CA-7, CA-11, CA-16, or RR1. 
This material shall be placed to the minimum limits shown on the plans. 
 
BASIS OF PAYMENT.  This work will be measured and paid for at the contract unit price per ton 
for ROCK FILL. 
 
 

STORM SEWER REMOVAL, 31” X 20” 
 
DESCRIPTION.  This work consists of removing storm sewer, elliptical size 31” x 20”, as 
designated on the plans or as directed by the Engineer, meeting the requirements of Section 
551 of the Standard Specifications. 
 
METHOD OF MEASUREMENT.   STORM SEWER REMOVAL, 31”x 20” will be measured in 
place and computed in linear feet. 
 
BASIS OF PAYMENT.  This work shall be paid for at the contract unit price per foot for STORM 
SEWER REMOVAL, 31” x 20”.  
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TEMPORARY CHAIN LINK FENCE 
 
This work shall consist of furnishing, installing and removing 4’ chain link fence along the 
proposed access control line separating the IDOT right-of-way from the John Deere Generator 
Yard property.  This work shall be completed according to Standard 664001 and Section 664 of 
the Standard Specifications and as noted herein. The Contractor shall submit details of the 
fence, mounting, hardware, and other appurtenances for approval by the Engineer. 

Section 664.11 of the Standard Specifications shall not be required. 

Posts and concrete foundations will be completely removed.  The resulting holes will be filled 
with a material meeting the requirements of Section 1003.04, except the top three (3) inches.  
The top three (3) inches will be of a like material to the existing surface.  No additional 
compensation will be provided for this work. 

The contractor shall give the property owner 45 calendar days’ notice prior to removal of fence. 

METHOD OF MEASUREMENT.  Temporary chain link fence will be measured for in feet, along 
the top of the fence from center to center of end posts. 

BASIS OF PAYMENT.  Following approval of each installation, 60 percent of the bid price will 
be eligible for payment.  The remaining 40 percent will be paid following removal of each 
installation.  This work shall be paid for at the contract unit price per foot for TEMPORARY 
CHAIN LINK FENCE. 
 
 
TEMPORARY CHAIN LINK FENCE (PORTABLE) 
 
DESCRIPTION. The Contractor shall erect a temporary chain link fence (portable), four feet in 
height, between the first two existing I-74 bridge piers north of 5th Avenue adjacent to the John 
Deere property. This work shall be performed in accordance with Section 664 of the Standard 
Specifications, except as modified herein. The temporary chain link fence shall be mounted on 
stands or other such devices as approved by the Engineer so that the fence is portable and 
easily relocated as conditions change during construction. The individual fence panels shall be 
securely fastened together and the stands or other mounting devices shall be weighted with 
sandbags as necessary to prevent movement. The Contractor shall submit a catalog cut or 
details of the fence, mounting stands, hardware, and other appurtenances for approval by the 
Engineer. The contractor shall be responsible for removing the fence after construction. 
 
The chain link fabric shall be in accordance with Article 1006.27 of the Standard Specifications. 
The fence shall be supported by tee-bar stands weighted with sandbags or other means as 
approved by the Engineer. 
 
MEASUREMENT AND PAYMENT. This work will be paid for at the contract unit price per foot 
for 
TEMPORARY CHAIN LINK FENCE (PORTABLE). 
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TEMPORARY INFORMATION SIGNING 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs. Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and 
overlay sign panels which cover portions of existing signs. 

 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 

 

 Item Article/Section
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) 
thick plywood. 

Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All  sign  faces  shall  be  Type  A  except  all  orange  signs  shall  meet  

the requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
 

GENERAL CONSTRUCTION REQUIREMENTS 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond 
the edge of the paved shoulder. A minimum of two (2) posts shall be used. 

 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer. Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at no additional cost to the 
Department. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands. These signs shall rest on the concrete parapet where possible. The 
Contractor shall furnish mounting details for approval by the Engineer. 
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Method Of Measurement. 
This  work  shall  be  measured  for  payment  in  square  feet  (square  meters)  edge  to  edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TEMPORARY TRAFFIC SIGNAL INSTALLATION 
 
This work shall be in accordance with Section 890 of the Standard Specifications except as 
modified herein. 
 
The modification of the temporary traffic signals per the plan sheets per construction stage is 
included in this pay item.  Additional modifications to the location of the signal heads to line up 
over their corresponding lane may be necessary during construction.  These changes shall be 
included in this pay item. All luminaires associated with temporary signals are to be 250 watt. 
 
BASIS OF PAYMENT.  The above work will be paid for in a lump sum for TEMPORARY 
TRAFFIC SIGNAL INSTALLATION.  No additional compensation will be allowed. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
 
The temporary traffic signal timing shall be in accordance with the plan sheets or as directed by 
the engineer.  Temporary traffic signal timing may change as traffic patterns or construction 
requires.  
 
BASIS OF PAYMENT.  The above work will be paid for at the contract unit price each (per 
intersection) for TEMPORARY TRAFFIC SIGNAL TIMING.  No additional compensation will be 
allowed. 
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UNINTERRUPTABLE POWER SUPPLY, STANDARD 
 
The following models of Uninterruptible Power Supply are approved for use: 
 
Alpha Novus XFM 1100 
Techpower Development M-E XL 1000 
 
The Contractor shall be responsible for providing Uninterruptible Power Supply that are sized 
appropriately for the intersection load.  The total system load shall not exceed the 
manufacturer's specifications. 
 
The Uninterruptible Power Supply for the proposed traffic signal cabinet shall be installed as 
follows:   
 
 The UPS shall be fully integrated into the proposed traffic signal cabinet by the cabinet 

supplier at their facility prior to shipping the system to the Contractor 
 
 The cabinet light, ventilation fans, heater strips, and service receptacle shall be wired to a 

separate circuit that will not be powered by the Uninterruptible Power Supply 
 
 A hole of sufficient size for the cables will be drilled into the side of the cabinet to 

accommodate the Uninterruptible Power Supply cables and harnesses from the UPS 
cabinet.  The hole shall be free of sharp edges and equipped with a plastic or rubber 
grommet.   

 
 The manual by-pass switch shall be installed in the controller cabinet. 
 
GENERAL REQUIREMENTS.  The Uninterruptible Power Supply (UPS) shall include, but not 
be limited to the following:  inverter/charger, power transfer relay, batteries, battery cabinet, a 
separate manually operated non-electronic bypass switch and all necessary hardware and 
interconnect wiring.  The UPS shall provide reliable emergency power to a traffic signal in the 
event of a power failure or interruption.  The transfer from utility power to battery power and vice 
versa shall not interfere with the normal operation of traffic controller, conflict 
monitor/malfunction management unit or any other peripheral devices within the traffic controller 
assembly. 
 
The UPS shall provide power for full run-time operation for an “LED-only” intersection (all colors 
red, yellow, and green) or flashing mode operation for an intersection using Red LED’s.  As the 
battery reserve capacity reaches 50%, the intersection shall automatically be placed in all-red 
flash.  The UPS shall allow the controller to automatically resume normal operation after the 
power has been restored.  The UPS shall log an alarm in the controller for each time it is 
activated. 
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All Uninterruptible Power Supply shall include four batteries. 
 
The UPS shall be designed for outdoor applications, and shall meet the environmental 
requirements of, “NEMA Standards Publication No. TS 2 – Traffic Controller Assemblies,” or 
applicable successor NEMA specifications, except as modified herein. 
 
The UPS shall conform to the following specifications: 
 
OPERATION 
 
The UPS shall be on line and provide voltage regulation and power conditioning when utilizing 
utility power. 
 
The UPS shall provide a minimum two (2) hours of full run-time operation and four (4) hours all-
red flash operation for an “LED-only” intersection (minimum 700W/1000VA active output 
capacity, with 80% minimum inverter efficiency). 
 
The UPS shall be equipped with an integrated safety switch that will interrupt inverter output 
power in the event of a cabinet knockdown.  The safety switch may be either internal to the 
inverter/charger is externally mounted inside of the UPS cabinet.  The safety switch shall be 
designed to interrupt output power in the event that the charger/inverter is tilted more than 
twenty degrees on any axis.   The switch shall be mechanically latching to ensure that power is 
not automatically restored to the UPS until the charger/inverter has been "reset".  The switch 
shall also be resettable and reusable unless it has been physically damaged. 
 
The maximum transfer time from loss of utility power to switchover to battery backed inverter 
power shall be 150 milliseconds. 
 
The UPS shall provide the user with 4-sets of normally open (NO) and normally closed (NC) 
single-pole double-throw (SPDT) relay contact closures, available on a panel-mounted terminal 
block, rated at a minimum 120V/1A, and labeled so as to identify each contact.  For typical 
configuration, see the plan detail sheet. 
 
A first set of NO and NC contact closures shall be energized whenever the unit switches to 
battery power. Contact shall be labeled or marked “On Batt.” 
 
The second set of NO and NC contact closures shall be energized whenever the battery 
approaches approximately 40% of remaining useful capacity.  Contact shall be labeled or 
marked “Low Batt.” 
 
The third set of NO and NC contact closures shall be energized two hours after the unit 
switches to battery power.  Contact shall be labeled or marked “Timer.” 
 
The fourth set of NO and NC contact closures shall be energized in the event of inverter/charger 
failure, battery failure or complete battery discharge.  Contact shall be labeled or marked “UPS 
Fail or Status.” 
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A surge suppression unit shall be provided for the output power if available as an option by the 
UPS manufacturer. 
 
Operating temperature for both the inverter/power transfer relay and manual bypass switch shall 
be -37 ○C to +74 ○C. 
 
The Power Transfer Relay shall be rated at 240VAC/30AMPS minimum and Manual Bypass 
Switch shall be rated at 240VAC/20 amps, minimum. 
 
The manual bypass switch shall be wired to provide power to the UPS when the switch is set to 
manual bypass. 
 
The UPS shall use a temperature-compensated battery charging system. The charging system 
shall compensate over a range of 2.5 – 4.0 mV/○C per cell. 
 
The temperature sensor shall be external to the inverter/charger unit. The temperature sensor 
shall come with 2 meters (6’6”) of wire. 
 
Batteries shall not be recharged when battery temperature exceeds 50○C ± 3○C. 
 
UPS shall bypass the utility line power whenever the utility line voltage is outside of the following 
voltage range: 100VAC to 130VAC (± 2VAC). 
 
When utilizing battery power, the UPS output voltage shall be between 110 VAC and 125 VAC, 
pure sine wave output, ± 3% THD, 60Hz ± 3Hz. 
 
UPS shall be compatible with Illinois DOT’s traffic controller assemblies utilizing NEMA TS 1 or 
NEMA TS 2 controllers and cabinet components for full time operation. 
 
When the utility line power has been restored at above 105 VAC ± 2 VAC for more than 30 
seconds, the UPS shall dropout of battery backup mode and return to utility line mode. 
 
When the utility line power has been restored at below 125VAC ± 2 VAC for more than 30 
seconds, the UPS shall dropout of battery backup mode and return to utility line mode. 
 
UPS shall be equipped to prevent a malfunction feedback to the cabinet or from feeding back to 
the utility service. 
 
In the event of inverter/charger failure, battery failure or complete battery discharge, the power 
transfer relay shall revert to the NC state, where utility line power is reconnected to the cabinet.  
The UPS shall always revert back to utility line power and shall be designed to revert back to 
utility line power in the event of a UPS fault condition. 
 
Recharge time for the battery, from “protective low-cutoff” to 80% or more of full battery charge 
capacity, shall not exceed twenty (20) hours. 
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When the intersection is in battery operation, the UPS shall bypass all internal cabinet lights, 
ventilation fans, heater strips, and service receptacles. 
 
The manual bypass switch shall be wired to provide power to the UPS when the switch is set to 
manual bypass. 
 
A blue LED indicator light shall be mounted on the front of the traffic signal cabinet or on the 
side of the UPS cabinet facing traffic and shall turn on to indicate when the cabinet power has 
been disrupted and the UPS is in operation.  The light shall be a minimum 1" diameter, be 
viewable from the driving lanes, and shall be large enough and visible enough to be seen from 
200 ft. away. 
 
All 36 volt and 48 volt systems shall include an external component that monitors battery 
charging to ensure that every battery in the string is fully charged.  The device shall compensate 
for the effects of adding a new battery to an existing battery system by ensuring that the charge 
voltage is spread equally across all batteries.   All cables, harnesses, cards, and other 
components that are required to provide the functionality described above shall be included in 
the unit bid price for the Uninterruptible Power Supply.  The following products are currently 
approved for use within District 4: Alpha Technologies: AlphaGuard with Charge Management 
Technology Module and Approved Equivalent 
 
The UPS shall be equipped with an integrated safety switch that will interrupt inverter output 
power in the event of a cabinet knockdown.  The safety switch may be either internal to the 
inverter/charger is externally mounted inside of the UPS cabinet.  The safety switch shall be 
designed to interrupt output power in the event that the charger/inverter is tilted more than 
twenty degrees on any axis.   The switch shall be mechanically latching to ensure that power is 
not automatically restored to the UPS until the charger/inverter has been "reset".  The switch 
shall also be resettable and reusable unless it has been physically damaged. 
 
MOUNTING AND CONFIGURATION 
 
GENERAL 

Inverter/Charger Unit shall be rack or shelf-mounted. 
 
All interconnect wiring provided between Power Transfer Relay, Bypass Switch and Cabinet 
Terminal Service Block shall be no greater than two (2) meters (6'6") of #10 AWG wire. 
 
Relay contact wiring provided for each set of NO/NC relay contact closure terminals shall be 
#18 AWG wire. 
 
All necessary hardware for mounting (shelf angles, rack, etc) shall be included in the bid price of 
the UPS.  The swing-trays shall be screwed to the Type IV or Type V NEMA cabinets using 
continuous stainless steel or aluminum piano hinge.  All bolts/fasteners and washers shall meet 
the following requirements: 
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EXTERNAL BATTERY CABINET 
 
The external cabinet shall be a rated NEMA Type 3R Cabinet. 
 
Inverter/Charger and Power Transfer Relay shall be installed inside the external battery cabinet 
and the manually operated Bypass Switch shall be installed inside the existing Traffic Signal 
Cabinet. 
 
Batteries shall be housed in the external cabinet which shall be NEMA Standard rated cabinet 
mounted to the side of the Type IV or Type V Cabinet (see plan sheets for details).  This 
external battery cabinet shall conform to the IDOT Standard Specifications for traffic signal 
cabinets for the construction and finish of the cabinet. 
 
The external battery cabinet shall mount to the Type IV or Type V NEMA Cabinet with a 
minimum of four (4) bolts. 
 
The dimensions of the external battery cabinet shall be 25” (L) x 16” (W) x 41” (H) and installed 
in accordance with the plan sheet cabinet detail and this specification. 
 
The cabinet shall include heater mats for each battery shelf and/or battery.  If the UPS 
charger/inverter does not have facilities to accommodate heater mat connections, 
thermostatically controlled heater mats shall be provided with the system.  The heater mat 
thermostat shall be a separate thermostat (from the ventilation fan thermostat) and be 
adjustable from 0○F to 32○F for heater mat turn-on. 
 
A warning sticker shall be placed on the outside of the cabinet indicating that there is an 
Uninterruptible Power Supply inside the cabinet. 
 
The external battery cabinet shall be ventilated through the use of louvered vents (2), filters, and 
one thermostatically controlled fan as per NEMA TS 2 Specifications.  The cabinet shall include 
a cleanable or replaceable cabinet filter. 
 
External battery cabinet fan shall be AC operated from the same line output of the Manual 
Bypass Switch that supplies power to the Type IV or Type V Cabinet. 
 
The UPS with external battery cabinet shall come with all bolts, conduits and bushings, gaskets, 
shelves, and hardware needed for mounting.  The external battery cabinet shall have a hinged 
door opening to the entire cabinet.  The cabinet shall include a bottom constructed from the 
same material as the cabinet. 
 
The external cabinet shall be equipped with a power receptacle to accommodate the 
inverter/charger.  The receptacle shall be wired to the line output of the manual bypass switch. 
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MAINTENANCE, DISPLAYS, CONTROLS AND DIAGNOSTICS 
 
The UPS shall include a display and /or meter to indicate current battery charge status and 
conditions. 
 
The UPS shall have lightning surge protection compliant with IEEE/ANSI C.62.41. 
 
The UPS shall be equipped with an integral system to prevent battery from destructive 
discharge and overcharge. 
 
The UPS and batteries shall be easily replaced with all needed hardware and shall not require 
any special tools for installation. 
 
The UPS shall be equipped with an RS-232 port. 
 
The UPS shall include a resettable front-panel event counter display to indicate the number of 
times the UPS was activated and a front-panel hour meter to display the total number of hours 
the unit has operated on battery power. 
 
Manufacturer shall include two (2) sets of equipment lists, operation and maintenance manuals, 
and board-level schematic and wiring diagrams of the UPS, and the battery data sheets.  
Manufacturer shall include any software needed to monitor, diagnose, and operate the UPS.  
The manufacturer shall include any required cables to connect to a laptop computer. 
 
The UPS shall include a data cable for the serial connection to the RS232 port and diagnostic 
software if it is available as an option with the unit. 

 
Two copies of the owner/maintenance manuals shall be provided with the UPS. 
 
BATTERY SYSTEM 
 
Individual batteries shall be 12V type and shall be easily replaced and commercially available 
off the shelf. 
 
The batteries shall be premium gel type with a 5 year full replacement warranty. 
 
Batteries used for UPS shall consist of a minimum of four (4) to eight (8) batteries with a 
cumulative minimum rated capacity of 240 amp-hours. 
 
Batteries shall be deep cycle, completely sealed, silver alloy VRLA (Valve Regulated Lead Acid) 
requiring no maintenance with maximum run time. 
 
Batteries shall be certified by the manufacturer to operate over a temperature range of – 40○C to 
+71○C. 
 
The batteries shall be provided with appropriate interconnect wiring and corrosion-resistant 
mounting trays and/or brackets appropriate for the cabinet into which they will be installed. 
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Batteries shall indicate maximum recharge data and recharging cycles. 
 
Battery interconnect wiring shall be via modular harness.  Batteries shall be shipped with 
positive and negative terminals pre-wired with red and black cabling that terminates into a 
typical power-pole style connector.  Harness shall be equipped with mating power-pole style 
connectors for batteries and a single, insulated plug-in style connection to inverter/charger unit. 
Harness shall allow batteries to be quickly and easily connected in any order and shall be keyed 
and wired to ensure proper polarity and circuit configuration. 
 
Battery terminals shall be covered and insulated so as to prevent accidental shorting. 
 
QUALITY ASSURANCE 
 
UPS shall be manufactured in accordance with a manufacturer quality assurance (QA) program.  
The QA program shall include two types of quality assurance: (1) Design quality assurance and 
(2) Production quality assurance.  The production quality assurance shall include statistically 
controlled routine tests to ensure minimum performance levels of UPS units built to meet this 
specification and a documented process of how problems are to be resolved. 
 
QA process and test results documentation shall be kept on file for a minimum period of seven 
years. 
 
Uninterruptible Power Supply designs not satisfying design qualification testing and the 
production quality assurance testing performance requirements described below shall not be 
labeled, advertised, or sold as conforming to this specification. 
 
DESIGN QUALIFICATION TESTING 
 
The manufacturer, or an independent testing lab hired by the manufacturer, shall perform 
design Qualification Testing on new UPS designs, and when a major design change has been 
implemented on an existing design.  A major design change is defined as a design change 
(electrical or physical) which changes any of the performance characteristics of the system, or 
results in a different circuit configuration. 
 
Burn In. The sample systems shall be energized for a minimum of 5 hours, with full load of 700 
watts, at temperatures of +74○C and -37○C., excluding batteries, before performing any design 
qualification testing. 
 
Any failure of the UPS, which renders the unit non-compliant with the specification after burn-in, 
shall be cause for rejection. 
 
For Operational Testing, all specifications may be measured including, but not limited to: 
 
Run time while in battery backup mode, at full load. 
 
Proper operation of all relay contact closures (“On-Batt”, “Low-Batt”, “Timer” and “UPS-Fail”). 
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Inverter output voltage, frequency, harmonic distortion, and efficiency, when in battery backup 
mode. 
 
All utility mode – battery backup mode transfer voltage levels.  See UPS Spec 1.8, 1.11 and 
1.12. 
 
Power transfer time from loss of utility power to switchover to battery backed inverter power. 
 
Backfeed voltage to utility when in battery backup mode. 
 
IEEE/ANSI C.62.41 compliance. 
 
Battery charging time. 
 
Event counter and runtime meter accuracy. 
 
PRODUCTION QUALITY CONTROL TESTING 
 
Production Quality Control tests shall consist of all of the above listed tests and shall be 
performed on each new system prior to shipment.  Failure to meet requirements of any of these 
tests shall be cause for rejection.  The manufacturer shall retain test results for seven years. 
 
Each UPS shall be given a minimum 100-hour burn-in period to catch any premature failures. 
 
Each system shall be visually inspected for any exterior physical damage or assembly 
anomalies. Any defects shall be cause for rejection. 
 
WARRANTY 
 
Manufacturers shall provide a minimum two (2) year factory-repair warranty for parts and labor 
on the UPS from date of acceptance by the State.  Batteries shall be warranted for full 
replacement for five (5) years from date of purchase.  The warranty shall be included in the total 
bid price of the UPS. 

 
The Contractor shall furnish a warranty certificate for each Uninterruptible Power Supply that 
includes the equipment description and details, serial numbers, effective dates, and the details 
of the warranty regarding materials and labor.  The warranty period shall begin on the date of 
installation and the warranty certificate shall reflect this date. 
 
BASIS OF PAYMENT.  The above work will be paid for at the contract unit price each for 
UNINTERRUPTABLE POWER SUPPLY, STANDARD.  
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WIDE AREA VIDEO DETECTION SYSTEM COMPLETE 
 
GENERAL.  This specification sets forth the minimum requirements for a system that detects 
vehicles on a roadway using only video images of vehicle traffic. 
 
The system shall include software that detects vehicles in multiple lanes using only the video 
image.  Detection zones shall be defined using only an on board video menu and a pointing 
device to place the zones on a video image.  Up to 144 detection zones shall be available.  A 
separate computer shall not be required to program the detection zones. 
 
FUNCTIONAL CAPABILITIES.  The video detection system shall be compatible with the 
controller and cabinet identified in these specifications.  The VDP shall process video from up to 
six video sources simultaneously.  The sources can be video cameras or S-VHS video tape 
players.  The video shall be input to the VDP in RS170 format and shall be digitized and 
analyzed in real time.  A separate microprocessor for each video input shall be used.   
 
The VDP shall detect the presence of vehicles in up to 24 detection zones per camera.  A 
detection zone shall be approximately the width and length of a car. 
 
Detection zones shall be programmed via an on board menu displayed on a video monitor and 
a pointing device connected to the VDP. The menu shall facilitate placement of the detection 
zones quickly and easily.  A separate computer shall not be required for programming detection 
zones. 
 
The VDP shall store up to three different detection zone patterns.  The VDP can switch to any 
one of the three different detection patterns within 1 second of user request via menu selection 
with the pointing device. 
 
The VDP shall detect vehicles in real time as they travel across each detection zone. 
 
The VDP shall accept new detection patterns when requested when the external computer uses 
the correct communications protocol for uploading detection patterns. 
 
VEHICLE DETECTION.  Up to 144 detection zones shall be supported and each detection zone 
can be sized to suit the site and the desired vehicle detection region. 
 
Detection zones shall be capable of being Or’ed or ANDed together to indicate vehicle presence 
on a single detector output channel. 
 
Placement of detection zones shall be done by using only a pointing device, and a graphical 
interface built into the VDP and displayed on a video monitor, to draw the detection zones on 
the video image from each video camera.  No separate computer shall be required to program 
the detection zones. 
 
Up to 3 detection zone patterns shall be saved for each camera within the VDP memory and 
this memory shall prevent loss during power outages. 
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The selection of detection zone pattern for current use shall be done through a menu.  It shall 
be possible to activate a detection zone pattern from VDP memory and have that detection zone 
pattern available within 1 second of activation. 
 
When a vehicle is detected crossing a detection zone, the corners of the detection zone will 
flash on the video overlay display to confirm the detection of the vehicle. 
 
Detection shall be at least 98% accurate in good weather conditions, with slight degradation 
possible under adverse weather conditions (e.g. rain, snow, or fog) which reduce visibility.  
Detection accuracy is dependent upon camera placement, camera quality and detection zone 
location, and these accuracy levels do not include allowances for occlusion or poor video due to 
camera location or quality.  See Camera section for recommended camera placement. 
 
The VDP shall provide 32 channels of detection through either a NEMA TS1 port or a NEMA 
TS2 port. 
 
The VDP shall provide dynamic zone reconfiguration (DZR).  DZR enables normal operation of 
existing detection zones when one zone is being added or modified during the setup process.  
The VDP shall output a constant call on any detector channel corresponding to a zone being 
modified. 
 
Detection zones shall be directional to reduce false detections from objects traveling in 
directions other than the desired direction of travel in the detection area. 
 
Detection zone setup shall not require site specific information such as latitude and longitude to 
be entered into the system. 
 
Detection zone setup shall not require temporal information such as date and time. 
 
The VDP shall output a constant call for each enabled detector output channel if a loss of video 
signal occurs.  The VDP shall output a constant call during the background of the learning 
period. 
 
VDP HARDWARE.  The VDP shall be housed in a durable metal enclosure suitable for shelf 
mounting or rack mounting in the specified traffic equipment cabinet.   
 
The VDP shall be powered by 120 VAC 60 Hz single-phase power.  Surge settings shall be set 
forth in NEMA specifications.  Power consumptions shall not exceed 135 watts. 
 
The VDP shall include ports for communications with a remote computer.   
 
The VDP shall include ports for transmitting TS1 and TS2 detections to the specified traffic 
controller.   
 
The front of the VDP shall include one video output.  Any one of the video inputs shall be switch 
selectable for output on this connection via the pointing device at the VDP, or through software 
and a personal computer connected. 
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The VDP enclosure shall include provisions to be bonded to a good earth ground. 
 
The front face of the VDP shall contain indications, such as LED displays, to enable the user to 
view real time detections for up to 8 detector output channels at a time. 
 
A portable monitor shall be provided with the VDP. 
 
CAMERA.  The video cameras used for traffic detection shall be furnished by the VDP supplier 
and shall be qualified by the supplier to ensure proper system operation and be compatible with 
specified controller. 
 
The camera shall produce a useable video image of the bodies of vehicles under all roadway 
lighting conditions, regardless of time of day.  The minimum range of scene luminance over 
which the camera shall produce a useable video image shall be the minimum range from 
nighttime to daytime, but not less than the range of 0.1 lux to 10,000 lux. 
 
The camera shall use a CCD sensing element and shall output monochrome video with 
resolution of not less than 380 lines vertical and 380 lines horizontal. 
 
The camera shall include an electronic shutter control lens. 
 
The camera shall include a variable focal length lens with variable focus that can be adjusted, 
without opening up the camera housing, to suit the site geometry.  A single camera 
configuration shall be used for all approaches in order to minimize the setup time and spares 
required by the user. 
 
The camera electronics shall include AGC to produce a satisfactorily image at night. 
 
The camera shall be housed in a weather-tight sealed enclosure.  The housing shall be field 
rotatable to allow proper alignment between the camera and the traveled road surface. 
 
The camera enclosure shall be equipped with a sun shield.  The sunshield shall include a 
provision for water diversion to prevent water from flowing in the cameras field of view.   
 
The camera enclosure shall include a thermostatically controlled heater to assure proper 
operation of the lens shutter at low temperatures and prevent moisture condensation on the 
optical faceplate of the enclosure. 
 
When mounted outdoors in the enclosure, the camera shall operate satisfactory in a 
temperature range from -34 C to +60 C and a humidity range from 0% RH to 100%RH. 
 
The camera shall be powered by 120 VAC 60 HZ.  Power consumption shall be 15 watts or less 
under all conditions. 
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Recommended camera placement shall be over the traveled way on which vehicles are to be 
detected.  For optimum detection the camera should be centered above the traveled roadway.  
Camera placement and field of view (FOV) shall be unobstructed and as noted in the installation 
documentation provided by the supplier. 
 
The camera enclosure shall be equipped with separate, weather-tight connections for power 
and video cables at the rear of the enclosure.  These connections may also allow diagnostic 
testing and viewing of video at the camera while the camera is installed on a mast arm or pole 
using a lens adjustment module (LAM) supplied by the VDP supplier.  Video and power shall not 
be connected within the same connector.   
 
The video signal shall be fully isolated from the camera enclosure and power cabling. 
 
INSTALLATION.   The coax cable shall be a continuous unbroken run from the camera to the 
VDP.  This cable shall be suitable for installation in conduit or overhead with appropriate span 
wire.  The coaxial cable, BNC connector, and crimping tool shall be approved by the supplier of 
the video detection system, and the manufacturer’s instructions must be followed to ensure 
proper connection. 
 
The power cabling shall be 16 AWG three conductor cable.  The cabling shall comply with the 
National Electric code, as well as local electric codes. 
 
The video detection system shall be installed by supplier factory certified installers and as 
recommended by the supplier and documented in installation materials provided by the supplier. 
 
Video cable and AWG cable shall not be paid for separately but shall be included in the cost of 
WIDE AREA VIDEO DETECTION SYSTEM COMPLETE. 
 
WARRANTY.  The supplier shall provide a limited warranty on the video detection system.  See 
suppliers standard warranty included in the Terms and Conditions of Sale documentation. 
 
During the warranty period, technical support shall be available from the supplier via telephone 
within 4 hours of the time the call is made by a user, and this support shall be available from 
factory-certified installers. 
 
During the warranty period, updates to VDP software shall be available from the supplier without 
charge. 
 
Before the end of the warranty period, an inspection shall be conducted to insure proper 
function. 
 
MAINTENANCE AND SUPPORT.  The supplier shall maintain an adequate inventory of parts to 
support maintenance and repair of the video detection system.  These parts shall be available 
for delivery within thirty days of placement of an acceptable order at the supplier’s then current 
pricing and terms of sale for said parts. 
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The supplier shall maintain an ongoing program of technical support for the video detection 
system.  This technical support shall be available via telephone, or via personnel sent to the 
installation site upon placement-of an acceptable order at the supplier’s then current pricing and 
terms of sale for on site technical support services. 
 
Installation or training support shall be provided by a factory authorized representative. 
 
All product documentation shall be written in the English language. 
 
MEASUREMENT AND PAYMENT.  This work shall be measured and paid for at the contract 
unit price each for WIDE AREA VIDEO DETECTION SYSTEM COMPLETE.  
 
 
HANDHOLE (SPECIAL) 
 
Description.  This work shall consist of furnishing and installing the special handholes at the 
locations shown in the plans.   
 
Materials.   
 

a. Supply handholes constructed of epoxy or polyester resin mortar with woven glass fiber 
reinforcement and an appropriate aggregate dimensioned as indicated in the Contract 
Documents. 
   

b. Handhole materials shall not support combustion when tested in accordance with 
“Standard Test Method for Rate of Burning and/or Extent and Time of Burning of Plastics 
in a Horizontal Position” ASTM D-635.   

 
c. Water absorption shall not exceed two percent of the original weight of material under 

test conditions per “Standard Test Method for Water Absorption of Plastics” ASTM D-
570.   

 
d. The handhole shall be functional without failure throughout a temperature range of    -50 

to +170 deg. F.   
 
e. The handhole walls shall not deflect more than 0.24 inches per foot of length of box 

when installed and subject to an ASTM C-857 TIER 22 load.   
 

f. Handholes shall meet ANSI/SCTE 77 standards and be verified by a registered third 
party and stamped by a registered Professional Engineer.   

 
g. Handhole lid strength shall be tested to 33,750 lbs (Tier 22).   

 
h. Handhole lids shall be labeled as indicated in the plans or as directed by the Engineer.  

 
i. The Engineer shall provide approval prior to use of any handholes satisfying the 

Contract Documents requirements for structural, physical, and chemical properties. 
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Test Stations.   
 

a. Supply Rhino part TVTI780B-EM9125-0R or approved equivalent test stations at all 
Handhole (Special) handholes. 
 

b. Test Stations shall be 78 inch triangular flexible orange plastic marker with 5 separate 
access terminals, isolation lever, and set screw to hold terminal concealment cap on. 

 
c. Place custom warning decals on all sides, the Engineer shall provide prior approval of 

decals. 
 
Labeling Requirement.   
 

a. Place tags on each tracer wire at each termination point, and in every handhole, 
handhole (special), and test station. 
 

b. Tags shall clearly identify the owner.  Tags shall also clearly identify the bearing, 
distance, and end feature (handhole, cabinet, pole, etc.) for each run. 

 
Construction. 
 

a. Install the type and size of handholes at the locations indicated in the Contract 
Documents. 
 

b. Construct all Handhole (Special) handholes as located by the Engineer. 
 

c. Set handholes flush with the surface when constructing in a sidewalk or driveway.  Set 
handholes approximately six (6) to twelve (12) inches below the finished surface of the 
surrounding ground when constructing in an earth embankment or non-paved surface.   

 
d. Install course aggregate bedding to a depth of one (1) foot below the handhole. 

 
e. Conduit shall enter the handhole from the bottom and extend conduit ends between four 

(4) and six (6) inches above the aggregate bedding.   
 

f. Side penetrations of the handholes are not permitted. 
 

g. Terminate each tracer wire run in test stations at Handhole (Special) locations. 
 

h. Label all ground wires and tracer wires in test stations. 
 

i. Install ground rods at all Handhole (Special) handholes as indicated in the Contract 
Documents. 

 
j. Plug all open conduit ends within the handhole in a manner acceptable to the Engineer.   

 
k. Handholes shall be effectively sealed to prevent the entry of rodents.  
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Basis of Payment.  Measurement and payment for handhole shall be paid for at the contract unit 
price per each for the pay item HANDHOLE (SPECIAL).  
 
Payment is full compensation for: 
 

a. The furnishing and installation of all handholes, 
 
b. Including all surface excavations, repair or restoration of any nearby areas, concrete, 

proper water/moisture drainage materials, all necessary electric grounding materials and 
installation, 
 

c. Furnishing and installing all test stations at Handhole (Special) locations, and 
 

d. Furnishing all materials, labor, equipment, and other incidental items necessary to meet 
the requirements of the Contract Documents. 

 
 
REMOVE EXISTING ITS EQUIPMENT 
 
Description.  This work shall consist of removing existing ITS equipment and associated cabling 
at the locations indicated in the plans.   
 
Items that may be removed include but are not limited to cables, wires, conduits, handholes, 
poles, cabinets, and relevant ITS equipment. Items designated to be salvaged shall be removed 
in such a manner as to avoid damage to said items. The Contractor shall stockpile and secure 
or deliver to the local DOT Maintenance Shop such salvaged items as directed by the Engineer. 
 
The DOT plans to utilize the Statewide ITS Maintenance contract to remove all LED signs, 
wireless communications equipment, cameras, sensors, and relevant ITS cabinet equipment. 
The Contractor shall notify Scott Kullerstrand at 815-284-5468 or Scott.Kullerstrand@illinois.gov 
prior to construction to facilitate the removal of those items. 
 
The Contractor shall coordinate the removal of the ITS devices with the DOT Statewide ITS 
Maintenance contract. The Contractor shall be required to salvage the automated gates, LED 
sign poles, pole mounted cabinets, and camera poles, and cabling to the DOT Maintenance 
Shop as directed by the Engineer.   
   
Basis of Payment.  This work will be paid for at the contract unit price per each for REMOVE 
EXISTING ITS EQUIPMENT.   
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EQUIPMENT CABINET 
 
Description.  This work shall be completed according to Section 857 of the Standard 
Specifications and as noted herein. This work shall consist of furnishing and installing Pole 
Mounted Cabinets and Pad Mounted Cabinets, in accordance with the plans and the 
manufacturer's recommendations.  Pole Mounted Cabinets shall include confirming the required 
mounting and pole brackets per AASHTO loading at the pole locations.  Pad Mounted Cabinets 
shall include confirming the required foundations.  Cabinets shall include all necessary electric 
grounding materials, and installation.  The work includes but is not limited to required submittals, 
unloading, storing, and all other miscellaneous work required for complete installation.  All work 
shall conform to the Standard Specifications and Special Provisions. 
 
General.  Do not penetrate the top of any cabinets without prior authorization by the Engineer.  
All connections shall be watertight.  Orient cabinets as directed by the Engineer.  Contact the 
Engineer a minimum of one (1) week in advance of installation to arrange a field review prior to 
placing the cabinets or installing fiber into the cabinets. 
Materials.   
 

a. Supply device cabinets, clean-cut in design and appearance 
 

b. Cabinets shall be dimensioned as identified in the Contract Documents and have a 
typical internal layout as identified in the detailed drawings. 

 
c. Cabinets shall be corrosion resistant, UL-50 approved, NEMA Type 3R compliant, 

constructed of welded sheet aluminum with a minimum nominal thickness of one-eighth 
(0.125) inch. 

 
d. Cabinets shall be complete with all required internal components, fully wired back panel, 

side mount DIN rails, terminal strips, and stainless steel hardware. 
 
e. Cabinets shall include one (1) mounting shelf. 
 
f. Cabinets shall meet the requirements of ASTM B-209 for 5052 H-32 aluminum sheet.  

The aluminum shall be smooth and the exterior shall be left in its unpainted natural color.   
 
g. The cabinet structure shall be effectively sealed to prevent the entry of rain, dust, and 

dirt.   
 
h. All exterior seams for cabinet and doors shall be continuously welded.  All edges shall 

be filed to a radius of 1/32 inch minimum. 
 

i. All pole mount cabinets shall be equipped with top and bottom mounting flanges and 
include pole mounting reinforcement/stiffener plates as part of the cabinet design.  
Mounting brackets shall be fabricated from .250” thick aluminum, 5052-H32, mill finish. 
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Cabinet Doors.   
 

a. The cabinet door shall be sturdy, torsionally rigid, and attached by a continuous heavy 
duty gauge aluminum butt hinge utilizing a stainless steel hinge.  The door shall 
substantially cover the full area of the front of the cabinet and have a stainless steel, 
pad-lockable handle. 
 

b. The cabinet shall be hinged on the right side (as viewed from the front). 
 

c. The cabinet door shall be provided with a door stop catch mechanism to hold the door 
open at three positions – 90 degrees, 120 degrees and 180 degrees, with plus or minus 
10 degrees accuracy.  Both the door and door stop mechanism shall be of sufficient 
strength to withstand a simulated wind load of five pounds per square foot of door area 
applied to both inside and outside surfaces. 

 
d. A closed-cell neoprene gasket shall be provided to act as a permanent and weather 

resistant seal at the cabinet door facing.  The gasket material shall be of a non-
absorbent material and shall maintain its resiliency after long term exposure to the 
outdoor environment.  The gasket shall have a minimum thickness of 1/3 inch.  The 
gasket shall be located in a channel provided for this purpose either on the cabinet or on 
the door.  An “L” bracket is acceptable in lieu of this channel if the gasket is fitted snugly 
against the bracket to insure a uniformly dust and weather resistant seal around the 
entire door facing. 

 
e. Cabinet light (LED) with light bulb provided operated by door switch. 

 
f. Each cabinet door shall be provided with a high quality, heavy duty tumbler-type lock.  

Two #2 keys for each tumbler lock shall be provided for each cabinet.  All locks for the 
project shall be keyed identically to key pattern 9R46142 or as otherwise identified by 
the Engineer.  Keys shall be given to the Engineer.  Do not attach keys to the exterior of 
the cabinet at any time during storage or installation. 

 
g. A heavy-duty clear plastic envelope shall be provided, securely attached to the inside 

wall of the cabinet or cabinet door, for stowing cabinet wiring diagrams and equipment 
manuals.  Minimum dimensions shall be nine (9) inches wide by twelve (12) inches 
deep. 

 
Power Panels, Connecting Cables and Wiring  
 

a. Provide cabinets equipped and configured with internal power components as shown in 
the Contract Documents. 
 

b. One (1) 3 pole service entrance terminal block with tin plated aluminum connectors, 
nickel plated steel screws, and a current rating up to 70 Amps. 
 

c. One (1) 20 Amp single pole breaker (Main). 
 

d. One (1) 15 Amp single pole breaker (Equipment) 
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e. One (1) 15 Amp single pole breaker (Auxiliary) 
 

f. A 120/240 VAC surge protector with surge current at minimum of 100KA, nanosecond 
response time, and an operating temperature of -40°C to +85°C. 
 

g. An auxiliary four (4) terminal electrical block rated for a maximum 250 VAC RMS 
maximum voltage and 20 Amps current 
 

h. A 15 Amp GFCI receptacle in Ivory color 
 

i. An 8 outlet Power Distribution Unit with built in surge suppressor (1800 Joules of 
surge/lightning protection) that includes a resettable circuit breaker and minimum cord 
length of 6 feet. 
 

j. One (1) 7 TAP Ground Bar 
 

k. One (1) 7 TAP Neutral Bar 
 

l. All miscellaneous wiring, harnesses connectors and attachment hardware 
 

m. All conductors used on the cabinet wiring shall be No. 14 AWG or larger with a minimum 
of 19 strands.  Conductors shall conform to MIL SPEC MIL-W-168780, Type B or D.  
The insulation shall have a minimum thickness of 10 MILS.  All wiring containing line 
voltage shall be a minimum size of No. 12 AWG. 

 
Ventilation.   
 

a. Furnish cabinets containing a suitably designed rain tight vent or vents that: 
 

 Are equipped with suitable screens or dust filters, and 
 Allow the release of excessive heat and/or any explosive gases which may 

enter the cabinet. 
 

b. Ensure when filters are utilized, positive retainment is provided on all sides to prevent 
warpage and entry of foreign matter around the edges. 
 

c. The filters shall be dry type, easily removed and replaced, and standard dimensions 
commercially available. 
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d. Vent Fan need to meet the following requirements: 
 

 A thermostatically controlled vent fan is furnished to provide air circulation 
within the cabinet. 

 The thermostat controlling the fan is manually adjustable to turn on between 
90°F and 150°F (32°C and 66°C) with a differential of not more than 10°F 
(6°C) between automatic turn on and turn off. 

 The fan is located with respect to the vent holes to direct the bulk of the air 
flow over the internal components within the cabinet. 

 Ventilation fan shall be fused separately and wired after the main AC+ circuit 
breaker. 

 
Grounding.   
 

a. The cabinet internal ground shall consist of one or more ground bus-bars permanently 
affixed to the cabinet and connected to the grounding electrode.   

 
b. Use bare stranded No. 6 AWG copper wire between bus-bars and between the bus-bar 

and grounding electrode.   
 
c. Each copper ground bus-bar shall have a minimum of 20 connector points.  Each 

connector point shall be capable of securing at least one (1) #6 AWG conductor.  
 
d. AC neutral and equipment ground wiring shall return to bus-bars.  

 
Pedestal. 

 
a. Supply cabinet pedestals, clean-cut in design and appearance 
 
b. Cabinet pedestals shall be dimensioned as identified in the Contract Documents.   
 
c. Cabinet pedestals shall be corrosion resistant, UL-50 approved, NEMA Type 3R 

compliant, constructed of welded sheet aluminum with a minimum nominal thickness of 
one-eighth (0.125) inch. 

 
d. Cabinet pedestals shall be complete with all stainless steel hardware. 
 
e. Cabinet pedestals shall meet the requirements of ASTM B-209 for 5052 H-32 aluminum 

sheet.  The aluminum shall be smooth and the exterior shall be left in its unpainted 
natural color.   

 
f. The cabinet pedestal shall be effectively sealed to prevent the entry of rain, dust, and 

dirt.   
 
g. All exterior seams for cabinet pedestals shall be continuously welded.  All edges shall be 

filed to a radius of 1/32 inch minimum. 
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Cabinet Foundations. 
 

a. All cabinet concrete foundations shall meet the requirements of Section 503 of the 
Standard Specifications and current supplements.  Use Class SI concrete for cabinet 
footings and all other non-paving concrete construction. 

 
Construction.   
 

a. Install cabinets in accordance with the Contract Documents and the manufacturer's 
recommendations.   
 

b. Do not penetrate the top of any cabinets without prior authorization by the Engineer. 
 

c. Do not allow screws used for mounting shelves or other mounting purposes to protrude 
beyond the outside wall of the cabinet. 

 
d. All connections shall be watertight.   

 
e. Contact the Engineer a minimum of one (1) week in advance to arrange a field review 

prior to placing the cabinets. 
 
Mounting.   
 

a. Orient cabinets as shown in the Contract Documents unless otherwise directed by the 
Engineer. 
 

b. Ensure sufficient clamps, nuts, hardware, etc., as required for the specified mounting 
type, are furnished with each cabinet. 

 
c. Seal all conduit openings in the controller cabinet with a sealing compound that meets 

the following requirements: 
 

 Readily workable, soft plastic 
 Workable at temperatures as low as 30°F (-1°C), and  
 Does not melt or run at temperatures as high as 300°F (150°C). 

 
d. Do not install the controller cabinet on preplaced caulking material on the concrete base 

or place caulking material around the base of the cabinet after installation. 
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Cabinet Foundations.   
 
a. Install cabinet footings in accordance with the Contract Documents and the 

manufacturer's recommendations.   
 
b. All cabinet footings shall include a full depth 4 feet concrete maintenance pad area that 

is cast and reinforced as a single unit with the cabinet footing.   
 
c. Prepare and submit for Engineer approval, design plans and details for all cabinet 

footings at no additional cost to the Engineer.  Such plans and details shall be sealed by 
a professional engineer licensed in the State of Illinois.   

 
d. Contact the Engineer a minimum of one (1) week in advance to arrange a field review 

prior to placing the cabinet footing. 
 
e. Notify the Engineer immediately if an obstruction conflicts with a footing.  The Engineer 

is responsible for relocating or determining another effective means of supporting the 
structure to eliminate the conflict.  Payment shall not be made for re-work or extra work 
as the result of an unauthorized relocation of a footing. 

 
f. Construct all footings as located by the Engineer.  Securely rest all footings on firm 

undisturbed ground and set level and to the proper elevation. 
 
g. Form the upper portion of all concrete footings and for all instances where the 

excavation is irregular in shape to provide the proper dimensions.  Forming materials 
shall be level and braced to avoid displacement, warping, or deflection from the specified 
pattern during construction and curing.   

 
h. Install and secure anchor bolts, conduits, and reinforcement before concrete placement.  

Use a rigid template to position anchor bolts in accordance with the appropriate pattern.  
The center of the template and the center of the concrete base shall coincide unless 
otherwise directed by the Engineer.   

 
i. Install a sufficient number of conduits sized as indicated in the Contract Documents.  All 

conduits shall be located as indicated in the Contract Documents.   
 
j. Place all concrete within ninety (90) minutes of batching and consolidate using a high-

frequency vibrator during construction.   
 
k. Modification of a footing after construction is not allowed.   
 
l. Cover all anchor bolts to protect them against damage and to protect the public from 

possible injury until erecting poles.   
 
m. Allow a minimum of seven (7) calendar days curing of concrete footings before setting 

cabinets.   
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n. Remove and reconstruct, at no additional cost to the Engineer, all footings improperly 
constructed or with improperly installed anchor bolts, conduit, or any other footing 
components as determined by the Engineer. 

 
Basis of Payment.  Measurement and payment for this work shall be paid for at the contract unit 
price per each for EQUIPMENT CABINET.  
 
 
45 FT STEEL ITS POLE, BLACK PAINTED 
 
Description. This work shall be completed according to Section 877 of the Standard 
Specifications and as noted herein. This work shall consist of all effort, apparatus, and materials 
to install the device poles on which ITS equipment will be mounted for the planned ITS system. 
 
The ITS poles will be supplied through a separate contract. All ITS poles shall be a 45 feet tall, 
conventional type, tapered steel pole. All poles shall be either round, 12-sided, or 16-sided. 
 
Materials.  The Contractor shall supply all necessary materials required to install the steel, black 
painted pole furnished under separate contract.  The Contractor shall contact Tony Taylor, 515-
239-1902, TONY.TAYLOR@DOT.IOWA.GOV, to procure poles for installation.  The Contractor 
shall notify Iowa DOT of their procurement of this contract upon execution.  

 
Construction. 
 
The Contractor shall erect poles and securely bolt to the foundation base plate such that the 
pole is vertically plumb.   
 
The Contractor shall use leveling nuts on each anchor bolt installed below the pole flange.  
Adjust the pole's vertical position by adjusting both the upper and lower nuts.  Nuts shall be 
tightened per the manufacturer’s recommendation. 
 
For bridge-mounted poles, the pole shall be set plumb on the foundation and fastened to the 
anchor bolts with self-locking nuts or double nuts (2 per anchor bolt) and washers. Flat washers 
shall be installed below and above the isolation washer.  A 0.5” minimum isolation pad and a 
0.5” minimum leveling plate shall be installed between the light pole base plate and the bottom 
nut (leveling nut) with a steel washer between the leveling nut and the leveling plate. The nuts 
shall be tightened in compliance with torque specifications recommended by the manufacturer 
of the isolation pad. See plans for attachment detail.  
 
The space between the finished top of the foundation and the bottom of the base plate of the 
pole shall be enclosed with an expanded metal screen made of stainless steel. The mesh of the 
screen shall be 6.00 mm (0.250 inch) or less as approved by the Engineer. The screen shall be 
held in place with bands made of stainless steel. At least two bands shall be installed around 
the pole base plate. The bands shall be held tight by a ratchet-type device. Grouting shall not be 
used to enclose the above described space.  
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Bridge Mounted Pole Accessories. 
 
When mounted on bridges, a vibration isolation mounting pad, isolation washers, and a 
galvanized steel leveling plate shall be included with the pole. The pad and leveling plate shall 
have the same shape as the bottom of the pole base with appropriate bolt holes and opening for 
the center of the pole. Included with the pad shall be four washers. The pad and washers shall 
be made from a rugged elastomeric material with a minimum thickness of 0.5 in (13 mm) or as 
recommended by the manufacturer. The ultimate breakdown of the pad and washers under 
compressive load shall be not less than 10,000 psi (69,000 kPa) for the specified thickness 
without extrusion or detrimental reduction in thickness. The material shall also have a Shore-A 
Durometer reading of not less than 85. The isolation washers shall be installed with galvanized 
steel washers of the same diameter and adequate thickness top and bottom to prevent 
overstressing of the isolation washer. The leveling pate shall be according to AASHTO M 270 
Grade 50 or 50S (M 270M Grade 345 or 345S) and shall be galvanized according to AASHTO 
M 111.   
 
Method of Measurement & Basis of Payment.  This work will be paid for at the contract unit 
price per each for 45FT STEEL ITS POLE, BLACK PAINTED.  

 
 

POWER INSTALLED FOUNDATION 
 
Description.  This work shall consist of installing Power Installed Foundations at the locations 
shown in the plans.   
 
Materials.  The Contractor shall supply all necessary materials required to install the power 
installed foundations furnished under separate contract.  Contractor shall contact Tony Taylor, 
515-239-1902, TONY.TAYLOR@DOT.IOWA.GOV, to procure foundations for installation.  The 
Contractor shall notify Iowa DOT of their procurement of this contract upon execution. 
 
General.   
 

a. Install the power installed foundations in accordance with the Contract Documents and 
the manufacturer's recommendations.   
 

b. Contact the Engineer a minimum of one (1) week in advance to arrange a field review 
prior to placing the power installed foundation. 

 
c. Notify the Engineer immediately if an obstruction conflicts with a proposed power 

installed foundation location.  The Engineer is responsible for relocating or determining 
another effective means of supporting the structure to eliminate the conflict.  Payment 
shall not be made for re-work or extra work as the result of an unauthorized relocation of 
a power installed foundation. 
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Installation Details.   
 

a. Construct all power installed foundations as located by the Engineer and set level and to 
the proper elevation. 
 

b. Hand dig with shovel after power installed foundation is in place in order to install 
conduits into the provided conduit entrances. 

 
c. Install a sufficient number of conduits sized as indicated in the Contract Documents.  All 

conduits shall be located as indicated in the Contract Documents. 
 

d. Modification of a footing after construction is not allowed.  
 
Improper Construction.  Remove and reconstruct, at no additional cost to the Engineer, all 
power installed foundations improperly constructed or with improperly installed anchor bolts, 
conduit, or any other foundations components as determined by the Engineer. 
   
Basis of Payment.  Measurement and payment for power installed foundations shall be paid for 
at the contract unit price per each for POWER INSTALLED FOUNDATION.  
 
 
MVDS CABLE, INSTALL ONLY 
 
Description.  This work shall consist of installing Microwave Vehicle Detection System (MVDS) 
cable at the locations shown in the plans.   
 
Materials.  The Contractor shall supply all necessary materials required to install the MVDS 
cable furnished under separate contract.  The Contractor shall contact Tony Taylor, 515-239-
1902, TONY.TAYLOR@DOT.IOWA.GOV, to procure cable for installation.  The Contactor shall 
notify Iowa DOT of their procurement of this contract upon execution. 
 
Construction.  Installations shall meet the construction requirements listed in Section 817.03 of 
the Standard Specifications for Road and Bridge Construction.   
 
Contractor shall provide equipment to demonstrate to the Engineer that at no time will a pulling 
tension of 0.008 pound per circular mil (70 N/mm2) of the cable be exceeded. 
 
The use of graphite or petroleum lubricants will not be permitted for cable installation. 
 
MVDS cable shall be installed in continuous runs and splicing shall not be permitted. 
 
To aid future MVDS device installation (by others), additional slack shall be installed at the 
locations shown in the plans. 
   
Basis of Payment.  This work will be paid for at the contract unit price per linear foot for installing 
MVDS COMM CABLE, INSTALL ONLY and MVDS POWER CABLE, INSTALL ONLY.   
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ROADWAY LUMINAIRE, SPECIAL (INSTALL ONLY) 
 
Description.  This work shall consist of receiving, assembling, and installing a Roadway Lighting 
Luminaire and lamp as shown on the plans.  The work includes but is not limited to shop 
drawing submittals, unloading, storing, and all other miscellaneous work required for a complete 
installation. Included in this item is coordination with the Luminaire Supply Contractor for 
delivery and installation requirements.  All work shall conform to Section 821 of the Standard 
Specifications as applicable and as specified herein. 
 
General. 
 
RELATED DOCUMENTS 
 
Drawings and general provisions of the Contract.  
 
DEFINITIONS 
 
Luminaire Supply Contractor: Supplier of the Street Lighting Luminaire. 
 
Contractor:  The general contractor(s) awarded a highway construction 

contract, includes responsibility for street lighting luminaire 
installation. 

 
Engineer:  IDOT’s designated representative. 
 
Street Lighting Luminaire:  LED luminaire to be installed on a light pole arm.  Includes all 

electrical components required for a complete, fully functional 
luminaire. 

 
WORK UNDER SEPARATE CONTRACT 
 
Street Lighting Luminaires will be furnished and delivered by others. 
 
Delivery, Storage, and Handling.  The Contractor shall supply the Engineer with a required 
delivery schedule for the Street Lighting Luminaires within 6 weeks of contract award.  The 
Contractor shall supply the delivery schedule to the Supply Contractor upon approval.  It shall 
be the responsibility of the Contractor to coordinate delivery with the Supply Contractor. 
 
a) Delivery should be coordinated as to minimize handling and on-site storage 

requirements.  If required, storage at the project site shall be provided by the Contractor 
at no additional cost. 

 
b) A minimum of 20 Luminaires per delivery is required. 
 
c) The Luminaires shall be stored in such a manner as to prevent damage. 
 
d) Obtain and follow the Manufacturer’s recommendations for the handling and installation 

of the Luminaires.  
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Inspection and Acceptance.  The Contractor shall examine and document the condition of the 
Luminaires, in the presence of the Engineer, before accepting delivery.  The Contractor shall be 
held responsible for fully functional luminaires as well as any repairs or replacements required 
due to any change in condition caused by site handling, storage, and installation.  All repairs are 
subject to approval by the Engineer.  The Contractor shall: 
 
a) Remove and replace damaged Luminaires if repairs do not comply with requirements. 

 
b) Clean exposed surfaces of the Luminaires after installation to remove dirt, stains, and 

other markings. 
 

c) Do not use cleaning materials or processes that could change the appearance of 
exposed finishes. 

 
Installation 
a) Install all components and accessories furnished with each luminaire including all 

electrical components and wiring.   
 

b) Each luminaire shall be mounted as indicated and as required for permanent lighting 
installation. 

 
Basis of Payment.  This work will be paid for at the contract unit price per each for ROADWAY 
LUMINAIRE, SPECIAL (INSTALL ONLY), including all material, hardware, storage, and labor 
required for complete installation of the Street Lighting Luminaires, as shown on the contract 
plans and as specified herein. 
 
 
ROADWAY LIGHTING MODIFICATIONS 
 
Description.  This work shall consist of modifying an existing light pole to reduce the height of 
the pole and all appurtenances required for a complete operating unit. The work includes but is 
not limited to required modifications, removal, storage, reinstallation, and all other 
miscellaneous work required for complete installation.  All work shall conform to the Standard 
Specifications and as specified herein. 
 
Storage and Handling.  Modifications should be coordinated as to minimize handling and on-site 
storage requirements.  If required, storage at the project site shall be provided by the 
Contractor.  The light poles shall be stored in such a manner as to prevent staining, 
discoloration, or other damage.  The Contractor shall examine and document the condition of 
the Light Pole, in the presence of the Engineer, before modification or removal of the existing 
light pole.  The Contractor shall be held responsible for a fully functional light pole as well as for 
any repairs or replacements required due to any change in condition caused by site handling, 
storage and installation. 
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Modification and Installation.  The square tubular light pole shall be modified to reduce the 
height of the pole and associated mounting height of the luminaire.  The height of the pole shall 
be reduced to match the adjacent shorter light pole that is being relocated.  It is estimated that 
the reduction in pole height should be from 30 feet down to 20 feet.  Exposed metal surfaces 
from the modifications shall be painted to match the existing pole finish.  After modifications to 
reduce the pole height, the luminaire and bracket arm shall be reinstalled on the light pole.  The 
lighting unit shall be reassembled and installed upon its foundation in accordance with Section 
830 of the Standard Specifications. 
  
Prior to reinstallation, the modified pole and all its components shall be inspected by the 
contractor, in the presence of the Engineer.  Any parts found to be defective shall be repaired or 
replaced. 
 
The pole shall be set plumb on the foundation and fastened to the anchor bolts with double nuts 
and washers.  Flat washers shall be installed below and above the base plate of the pole.  Lock 
-washers shall be installed on top of the top flat washer.  The nuts shall be tightened in 
compliance with torque specifications recommended by the manufacturer of the lighting unit.  
The base cover shall be reinstalled to close the space between the base plate and the 
foundation.  Grouting shall not be used to enclose the above described space. 
 
Method of Measurement.  The roadway lighting modifications will be measured on a lump sum 
basis, complete. All related work, apparatus, wiring and testing shall be included.  
 
Basis of Payment.  This work will be paid for at the contract lump sum price for ROADWAY 
LIGHTING MODIFICATIONS, which shall be payment in full for modifying the light pole as 
described in these specifications. 
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ROADWAY LIGHT POLE, INSTALL ONLY 
 
Description.  This work shall consist of receiving and installing a light pole complete with arm(s) 
and all appurtenances required for a complete operating unit and installing it on a concrete 
foundation. The work includes but is not limited to shop drawing submittals, unloading, storing, 
and all other miscellaneous work required for a complete installation. Included in this item is 
coordination with the light pole Supply Contractor for delivery and installation requirements.  All 
work shall conform to Section 830 of the Standard Specifications as applicable and as specified 
herein. 
 
General 
 
RELATED DOCUMENTS 
Drawings and general provisions of the Contract.  
 
DEFINITIONS 
Supply Contractor: Supplier of the Light Poles. 
 
Contractor: The general contractor(s) awarded a highway construction contract, 

includes responsibility for Light Pole installation. 
 
Engineer: IDOT’s designated representative. 
 
Light Pole: Light Pole complete with arm(s), when specified, and all hardware and 

accessories required for a complete operating unit.  
 

WORK UNDER SEPARATE CONTRACT 
Light Poles will be furnished and delivered by others. 
 
Delivery, Storage, and Handling.  The Contractor shall supply the Engineer with a required 
delivery schedule for the light poles within 6 weeks of contract award.  The contractor shall 
supply the delivery schedule to the Supply Contractor upon approval.  It shall be the 
responsibility of the contractor to coordinate delivery with the Supply Contractor. 
 
a) Delivery should be coordinated as to minimize handling and on-site storage 

requirements.  If required, storage at the project site shall be provided by the Contractor. 
 
b) A minimum of 10 Light Poles per delivery is required. 
 
c) The light poles shall be stored in such a manner as to prevent staining, discoloration, or 

other damage. 
 
d) Obtain and follow the Manufacturer’s recommendations for the handling and installation 

of the Light Poles.  
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e) Inspection and Acceptance: The Contractor shall examine and document the condition 
of the Light Poles, in the presence of the Engineer, before accepting delivery.  The 
Contractor shall be held responsible for fully functional light poles as well as for any 
repairs or replacements required due to any change in condition caused by site 
handling, storage and installation. 

 
Installation.  Each light pole shall be assembled and installed upon its foundation in accordance 
with Section 830 of the Standard Specifications and the manufacturer's recommendations. 
  
Prior to installation, the pole and all its components shall be inspected by the contractor, with 
the help of the manufacturer's representative in the presence of the Engineer.  Any parts found 
to be defective shall be repaired or replaced. 
 

Light Pole Identification 
Each light pole shall be labeled by the Contractor as indicated in the plans and in 
accordance with the provisions of Section 830 of the Standard Specifications to 
correspond to actual circuiting, and as designated by the Engineer.  The materials for 
pole identification shall be furnished by the Contractor in accordance with the provisions 
of Article 1069.06 of the Standard Specifications. 

 
Method of Measurement.  The Light Pole will be measured by the unit “Each”, complete. All 
related apparatus, wiring and testing shall be included.  
 
Basis of Payment.  This work shall be paid for at the contract unit price each for ROADWAY 
LIGHT POLE, INSTALL ONLY, of the mounting height and arm length indicated. 
 
 
UNDERPASS LUMINAIRE, (INSTALL ONLY) 
 
Description 
This work shall consist of receiving, assembling, and installing an Underpass Luminaire as 
shown on the plans.  The work includes but is not limited to luminaire hanger assembly, shop 
drawing submittals, unloading, storing, and all other miscellaneous work required for a complete 
installation. Included in this item is coordination with the Luminaire Supply Contractor for 
delivery and installation requirements.  All work shall conform to Section 821 of the Standard 
Specifications as applicable and as specified herein. 

 
General 
 
RELATED DOCUMENTS 
 
Drawings and general provisions of the Contract.  
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DEFINITIONS 
 
Luminaire Supply Contractor: Supplier of the Underpass Luminaires. 
 
Contractor:  The general contractor(s) awarded a highway construction 

contract, includes responsibility for Underpass Luminaire 
installation. 

 
Engineer:  IDOT’s designated representative. 
 
Underpass Luminaire:  LED underpass luminaire to be installed as shown on the contract 

plans.  Includes all electrical components required for a complete, 
fully functional luminaire. 

 
WORK UNDER SEPARATE CONTRACT 
 
Underpass Luminaires will be furnished and delivered by others. 
 
Delivery, Storage, and Handling 
The Contractor shall supply the Engineer with a delivery schedule for the Underpass Luminaires 
within 6 weeks of contract award.  The Contractor shall supply the delivery schedule to the 
Supply Contractor upon approval.  It shall be the responsibility of the Contractor to coordinate 
delivery with the Supply Contractor. 
 
a) Delivery should be coordinated as to minimize handling and on-site storage 

requirements.  If required, storage at the project site shall be provided by the Contractor 
at no additional cost. 

 
b) A minimum of 10 Luminaires per delivery is required. 

 
c) The Luminaires shall be stored in such a manner as to prevent damage. 
 
d) Obtain and follow the Manufacturer’s recommendations for the handling installation of 

the Luminaires.  
 
e) Inspection and Acceptance: The Contractor shall examine and document the condition 

of the Luminaires, in the presence of the Engineer, before accepting delivery.  The 
Contractor shall be held responsible for fully functional luminaire as well as any repairs 
or replacements required due to any change in condition caused by site handling, 
storage and installation. 

 
Installation 
Install all components and accessories furnished with each luminaire including all electrical 
components and wiring.  

 
a) Each luminaire shall be mounted as indicated and as required for permanent lighting 

installation. 
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Repair and Cleaning 
All repairs are subject to approval by the Engineer.  Remove and replace damaged Luminaires 
if repairs do not comply with requirements. 
 
a) Clean exposed surfaces of the Luminaires after installation to remove dirt, stains, and 

other markings. 
 
b) Do not use cleaning materials or processes that could change the appearance of 

exposed finishes. 
 
Basis of Payment 
This work will be paid for at the contract unit price per each for UNDERPASS LUMINAIRE, 
(INSTALL ONLY). 
 
 
AESTHETIC LUMINAIRE, (INSTALL ONLY) 
 
Description.  This work shall consist of receiving, assembling, and installing an Aesthetic 
Lighting Luminaire as shown on the plans.  The work includes but is not limited to required 
submittals, unloading, storing, and all other miscellaneous work required for a complete 
installation. Included in this item is coordination with the Aesthetic Luminaire Supply Contractor 
for delivery and installation requirements.  All work shall conform to Section 821 of the Standard 
Specifications as applicable and as specified herein. 
 
General. 
 
RELATED DOCUMENTS 
 
Drawings and general provisions of the Contract.  
 
DEFINITIONS 
 
Aesthetic Luminaire Supply Contractor: Supplier of the Aesthetic Luminaire. 
 
Contractor: The general contractor(s) awarded a highway construction contract, 

includes responsibility for aesthetic luminaire installation. 
 
Engineer: IDOT’s designated representative. 
 
Aesthetic Luminaire: LED luminaire to be installed as detailed in the plans.  Includes all 

electrical components required for complete, fully functional luminaire. 
 
WORK UNDER SEPARATE CONTRACT 
 
Aesthetic Luminaires will be furnished and delivered by others. 
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Delivery, Storage, and Handling.  The Contractor shall supply the Engineer with a required 
delivery schedule for the aesthetic luminaires within 6 weeks of contract award.  The Contractor 
shall supply the delivery schedule to the Supply Contractor upon approval.  It shall be the 
responsibility of the Contractor to coordinate delivery with the Supply Contractor. 
 
a) Delivery should be coordinated as to minimize handling and on-site storage 

requirements.  If required, storage at the project site shall be provided by the Contractor 
at no additional cost to the contract. 

 
b) A minimum of 20 Luminaires per delivery is required. 
 
c) The Luminaires shall be stored in such a manner as to prevent damage. 
 
d) Obtain and follow the Manufacturer’s recommendations for the handling and installation 

of the Luminaires.  
 
Inspection and Acceptance.  The Contractor shall examine and document the condition of the 
Luminaires, in the presence of the Engineer, before accepting delivery.  The Contractor shall be 
held responsible for fully functional luminaires as well as any repairs or replacements required 
due to any change in condition caused by site handling, storage, and installation.  All repairs are 
subject to approval by the Engineer.  The Contractor shall: 
 

 
a) Remove and replace damaged Luminaires if repairs do not comply with requirements. 

 
b) Clean exposed surfaces of the Luminaires after installation to remove dirt, stains, and 

other markings. 
 

c) Do not use cleaning materials or processes that could change the appearance of 
exposed finishes. 

 
Installation 
a) Install all components and accessories furnished with each luminaire including all 

electrical components and wiring.   
 

b) Each luminaire shall be mounted as indicated and as required for permanent lighting 
installation. 

 
c) Unless otherwise indicated, each luminaire shall be aimed as shown in the plans. 
 
d) The installation shall be complete with fusing and connection to the applicable lighting 

feeder circuits.  
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per each for 
AESTHETIC LUMINAIRE, (INSTALL ONLY). 
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LIGHT POLE FOUNDATION, 30” DIAMETER SPECIAL 
 
DESCRIPTION: This work shall be performed in accordance with the Section 836 of the 
Standard Specifications and as detailed in the plans for a special foundation integral to a single 
face barrier wall.  The rebar, anchor rods, grounding electrode, ground wire, and conduit within 
the foundation shall also be included in this work. 
 
The foundation shall be according to the lighting structural plan details. The barrier base shall 
match the adjacent barrier base and lighting conduit shall be as shown on lighting plans. 

 
METHOD OF MEASUREMENT: This work will be measured for payment as defined in Article 
836.04 of the Standard Specifications. 
 
BASIS OF PAYMENT: This work will be paid for at the contract unit price per foot for LIGHT 
POLE FOUNDATION, 30” DIAMETER, SPECIAL. 
 
 
LIGHT POLE FOUNDATION, SPECIAL  
 
DESCRIPTION: This work shall consist of furnishing all labor and materials required to 
construct a foundation for a light pole, including the construction of the portion of median barrier 
and concrete barrier base that sits above the grade beam. All work and materials shall be per 
Section 836 of the Illinois Department of Transportation Standard Specifications for Road and 
Bridge Construction (SSRBC), adopted January 1, 2012 and the following provisions.  
 
Add the following paragraphs to Article 836.02: 
 
(f) Reinforcement bars shall comply with Section 508.  
 
(g) Preformed Expansion Joint Fillers shall comply with Section 1051. 
 
Replace the first paragraph of Article 836.03(a) with the following paragraphs:  
 
(a) Drilled Shaft Foundations. Drilled shaft foundations shall be to the depth shown on the 
contract plans or as directed by the Engineer. Each foundation shall be constructed in 
accordance with the details shown in the contract plans unless directed otherwise by the 
Engineer. Drilled shaft foundations shall be constructed according to Section 516 and the 
following. 
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Add the following paragraphs to Article 836.03: 
 
(c) Median Barrier Wall Foundations. The top portion of the foundation shall be integrated with a 
portion of the median barrier wall, as shown on the contract plans and as directed by the 
Engineer. The portion of the foundation above the drilled shafts shall be constructed according 
to the applicable portions of Section 503, except protective coat, when required, should be 
applied to the concrete barrier according to Article 420.18. Any required sheeting, cribbing or 
other associated work required to complete the foundation work shall be included. 
Reinforcement bars shall be installed per the applicable portion of Section 508. The length of 
the wall included shall be as shown on the contract plans.  
 
The drilled shaft portion of the foundation shall be constructed in accordance of the 
requirements of Article 836.03(a).  
 
A ground rod and connecting wire shall be installed in conjunction with each foundation as 
shown on the contract plans.  
 
If detailed in the plans expansion couplings shall be used at the expansion joints at either end of 
the foundation. If no specific details are included in the contract plans, a PVC coupling shall be 
installed at each preformed expansion joint as shown on the contract plans.  
 
Finishing. The surface of the concrete barrier shall be finished according to Article 503.15, 
except all holes and honeycombs shall be patched immediately.  

METHOD OF MEASUREMENT. Light Pole Foundation, Special will be measured per each 
complete and in place.  

Relocation of a foundation due to an obstruction and any shaft excavation to that point will not 
be measured for payment. Excavation in rock will be measured for payment according to Article 
502.12.  
 
BASIS OF PAYMENT. This work will be paid at the contract unit price per each for LIGHT POLE 
FOUNDATION, SPECIAL. Excavation in rock will be paid for according to Article 502.13. 
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TEMPORARY LIGHTING SYSTEM 
 
This work shall consist of providing temporary lighting circuit feeds, wood poles, mast arms, 
luminaires, and maintaining electrical continuity of lighting circuits as needed within the project 
limits to maintain the illumination of I-74, ramps and local roads as shown on the plans.  The 
Contractor shall provide all labor, material, and equipment necessary to furnish, install, 
maintain, and remove the temporary lighting system. This work shall also include the relocation 
of temporary lighting facilities as necessary to accommodate the various stages of construction 
and removal of all temporary lighting facilities at the completion of the project. All work shall be 
performed in accordance with the plans, Standard Specifications, and as directed herein. 
 
The Contractor shall submit for the Engineer’s approval, a sketch of the temporary lighting feeds 
showing the proposed locations of all temporary wood poles/aerial cable or underground 
duct/cable for each stage of construction associated with the project. The Contractor’s 
temporary lighting feeds shall meet the requirements of Department’s BDE Design Manual, 
Chapter 56 and no wood poles/duct/cable shall be installed until the Contractor’s revised lighting 
sketch is approved by the Engineer. 
 
The Contractor shall not purchase temporary lighting facilities until the Contractor has submitted 
shop drawings and received the Engineer’s approval to proceed. All temporary lighting facilities 
shall become property of the Contractor and shall be removed from the site at no additional 
cost. Any temporary lighting materials used by the Contractor which come from stock rather 
than being purchased new for this project shall require written approval by the Engineer. 
 
The Contractor shall be responsible to maintain the temporary lighting system throughout the 
project and no additional compensation will be allowed for this work, no matter how many times 
temporary and/or permanent lighting facilities are relocated.  
 
Dragging cable on the ground will not be permitted.  Splices shall be rated for and designed to 
connect aluminum conductors to copper (or aluminum as applicable) conductors of the size 
range required.  The cable shall be installed in one continuous length with no splices where 
possible.  No underground splicing of cable will be permitted.  The cable shall be carefully 
installed in trench or conduit as indicated on the plans and according to manufacturer’s 
recommendations.  The installation shall be inspected by the Engineer before it is backfilled.   
 
For any long underground power feeds required, temporary direct burial power cable 600V 
secondary UD aluminum conductors with XLP insulation will be allowed.  The aluminum 
conductors shall meet ASTM B-230, B-231, B-609, and B-901.  The cable insulation shall meet 
ICEA S-105-692 for XLP insulated conductors and UL Standard 854 for Type USE-2.  Cables 
may be triplexed by the manufacturer to promote ease of installation with approval of the 
Engineer.  The splices shall meet the applicable portions of Article 1066.06 of the Standard 
Specifications.  The cable shall be installed directly from the reels on which the cable was 
shipped.  Installation, after inspection by the Engineer, shall be backfilled according to Section 
810.  Plowing will not be allowed.     
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Cable splicing, luminaire fusing, and lightning protection shall be submitted for approval. All 
work required to keep the temporary lighting system operational shall be at no additional cost to 
the Department. No lighting circuit or portion thereof shall be removed from nighttime operation 
without the approval of the Engineer.  
 
An inspection and approval by the Engineer shall take place before the temporary lighting circuit 
feeds or modified system is approved for operation. Any damage to the existing lighting units 
and their circuitry as a result of the Contractor’s negligence shall be repaired or replaced at no 
cost to the Department. All burnouts shall be replaced on a next day basis and temporary wiring 
shall be installed as necessary to keep all lights functioning every night.  Contractor shall furnish 
to the Engineer the names and phone numbers of two persons responsible for call-out work on 
the lighting system on a 24/7 basis. 
 
The Contractor shall be reimbursed for repair of accident damage according to Articles 105.13 
and 107.30 of the Standard Specifications. 
 
Basis of Payment: This work shall be paid for at the contract lump sum price for 
TEMPORARY LIGHTING SYSTEM. 
 
 
REMOVE AND REPLACE EXISTING CIRCUIT BREAKER WITH 40AMP, 2-POLE 
 
DESCRIPTION 
 
This item shall consist of the removal of an existing circuit breaker, furnishing and installing a 
new circuit breaker in an existing lighting controller as shown on the plans. 
 
MATERIAL 
 
Material shall be according Article 1068.01 (e) (3) of the Standard Specifications.  Breaker shall 
match existing breaker frame size and be rated for 240V, 40 Amps, 2-pole.  Breaker shall be 
suitable for mounting onto cabinet back panel. 
 
INSTALLATION 
 
Installation shall be according to plans and Illinois Department of Transportation standards.  The 
existing circuit breaker shall be removed and the new circuit breaker shall be mounted in its 
place.  New permanent labeling shall be provided on the circuit breaker designating the lighting 
circuit letter.  The removed breaker shall remain the property of the Department and shall be 
delivered to a Department facility within the District. 
 
BASIS OF PAYMENT 
 
This work will be paid for at the contract unit price per each for REMOVE AND REPLACE 
EXISTING CIRCUIT BREAKER WITH 40AMP, 2-POLE. 
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GRANULAR BACKFILL FOR STRUCTURES 
 
Revise the third sentence of the first paragraph of Article 586.03 of the Supplemental 
Specifications to read: 

 “The backfill volume shall be placed in convenient lifts for the full width to be backfilled 
and shall be compacted to not less than 95 percent of the standard laboratory density.” 

Delete the fourth sentence of the first paragraph of Article 586.03 of the Supplemental 
Specifications. 
 
 
SLIPFORM PARAPET 
 
The following shall be added to the end of Article 503.16(b) of the Standard Specifications. 
 

(3)  Slipforming parapets.  Unless otherwise prohibited herein or on the plans, at the option of 
the Contractor, concrete parapets on bridge decks and anchorage slabs may be 
constructed by slipforming in lieu of the conventional forming methods.  Slipforming will 
not be permitted for curved parapets on a radius of 1500 ft (457m) or less.   

 
The slipform machine shall be self-propelled and have automatic horizontal and vertical 
grade control.  For parapets up to 34 inches (864 mm)  tall, the machine shall be 
equipped with a minimum of four (4) vibrators.  For 42 inch (1.067m) tall parapets, the 
machine shall be equipped with a minimum of five (5) vibrators.  The equipment shall be 
approved by the Engineer before use. 

 
If the Contractor wishes to use the slipform parapet option for 42 inch (1.067 m) tall parapets 
he/she shall construct a test section in a temporary location to demonstrate his/her ability to 
construct the parapets without defect.  The test section shall be constructed under similar 
anticipated weather conditions, using the same means and methods, equipment, operator, 
concrete plant, concrete mix design, and slump as proposed for the permanent slipform 
parapets. 
 
The test section shall be at least 50 feet (15 meters) in length and shall be of the same 
cross section shown on the plans.  The Contractor shall place all of the reinforcement 
embedded in the parapet shown on the plans.  Upon completion of the test section, the 
Contractor shall saw cut the test section into 2 foot (600 mm) segments and separate the 
segments for inspection by the Engineer. 
 
The test section shall demonstrate that the Contractor can slipform the parapets on this 
project without defects.  The acceptance of the test section does not constitute acceptance 
of the slipform parapets in place. 
 
The concrete mix design may combine two or more coarse aggregate sizes, consisting of 
CA-7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend 
in a proportion approved by the Engineer. 
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The slipform machine speed shall not exceed 3 ft (0.9 m) per minute.  Any section of 
parapet placed with the slipform machine moving in excess of the maximum allowed speed 
will be rejected.  Any time the speed of the machine drops below 0.5 ft (150 mm) per minute 
will be considered a stoppage of the slipforming operation, portions of parapet placed with 
three or more intermittent stoppages within any 15 ft (4.6 m) length will be rejected.  The 
Contractor shall schedule concrete delivery to maintain a uniform delivery rate of concrete 
into the slipform machine.  If delivery of concrete from the truck into the slipforming machine 
is interrupted by more than 15 minutes, the portion of the wall within the limits of the slipform 
machine will be rejected.  Any portion of the parapet where the slipforming operation is 
interrupted or stopped within the 15 minute window may be subject to coring to verify 
acceptance. 

 
The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to 
the parapets will not be allowed in conjunction with slipforming of parapets.  Alternate 
means for making these attachments shall be as detailed on the plans or as approved by 
the Engineer. 
 
All reinforcement bar intersections within the parapet cross section shall be 100 percent tied 
utilizing saddle ties, wrap and saddle ties or figure eight ties to maintain rigidity during 
concrete placement.  At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced 
Polymer (GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement 
cage across the proposed joints as detailed in the plans for the Slipformed Parapet Joint 
Details. 

 
Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the 
Engineer.  Other non-ferrous reinforcement may be proposed for use but shall be subject to 
approval by the Engineer.  GFRP reinforcement shall be tied the same as stated in the 
previous paragraph.   
 
The Contractor may propose supplemental reinforcement for stiffening to prevent movement 
of the reinforcement cage and/or for conduit support subject to approval by the Engineer.   
 
Clearances for these bars shall be the same as shown for the required bars and these bars 
shall be epoxy coated.  If the additional reinforcement is used, it shall be at no additional 
cost to the Department. 
 
For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart, 
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as 
directed by the Engineer.  The horizontal reinforcement extending through the proposed 
joints shall be precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, 
between rebar ends.  The ends of the reinforcement shall be repaired according to Article 
508.07. 
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After the slipform machine has been set to proper grade and prior to concrete placement, 
the clearance between the slipform machine inside faces and reinforcement bars shall be 
checked during a dry run by the Contractor in the presence of the Engineer.  The dry run 
shall not begin until the entire reinforcing cage has been tied and the Engineer has verified 
and approved the placement and tying of the reinforcing bars.  Any reinforcement bars 
found to be out of place by more than ½ in. (13 mm), or any dimensions between bars 
differing from the plans by more than ½ in. (13 mm) shall be re-tied to the plan dimensions. 
 
During the dry run and in the presence of the Engineer, the Contractor shall check the 
clearance of the reinforcement bars from the inside faces of the slipform mold.  In all 
locations, the Contractor shall ensure the reinforcement bars have the minimum cover 
distance shown on the plans.  This dry run check shall be made for the full distance that is 
anticipated to be placed in the subsequent pour.  Reinforcement bars found to have less 
than the minimum clearance shall be adjusted and the dry run will be performed again, at 
least in any locations that have been readjusted. 
 
For parapets adjacent to the watertable, the Contractor shall, for the duration of the 
construction and curing of the parapet, provide and maintain an inspection platform along 
the back face of the parapet.  The inspection platform shall be rigidly attached to the bridge 
superstructure and be of such design to allow ready movement of inspection personnel 
along the entire length of the bridge. 

 
The aluminum cracker plates as detailed in the plans shall be securely tied in place and 
shall be coated or otherwise treated to minimize their potential reaction with wet concrete.  
In lieu of chamfer strips at horizontal and vertical edges, radii may be used.  Prior to 
slipforming, the Contractor shall verify proper operation of the vibrators using a mechanical 
measuring device subject to approval by the Engineer. 

 
The top portion of the joint shall be sawcut as specified in the plans.  Sawing of the joints 
shall commence as soon as the concrete has hardened sufficiently to permit sawing without 
excessive raveling.  All joints shall be sawed to the full thickness before uncontrolled 
shrinkage cracking takes place but no later than 8 hours after concrete placement.  The 
sawcut shall be approximately 3/8 in. (10 mm) wide and shall be performed with a power 
circular concrete saw.  The joints shall be sealed with an approved polyurethane sealant, 
conforming to ASTM C 920, Type S, Grade NS, Class 25, Use T, to a minimum depth of 1/2 
in. (12 mm), with surface preparation and installation according to the manufacturer’s written 
instructions.  Cork, hemp or other compressible material may be used as a backer.  The 
sawcut will not require chamfered edges. 
 
Ends of the parapet shall be formed and the forms securely braced.  When slipforming of 
parapets with cross sectional discontinuities such as light standards, junction boxes or other 
embedded appurtenances except for name plates, is allowed, the parapet shall be formed 
for a minimum distance of 4 ft (1.2 m) on each side of the discontinuity. 
 
For acceptance and rejection purposes a parapet section shall be defined as the length of 
parapet between adjacent vertical parapet joints. 
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The maximum variance of actual to proposed longitudinal alignment shall not exceed ±3/4 
in. (20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m).  Notwithstanding this 
tolerance, abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be 
cause for rejection of the parapet section. 
 
In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used 
by the Contractor as the concrete is extruded from the slipform mold.  Continued variations 
in the barrier surface exceeding 1/4 inch in 10 ft (6 mm in 3 m) will not be permitted and 
remedial action shall immediately be taken to correct the problem. 

 
The use of equipment or methods which result in dimensions outside the tolerance limits 
shall be discontinued.  Parapet sections having dimensions outside the tolerance limits will 
be rejected. 
 
Any visible indication that less than specified cover of concrete over the reinforcing bars has 
been obtained, or of any cracking, tearing or honeycombing of the plastic concrete, or any 
location showing diagonal or horizontal cracking will be cause for rejection of the parapet 
section in which they are found.   
 
The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall 
be trowelled true after passage of the slipform machine.  Hand finishing of minor sporadic 
surface defects may be allowed at the discretion of the Engineer.  All surfaces of the parapet 
except the top shall receive a final vertical broom finish.  Any deformations or bulges 
remaining after the initial set shall be removed by grinding after the concrete has hardened.   

 
Slipformed parapets shall be cured according to either Article 1020.13(a)(3) or Article 
1020.13(a)(5).  For either method, the concrete surface shall be covered within 30 minutes 
after it has been finished.  The cotton mats or burlap covering shall be held in place with 
brackets or other method approved by the Engineer.  The Contractor shall have the option 
to substitute linseed oil emulsion for protective coat and delay the start of wet curing during 
the period from April 16 through October 31.  The linseed oil emulsion shall be applied 
according to Articles 1020.13 Notes-General 8/ and 1020.13(a)(4).  The delay for wet curing 
shall not exceed 3 hours after application of the linseed oil emulsion.  
 
A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet 
shall be taken as directed by the Engineer, but no less than three random cores shall be 
taken for each parapet pour.  At least two cores shall be located to intercept the top 
horizontal bar.  Unless otherwise directed by the Engineer, coring shall be accomplished 
within 48 hours following each parapet pour.  Separate parapets poured on the same date 
shall be considered separate pours.  Random cores will not be measured for payment. 
 
The Engineer will mark additional locations for cores where, in the sole opinion of the 
Engineer, the quality of the slipformed parapet is suspect. 
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The Engineer or his representative will be responsible for evaluation of the cores. Any cores 
showing voids of any size adjacent to the reinforcement bars, or showing voids not adjacent 
to reinforcement bars of 1/4 square inch (160 square millimeters) in area or more, or 
showing signs of segregation, or showing signs of cracking shall be considered failures and 
the parapet section from which it was taken will be rejected.  Parapets with less than 1 ½ 
inches of concrete cover over the reinforcement shall be rejected.   

 
Rejected parapet sections shall be removed and replaced for the full depth cross-section of 
the parapet except that concrete covers between 1 inch and 1 ½ inches may be open to 
remedial action subject to the approval of the Engineer.  Such action could entail up to and 
including removal and replacement.     
 
The minimum length of parapet removed and replaced shall be 3 ft (1 m).  Additional cores 
may be required to determine the longitudinal extent of removal and replacement if it cannot 
be determined and agreed upon by other means (i.e. visual, sounding, non-destructive 
testing, etc.). 
 
Any parapet section with more than one half of its length rejected or with remaining 
segments less than 10 ft (3 m) in length shall be removed and replaced in its entirety. 
 
If reinforcement bars are damaged during the removal and replacement, additional removal 
and replacement shall be done, as necessary, to ensure minimum splice length of 
replacement bars.  Any damage to epoxy coating of bars shall be repaired according to 
Article 508.04. 
 
All core holes will be filled with a non-shrink grout meeting the requirements of Section 
1024. 
 

Basis of Payment.  When the Contractor, at his/her option, constructs the parapet using 
slipforming methods, no adjustment in the quantities for Concrete Superstructures and 
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed.  Compensation 
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy 
Coated shall cover the cost of all work required for the construction of the parapet and any test 
section(s) required, and for any additional costs of work or materials associated with slipforming 
methods. 
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STEEL RAILING (SPECIAL) 
 
GENERAL.  Work shall be according to the applicable portions of Section 509 of the Standard 
Specifications except as modified herein. 
 
DESCRIPTION.  This work shall consist of furnishing and erecting steel railings according to the 
details and locations shown in the plans. The steel railings shall be in accordance with the 
details shown in the Plans. 
 
METHOD OF MEASUREMENT.  This work will be measured for payment in place in feet.  The 
length measured will be the overall length along the top longitudinal railing member through all 
posts and gaps. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per foot for STEEL 
RAILING (SPECIAL). 
 
 
FENCE, PERFORATED ALUMINUM 
 
GENERAL.  Work shall be according to the applicable portions of Section 509 of the Standard 
Specifications except as modified herein. 
 
DESCRIPTION.  This work shall consist of furnishing and erecting aluminum railings according 
to the details and locations shown in the plans. The aluminum railings shall be in accordance 
with the details shown in the Plans. 
 
METHOD OF MEASUREMENT.  This work will be measured for payment in place in feet.  The 
length measured will be the overall length along the top longitudinal railing member through all 
posts and gaps. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per foot for FENCE, 
PERFORATED ALUMINUM. 
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STRUCTURAL STEEL RAILING, TRAFFIC AND BICYCLE 
 
GENERAL.  Work shall be according to the applicable portions of Section 509 of the Standard 
Specifications except as modified herein. 
 
DESCRIPTION.  This work shall consist of furnishing and erecting steel railings according to the 
details and locations shown in the plans. The steel railings shall be in accordance with the 
details shown in the Plans. 
 
METHOD OF MEASUREMENT.  This work will be measured for payment in place in feet.  The 
length measured will be the overall length along the top longitudinal railing member through all 
posts and gaps. 
 
BASIS OF PAYMENT.  This work will be paid for at the contract unit price per foot for 
STRUCTURAL STEEL RAILING, TRAFFIC AND BICYCLE. 
 
 
CLEANING AND PAINTING STRUCTURAL STEEL 
Effective:  March 19, 2013 
 
DESCRIPTION.  The material and construction requirements that apply to cleaning and painting 
new structural steel shall be according to the applicable portion of Sections 506 of the Standard 
Specifications except as modified herein.  The three coat paint system(s) shall be the system as 
specified on the plans and as defined herein.  
 
MATERIALS.  When a fluoropolymer top coat is specified it shall only be applied to the surfaces 
designated on the plans.  The top coat shall be one of the following listed below except that the 
paint shall be from the same manufacturer supplying the primer and intermediate coat.  
 
Manufacturer Product DFT(mils) 
Carboline Carboxane 950 2 – 3 
Sherwin Williams Fluorokem Fluoropolymer Urethane 2 – 3 
PPG Industries Coraflon ADS 1.5 – 2 
 
Batch testing of fluoropolymer top coats will not be required, but shall be approved based on 
manufacturer’s certification.  The specified colors shall be produced in the coating 
manufacturer’s facility.  Tinting of the coating after it leaves the manufacturer’s facility is not 
allowed.  A color sample shall be submitted to the Engineer for approval prior to ordering 
material.  
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PILING 
 
This Special Provision amends the following provisions of the Standard Specifications for Road 
and Bridge Construction. 
 
512.10  Driving Equipment.  Revise the first, second and third paragraphs of Article 512.10(a) to 
read as follows: 
 
(a) Hammers. Piles shall be driven with an impact hammer such as a drop, steam/air, 

hydraulic, or diesel.  The driving system selected by the Contractor shall not result in 
damage to the pile.  The impact hammer shall be capable of being operated at an 
energy which will maintain a pile penetration rate between 1 and 10 blows per 1 in. (25 
mm) when the nominal driven bearing of the pile approaches the nominal required 
bearing in soil for the end-of-driving condition described in Article 512.14.  To avoid 
potential damage to steel piles driven to rock, the impact hammer shall operate at an 
energy corresponding to a pile penetration rate between 4 and 20 blows per 1 in. (25 
mm) as the pile nears and develops the nominal required bearing in rock. 

 
For hammer selection purposes, the minimum and maximum hammer energy necessary 
to achieve these penetrations may be estimated as follows. 
 
  Soil      Rock 
 

E    
32.9 RN

Feff
  (English)   E    

28.6 RN

Feff
  (English)  

  

E    
65.8 RN

Feff
  (English)   E    

41.1 RN

Feff
  (English) 

 

E    
10.0 RN

Feff
  (metric)    E    

8.7 RN

Feff
  (metric) 

 

E    
20.0 RN

Feff
  (metric)    E    

12.5 RN

Feff
  (metric) 

 

Where: 
 
 RN   = Nominal required bearing in kips (kN) 
 E = Energy developed by the hammer per blow in ft-lb (J) 
 Feff = Hammer efficiency factor according to Article 512.14. 

 
The above hammer options, hammer energy range, and pile penetration rates shall be 
applicable unless noted otherwise in the construction documents. 
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512.11  Penetration of Piles.  Revise Article 512.11 to read as follows: 
 

Piles shall be installed to a penetration that satisfies all of the following. 
 

(a) The nominal driven bearing, as determined by the formula in Article 512.14, is not less 
than the nominal required bearing shown on the plans except as permitted below for 
piles driven to rock.   

 
(b) The pile tip elevation is at or below the minimum tip elevation shown on the plans. In 

cases where no minimum tip elevation is provided, the piles shall be driven to a 
penetration of at least 10 ft (3 m) below the bottom of footing or below undisturbed earth, 
whichever is greater. 

 
Except as required to satisfy minimum tip elevations required in 512.11(b) above, piles not 
bearing on rock are not required to be driven more than one additional foot (300 mm) after the 
nominal driven bearing equals or exceeds the nominal required bearing; more than three 
additional inches (75 mm) after the nominal driven bearing exceeds 110 percent of the nominal 
required bearing; or more than one additional inch (25 mm) after the nominal driven bearing 
exceeds 150 percent of the nominal required bearing.  For piles driven to rock, pile driving shall 
be stopped, independent of the nominal driven bearing predicted by the formula in Article 
512.14, when the minimum penetration rate is ¼ in. over 5 blows (or equivalently a maximum 
penetration rate of 20 blows per 1 in. for no more than 5 blows).  When piles not bearing or rock 
fail to achieve nominal driven bearings in excess of the nominal required bearing after driving 
the full furnished lengths, but are within 85 percent of nominal required bearing, these piles shall 
be left for a minimum of 24 hours to allow for soil setup and retesting before splicing and driving 
additional length. After the waiting period has passed, the pile shall be redriven to check the 
gain in nominal driven bearing upon soil setup. The soil setup nominal driven bearing shall be 
based on the number of redriving blows necessary to drive the pile an additional 2 in. (75 mm) 
using a hammer that has been warmed up by applying at least 20 blows to another pile.  Within 
the additional 2 in., the redriving data should be carefully observed and the bearing determined 
for each ½ in. of pile penetration.  In addition to the pile penetration rate, field inspectors are 
encouraged to carefully monitor the hammer energy during the redrive as increased driving 
resistance from soil setup may result in greater rebound of the hammer ram and developed 
hammer energy than experienced during the initial pile driving procedure.  The soil setup 
nominal driven bearing may be taken as the largest value recorded at the ½ in. increments.  
These piles will be accepted if they exhibit a nominal driven bearing larger than nominal 
required bearing.  In addition, piles within a group, and adjacent to a retested pile that has 
achieved the nominal required bearing within the additional 2 in. of pile penetration, may be 
accepted provided the piles exhibited driving behavior similar to the retested pile prior to the 
setup period.  Acceptance of such piles shall be subject to approval of the Engineer and shall 
require that a minimum of 20 percent of the piles within the group, and no fewer than 2, be 
retested and achieve the nominal required bearing within the additional 2 in. of pile penetration.  
Locations of the retested piles should be uniformly scattered across the pile group. 
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When piles have been driven in excess of the indicated estimated pile length and are not within 
85 percent of the nominal required bearing, piles should not be driven longer than the soil setup 
pile length indicated in the plans.  When piles have been driven to this length, they shall be left 
for a minimum of 48 hours and redriven to check the gain in nominal driven bearing due to soil 
setup using the above procedure.  The Bureau of Bridges and Structures should be contacted 
for further disposition when piles have not achieved the nominal required bearing upon redrive. 

 
The above mentioned waiting periods for redriving piles to check for gain in nominal driven 
bearing due to soil setup are minimums and some soil types may exhibit greater soil setup with 
increased waiting period.  When feasible, longer waiting periods that are a function of the soil 
type at the pile location are encouraged.  The following waiting periods are recommended prior 
to redriving piles to try and maximize the gain in nominal driven bearing due to soil setup: 
 

Recommended Waiting Periods for Redrive Based on Soil Type 
 

Clean Sands = 1 day 
Silty Sands = 2 days 
Sandy Silts = 4 days 
Silts and Clays = 8 days 

  
512.14  Determination of Nominal Driven Bearing.  Revise the first paragraph of Article 512.14 
to read as follows: 
 

The nominal driven bearing of each pile shall be determined by the WSDOT formula as 
follows. 
 

 RNDB  = 
6.6 Cs Feff E Ln 10Nb

1000
   (English) 

    

 RNDB  = 
21.7 Cs Feff E Ln 10Nb

1000
  (metric) 

 
Where: 
 

RNDB  = Nominal driven bearing of the pile in kips (kN) 
 Cs = Soil setup correction factor 
   1.0 for EOD data 
   0.8 for BOR data 

Nb  = Number of hammer blows per inch (25 mm) of pile penetration 
 E  = Energy developed by the hammer per blow in ft lb (J) 
 Feff = Hammer efficiency factor taken as: 

0.55 for air/steam hammers 
0.47 for open-ended diesel hammers and steel piles or metal shell piles 
0.37 for open-ended diesel hammers and concrete or timber piles  
0.35 for closed-ended diesel hammers 
0.28 for drop hammers 
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End-of-driving (EOD) data refers to the information that is collected and analyzed during the 
initial pile installation procedure.  Beginning-of-redrive (BOR) data refers to the redriving 
information that is collected and analyzed when the pile is driven less than 2 in. following a 
waiting period to check the gain in nominal driven bearing due to soil setup.  When redriving 
piles, a significant reduction in RNDB is often observed as the pile penetration exceeds 2 in.  If 
the pile does not achieve the required nominal driven bearing within the 2 in. of additional 
penetration during the redrive, the nominal driven bearing of the pile shall continue to be 
determined using the WSDOT formula and soil setup correction factor for EOD data after the 
pile has been driven 4 additional inches. 

 
Per Article 512.10, the hammer chosen by the contractor is required to be capable of developing 
the nominal required bearing capacity of piles bearing in soil at EOD at an Nb between 1 and 10.  
When evaluating RNDB of piles bearing in soil for the same hammer using the WSDOT formula 
and BOR data, the permissible range of Nb is between 1 and 20.  

 
As an alternative to the WSDOT formula, qualified personnel may analyze BOR data using the 
Wave Equation Analysis of Piles (WEAP) software program.  When performing WEAP of BOR 
data using the Department’s geotechnical pile design procedure, piles will only be required to 
achieve a nominal driven bearing equal to 85% of nominal required bearing indicated in the 
contract plans.   
 
512.15  Test Piles.  Revise the third paragraph of Article 512.15 to read as follows:  
 
Test piles not bearing on rock shall be driven to a nominal driven bearing ten percent greater 
than the nominal required bearing shown on the plans.  The Engineer may stop the driving of 
any test pile not bearing on rock at tip penetrations exceeding 10 ft (3 m) beyond the estimated 
length to check for pile setup according to Article 512.11.  After any retesting, the Contractor 
shall recommence test pile driving, providing piling, splices, and any retests until the nominal 
driven bearing during driving reaches ten percent more than the nominal required bearing or the 
Engineer stops the driving due to having sufficient data to provide the itemized list of furnished 
lengths.  Test piles bearing on rock shall be driven to the nominal required bearing shown on 
the plans except pile driving shall be stopped when the pile penetration rate satisfies the criteria 
indicated in Article 512.11.   
 
1006.05  Metal Piling and Steel Casing.  Replace 1006.05(a) and (b) with the following: 
 

(a) Metal Shell Piling.  Metal shell piling shall be according to ASTM A 252, Grade 3 except 
the minimum yield strength shall be 50,000 psi (345,000 kPa). 

 
(b) Steel Piling.  Steel piling shall be according to AASHTO M 270, Grade 50 (M 270M, Grade 

345). 
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MECHANICALLY STABILIZED EARTH RETAINING WALLS 
Effective:  February 3, 1999 Revised:  April 18, 2014 
 
The following shall be used in the place of Article 522 in the Standard Specifications for Road 
and Bridge Construction, adopted April 1, 2016. 
 
Description.  This work shall consist of preparing the design, furnishing the materials, and 
constructing the mechanically stabilized earth (MSE) retaining wall to the lines, grades and 
dimensions shown in the contract plans and as directed by the Engineer. 
 
General.  The MSE wall consists of a concrete leveling pad, precast concrete face panels, a soil 
reinforcing system, select fill and concrete coping (when specified).  The soil reinforcement shall 
have sufficient strength, quantity, and pullout resistance, beyond the failure surface within the 
select fill, as required by design.  The material, fabrication, and construction shall comply with 
this Special Provision and the requirements specified by the supplier of the wall system selected 
by the Contractor for use on the project. 
 
The MSE retaining wall shall be one of the following pre-approved wall systems: 
 

Company Name:  Wall System  
Earth Tec International, LLC:  EarthTrac HA 
Sanders Pre-Cast Concrete Systems Company:  Sanders MSE Wall 
Shaw Technologies:  Strengthened Soil 
Sine Wall, LLC:  Sine Wall 
SSL Construction Products:  MSE Plus 
Vist-A-Wall Systems, LLC:  Vist-A-Wall 
Tensar Earth Technologies :  ARES Wall 
The Reinforced Earth Company:  GeoMega System 
The Reinforced Earth Company:  Reinforced Earth 
The Reinforced Earth Company:  Retained Earth 
Tricon Precast:  Tricon Retained Soil 
Tricon Precast:  Tri-Web Retained Soil 

 
Pre-approval of the wall system does not include material acceptance at the jobsite. 
 
Submittals.  The wall system supplier shall submit complete design calculations and shop 
drawings to the Engineer according to Article 1042.03(b) of the Standard Specifications no later 
than 90 days prior to beginning construction of the wall.  No work or ordering of materials for the 
structure shall be done by the Contractor until the submittal has been approved in writing by the  
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Engineer.  All submittals shall be sealed by an Illinois Licensed Structural Engineer and shall 
include all details, dimensions, quantities and cross sections necessary to construct the wall and 
shall include, but not be limited to, the following items: 
 

(a) Plan, elevation and cross section sheet(s) for each wall showing the following: 
 

(1) A plan view of the wall indicating the offsets from the construction centerline to the 
face of the wall at all changes in horizontal alignment.  The plan view shall show the 
limits of soil reinforcement and stations where changes in length and/or size of 
reinforcement occur.  The centerline shall be shown for all drainage structures or 
pipes behind or passing through and/or under the wall. 

 
(2) An elevation view of the wall indicating the elevations of the top of the panels.  These 

elevations shall be at or above the top of exposed panel line shown on the contract 
plans.  This view shall show the elevations of the top of the leveling pads, all steps in 
the leveling pads and the finished grade line.  Each panel type, the number, size and 
length of soil reinforcement connected to the panel shall be designated.  The 
equivalent uniform applied service (unfactored) nominal bearing pressure shall be 
shown for each designed wall section. 

 
(3) A listing of the summary of quantities shall be provided on the elevation sheet of 

each wall. 
 
(4) Typical cross section(s) showing the limits of the reinforced select fill volume 

included within the wall system, soil reinforcement, embankment material placed 
behind the select fill, precast face panels, and their relationship to the right-of-way 
limits, excavation cut slopes, existing ground conditions and the finished grade line. 

 
(5) All general notes required for constructing the wall. 

 
(b) All details for the concrete leveling pads, including the steps, shall be shown.  The top of 

the leveling pad shall be located at or below the theoretical top of the leveling pad line 
shown on the contract plans.  The theoretical top of leveling pad line shall be 3.5 ft. (1.1 
m) below finished grade line at the front face of the wall, unless otherwise shown on the 
plans. 

 
(c) Where concrete coping or barrier is specified, the panels shall extend up into the coping 

or barrier as shown in the plans.  The top of the panels may be level or sloped to satisfy 
the top of exposed panel line shown on the contract plans.  Cast-in-place concrete will 
not be an acceptable replacement for panel areas below the top of exposed panel line.  
As an alternative to cast in place coping, the Contractor may substitute a precast coping, 
the details of which must be included in the shop drawings and approved by the 
Engineer. 

 
(d) All panel types shall be detailed.  The details shall show all dimensions necessary to 

cast and construct each type of panel, all reinforcing steel in the panel, and the location 
of soil reinforcement connection devices embedded in the panels.  These panel embed 
devices shall not be in contact with the panel reinforcement steel. 
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(e) All details of the wall panels and soil reinforcement placement around all appurtenances 
located behind, on top of, or passing through the soil reinforced wall volume such as 
parapets with anchorage slabs, coping, foundations, and utilities etc. shall be clearly 
indicated.  Any modifications to the design of these appurtenances to accommodate a 
particular system shall also be submitted. 

 
(f) When specified on the contract plans, all details of architectural panel treatment, 

including color, texture and form liners shall be shown. 
 
(g) The details for the connection between concrete panels, embed devices, and soil 

reinforcement shall be shown. 
 
(h) When pile sleeves are specified, the pile sleeve material, shape, and wall thickness shall 

be submitted to the Engineer for approval.  It shall have adequate strength to withstand 
the select fill pressures without collapse until after completion of the wall settlement.  
The annulus between the pile and the sleeve shall be as small as possible while still 
allowing it to be filled with loose dry sand after wall erection. 

 
The initial submittal shall include three sets of shop drawings and one set of calculations.  One 
set of drawings will be returned to the Contractor with any corrections indicated.  After approval, 
the Contractor shall furnish the Engineer with ten (10) sets of corrected plan prints for 
distribution by the Department.  No work or ordering of materials for the structure shall be done 
until the submittal has been approved by the Engineer. 
 
Materials.  The MSE walls shall conform to the supplier's standards as previously approved by 
the Department, and the following: 
 
(a) The soil reinforcing system, which includes the soil reinforcement, and all connection 

devices, shall be according to the following: 
 

(1) Inextensible Soil Reinforcement.  Steel reinforcement shall be according ASTM A 572 
Grade 65 (450), ASTM A1064, ASTM A 1011 or ASTM A 463 Grade 50 (345).  The steel 
reinforcement shall be either epoxy coated, aluminized Type 2, or galvanized.  Epoxy 
coatings shall be according to Article 1006.10(a)(2), except the minimum thickness of 
epoxy coating shall be 18 mils (457 microns).  No bend test will be required.  Aluminized 
Type 2-100 shall be according to ASTM A 463.  Galvanizing shall be according to 
AASHTO M 111 or ASTM A 653 with touch up of damage according to ASTM A 780. 

 
(2) Extensible Soil Reinforcement.  Geosynthetic reinforcement shall be monolithically 

fabricated from virgin high density polyethylene (HDPE) or high tenacity polyester 
(HTPET) resins having the following properties verified by mill certifications: 

 
Property for Geosynthetic Reinforcement Value Test 
Minimum Tensile Strength    ** ASTM D 6637 

 
** as specified in the approved design calculations and shown on the shop drawings. 
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Property for HDPE Value Test 
Melt Flow Rate (g/cm) 0.060 – 0.150 ASTM D 1238, Procedure B 
Density (g/cu m) 0.941 – 0.965 ASTM D 792 
Carbon Black 2% (min) ASTM D 4218 
 
Property for HTPET Value Test 
Carboxyl End Group (max) (mmol/kg) <30 GRI-GG7 
Molecular Weight (Mn) >25,000 GRI-GG8 

 
(3) Panel Embed/Connection Devices.  Panel embeds and connection devices shall be 

according to the following. 
 

a. Metallic panel embed/connection devices and connection hardware shall be 
galvanized according to AASHTO M 232 and shall be according to the following. 
 
Mesh and Loop Embeds ASTM A1064 or ASTM A 706 Grade 60 (420) 

Tie Strip Embeds  AASHTO M 270/M 270M Grade 50 (345) or  
 ASTM A 1011 HSLAS Grade 50 (345) Class 2 
 

b. Non metallic panel embed/connection devices typically used with geosynthetic soil 
reinforcement shall be manufactured from virgin or recycled polyvinyl chloride having 
the following properties: 

 
Property for Polyvinyl Chloride Value Test 
Heat Deflection Temperature (F) 155 - 164 ASTM D 1896 
Notched IZOD 1/8 inch @ 73F  (ft-lb/in) 4 – 12 ASTM D 256 
Coefficient of Linear Exp. (in/in/F) 3.5 – 4.5 ASTM D 696 
Hardness, Shore D 79 ASTM D 2240 
 
Property for Polypropylene Value Test 
Melt Flow Rate (g/cm) 0.060 – 0.150 ASTM D 1238, Procedure B 
Density (g/cu m) 0.88 – 0.92 ASTM D 792 

 
(b) The select fill, defined as the material placed in the reinforced volume behind the wall, shall 

be according to Sections 1003 and 1004 of the Standard Specifications and the following: 
 

(1) Select Fill Gradation.  Either a coarse aggregate or a fine aggregate may be used.  For 
coarse aggregate, gradations CA 6 thru CA 16 may be used.  If an epoxy coated 
reinforcing is used, the coarse aggregate gradations shall be limited to CA 12 thru CA 
16.  For fine aggregate, gradations FA 1, FA 2, or FA 20 may be used. 

 
(2) Select Fill Quality.  The coarse or fine aggregate shall have a maximum sodium sulfate 

(Na2SO4) loss of 15 percent according to Illinois Modified AASHTO T 104. 
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(3) Select Fill Internal Friction Angle.  The effective internal friction angle for the coarse or 
fine aggregate shall be a minimum 34 degrees according to AASHTO T 236 on samples 
compacted to 95 percent density according to Illinois Modified AASHTO T 99.  The 
AASHTO T 296 test with pore pressure measurement may be used in lieu of AASHTO T 
236.  If the vendor’s design uses a friction angle higher than 34 degrees, as indicated on 
the approved shop drawings, this higher value shall be taken as the minimum required. 

 
(4) Select Fill and Steel Reinforcing.  When steel reinforcing is used, the select fill shall 

meet the following requirements. 
 

a. The pH shall be 5.0 to 10.0 according to Illinois Modified AASHTO T 289. 
b. The resistivity according to Illinois Modified AASHTO T 288 shall be greater than 

3000 ohm centimeters for epoxy coated and galvanized reinforcement, and 1500 
ohm centimeters for Aluminized Type 2.  However, the resistivity requirement is not 
applicable to CA 7, CA 8, CA 11,  CA 13, CA 14, CA 15, and CA 16. 

c. The chlorides shall be less than 100 parts per million according to Illinois Modified 
AASHTO T 291 or ASTM D 4327.  For either test, the sample shall be prepared 
according to Illinois Modified AASHTO T 291. 

d. The sulfates shall be less than 200 parts per million according to Illinois Modified 
AASHTO T 290 or ASTM D 4327.  For either test, the sample shall be prepared 
according to Illinois Modified AASHTO T 290. 

e. The organic content shall be a maximum 1.0 percent according to Illinois Modified 
AASHTO T 267. 

 
(5) Select Fill and Geosynthetic Reinforcing.  When geosynthetic reinforcing is used, the 

select fill pH shall be 4.5 to 9.0 according to Illinois Modified AASHTO T 289. 
 

(6) Test Frequency.  Prior to start of construction, the Contractor shall provide internal 
friction angle and pH test results, to show the select fill material meets the specification 
requirements.  In addition, resistivity, chlorides, sulfates, and organic content test results 
will be required if steel reinforcing is used.  The laboratory performing the Illinois 
Modified AASHTO T 288 test shall be approved by the Department according to the 
current Bureau of Materials and Physical Research Policy Memorandum “Minimum 
Laboratory Requirements for Resistivity Testing”.  All test results shall not be older than 
12 months.  In addition, a sample of select fill material will be obtained for testing and 
approval by the Department.  Thereafter, the minimum frequency of sampling and 
testing by the department at the jobsite will be one per 40,000 tons (36,300 metric tons) 
of select fill material.  Testing to verify the internal friction angle will be required when the 
wall design utilizes a minimum effective internal friction angle greater than 34 degrees, 
or when crushed coarse aggregate is not used. 

 
(c) The embankment material behind the select fill shall be according to Section 202 and/or 

Section 204.  An embankment unit weight of 120 lbs/cubic foot (1921 kg/cubic meter) and 
an effective friction angle of 30 degrees shall be used in the wall system design, unless 
otherwise indicated on the plans. 
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(d) The geosynthetic filter material used across the panel joints shall be either a non-woven 
needle punch polyester or polypropylene or a woven monofilament polypropylene with a 
minimum width of 12 in. (300 mm) and a minimum non-sewn lap of 6 in. (150 mm) where 
necessary. 

 
(e) The bearing pads shall be rubber, neoprene, polyvinyl chloride, or polyethylene of the type 

and grade as recommended by the wall supplier. 
 
(f) All precast panels shall be manufactured with Class PC concrete according to Section 504, 

Article 1042.02, Article 1042.03, and the following requirements: 
 

(1) The minimum panel thickness shall be 5 1/2 in. (140 mm). 
 

(2) The minimum reinforcement bar cover shall be 1 1/2 in. (38 mm). 
 

(3) The panels shall have a ship lap or tongue and groove system of overlapping joints 
between panels designed to conceal joints and bearing pads. 

 
(4) The panel reinforcement shall be according to Article 1006.10(a)(2) or 1006.10(b)(1) 

except the welded wire fabric shall be epoxy coated according to ASTM A884. 
 

(5) All dimensions shall be within 3/16 in. (5 mm). 
 

(6) Angular distortion with regard to the height of the panel shall not exceed 0.2 inches in 5 
ft (5 mm in 1.5 m). 

 
(7) Surface defects on formed surfaces measured on a length of 5 ft. (1.5 m) shall not be 

more than 0.1 in. (2.5 mm). 
 

(8) The panel embed/connection devices shall be cast into the facing panels with a 
tolerance not to exceed 1 in. (25 mm) from the locations specified on the approved shop 
drawings. 

 
Unless specified otherwise, concrete surfaces exposed to view in the completed wall shall be 
finished according to Article 503.15(a).  The back face of the panel shall be roughly screeded to 
eliminate open pockets of aggregate and surface distortions in excess of 1/4 in. (6 mm). 
 
Design Criteria.  The design shall be according to the appropriate AASHTO Design 
Specifications noted on the plans for Mechanically Stabilized Earth Walls except as modified 
herein.  The wall supplier shall be responsible for all internal stability aspects of the wall design 
and shall supply the Department with computations for each designed wall section.  The 
analyses of settlement, bearing capacity and overall slope stability will be the responsibility of 
the Department. 
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External loads, such as those applied through structure foundations, from traffic or railroads, 
slope surcharge etc., shall be accounted for in the internal stability design.  The presence of all 
appurtenances behind, in front of, mounted upon, or passing through the wall volume such as 
drainage structures, utilities, structure foundation elements or other items shall be accounted for 
in the internal stability design of the wall. 
 
The design of the soil reinforcing system shall be according to the applicable AASHTO or 
AASHTO LRFD Design Specifications for “Inextensible” steel or “Extensible” geosynthetic 
reinforcement criteria.  The reduced section of the soil reinforcing system shall be sized to 
allowable stress levels at the end of a 75 year design life. 
 
Steel soil reinforcing systems shall be protected by one of the following; epoxy coating, 
galvanizing or aluminizing.  The design life for epoxy and aluminizing shall be assumed to be 16 
years.  The corrosion protection for the balance of the 75 year total design life shall be provided 
using a sacrificial steel thickness computed for all exposed surfaces according to the applicable 
AASHTO or AASHTO LRFD Design Specifications. 
 
Geosynthetic soil reinforcing systems shall be designed to account for the strength reduction 
due to long-term creep, chemical and biological degradation, as well as installation damage. 
 
To prevent out of plane panel rotations, the soil reinforcement shall be connected to the 
standard panels in at least two different elevations, vertically spaced no more than 30 in. (760 
mm) apart. 
 
The panel embed/soil reinforcement connection capacity shall be determined according to the 
applicable AASHTO or AASHTO LRFD Design Specifications. 
 
The factor of safety for pullout resistance in the select fill shall not be less than 1.5, based on 
the pullout resistance at 1/2 in. (13 mm) deformation.  Typical design procedures and details, 
once accepted by the Department, shall be followed.  All wall system changes shall be 
submitted in advance to the Department for approval. 
 
For aesthetic considerations and differential settlement concerns, the panels shall be erected in 
such a pattern that the horizontal panel joint line is discontinuous at every other panel.  This 
shall be accomplished by alternating standard height and half height panel placement along the 
leveling pad.  Panels above the lowest level shall be standard size except as required to satisfy 
the top of exposed panel line shown on the contract plans. 
 
At locations where the plans specify a change of panel alignment creating an included angle of 
150 degrees or less, precast corner joint elements will be required.  This element shall separate 
the adjacent panels by creating a vertical joint secured by means of separate soil reinforcement. 
 
Isolation or slip joints, which are similar to corner joints in design and function, may be required 
to assist in differential settlements at locations indicated on the plans or as recommended by the 
wall supplier.  Wall panels with areas greater than 30 sq. ft. (2.8 sq. m) may require additional 
slip joints to account for differential settlements.  The maximum standard panel area shall not 
exceed 60 sq. ft. (5.6 sq. m). 
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Construction.  The Contractor shall obtain technical assistance from the supplier during wall 
erection to demonstrate proper construction procedures and shall include any costs related to 
this technical assistance in the unit price bid for this item. 
 
The foundation soils supporting the structure shall be graded for a width equal to or exceeding 
the length of the soil reinforcement.  Prior to wall construction, the foundation shall be 
compacted with a smooth wheel vibratory roller.  Any foundation soils found to be unsuitable 
shall be removed and replaced, as directed by the Engineer, and shall be paid for separately 
according to Section 202. 
 
When structure excavation is necessary, it shall be made and paid for according to Section 502 
except that the horizontal limits for structure excavation shall be from the rear limits of the soil 
reinforcement to a vertical plane 2 ft. (600 mm) from the finished face of the wall.  The depth 
shall be from the top of the original ground surface to the top of the leveling pad.  The additional 
excavation necessary to place the concrete leveling pad will not be measured for payment but 
shall be included in this work. 
 
The concrete leveling pads shall have a minimum thickness of 6 in. (150 mm) and shall be 
placed according to Section 503. 
 
As select fill material is placed behind a panel, the panel shall be maintained in its proper 
inclined position according to the supplier specifications and as approved by the Engineer.  
Vertical tolerances and horizontal alignment tolerances shall not exceed 3/4 in. (19 mm) when 
measured along a 10 ft. (3 m) straight edge.  The maximum allowable offset in any panel joint 
shall be 3/4 in. (19 mm).  The overall vertical tolerance of the wall, (plumbness from top to 
bottom) shall not exceed 1/2 in. per 10 ft. (13 mm per 3 m) of wall height.  The precast face 
panels shall be erected to insure that they are located within 1 in. (25 mm) from the contract 
plan offset at any location to insure proper wall location at the top of the wall.  Failure to meet 
this tolerance may cause the Engineer to require the Contractor to disassemble and re-erect the 
affected portions of the wall.  A 3/4 in. (19 mm) joint separation shall be provided between all 
adjacent face panels to prevent direct concrete to concrete contact.  This gap shall be 
maintained by the use of bearing pads and/or alignment pins. 
 
The back of all panel joints shall be covered by a geotextile filter material attached to the panels 
with a suitable adhesive.  No adhesive will be allowed directly over the joints. 
 
The select fill and embankment placement shall closely follow the erection of each lift of panels.  
At each soil reinforcement level, the fill material should be roughly leveled and compacted 
before placing and attaching the soil reinforcing system.  The soil reinforcement and the 
maximum lift thickness shall be placed according to the supplier's recommended procedures 
except, the lifts for select fill shall not exceed 10 in. (255 mm) loose measurement or as 
approved by the Engineer.  Embankment shall be constructed according to Section 205. 
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At the end of each day’s operations, the Contractor shall shape the last level of select fill to 
permit runoff of rainwater away from the wall face.  Select fill shall be compacted according to 
the project specifications for embankment except the minimum required compaction shall be 95 
percent of maximum density as determined by Illinois Modified AASHTO T 99.  Select fill 
compaction shall be accomplished without disturbance or distortion of soil reinforcing system 
and panels.  Compaction in a strip 3 ft. (1 m) wide adjacent to the backside of the panels shall 
be achieved using a minimum of 3 passes of a light weight mechanical tamper, roller or 
vibratory system.  The Engineer will perform one density test per 5000 cu yd (3800 cu m) and 
not less than one test per 2 ft (0.6 m) of lift. 
 
Method of Measurement.  Mechanically Stabilized Earth Retaining Wall will be measured for 
payment in square feet (square meters).  The MSE retaining wall will be measured from the top 
of exposed panel line to the theoretical top of leveling pad line for the length of the wall as 
shown on the contract plans. 
 
Basis of Payment.  This work, including placement of the select fill within the soil reinforced 
wall volume shown on the approved shop drawings, precast face panels, soil reinforcing 
system, concrete leveling pad and accessories will be paid for at the contract unit price per 
square foot (square meter) for MECHANICALLY STABILIZED EARTH RETAINING WALL. 
 
Concrete coping when specified on the contract plans will be included for payment in this work.  
Other concrete appurtenances such as anchorage slabs, parapets, abutment caps, etc. will not 
be included in this work, but will be paid for as specified elsewhere in this contract, unless 
otherwise noted on the plans. 
 
Excavation necessary to place the select fill for the MSE wall shall be paid for as STRUCTURE 
EXCAVATION and/or ROCK EXCAVATION FOR STRUCTURES as applicable, according to 
Section 502. 
 
Fill placed within the foot print of the reinforced soil mass, above the top layer of soil 
reinforcement and below the bottom of the subgrade or top soil, shall be included in the cost of 
the MSE wall. 
 
Embankment placed outside of the select fill volume will be measured and paid for according to 
Sections 202 and/or 204 as applicable. 
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BUILDING REMOVAL - CASE I (NON-FRIABLE AND FRIABLE ASBESTOS ABATEMENT) 
(BDE) 
Effective: September 1, 1990 Revised: April 1, 2010 
 
BUILDING REMOVAL: This work shall consist of the removal and disposal of 1 building(s), 
together with all foundations, retaining walls, and piers, down to a plane 1 ft (300 mm) below the 
ultimate or existing grade in the area and also all incidental and collateral work necessary to 
complete the removal of the building(s) in a manner approved by the Engineer. Any 
holes, such as basements, shall be filled with a suitable granular material. The building(s) are 
identified as follows: 

 

      Bldg. No.          Parcel No.      Location                 Description 
1           2120811  400 21st Street, Moline 61265        Commercial Property 
2          2XRI063  2101 5th Avenue, Moline, 61265     Commercial Property 

 
Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility 
services and the removal of the metering devices that serve the building(s) according to the 
respective requirements and regulations of the City, County, or utility companies involved. The 
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any 
building(s) he/she is to remove. 
 
Signs: Immediately upon execution of the contract and prior to the wrecking of any structures, 
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on 
all four sides of each residence and two opposite sides of other structures, the following sign: 
 

PROPERTY ACQUIRED FOR 
HIGHWAY CONSTRUCTION  

TO BE DEMOLISHED BY THE 
 

VANDALS WILL BE PROSECUTED 
 
The signs shall be positioned in a prominent location on the structure so that they can be easily 
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint 
signs nor start demolition of any building(s) prior to the time that the State becomes the owner 
of the respective building(s). 
 
All friable asbestos shall be removed from the building(s) prior to demolition. The Contractor 
has the option of removing the non-friable asbestos prior to demolition or demolishing the 
building(s) with the non-friable asbestos in place. Refer to the Special Provisions titled 
“Asbestos Abatement (General Conditions)”, “Removal and Disposal of Friable Asbestos 
Building No. 1 & 2“, and “Removal and Disposal of Non-Friable Asbestos Building No. 1 & 2“ 
contained herein. 
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Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING 
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal 
of the buildings and structures, including any necessary backfilling material as specified herein. 
The lump sum unit price(s) for this work shall represent the cost of demolition and disposal 
assuming all asbestos, friable and non-friable, is removed prior to demolition. Any salvage 
value shall be reflected in the contract unit price for this item. 
 
EXPLANATION OF BIDDING TERMS: Three separate contract unit price items have 
been established for the removal of each building. They are: 

 
1. BUILDING REMOVAL NO. 1 & 2 

 

2. REMOVAL AND DISPOSAL OF FRIABLE ASBESTOS, BUILDING NO. 1 & 2 
 

3. REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 & 2 
 
The Contractor shall have two options available for the removal and disposal of the non-friable 
asbestos. 
 
The pay item for removal and disposal of non-friable asbestos will not be deleted regardless of 
the option chosen by the Contractor. 
 
ASBESTOS ABATEMENT (GENERAL CONDITIONS): This work consists of the removal and 
disposal of friable and non-friable asbestos from the building(s) to be demolished. All work 
shall be done according to the requirements of the U.S. Environmental Protection Agency 
(USEPA), the Illinois Environmental Protection Agency (IEPA), the Occupational Safety and 
Health Administration (OSHA), the Special Provisions for “Removal and Disposal of Friable 
Asbestos, Building No. 1“ and “Removal and Disposal of Non-Friable Asbestos, Building No. 
1”, and as outlined herein. 
 
Sketches indicating the location of Asbestos Containing Material (ACM) are included in the 
proposal on pages 169 thru 175 and 181 thru 182. Also refer to the Materials Description Table 
on pages 155 and 176 for a brief description and location of the various materials. Also 
included is a Materials Quantities Table on pages 156 thru 158 and 177. This table states 
whether the ACM is friable or non-friable and gives the approximate quantity. The quantities are 
given only for information and it shall be the Contractor's responsibility to determine the exact 
quantities prior to submitting his/her bid. 
 
The work involved in the removal and disposal of friable asbestos, and non-friable asbestos if 
done prior to demolition, shall be performed by a Contractor or Sub-Contractor prequalified with 
the Illinois Capital Development Board. 
 
The Contractor shall provide a shipping manifest, similar to the one shown on page 183, to 
the Engineer for the disposal of all ACM wastes. 
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Permits: The Contractor shall apply for permit(s) in compliance with applicable regulations of 
the Illinois Environmental Protection Agency. Any and all other permits required by other 
federal, state, or local agencies for carrying on the work shall be the responsibility of the 
Contractor. Copies of these permits shall be sent to the district office and the Engineer. 
 
Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA 
office, shall be completed and submitted to the address listed below at least ten days prior to 
commencement of any asbestos removal or demolition activity. Separate notices shall be sent 
for the asbestos removal work and the building demolition if they are done as separate 
operations. 
 

Asbestos Demolition/Renovation Coordinator 
Illinois Environmental Protection Agency 
Division of Air Pollution Control 
P. O. Box 19276 
Springfield, Illinois 62794-9276 
(217)785-1743 

 
Notices shall be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent. 
 
Submittals: 
 

A. All submittals and notices shall be made to the Engineer, except where 
otherwise specified herein. 

 
B. Submittals that shall be made prior to start of work: 

 
1. Submittals required under Asbestos Abatement Experience. 

 
2. Submit documentation indicating that all employees have had medical 

examinations and instruction on the hazards of asbestos exposure, on use and 
fitting of respirators, on protective dress, on use of showers, on entry and exit 
from work areas, and on all aspects of work procedures and protective measures 
as specified in Worker Protection Procedures. 

 
3. Submit manufacturer's certification stating that vacuums, ventilation equipment, 

and other equipment required to contain airborne fibers conform to ANSI 29.2. 
 

4. Submit to the Engineer the brand name, manufacturer, and specification of all 
sealants or surfactants to be used. Testing under existing conditions will be 
required at the direction of the Engineer. 
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5. Submit proof that all required permits, site locations, and arrangements for 
transport and disposal of asbestos-containing or asbestos-contaminated 
materials, supplies, and the like have been obtained (i.e., a letter of authorization 
to utilize designated landfill). 

 
6. Submit a list of penalties, including liquidated damages, incurred through non- 

compliance with asbestos abatement project specifications. 
 

7. Submit a detailed plan of the procedures proposed for use in complying with 
the requirements of this specification. Include in the plan the location and 
layout of decontamination units, the sequencing of work, the respiratory protection 
plan to be used during this work, a site safety plan, a disposal plan including the 
location of an approved disposal site, and a detailed description of the methods 
to be used to control pollution. The plan shall be submitted to the Engineer prior 
to the start of work. 

 
8. Submit proof of written notification and compliance with Paragraph "Notifications". 

 
C. Submittals that shall be made upon completion of abatement work: 

 
1. Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts 

for all asbestos waste materials removed from the work area; 
 

2. Submit daily copies of work site entry logbooks with information on worker and 
visitor access; 

 
3. Submit logs documenting filter changes on respirators, HEPA vacuums, 

negative pressure ventilation units, and other engineering controls; and 
 

4. Submit results of any bulk material analysis and air sampling data collected 
during the course of the abatement including results of any on-site testing by any 
federal, state, or local agency. 

 
Certificate of Insurance: 
 

A. The Contractor shall document general liability insurance for personal injury, 
occupational disease and sickness or death, and property damage. 

 
A. The Contractor shall document current Workmen's Compensation Insurance coverage. 

 
B. The Contractor shall supply insurance certificates as specified by the Department.  
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Asbestos Abatement Experience: 

A. Company Experience: Prior to starting work, the Contractor shall supply evidence that 
he/she has been prequalified with the Illinois Capital Development Board and 
that he/she has been included on the Illinois Department of Public Health's list of 
approved Contractors. 

 
B. Personnel Experience: 

 
1. For Superintendent, the Contractor shall supply: 

 
a. Evidence of knowledge of applicable regulations in safety and 

environmental protection is required as well as training in asbestos abatement 
as evidenced by the successful completion of a training course in supervision 
of asbestos abatement as specified in 40 CFR 763, Subpart E, Appendix 
C, EPA Model Contractor Accreditation Plan. A copy of the certificate of 
successful completion shall be provided to the Engineer prior to the start of 
work. 

 
b. Documentation of experience with abatement work in a supervisory position 

as evidenced through supervising at least two asbestos abatement projects; 
provide names, contact, phone number, and locations of two projects in which 
the individual(s) has worked in a supervisory capacity. 

 
2. For workers involved in the removal of friable and non-friable asbestos, the 

Contractor shall provide training as evidenced by the participation and 
successful completion of an accredited training course for asbestos abatement 
workers as specified in 40 CFR 763, Subpart E, Appendix C, EPA Model 
Contractor Accreditation Plan. A copy of the certificate of successful 
completion shall be provided to all employees who will be working on this project. 

 
ABATEMENT AIR MONITORING: The Contractor shall comply with the following: 
 

A. Personal Monitoring: All personal monitoring shall be conducted per specifications listed 
in OSHA regulation, Title 29, Code of Federal Regulation 1926.58. All area sampling 
shall be conducted according to 40 CFR Part 763.90. All air monitoring equipment shall 
be calibrated and maintained in proper operating condition. Excursion limits shall be 
monitored daily. Personal monitoring is the responsibility of the Contractor. Additional 
personal samples may be required by the Engineer at any time during the project. 

 
B. Contained Work Areas for Removal of Friable Asbestos: Area samples shall be 

collected for the department within the work area daily. A minimum of one sample shall 
be taken outside of the abatement area removal operations. The Engineer will also have 
the option to require additional personal samples and/or clearance samples during this 
type of work. 
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C. Interior Non-Friable Asbestos-Containing Materials: The Contractor shall perform 
personal air monitoring during removal of all nonfriable Transite and floor tile removal 
operations. The Engineer will also have the option to require additional personal 
samples and/or clearance samples during this type of work. 

 
D. Exterior Non-Friable Asbestos-Containing Materials: The Contractor shall perform 

personal air monitoring during removal of all nonfriable cementitious panels, 
piping, roofing felts, and built up roofing materials that contain asbestos. 

 
The Contractor shall conduct down wind area sampling to monitor airborne fiber levels 
at a frequency of no less than three per day. 

 
E. Air Monitoring Professional 

 
1. All air sampling shall be conducted by a qualified Air Sampling Professional 

supplied by the Contractor. The Air Sampling Professional shall submit 
documentation of successful completion of the National Institute for 
Occupational Safety and Health (NIOSH) course #582 - "Sampling and Evaluating 
Airborne Asbestos Dust". 

 
2. Air sampling shall be conducted according to NIOSH Method 7400. The results of 

these tests shall be provided to the Engineer within 24 hours of the collection of 
air samples. 

 
REMOVAL AND DISPOSAL OF FRIABLE ASBESTOS, BUILDING NO. 1 & 2: This work 
consists of the removal and disposal of all friable asbestos from the building(s) prior to 
demolition. The work shall be done according to the Special Provision titled "Asbestos 
Abatement (General Conditions)" and as outlined herein. 

 
This work will be paid for at the contract unit price per lump sum for REMOVAL AND 
DISPOSAL OF FRIABLE ASBESTOS, BUILDING NO. 1 & 2 as shown. 

 
REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 & 2: The 
Contractor has the option of removing and disposing of the non-friable asbestos prior to 
demolition of the building(s) or demolishing the building(s) with the non-friable asbestos in 
place. 
 
Option #1 - If the Contractor chooses to remove all non-friable asbestos prior to demolition, the 
work shall be done according to the Special Provision titled "Asbestos Abatement (General 
Conditions)". 
 
Option #2 - If the Contractor chooses to demolish the building(s) with the non-friable asbestos in 
place, the following provisions shall apply: 
 

1. Continuously wet all non-friable ACM and other building debris with water 
during demolition. 

2. Dispose of all demolition debris as asbestos containing material by placing it in 
lined, covered transport haulers and placing it in an approved landfill. 
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This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL 
OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 & 2, as shown. 
 
The cost for this work shall be determined as follows: 
 

Option #1 -  Actual cost of removal and disposal of non-friable asbestos. 
 

Option #2 - The difference in cost between removing and disposing of the building if all 
non-friable asbestos is left in place and removing and disposing of the 
building assuming all non-friable asbestos is removed prior to demolition. 

 
The cost of removing and disposing of the building(s), assuming all asbestos, friable and non- 
friable is removed first, shall be represented by the pay item "BUILDING REMOVAL NO. 
1 & 2". 
 
Regardless of the option chosen by the Contractor, this pay item will not be deleted, nor will the 
pay item BUILDING REMOVAL NO. 1 & 2 be deleted. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and 
property damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A 
separate policy is required for each railroad unless otherwise noted. 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

The BNSF Railway Company               0                                    4 per day 
80 – 44th Avenue N.E.                                               at 25 mph 
Minneapolis, Minnesota  55421        
      
Calvin Nutt, Manager of Public Projects – IA, IL,WI 
      
DOT/AAR No.:  093 673T RR Mile Post:  249.46 
RR Division:  Chicago RR Sub-Division: Barstow – Rock1 
 
For Freight/Passenger Information Contact:        Brian Langloss      Phone:  (406)670-9935 
Manager of Track Maintenance (MTM) brian.langloss@bnsf.com 
 
For Insurance Information Contact:       Rosa Martinez at Marsh USA      Phone:  (214)303-8519  
                                                                                                              
Comments: 
Railroad flaggers are required if working within 25 feet, horizontally, of the tracks or whenever 
working over the tracks. Contact Brian Langloss at least one week in advance to schedule a 
flagger. 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
Effective:  December 1, 1986 Revised:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Iowa Interstate Railroad, Ltd. (IAIS)              0                             4 per day at 20 MPH 
5900 Sixth Street SW 
Cedar Rapids, Iowa  52404 
      
Greg D. Mitchell, Office Engineer 
 
At BNSF DOT/AAR No.:  093 673T At BNSF RR Mile Post:  249.46 
RR Division:  Chicago RR Sub-Division:  Barstow – Rock1 
 
For Freight/Passenger Information Contact:       Jeremiah Berhenke      Phone:  319-430-1346 
Manager of Track Maintenance (MTM) 
  
For Insurance Information Contact:                     Greg D. Mitchell      Phone:  319-298-5424  
                    gdmitchell@iaisrr.com 
 
Comments: The IAIS operates trains on the BNSF line in this area, therefore flagging will be 
handled by the BNSF and not required from the IAIS.  However the IAIS does own property to 
the north and south of the BNSF line, therefore insurance will be required.      
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
This work shall be according to Article 669 of the Standard Specifications and the following:  
 
Qualifications:  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
 
General:  This Special Provision will likely require the Contractor to subcontract for the 
execution of certain activities. 
 
All contaminated materials shall be managed as either “uncontaminated soil” or non-special 
waste.  This work shall include monitoring and potential sampling, analytical testing, and 
management of a material contaminated by regulated substances.  The Environmental Firm 
shall continuously monitor all soil excavation for worker protection and soil contamination.  
Phase I Preliminary Engineering information is available through the District’s 
Environmental Studies Unit.  Soil samples or analysis without the approval of the Engineer 
will be at no additional cost to the Department.  The lateral distance is measured from centerline 
and the farthest distance is the offset distance or construction limit whichever is less.   
 
The Contractor shall manage any excavated soils and sediment within the following areas: 
 
Site 1314V3-1 – IDOT ROW 
• Station 252+35 to Station 252+90 (existing I-74 NB), 0 to 40 feet RT and 0 to 20 feet  LT 

(ROW, PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria 
of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC 
sampling parameter: lead. 

• Station 252+90 to Station 253+85 (existing I-74 NB), 0 to 20 feet RT and 0 to 20 feet LT 
(ROW, PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria 
of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC 
sampling parameter: manganese. 

• Station 253+85 to Station 254+90 (existing I-74 NB), 0 to 20 feet RT and 0 to 20 feet LT 
(ROW, PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria 
of Article 669.09(b)(1) and shall be managed in accordance with Article 669.09. COC 
sampling parameter: pH. 

• Station 254+90 to Station 255+95 (existing I-74 NB), 0 to 30 feet RT and 0 to 20 feet LT 
(ROW, PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria 
of Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: pH, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
dibenzo-(a,h)anthracene, lead, manganese. 
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• Station 255+95 to Station 257+20 (existing I-74 NB), 0 to 30 feet RT and 0 to 50 feet LT 
(ROW, PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria 
of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene, lead, manganese. 

• Station 44+05 to Station 45+45 (proposed I-74), 35 feet to 95 feet RT (ROW, PESA Site 
1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead, manganese. 

• Station 45+45 to Station 46+90 (proposed I-74), 35 feet to 95 feet RT (ROW, PESA Site 
1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: lead. 

• Station 46+90 to Station 47+85 (proposed I-74), 35 feet to 125 feet RT (ROW, PESA Site 
1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 430+65 to Station 431+45 (Ramp 6th-D), 0 to 30 feet RT and 0 to 30 feet LT (ROW, 
PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead, manganese. 

• Station 44+00 to Station 45+65 (proposed I-74), 0 to 35 feet RT and 0 to 75 feet LT (ROW, 
PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 45+65 to Station 47+75 (proposed I-74), 0 to 35 feet RT and 0 to 75 feet LT (ROW, 
PESA Site 1314V3-1, mile markers 0 to 2.5, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 
 

Site 1314V3-2 – Mississippi River 
• Station 219+25 to Station 219+70 (Ramp RD-H), 0 to 100 feet RT (Mississippi River, PESA 

Site 1314V3-2, near I-74 mile marker 1, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: pH, benzo(a)pyrene, manganese. 

• Station 127+50 to Station 128+60 (Ramp RD-G), 0 to 210 feet RT and 0 to 105 feet LT 
(Mississippi River, PESA Site 1314V3-2, near I-74 mile marker 1, Moline): This material 
meets the criteria of Article 669.09(a)(1) and shall be managed in accordance with Article 
669.09. COC sampling parameters: pH, manganese. 
 

Site 1314V3-4 – City of Moline Water Department 
• Station 252+35 to Station 252+90 (existing I-74 SB), 0 to 60 feet LT (City of Moline Water 

Division, PESA Site 1314V3-4, 30 18th Street, Moline): This material meets the criteria of 
Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead, manganese. 
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Site 1314V3-5 – Industrial Building 
• Station 256+80 to Station 257+75 (I-74 existing NB), 45 feet to 195 feet LT (Industrial 

Building, PESA Site 1314V3-5, 1 Kone Court, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 257+75 to Station 258+95 (I-74 existing NB), 45 feet to 195 feet LT (Industrial 
Building, PESA Site 1314V3-5, 1 Kone Court, Moline): This material meets the criteria of 
Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo-
(a,h)anthracene, lead, manganese. 
 

Site 1314V3-6 – Vacant Land 
• Station 128+65 to Station 129+60 (Ramp RD-G), 40 feet to 185 feet RT (Vacant Land, 

PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: arsenic, benzo(a)pyrene, and iron. 

• Station 129+60 to Station 130+70 (Ramp RD-G), 40 feet to 155 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo-
(a,h)anthracene, manganese. 

• Station 130+70 to Station 131+50 (Ramp RD-G), 70 feet to 120 feet RT( Vacant Land, 
PESA Site 1314V3-6 (1314-7, 1314-5, 2708-64, 1314V2-6), 2020 River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(2) and shall be managed in accordance with 
Article 669.09. COC sampling parameter: manganese. 

• Station 132+30 to Station 133+10 (Ramp RD-G), 0 to 20 feet and 0 to 50 feet LT (Vacant 
Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, manganese. 

• Station 133+10 to Station 134+00 (Ramp RD-G), 45 feet to 100 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 134+00 to Station 134+75 (Ramp RD-G), 25 feet to 110 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: benzo(a)pyrene.  

• Station 133+65 to Station 134+65 (Ramp RD-G), 95 feet to 235 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, carbazole, 
dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene, manganese. 

• Station 133+65 to Station 135+20 (Ramp RD-G), 235 feet to 420 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, benzo(b)fluoranthene, dibenzo(a,h)anthracene, lead, 
manganese. 
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• Station 134+00 to Station 134+65 (Ramp RD-G), 0 to 25 feet RT and 0 to 55 feet LT 
(Vacant Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene, benzo(b)fluoranthene, manganese. 

• Station 211+10 to Station 212+35 (Ramp RD-H), 5 feet to 95 feet RT (Vacant Land, PESA 
Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: benzo(a)pyrene. 

• Station 30+60 to Station 31+35 (proposed I-74), 0 to 20 feet RT and 0 to 20 feet LT (Vacant 
Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 30+60 to Station 31+35 (proposed I-74), 20 feet to100 feet RT (Vacant Land, PESA 
Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 

• Station 30+60 to Station 31+15 (I-74 proposed), 30 feet to 300 feet LT (Vacant Land, PESA 
Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead and manganese. 

• Station 133+10 to Station 134+00 (Ramp RD-G), 0 to 50 feet RT and 0 to 50 feet LT 
(Vacant Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: manganese, benzo(a)pyrene. 

• Station 27+40 to Station 29+20 (proposed I-74), 0 to 20 feet RT and 0 to 95 feet LT (Vacant 
Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo-
(a,h)anthracene and lead. 

• Station 131+45 to Station 132+30 (Ramp RD-G), 0 to 95 feet RT and 0 to 5 feet LT (Vacant 
Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: pH, benzo(a)anthracene, benzo(a)pyrene, indeno(1,2,3-cd)pyrene. 

• Station 26+00 to Station 27+40 (proposed I-74), 0 to 15 feet RT and 0 to 100 feet LT 
(Vacant Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene and lead. 

• Station 130+70 to Station 131+45 (Ramp RD-G), 0 to 70 feet RT and 0 to 5 feet LT (Vacant 
Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, indeno(1,2,3-cd)pyrene. 

• Station 128+60 to Station 130+65 (Ramp RD-G). 0 to 40 feet RT and 0 to 35 feet LT 
(Vacant Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: manganese and lead. 
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• Station 127+50 to Station 128+60 (Ramp RD-G), 0 to 115 feet RT and 0 to 35 feet LT 
(Vacant Land, PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene, dibenzo(a,h)anthracene. 

• Station 134+75 to Station 135+30 (Ramp RD-G), 25 feet RT to 115 feet RT (Vacant Land, 
PESA Site 1314V3-6, 2020 River Drive, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead and manganese.  

• Station 217+55 to Station 219+45 (Ramp RD-H), 85 to 120 feet LT (River Stone Moline 
Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This material 
meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with Article 
669.09. COC sampling parameters: pH, benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene. 

• Station 216+35 to Station 218+55 (Ramp RD-H), 55 feet to 90 feet LT (River Stone Moline 
Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This material 
meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with Article 
669.09. COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenzo(a,h)anthracene, VOCs.  

• Station 215+35 to Station 216+35 (Ramp RD-H), 55 feet to 100 feet LT (River Stone Moline 
Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This material 
meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with Article 
669.09. COC sampling parameters: arsenic, benzo(a)anthracene, benzo(a)pyrene, benzo-
(b)fluoranthene, dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene. 

• Station 212+35 to Station 214+85 (Ramp RD-H), 0 to 65 feet LT (Commercial Building, 
PESA Site 1314V3-8, 190 22nd Street, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead. 

• Station 213+30 to Station 214+15 (Ramp RD-H), 10 feet to 65 feet LT (Commercial Building, 
PESA Site 1314V3-8, 190 22nd Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, manganese, lead. 

 
Site 1314V3-7 – River Stone Moline Yard 
• Station 217+45 to Station 219+40 (Ramp RD-H), 0 to 25 feet RT and 0 to 85 feet LT (River 

Stone Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: pH, benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene. 

• Station 216+35 to Station 217+45 (Ramp RD-H), 0 to 30 feet RT and 0 to 55 feet LT (River 
Stone Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, benzo-
(b)fluoranthene, dibenzo(a,h)anthracene, VOCs. 

• Station 215+35 to Station 216+35 (Ramp RD-H), 0 to 30 feet RT and 0 to 55 feet LT (River 
Stone Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: arsenic, benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenzo(a,h)anthracene. 
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• Station 214+15 to Station 215+35 (Ramp RD-H), 0 to 55 feet RT and 0 to 55  feet LT (River 
Stone Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(5) and shall be managed in accordance with 
Article 669.09.  COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenzo(a,h)anthracene, indeno(1,2,3-cd)pyrene, manganese. 

 
Site 1314V3-8 – Commercial Building 
• Station 212+35 to Station 214+85 (Ramp RD-H), 0 to 55 feet RT (Commercial Building, 

PESA Site 1314V3-8, 190 22nd Street, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead. 

• Station 213+30 to Station 214+15 (Ramp RD-H), 0 to 55 feet RT (Commercial Building, 
PESA Site 1314V3-8, 190 22nd Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, manganese, lead. 
 

Site 1314V3-11 – Vacant Land 
• Station 259+00 to Station 259+75 (existing I-74), 80 feet to 170 feet RT (Vacant Land, 

PESA Site 1314V3-11, 1900 block of River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with article 669.09. COC sampling 
parameters: manganese. 

• Station 259+75 to Station 260+85 (existing I-74), 80 feet to 170 feet RT (Vacant Land, 
PESA Site 1314V3-11, 1900 block of River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene and manganese. 

• Station 259+00 to Station 259+75 (existing I-74), 60 feet to 180 feet LT (Vacant Land, PESA 
Site 1314V3-11, 1900 block of River Drive, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene and manganese. 
 

Site 1314V3-17 – Parking Lot 
• Station 263+00 to Station 264+00 (existing I-74 SB), 35 feet to 75 feet RT (Parking Lot, 

PESA Site 1314V3-17, 300 block of 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: arsenic, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, lead, and 
manganese. 

• Station 264+00 to Station 264+75, (existing I-74 SB), 35 feet to 75 feet RT (Parking Lot, 
PESA Site 1314V3-17, 300 block of 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameter: manganese. 
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Site 1314V3-18 – Vacant Land 
• Station 327+50 to Station 328+50 (Ramp 6th C), 0 to 20 feet RT and 0 to 80 feet LT (Vacant 

Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets 
the criteria of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. 
COC sampling parameter: manganese. 

• Station 327+00 to Station 328+00 (Ramp 6th-C), 120 feet to 310 feet RT (Vacant Land, 
PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameter: benzo(a)pyrene. 

• Station 326+50 to Station 327+50 (Ramp 6th-C), 0 to 40 feet RT and 0 to 70 feet LT (Vacant 
Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets 
the criteria of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. 
COC sampling parameter: manganese. 

• Station 32+00 to Station 32+90 (proposed I-74), 0 to 45 feet RT and 0 to 10 feet LT (Vacant 
Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets 
the criteria of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. 
COC sampling parameters: benzo(a)pyrene, manganese. 

• Station 429+30 to Station 430+05 (Ramp 6th-D), 0 to 25 feet RT and 0 to 120 feet LT 
(Vacant Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(2) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: lead and manganese. 

• Station 430+05 to Station 432+20 (Ramp 6th-D), 0 to 30 feet RT and 0 to 130 feet LT 
(Vacant Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(3) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, lead, manganese. 

• Station 32+35 to Station 32+55 (proposed I-74), 35 feet to 70 feet LT (Vacant Land, PESA 
Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead and manganese. 

• Station 32+55 to Station 32+90 (proposed I-74), 10 feet to 70 feet LT (Vacant Land, PESA 
Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: arsenic, thallium and manganese. 

• Station 325+55 to Station 327+05 (Ramp 6th-C), 0 to 40 feet RT and 0 to 50 feet LT (Vacant 
Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets 
the criteria of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. 
COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
dibenzo(a,h)anthracene. 

• Station 430+05 to Station 430+65 (Ramp 6th-D), 0 to 30 feet RT and 0 to 130 feet LT 
(Vacant Land, PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This 
material meets the criteria of Article 669.09(a)(1) and shall be managed in accordance with 
Article 669.09. COC sampling parameters: benzo(a)pyrene, lead, manganese. 

• Station 327+05 to Station 329+30 (Ramp 6th-C), 20 feet to 120 feet RT (Vacant Land, 
PESA Site 1314V3-18, 1900-2100 blocks of River Drive, Moline): This material meets the 
criteria of Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene, lead, manganese. 
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Site 1314V3-21 – BNSF Railroad 
• Station 35+10 to Station 36+25 (proposed I-74), 0 to 155 feet RT (BNSF Railroad, PESA 

Site 1314V3-21, 1900-2200 blocks of 4th Avenue, Moline): This material meets the criteria 
of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene, manganese. 

• Station 35+10 to Station 36+25 (proposed I-74), 0 to 125 feet LT (BNSF Railroad, PESA 
Site 1314V3-21, 1900-2200 blocks of 4th Avenue, Moline): This material meets the criteria 
of Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: antimony, benzo(a)pyrene, lead, manganese. 

 
Site 1314V3-24 – John Deer 
• Station 36+25 to Station 37+00 (proposed I-74), 60 feet to 100 feet RT (John Deere, PESA 

Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene. 

• Station 37+00 to Station 37+85 (proposed I-74), 60 feet to 110 feet RT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony, arsenic, benzo(a)pyrene, lead. 

• Station 37+85 to Station 38+60 (proposed I-74), 65 feet to 165 feet RT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead and manganese. 

• Station 38+25 to Station 39+35 (proposed I-74), 0 to 110 feet RT and 0 to 50 feet LT (John 
Deere, PESA Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
dibenzo-(a,h)anthracene, lead, manganese. 

• Station 39+35 to Station 40+00 (proposed I-74), 35 feet to 115 feet RT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony, benzo(a)pyrene, lead, manganese. 

• Station 5000+75 to Station 5001+70 (5th Avenue), 0 to 115 feet LT (John Deere, PESA Site 
1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 669.09(a)(1) 
and shall be managed in accordance with Article 669.09. COC sampling parameters: 
manganese. 

• Station 39+35 to Station 40+00 (proposed I-74), 35 feet to 50 feet LT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09.  COC sampling 
parameters: lead and manganese. 

• Station 429+80 to Station 430+75 (Ramp 6th-D), 0 to 40 feet RT and 0 to 70 feet LT (John 
Deere, PESA Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: arsenic. 

• Station 5001+70 to Station 5002+85 (5th Avenue), 0 to 150 feet LT (John Deere, PESA Site 
1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 669.09(a)(2) 
and shall be managed in accordance with Article 669.09. COC sampling parameter: 
manganese. 
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• Station 330+75 to Station 332+85 (Ramp 6th-C), 0 to 35 feet RT and 0 to 40 feet LT (John 
Deere, PESA Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, dibenzo(a,h)anthracene, indeno(1,2,3-
cd)pyrene, lead. 

• Station 332+00 to Station 332+85 (Ramp 6th-C), 40 feet to 95 feet LT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead, manganese. 

• Station 332+85 to Station 333+00 (Ramp 6th-C), 50 feet to 85 feet LT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony, benzo(a)pyrene, lead, manganese. 

• Station 330+75 to Station 332+85 (Ramp 6th-C), 20 feet to 65 feet LT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony and lead. 

• Station 332+85 to Station 333+00 (Ramp 6th-C), 0 to 50 feet LT (John Deere, PESA Site 
1314V3-24, 400 19th Street, Moline): This material meets the criteria of Article 669.09(a)(1) 
and shall be managed in accordance with Article 669.09. COC sampling parameters: 
antimony and lead. 

 
Site 1314V3-25 – Sivyer Steel Corporation 
• Station 409+90 to Station 410+75 (4th Avenue), 0 to 85 feet RT (Sivyer Steel Corp., PESA 

Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
dibenzo(a,h)anthracene, indeno-(1,2,3-cd)pyrene, lead, manganese. 

• Station 410+75 to Station 412+25 (4th Avenue), 0 to 85 feet RT (Sivyer Steel Corp., PESA 
Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead and manganese. 

• Station 426+15 to Station 426+80 (Ramp 6th-D), 0 to 35 feet RT and 0 to 90 feet LT (Sivyer 
Steel Corp., PESA Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria 
of Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: lead, manganese. 

• Station 426+80 to Station 427+65 (Ramp 6th-D), 0 to 35 feet RT and 0 to 20 feet LT (Sivyer 
Steel Corp., PESA Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria 
of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC 
sampling parameter: manganese. 

• Station 36+20 to Station 39+35 (proposed I-74),0 to 20 feet RT and 0 to 65 feet LT (Sivyer 
Steel Corp., PESA Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria 
of Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: antimony, benzo(a)pyrene, lead, manganese. 
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• Station 36+15 to Station 36+40 (proposed I-74), 20 feet to 85 feet RT (Sivyer Steel Corp., 
PESA Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: antimony, arsenic, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
dibenzo-(a,h)anthracene, indeno(1,2,3-cd)pyrene, lead. 

• Station 408+90 to Station 409+90 (4th Avenue), 0 feet to 85 feet RT (Sivyer Steel Corp., 
PESA Site 1314V3-25, 400 21st Street, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

 
Site 1314V3-32 – Commercial Buildings 
• Station 1904+70 to Station 1905+00 (proposed 19th Street), 40 feet to 90 feet LT 

(Commercial Buildings, PESA Site 1314V3-32, 1900 5th Avenue, Moline): This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance with Article 
669.09. COC sampling parameters: manganese. 

• Station 1905+00 to Station 1905+25 (proposed 19th Street), 45 feet to 95 feet LT 
(Commercial Buildings, PESA Site 1314V3-32, 1900 5th Avenue, Moline): This material 
meets the criteria of Article 669.09(a)(2) and shall be managed in accordance with Article 
669.09. COC sampling parameters: manganese. 

• Station 1905+25 to Station 1905+60 (proposed 19th Street), 0 to 95 feet LT (Commercial 
Buildings, PESA Site 1314V3-32, 1900 5th Avenue, Moline): This material meets the criteria 
of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: manganese. 

• Station 1905+00 to Station 1905+25 (proposed 19th Street), 0 to 45 feet LT (Commercial 
Buildings, PESA Site 1314V3-32, 1900 5th Avenue, Moline): This material meets the criteria 
of Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: manganese. 

• Station 1904+70 to Station 1905+00 (proposed 19th Street), 0 to 40 feet LT (Commercial 
Buildings, PESA Site 1314V3-32, 1900 5th Avenue, Moline): This material meets the criteria 
of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. COC 
sampling parameters: benzo(a)pyrene. 

• Station 31+75 to Station 32+65 (19th Street) 0 to 50 feet LT (Commercial Buildings, PESA 
Site 1314V3-32, 1900 5th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene and manganese. 

 
Site 1314V3-33 – Parking Lot 
• Station 5000+15 to Station 5001+15 (5th Avenue), 0 to 75 feet RT (Parking Lot PESA Site 

1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene and manganese. 

• Station 5001+15 to Station 5001+70 (5th Avenue), 0 to 100 feet RT and Station 269+30 to 
Station 270+25 (existing I-74), 60 feet to 120 RT(Parking Lot PESA Site 1314V3-33, 1900 
block of 5th Avenue, Moline): This material meets the criteria of Article 669.09(a)(3) and 
shall be managed in accordance with Article 669.09. COC sampling parameters: 
benzo(a)pyrene and manganese. 
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• Station 5000+85 to Station 5001+15 (5th Avenue), 30 feet to 60 feet RT (Parking Lot PESA 
Site 1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, carbazole, 
dibenzo(a,h)anthracene, and indeno(1,2,3-cd)pyrene. 

• Station 5000+55 to Station 5001+15 (5th Avenue), 60 feet to 90 feet RT (Parking Lot PESA 
Site 1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of 
Article 669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead, manganese, VOCs. 

• Station 5000+15 to Station 5000+55 (5th Avenue), 30 feet to 60 feet RT (Parking Lot PESA 
Site 1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

• Station 4999+25 to Station 5000+15 (5th Avenue), 0 to 60 feet RT (Parking Lot PESA Site 
1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

• Station 270+25 to Station 271+25 (existing I-74), 65 feet to 145 feet RT (Parking Lot PESA 
Site 1314V3-33, 1900 block of 5th Avenue, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: lead and manganese. 
 

Site 1314V3-56 – Commercial Building 
• Station 303+10 to Station 304+10 (6th Avenue), 0 to 45 feet RT (Commercial Building, 

PESA Site 1314V3-56, 604-610 19th Street, Moline): This material meets the criteria of 
Article 669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

• Station 34+70 to Station 35+70 (19th Street), 0 to 55 feet LT (Commercial Building, PESA 
Site 1314V3-56, 604-610 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(1) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: pH and manganese. 

• Station 35+70 to Station 36+55 (19th Street), 0 to 55 feet LT (Commercial Building, PESA 
Site 1314V3-56, 604-610 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

 
Site 1314V3-57 – Old Chamber Building 
• Station 36+55 to Station 37+50 (19th Street), 0 to 55 feet LT (Old Chamber Building, PESA 

Site 1314V3-57, 622 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene. 

• Station 209+65 to Station 211+50, (7th Avenue), 0 to 85 feet LT (Old Chamber Building, 
PESA Site 1314V3-57, 622 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(3) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: benzo(a)pyrene, lead and manganese. 

  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

199 

• Station 211+50 to Station 212+60 (7th Avenue), 0 to 85 feet LT (Old Chamber Building, 
PESA Site 1314V3-57, 622 19th Street, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 
 

Site 1314V3-59 – Residence 
• Station 305+00 to Station 306+20 (6th Avenue), 0 to 45 feet RT (Residence, PESA Site 

1314V3-59, 1924 6th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 
 

Site 1314V3-60 – Vacant Lot 
• Station 644+95 to Station 645+80 (Ramp 7th-A), 0 to 115 feet RT and 0 to 30 feet LT 

(Vacant Lot, PESA Site 1314V3-60, 2000 block of 6th Avenue, Moline): This material meets 
the criteria of Article 669.09(a)(3) and shall be managed in accordance with Article 669.09. 
COC sampling parameters: benzo(a)pyrene and lead. 

• Station 216+70 to Station 217+75 (7th Avenue), 0 to 100 feet LT (Vacant Lot, PESA Site 
1314V3-60, 2000 block of 6th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(2) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: manganese. 

• Station 309+85 to Station 310+70 (6th Avenue), 0 to 150 feet RT (Vacant Lot, PESA Site 
1314V3-60, 2000 block of 6th Avenue, Moline): This material meets the criteria of Article 
669.09(a)(5) and shall be managed in accordance with Article 669.09. COC sampling 
parameters: pH, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo-
(a,h)anthracene. 
 

The contractor shall manage any evacuated groundwater within the following areas: 
 
Site 1314V3-7 – River Stone Moline Yard 
Station 214+15 to Station 219+40 (Ramp RD-H), 0 to 55 feet RT, 0 to 85 feet RT (River Stone 
Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): This material 
meets the criteria of Article 669.09(d) and shall be managed in accordance with Article 669.09. 
COC sampling parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
benzo-(k)fluoranthene, indeno(1,2,3-cd)pyrene, iron, lead and manganese.  

  
Backfill plugs shall be placed within the following areas: 
 
Site 1314V3-7 – River Stone Moline Yard 
Station 214+15 to Station 219+40 (Ramp RD-H), 0 to 55 feet RT, 0 to 85 feet RT (River Stone 
Moline Yard, PESA Site 1314V3-7, 75 23rd Street and 301 River Drive, Moline): COC sampling 
parameters: benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, benzo(k)fluoranthene, 
indeno(1,2,3-cd)pyrene, iron, lead and manganese.  
 
During the PSI, an underground storage tank (UST) was determined to be present, or potentially 
present, at Station 332+00 to Station 333+00 (Ramp 6th-C), 0 to 85 feet LT (John Deere, PESA 
Site 1314V3-24, 400 19th Street, Moline) 
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DRAINAGE SYSTEM 
Effective:  June 10, 1994 Revised:  June 24, 2015 
 
Description.  This work shall consist of furnishing and installing a bridge drainage system as 
shown on the plans, including all piping, fittings, support brackets, inserts, bolts, and splash 
blocks when specified. 
 
Material.  The pipe and fittings shall be reinforced fiberglass according to ASTM D 2996 RTRP 
with a 30,000 psi (207 MPa) minimum short-time rupture strength hoop tensile stress.  The 
reinforced fiberglass shall also have an apparent stiffness factor at 5 percent deflection 
exceeding 200 cu in.-lbf/sq. in. (22.6 cu mm-kPa) and a minimum wall thickness of 0.10 in. (2.54 
mm).  The adhesive for joining pipe and fittings shall be as recommended by the manufacturer.  
All pipe supports and associated hardware shall be hot dip galvanized according to AASHTO M 
232 (M 232M).  The fiberglass pipe and fittings furnished shall be pigmented through out, or 
have a resin-rich pigmented exterior coat, specifically designed for overcoating fiberglass, as 
recommended by the manufacturer.  The color shall be as specified by the Engineer.  The resin 
in either case shall have an ultraviolet absorber designed to prevent ultraviolet degradation.  
The ultraviolet protection shall be designed to withstand a minimum of 2,500 hours of 
accelerated weathering when tested in conformance with the requirements in ASTM 
Designation: G 154. Lamps shall be UV-8 (313 nm wavelength).  The resting cycle shall be 4 
hours of ultraviolet exposure at 140°F (60°C), and then 4 hours of condensate exposure at 
120°F (49°C).  After testing, the surface of the pipe shall exhibit no fiber exposure, crazing, or 
checking, and only a slight chalking or color change.  The supplier shall certify the material 
supplied meets or exceeds these requirements. 
 
Design.  The drainage system shall be designed as an open system with allowances for the 
differential expansion and contraction expected between the superstructure and the 
substructure to which the drainage system is attached. 
 
Installation.  All connections of pipes and fittings shown on the plans to facilitate future removal 
for maintenance cleanout or flushing shall be made with a threaded, gasketed coupler or a 
bolted gasketed flange system.  Adhesive bonded joints will be permitted for runs of pipe 
between such connections.  The end run connection shall feature a minimum nominal 6 in. (150 
mm) female threaded fiberglass outlet.  Straight runs may utilize a 45 degree reducing saddle 
bonded to the pipe.  The female outlet shall be filled with a male threaded PVC plug. 
 
Runs of pipe shall be supported at spacings not exceeding those recommended by the 
manufacturer of the pipe.  Supports that have point contact or narrow supporting areas shall be 
avoided.  Standard slings, clamps, clevis hangers and shoe supports designed for use with steel 
pipe may be used.  A minimum strap width for hangers shall be 1 1/2 in. (40 mm) for all pipe 
under 12 in. (300 mm) in diameter and 2 in. (50 mm) for diameters 12 in. (300 mm) or greater.  
Straps shall have 120 degrees of contact with the pipe.  Pipes supported on less than 120 
degrees of contact shall have a split fiberglass pipe protective sleeve bonded in place with 
adhesive. 
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All reinforced fiberglass pipe, fittings, and expansion joints shall be handled and installed 
according to guidelines and procedures recommended by the manufacturer or supplier of the 
material. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for DRAINAGE 
SYSTEM. 
 
 
HIGH LOAD MULTI-ROTATIONAL BEARINGS 
Effective:  October 13, 1988 Revised:  April 1, 2016 
 
Description.  This work shall consist of furnishing and installing High Load Multi-Rotational type 
bearing assemblies at the locations shown on the plans. 

High Load Multi-Rotational (HLMR) bearings shall be one of the following at the Contractors 
option unless otherwise noted on the plans: 

a) Pot Bearings.  These bearings shall be manufactured so that the rotational capability is 
provided by an assembly having a rubber disc of proper thickness, confined in a manner 
so it behaves like a fluid.  The disc shall be installed, with a snug fit, into a steel cylinder 
and confined by a tight fitting piston.  The outside diameter of the piston shall be no 
more than 0.03 in. (750 microns) less than the inside diameter of the cylinder at the 
interface level of the piston and rubber disc.  The sides of the piston shall be beveled.  
PTFE sheets, or silicone grease shall be utilized to facilitate rotation of the rubber disc.  
Suitable brass sealing rings shall be provided to prevent any extrusion between piston 
and cylinder. 

b) Shear Inhibited Disc Type Bearing.  The Structural Element shall be restricted from 
shear by the pin and ring design and need not be completely confined as with the Pot 
Bearing design.  The disc shall be a molded monolithic Polyether Urethane compound. 

These bearings shall be further subdivided into one or more of the following types: 

1) Fixed.  These allow rotation in any direction but are fixed against translation. 

2) Guided Expansion.  These allow rotation in any direction but translation only in 
limited directions. 

3) Non-Guided Expansion.  These allow rotation and translation in any direction. 

The HLMR bearings shall be of the type specified and designed for the loads shown on the 
plans.  The design of the top and bottom bearing plates are based on detail assumptions which 
are not applicable to all suppliers and may require modifications depending on the supplier 
chosen by the Contractor.  The overall depth dimension for the HLMR bearings shall be as 
specified on the plans.  The horizontal dimensions shall be limited to the available bearing seat 
area.  Any modifications required to accommodate the bearings chosen shall be submitted to 
the Engineer for approval prior to ordering materials.  Modifications required shall be made at no 
additional cost to the State.  Inverted pot bearing configurations will not be permitted. 
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The Contractor shall comply with all manufacturer’s material, fabrication and installation 
requirements specified. 

All bearings shall be supplied by prequalified manufacturers.  The Department will maintain a list 
of prequalified manufacturers.  
 
Submittals.  Shop drawings shall be submitted to the Engineer for approval according to Article 
105.04 of the Standard Specifications.  In addition the Contractor shall furnish certified copies of 
the bearing manufacturer's test reports on the physical properties of the component materials 
for the bearings to be furnished and a certification by the bearing manufacturer stating the 
bearing assemblies furnished conform to all the requirements shown on the plans and as herein 
specified.  Submittals with insufficient test data and supporting certifications will be rejected. 
 
Materials.  The materials for the HLMR bearing assemblies shall be according to the following: 
(a) Elastomeric Materials.  The rubber disc for Pot bearings shall be according to Article 

1083.02(a) of the Standard Specifications. 

(b) Polytetrafluoroethylene (PTFE) Material.  The PTFE material shall be according to 
Article 1083.02(b) of the Standard Specifications. 

(c) Stainless Steel Sheets:  The stainless steel sheets shall be of the thickness specified 
and shall be according to Article 1083.02(c). 

(d) Structural Steel.  All structural steel used in the bearing assemblies shall be according to 
AASHTO M 270, Grade 50 (M 270M Grade 345), unless otherwise specified. 

(e) Threaded studs.  The threaded stud, when required, shall conform to the requirements 
of Article 1083.02(d)(4) of the Standard Specifications. 

  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

203 

(f) Polyether Urethane for Disc bearings shall be according to all of the following 
requirements: 

PHYSICAL PROPERTY 

ASTM 
TEST 

METHOD 

 
 

REQUIREMENTS 
Hardness, Type D durometer D 2240 45 Min 65 Max 

Tensile Stress, psi (kPa) 

At 100% elongation, min 
D 412 1500 psi 

(10,350 kPa)  
2300 psi 

(15,900 kPa)  

Tensile Stress, psi (kPa) 

At 200% elongation, min 
D 412 2800 psi 

(19,300 kPa)  
4000 psi 

(27,600 kPa) 

Tensile Strength, psi (kPa), min D 412 4000 psi 
(27,600 kPa) 

6000 psi 
(41,400 kPa) 

Ultimate Elongation, %, min D 412 350 220 

Compression Set 22 hr. at 158 
F (70 C), Method B  %, max 

D 395 40 40 

 
The physical properties for a durometer hardness between the minimum and maximum values 
shown above shall be determined by straight line interpolation. 

Design.  The fabricator shall design the HLMR bearings according to the appropriate AASHTO 
Design Specifications noted on the bridge plans. 

Fabrication.  The bearings shall be complete factory-produced assemblies.  They shall provide 
for rotation in all directions and for sliding, when specified, in directions as indicated on the 
plans.  All bearings shall be furnished as a complete unit from one manufacturing source.  All 
material used in the manufacture shall be new and unused with no reclaimed material 
incorporated into the finished assembly. 

The translation capability for both guided and non-guided expansion bearings shall be provided 
by means of a polished stainless steel sliding plate that bears on a PTFE sheet bonded and 
recessed to the top surface of the piston or disc.  The sliding element of expansion bearings 
shall be restrained against movement in the fixed direction by exterior guide bars capable of 
resisting the horizontal forces or 20 percent of the vertical design load on the bearing applied in 
any direction, whichever is greater.  The sliding surfaces of the guide bar shall be of PTFE sheet 
and stainless steel.  Guiding off of the fixed base, or any extension of the base, will not be 
permitted. 
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Structural steel bearing plates shall be fabricated according to Article 505.04(l) of the Standard 
Specifications.  Prior to shipment the exposed edges and other exposed portions of the 
structural steel bearing plates shall be cleaned and given a corrosion protection coating as 
specified on the plans and according to the applicable Special Provisions and Articles 506.03 
and 506.04 of the Standard Specifications.    During cleaning and coating the stainless steel, 
PTFE sheet and neoprene shall be protected from abrasion and coating material. 

PTFE sheets shall be bonded to steel under factory controlled conditions using heat and 
pressure for the time required to set the epoxy adhesive used.  The PTFE sheet shall be free 
from bubbles and the sliding surface shall be burnished to an absolutely smooth surface. 

The steel piston and the steel cylinder for pot bearings shall each be machined from a solid 
piece of steel.  The steel base cylinder shall be either integrally machined, recessed into with a 
snug fit, or continuously welded to its bottom steel bearing plate. 

Packaging.  Each HLMR bearing assembly shall be fully assembled at the manufacturing plant 
and delivered to the construction site as complete units.  The assemblies shall be packaged, 
crated or wrapped so the assemblies will not be damaged during handling, transporting and 
shipping.  The bearings shall be held together with removable restraints so sliding surfaces are 
not damaged. 

Centerlines shall be marked on both top and base plates for alignment in the field.  The 
bearings shall be shipped in moisture-proof and dust-proof covers. 
 
Performance Testing.  The following performance tests are required.  All tests shall be 
performed by the manufacturer prior to shipment.  Where lot testing is permitted, a lot size shall 
be the number of bearings per type on the project but not to exceed 25 bearings per type. 

Dimension Check.  Each bearing shall be checked dimensionally to verify all bearing 
components are within tolerances.  Failure to satisfy any dimensional tolerance shall be 
grounds for rejecting the bearing component or the entire bearing assembly. 

Clearance Test.  This test shall be performed on one bearing per lot.  The bearing selected 
for this test shall be the one with the least amount of clearance based on the dimension 
check.  The bearing assembly shall be loaded to its service limit state rated capacity at its 
full design rotation but not less than 0.02 radians to verify the required clearances exist.  
This test shall be performed twice for each bearing with the rotation oriented longitudinally 
with the bridge once in each direction.  Any visual signs of rubbing or binding shall be 
grounds for rejection of the lot. 
 
Proof Load Test.  This test shall be performed on one bearing per lot.  The bearing 
assembly shall be load tested to 150 percent of the service limit state rated capacity at a 
rotation of 0.02 radians.  The load shall be maintained for 5 minutes, removed then 
reapplied for 5 minutes.  If the load drops below the required value during either application, 
the test shall be restarted from the beginning.  This test shall be performed twice for each 
bearing with the rotation oriented longitudinally with the bridge once in each direction. 
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The bearing shall be visually examined both during the test and upon disassembly after the 
test.  Any resultant visual defects include, but are not limited to: 
 

1. Extruded or deformed elastomer, polyether urethane, or PTFE. 
2. Insufficient clearances such as evidence of metal to metal contact between the pot 

wall and the top plate. 
3. Damaged components such as cracked steel, damaged seal rings, or damaged 

limiting rings. 
4. Bond failure. 

If any of the above items are found it shall be grounds for rejection of the lot. 
 

Sliding Friction Test.  For expansion bearings, this test shall be performed on one bearing 
per lot.  The sliding surfaces shall be thoroughly cleaned with a degreasing solvent.  No 
lubrication other than that specified for the bearing shall be used.  The bearing shall be 
loaded to its service limit state rated capacity for 1 hour prior to and throughout the duration 
of the sliding test.  At least 12 cycles of plus and minus sliding with an amplitude equaling 
the smaller of the design displacement and 1 inch (25 mm) shall then be applied.  The 
average sliding speed shall be between 0.1 inch and 1.0 inches (2.5 mm and 25 mm) per 
minute.  The sliding friction coefficient shall be computed for each direction of each cycle 
and its mean and standard deviation shall be computed for the sixth through twelfth cycles.   

The friction coefficient for the first movement and the mean plus two standard deviations for 
the sixth through twelfth cycles shall not exceed the design value used.  In addition, the 
mean value for the sixth through twelfth cycles shall not exceed 2/3 of the design value 
used.  Failure of either of these shall result in rejection of the lot. 
 
The bearing shall also be visually examined both during and after the testing, any resultant 
defects, such as bond failure, physical destruction, or cold flow of the PTFE shall also be 
cause for rejection of the lot.  

 
The Contractor shall furnish to the Department a notarized certification from the bearing 
manufacturer stating the HLMR bearings have been performance tested as specified.  The 
Contractor shall also furnish to the Engineer of Tests at the Bureau of Materials and Physical 
Research (126 East Ash Springfield, IL 62704) a purchase order prior to fabrication.  The 
purchase order shall contain, as a minimum, the quantity and size of each type of bearing 
furnished.  The Department reserves the right to perform any of the specified tests on one or 
more of the furnished bearings.  If the tested bearing shows failure it shall be replaced and the 
remaining bearings shall be similarly tested for acceptance at the Contractor's expense. 
When directed by the Engineer, the manufacturer shall furnish an additional bearing assembly 
and/or random samples of component materials used in the bearings, for testing by the 
Department, according to Article 1083.04 of the Standard Specifications. 
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Installation.  The HLMR bearings shall be erected according to Article 521.05 of the Standard 
Specifications. 
 
Exposed edges and other exposed portions of the structural steel plates shall be field painted as 
specified for Structural Steel. 

Basis of Payment.  This work will be paid for at the contract unit price each for HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, FIXED; HIGH LOAD MULTI-ROTATIONAL BEARINGS, 
GUIDED EXPANSION; or HIGH LOAD MULTI-ROTATIONAL BEARINGS, NON-GUIDED 
EXPANSION of the load rating specified. 
 
When the fabrication and erection of HLMR bearings is accomplished under separate contracts, 
the applicable requirements of Article 505.09 shall apply. 
 
Fabricated HLMR bearings and other materials complying with the requirements of this item, 
furnished and accepted, will be paid for at the contract unit price each for FURNISHING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, FIXED, FURNISHING HIGH LOAD MULTI-
ROTATIONAL BEARINGS, GUIDED EXPANSION or FURNISHING HIGH LOAD MULTI-
ROTATIONAL BEARINGS, NON-GUIDED EXPANSION of the load rating specified. 
 
Storage and care of fabricated HLMR bearings and other materials complying with the 
requirements of this item by the Fabrication Contractor beyond the specified storage period, will 
be paid for at the contract unit price per calendar day for STORAGE OF HIGH LOAD MULTI-
ROTATIONAL BEARINGS if a pay item is provided for in the contract, or will be paid for 
according to Article 109.04 if a pay item is not provided in the contract. 
 
HLMR bearings and other materials fabricated under this item erected according to the 
requirements of the specifications, and accepted, will be paid for at the contract unit price each 
for ERECTING HIGH LOAD MULTI-ROTATIONAL BEARINGS, FIXED, ERECTING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, GUIDED EXPANSION or ERECTING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, NON-GUIDED EXPANSION of the load rating specified. 
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MODULAR EXPANSION JOINT 
Effective:  May 19, 1994 Revised:  December 29, 2014 
 
Description.  This work shall consist of furnishing and installing a modular expansion joint(s) as 
shown on the plans, and according to applicable portions of Section 520 of the Standard 
Specifications. 
 
General.  The expansion joint device shall be capable of handling the specified longitudinal 
movement.  In addition, when specified, the joint shall also be capable of handling the 
differential non-parallel longitudinal movement.  The expansion joint device shall effectively seal 
the joint opening in the deck surface and barrier curbs against the entrance of water and foreign 
materials.  There shall be no appreciable change in the deck surface plane with the expansion 
and contraction movements of the bridge. 
 
The device shall consist of a shop-fabricated modular assembly of transverse neoprene seals, 
edge and separation beams, bearing on support bars spanning the joint opening.  The assembly 
shall maintain equal distances between intermediate support rails, at any cross section, for the 
entire length of the joint.  The assembly shall be stable under all conditions of expansion and 
contraction, using a system of longitudinal control springs and upper and lower support beam 
bearings and springs. 
 
At sidewalks, concrete median barriers and concrete parapet joints, a sliding steel plate shall be 
fabricated and installed according to the plans.  Painting or galvanizing of sliding steel plates 
shall be as specified on the plans.  
 
Suppliers:  The Department maintains a pre-qualified list of proprietary structural systems 
allowed for modular expansion joints.  This list can be found on the Departments web site under 
Prequalified Structural Systems.  The Contractor’s options are limited to those systems pre-
qualified by the Department.  These systems have been reviewed for structural feasibility and 
adequacy only.  Presence on this list shall in no case relieve the Contractor of the site specific 
design or QC/QA requirements stated herein. 
 
The manufacturer shall provide evidence of current certification by AISC according to Article 
106.08(d) of the Standard Specifications. 
 
Submittals:  Shop drawings and a copy of the calculations and support documents shall be 
submitted to the Engineer for approval according to Article 105.04 of the Standard 
Specifications.  Submittals will be required for each modular expansion joint device specified.  In 
addition the Contractor shall provide the Department with a certification of compliance by the 
manufacturer listing all materials in the system.  The certification shall attest that the system 
conforms to the design and material requirements and be supported by a copy of the successful 
results of the fatigue tests performed on the system as herein specified.  Submittals with 
insufficient test data and supporting certifications will be rejected. 
 
The shop drawings shall include tables showing the total anticipated movements for each joint 
and the required setting width of the joint assemblies at various temperatures. 
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Design Requirements:  The maximum vertical, transverse and horizontal rotations and 
displacements shall be defined and included in the design. 
 
The expansion joint device(s) shall be designed, detailed and successfully tested, according to 
Section 14 of the AASHTO LRFD Bridge Design Specifications. 
 
Top, bottom and sides of support bars shall be restrained to prevent uplift, transmit bearing 
loads, and maintain the lateral position of the bars. 
 
The total movement of each individual sealing element shall not exceed 3 in. (75 mm). 
 
Materials: 
 
(a) Metals.  Structural Steel.  All structural steel shall be according to AASHTO M 270, Grade 

50 (M 270M Grade 345), unless otherwise specified. 

Stainless steel sheets for the sliding surfaces of the support bars shall conform to the 
requirements of ASTM A240 (A240M) type 302 or 304. 
 
The use of aluminum components in the modular joint will not be allowed. 

 
(b) Preformed Elastomeric Seals.  The elastomeric sealing element shall be according to ASTM 

D5973. 
 

Lubricant/Adhesive for installing the preformed elastomeric elements in place shall be a 
one-part, moisture-curing, polyurethane and hydrocarbon solvent mixture as recommended 
by the manufacturer and containing not less than 65 percent solids. 

 
(c) Support Bar Bearings.  Support bar bearings shall be fabricated from elastomeric pads with 

polytetrafluorethylene (PTFE) surfacing or from polyurethane compound with PTFE sliding 
surfaces.  The elastomeric and PTFE materials shall meet the requirements of Section 1083 
of the Standard Specifications. 

 
(d) Control Springs.  Suitable elastomeric type springs which work longitudinally shall be used 

to maintain the equidistant spacing between transverse edge and separation beams when 
measured at any given cross section through the joint. 

 
(e) Support Bars.  Support bars shall incorporate stainless steel sliding surfaces to permit joint 

movement. 
 
  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

209 

Construction Requirements 
 
General.  Installation of expansion devices shall be according to the plans and shop drawings. 
 
The fabricator of the modular joint assembly shall be AISC certified according to Article 106.08 
for Bridge and Highway Metal Component Manufacturers.  In lieu of AISC certification, the 
Contractor may have all welding on main members (support bars and separation beams) 
observed and inspected by independent (third party) personnel at the Contractor’s expense.  
Welding shall then be observed by a Certified Welding Inspector (CWI) in addition to the 
manufacturer's own welding inspection.  Third party Non Destructive Examination (NDE) shall 
be performed by inspector(s), certified as level II in applicable methods, and all complete 
penetration beam-to-bar welds and butt joints in beams shall be UT inspected and 10 percent of 
fillets and partial pen welds shall be MT inspected. 
 
The manufacturer of the expansion device shall provide a qualified technical service 
representative to supervise installation.  Modular expansion joint devices shall be factory 
prefabricated assemblies, preset by the manufacturer prior to shipment with provisions for field 
adjustment for the ambient temperature at the time of installation. 
 
Unless otherwise shown on the plans, the neoprene seals shall be continuous without any field 
splices.  Installation of the joint seals shall be performed by a trained representative of the 
Manufacturer. 
 
All steel surfaces of the prefabricated assembly shall be shop painted with the primer specified 
for structural steel, except areas in direct contact with the seals, galvanized items and stainless 
steel surfaces. 
 
The metal surfaces in direct contact with the neoprene seals shall be blast cleaned to permit a 
high strength bond of the lubricant/adhesive between the neoprene seal and mating metal 
surfaces. 
 
The Contractor shall anticipate and make all necessary adjustments to existing or plan-specified 
reinforcement bars, subject to the approval of the Engineer, in order to prevent interferences 
with placement of the selected joint in the structure.  Any adjustments to reinforcement bars 
interfering with the joint installation shall be the responsibility of the Contractor and preapproved 
by the Engineer prior to installation of the joint.  Cutting of reinforcement shall be minimized, and 
any bars that are cut shall be replaced in-kind at no additional cost. 
 
The prefabricated joint assembly shall be properly positioned and attached to the structure 
according to the manufacturer’s approved shop drawings.  The attachment shall be sufficiently 
rigid to prevent non-thermal rotation, distortion, or misalignment of the joint system relative to 
the deck prior to casting the concrete.  The joints shall be adjusted to the proper opening based 
on the ambient temperature at the time of installation and then all restraints preventing thermal 
movement shall be immediately released and/or removed.  The joint assembly units shall be 
straight, parallel and in proper vertical alignment or reworked until proper adjustment is obtained 
prior to casting of the concrete around the joint. 
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After the joint system is installed, the joint area shall be flooded with water and inspected, from 
below for leakage.  If leakage is observed, the joint system shall be repaired, at the expense of 
the Contractor, as recommended by the manufacturer and approved by the Engineer. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meters), 
along the centerline of the joint from face to face of the parapets or curbs.  All sliding plate 
assemblies at the sidewalks, parapets and median barriers will not be measured for payment.  
The size will be defined as the specified longitudinal movement rounded up to the nearest 3 
inch (75 mm) increment. 
 
Basis of Payment:  When only a longitudinal movement is specified, this work will be paid for at 
the contract unit price per foot (meter) for the MODULAR EXPANSION JOINT, of the size 
specified.  When a differential non parallel movement is also specified, this work will be paid for 
at the contract unit price per foot (meter) for the MODULAR EXPANSION JOINT-SWIVEL, of 
the size specified. 
 
All materials, equipment and labor required to fabricate, paint and install the sliding plate 
assemblies at the sidewalks, parapets and median barriers will not be paid for separately but 
shall be included in the price for the expansion joint specified. 
 
When the fabrication and erection of modular expansion joint is accomplished under separate 
contracts, the applicable requirements of Article 505.09 shall apply, except the furnishing pay 
items shall include storage and protection of fabricated materials up to 75 days after the 
completion dates. 
 
Fabricated modular expansion joints and other materials complying with the requirements of this 
item, furnished and accepted, will be paid for at the contract unit price per foot (meter) for 
FURNISHING MODULAR EXPANSION JOINT or FURNISHING MODULAR EXPANSION 
JOINT – SWIVEL of the size specified. 
 
Storage and care of fabricated joints and other materials complying with the requirements of this 
item by the Fabrication Contractor beyond the specified storage period, will be paid for at the 
contract unit price per calendar day for STORAGE OF MODULAR EXPANSION JOINTS if a 
pay item is provided for in the contract, or will be paid for according to Article 109.04 if a pay 
item is not provided in the contract. 
 
Modular expansion joints and other materials erected according to the requirements of the 
specifications, and accepted, will be paid for at the contract unit price per foot (meter) for 
ERECTING MODULAR EXPANSION JOINT or ERECTING MODULAR EXPANSION JOINT - 
SWIVEL of the size specified. 
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PIPE UNDERDRAINS FOR STRUCTURES 
Effective: May 17, 2000 Revised: January 22, 2010 
 
Description.  This work shall consist of furnishing and installing a pipe underdrain system as 
shown on the plans, as specified herein, and as directed by the Engineer. 
 
Materials.  Materials shall meet the requirements as set forth below: 
 
The perforated pipe underdrain shall be according to Article 601.02 of the Standard 
Specifications.  Outlet pipes or pipes connecting to a separate storm sewer system shall not be 
perforated. 
 
The drainage aggregate shall be a combination of one or more of the following gradations, FA1, 
FA2, CA5, CA7, CA8, CA11, or CA13 thru 16, according to Sections 1003 and 1004 of the 
Standard Specifications. 
 
The fabric surrounding the drainage aggregate shall be Geotechnical Fabric for French Drains 
according to Article 1080.05 of the Standard Specifications. 
 
Construction Requirements.  All work shall be according to the applicable requirements of 
Section 601 of the Standard Specifications except as modified below. 
 
The pipe underdrains shall consist of a perforated pipe drain situated at the bottom of an area of 
drainage aggregate wrapped completely in geotechnical fabric and shall be installed to the lines 
and gradients as shown on the plans. 
 
Method of Measurement. Pipe Underdrains for Structures shall be measured for payment in feet 
(meters), in place.  Measurement shall be along the centerline of the pipe underdrains.  All 
connectors, outlet pipes, elbows, and all other miscellaneous items shall be included in the 
measurement.  Concrete headwalls shall be included in the cost of Pipe Underdrains for 
Structures, but shall not be included in the measurement for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES of the diameter specified.  Furnishing and installation of 
the drainage aggregate, geotechnical fabric, forming holes in structural elements and any 
excavation required, will not be paid for separately, but shall be included in the cost of the pipe 
underdrains for structures. 
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ERECTION OF CURVED STEEL STRUCTURES 
Effective: June 1, 2007 
 
Description:  In addition to the requirements of Article 505.08(e), the following shall apply.  
 
The Contractor or sub-Contractor performing the erection of the structural steel is herein 
referred to as the Erection Contractor. 
 
Erection Plan:   The Erection Contractor shall retain the services of an Illinois Licensed 
Structural Engineer, experienced in the analysis and preparation of curved steel girder erection 
plans, for the completion of a project-specific erection plan.  The structural engineer, herein 
referred to as the Erection Engineer, shall sign and seal the erection plan, drawings, and 
calculations for the proposed erection of the structural steel.   
 
The erection plan shall be complete in detail for all phases, stages, and conditions anticipated 
during erection.  The erection plan shall include structural calculations and supporting 
documentation necessary to completely describe and document the means, methods, 
temporary support positions, and loads necessary to safely erect the structural steel in 
conformance with the contract documents and as outlined herein.  The erection plans shall 
address and account for all items pertinent to the steel erection including such items as 
sequencing, falsework, temporary shoring and/or bracing, girder stability, crane positioning and 
movement, means of access, pick points, girder shape, permissible deformations and roll, 
interim/final plumbness, cross frame/diaphragm placement and connections, bolting and anchor 
bolt installation sequences and procedures, and blocking and anchoring of bearings.   The 
Erection Contractor shall be responsible for the stability of the partially erected steel structure 
during all phases of the steel erection.   
 
The erection plans and procedures shall be submitted to the Engineer for review and 
acceptance prior to starting the work.  Review, acceptance and/or comments by the Department 
shall not be construed to guarantee the safety or final acceptability of the work or compliance 
with all applicable specifications, codes, or contract requirements, and shall neither relieve the 
Contractor of the responsibility and liability to comply with these requirements, nor create liability 
for the Department.  Significant changes to the erection plan in the field must be approved by 
the Erection Engineer and accepted by the Engineer for the Department. 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the 
applicable pay items according to Article 505.13 of the Standard Specifications. 
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AGGREGATE COLUMN GROUND IMPROVEMENT 
Effective: January 15, 2009 Revised:  October 15, 2011 
 
Description.  This work shall consist of furnishing design calculations, shop drawings, materials, 
and labor necessary to construct aggregate column ground improvements, over the 
approximate horizontal limits below the footing, wall, or embankment as specified on the 
contract plans, or as modified by the Contractor’s approved design. 
 
Submittals.  No later than thirty (30) days prior to beginning work, the Contractor shall submit to 
the Engineer for approval the following information: 
 

(a) Evidence of the selected subcontractor’s successful installation of their aggregate 
column system on five projects under similar site conditions using the same installation 
technique.  The documentation to be submitted shall include a description of the project, 
aggregate column installation technique, soil conditions and name and phone number of 
contracting authority.   

(b) Evidence that the proposed project superintendent for the ground improvement 
installation has a minimum of three years of method specific experience. 

(c) Shop Drawings sealed by an Illinois Licensed Professional Engineer showing aggregate 
column horizontal limits, locations, pattern, spacing, diameters, top and bottom 
elevations, and identification numbers.  If an aggregate drainage layer is specified on the 
plans or a working platform proposed by the Contractor, the thickness, aggregate 
gradation, and plan dimensions shall be shown in addition to any other details needed to 
describe the work. 

(d) A description of the equipment, installation technique and construction procedures to be 
used, including a plan to address any water or spoils. 

(e) The source and gradation of the aggregate proposed for the aggregate columns. 
(f) Design computations, sealed by an Illinois Licensed Professional Engineer, 

demonstrating the proposed ground improvement plan satisfies the minimum global 
stability, settlement, and bearing capacity performance requirements stated in the 
Contract Plans and those contained in this Special Provision. 

(g) The proposed verification program methods to monitor and verify the aggregate column 
installation is satisfying the design and performance requirements.  Also required is a 
sample of the daily report form to be used by the Contractor to documents the adequacy 
of that day’s work. 

 
Materials.  The aggregate used in the columns shall be Class A quality crushed stone or 
crushed concrete satisfying the requirements of Section 1004 of the standard specifications.   
The aggregate for any drainage layer specified in the plans shall be a combination of one or 
more of the following gradations, FA1, FA2, CA5, CA7, CA8, CA11, or CA13 thru 15, according 
to Sections 1003 and 1004 of the Standard Specifications.  Any fine or coarse aggregate 
requested by the Contractor to be used as either a drainage layer or working platform shall be 
approved by the Engineer. 
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Design Criteria.  The subcontractor selected shall provide an aggregate column ground 
improvement plan with shop drawings, and design computations, using an Allowable Stress 
Design that meets the performance requirements shown on the Contract Plans.  These 
requirements normally include the global stability factor of safety, tolerable settlement amounts 
at various times and in the case of walls or structure footings, the equivalent uniform service 
bearing pressure applied at various locations and the factor of safety required.  In the absence 
of performance requirements shown on the plans, the following Allowable Stress minimum 
performance requirements shall be used: 
 

(a) A factor of safety of 1.5 against global slope stability failure. 

(b) A factor of safety of 2.5 against equivalent uniform service bearing pressure failure. 

(c) Total settlement not to exceed 4 inches (100 mm) and settlement after completing wall 
or pavement construction not to exceed 1 inch (25 mm). 

The design shall use short term strength parameters for the soil, obtained from the soil boring 
logs and any geotechnical laboratory testing data provided in the Contract Plans and 
specifications for stability and bearing capacity analyses.  Settlement shall be assessed using 
appropriate soil parameters.  Any additional subsurface information needed to design the 
aggregate columns shall be the responsibility of the Contractor. 

The aggregate column ground improvement design need not consider seismic loadings unless 
otherwise required as part of the performance requirements shown on the plans. 
 
Construction.  The construction procedures shall be determined by the aggregate column 
installer and submitted for approval with the shop drawings.  The following are the minimum 
requirements that the Contactor will be expected to follow unless otherwise approved in the 
shop drawings submittal. 
 

(a) The site shall be graded as needed for proper installation of the aggregate column 
system.  Any grading and excavation below the improvement limits shown on the plans 
shall be incidental to aggregate column installation. 

(b) Any granular base drainage layer or working platform shall be considered incidental to 
the improvement.  Contractor requested drainage layers or working platforms will only be 
allowed if approved as part of the shop drawings. 

(c) The aggregate column material shall be placed in a manner that allows measurement of 
the tonnage or quantity of aggregate placed down the hole. 

(d) Columns shall be installed in a sequence that will minimize ground heave.  Any heaving 
shall be re-compacted or excavated as directed by the Engineer prior to wall or 
embankment construction and be considered incidental to aggregate column 
improvement. 

(e) The Contractor shall provide a full-time qualified representative to verify all installation 
procedures and provide the verification program. 

(f) Disposal of any spoils generated shall be according to Article 202.03. 
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(g) If an obstruction is encountered that cannot be penetrated with reasonable effort, the 
Contractor shall construct the element from the depth of obstruction to its design top 
elevation.  Depending on the depth of the completed column, column location, and 
design requirements, the Engineer may require the construction of a replacement 
aggregate column at an adjacent location.  Construction of additional columns will be 
considered extra work and paid for according to Article 109.04. 
 

(a) Specific Requirements for Vibrator Compacted Aggregate Columns: 
 
i. Vibrator compacted aggregate columns shall be constructed with a down-hole 

vibrator, probe and follower tubes of sufficient size to install the columns to the 
diameter and bottom elevation(s) shown on the approved shop drawings.  Pre-
boring is permitted if approved as part of the shop drawing submittal. 

ii. The probe and follower tubes shall have visible markings at regular increments to 
enable measurement of penetration and re-penetration depths. 

iii. Provide methods for supplying to the tip of the probe a sufficient quantity of air or 
water to widen the probe hole to allow adequate space for aggregate placement 
around the probe. 

iv. The vibrator shall be withdrawn in 12 to 36 inch (300 to 900 mm) increments, to 
allow placement of the aggregate. 

v. Lift thickness shall not exceed 4 ft (1.2 m).  After penetration to the treatment 
depth, slowly retrieve the vibrator in 12 to 18 inch (300 to 450 mm) increments to 
allow aggregate placement. 

vi. Compact the aggregate in each lift by re-penetrating it as needed with the vibrating 
probe to densify and force the aggregate radially into the surrounding soil.  Re-
penetrate the aggregate in each increment a sufficient number of times to construct 
the columns as specified in the approved shop drawings and to meet the 
verification program requirements. 

(b) Specific Requirements for Tamper Compacted (Rammed) Aggregate Columns: 
 

i. Tamper compacted (rammed) aggregate columns shall be installed by either 
drilling or displacement methods, capable of constructing columns to the 
diameters and bottom elevation(s) shown on the approved shop drawings. 

ii. If temporary casing is needed to limit the sloughing of subsurface soils, the casing 
should be inserted to at least 2 ft (600 mm) beyond any sloughing strata.  Upon 
extraction, the bottom of the casing shall be maintained at not more than 2 feet 
(600 mm) above the level of aggregate. 

iii. Aggregate placement shall closely follow the excavation of each column.  The 
aggregate shall be placed in 1 to 2 ft (300 to 600 mm) thick lifts.  Each lift should 
be rammed with a high-energy impact tamper as specified in the approved shop 
drawings and to meet the verification program requirements. 
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Construction Tolerances.  The aggregate columns shall be constructed to the following 
tolerances: 
 

(a) The horizontal limits and center of each constructed aggregate column shall be within 8 
inches (190 mm) of the location specified on the approved the shop drawings. 

(b) The axis of the constructed aggregate columns shall not be inclined more than 1.67 
percent from vertical. 

(c) The installed diameter of any aggregate column shall not be more than 10 percent 
below the effective diameter indicated on the approved shop drawings. 

(d) The average effective diameter of any group of 50 consecutively installed aggregate 
columns shall not be less than the effective diameter indicated on approved shop 
drawings. 

(e) The top of the aggregate column ground improvement shall be located within 8 
inches (200 mm) of the top elevation shown on the approved shop drawings.  When 
supporting MSE walls, the top elevation may need to be adjusted to the base of the 
MSE reinforced mass elevation as shown on the approved MSE shop drawings. 

(f) Except where obstructions, hard or very dense soils are encountered, the aggregate 
column shall be advanced to at least the treatment depth elevation shown on the 
approved in the Shop Drawings. 

 
Any aggregate column installation not meeting the above stated tolerances, or otherwise 
deemed unsatisfactory by the Engineer, may require installation of a replacement aggregate 
column(s) at the discretion of the Engineer and at the Contractor’s expense.  The Contractor 
shall submit to the Engineer revised plans and procedures to bring installations in those areas 
into tolerance. 
 
Verification Program.  The Contractor shall develop and maintain a monitoring and 
documentation procedure during the installation of all aggregate columns to verify they satisfy 
the design and performance requirements.  The Contractor shall provide qualified personnel 
to continuously observe and record the required data.  The program shall include, as a 
minimum, the following:  
 

(a) Quality control procedures to allow verification that each aggregate column is being 
installed according to the designer’s specifications and the requirements in this Special 
Provision.  This will typically include observations of items such as electrical current or 
hydraulic pressure, number of high-energy impact tamps, aggregate quantity, etc. that 
must be obtained to achieve the performance requirements. 

(b) Monitoring methods to evaluate the performance of the global aggregate column 
improvement system after construction of the overlying embankment or wall.  This will 
typically include installation of settlement plates and may also include monitoring 
points, inclinometers, piezometers or other instrumentation. 

(c) Proposed means and methods for verification that the installed aggregate columns 
meet the strength and/or stiffness criteria required by the design.  This may include 
modulus or load tests on individual elements and/or groups, soil borings, and other 
methods. 
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(d) A daily report form shall be completed by the Contactor and provided to the Engineer to 
document the work performed each day and the adequacy of each aggregate column.  
The form shall be signed by the Contractor’s qualified personnel and include as a 
minimum the following: 
 

i. Aggregate columns installed (identified by location number). 
ii. Date constructed. 
iii. Elevation of top and bottom of each aggregate column. 
iv. Average lift thickness. 
v. Results of quality control testing such as average power consumption or tamping 

energy obtained during aggregate column installation. 
vi. Jetting pressure (air or water) if applicable. 
vii. Description of soil and groundwater conditions. 
viii. Details of obstructions, delays and any unusual issues. 
ix. Amount of water used per aggregate column if applicable. 
x. Estimated weight or volume of aggregate backfill placed in each column. 
xi. Average installed diameter of each column. 

 
Basis of Payment.  This work will be paid at the contract Lump Sum price for AGGREGATE 
COLUMN GROUND IMPROVEMENT.  Any temporary casing, excavation, disposal of water or 
spoils, drainage layers or working platforms will not be paid for separately, but shall be 
considered to be included with this work. 
 
 
ADJUSTING FRAMES AND GRATES (BDE) 
Effective:  April 1, 2017 
 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) High Density Expanded Polystyrene Adjusting Rings 
with Polyurea Coating (Note 4)  ...................................................................... 1043.04 

(t) Expanded Polypropylene (EPP) Adjusting Rings (Note 5)  .................................... 1043.05 
 

Note 4.  High density expanded polystyrene adjusting rings with polyurea coating shall 
meet the design load requirements of AASHTO HS20/25.  The rings may be used to 
adjust the frames and grates of drainage and utility structures up to a maximum of 6 in. 
(150 mm).  They shall be installed and sealed underneath the frames according to the 
manufacturer’s specifications. 
 
Note 5.  Riser rings fabricated from EPP may be used to adjust the frames and grates of 
drainage and utility structures up to a maximum of 6 in. (150 mm).  An adhesive meeting 
ASTM C 920, Type S, Grade N5, Class 25 shall be used with EPP adjustment rings.  
The top ring of the adjustment stack shall be a finish ring with grooves on the lower 
surface and flat upper surface.  The joints between all manhole adjustment rings and the 
frame and cover shall be sealed using the approved adhesive.  In lieu of the use of an 
adhesive, an internal or external mechanical frame-chimney seal may be used for 
watertight installation.  EPP adjustment rings shall not be used with heat shrinkable 
infiltration barriers.” 
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Add the following to Section 1043 of the Standard Specifications: 
 

“ 1043.04 High Density Expanded Polystyrene Adjusting Rings with Polyurea Coating.  
High density expanded polystyrene adjustment rings with polyurea coating shall be designed 
and tested to meet or exceed an HS25 wheel load according to the AASHTO Standard 
Specifications for Highway Bridges (AASHTO M306 HS-25).  The raw material suppliers shall 
provide certifications of quality or testing using the following ASTM standards, and upon 
request, certify that only virgin material was used in the manufacturing of the expanded 
polystyrene rings. 
 

Physical Property Test Standard 
Value 

3.0 lb/cu ft 4.5 lb/cu ft 
Compression Resistance 

at 10% deformation 
at 5% deformation 
at 2% deformation 

ASTM D 1621  
50 - 70 
45 - 60 
15 - 20 

 
70 - 90 
60 - 80 
20 - 40 

Flexural Strength ASTM D 790 90 - 120 130 - 200 
Water Absorption ASTM D 570 2.0% 1.7% 
Coefficient of Linear Expansion ASTM D 696 2.70E-06 in./in./⁰F 2.80E-06 in./in./⁰F 
Sheer Strength ASTM D 732 55 80 
Tensile Strength ASTM D 1623 70 - 90 130 - 140 
Water Vapor Transmission ASTM C 355 0.82 – 0.86 perm – in. 
 

High density expanded polystyrene adjustment rings with polyurea coating shall have no 
void areas, cracks, or tears.  The actual diameter or length shall not vary more than 0.125 in. 
(3 mm) from the specified diameter or length.  Variations in height are limited to ± 0.063 in. 
(± 1.6 mm).  Variations shall not exceed 0.25 in. (6 mm) from flat (dish, bow, or convoluting 
edge) or 0.125 in. (3 mm) for bulges or dips in the surface. 

 
1043.05 Expanded Polypropylene (EPP) Adjusting Rings.  The EPP adjusting rings 

shall be manufactured using a high compression molding process to produce a minimum 
finished density of 7.5 lb/cu ft (120 g/l).  The EPP rings shall be made of materials meeting 
ASTM D 3575 and ASTM D 4819-13.  The grade adjustments shall be designed and tested 
according to the AASHTO Standard Specifications for Highway Bridges (AASHTO M 306 HS-
25). 

 
Grade rings shall contain upper and lower keyways (tongue and groove) for proper vertical 

alignment and sealing.  The top ring, for use directly beneath the cast iron frame, shall have 
keyways (grooves) on the lower surface with a flat upper surface. 

 
Adhesive or sealant used for watertight installation of the manhole grade adjustment rings 

shall meet ASTM C 920, Type S, Grade NS, Class 25, Uses NT, T, M, G, A, and O. 
 
EPP adjustment rings shall have no void areas, cracks, or tears.  The actual diameter or 

length shall not vary more than 0.125 in. (3 mm) from the specified diameter or length.  
Variations in height are limited to ± 0.063 in. (± 1.6 mm).  Variations shall not exceed 0.25 in. 
(6 mm) from flat (dish, bow, or convoluting edge) or 0.125 in. (3 mm) for bulges or dips in the 
surface.” 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3) ........................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed 
40 percent of the total product.  The top size of the RAP shall be less than 4 in. 
(100 mm) and well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01, CS 02, or RR 01 are used in lower lifts. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradations 
CA 02, CA 06, or CA 10 shall be 12 in. (300 mm).  The maximum nominal lift thickness of 
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10.  When the contract specifies 
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in. 
(75 mm) of capping aggregate shall be the same gradation and may be placed with the 
underlying aggregate subgrade improvement material. 
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303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 
Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of subgrade material is 
required, gravel may be used below the first 12 in (300 mm) of subgrade. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 

of deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01. 

 
The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01 or CS 02 as shown below or RR 01 according to 
Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  
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 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 

 
 
BUTT JOINTS (BDE) 
Effective:  July 1, 2016 
 
Add the following to Article 406.08 of the Standard Specifications. 
 

“ (c) Temporary Plastic Ramps.  Temporary plastic ramps shall be made of high density 
polyethylene meeting the properties listed below.  Temporary plastic ramps shall only be 
used on roadways with permanent posted speeds of 55 mph or less.  The ramps shall 
have a minimum taper rate of 1:30 (V:H).  The leading edge of the plastic ramp shall 
have a maximum thickness of 1/4 in. (6 mm) and the trailing edge shall match the height 
of the adjacent pavement ± 1/4 in. (± 6 mm). 
 
The ramp will be accepted by certification.  The Contractor shall furnish a certification 
from the manufacturer stating the temporary plastic ramp meets the following 
requirements. 
 

Physical Property Test Method Requirement 

Melt Index ASTM D 1238 8.2 g/10 minutes 
Density ASTM D 1505 0.965 g/cc 
Tensile Strength @ Break ASTM D 638 2223 psi (15 MPa) 
Tensile Strength @ Yield ASTM D 638 4110 psi (28 MPa) 
Elongation @ Yield 1/, percent ASTM D 638 7.3 min. 
Durometer Hardness, Shore D ASTM D 2240 65 
Heat Deflection Temperature, 66 psi ASTM D 648 176 ⁰F (80 ⁰C) 
Low Temperature Brittleness, F50 ASTM D 746 <-105 ⁰F (<-76 ⁰C) 

 
1/ Crosshead speed -2 in./minute 
 
The temporary plastic ramps shall be installed according to the manufacturer’s 
specifications and fastened with anchors meeting the manufacturer’s recommendations.  
Temporary plastic ramps that fail to stay in place or create a traffic hazard shall be 
replaced immediately with temporary HMA ramps at the Contractor’s expense.” 
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CONCRETE MIX DESIGN – DEPARTMENT PROVIDED (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications, 
the Contractor has the option to request the Engineer determine mix design material proportions 
for Class PV, PP, RR, BS, DS, SC, and SI concrete.  A single mix design for each class of 
concrete will be provided.  Acceptance by the Contractor to use the mix design developed by 
the Engineer shall not relieve the Contractor from meeting specification requirements. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  July 2, 2016 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
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The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 13.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 
2025 and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 
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The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
consideration, explaining the basis for finding that the bidder did or did not meet the goal 
or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 

request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 

  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

232 

For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 
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(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 
performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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DOWEL BAR INSERTER (BDE) 
Effective:  January 1, 2017 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ............................................................................ 1103.20” 
 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 

 
Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each 

component securely held in position relative to the other members of the 
assembly.  The entire assembly shall be held securely in place by means of nails 
which shall penetrate the stabilized subbase.  At least ten nails shall be used for 
each 10, 11, or 12 ft (3, 3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
 
Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
 
Care shall be exercised in depositing the concrete at the dowel bar assemblies 
so the horizontal and vertical alignment will be retained. 
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b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 

 
The DBI shall insert the dowel bars with vibration into the plastic concrete after 
the concrete has been struck off and consolidated without deformation of the 
slab.  After the bars have been inserted, the concrete shall be refinished and no 
voids shall exist around the dowel bars.  The forward movement of the paver 
shall not be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
 
1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel 
bar along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will 
be considered unacceptable.  Any joint having an average dowel bar 
embedment length less than 5.25 in. (130 mm) will also be considered 
unacceptable.  Embedment length shall be defined as the length of dowel 
bar embedded on the short side of the sawed joint.  An unacceptable joint 
shall be replaced with a minimum of 6 ft (1.8 m) of pavement centered 
over the joint according to Section 442 for Class B patches. 
 

(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
 
The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
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Any joint having a dowel bar with a translation greater than 4.0 in. 
(100 mm) will be considered unacceptable, but may remain in place 
unless the Engineer determines the joint will not function.  If the joint is 
unable to remain in place, the joint shall be replaced with a minimum of 
6 ft (1.8 m) of pavement centered over the joint according to Section 442 
for Class B patches. 
 

(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar 
relative to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in 
the following table.  If these tolerances are exceeded, adjustments shall 
be made to the paving operation. 
 

Pavement Thickness 
Dowel Bar 
Diameter 

Vertical 
Translation 
Tolerance 

Above 
Midpoint 

Vertical 
Translation 
Tolerance 

Below 
Midpoint 

≥7 in. to <8 in. 
(≥175 mm to <200 mm) 

1.25 in. 
(31 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥8 in. to <9 in. 
(≥200 mm to <225 mm) 

1.50 in. 
(38 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥9 in. to <10 in. 
(≥225 mm to <250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

0.75 in. 
(19 mm) 

≥10 in. 
(≥250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

1.0 in. 
(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 or 
more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) will 
also be considered unacceptable.  An unacceptable joint shall be replaced 
with a minimum of 6 ft (1.8 m) of pavement according to Section 442 for 
Class B patches. 
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(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

 
 

where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 
n = number of dowels excluded from the joint score calculation due to 

measurement interference 
 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
 

 
 

Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 

SDM ≤ 0.6 in. (15 mm) 0 
0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 
0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 
1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 
1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required 
to be cut in the joint, the joint will be considered unacceptable and shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
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Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 

 
A joint score greater than the specified maximum will be considered 
locked.  Three consecutive joints with a score greater than the specified 
maximum total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs for 
consideration by the Engineer. 

 
2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device 
according to “Use of Magnetic Tomography Technology to Evaluate Dowel 
Placement” (Publication No. FHWA-IF-06-006) by the Federal Highway 
Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type 
and size dowel bar used in the work according to the manufacturer’s 
instructions.  Calibration documentation shall be provided to the Engineer 
prior to construction.  The device shall be recalibrated and/or validate 
readings as required by the Engineer.  The device may be utilized as a 
process control and make necessary adjustments to ensure the dowel bars 
are placed in the correct location. 
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(a.) Test Section.  Prior to start of production paving, a test section consisting 
of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section 
will be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
 
(2.) 90 percent of the dowel bars meet the quality control tolerance for 

vertical tilt or horizontal skew deviation (misalignment); and  
 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
 
If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be tested. 
 
If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
 
If any joint is found to be unacceptable prior to a corrective measure, 
testing of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall 
include the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
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(3.) For every dowel measured, provide the joint identification number, lane 
number and station, dowel bar number or x-location, direction of 
testing and reference joint location/edge location, longitudinal 
translation, horizontal translation, vertical translation, vertical tilt, and 
horizontal skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 

 
(5.) Joint Score Details:  Provide the joint identification number, lane 

number, station, and calculated joint score for each joint. 
 
(6.) Locked Joint Identification:  Identify each joint with a joint score > 12. 
 

(d.) Exclusions.  Exclude the following from dowel bar mislocation and 
misalignment measurements. 

 
(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, metallic 

castings, or other nearby or underlying steel reinforced objects. 
 
(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation shall be performed after testing 
with the MIT Scan-2 device. 

 
(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each 
additional bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall 

be self-contained and supported on the formless paver with the ability to move separately from 
the paver.  The DBI shall be equipped with insertion forks along with any other devices 
necessary for finishing the concrete the full width of the pavement.  The insertion forks shall 
have the ability to vibrate at a minimum frequency of 3000 VPM.” 
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GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  August 1, 2014 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Pavement Marking Tape Installations:  The grooving equipment shall have a free-floating 
saw blade cutting head equipped with gang-stacked diamond saw blades.  The diamond 
saw blades shall be of uniform wear and shall produce a smooth textured surface.  Any 
ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 

 
(b) Liquid and Thermoplastic Pavement Marking Installations:  The grooving equipment 

shall be equipped with either a free-floating saw blade cutting head or a free-floating 
grinder cutting head configuration with diamond or carbide tipped cutters and shall 
produce an irregular textured surface. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking 
material manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to 
avoid build up and hardening of slurry in the groove.  The pavement surface shall be 
allowed to dry for a minimum of 24 hours prior to the final cleaning of the groove and 
application of the pavement marking material. 

 
(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 

vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC 
pavements, the groove shall be flushed with high pressure water or shot blasted to 
remove any PCC particles that may have become destabilized during the grooving 
process.  If high pressure water is used, the pavement surface shall be allowed to dry for 
a minimum of 24 hours prior to the final cleaning of the groove and application of the 
pavement marking material. 
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Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into 
the pavement prior to the application of the pavement marking material.  Grooves shall be cut 
such that the width is 1 in. (25 mm) greater than the width of the pavement marking line as 
specified on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular 
shape so that the entire marking will fit within the limits of the grooved area.  The position of the 
edge of the grooves shall be a minimum of 4 in. (100 mm) from the edge of all longitudinal 
joints.  The depth of the groove shall not be less than the manufacturer’s recommendations for 
the pavement marking material specified, but shall be installed to a minimum depth of 110 mils 
(2.79 mm) and a maximum depth of 200 mils (5.08 mm) for pavement marking tapes 
thermoplastic markings and a minimum depth of 40 mils (1.02 mm) and a maximum depth of 
80 mils (2.03 mm) for liquid markings.  The cutting head shall be operated at the appropriate 
speed in order to prevent undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, 
adjustments shall be made to the cutting head and another 50 ft (16.7 m) test section shall be 
installed and checked.  This process shall continue until the test section meets the requirements 
of this Article. 
 
For new HMA pavements, grooves shall not be installed within 14 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, 
LETTERS AND SYMBOLS. 
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The following shall only apply when preformed plastic pavement markings are to be recessed: 
 
Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 

“The markings shall be capable of being applied in a grooved slot on new and existing 
portland cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated 
adhesive, or liquid contact cement which shall be applied at the time of installation.  A primer 
sealer shall be applied with a roller and shall cover and seal the entire bottom of the groove.  
The primer sealer shall be recommended by the manufacturer of the pavement marking material 
and shall be compatible with the material being used.  The Contractor shall install the markings 
in the groove as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the 
groove with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 
lb (90kg).  Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the 
material with a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  April 1, 2016 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 
“Longitudinal joint density testing shall be performed at each random density test location.  
Longitudinal joint testing shall be located at a distance equal to the lift thickness or a minimum 
of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. (125 mm) lift the near edge of the 
density gauge or core barrel shall be within 5 in. (125 mm) from the edge of pavement.)  
Longitudinal joint density testing shall be performed using either a correlated nuclear gauge or 
cores. 
 
a.  Confined Edge.  Each confined edge density shall be represented by a one-minute nuclear 
density reading or a core density and shall be included in the average of density readings or 
core densities taken across the mat which represents the Individual Test. 
 
b.  Unconfined Edge.  Each unconfined edge joint density shall be represented by an average of 
three one-minute density readings or a single core density at the given density test location and 
shall meet the density requirements specified herein.  The three one-minute readings shall be 
spaced 10 ft (3 m) apart longitudinally along the unconfined pavement edge and centered at the 
random density test location.” 
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Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 
“Mixture 
Composition 

Parameter Individual Test 
(includes confined 
edges) 

Unconfined Edge 
Joint Density 
Minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing 
test waived.” 

 
 
LIGHT POLES (BDE) 
Effective:  July 1, 2016 
 
Revise the second paragraph of Article 1069.01 of the Standard Specifications to read: 
 

“ The detailed design and fabrication of the pole shaft, arms, tenons, and attachments shall 
be according to AASHTO “LRFD Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals” current at the time the project is advertised.  Light poles shall be 
designed for ADT > 10,000 and Risk Category Typical.  If Fatigue design is required, light poles 
shall be designed for Importance Category I.” 
 
Revise the fifth paragraph of Article 1069.01(a) of the Standard Specifications to read: 
 

“ Deflection of the pole top as caused by the combined effect of deadload referenced 
above and wind speed prescribed by AASHTO shall be as required by AASHTO.  Pole 
deflection and loading compliance, certified by the manufacturer, shall be noted on the 
pole submittal.” 
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MAST ARM ASSEMBLY AND POLE (BDE) 
Effective:  July 1, 2016 
 
Revise Article 1077.03(a)(1) of the Standard Specifications to read: 
 

“ (1) Loading.  The mast arm assembly and pole, and combination mast arm assembly 
and pole shall be designed for the loading shown on the Highway Standards or 
elsewhere on the plans, whichever is greater.  The design shall be according to 
AASHTO “LRFD Specifications for Structural Supports for Highway Signs, 
Luminaries and Traffic Signals” 2015 Edition.  However, the arm-to-pole connection 
for tapered signal and luminaire arms shall be according to the “fillet welded, ring 
stiffened box connection” detail as shown in Figure C5.6.7-2.  The mast arm and 
pole shall be designed assuming the ADT > 10,000, Risk Category Typical, and 
Fatigue Category I Natural Wind Gust only.” 

 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 
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Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the 
contract unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  January 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION 
CURING 

METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/

Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket 
method shall not be used on latex modified concrete.” 

 
Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked 
with a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be 
kept saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton 
mats at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with 
a continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 
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Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer 
Polyethylene Blanket Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with a cellulose polyethylene or synthetic 
fiber with polymer polyethylene blanket.  Damaged blankets will not be allowed.  The 
blankets shall be installed with the white perforated polyethylene side facing up.  
Adjoining blankets shall overlap a minimum of 8 in. (200 mm).  Any air bubbles 
trapped during placement shall be removed.  The blankets shall then be wetted 
immediately and thoroughly soaked with a gentle spray of water.  Thereafter, the 
blankets shall be kept saturated with water.  For bridge decks, the blankets shall be 
placed and kept wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with 
Polymer Polyethylene Blankets.  These materials shall be white and according to 
ASTM C 171, except moisture loss test specimens shall be made according to Illinois Modified 
AASHTO T 155. 

 
The cellulose polyethylene blanket shall consist of a white polyethylene sheeting with 

cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
 

The synthetic fiber with polymer polyethylene blanket shall consist of a white polyethylene 
sheeting with absorbent synthetic fibers and super absorbent polymer backing, and shall be 
limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall be 
delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
 
  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

249 

 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
Effective:  November 1, 2012 Revise:  April 1, 2016 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall 

be according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply 
written documentation that the RAP originated from routes or airfields under federal, 
state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from 

the processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Sources”, by weight of RAS.  All RAS used shall come from a 
Bureau of Materials and Physical Research approved processing facility where it shall 
be ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall 
be uniform in gradation and asphalt binder content and shall meet the testing 
requirements specified herein.  In addition, RAS shall meet the following Type 1 or 
Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 

from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 

 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  No additional RAP shall be added to the pile 
after the pile has been sealed.  Stockpiles shall be sufficiently separated to prevent 
intermingling at the base.  Stockpiles shall be identified by signs indicating the type as 
listed below (i.e. “Homogeneous Surface”). 
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Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 

 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate 
and may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP shall pass the sieve size specified below for the mix into 
which the FRAP will be incorporated. 

 
Mixture FRAP will be used in: Sieve Size that 100 %  

of FRAP Shall Pass 
IL-19.0 1 1/2 in. (40 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 
(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, 

HMA (High and Low ESAL) mixtures and represent:  1) the same aggregate quality, 
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

HMA (High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be 
crushed aggregate and may represent more than one aggregate type and/or quality, 
but shall be at least C quality.  This RAP may have an inconsistent gradation and/or 
asphalt binder content prior to processing.  All conglomerate RAP shall be processed 
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller 
screen.  Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
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(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be 
permitted to improve workability.  The sand shall be “B Quality” or better from an 
approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 

(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 
either during or after stockpiling. 

 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for 
the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for stockpiles 
less than 4000 tons (3600 metric tons). 

 
(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and 
tested during stockpiling according to Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Shingle (RAS) Source”. 

 
  



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

253 

Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), 
five-sample/test stockpile has been established it shall be sealed.  Additional incoming 
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working 
pile as designated in the Quality Control plan and only added to the sealed stockpile 
when the test results of the working pile are complete and are found to meet the 
tolerances specified herein for the original sealed RAS stockpile. 
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
 
If the sampling and testing was performed at the shingle processing facility in 
accordance with the QC Plan, the Contractor shall obtain and make available all of the 
test results from start of the initial stockpile. 

 
1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled 

and averaged for asphalt binder content and gradation, and when applicable Gmm.  
Individual extraction test results, when compared to the averages, will be accepted if 
within the tolerances listed below. 

 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm)  8 % 
No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm)  5 % 
No. 200 (75 µm)  2.0 % 
Asphalt Binder  0.4 % 1/ 
Gmm  0.03 

 
1/ The tolerance for FRAP shall be  0.3 %. 

 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are 
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the 
RAP/FRAP representing the failing tests is removed from the stockpile.  All test data and 
acceptance ranges shall be sent to the District for evaluation. 
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With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
 

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the 
test results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when 
compared to the averages, will be accepted if within the tolerances listed below. 

 
Parameter RAS 

No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are 
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent 
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall 
not be used in Department projects.  All test data and acceptance ranges shall be sent 
to the District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 

 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  

IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 
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(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified 
AASHTO T 164 by a consultant laboratory prequalified by the Department for the 
specified testing.  The consultant laboratory shall submit the test results along with the 
recovered aggregate to the District Office.  The cost for this testing shall be paid by the 
Contractor.  The District will forward the sample to the Bureau of Materials and Physical 
Research Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum 
loss of 15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 

 
(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 

approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use 

in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in 
which the coarse aggregate is Class B quality or better.  RAP/FRAP from 
Conglomerate stockpiles shall be considered equivalent to limestone for frictional 
considerations.  Known frictional contributions from plus #4 (4.75 mm) homogeneous 
RAP and FRAP stockpiles will be accounted for in meeting frictional requirements in 
the specified mixture. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 

 
(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders 

and stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 
(6) When the Contractor chooses the RAP option, the percentage of RAP shall not 

exceed the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
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(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 

 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by 
weight of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the Max RAP/RAS ABR table listed below for the given Ndesign. 

 
RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

RAP/RAS Maximum ABR % 

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified 

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm 
mix asphalt (WMA) technology is utilized and production temperatures do not 
exceed 275 °F (135 °C), the high and low virgin asphalt binder grades shall each 
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of  
PG 64-22 to be reduced to a PG 58-28). 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, 
the percentage of virgin asphalt binder replacement shall not exceed the amounts 
listed in the FRAP/RAS table listed below for the given Ndesign. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

FRAP/RAS Maximum ABR %  

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified 3/, 4/ 

30 50 40 10  
50 40 35 10  
70 40 30 10  
90 40 30 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 

asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder 
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds 
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of 
PG 64-22 to be reduced to a PG 58-28). 

 
3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent. 
 
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  A RAS stone 

bulk specific gravity (Gsb) of 2.300 shall be used for mix design purposes. 
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1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 
follows. 

 
(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed 
system to remove or reduce oversized material.  If material passing the sizing device 
adversely affects the mix production or quality of the mix, the sizing device shall be set 
at a size specified by the Engineer. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be 
interlocked with the aggregate feed or weigh system to maintain correct proportions for 
all rates of production and batch sizes.  The portion of RAS shall be controlled 
accurately to within ± 0.5 percent of the amount of RAS utilized.  When using the weight 
depletion system, flow indicators or sensing devices shall be provided and interlocked 
with the plant controls such that the mixture production is halted when RAS flow is 
interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable 
of automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
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g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 
the nearest 0.1 percent. 

 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP are printed in wet condition.) 

 
(2) Batch Plants. 

 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of 
each construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 
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SPEED DISPLAY TRAILER (BDE) 
Effective:  April 2, 2014 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall 
be between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall 
show two digits (00 to 99) in mph.  The color of the changeable message legend shall be 
a yellow legend on a black background.  The minimum height of the numerals shall be 
18 in. (450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The 
speed indicator shall have a maximum speed cutoff.  On roadway facilities with a normal 
posted speed limit greater than or equal to 45 mph, the detected speeds of vehicles 
traveling more than 25 mph over the work zone speed limit shall not be displayed.  On 
facilities with normal posted speed limit of less than 45 mph, the detected speeds of 
vehicles traveling more than 15 mph over the work zone speeds limit shall not be 
displayed.  On any roadway facility if detected speeds are less than 25 mph, they shall 
not be displayed.  The display shall include automatic dimming for nighttime operation. 
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The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 

 
 
STEEL PLATE BEAM GUARDRAIL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 630.02 of the Standard Specifications to read: 
 

“ 630.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Steel Plate Beam Guardrail  ................................................................................... 1006.25 
(b) Wood Posts and Wood Block  .................................................. 1007.01, 1007.02, 1007.06 
(c) Steel Posts, Blockouts, Restraints and Wire Rope for Guardrail  .......................... 1006.23 
(d) Preservative Treatment  ......................................................................................... 1007.12 
(e) Reinforcement Bars  .............................................................................................. 1006.10 
(f) Plastic Blockouts (Note 1) 
(g) Chemical Adhesive Resin System  ........................................................................ 1027.01 
(h) Controlled Low-Strength Material (CLSM)  ................................................................. 1019 
 

Note 1.  Plastic blockouts may be used in lieu of wood blockouts for steel plate beam 
guardrail.  The plastic blockouts shall be the minimum dimensions shown on the plans 
and shall be on the Department’s qualified product list.” 
 

Revise Article 630.05 of the Standard Specifications to read: 
 

“ 630.05 Posts.  Posts shall be as follows. 
 
(a) Wood Posts.  Wood posts and blocks shall be treated.  The posts and blocks shall be 

cut to the proper dimensions before treatment.  No cutting of the posts or blocks will be 
permitted after treatment.  Posts shall be erected according to Article 634.05. 

 
(b) Steel Posts.  Steel posts may be driven by hand or mechanical methods provided they 

are protected by a suitable driving cap and the earth around the posts compacted, if 
necessary, after driving.  When steel posts are driven to incorrect alignment or grade, 
they shall be removed and set according to Article 634.05. 

 
When it is necessary to shorten the posts in the field, the lower portion shall be cut off in a 

manner to provide a smooth cut with minimum damage to the galvanizing.  Cut areas shall be 
repaired according to the requirements of AASHTO M 36.” 
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Revise Article 630.06 of the Standard Specifications to read: 
 

“ 630.06 Shoulder Stabilization at Guardrail.  Shoulder stabilization shall be constructed at 
the locations of steel plate beam guardrail installation according to the details shown on the 
plans.  On new construction projects, the material used in the shoulder stabilization shall be the 
same as that used in the adjacent paved shoulder.  On shoulder resurfacing projects, the 
material used in the shoulder stabilization shall be the same as that used for the shoulder 
resurfacing. 

 
When portland cement concrete is used, shoulder stabilization shall be constructed 

according to the applicable portions of Section 483.  The shoulder stabilization shall be 
constructed simultaneously with the adjacent portland cement concrete shoulder.  Guardrail 
posts shall be driven through leaveouts or holes cored in the completed shoulder stabilization.  
The void around each post shall be backfilled with earth or aggregate and capped with hot-mix 
asphalt (HMA) or CLSM. 

 
When HMA is used, shoulder stabilization shall be constructed according to the applicable 

portions of Section 482.  On new construction, the shoulder stabilization shall be constructed 
simultaneously with the HMA shoulder.  On shoulder resurfacing projects, the portion of the 
shoulder stabilization below the surface of the existing paved shoulder shall be placed and 
compacted separately.  The guardrail posts shall be driven through holes cored in the 
completed shoulder stabilization.  The void around each post shall be backfilled with earth or 
aggregate and capped with HMA or CLSM. 

 
When driving guardrail posts through existing shoulders, shoulder stabilization, or other 

paved areas, the posts shall be driven through cored holes.  The void around each post shall be 
backfilled with earth or aggregate and capped with HMA or CLSM.” 

 
Revise Article 630.08 of the Standard Specifications to read: 

 
“ 630.08 Basis of Payment.  This work will be paid for at the contract unit price per foot 

(meter) for NON-BLOCKED STEEL PLATE BEAM GUARDRAIL; STEEL PLATE BEAM 
GUARDRAIL, TYPE A, 6 FOOT (1.83 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE 
A, 9 FOOT (2.74 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 6 FOOT (1.83 M) 
POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 9 FOOT (2.74 M) POSTS; or STEEL 
PLATE BEAM GUARDRAIL, TYPE D, 6 FOOT (1.83 M) POSTS. 

 
When end sections are specified, they will not be paid for as a separate item, but shall be 

considered as included in the unit price for steel plate beam guardrail. 
 
Steel plate beam guardrail mounted on existing culverts will be paid for at the contract unit 

price per foot (meter) for STRONG POST GUARDRAIL ATTACHED TO CULVERT or WEAK 
POST GUARDRAIL ATTACHED TO CULVERT, of the case specified. 
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Portland cement concrete shoulder stabilization at guardrail will be paid for according to 
Article 483.10. 

 
HMA shoulder stabilization at guardrail will be paid for according to Article 482.08. 
 
Excavation in rock will be paid for according to Article 502.13. 
 
Steel plate beam guardrail incorporating long-span spacing will be paid for at the contract 

unit price per foot (meter) for LONG-SPAN GUARDRAIL OVER CULVERT, 12 FT 6 IN (3.8 M) 
SPAN; LONG-SPAN GUARDRAIL OVER CULVERT, 18 FT 9 IN (5.7 M) SPAN; or LONG-
SPAN GUARDRAIL OVER CULVERT, 25 FT (7.6 M) SPAN. 

 
Steel plate beam guardrail incorporating treated timber at the back side of the post will be 

paid for at the contract unit price per foot (meter) for BACK SIDE PROTECTION OF 
GUARDRAIL.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 10.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee employed by him on the contract work who is currently enrolled or 
becomes enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 
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Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate 
questions in the employee application or by other suitable means.  Regardless of the method 
used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal-aid 
highway construction contracts.  Approval or acceptance of a training program shall be obtained 
from the State prior to commencing work on the classification covered by the program.  It is the 
intention of these provisions that training is to be provided in the construction crafts rather then 
clerk-typists or secretarial-type positions.  Training is permissible in lower level management 
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented 
toward construction applications.  Training in the laborer classification may be permitted 
provided that significant and meaningful training is provided and approved by the Illinois 
Department of Transportation and the Federal Highway Administration.  Some offsite training is 
permissible as long as the training is an integral part of an approved training program and does 
not comprise a significant part of the overall training. 
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
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Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
METHOD OF MEASUREMENT: The unit of measurement is in hours.  
 
BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is __10___. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
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Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 
 
TRAFFIC BARRIER TERMINAL, TYPE 1 SPECIAL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 631.04 of the Standard Specifications to read: 
 

“ 631.04 Traffic Barrier Terminal, Type 1 Special (Tangent) and Traffic Barrier Terminal, 
Type 1 Special (Flared).  These terminals shall meet the testing criteria contained in either 
NCHRP Report 350 or MASH.  In addition to meeting the criteria in one or both of these 
references, the terminals shall be on the Department’s qualified product list. 

 
The terminal shall be installed according to the manufacturer’s specifications.  The 

beginning length of need point of the terminal shall be placed within 12 ft 6 in  (3.8 m) of the 
length of need point shown on the plans. 

 
The terminal shall be delineated with a terminal marker direct applied.  No other guardrail 

delineation shall be attached to the terminal section.” 
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TUBULAR MARKERS (BDE) 
Effective:  January 1, 2017 
 
Revise Article 701.03(j) of the Standard Specifications to read: 
 

“ (j) Tubular Markers  ................................................................................................... 1106.02” 
 
Revise Article 701.15(g) of the Standard Specifications to read: 
 

“ (g) Tubular Markers.  Tubular markers are used to channelize traffic.  They shall only be 
used when specified.” 

 
Revise the second paragraph of Article 701.18(f) of the Standard Specifications to read: 
 

“ Devices no greater than 24 in. (600 mm) wide, may be used in place of tubular markers 
when the two-way operation is to be in place four days or less.” 

 
Revise the second sentence of the second paragraph of Article 1106.02 of the Standard 
Specifications to read: 
 

“ These include cones, tubular markers, and plastic drums with no attachments.” 
 
Revise the third sentence of the seventh paragraph of Article 1106.02 of the Standard 
Specifications to read: 
 

“ Sheeting used on cones, drums, and tubular markers shall be reboundable as tested 
according to ASTM D 4956.” 
 
Revise Article 1106.02(f) of the Standard Specifications to read: 
 

“ (f) Tubular Markers.  Tubular Markers shall be designed to bend under repeated impacts 
and return to an upright position without damage to the impacting vehicle or the markers.  
The markers shall be readily removable from the bases to permit field replacement. 
 
The markers shall be orange in color having two white and two fluorescent orange 
bands.” 
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WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
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Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID) 
Effective:  November 2, 2006 Revised:  July 1, 2015 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate on the 
attached form whether or not this special provision will be part of the contract and submit the 
completed form with his/her bid.  Failure to submit the form, or failure to fill out the form 
completely, shall make this contract exempt of bituminous materials cost adjustments. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type 
surface treatments that are part of the original proposed construction, or added as extra work 
and paid for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, 
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or 
by force account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting for work paid for at the contract price; or for the month the 
agreed unit price letter is submitted by the Contractor for extra work paid for 
by agreed unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
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For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR 
BITUMINOUS MATERIALS COST ADJUSTMENTS 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments.  After award, this form, when submitted, shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ______________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract? 
 
  Yes   No  
 
 
Signature: ____________________________________________   Date: _________________  
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FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 1, 2009 Revised:  July 1, 2015 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name and sign and date the form shall 
make this contract exempt of fuel cost adjustments for all categories of work.  Failure to indicate 
“Yes” for any category of work will make that category of work exempt from fuel cost 
adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be 
subject to fuel cost adjustment only when the category representing the added work was subject 
to the fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not 
be subject to fuel cost adjustment.  Category descriptions and thresholds for application and the 
fuel usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 

and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 
constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 
pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
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(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of 
work are satisfied.  The adjustments shall not apply during contract time subject to liquidated 
damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
FUEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of fuel cost adjustments in all categories.  Failure to indicate “Yes” for any 
category of work at the time of bid will make that category of work exempt from fuel cost 
adjustment.  After award, this form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following categories of work? 
 
Category A  Earthwork.     Yes  
 
Category B  Subbases and Aggregate Base Courses Yes  
 
Category C  HMA Bases, Pavements and Shoulders Yes  
 
Category D  PCC Bases, Pavements and Shoulders Yes  
 
Category E  Structures      Yes  
 
 
Signature: ____________________________________________   Date: _________________  
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004 Revised:  July 1, 2015 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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STORM WATER POLLUTION PREVENTION PLAN 

 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

285 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

286 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

287 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

288 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

289 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

290 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

291 



FAI Route 74 (IL 74) 
Project NHPP-0074(324) 

Section (81-1)R&81-1HVBR 
Rock Island County 
Contract No. 64C08 

 

292 

 



43 

 

FHWA-1273 --  Revised May 1, 2012  
 
 
                REQUIRED CONTRACT PROVISIONS 
         FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

 
 
 
 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
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3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 

the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
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8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  
The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.(1) The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 
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(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 

action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 
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(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
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debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 

contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
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4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 

 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and to 

all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 

 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
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as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 

commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
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certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 
 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
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