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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 28, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61J22 
   DUPAGE County 
   Section 22-00053-00-RS (Oakbrook) 
   Project JG5E-926 () 
   Route FAU 1446 (Harger Road) 
   District 1 Construction Funds 

 
 Resurfacing Harger Road from Spring Road to the Westbound I-88 Ramp in Oak Brook. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 



 
 
 
                      CONTRACT  61J22                                                                                                                                        

                                                  
INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2023 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL 
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction  (Adopted 1-1-22) (Revised 1-1-23) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
202 Earth and Rock Excavation  .............................................................................................................  1 
204 Borrow and Furnished Excavation  ...................................................................................................  2 
207 Porous Granular Embankment  ........................................................................................................  3 
211 Topsoil and Compost  ......................................................................................................................  4 
407 Hot-Mix Asphalt Pavement (Full-Depth)  ..........................................................................................  5 
420 Portland Cement Concrete Pavement  .............................................................................................  6 
502 Excavation for Structures  ................................................................................................................  7 
509 Metal Railings  ..................................................................................................................................  8 
540 Box Culverts  ....................................................................................................................................  9 
542 Pipe Culverts  ...................................................................................................................................  29 
586 Granular Backfill for Structures  ........................................................................................................  34 
644 High Tension Cable Median Barrier  ................................................................................................  35 
782 Reflectors  ........................................................................................................................................  36 
801 Electrical Requirements  ..................................................................................................................  38 
821 Roadway Luminaires  .......................................................................................................................  40 

1003 Fine Aggregates  ..............................................................................................................................  41 
1004 Coarse Aggregates  .........................................................................................................................  42 
1020 Portland Cement Concrete ……… ...................................................................................................  43 
1030 Hot-Mix Asphalt  ...............................................................................................................................  44 
1067 Luminaire ……… ..............................................................................................................................  45 
1097 Reflectors  ........................................................................................................................................  52 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and 
are included by reference: 
 
CHECK SHEET # PAGE NO. 

1  Additional State Requirements for Federal-Aid Construction Contracts  ..........................  53 
2  Subletting of Contracts (Federal-Aid Contracts)  ...............................................................  56 
3  EEO  ..................................................................................................................................  57 
4  Specific EEO Responsibilities Non Federal-Aid Contracts  ..............................................  67 
5  Required Provisions - State Contracts  .............................................................................  72 
6  Asbestos Bearing Pad Removal  .......................................................................................  78 
7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  ....................  79 
8  Temporary Stream Crossings and In-Stream Work Pads  ................................................  80 
9  Construction Layout Stakes  ..............................................................................................  81 

10  Use of Geotextile Fabric for Railroad Crossing  ................................................................  84 
11  Subsealing of Concrete Pavements  .................................................................................  86 
12  Hot-Mix Asphalt Surface Correction  .................................................................................  90 
13  Pavement and Shoulder Resurfacing  ...............................................................................  92 
14  Patching with Hot-Mix Asphalt Overlay Removal  .............................................................  93 
15  Polymer Concrete  .............................................................................................................  95 
16  Reserved  ..........................................................................................................................  97 
17  Bicycle Racks  ...................................................................................................................  98 
18  Temporary Portable Bridge Traffic Signals  ......................................................................  100 
19  Nighttime Inspection of Roadway Lighting  .......................................................................  102 
20  English Substitution of Metric Bolts  ..................................................................................  103 
21  Calcium Chloride Accelerator for Portland Cement Concrete  ..........................................  104 
22  Quality Control of Concrete Mixtures at the Plant  ............................................................  105 
23  Quality Control/Quality Assurance of Concrete Mixtures  .................................................  113 
24  Reserved  ..........................................................................................................................  129 
25  Reserved  ..........................................................................................................................  130 
26  Temporary Raised Pavement Markers  .............................................................................  131 
27  Restoring Bridge Approach Pavements Using High-Density Foam  .................................  132 
28  Portland Cement Concrete Inlay or Overlay  .....................................................................  135 
29  Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching  ...............................  139 
30  Longitudinal Joint and Crack Patching  .............................................................................  142 
31  Concrete Mix Design – Department Provided  ..................................................................  144 
32  Station Numbers in Pavements or Overlays  ....................................................................  145 

    
    

 
 



LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS 
 
 

Table of Contents 
 

CHECK SHEET # PAGE NO. 
LRS1  Reserved  .................................................................................................................  147 
LRS2  Furnished Excavation  ..............................................................................................  148 
LRS3  Work Zone Traffic Control Surveillance  ..................................................................  149 
LRS4  Flaggers in Work Zones  ..........................................................................................  150 
LRS5  Contract Claims  .......................................................................................................  151 
LRS6  Bidding Requirements and Conditions for Contract Proposals  ...............................  152 
LRS7  Bidding Requirements and Conditions for Material Proposals  ................................  158 
LRS8  Reserved  .................................................................................................................  164 
LRS9  Bituminous Surface Treatments  ..............................................................................  165 
LRS10  Reserved  .................................................................................................................  169 
LRS11  Employment Practices  .............................................................................................  170 
LRS12  Wages of Employees on Public Works  ...................................................................  172 
LRS13  Selection of Labor  ...................................................................................................  174 
LRS14  Paving Brick and Concrete Paver Pavements and Sidewalks  ................................  175 
LRS15  Partial Payments  .....................................................................................................  178 
LRS16  Protests on Local Lettings  .......................................................................................  179 
LRS17  Substance Abuse Prevention Program  ...................................................................  180 
LRS18  Multigrade Cold Mix Asphalt  ....................................................................................  181 
LRS19  Reflective Crack Control Treatment  ........................................................................  182 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SPECIAL PROVISIONS 
TABLE OF CONTENTS 

 
LOCATION OF IMPROVEMENT .......................................................................................... 1 

DESCRIPTION OF IMPROVEMENT .................................................................................... 1 

MAINTENANCE OF ROADWAYS (D-1) ............................................................................... 2 
PUBLIC CONVENIENCE AND SAFETY (D-1) ..................................................................... 3 

STATUS OF UTILITIES (D-1) ............................................................................................... 4 

VANDALISM ......................................................................................................................... 7 

USE OF FIRE HYDRANTS .................................................................................................. 8 

STREET CLEANING ............................................................................................................ 9 

SAW CUTTING .................................................................................................................. 10 

BRIDGE MAINTENANCE SPECIAL REQUIREMENTS ..................................................... 11 
FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME ........ 12 

SUPPLEMENTAL WATERING ........................................................................................... 13 

DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY GRINDING, 
RESURFACING, & PATCHING OPERATIONS) ................................................................ 15 

WASHOUT BASIN.............................................................................................................. 19 

STRUCTURES TO BE ADJUSTED .................................................................................... 20 

BIKE PATH REMOVAL ...................................................................................................... 21 

PORTLAND CEMENT CONCRETE SIDEWALK 5-INCH, SPECIAL .................................. 22 

FRAMES AND LIDS TO BE ADJUSTED (SPECIAL) ......................................................... 23 

TRAFFIC CONTROL AND PROTECTION, (SPECIAL) ...................................................... 25 
REMOVE AND REPLACE CURB AND GUTTER (SPECIAL) ............................................ 28 

TEMPORARY INFORMATION SIGNING ........................................................................... 30 

TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) .......................................... 32 

AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (D-1) .......................... 33 

FRICTION AGGREGATE (D-1) .......................................................................................... 35 

HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1) ......................................... 38 

HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) ...... 44 

ADJUSTMENTS AND RECONSTRUCTIONS (D-1) ........................................................... 46 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D-1) ...................................... 47 

AVAILABLE REPORTS ...................................................................................................... 49 

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
 ........................................................................................................................................... 50 

LR 107-4 ............................................................................................................................. 53 

LR 1030-2 ........................................................................................................................... 54 



BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099      Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274      Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
* 80192      Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173      Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426      Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80436 56  Blended Finely Divided Minerals April 1, 2021  
 80241      Bridge Demolition Debris July 1, 2009   

5053I      Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I      Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

 80384 57  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198      Completion Date (via calendar days) April 1, 2008  
 80199      Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80261 61  Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80434 64  Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 76  Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80229      Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80447 86  Grading and Shaping Ditches Jan 1, 2023  
 80433      Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80443      High Tension Cable Median Barrier Removal April 1, 2022  
 80446      Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022  
 80438      Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 Sept. 2, 2021 
 80045      Material Transfer Device June 15, 1999 Jan. 1, 2022 
 80441 87  Performance Graded Asphalt Binder Jan 1, 2023  
 3426I      Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
 80445 92  Seeding Nov. 1, 2022  
* 80448 98  Source of Supply and Quality Requirements Jan. 2, 2023  
 80340      Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127      Steel Cost Adjustment April 2, 2014 Jan. 1, 2022 
 80397 99  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 100  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80437 101  Submission of Payroll Records April 1, 2021 Nov. 1, 2022 
 80435      Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80410      Traffic Spotters Jan. 1, 2019  
 20338 103  Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80429      Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 106  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80440      Waterproofing Membrane System Nov. 1, 2021  
 80302 107  Weekly DBE Trucking Reports June 2, 2012 Nov. 1, 2021 
 80427 108  Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 110  Working Days Jan. 1, 2002  
 
 

     
 
 



 
 

GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET 
Effective as of the: January 20, 2023 Letting 

 
An * indicates a new or revised special provision.  
 
  

Pg
# 

√ File Name Title Effective Revised 

      GBSP 4 Polymer Modified Portland Cement Mortar June 7, 1994 April 1, 2016 
      GBSP 13 High-Load Multi-Rotational Bearings Oct 13, 1988 Sept 2, 2022 
      GBSP 14 Jack and Remove Existing Bearings April 20, 1994 April 13, 2018 
      GBSP 15 Three Sided Precast Concrete Structure July 12, 1994 Dec 21, 2016 
      GBSP 16 Jacking Existing Superstructure Jan 11, 1993 April 13, 2018 
     *GBSP 18 Modular Expansion Joint May 19, 1994 Dec 9, 2022 
      GBSP 21 Cleaning and Painting Contact Surface Areas of Existing Steel 

Structures 
June 30, 2003 Oct 23, 2020 

      GBSP 25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 April 15, 2022 
      GBSP 26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016 
111   GBSP 28 Deck Slab Repair May 15, 1995 April 13, 2018 
      GBSP 29 Bridge Deck Microsilica Concrete Overlay May 15, 1995 April 30, 2021 
      GBSP 30 Bridge Deck Latex Concrete Overlay May 15, 1995 April 30, 2021 
      GBSP 31 Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 April 30, 2021 
     *GBSP 33 Pedestrian Truss Superstructure Jan 13, 1998 Dec 9, 2022 
      GBSP 34 Concrete Wearing Surface June 23, 1994 Oct 4, 2016 
      GBSP 45 Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013 
117   GBSP 53 Structural Repair of Concrete Mar 15, 2006 Aug 9, 2019 
      GBSP 55 Erection of Curved Steel Structures June 1, 2007  
      GBSP 59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 April 15, 2022 
      GBSP 60 Containment and Disposal of Non-Lead Paint Cleaning 

Residues 
Nov 25, 2004 Apr 22, 2016 

      GBSP 61 Slipform Parapet June 1, 2007 April 15, 2022 
      GBSP 67 Structural Assessment Reports for Contractor’s Means and 

Methods 
Mar 6, 2009 Oct 5, 2015 

      GBSP 71  Aggregate Column Ground Improvement  Jan 15, 2009 Oct 15, 2011 
      GBSP 72  Bridge Deck Fly Ash or GGBF Slag Concrete Overlay  Jan 18, 2011 April 30, 2021 
      GBSP 78 Bridge Deck Construction Oct 22, 2013 Dec 21, 2016 
      GBSP 79 Bridge Deck Grooving (Longitudinal) Dec 29, 2014 Mar 29, 2017 
      GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019 
      GBSP 82 Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017 
      GBSP 83 Hot Dip Galvanizing for Structural Steel Oct 4, 2016 Oct 20, 2017 
      GBSP 85 Micropiles Apr 19, 1996 Oct 23, 2020 
      GBSP 86 Drilled Shafts Oct 5, 2015 Oct 4, 2016 
      GBSP 87 Lightweight Cellular Concrete Fill Nov 11, 2011 Apr 1, 2016 
      GBSP 88 Corrugated Structural Plate Structures  Apr 22, 2016 April 13, 2018 
      GBSP 89 Preformed Pavement Joint Seal Oct 4, 2016 Oct 23, 2020 
      GBSP 90 Three Sided Precast Concrete Structure (Special) Dec 21, 2016 April 13, 2018 
      GBSP 91 Crosshole Sonic Logging Testing of Drilled Shafts  Apr 20, 2016 Aug 9, 2019 
      GBSP 92 Thermal Integrity Profile Testing of Drilled Shafts  Apr 20, 2016  
      GBSP 93 Preformed Bridge Joint Seal Dec 21, 2016 Oct 23, 2020 
      GBSP 94  Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004 
      GBSP 96 Erection of Bridge Girders Over or Adjacent to Railroads Aug 9, 2019  
      GBSP 97 Folded/Formed PVC Pipeliner April 15, 2022  
      GBSP 98 Cured-in-Place Pipe Liner April 15, 2022  
      GBSP 99 Spray-Applied Pipe Liner April 15, 2022  
     *GBSP 100 Bar Splicers Sept 2, 2022 Dec 9, 2022 
     *GBSP 101 Noise Abatement Wall, Ground Wall Dec 9, 2022  
     *GBSP 102 Noise Abatement Wall, Structure Mounted Dec 9, 2022  
     *GBSP 103 Noise Abatement Wall Anchor Rod Assembly Dec 9, 2022  
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SPECIAL PROVISIONS 
 
The “Standard Specifications for Road and Bridge Construction” adopted January 1, 2022, 
as amended by the Supplemental Specifications and Recurring Special Provisions, adopted 
January 1, 2023; the Bureau of Design and Environment (BDE) Special Provisions indicated 
on the respective Check Sheets herein, the latest edition of the “Manual on Uniform Traffic 
Control Devices”, “Manual of Test Procedures”, and the “Manual for Materials Inspection,” 
adopted January 1, 2006, all issued by the State of Illinois Department of Transportation, 
hereinafter referred to as the “Standard Specifications”, and the “Standard Specification for 
Water & Sewer Main Construction in Illinois”, Eighth Edition, 2020 are hereby incorporated 
by reference and shall apply to and govern the construction of the Harger Road Resurfacing 
Project, Section No. 22-00053-00-RS, in Oak Brook, DuPage County, Illinois. 
 
The following SPECIAL PROVISIONS supplement the STANDARD SPECIFICATIONS shall 
apply to and govern the construction of Harger Road Resurfacing Project, Contract No. 
61J22, Section No. 22-00053-00-RS, Project No. JG5E(926), Job No. C-91-196-22 in the 
Village of Oak Brook, DuPage County, Illinois. In case of conflict with any part or parts of said 
specifications, said SPECIAL PROVISIONS shall take precedence and shall govern.  
 
LOCATION OF IMPROVEMENT 
The project is located along Harger Road in the Village of Oak Brook, Dupage County, Illinois. 
The improvements begin approximately 48 feet east of the Spring Road centerline and end 
approximately 558 feet West of the I-88 On Ramp centerline. There is a resurfacing omission 
at ISTHA SN 022-6854 from approximate station 45+61 to Sta. 47+07. 
 
DESCRIPTION OF IMPROVEMENT 
The proposed work consists of the resurfacing of Harger Road and  Bridge Repairs of ISTHA 
Structure Number 022-6854. The resurfacing work includes curb replacement, hot-mix 
asphalt surface removal, hot mix asphalt binder course, structure adjustments, detector loop 
replacement, hot-mix asphalt surface course, thermoplastic pavement striping, 
reestablishment of aggregate shoulders, landscape restoration and all incidental and 
collateral work necessary to complete the project as shown on the plans and described 
herein. The bridge repair work includes concrete removal, concrete superstructure, 
preformed joint strip seal, structural repair of concrete and all incidental and collateral work 
necessary to complete the project as shown on the plans and as described herein. 
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MAINTENANCE OF ROADWAYS (D-1) 
 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by 
the Engineer but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, 
such items, including the accompanying traffic control and protection required by the 
Engineer, will be paid for in accordance with Article 109.04 of the Standard Specifications.  
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PUBLIC CONVENIENCE AND SAFETY (D-1) 
 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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STATUS OF UTILITIES (D-1) 
 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved 
and/or facilities which will require some action on the part of the Department’s contractor to 
proceed with work.  Each table entry includes an identification of the action necessary and, if 
applicable, the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
Conflicts noted below have been identified by following the suggested staging plan included 
in the contract.  The company has been notified of all conflicts and will be required to obtain 
the necessary permits to complete their work; in some instances, resolution will be a function 
of the construction staging.  The responsible agency must relocate, or complete new 
installations as noted below; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
Pre-Stage 
 
No conflicts to be resolved 
 
Stage 1 
 
No conflicts to be resolved.  
 
Stage 2 
 
No conflicts to be resolved.  
 
Stage 3 
 
No conflicts to be resolved.  
 
 
UTILITIES TO BE WATCHED AND PROTECTED 
The areas of concern noted below have been identified by following the suggested staging 
plan included for the contract.  The information provided is not a comprehensive list of all 
remaining utilities, but those which during coordination were identified as ones which might 
require the Department’s contractor to take into consideration when making the determination 
of the means and methods that would be required to construct the proposed improvement.  
In some instances, the contractor will be responsible to notify the owner in advance of the 
work to take place so necessary staffing on the owner’s part can be secured.   
 
Pre-Stage 
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No facilities requiring extra consideration.  
 
Stage 1 
 
No facilities requiring extra consideration 
 
Stage 2 
 
No facilities requiring extra consideration 
 
Stage 3 
 
No facilities requiring extra consideration.  
 
The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 
 
Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

AT&T (Distribution Jamel McGinnis N/A Plans: G05256@att.com 
Cc: Jm548w@att.com 

AT&T 
(Transmission 
Long Distance 

Vanessa Ross (217) 381-4284 VF2021@ATT.com 

AT&T LNS TCG 
Telepot 
Communications 

Tim Lapointe (713) 830-7437 Tl0695@att.com 
Cc: th3913@att.com 

Century Link (aka 
Lumen) Ben Pacocha (877) 253-8353 Ben.pacocha@lumen.com 

Cc: relocations@centurylink.com 

Comcast 
 Martha Gieras (224) 229-5862 martha_gieras@cable.comcast.com 

ComEd 
 Lisa Argast (630) 576-7094 planssubmittalsandmaprequests@exeloncorp.com 

Crown Castle  Fiber Dig Team (888) 632-0931 fiber.dig@crowncastle.com 

Dupage Water 
Commission Ken Niles (630) 516-1932 niles@dpwc.org 

mailto:Ben.pacocha@lumen.com
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Everstream GLC 
Holding Co. LLC 

Amanda Vander-
Kelen (331) 223-6612 avanderkelen@everstream.net 

Flagg Creek Water 
Reclamation 
District 

Dan Stevenson (630) 323-3299 dstevenson@fcwrd.org 

G4S Adesta Pita Romo (630) 288-9139 Pita.romo@aus.com 
Cc bill.mitchell@aus.com 

G4S Adesta Andrew Tate (331) 264-3123 Andrew.tate@aus.com 

MCI – Verizon 
Business  

ASG-
Investigations-
Team 

N/A asg.investigationsteam@asginc.us  

Nicor Gas Sakibul Forah (630) 388-2903 gasmaps@southernco.com 
cc sforah@southernco.com 

Vinakom 
Communications Dicky Patel (847) 592-5785 Dicky.patel@vinakom.com 

Windstream KDL / 
Mcleod USA 
Damage 
Prevention 

Locate-Desk (800) 289-1901 Locate.desk@windstream.com 

Zayo Fiber 
Solutions John Ferraresi (312) 216-0450 John.ferraresi@zayo.com 

Cc timothy.payment@zayo.com 
 
 
The above represents the best information available to the Department and is included for 
the convenience of the bidder.  The days required for conflict resolution should be considered 
in the bid as this information has also been factored into the timeline identified for the project 
when setting the completion date. The applicable portions of the Standard Specifications for 
Road and Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the 
date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction 
with contractor activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor, and the utility companies when necessary.  The Department’s 
contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
  

mailto:Pita.romo@aus.com
mailto:asg.investigationsteam@asginc.us
mailto:gasmaps@southernco.com
mailto:John.ferraresi@zayo.com
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VANDALISM 
 
Special attention is called to Article 107.30 of the STANDARD SPECIFICATIONS.  Any 
defaced work shall be corrected or replaced by the CONTRACTOR at his/her sole expense 
prior to final payment.  The CITY shall cooperate with the CONTRACTOR to minimize 
vandalism, but the CONTRACTOR shall be ultimately responsible to correct any damage. 
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USE OF FIRE HYDRANTS 
 
This item shall be in accordance with Article 107 of Standard Specifications and the following: 
 
The CONTRACTOR may not use the Village’s fire hydrants without obtaining a water meter 
from Public Works.  A $2,500 water meter deposit will be required.   
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STREET CLEANING 
 
Special attention shall be paid to Section 107.15 of the STANDARD SPECIFICATIONS.  If 
the CONTRACTOR fails to clean the pavement, sidewalk or parkways on or adjacent to the 
section under construction to the satisfaction of the City at any time during the contract, the 
ENGINEER will notify the CONTRACTOR at which time the CONTRACTOR will have 24 
hours to respond. 
 
The CONTRACTOR shall contract to have these streets swept each week during 
construction.  
 
This work shall be included in the cost of HOT-MIX ASPHALT SURFACE REMOVAL. 
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SAW CUTTING 
 
Description. This item refers to all locations where a saw cut is required for the removal of 
pavement, curb, gutter, medians, driveways, sidewalk, butt joints, patches or any other 
structure which are all one piece with no construction joints.  This saw cut shall be made at 
the limits of construction or other areas as required to perform the proposed improvements 
shown on the plans. The saw cut shall be accomplished with a "pavement saw".   
 
Basis of Payment. Saw cutting shall not be paid for separately, but shall be considered 
INCLUDED in the unit contract price of the related removal item.  
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BRIDGE MAINTENANCE SPECIAL REQUIREMENTS 
 
While performing bridge maintenance work, the contractor must provide measures to prevent 
construction debris from falling into salt creek. Additionally, No instream work shall occur. All 
maintenance work shall be performed from the superstructure. 
 
Basis of Payment. This work shall not be paid for separately, but shall be considered 
INCLUDED in the unit contract price of the related bridge maintenance item. 
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FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care and/or supplemental watering  work as per 
the standard specifications or within 36 hours notification from the Engineer, or within such 
extended times as may have been allowed by the Department, the Contractor shall be liable to 
the Department in the amount of: 
 

 $20.00 per sq yd sod/per day 
 
not as penalty but as liquidated damages, for each calendar day or a portion thereof of overrun 
in the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said mode 
is an equitable rule for measurement of the Department’s actual loss and fairly takes into account 
the loss of the Sod(s) if the watering or plant care is delayed.  The Department shall not be 
required to provide any actual loss in order to recover these liquidated damages provided herein, 
as said damages are very difficult to ascertain.  Furthermore, no provision of this clause shall be 
construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
  



Village Of Oak Brook 
FAU 1446 (Harger Road) Resurfacing 

Section No. 22-00053-00-RS 
DuPage County 

Contract No. 61J22 
 

Page 13 
 
 
 

SUPPLEMENTAL WATERING 
 
This work will include watering sod at the rates specified and as directed by the Engineer. 
 
Schedule: Watering will only begin after the successful completion of all period of 
establishment requirements. Water sod a minimum of twice a week.  The Engineer may direct 
the Contractor to adjust the watering rate and frequency depending upon weather conditions. 
 
Watering must be completed in a timely manner.  When the Engineer directs the Contractor 
to do supplemental watering, the Contractor must begin the watering operation within 24 
hours of notice.  The Contractor shall give an approximate time window of when they 
will begin at the work location to the Engineer.  The Engineer shall be present during 
the watering operation.  A minimum of 10 units of water per day must be applied until the 
work is complete.   
 
Should the Contractor fail to complete the work on a timely basis or within such extended 
times as may have been allowed by the Department, the Contractor shall be liable to the 
Department liquidated damages as outlined in the “Failure to Complete Plant Care and 
Establishment Work on Time” special provision.  
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for 
the work since the Department’s actual loss, in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This 
said mode is an equitable rule for measurement of the Department’s actual loss and fairly 
takes into account the loss of the trees if the watering is delayed.  The Department shall not 
be required to provide any actual loss in order to recover these liquidated damages provided 
herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this 
clause shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at 
the following 12:00 midnight, twenty-four hours later. 
 
Source of Water:  The Contractor shall notify the Engineer of the source of water used and 
provide written certification that the water does not contain chemicals harmful to plant growth. 
 
Rate of Application:  The normal rates of application for watering are as follows. The Engineer 
will adjust these rates as needed depending upon weather conditions. 
 
 27 gallons per square yard for Sodded Areas 
 
Method of Application:  Watering of plants in beds shall be applied in such a manner that all 
plant holes are uniformly saturated without allowing the water flow beyond the periphery of 
the bed.  Water shall slowly infiltrate into soil and completely soak the root zone.  The 
Contractor must supply metering equipment as needed to assure the specified application 
rate of water. 
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Method of Measurement:  Supplemental watering will be measured in units of 1000 gallons 
of water applied as directed.   
 
Basis of Payment:  This work will be paid for at the contract unit price per unit of 
SUPPLEMENTAL WATERING, measured as specified.  Payment will include the cost of all 
water, equipment and labor needed to complete the work specified herein and to the 
satisfaction of the Engineer. 
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DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY 
GRINDING, RESURFACING, & PATCHING OPERATIONS) 
 
Effective: January 1, 1985 
Revised: January 5, 2016 
886.02TS 
 
The following Traffic Signal Special Provisions and the “District 1 Standard Traffic Signal 
Design Details” supplement the requirements of the State of Illinois “Standard Specifications 
for Road and Bridge Construction” Sections 810, 886, 1079 and 1088. 
 
The intent of this Special Provision is to prescribe the materials and construction methods 
commonly used to replace traffic signal detector loops and replace magnetic signal detectors 
with detector loops during roadway resurfacing, grinding and patching operations.  Loop 
detector replacement will not require the transfer of traffic signal maintenance from the District 
Electrical Maintenance Contractor to this contract’s electrical contractor.  Replacement of 
magnetic detector will require wiring revisions inside the control cabinet and therefore the 
transfer of maintenance will be required.  All material furnished shall be new.  The locations 
and the details of all installations shall be as indicated on the Plans or as directed by the 
Engineer. 
 
The work to be provided under this contract consists of furnishing and installing all traffic 
signal work as specified on the Plans and as specified herein in a manner acceptable and 
approved by the Engineer. 
 
Notification of Intent to Work.  
Contracts such as pavement grinding or patching which result in the destruction of traffic 
signal detection require a notification of intent to work and an inspection.  A minimum of seven 
(7) working days prior to the detection removal, the Contractor shall notify the: 
 

• Traffic Signal Maintenance and Operations Engineer at (847)705-4424 
• IDOT Electrical Maintenance Contractor at (773) 287-7600 

 
at which time arrangements will be made to adjust the traffic controller timing to compensate 
for the absence of detection. 
 
Failure to provide proper notification may require the District’s Electrical Maintenance 
Contractor to be called to investigate complaints of inadequate traffic signal timing.  All costs 
associated with these expenses will be paid for by the Contractor at no additional expense to 
the Department according to Section 109 of the “Standard Specifications.” 
 
Acceptance of Material. 
The Contractor shall provide: 

1. All material approval requests shall be submitted a minimum of seven (7) days 
prior to the delivery of equipment to the job site, or within 30 consecutive calendar 
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days after the contract is awarded, or within 15 consecutive calendar days after 
the preconstruction meeting, whichever is first. 

2. Four (4) copies of a letter listing the vendor’s name and model numbers of the 
proposed equipment shall be supplied.  The letter will be reviewed by the Traffic 
Design Engineer to determine whether the equipment to be used is approved.  
The letters will be stamped as approved or not approved accordingly and returned 
to the Contractor. 

3. One (1) copy of material catalog cuts. 
4. The contract number, permit number or intersection location must be on each 

sheet of the letter and material catalog cuts as required in items 2 and 3. 
 
Inspection of Construction. 
When the road is open to traffic, except as otherwise provided in Section 801 and 850 of the 
Standard Specifications, the Contractor must request a turn-on and inspection of the 
completed detector loop installation at each separate location.  This request must be made 
to the Traffic Signal Maintenance and Operations Engineer at (847)705-4424 a minimum of 
seven (7) working days prior to the time of the requested inspection. 
 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on.”  If approved, traffic signal acceptance shall be verbal at 
the “turn on” inspection followed by written correspondence from the Engineer.  If this work is 
not completed in time, the Department reserves the right to have the work completed by 
others at the Contractor’s expense. 
 
All cost of work and materials required to comply with the above requirements shall be 
included in the pay item bid price, under which the subject materials and signal equipment 
are paid, and no additional compensation will be allowed.  Materials and signal equipment 
not complying with the above requirements will be subject to removal and disposal at the 
Contractor's expense. 
 
Restoration of Work Area. 
Restoration of the traffic signal work area due to the detector loop installation and/or 
replacement shall be included in the cost of this item.  All roadway surfaces such as 
shoulders, medians, sidewalks, pavement shall be replaced as shown in the plans or in kind.  
All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded. 
 
Removal, Disposal and Salvage of Existing Traffic Signal Equipment. 
The removal, disposal, and salvage of existing traffic signal equipment shall be included in 
the cost of this item.  All material and equipment removed shall become the property of the 
Contractor and disposed of by the Contractor outside the State’s right-of-way.  No additional 
compensation shall be provided to the Contractor for removal, disposal or salvage expense 
for the work in this contract. 
 
DETECTOR LOOP REPLACEMENT.  
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This work shall consist of replacing existing detector loops which are destroyed during 
grinding, resurfacing, or patching operations. 
 
If damage to the detector loop is unavoidable, replacement of the existing detection system 
will be necessary.  This work shall be completed by an approved Electrical Contractor as 
directed by the Engineer. 
 
Replacement of the loops shall be accomplished in the following manner:  The Engineer shall 
mark the location of the replacement loops.  The Traffic Signal Maintenance and Operations 
Engineer shall be called to approve loop locations prior to the cutting of the pavement.  The 
Contractor may reuse the existing coilable non-metallic conduit (CNC) located between the 
existing handhole and the pavement if it hasn’t been damaged.  CNC meeting the 
requirements of NEC Article 353 shall be used for detector loop raceways to the handholes. 
All burrs shall be removed from the edges of the existing conduit which could cause damage 
to the new detector loop during installation.  If the existing conduit is damaged beyond repair, 
if it cannot be located, or if additional conduits are required for each proposed loop; the 
Contractor shall be required to drill through the existing pavement into the appropriate 
handhole, and install 1” (25 mm) CNC.  This work and the required materials shall not be paid 
for separately but shall be included in the pay item Detector Loop Replacement.  Once 
suitable CNC raceways is established, the loop may be cut, installed, sealed and spliced to 
the twisted-shielded lead-in cable in the handhole. 
All loops installed in new asphalt pavement shall be installed in the binder course and not in 
the surface course.  The edge of pavement or the curb shall be cut with a 1/4” (6.3 mm) deep 
x 4” (100 mm) saw-cut to mark location of each loop lead-in. 
 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor 
shall have the proposed loop locations marked and contact the Traffic Signal Maintenance 
and Operations Engineer (847)705-4424 to inspect and approve the layout. 
 
Loop detectors shall be installed according to the requirements of the “District 1 Standard 
Traffic Signal Design Details.”  Saw-cuts from the loop to the edge of pavement shall be made 
perpendicular to the edge of pavement when possible in order to minimize the length of the 
saw-cut unless directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from 
an approved vendor, secured to each wire with nylon ties. The lead-in wire, including all 
necessary connections for proper operation, from the edge of pavement to the handhole, 
shall be included in the detector loop pay item. 
 
Loop sealant shall be a two-component thixotropic chemically cured polyurethane.  The 
sealant shall be installed 1/8” (3 mm) below the pavement surface.  If installed above the 
surface the excess shall be removed immediately. 
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Round loop(s) 6 ft (1.8 m) diameter may be substituted for 6 ft (1.8 m) by 6 ft (1.8 m) square 
loop(s) and shall be paid for as 24 feet (7.2 m) of detector loop. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather 
or moisture.  Inductance shall be more than 50 and less than 700 microhenries.  Quality 
readings shall be more than 5.  
 
Heat shrink splices shall be used according to the “District 1 Standard Traffic Signal Design 
Details.” 
 
Detector loop replacement shall be measured along the sawed slot in the pavement 
containing the loop cable up to the edge of pavement, rather than the actual length of the wire 
in the slot.   Drilling handholes, sawing the pavement, furnishing and installing CNC to the 
appropriate handhole, cable splicing to provide a fully operable detector loop, testing and all 
trench and backfill shall be included in this item. 
 
Basis of Payment.   
Detector Loop Replacement shall be paid for at the contract unit price per foot (meter) of 
DETECTOR LOOP REPLACEMENT. 
  
MAGNETIC DETECTOR REMOVAL AND DETECTOR LOOP INSTALLATION.   
This work shall consist of the removal of existing magnetic detectors, magnetic detector lead-
in cable and magnetic detection amplifiers and related control equipment wiring, installation 
of detector lead-in cable, detector loops, detector amplifiers and related equipment wiring.  
The detector loop, cable, and amplifier shall be installed according to the applicable portions 
of the “Standard Specifications” and the applicable portions of the Special Provision for 
“Detector Loop Replacement.”  All drilling of handholes, furnishing and installing CNC, cable 
splicing, trench and backfill, removal of equipment, and removing cable from conduit shall be 
included in this item. 
 
Basis of Payment.  
Magnetic Detector Removal and Detector Loop Installation shall be paid for at the contract 
unit price per foot (meter) for DETECTOR LOOP, TYPE I, per each for INDUCTIVE LOOP 
DETECTOR, and foot (meter) for ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14  1 
PAIR. 
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WASHOUT BASIN 
 
Description.  This work shall consist of the construction, maintaining, and removal of a 
concrete washout basin for concrete trucks and other construction vehicles in accordance 
with the plans and details and as specified herein.  
 
The Contractor shall install a sufficient number of washout basins at the locations indicated 
on the plans or as depicted by the Engineer. Contractor shall maintain concrete washout 
facilities including the removal and disposal of hardened concrete and/or slurry and returning 
the facility to a functional condition. Washout Basins shall be cleaned or reconstructed in a 
new area once the washout becomes two-thirds (2/3) full.  
 
The contractor shall provide a barrier wall washout basin per the requirements shown in the 
detail for “Temporary Concrete Washout Facility – Barrier Wall” in the construction details. 
The Contractor may request in writing to the Engineer to utilize alternate methods/designs for 
the washout basin. Any alternate will need to be approved by the Engineer.  
 
Basis of Payment. This work shall be paid for at the contract lump sum unit price for 
WASHOUT BASIN which price shall include the materials, equipment, and labor to furnish, 
install, maintain and remove washout basins as specified herein.  
 
If an alternate design for the washout basin has been submitted and approved for use in the 
project, there shall be no additional compensation to the original unit bid price for Washout 
Basin.  
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STRUCTURES TO BE ADJUSTED 
 
Description. This work shall be performed as directed by the Engineer in accordance with 
the applicable provisions of Section 602 and 603 of the Standard Specifications. THE word 
STRUCTURE shall be understood to mean catch basin, manhole, inlet, and valve vault 
inclusive. 
 
All adjustment rings for structures in the pavement and curb line shall be preformed rubber. 
Where slope correction is required, preformed rubber tapered rings shall be used.   
 
The CONTRACTOR shall place 2 rows of a continuous extrudable preformed plastic gasket 
between the PCC structure and the bottom of an adjusting ring, two adjusting rings, and the 
top adjusting ring and the bottom of the frame. Storm Structures and Water Valves only 
require one row of preformed plastic gasket. 
 
Special care shall be given during removal to salvage existing castings. Broken frames and 
lids shall be replaced and paid for separately. 
 
As part of the unit price for this work, each structure that is to be adjusted shall also be cleaned 
of debris and cracked and/or broken mortar. The contractor shall repair and re-mortar around 
pipes, joints between blocks, precast sections, rings; and under the frame as required to 
rehabilitate the structure. 
 
Method of Measurement and Basis of Payment. This work will be measured and paid for 
at the contract unit price per EACH for STRUCTURES TO BE ADJUSTED which price shall 
include all labor, equipment, and material necessary to complete the work as specified 
herein. 
  



Village Of Oak Brook 
FAU 1446 (Harger Road) Resurfacing 

Section No. 22-00053-00-RS 
DuPage County 

Contract No. 61J22 
 

Page 21 
 
 
 

BIKE PATH REMOVAL 
 
Description.  This work consists of the removal and disposal of existing hot mix asphalt bike 
paths in accordance with Section 440 of the STANDARD SPECIFICATIONS and as directed 
by the ENGINEER. 
 
Method of Measurement and Basis of Payment.  This work will be measured and paid for 
at the contract unit price per SQUARE YARD as BIKE PATH REMOVAL, which price shall 
include all labor, material, and equipment necessary to complete the work as described 
herein. 
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PORTLAND CEMENT CONCRETE SIDEWALK 5-INCH, SPECIAL 
 
Description.  This work shall consist of excavating to subgrade and placing Portland Cement 
concrete sidewalk on a compacted subbase. The work shall be performed in accordance with 
the applicable portions of Sections 202, 205, 311, and 424 of the Standard Specifications, 
IDOT highways standard 424001, and as directed by the engineer in the field 
 
Construction Requirements. All earth excavation, embankment, and material disposal 
required to construct the proposed sidewalk and subbase shall be included in the cost of 
PORTLAND CEMENT CONCRETE SIDEWALK 5-INCH, SPECIAL. This includes locations 
where new sidewalk is to be constructed where none currently exists, and any additional 
excavation to achieve slope or width requirements for ADA Compliance. 
 
Sidewalks shall be placed on a minimum of 2-inch Subbase Granular Material, Type B in 
accordance with Section 311 of the standard specifications. 
 
At residential driveway apron locations, the depth of concrete shall be increased to 6 inches. 
At commercial driveway apron locations, the depth of concrete shall be increased to 8 inches. 
The additional thickness and any excavation or embankment required shall be considered 
included in the cost of PORTLAND CEMENT CONCRETE SIDEWALK 5-INCH, SPECIAL 
 
All exposed surfaces of newly placed concrete shall be cured by the application of a curing 
and sealing compound in accordance with Article 420.18 of the Standard Specifications and 
the manufacturer’s recommendations for which no additional compensation will be made.  
The concrete shall be cured in accordance with Article 1020.13 of the Standard 
Specifications. 
 
Method of Measurement.  PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH, 
SPECIAL will be measured for payment in place, and the area computed in square feet. Curb 
ramps, including side curbs and side flares, will be measured for payment as sidewalk. No 
deduction will be made for detectable warnings located within the ramp 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot for 
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH, SPECIAL. The unit price shall 
include all excavation or embankment, excavation material disposal, subbase, expansion 
joints, variable height edge treatment at sidewalk ramps, additional thickness at driveway 
aprons, protective curing coat and any additional labor, material, or equipment required to 
complete the work as specified herein. 
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FRAMES AND LIDS TO BE ADJUSTED (SPECIAL) 
 
Description. This work shall be performed in accordance with Sections 602 and 603 of the 
Standard Specifications and sheet BD-08 of the District One Details with the following 
alterations: 
 
These items of work shall be performed as directed by the ENGINEER in conformance with 
applicable provisions of Sections 353, 406, 602 and 603 of the “Standard Specifications for 
Road and Bridge Construction”.  This work shall be completed in accordance with the Details 
for Frames and Lids Adjustment with Milling (BD-8) in the Plans, and shall include the 
following: 
 
 Stage I (Before Pavement Milling) 
 

A. Saw cut and Remove a minimum of 12” of the pavement from around the 
structure. 

B. Remove the existing frame and lid from the structure. 
C. Cover the structure opening with a 36” diameter metal plate. 
D. Backfill with crushed stone and a minimum 1½” thick bituminous material 

approved by the ENGINEER. 
 
 Stage II (After Pavement Milling/Leveling Binder) 
 

A. Remove the bituminous material and crushed stone. 
B. Install the frame and lid; adjust the frame to its final surface elevation. 
C. The surrounding space shall be filled with Class SI concrete to the elevation of 

the surface of the existing base course. 
 
Drainage and utility structures shall be understood to include catch basins, manholes, inlets, 
and valve vaults which lie within the bituminous roadway.  
 
Each structure adjustment shall be limited to two adjustment rings. The final ring and rings 
under 2” on all drainage adjustments shall be rubber. The CONTRACTOR shall place a 
continuous strip 3/8” thick of polyurethane sealer/adhesive between the PCC structure or 
PCC ring and the bottom of the rubber ring. The CONTRACTOR shall also place a continuous 
strip 3/8” thick of polyurethane sealer/adhesive between the top of the rubber ring and the 
bottom of the frame. 
 
Hydraulic cement shall be used in the adjustment of said structure to seal the outside of the 
adjustment rings and under the frame. 
 
As part of the unit price for this work, each structure that is to be adjusted shall also be cleaned 
of debris and cracked and/or broken mortar. The contractor shall repair and re-mortar around 
pipes, joints between blocks, precast sections, rings; and under the frame as required to 
rehabilitate the structure. 
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Special care shall be given during removal to salvage existing castings. Broken frames and 
lids shall be replaced and paid for separately. 
 
Basis of Payment. This work shall be paid for at the contract unit price per EACH for 
FRAMES AND LIDS TO BE ADJUSTED (SPECIAL), which price shall include all labor, 
material and equipment required to complete the work as specified. 
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TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
Description. This work shall be done in accordance with the applicable sections of the 
Standard Specifications, the Supplemental Specifications, the “Illinois Manual on Uniform 
Traffic Control Devices for Streets and Highways”, and any details and Highway Standards 
contained in the Plans and Special Provisions, and the Special Provisions contained herein, 
except as modified herein. 
 
Special Attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards and District 1 Details: 
 
HIGHWAY STANDARDS: 701011, 701301, 701311, 701501, 701701, 701801, 701901 
 
DISTRICT 1 DETAILS:   
TC-10 TRAFFIC CONTROL & PROTECTION FOR SIDE ROADS, INTERSECTIONS 

AND DRIVEWAYS  
TC-13 DISTRICT ONE TYPICAL PAVEMENT MARKINGS 
TC-16 SHORT-TERM PAVEMENT MARKING LETTER AND SYMBOLS 
TC-22 ARTERIAL ROAD INFORMATION SIGN 
 
SPECIAL PROVISIONS:  MAINTENANCE OF ROADWAYS, PUBLIC CONVENIENCE AND 

SAFETY, WORK ZONE TRAFFIC CONTROL DEVICES (BDE), TEMPORARY 
INFORMATION SIGNING, TRAFFIC CONTROL AND PROTECTION 
(ARTERIALS) (D1) 

 
PLAN SHEETS: SHEET 14 – DETOUR PLAN 
 
Changeable message signs shall be installed two weeks prior to the start of construction 
and/or detours. All advance warning signs shall be installed two days prior to the start of 
construction.  
 
Contractors shall assume that all roadway work shown on the plans will be completed under 
live traffic, with the contractor responsible for providing traffic control in accordance with IDOT 
standard details and specification.  
 
This item of work shall include furnishing, installing, maintaining, replacing, relocating and 
removing all traffic control devices used for the purpose of regulating, warning or directing 
traffic during the construction or maintenance of this improvement. 
 
The governing factor in the execution and staging of work for this project is to provide the 
motoring public with the safest possible travel conditions along the roadway through the 
construction zone.  The Contractor shall arrange his/her operations to keep the closing of any 
lane of the roadway to a minimum. 
 
Traffic Control Devices include signs and their supports, signals, pavement markings, 
barricades with sand bags, channelized devices, warning lights, arrow boards, flaggers, or 
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barricades with sand bags, channelized devices, warning lights, arrow boards, flaggers, or 
any other device used for the purpose of regulating, detouring, warning or guiding traffic 
through or around the construction zone. 
 
All warning signs shall have black legend and border on reflectorized florescent orange 
background, unless otherwise specified. Warning signs shall be 48”x48” in size and shall be 
in like new condition. Damaged and/or dirty warning signs will not be allowed. 
 
The Contractor is required to conduct routine inspections of the work site at a frequency that 
will allow for the timely replacement of any traffic control device that has become displaced, 
worn or damaged to the extent that it no longer conforms to the shape, dimensions, color and 
operational requirements of the MUTCD, the Traffic Control Standards or will no longer 
present a neat appearance to motorists.  A sufficient quantity of replacement devices, based 
on vulnerability to damage, shall be readily available to meet this requirement. 
 
The Contractor shall be responsible for the proper location, installation and arrangement of 
all traffic control devices.  Special attention shall be given to advance warning signs during 
construction operations in order to keep lane assignments consistent with barricade 
placement at all times.  The Contractor shall immediately remove, cover or turn from view of 
the motorists all traffic control devices which are inconsistent with detour or lane assignment 
patterns and conflicting conditions during the transition from one construction stage to 
another.  When the Contractor elects to cover conflicting or inappropriate signing, materials 
used shall totally block out reflectivity of the sign and shall cover the entire sign.  The method 
used for covering the signing shall meet with the approval of the Engineer. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices which were furnished, installed and maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
The Contractor shall ensure that all traffic control devices installed by him are operational, 
functional and effective 24-hours a day, including Sundays and holidays. 
 
Barricades shall be placed to protect all open excavations greater than four (4) inches deep 
(patches, curb and gutter/sidewalk that has not yet been backfilled, etc.) and parked 
construction equipment at the end of each working day and at all times when work is not 
being performed in the immediate area of the excavations and parked equipment. All 
barricades shall be quipped with steady burn amber lights and shall be weighted down with 
sandbags. The use of barricades with flashing lights will not be allowed.  
 
The Contractor shall dispatch men, materials, and equipment to correct any such deficiencies.  
The Contractor shall respond to any call from the Village or its representative concerning any 
request for improving or correcting traffic control devices and begin making the requested 
repairs within two hours from the time of notification. 
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All roads shall remain open to traffic during periods when closures are not required. Any road 
closure shall require the consent of the Engineer as coordinated with the Village. The 
Contractor shall also maintain entrances and side roads along the proposed improvement, 
unless otherwise approved by the Engineer.  Interference with traffic movements and 
inconvenience to owners of abutting property and the public shall be kept to a minimum.  Any 
delays or inconveniences caused by the Contractor by complying with these requirements 
shall be considered included in the cost of the contract, and no additional compensation will 
be allowed. 
 
On two lane roads, the Contractor is to plan his/her work so that there will be no open holes 
in the pavement and that all barricades will be removed from the pavement during non-work 
hours.  
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REMOVE AND REPLACE CURB AND GUTTER (SPECIAL) 
 
Description. This work shall consist of the removal of the existing curb and gutter and the 
construction of new concrete curb and gutter to match the existing curb and gutter type in 
accordance with the applicable portions of 606, 202, 205 and 311 of the STANDARD 
SPECIFICATIONS, and as specified herein.  For the purposes of this item, no differentiation 
shall be made between concrete curb, combination concrete curb and gutter and integrally 
poured concrete curb and gutter.  Concrete curb and gutter shall be constructed to existing 
lines and grades, except as directed otherwise by the ENGINEER to address localized 
drainage issues or ADA requirements. 
 
Construction Requirements. The CONTRACTOR shall machine-saw a perpendicular clean 
joint between that portion of the curb and gutter to be removed and that which is to remain in 
place.  If the CONTRACTOR removes or damages the existing curb and gutter outside the 
limits designated by the ENGINEER for removal and replacement, the CONTRACTOR will 
be required to remove and replace that portion at the expense of the CONTRACTOR to the 
satisfaction of the ENGINEER 
 
In addition to the requirements of Article 606.06 of the STANDARD SPECIFICATIONS the 
CONTRACTOR shall excavate all material necessary to build the proposed curb and gutter 
and proposed subbase in accordance with Section 202 of the STANDARD 
SPECIFICATIONS.   
 
The proposed subbase shall be subbase granular material, Type B with minimum thickness 
of 4” in accordance with Section 311 of the STANDARD SPECIFICATIONS.   
 
Expansion joints shall be placed at a maximum spacing of 100 feet, at curvature points, at 
the end of a day’s work, 5’ away from each side of a curb drainage structure, where new curb 
meets existing curb, and as designated by the ENGINEER. Expansion joints shall be 
constructed with 2 - No. 6 epoxy coated smooth dowel bar with grease caps, 2’ long. At 
locations where new curb meets existing curb, dowel bars shall be drilled into the existing 
curb.  Contraction joints shall be saw cut at a maximum of 15’ intervals, a minimum depth of 
2”. 
 
The area between the edge of the existing pavement and the face of the new gutter flag shall 
be cleaned of all loose material and then filled with Class SI concrete to a minimum 6-inch 
width, 2 3/4" below the top of the proposed gutter flag, and a minimum of 7” thick. Driveways 
shall not be removed for forming purposes unless approved by the ENGINEER. Concrete 
base course is not required where Class D pavement patching is adjacent to curb and gutter 
replacement. The curb and gutter replacement shall be completed prior to Class D Patching.  
 
Depressed curb for driveway openings and at sidewalk ramps accessible to the disabled shall 
be constructed at locations designated by ENGINEER. No additional compensation will be 
made for depressed curb at ramp or driveway locations. 
 
Method of Measurement and Basis of Payment. This work will be measured and paid for 
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at the Contract Unit Price per FOOT of REMOVE AND REPLACE CURB AND GUTTER 
(SPECIAL), measured in place regardless of curb and gutter size and type, which price shall 
include all materials, labor, tools, equipment, saw cutting, removal, excavation, subbase 
granular material, dowel bar, expansion joints, PCC pavement (wedge), and backfill 
necessary to satisfactorily complete the work as described herein. 
 
Basis of Payment: This work will be paid for at the contract LUMP SUM price for TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL).  All traffic control and protection necessary to 
complete the work to the satisfaction of the ENGINEER shall be considered included in this 
pay item. 
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TEMPORARY INFORMATION SIGNING 
 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. This work shall consist of furnishing, installing, maintaining, relocating for 
various states of construction and eventually removing temporary informational signs.  
Included in this item may be ground mount signs, skid mount signs, truss mount signs, bridge 
mount signs, and overlay sign panels which cover portions of existing signs. 
 
Materials. Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s 

Fabrication of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

GENERAL CONSTRUCTION REQUIREMENTS 
Installation. The sign sizes and legend sizes shall be verified by the Contractor prior to 
fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be 
installed according to the requirements of Article 701.14 and Article 720.04.  The signs shall 
be 7 ft (2.1 m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) 
beyond the edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, 
at the Contractor's expense. 
 
Method of Measurement. This work shall be measured for payment in square feet (square 
meters) edge to edge (horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which 
are required for mounting these signs will be included as part of this pay item. 
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Basis Of Payment. This work shall be paid for at the contract unit price per square foot 
(square meter) for TEMPORARY INFORMATION SIGNING. 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this 
contract. This work shall include all labor, materials, transportation, handling and incidental 
work necessary to furnish, install, maintain and remove all traffic control devices required as 
indicated in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan 
details and specified in the Special Provisions will be measured for payment on a lump sum 
basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (D-1) 
 
Effective: April 1, 2001 
Revised: January 2, 2007 
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain 
aggregate surface course for temporary access to private entrances, commercial entrances 
and roads according to Article 402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades 
specified below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except 
as required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six 
percent, except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness 

shall be 9 in. (230 mm).  The grade and elevation shall be the same as the removed 
pavement, except as required to meet the grade of any new pavement constructed.  

 
Maintaining the temporary access shall include relocating and/or regrading the 

aggregate surface coarse for any operation that may disturb or remove the temporary 
access.  The same type and gradation of material used to construct the temporary access 
shall be used to maintain it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each 
for every private entrance, commercial entrance or road constructed for the purpose of 
temporary access.  If a residential drive, commercial entrance, or road is to be constructed 
under multiple stages, the aggregate needed to construct the second or subsequent stages 
will not be measured for payment but shall be included in the cost per each of the type 
specified.” 
 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
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“Aggregate surface course for temporary access will be paid for at the contract unit price 

per each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE) or TEMPORARY ACCESS (ROAD). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will 
be paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per 
each, of the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of 

the temporary access, the remaining forty percent of the pay item will be paid upon 
the permanent removal of the temporary access.” 
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FRICTION AGGREGATE (D-1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 
Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  
or Shoulders 

Allowed Alone or in Combination 5/: 
Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone (other 
than Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or 
Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
Crushed Gravel 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 
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Use Mixture Aggregates Allowed 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed 
Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed 
Sandstone, 
Crystalline Crushed 
Stone, Crushed 
Slag (ACBF), or 
Crushed Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed 
Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in 

SMA Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall 

be by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1) 
 
Effective:  November 1, 2019 
Revised:  December 1, 2021 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 
Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures 
designed with an SBA polymer modifier as a fiber additive if the mix design with RAS 
included meets AASHTO T305 requirements. The RAS shall be from a certified source 
that produces either Type I or Type 2. Material shall meet requirements noted herein 
and the actual dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 
Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm)           

  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 µm)   12 16 12 18   15 30   

#50 
(300 µm) 6 15     4 15 8 15 15 30 

#100 
(150 µm) 4 9     3 10 6 10 10 18 

#200 
(75 µm) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 µm)   ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder  1.0  1.5  1.5  1.0 

 
1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall 

be mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing 

the #8 (2.36 mm) sieve shall not be adjusted above the percentage stated on 
the table.  
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing 
the #8 (2.36 mm) sieve shall not be adjusted below 34 percent. 

6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 
percent passing.” 

 
Revise Article 1030.05(b) of the Standard Specifications to read: 

  
(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 

percent, for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase 
it shall be 3.0 percent at the design number of gyrations.  The voids in the mineral 
aggregate (VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be 
based on the nominal maximum size of the aggregate in the mix and shall conform to the 
following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at 
the mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, 
coarse aggregate shall be crushed stone (dolomite), crushed gravel, 
crystalline crushed stone, or crushed sandstone” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for 
the mixture, cores shall be taken at random locations determined according to the QC/QA 
document "Determination of Random Density Test Site Locations".  Core densities shall be 
determined using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and 
one of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers 
shall be a minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a 
uniform speed not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the 
paver and maintain an effective rolling distance of not more than 150 ft (45 m) behind the 
paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
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“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA 
production for each construction year according to the Manual of Test Procedures for 
Materials “Hot Mix Asphalt Test Strip Procedures”. At the request of the Producer, the 
Engineer may waive the test strip if previous construction during the current construction year 
has demonstrated the constructability of the mix using Department test results.” 
 
Revise third paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure” 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures 
during production.” 
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HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
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testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be 
according to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 
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ADJUSTMENTS AND RECONSTRUCTIONS (D-1) 
 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class 
SI concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class 
PP-1 concrete, unless otherwise noted in the plans, according to the applicable portions of 
Section 1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11€ to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment 
will be necessary, and the space around the casting shall be filled with Class PP-1 concrete, 
unless otherwise noted in the plans, to the elevation of the surface of the base course or 
binder course.  HMA surface or binder course material shall not be allowed.  The pavement 
may be opened to traffic according to Article 701.17€(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise 
noted in the plans, to the elevation of the surface of the base course or binder course.  HMA 
surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17€(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been 
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1 
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The 
pavement may be opened to traffic according to Article 701.17€(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class 
PP concrete has been placed, the work shall be protected by a barricade and two lights 
according to Article 701.17€(3)b.” 
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DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D-1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. . 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 ±15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 – 1.3 
Brittleness, °F (°C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17€(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, 

properly sized temporary ramps shall be placed around the drainage and/or utility castings 
according to the following methods.  
 
(c) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around the 

casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft (600 
mm) around the entire surface of the casting.  

 
(d) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 

with permanent posted speeds of 40 mph or less and when the height of the casting to be 
protected meets the proper sizing requirements for the rubber ramps as shown below. 

 
 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside Height of casting  ± ¼ in. (6 mm) 
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edge 
Thickness at 
outside edge 

¼ in. (6 mm) max. 

Width, measured 
from inside 
opening to outside 
edge 

8 ½ in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are 

undertaken within the immediate area of the structure.  Prior to placing the surface course, 
the temporary ramp shall be removed.  Excess material shall be disposed of according to 
Article 202.03.” 
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AVAILABLE REPORTS 
☐ No project specific reports were prepared. 
 
When applicable, the following checked reports and record information is available for 
Bidders’ reference upon request: 
 

☐  Record structural plans 
 
 ☐ Preliminary Site Investigation (PSI) (IDOT ROW) 
 

☐  Preliminary Site Investigation (PSI) (LOCAL ROW) 
 
 ☐  Preliminary Environmental Site Assessment (PESA) (IDOT ROW) 
 

☒  Preliminary Environmental Site Assessment (PESA) (LOCAL ROW) 
 
 ☐  Soils/Geotechnical Reports 

 
 ☐  Boring Logs 
 
 ☐  Pavement Cores 
 
 ☐  Location Drainage Study (LDS) 
 
 ☐  Hydraulic Report 
 
 ☐  Noise Analysis 
 
 ☐  Other:  
 
Those seeking these reports should request access from: 
 
Dan Schroeder, PE 
Christopher B. Burke Engineering, Ltd. 
Phone: 224-315-0185  
Email: dschroeder@cbbel.com 
  

mailto:dschroeder@cbbel.com
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL 
PROVISION 
 
Effective: August 1, 2012 Revised: February 2, 2017 
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special 
Provision. 
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups,  disadvantaged persons and women 
in all aspects of the highway construction industry. The intent of this IDOT Pre-
Apprenticeship Training Program Graduate (TPG) special provision (Special Provision) is to 
place these certified program graduates on the project site for this Contract in order to 
provide the graduates with meaningful on-the-job training. Pursuant to this Special 
Provision, the Contractor must make every reasonable effort to recruit and employ certified 
TPG trainees to the extent such individuals are available within a practicable distance of the 
project site. 
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized 
TPG trainee, subject to the terms of this Special Provision. Reimbursement payment will be 
made even though the Contractor or subcontractor may also receive additional training 
program funds from other non-IDOT sources for other non-TPG trainees on the Contract, 
provided such other source does not specifically prohibit the Contractor or subcontractor 
from receiving reimbursement from another entity through another program, such as IDOT 
through the TPG program. With regard to any IDOT funded construction training program 
other than TPG, however, additional reimbursement for other IDOT programs will not be 
made beyond the TPG Program described in this Special Provision when the TPG Program 
is utilized. 
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide 
the required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee 
must begin training on the project as soon as the start of work that utilizes the relevant trade 
skill and the TPG trainee must remain on the project site through completion of the 
Contract, so long as training opportunities continue to exist in the relevant work 
classification. Should a TPG  trainee’s employment end in advance of the completion of the 
Contract, the Contractor must promptly notify the IDOT District EEO Officer for the Contract 
that the TPG’s involvement in the Contract has ended. The Contractor must supply a written 
report for the reason the TPG trainee involvement terminated, the hours completed by the 
TPG trainee on the Contract, and the number of hours for which the incentive payment 
provided under this Special Provision will be, or has been claimed for the separated TPG 
trainee. 
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Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO 
Officer that document its contractual performance under and compliance with this Special 
Provision. Finally, through participation in the Program and reimbursement of wages, the 
Contractor is not relieved of, and IDOT has not waived, the requirements of any federal or 
state labor or employment law applicable to TPG workers, including compliance with the 
Illinois Prevailing Wage Act. 
 
METHOD OF MEASUREMENT: The unit of measurement is in hours. 
  
BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour 
for each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM 
GRADUATE). The estimated total number of hours, unit price, and total price must be 
included in the schedule of prices for the Contract submitted by Contractor prior to 
beginning work. The initial number of TPG trainees for which the incentive is available for 
this contract is 1 . 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various 
areas of common construction trade work. Only individuals who have successfully 
completed a Pre- Apprenticeship Training Program at these IDOT approved institutions are 
eligible to be TPG trainees. To obtain a list of institutions that can connect the Contractor 
with eligible TPG trainees, the Contractor may contact: HCCTP TPG Program Coordinator, 
Office of Business and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department 
of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District 
EEO Officer for the Contract that provides the names and contact information of the TPG 
trainee(s) to be trained in each selected work classification, proof that that the TPG 
trainee(s) has successfully completed a Pre-Apprenticeship Training Program, proof that 
the TPG is in an Apprenticeship Training Program approved by the U.S. Department of 
Labor Bureau of Apprenticeship Training, and the start date for training in each of the 
applicable work classifications. 
 
To receive payment, the Contractor must provide training opportunities aimed at developing 
a full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts 
a portion of the contracted work, it must determine how many, if any, of the TPGs will be 
trained by the subcontractor. Though a subcontractor may conduct training, the Contractor 
retains the responsibility for meeting all requirements imposed by this Special Provision. 
The Contractor must also include this Special Provision in any subcontract where payment 
for contracted work performed by a TPG trainee will be passed on to a subcontractor. 
 
Training through the Program is intended to move TPGs toward journeyman status, which is 
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the primary objective of this Special Provision. Accordingly, the Contractor must make every 
effort to enroll TPG trainees by recruitment through the Program participant educational 
institutions to the extent eligible TPGs are available within a reasonable geographic area of 
the project. The Contractor is responsible for demonstrating, through documentation, the 
recruitment efforts it has undertaken prior to the determination by IDOT whether the 
Contractor is in compliance with this Special Provision, and therefore, entitled to the 
Training Program Graduate reimbursement of $15.00 per hour. 
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training 
that is central to the purpose of the Program. No individual may be employed as a TPG 
trainee in any work classification in which he/she has previously successfully completed a 
training program leading to journeyman status in any trade, or in which he/she has worked 
at a journeyman level or higher. 
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State of Illinois Department of Transportation 

Bureau of Local Roads and Streets 
 

SPECIAL PROVISION  
FOR 

INSURANCE 
 

Effective:  February 1, 2007 
Revised: August 1, 2007 

 
 

All references to Sections or Articles in this specification shall be construed to mean 
specific Section or Article of the Standard Specifications for Road and Bridge Construction, 
adopted by the Department of Transportation. 

 
The Contractor shall name the following entities as additional insured under the 

Contractor’s general liability insurance policy in accordance with Article 107.27: 
 

Village of Oak Brook 
 

Illinois State Toll Highway Authority 
 
 
 
 
 
 
 
 
 
 
 

The entities listed above and their officers, employees, and agents shall be indemnified 
and held harmless in accordance with Article 107.26. 
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State of Illinois  

DEPARTMENT OF TRANSPORTATION 
Bureau of Local Roads & Streets 

SPECIAL PROVISION 
FOR 

LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA 
Effective: January 1, 2022 

 
Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with 
the following: 

 
“ 1030.06 Quality Management Program. The Quality Management Program (QMP) will 

be Quality Control / Quality Assurance (QC/QA) according to the following.” 
 
Delete Article 1030.06(d)(1) of the Standard Specifications. 

 
Revise Article 1030.09(g)(3) of the Standard Specifications to read: 

 
“(3) If core testing is the density verification method, the Contractor shall provide 

personnel and equipment to collect density verification cores for the Engineer. Core 
locations will be determined by the Engineer following the document “Hot-Mix 
Asphalt QC/QA Procedure for Determining Random Density Locations” at density 
verification intervals defined in Article 1030.09(b). After the Engineer identifies a 
density verification location and prior to opening to traffic, the Contractor shall cut a 
4 in. (100 mm) diameter core. With the approval of the Engineer, the cores may be 
cut at a later time.” 

 
Revise Article 1030.09(h)(2) of the Standard Specifications to read: 

 
“(2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the 

random density verification test locations. Cores or nuclear density gauge testing 
will be used for density verification. The method used for density verification will be 
as selected below. 

 
Density Verification Method 

 Cores 
 X Nuclear Density Gauge (Correlated when 

paving ≥ 3,000 tons per mixture) 
 

Density verification test locations will be determined according to the document 
“Hot- Mix Asphalt QC/QA Procedure for Determining Random Density Locations”. 
The density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles 
(800 m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift 
thicknesses greater than 3 in. (75 mm). The density testing interval for paving less 
than 3 ft (1 m) wide will be 1 mile (1,600 m). If a day’s paving will be less than the 
prescribed density testing interval, the length of the day’s paving will be the interval 
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for that day. The density testing interval for mixtures used for patching will be 50 
patches with a minimum of one test per mixture per project. 

 
If core testing is the density verification method, the Engineer will witness the 
Contractor coring, and secure and take possession of all density samples at the 
density verification locations. The Engineer will test the cores collected by the 
Contractor for density according to Illinois Modified AASHTO T 166 or AASHTO T 
275. 

 
If nuclear density gauge testing is the density verification method, the Engineer will 
conduct nuclear density gauge tests. The Engineer will follow the density testing 
procedure detailed in the document “Illinois Modified ASTM D 2950, Standard Test 
Method for Density of Bituminous Concrete In-Place by Nuclear Method”. 

 
A density verification test will be the result of a single core or the average of the 
nuclear density tests at one location. The results of each density test must be within 
acceptable limits. The Engineer will promptly notify the Contractor of observed 
deficiencies.” 

 
Revise the seventh paragraph and all subsequent paragraphs in Section D. of the 
document “Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read: 

 
“Mixtures shall be sampled from the truck at the plant by the Contractor following the 
same procedure used to collect QC mixture samples (Section A). This process will be 
witnessed by the Engineer who will take custody of the verification sample. Each sample 
bag with a verification mixture sample will be secured by the Engineer using a locking ID 
tag. Sample boxes containing the verification mixture sample will be sealed/taped by 
the Engineer using a security ID label.” 

 



BLENDED FINELY DIVIDED MINERALS (BDE) 

Effective:  April 1, 2021 

Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 

Add the following article to Section 1010 of the Standard Specifications: 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals. 
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification.  The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

80436 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE) 
 
Effective:  January 1, 2021 
 
Revise Tables IIIA and IIIB of Article 542.03 and the storm sewers tables of Article 550.03 of the 
Standard Specifications to read: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(SEE TABLES ON NEXT 10 PAGES) 
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“PIPE CULVERTS 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  3' and less, 

with 1' min 
Fill Height:  Greater than 3', 

not exceeding 10' 
Fill Height:  Greater than 10', 

not exceeding 15' 
Fill Height:  Greater than 15', 

not exceeding 20' 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

10 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
12 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
15 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
18 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
21 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
24 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
27 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
30 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
36 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
42 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
48 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
54 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  1 m and less, 

with 0.3 m min. cover 
Fill Height:  Greater than 1 m, 

not exceeding 3 m 
Fill Height:  Greater than 3 m, 

not exceeding 4.5 m 
Fill Height:  Greater than 4.5 m, not 

exceeding 6 m 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

250 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
300 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
375 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
450 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
525 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
600 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
675 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
750 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
900 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
1050 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1200 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1350 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20',  

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

10 X QPL X QPL NA X QPL X X QPL X 
12 X QPL X QPL QPL X QPL X X QPL X 
15 X QPL NA NA QPL X QPL NA X QPL NA 
18 X QPL X NA NA X QPL X X QPL X 
21 X QPL NA NA NA X QPL NA X QPL NA 
24 X QPL X NA NA X QPL X X QPL X 
27 X NA NA NA NA X NA NA X NA NA 
30 X QPL X NA QPL X QPL X X QPL X 
36 X QPL X NA NA X QPL X X QPL X 
42 X NA X NA NA X NA X X NA X 
48 X NA X NA NA X NA X X NA X 
54 NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA NA NA NA NA NA NA NA NA 
Notes: PVC       Polyvinyl Chloride Pipe 

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m,  

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

250 X QPL X QPL NA X QPL X X QPL X 
300 X QPL X QPL QPL X QPL X X QPL X 
375 X QPL NA NA QPL X QPL NA X QPL NA 
450 X QPL X NA NA X QPL X X QPL X 
525 X QPL NA NA NA X QPL NA X QPL NA 
600 X QPL X NA NA X QPL X X QPL X 
675 X NA NA NA NA X NA NA X NA NA 
750 X QPL X NA QPL X QPL X X QPL X 
900 X QPL X NA NA X QPL X X QPL X 

1000 X NA X NA NA X NA X X NA X 
1200 X NA X NA NA X NA X X NA X 
1350 NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 1 Type 2 

Fill Height:  3' and less, 
with 1' min. 

Fill Height:  Greater than 3', 
not exceeding 10' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
12 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
15 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
18 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
24 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
27 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
30 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
33 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 
42 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
48 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
54 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
60 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
66 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
72 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
78 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
84 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
90 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
96 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
102 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
108 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 1 Type 2 

Fill Height:  1 m and less, 
with 300 mm min, 

Fill Height:  Greater than 1 m, 
not exceeding 3 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
300 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
375 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
450 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
600 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
675 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
750 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
825 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 

1050 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1200 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1350 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1500 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
1650 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1800 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1950 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2100 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2250 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2400 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2550 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2700 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA  Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 3 Type 4 

Fill Height:  Greater than 10' 
not exceeding 15' 

Fill Height:  Greater than 15' 
not exceeding 20' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
12 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
15 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
18 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
24 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
27 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
30 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
33 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
42 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
48 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
54 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
60 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
66 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
72 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
78 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
84 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
90 III NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA 
96 III NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA 
102 III NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA 
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 3 Type 4 

Fill Height:  Greater than 3 m, 
not exceeding 4.5 m 

Fill Height:  Greater than 4.5 m, 
not exceeding 6 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
300 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
375 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
450 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
600 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
675 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
750 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
825 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 

1050 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1200 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1350 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1500 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
1650 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1800 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1950 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2100 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2250 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2400 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2550 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20', 

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

10 NA X QPL X QPL NA NA X QPL X NA X QPL X 
12 IV X QPL X QPL QPL V X QPL X V X QPL X 
15 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
18 IV X QPL X NA NA V X QPL X V X QPL X 
21 IV X QPL NA NA NA V X QPL NA V X QPL NA 
24 IV X QPL X NA NA V X QPL X V X QPL X 
27 IV X NA NA NA NA V X NA NA V X NA NA 
30 IV X QPL X NA QPL V X QPL X V X QPL X 
33 IV NA NA NA NA NA V NA NA NA V NA NA NA 
36 IV X QPL X NA NA V X QPL X V X QPL X 
42 IV X NA X NA NA V X NA X V X NA X 
48 IV X NA X NA NA V X NA X V X NA X 
54 IV NA NA NA NA NA V NA NA NA V NA NA NA 
60 IV NA NA NA NA NA V NA NA NA V NA NA NA 
66 IV NA NA NA NA NA V NA NA NA V NA NA NA 
72 V NA NA NA NA NA V NA NA NA V NA NA NA 
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA 
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA 
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA 
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA 

102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA 
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m, 

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

250 NA X QPL X QPL NA NA X QPL X NA X QPL X 
300 IV X QPL X QPL QPL V X QPL X V X QPL X 
375 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
450 IV X QPL X NA NA V X QPL X V X QPL X 
525 IV X QPL NA NA NA V X QPL NA V X QPL NA 
600 IV X QPL X NA NA V X QPL X V X QPL X 
675 IV X NA NA NA NA V X NA NA V X NA NA 
750 IV X QPL X NA QPL V X QPL X V X QPL X 
825 IV NA NA NA NA NA V NA NA NA V NA NA NA 
900 IV X QPL X NA NA V X QPL X V X QPL X 

1050 IV X NA X NA NA V X NA X V X NA X 
1200 IV X NA X NA NA V X NA X V X NA X 
1350 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1500 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1650 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1800 V NA NA NA NA NA V NA NA NA V NA NA NA 
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable” 
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read: 
 

“ 1040.03 Polyvinyl Chloride (PVC) Pipe.  Acceptance testing of PVC pipe and fittings shall 
be accomplished during the same construction season in which they are installed.  The pipe shall 
meet the following additional requirements.” 
 
Revise Article 1040.04(b) of the Standard Specifications to read: 
 

“ (b) Corrugated PE Pipe with a Smooth Interior.  The manufacturer shall be listed as  
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294 
(nominal size – 12 to 60 in. (300 to 1500 mm)).  The pipe shall be Type S or D.” 

 
Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read: 
 

“ (d) PE Pipe with a Smooth Interior.  The pipe shall be according to ASTM F 714 (DR 32.5) 
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.” 

 
Revise the first paragraph of Article 1040.08 of the Standard Specifications to read: 
 

“ 1040.08 Polypropylene (PP) Pipe.  Storage and handling shall be according to the 
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight 
for more than six months.  Acceptance testing of the pipe shall be accomplished during the same 
construction season in which it is installed.  The pipe shall meet the following additional 
requirements.” 
 
 
80434 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

13.00
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

80

mailto:DOT.DBE.UP@illinois.gov


(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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GRADING AND SHAPING DITCHES (BDE) 
 
Effective:  January 1, 2023 
 
Delete the second paragraph of Article 214.03 of the Standard Specifications. 
 
Delete the second paragraph of Article 214.04 of the Standard Specifications. 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from 
Asphalt Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
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grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
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asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV 
(40 hrs continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a 
PG 58-28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to 

the percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 
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SEEDING (BDE) 

Effective:  November 1, 2022 

Revise Article 250.07 of the Standard Specifications to read: 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
Revised:  November 1, 2022 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, the worker’s address, the worker’s 
telephone number when available, the worker’s social security number, the worker’s classification 
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number 
of hours worked each day, and the worker’s starting and ending times of work each day.  However, 
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly 
maintained and jointly governed by one or more employers and one or more labor organization 
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate, 
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the 
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit, 
if applicable. 
 

The Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers shall not be included on weekly submittals.  Instead, the payrolls shall 
include an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro software.  
The software is web-based and can be accessed at https://lcptracker.com/.  When there has been 
no activity during a work week, a payroll record shall still be submitted with the appropriate option 
(“No Work”, “Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
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identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
80437 
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TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 
Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be      .  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 

1
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within  working days.

80071

   50   
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DECK SLAB REPAIR 
Effective:  May 15, 1995 
Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound 
deck concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The 

minimum dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
 
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the 
following requirements: 
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(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet 

sandblasting, high-pressure waterblasting, shotblasting or abrasive blasting.  Blast 
cleaning equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers 
heavier than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete 
from below any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 
mm) of existing beams, girders or other supporting structural members that are to 
remain in service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  
Jackhammers or chipping hammers shall not be operated at an angle in excess of 45 
degrees measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth 
removal more than 1 ft (300 mm) away from existing beams, girders or other 
supporting structural members that are to remain in service or more than 1 ft (300 
mm) from the boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be 
capable of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 
Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
removal and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer 
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specifying the control measures to be used.  The control measures shall be in place prior to the 
start of runoff water generating activities.  Runoff water shall not be allowed to constitute a 
hazard to adjacent or underlying roadways, waterways, drainage areas or railroads nor be 
allowed to erode existing slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
system.  If the overlay or waterproofing membrane contains asbestos fibers, removal 
shall be in accordance with the Special Provision for "Asbestos Waterproofing 
Membrane or Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix 
asphalt surface by the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the 
deck slab shown on the plans or as designated by the Engineer.  The Engineer will 
determine the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints 
which are to remain in place.  Any damage to reinforcement bars or expansion joints 
shall be corrected at the Contractor's expense.  All loose reinforcement bars, as 
determined by the Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and 
newly exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment 
of the Engineer, the bond between existing concrete and reinforcement steel within 
the patch area has been destroyed, the concrete adjacent to the bar shall be 
removed to a depth that will permit new concrete to bond to the entire periphery of 
the exposed bar.  A minimum of 1 in. (25 mm) clearance will be required.  The 
Engineer may require enlarging a designated removal area should inspection 
indicate deterioration beyond the limits previously designated. In this event, a new 
saw cut shall be made around the extended area before additional removal is begun.  
The removal area shall not be enlarged solely to correct debonded reinforcement or 
deficient lap lengths. 
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(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all 
areas designated for full-depth repair and in all designated areas of partial depth 
repair in which unsound concrete is found to extend below half the concrete deck 
thickness.  Full depth removal shall be performed according to Article 501.05 except 
that hydraulic impact equipment may be permitted in areas of full depth removal 
more than 1 ft (300 mm) away from the edges of existing beams, girders or other 
supporting structural members or more than 1 ft (300 mm) from the boundaries of 
full-depth repairs.  Saw cuts shall be made on the top of the deck, except those 
boundaries along the face of curbs, parapets and joints or where hydro-demolition 
provided sharp vertical edges.  The top saw cut may be omitted if the deck is to 
receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 

 
All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to 
protect the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or 
replaced.  All existing reinforcement bars shall remain in place except as herein 
provided for corroded bars.  Tying of loose bars will be required.  Reinforcing bars 
which have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  An approved mechanical bar 
splice capable of developing in tension at least 125 percent of the yield strength of 
the existing bar shall be used when it is not feasible to provide the minimum bar lap.  
No welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to 
removal of concrete fines.  Any method of cleaning which does not consistently 
produce satisfactory results shall be discontinued and replaced by an acceptable 
method.  All debris, including water, resulting from the blast cleaning shall be 
confined and shall be immediately and thoroughly removed from all areas of 
accumulation.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be carefully protected with well-anchored polyethylene 
sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
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coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 

and shall be thoroughly wetted and maintained in a dampened condition with water 
for at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 

 
(d) Curing and Protection. 

 
Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 
55º F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the 
concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or 
flexural strength of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the 
concrete has obtained the minimum required strength.  In this instance, the strength 
specimens shall be cured with the patch. 
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Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be 
measured for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or 
Asbestos Hot-Mix Asphalt Surface Removal”. 
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006 
Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also 
acceptable per Article 1020.04, except the mix design requirements of this note 
regarding the cement factor, coarse aggregate, strength, and cement factor 
reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  
The R1, R2, or R3 concrete shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range 
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, 
and a retarder may be required to allow time to perform the required field tests.  
The admixtures shall be per the manufacturer’s recommendation, and the 
Department’s qualified product list of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
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cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd 
(418 kg/cu m) maximum.  Cement replacement with fly ash or ground granulated 
blast-furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 
days at the time of test.  The ASTM C 1218 test shall be performed by an 
independent lab a minimum of once every two years, and the test results shall be 
provided to the Department.  The coarse aggregate shall be a maximum size of 1/2 
in. (12.5 mm).  The packaged concrete mixture shall comply with the air content 
and strength requirements for Class SI concrete as indicated in Note 1.  Mixing 
shall be per the manufacturer’s recommendations, except the water/cement ratio 
shall not exceed the value specified for Class SI concrete as indicated in Note 1.  A 
high range water-reducing admixture shall be used to obtain a 5-7 in. (125-175 
mm) slump. The admixture shall be per the manufacturer’s recommendation, and 
the Department’s qualified product list of Concrete Admixtures shall not apply.  A 
maximum slump of 10 in. (250 mm) may be permitted if no segregation is observed 
by the Engineer in a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of 
once every two years, and the test results shall be provided to the Department.  
The concrete mixture should be uniformly graded, and the coarse aggregate shall 
be a maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete 
Admixtures shall not apply.  The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04. 
 

 
Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 

qualified product list of Packaged High Performance Shotcrete, and independent 
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laboratory test results showing the product meets Department specifications will be 
required.  The product shall be a packaged, pre-blended, and dry combination of 
materials, for the wet-mix shotcrete method according to ASTM C 1480.  A non-
chloride accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time 
of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to 
these requirements, ASTM C 1567 testing which shows the packaged shotcrete 
has a maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, 
C 1293, or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of 
Note 5.  The aggregate gradation shall be according to the manufacturer.  The 
shotcrete shall be batched and mixed with added aggregate according to the 
manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty 
pneumatic or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 
 

Construction Requirements 
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General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an 
Illinois licensed Structural Engineer, to the Department for review and approval.  When ever 
possible the support system shall be installed prior to starting the associated concrete removal.  
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed. 

 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or 
less, as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or 
replaced at the expense of the Contractor.  If the concrete is broken or removed beyond the 
limits of the initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired 
shall have all loose, unsound concrete removed completely by the use of chipping hammers, 
hydrodemolition equipment, or other methods approved by the Engineer.  The concrete removal 
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting 
corrosion.  Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of 
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 

 

If sound concrete is encountered before existing reinforcement bars are exposed, further 
removal of concrete shall not be performed unless the minimum repair depth is not met. 
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The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 

 

If a repair is located at the ground line, any excavation required below the ground line to 
complete the repair shall be included in this work. 

 

The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 

 

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column 
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are 
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  
Excessive deterioration or removal may require further evaluation of the structure or installation 
of temporary shoring and cribbing support system. 

 

Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 

 

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 

 

The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any 
standing water shall be removed. 

 

Concrete or shotcrete placement shall be done within 3 calendar days of the surface 
preparation or the repair area shall be prepared again. 

 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by 
blast cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to 
determine if replacement or additional reinforcement bars are required. 
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Reinforcing bars that have been cut or have lost 25 percent or more of their original cross 
sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 

 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) 
or heavier gauge tie wire, and shall be adequately supported to minimize movement during 
concrete placement or application of shotcrete. 

 

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to 
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing 
compound. 

 

The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall be 
a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 

Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 

 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall 
be according to Article 503.06.  Formwork shall provide a smooth and uniform concrete 
finish, and shall approximately match the existing concrete structure.  Formwork shall be 
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage.  Air vents may be provided to reduce voids and improve surface appearance.  
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to 
release air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The 
concrete shall not be placed when frost is present on the surface of the repair area, or 

the surface temperature of the repair area is less than 40 °F (4 °C).  All repaired 
members shall be restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 

If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
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Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test 
panel shall be shot by the Contractor for testing by the Engineer.  A steel form test panel 
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood 
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 
in. (38 mm) thickness for the sides.  The test panel shall be cured according to Article 
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.  
After delivery to the laboratory for testing, curing and testing shall be according to ASTM 
C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 

air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a 

minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The 
shotcrete shall not be applied during periods of rain unless protective covers or 
enclosures are installed.  The shotcrete shall not be applied when frost is present on the 

surface of the repair area, or the surface temperature of the repair area is less than 40°F 

(4°C).  If necessary, lighting shall be provided to provide a clear view of the shooting 
area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner 
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  
In addition, the shotcrete shall be applied in a manner that results in maximum 
densification of the shotcrete.  Shotcrete which is identified as being unacceptable while 
still plastic shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
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requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall 
be prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements 
unless the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or 
other suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before 
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float shall be used to approximately 
match the existing concrete texture.  A manufacturer approved finishing aid may be 
used.  Water shall not be used as a finishing aid.  All repaired members shall be restored 
as close as practicable to their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be 
applied according to Article 1020.13(a)(4), except the curing compound shall be applied 
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and 
each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  The curing compound shall be according to Article 1022.01.  Note 5 of the 
Index Table in Article 1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be 
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used until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be 
extended to the first hour and a half if the succeeding shotcrete layer is applied by the 
end of this time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of 
shotcrete.  In this instance, the initial shotcrete layer shall be cured until the surface 
preparation and reinforcement bar treatment is started. 
 

If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 
days after placement of concrete or shooting of shotcrete, the repair shall be examined for 
conformance with original dimensions, cracks, voids, and delaminations.  Sounding for 
delaminations will be done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of 
the original dimensions.  A repaired area not in dimensional conformance or with delaminations 
shall be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall 
be repaired according to Article 503.15. 
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Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one 
individual may be in training.  This individual shall be adequately supervised by a certified ACI 
nozzlemen as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be 
given to the Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 
temporary shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
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FHWA-1273 -- Revised July 5, 2022 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

 
Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions of 
paragraph 1.d. of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, 
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification and wage 
rates conformed under paragraph 1.b. of this section) and the 
Davis-Bacon poster (WH–1321) shall be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only 
when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 
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(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S. 
Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

 
(3) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. 
The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

 
(4) The wage rate (including fringe benefits where 

appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

 
c. Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall 
pay another bona fide fringe benefit or an hourly cash equivalent 
thereof. 

 
d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor 
has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside 
in a separate account assets for the meeting of obligations 
under the plan or program. 

 
2. Withholding (29 CFR 5.5) 

 
The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor 
under this contract, or any other Federal contract with the same 
prime contractor, or any other federally- assisted contract 
subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay 
laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part of 
the wages required by the contract, the contracting agency may, 
after written notice to the contractor, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have 
ceased. 

 
3. Payrolls and basic records (29 CFR 5.5) 

 
a. Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis- 
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

 
(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
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subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

 
(i) That the payroll for the payroll period contains the 

information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

 
(ii) That each laborer or mechanic (including each 

helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not 

less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

 
(3) The weekly submission of a properly executed 

certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 

this section. 

 
(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 

prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

 
c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on 
the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

 
4. Apprentices and trainees (29 CFR 5.5) 

 
a. Apprentices (programs of the USDOL). 

 
Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a 
State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship Training, 
Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job site 
in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed. 

 
Every apprentice must be paid at not less than the rate specified 
in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate 
specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in 
accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized 
by the Office, withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize apprentices 
at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. 

 
The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration. 

 
Every trainee must be paid at not less than the rate specified in 
the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an 
apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
c. Equal employment opportunity. The utilization of 

apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

 
d. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeymen shall not be greater than permitted 
by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning 
of this clause include disputes between the contractor (or any of 
its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility (29 CFR 5.5) 

 
a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
c. The penalty for making false statements is prescribed in the 

U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph 1 of 
this section, in the sum currently provided in 29 CFR 5.5(b)(2)* 
for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1 of this section. 29 CFR 5.5. 

 
* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be 
adjusted annually by the Department of Labor; pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 2 of this section. 
29 CFR 5.5. 

 
4. Subcontracts. The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraphs 1 
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1 through 4 of this 
section. 29 CFR 5.5. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 
years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.326. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.326. 
 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
 

2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

(2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
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submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal funds 
and a participant (such as the prime or general contract). “Lower 
Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). 
“First Tier Participant” refers to the participant who has entered 
into a covered transaction with a recipient or subrecipient of 
Federal funds (such as the prime or general contractor). “Lower 
Tier Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 

1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 

 
(b) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(c) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
2. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
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subcontracts, which exceed $100,000 and that all such recipients 
shall certify and disclose accordingly. 
 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, contractor, 
subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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