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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
April 29, 2022 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 72M68
MONTGOMERY County
Section (68-5)RS

Route FAI 55

District 6 Construction Funds

Aggregate base course with bituminous surface treatment on 1-55 East Frontage Road from the
Sangamon County line at CR 3600N to Mine Avenue east of Farmersville.

3.

4,

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR
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Adopted January 1, 2022

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

No ERRATA this year.

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.

No Supplemental Specifications this year.



FAI ROUTE 55 (I-55 EAST FRONTAGE ROAD)
SECTION (68-5) RS

MONTGOMERY COUNTY

CONTRACT NO. 72M68

RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.

1 Additional State Requirements for Federal-Aid Construction Contracts ............cccccoeiiiiiecennnnenn. 1
Subletting of Contracts (Federal-Aid CONractS) ...........ccocciiiiiiieiiiiiiiiiee e e 4

D S =1 = SRR 5
4 X  Specific EEO Responsibilities Non Federal-Aid Contracts ..........cccccoovciviiiieie i 15
5 X Required Provisions - State CONLraCES ..........cccuiiiiiiiiiiiiiie e e 20
6 Asbestos Bearing Pad RemOVal .........coooiiiiiiiii e 26
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal .........cccccoovvviiiiiinnneen. 27
8 Temporary Stream Crossings and In-Stream Work Pads ...........cccoeciiiiiiiiiiiiic e 28
9 ConStruction Layout STAKES .........uiiiiiiiiiiiiie e 29
10 Use of Geotextile Fabric for Railroad CroSSiNgG ...........ccccviiiiieiiiiiiiiieee et 32
11 Subsealing of CoNCrete PAVEMENLS ..........ooiiiiiiiiiiiiiee e e e e e et e e e e e e e eaaes 34
12 Hot-Mix Asphalt Surface COrrECHON ...........coiiiiiiiiiie e e e e e e e 38
13 Pavement and Shoulder RESUMACING ........coiiiiiiiiiiie e e e e e 40
14 Patching with Hot-Mix Asphalt Overlay Removal ..o 41
15 POIYMEI CONCIELE ...ttt e et s et e e e e et et e e e e nanees 43
16 PV C PIPEIINET ettt e et e e et e e et e st e e et e e e e e e 45
17 = oYt [ = Lo & PSSR 46
18 Temporary Portable Bridge Traffic Signals ...........cccooiiiiiiiiiiiee e 48
19 Nighttime Inspection of Roadway Lighting ............coooiiiiiiiiiic e 50
20 English Substitution of Metric BOILS .........c.oooiiiiiiiiiie e e e 51
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........ccccoveeeiiiiiiiiiee e 52
22 X  Quality Control of Concrete Mixtures atthe Plant ... 53
23 Quality Control/Quality Assurance of Concrete MiXtUres ...........cccoeveeiiiiiieiiiiii e 61
24 Digital Terrain Modeling for Earthwork Calculations ... 77
25 Preventive Maintenance — Bituminous Surface Treatment (A-1) .....ccooviiiiiii e 79
26 Temporary Raised Pavement Markers ...............ueueuuuuueieueeieiieeieereeeeeeeeereeeeeeerereeererererereeereere.. 85
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........ccoooiiiiiiiiiiiiiiiiiiiiie 86
28 Portland Cement Concrete Inlay or OVEIlAy .........c.ccoiiiiiiiiiiiie e 89
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ............ccccccoooiiiiiiiiiiiiie, 93
30 Longitudinal Joint and Crack PatChing ...........cocueiiiiiiiiiii e 96
31 Concrete Mix Design — Department Provided .............cccovuiiiiiiiiiiiieec e 98

32 Station Numbers in Pavements or OVEIAYS ..........coocuiiiiiiiiiiiiiii et 99
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2022", the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring
Special Provisions" indicated on the Check Sheet included herein, which apply to and govern the
construction of FAI Route 55 (I-55 East Frontage Road), Section (68-5) RS, Montgomery County,
Contract No. 72M68, and in case of conflict with any part, or parts, of said Specifications, the said
Special Provisions shall take precedence and shall govern.

FAI Route 55 (I-55 East Frontage Road)
Section (68-5) RS
Montgomery County
Contract No. 72M68

LOCATION OF PROJECT

The project limits for I-55 East Frontage Rd begin at the Sangamon/Montgomery County line at
Co Rd 3600 N and proceed south to Mine Ave, just east of Farmersuville, IL, for a total project
length of 5.23 miles.

DESCRIPTION OF PROJECT

The proposed improvement consists of covering the existing pavement with aggregate base
course followed by a bituminous surface treatment and all other work necessary to complete the
project.
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TRAFFIC CONTROL PLAN
Effective: November 1, 1984 Revised: October 3, 2020

The following Traffic Control and Protection will apply to this project:

HIGHWAY STANDARDS:

701001 This standard will be used on 2 lane / 2 way traffic for all work activities greater
than 15 ft. from the edge of pavement.

701006 This standard will be used on 2 lane / 2 way ftraffic for all work activities within 24
inches and 15 ft. from the edge of pavement.

701201 This standard will be used on 2 lane / 2 way traffic for all work activities requiring
a daytime only lane closure.

701301 This standard will be used on 2 lane / 2 way traffic for all work activities requiring
a daytime only lane closure for a short duration.

701306 This standard will be used on 2 lane / 2 way traffic for all slow moving continuous
work activities such as chip seal requiring a daytime only lane closure.

701311 This standard will be used on 2 lane / 2 way traffic for construction activities that
require continuous moving operations such as installing pavement markings.

701901 This standard describes all permissible traffic control devices that can be utilized
with the above-mentioned traffic control standards.

BLR 21 This standard will be used during construction activities which involve a daytime
road closure of the I-55 E Frontage Rd. This work shall be done in accordance with
Section 701 of the Standard Specifications and as per Highway Standard BLR 21.
This work will be measured and paid for at the contract unit price per LUMP SUM
for TRAFFIC CONTROL AND PROTECTION, STANDARD BLR 21.

BLR 22 This standard will be used during construction activities which involve a daytime
road closure of the various sideroads that fall within the project limits. This work
shall be done in accordance with Section 701 of the Standard Specifications and
as per Highway Standard BLR 22. This work will be measured and paid for at the
contract unit price per LUMP SUM for TRAFFIC CONTROL AND PROTECTION,
STANDARD BLR 22.

LIMITATIONS OF CONSTRUCTION: The Contractor shall coordinate the items of work in order
to keep hazards and traffic inconveniences to a minimum, as specified below.

1. The Contractor shall contact the District Six Bureau of Operations, (217) 785-5306, at
least 72 hours in advance of beginning work and three (3) weeks prior to implementing
any traffic control.
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2. Where construction operations require the construction of a temporary ramp, a
"BUMP" sign(s) (W8-1(0)48) shall be used. The Contractor shall place the signs
adjacent to the temporary ramp or as directed by the Engineer. The signs shall remain
in place until the temporary ramp is eliminated. The signs will not be paid for separately
but shall be included as part of the contract unit bid prices for the traffic control and
protection pay items.

ROAD CLOSURE RESTRICTION
Reviewed: April 14, 2020

The construction of | 55 E Frontage Rd shall be performed under daytime road closures to through
traffic, which shall not be implemented until work in that area is ready to commence.

Prior to the closing of | 55 E Frontage Rd, the Contractor shall notify the Resident Engineer and
the other agencies listed below at least 21 days in advance of the closure. The notification must
also list the projected start and end date of road closure.

Montgomery County Sherriff's Dept.
Montgomery County Engineer
lllinois State Police (District 18)
Operations Engineer (Dist. 6)

217) 532-9511
217) 532-6109
217) 324-4900
217) 785-5314

.~~~ A~

ROAD CLOSURES

The I-55 E Frontage Road may be closed to traffic, during daytime hours only, but shall be limited
to aggregate base course and chip seal operations. All road closures will need to accommodate
local through traffic.

STATUS OF UTILITIES TO BE ADJUSTED
Reviewed: April 14, 2020

The following utilities are involved in this project. The utility companies have provided the
estimated dates.

Name & Address of Utility Type Location Estimated Date of
Relocation Completed

None Anticipated

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Articles 105.07, 107.20, 107.37, 107.38,
107.39, 107.40, and 108.02 of the Standard Specifications shall apply.
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The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor. If any utility adjustments or relocations have not been completed by the above dates
specified and when required by the Contractor's operations after these dates, the Contractor
should notify the Engineer in writing. A request for an extension of time will be considered to the
extent the Contractor's critical path schedule is affected.

CHANGEABLE MESSAGE SIGN

The Contractor shall furnish four changeable message signs for the duration of the road closure.
The signs shall be operational seven (7) days prior to beginning construction on | 55 E Frontage
Rd and shall be located as directed by the Engineer.

The anticipated locations of the changeable message signs are indicated in the plans.

Basis of Payment. This work will be paid for at the contract unit price per CALENDAR DAY for
each CHANGEABLE MESSAGE SIGN. Any portion of one calendar day during which the sign is
operated, as directed by the Engineer, shall be paid as one full calendar day. Any relocation of
the signs, as directed by the Engineer, during construction will not be paid for separately but shall
be included in the cost of the changeable message sign.

AGGREGATE BASE COURSE, TYPE A

This work shall be performed according to Section 351 of the Standard Specifications, except for
the following.

1. Gravel aggregate is not allowed.

2. Article 351.04 does not apply.

3. Prior to placing aggregate base course on the tapered edges shown on the typical
sections, weeds or grass on the area to be covered shall be cut and cleared of any debris
to the satisfaction of the Engineer.

4. Aggregate base course placed on the tapered edges shown on the typical section shall
be compacted to the satisfaction of the Engineer.

5. The ten-day maintenance period described in Article 351.10 is required prior to surface
treatment application.

Basis of Payment. This work will be paid for at the contract unit price per TON for AGGREGATE
BASE COURSE, TYPE A.
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be at
the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a moveable
cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and “SLOW”
signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW?” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW”
sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in.
(600 mm) or less above, below, or to the side of the “SLOW” sign face. As an option, a
Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation.
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To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to move,
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when
included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.

BITUMINOUS SURFACE TREATMENT WITH FOG SEAL (BDE)

Effective: January 1, 2020 Revised: January 1, 2022
Replace Section 403 of the Standard Specifications with the following:
“SECTION 403. BITUMINOUS SURFACE TREATMENT WITH FOG SEAL

403.01 Description. This work shall consist of constructing a single or multiple course
bituminous surface treatment with fog seal.

(a) A-1. A-1 shall consist of an emulsified asphalt and a seal coat aggregate with an
emulsified asphalt fog seal.

(b) A-2. A-2 shall consist of an emulsified asphalt and a cover coat aggregate, and an
emulsified asphalt and seal coat aggregate with an emulsified asphalt fog seal.

(c) A-3. A-3 shall consist of two separate applications of an emulsified asphalt and cover coat
aggregate, and an emulsified asphalt and seal coat aggregate with an emulsified asphalt
fog seal.

403.02 Materials. Materials shall be according to the following.

ltem Article/Section
(@) Cover Coat AQGregate .........uuiiia e ittt a e e 1003, 1004.03
(b) Seal Coat Aggregate (Note 1) ....ccoooeiiiiiiiiieie e 1003, 1004.03
(c) Emulsified Asphalts (Note 2) (NOtE 3) ....ceeieiiiiiiiiiieiee e 1032

Note 1. The seal coat aggregate shall be either fine or coarse aggregate.

When fine aggregate is used, it shall be stone sand, wet bottom boiler slag, slag sand, or
steel slag sand. The aggregate gradation shall be FA 1 (Special), FA 4 (Special), or FA 22
as specified on the plans and shall meet the following.
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FINE AGGREGATE GRADATIONS
Grad Sieve Size and Percent Passing
No ' 3/8 in. No. 4 No. 8 No. 16 No. 40 No. 200
' (9.5mm) | (4.75mm) | (2.36 mm) | (1.18 mm) | (425 um) (75 um)
(FsAp;cial) 100 90+10 |625+175|325+75| 756475 | 15%1
(FSAp :cial) 100 - - 242 - 15+ 1
FA 22 100 1/ 1/ 8+8 - 2+2

1/ For the fine aggregate gradation FA 22, the aggregate producer shall set the midpoint
percent passing, and the Department will apply a range of + 10 percent. The midpoint
shall not be changed without Department approval.

When coarse aggregate is used, it shall be crushed gravel, crushed stone, wet bottom
boiler slag, crushed slag, crushed sandstone, or crushed steel slag. The coarse
aggregate material shall be selected from the table in Article 1004.03(a) based upon the
friction aggregate mixture specified. The aggregate quality shall be Class B and the total
chert count shall be no more than 25.0 percent by weight (mass) as determined by the
ITP 203. The aggregate gradation shall be CA 14, CA 15, CA 16, or CA 20 as specified
on the plans.

Note 2. The emulsified asphalt used to construct the bituminous surface treatment shall
be either CRS-2P or HFRS-2P.

Note 3. The emulsified asphalt used to construct the fog seal shall be either SS-1h or
CSS-1h.

403.03 Equipment. Equipment shall be according to the following.

Item Article/Section
(a) Self-Propelled Pneumatic-Tired Roller (Note 1) ......coovviiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiies 1101.01
(b) Mechanical Sweeper (NOLE 2) ....ccoooiiiiieiee e 1101.03
(c) Aggregate Spreaders (NOtE 3) ..o e 1102.04
(d) General Use Pressure Distributor (Note 4) .......cooovviiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiis 1102.05(a)
(e) Heating EQUIPMENT ... e e e e e 1102.07

Note 1. There shall be a minimum of two rollers, with the final number of rollers determined
by the rollers’ abilities to maintain proper spacing with the aggregate spreader as directed
by the Engineer.

Note 2. The mechanical sweeper shall be power driven and self-propelled with the broom
located between the axles. The mechanical sweeper shall not use a cantilever-mounted
broom and the broom rotation shall not be operated by forward movement.

Note 3. The aggregate spreader shall be a self-propelled mechanical type with the
receiving hopper in the rear and shall pull the aggregate truck. The spreader shall be
fitted with an automated system which provides positive interconnected control of the
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aggregate flow with the forward speed of the spreader. The automated system shall
provide uniform and consistent aggregate application at the rate specified.

The Engineer will check the spread roll of the aggregate spreader for straightness each
day before operations begin. Should the surface of the spread roll vary off a straight line
along its longitudinal dimension by more than 1/16 in. (1.5 mm), the Engineer will inspect
the application of aggregate for corrugations and, should these occur, the machine shall
be repaired or replaced. The forward speed of the spreader during calibration shall be the
same as is to be used during construction. The equipment required for aggregate
spreader calibration may consist of several sheets of canvas, each being exactly 1 sq yd
(0.8 sg m), and a weight scale. By making several runs at different gate openings over
the sheets of canvas, placed to cover the full width applied by the spreader, and carefully
measuring the aggregate on each canvas sheet, the gate opening at the pre-established
speed required to apply aggregate at the specified rate may be determined.

Note 4. The general use pressure distributor shall have a minimum capacity of 3000 gal
(11,500 L). The application rate control shall be automated and shall control the
application rate regardless of ground speed or spray bar width. The computer shall have
the capability of recording the application rate, gallons sprayed, square yards, and feet
traveled. The general use pressure distributor shall be capable of maintaining the asphalt
emulsion at the specified temperature. The spray bar nozzles shall produce a uniform
triple lap application fan spray, and the shutoff shall be instantaneous, with no dripping.
The general use pressure distributor shall be capable of maintaining the specified
application rate within +0.015 gal/sq yd (+ 0.070 L/sq m) for each load. The spray-bar
nozzles shall be turned to make the same angle with the longitudinal axis of the spray bar
as recommended by the manufacturer.

Application rates shall be determined by the procedures listed in ASTM D 2995, except

the sample may be taken on three 8 x 12 in. (200 x 300 mm) metal plates. The three plates
shall be positioned as directed by the Engineer.

CONSTRUCTION REQUIREMENTS

403.04 Weather Limitations. This work shall be done between May 1 and August 31.
Emulsified asphalt shall be applied only when the temperature of the air in the shade is above
55 °F (13 °C). No work shall be started if local conditions indicate that rain is imminent.

Fog seal operations shall be performed during daylight hours and not during foggy weather.
The road surface may be damp but shall be free of standing water.

This work may be done between September 1 and September 15 provided both of the
following conditions are met:

(a) The temperature of the air in the shade is above 70 °F (20 °C) and the temperature of the

surface to which the asphalt will be applied is 70 °F (20 °C) or above, and

(b) The National Weather Service forecast for the area does not show any rain or any

temperatures below 55 °F (13 °C) for the day the work is to be done or for the following
five days.
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403.05 Repair and Preparation of Base or Existing Surface. The base or existing surface
shall be prepared according to Section 358.

403.06 Calibration. Atleastthree days prior to starting the work, the Contractor shall provide
the Engineer with a copy of the manufacturer's recommendations for the equipment to be used.
The working day prior to starting construction, the general use pressure distributor and aggregate
spreader shall be calibrated and adjusted according to the manufacturer's recommendations.
Calibrations and adjustments shall be made in the presence of the Engineer on a level surface at
a location approved by the Engineer. The Contractor shall maintain proper calibration and
adjustment of the equipment and the Engineer reserves the right to check application rates as the
work progresses. Should the equipment fail to consistently apply the specified rates, the work
shall be stopped, and the Contractor shall recalibrate and readjust the equipment.

403.07 Application Rates. Based upon the aggregate gradation to be used, the Contractor
shall determine the application rates of emulsified asphalt and cover or seal coat aggregate. The
application rates along with the gradations shall be submitted to the Engineer for approval prior
to the start of work. Application rates shall be according to the following table for the aggregate
type shown on the plans and shall result in aggregate embedment between 50 and 70 percent
behind the roller. Changes in the application rate of greater than 15 percent shall be resubmitted
to the Engineer for approval.

Aggregate Type Emulsified Asphalt Rate Aggregate Rate
CA 14 0.38 — 0.46 gal/sq yd 24 — 32 Ib/sq yd
(1.7-2.1L/'sqm) (13 =17 kg/sq m)

CA 15 0.38 — 0.46 gal/sq yd 22 — 30 Ib/sq yd
(1.7-21L/sqm) (12 — 16 kg/sq m)

CA 16 0.38 — 0.45 gal/sq yd 18 — 26 Ib/sq yd
(1.7-2.0L/sq m) (10 — 14 kg/sq m)

CA 20 0.36 — 0.45 gal/sq yd 18 — 26 Ib/sq yd
(1.6 -2.0L/sqm) (10 — 14 kg/sq m)

, 0.26 — 0.30 gal/sq yd 16 — 20 Ib/sq yd

FA 1 (Special) (1.2 — 1.4 Lisq m) (9 — 11 kg/sq m)
. 0.28 — 0.36 gal/sq yd 18 — 24 Ib/sq yd
FA 4 (Special) (1.3 — 1.6 Lisq m) (10 — 13 kg/sq m)
FA 22 0.32 - 0.40 gal/sq yd 15 - 22 Ib/sq yd
(1.5-1.8L/sqm) (8 — 12 kg/sq m)

403.08 Preparation of Emulsified Asphalt. The temperature of the emulsified asphalt at
the time of application shall be such that it sprays uniformly without clogging the spraying nozzles
and is applied within the temperature range of 150 — 190 °F (65 — 90 °C).

403.09 Preparation of Aggregate. The aggregate shall be stockpiled near the jobsite
according to Article 1003.01(e) or 1004.01(e). The aggregate used shall contain no free moisture
but the aggregate shall be slightly damp (saturated surface-dry or drier).

403.10 Application of Emulsified Asphalt. The emulsified asphalt shall be applied with a
general use pressure distributor. The entire length of the spray bar shall be set at the height
above the surface recommended by the manufacturer for even distribution of the emulsified
asphalt. A hand spray bar shall be used at locations not covered by the distributor.
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The distributor shall be operated in a manner such that missing or overlapping of transverse
joints shall be avoided. To prevent overlapping of successive applications of emulsified asphalt
at transverse joints, heavy paper shall be spread over the previously applied emulsified asphalt
and aggregates. In order to obtain a uniform application of the emulsified asphalt, the distributor
shall be traveling at the speed required for the specified rate of application when the spray bar
crosses the paper.

Adjacent construction, such as concrete pavement, curb and gutter, bridge floors, raised
reflective pavement markers, and bridge handrails, shall be protected by shields, covers or other
means. If emulsified asphalt is applied to adjacent construction, the Contractor shall remove such
material to the satisfaction of the Engineer.

The emulsified asphalt shall not be applied when the wind conditions will inhibit uniform
coverage from the fans of asphalt being applied.

403.11 Application of Aggregates. The cover and seal coat aggregates shall be spread
evenly with an aggregate spreader over the entire surface being treated. When treating one-half
of the pavement width at a time, an inside strip of uncovered emulsified asphalt 3 in. (75 mm)
wide shall be left during construction of the first half to provide center joint overlap when the
second half of the treatment is placed. In all cases, the aggregate shall be applied ahead of the
truck or spreader wheels. Hand spreading will be permitted only when approved by the Engineer
and, when so permitted, the aggregate shall be spread uniformly and at the approximate rate
specified. Any ridges of aggregate left by the aggregate spreader shall be smoothed out with
hand brooms immediately behind the aggregate spreader.

Equipment involved in the work shall operate as close to each other as practical. The
aggregate spreader shall be within 150 ft (45 m) of the pressure distributor and the aggregate
shall cover the asphalt emulsion within 30 seconds of application to ensure proper
asphalt/aggregate adhesion.

Each aggregate truck shall be equipped with a suitable hitch for connection to the aggregate
spreader while unloading. The trucks shall avoid contact between the truck body or bed and the
aggregate spreader. The body or bed of the truck shall be modified, if necessary, to empty cleanly
and completely into the receiving hopper of the aggregate spreader. No aggregate shall be
allowed to spill onto the road surface when the truck is emptying into this hopper.

403.12 Cover Coat. Emulsified asphalt for the cover coat shall not be applied until the
previous application is acceptable to the Engineer.

At the beginning of each day’s work, no emulsified asphalt shall be applied until there is
sufficient cover coat aggregate in the trucks at the work site to completely cover the first
application of asphalt emulsion. The amount of surface area covered by each successive
application of emulsified asphalt shall be determined by the Engineer. In no case shall this area
be greater than can be covered with cover coat aggregate and given the initial rolling while the
emulsified asphalt is still in condition to hold aggregate.

The emulsified asphalt shall be applied uniformly over the surface at the rate specified in the

table above. Immediately following the application of the asphalt emulsion, the cover coat
aggregate shall be spread over the treated surface at the rate specified in the table above.
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The aggregate shall be rolled following spreading. A maximum time of five minutes will be
allowed between the spreading of aggregate and completion of the initial rolling of the aggregate.
The rollers shall proceed in a longitudinal direction at a speed less than or equal to 5 mph
(8 km/h). Each roller will travel over the aggregate a minimum of two times. The entire surface
shall be rolled immediately with a self-propelled pneumatic-tired roller. Rolling shall proceed in a
longitudinal direction beginning at the edges and progressing toward the center, overlapping on
successive trips by at least 1/2 the width of the roller. The aggregate shall then be rolled with a
separate pneumatic-tired roller until the aggregate is properly seated in the asphalt emulsion.

403.13 Seal Coat. When constructing A-2 or A-3, the seal coat shall not be started until the
cover coat immediately preceding the seal coat is completed.

Application of the emulsified asphalt and aggregate and rolling of the seal coat shall be the
same as specified above for the cover coat.

During the construction period, the Contractor shall maintain the completed work. If
necessary, the Contractor shall apply additional seal coat aggregate to absorb excess bitumen
appearing on the surface and shall repair any areas where pickup has occurred.

The Contractor shall use the appropriate sweeping equipment to perform an initial sweeping
after a minimum of two hours curing and not less than one hour before sunset on the day the
bituminous surface treatment is placed. The initial sweeping shall remove excess aggregate by
lightly sweeping each pavement lane. The sweeping shall be sufficient to prevent migration of
loose aggregate back onto any part of the pavement.

The Contractor shall sweep the pavement surface as needed to remove excess aggregate.

403.14 Application of Fog Seal. The emulsified asphalt for the fog seal shall not be applied
to the treated surface until the seal coat has cured for at least 24 hours.

The emulsified asphalt shall be applied uniformly and at a rate that will provide a residual
asphalt rate on the prepared surface of 0.03 to 0.08 Ib/sq ft (0.146 to 0.391 kg/sq m). An
application rate greater than 0.05 Ib/sq ft (0.244 kg/sq m) shall be applied in two passes, one from
each direction. The Contractor shall demonstrate the application will produce 100 percent
coverage of the surface after curing. If the application demonstration does not meet the coverage
requirements, the spray pattern shall be adjusted until approved by the Engineer. The emulsified
asphalt shall be applied in a manner to minimize the amount of overspray.

A check shall be performed in the first 1,000 ft (300 m) to verify the application rate according
to the test procedure for “Determination of Residual Asphalt in Prime and Tack Coat Materials”.

403.15 Opening to Trafficc The road shall be opened to traffic according to
Article 701.17(c)(4).

403.16 Method of Measurement. The bituminous surface treatment (A-1, A-2, or A-3) will
be measured for payment in place and the area computed in square yards (square meters). The
width for measurement will be the top width of the bituminous surface treatment as shown on the
plans or as directed by the Engineer.

Emulsified asphalt for fog seal will be measured for payment as specified in Section 1032.

11
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403.17 Basis of Payment. This work will be paid for at the contract unit price per square
yard (square meter) for BITUMINOUS SURFACE TREATMENT, of the type specified.

Emulsified asphalt for fog seal will be paid for at the contract unit price per pound (kilogram)
of residual asphalt for BITUMINOUS MATERIALS (FOG SEAL).

When provided as a payment item, the preparation of the existing surface will be measured
and paid for as specified in Section 358. If not provided as a payment item, preparation of existing
surface will be paid for according to Article 109.04.”

BLENDED FINELY DIVIDED MINERALS (BDE)

Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Maijor Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.
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Contract Type

Cause of Delay

Length of Delay

Working Days

Article 108.04(b)(3) or
Article 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion
Date

Article 108.08(b)(1) or
Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead

and documented direct offsite overhead,

including onsite supervisory and

administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed

overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the

delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by

more than ten percent will not be paid.
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Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;
(b) Assessing sanctions;
(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
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OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 5.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
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responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
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for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
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determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

20



FAI ROUTE 55 (I-55 EAST FRONTAGE ROAD)
SECTION (68-5) RS

MONTGOMERY COUNTY

CONTRACT NO. 72M68

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
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initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
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does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
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goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

FUEL COST ADJUSTMENT (BDE)
Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
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items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay

items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.

Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal/ cu yd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal/ cuyd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters/ cum

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth

sq m to metric ton 0.00243 metric ton / sq m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
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sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqgmtocum 0.001 cu m/sq m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPIp - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPIL = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPI. and FPIp in excess of five percent, as calculated by:

Percent Difference = {(FPI. — FPIp) = FPI.} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.

ILLINOIS WORKS APPRENTICESHIP INITIATIVE — STATE FUNDED CONTRACTS (BDE)

Effective: June 2, 2021
Revised: September 2, 2021

lllinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.). For contracts having an awarded
contract value of $500,000 or more, the Contractor shall comply with the lllinois Works
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules. The
goal of the lllinois Apprenticeship Works Initiative is that apprentices will perform either 10% of
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated
labor hours in each prevailing wage classification, whichever is less. The Contractor may seek
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b). The Contractor shall ensure
compliance during the term of the contract and will be required to report on and certify its
compliance. An apprentice use plan, apprentice hours, and a compliance certification shall be
submitted to the Engineer on forms provided by the Department and/or DCEO.
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PORTLAND CEMENT CONCRETE — HAUL TIME (BDE)

Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is
emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

Concrete Temperature Maximum Haul Time
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck
50 -64 (10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021
Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the |IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.”

TRAINING SPECIAL PROVISIONS (BDE)

Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 3. In the event the Contractor subcontracts a portion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
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the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.
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It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION

Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’'s equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training

programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
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of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 3.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
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OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,

or flashing, amber or amber-and-white, warning lights which are visible from all directions. The
lights shall be in operation while the vehicle or equipment is engaged in construction operations.”
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOIES ....oiiiiiiiiiiicee e e e e e et e e e e e e eeaeaes 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.
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Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(]) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.
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Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within 40 working days.
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent

and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.
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