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STAGE 2A

1. USE THE ILLINOIS ROUTE 56 STAGES 2, 3 AND 4 STAGING PLAN
SHEET (SEE SHEET NO. 71).

ESTABLISH TWO-WAY TRAFFIC FLOW ALONG ILLINOIS ROUTE 56. A
DUAL RIGHT TURN LANE WILL BE PROVIDED IN THE SOUTHBOUND TO
WESTBOUND DIRECTION.

I

=l 3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE EAST SIDE OF CAMDEN
/ _— ol COURT. MAINTAIN A MINIMUM OF ONE 10" LANE IN EACH
’“#I’,#—*— A ———— —H ~ ;3‘ DIRECTION.
~ —_—
N\~ 4, CONSTRUCT THE PAVEMENT ON THE WEST SIDE OF CAMDEN COURT AND
TEMPORARY PAVEMENT MARKING | THE PORTIONS OF THE INTERSECTION WITH 22ND STREET BASED ON
THE INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO 76).
TEMPORARY PAVEMENT MARKING TEMPORARY PAVEMENT MARKING
6" WHITE TURN LANE LINE 4" WHITE EDGE LINE STAGE 2AA
TEMPORARY PAVEMENT MARKING TEMPORARY PAVEMENT MARKING 4" WHITE B
4§MYELLOW EDGE LINE M SKIP-DASH (10’ LINE, 30’ SPACE) 1. WHILE TRAFFIC IS IN THE STAGE 2A CONFIGURATION, ANGLE THE
TEMPORARY PAVEMENT MARKING 22ND STREET EASTBOUND RIGHT TURN MOVEMENT AWAY FROM THE THRU
47 YELLOW EDGE LINE LANES PRIOR TO THE STOP BAR TO FOLLOW THE RADIUS RETURN FOR
SOUTHBOUND CAMDEN COURT USING DISTRICT ONE DETAIL TC-14,
F_TRAF - .
AINTENAN FIC_TYRICA TION - STAGES 2. 3 AND 4 2. CONSTRUCT THE PAVEMENT IN THE INTERSECTION AS SHOWN ON THE
ILLINOIS ROUTE 56 INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO 76).
(BUTTERFIELD ROAD)
LT BASELINE STATTION 10+00.00 TO STATION 17+68.82 STAGE 2B
+00. .
RT BASELINE STATION 30+00.00 TO STATION 37+33.72 . MAINTAIN THE SAME TRAFFIC CONFIGURATION AS IN STAGE 2A ALONG
ILLINOIS ROUTE 56.
2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE OUTSIDE LANES OF
CAMDEN COURT SUCH THAT THE NORTHBOUND AND SOUTHBOUND LANES
ARE ADJACENT TO THEIR RESPECTIVE EDGES OF PAVEMENT.
MAINTAIN A MINIMUM OF ONE 10’ LANE IN EACH DIRECTION.
3. CONSTRUCT THE PAVEMENT IN THE MIDDLE OF CAMDEN COURT AND THE
PORTIONS OF THE INTERSECTION WITH 22ND STREET BASED ON THE
INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO T76).
STAGE 2C
1. MAINTAIN THE SAME TRAFFIC CONFIGURATION AS IN STAGE 2A ALONG
ILLINOIS ROUTE 56.
2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE WEST SIDE OF CAMDEN
COURT. MAINTAIN A MINIMUM OF ONE 10’ LANE IN EACH
DIRECTION.
3. CONSTRUCT THE PAVEMENT ON THE EAST SIDE OF CAMDEN COURT AND
THE PORTIONS OF THE INTERSECTION WITH 22ND STREET BASED ON
THE INTERSECTION STAGING PLAN (SEE SHEETS NO.75 TO 76).
STAGE 2D
1. WHILE TRAFFIC IS IN THE STAGE 2C CONFIGURATION, ANGLE THE
CAMDEN COURT NORTHBOUND RIGHT TURN MOVEMENT AWAY FROM THE
THRU LANE PRIOR TO THE STOP BAR TO FOLLOW THE RADIUS RETURN
FOR EASTBOUND 22ND STREET USING DISTRICT ONE DETAIL TC-14.
2. CONSTRUCT THE PAVEMENT IN THE INTERSECTION AS SHOWN ON THE
INTERSECTION STAGING PLAN (SEE SHEETS NO.75 TO 76).
STAGE 3A, 3B, 3C. 3D
. USE THE ILLINOIS ROUTE 56 STAGES 2, 3 AND 4 STAGING PLAN
SHEET (SEE SHEET NO. 71 .
2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG ILLINOIS ROUTE 56. A
DUAL RIGHT TURN LANE WILL BE PROVIDED IN THE SOUTHBOUND TO
WESTBOUND DIRECTION.
3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG CAMDEN COURT.
4, CONSTRUCT THE PAVEMENT ALONG 22ND STREET BASED ON THE
INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO 76).
STAGE_4A, 4B, 4C, 4D, 4E, 4F
1. USE THE ILLINOIS ROUTE 56 STAGES 2, 3 AND 4 STAGING PLAN
SHEET (SEE SHEET NO. 71 ).
2. [ESTABLISH TWO-WAY TRAFFIC FLOW ALONG ILLINOIS ROUTE 56. A
DUAL RIGHT TURN LANE WILL BE PROVIDED IN THE SOUTHBOUND TO
WESTBOUND DIRECTION.
3. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG CAMDEN COURT.
4, CONSTRUCT THE PAVEMENT ALONG 22ND STREET BASED ON THE
INTERSECTION STAGING PLAN (SEE SHEETS NO. 75 TO 76).
STAGE 5
1. CONSTRUCT THE CORNER ISLAND AT THE NORTHEAST CORNER OF THE
INTERSECTION OF 22ND STREET AND ILLINOIS ROUTE 56.
2. PLACE PERMANENT PAVEMENT MARKINGS (SEE SHEETS NO. 166 AND 170).
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