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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
June 11, 2021 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61B89 
   WILL County 
   Section 08-00138-28-TL           
   Project 7Z9S-265 () 
   Route FAU 369 (Cedar Road) 
   District 1 Construction Funds 

 
 Reconstruct the intersection of Cedar Road at Laraway Road in New Lenox. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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BDE SPECIAL PROVISIONS 

 
The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173 137 X Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
* 80436 139 X Blended Finely Divided Minerals April 1, 2021  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020 Jan. 1, 2021 
 80384 140 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80261 144 X Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80434   Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 147 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 157 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80421 159 X Electric Service Installation Jan. 1, 2020  
 80415 161 X Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417 164 X Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
 80433   Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2020 
 80422   High Tension Cable Median Barrier  Jan. 1, 2020 Nov. 1, 2020 
 80416   Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2021 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393 166 X Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019 Nov. 1, 2020 
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020 Jan. 1, 2021 
 80428 168 X Mobilization April 1, 2020  
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80430 169 X Portland Cement Concrete – Haul Time  July 1, 2020  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80431   Portland Cement Concrete Pavement Patching July 1, 2020  
 80432   Portland Cement Concrete Pavement Placement July 1, 2020  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157 170 X Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306 171 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2021 

 80407 181 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
 80419 192 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408 198 X Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 199 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 200 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
*  80437   Submission of Payroll Records April 1, 2021  
* 80435   Surface Testing of Pavements – IRI Jan. 1, 2021          April 1, 2021 
 80298 201 X Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80409 204 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
* 20338 205 X Training Special Provisions Oct. 15, 1975 June 2, 2021 
 80318 208 X Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288 210 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 212 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
 80427   Work Zone Traffic Control Devices Mar. 2, 2020  
 80071   Working Days Jan. 1, 2002  

 
The following special provisions are in the 2021 Supplemental Specifications and Recurring Special Provisions. 

 
File 

Name 
Special Provision Title New Location(s) Effective Revised 

80277 
80405 
80388 
80165 
80349 

 
80371 

 
80389  

 
80403 

 
    
 

Concrete Mix Design – Department Provided 
Elastomeric Bearings 
Equipment Parking and Storage 
Moisture Cured Urethane Paint System 
Pavement Marking Blackout Tape    
 
Pavement Marking Removal 
 
Portland Cement Concrete 
 
Traffic Barrier Terminal, Type 1 Special 

Check Sheet #37 
Article 1083.01 
Article 701.11 
Article 1008.06 
Articles 701.04, 701.19(f), 
701.20(j) and 1095.06 
Articles 783.02-783.04, 
783.06 and 1101.13 
Article 1020.04 Table 1 and 
Note 4 
Articles 631.04 and 631.12 

Jan. 1, 2012 
Jan. 1, 2019 
Nov. 1, 2017  
Nov. 1, 2006 
Nov. 1, 2014 

 
July 1, 2016 

 
Nov. 1, 2017 

 
Nov. 1, 2018 

April 1, 2016 
 
 

Jan. 1, 2010 
April 1, 2016 

 

 
The following special provisions have been deleted from use. 

 
File 

Name 
Special Provision Title  Effective Revised 

80317 Surface Testing of Hot-Mix Asphalt Overlays 
   

 Jan 1, 2013 Aug. 1, 2019 
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STATE OF ILLINOIS 

SPECIAL PROVISIONS 
 

The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction”, adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein which apply to and govern the 
construction of CH 4 (Cedar Road) and CH 74 (Laraway Road), Section 08-00138-28-TL, in Will 
County, Contract 61B89, and in case of conflict with any part, or parts, of said Specifications, the 
said Special Provisions shall take precedence and shall govern. 
 
 

LOCATION OF PROJECT 

 
The project is located at the intersection of Laraway Road and Cedar Road in the Village of New 
Lenox, Will County.  The total length of the proposed improvement is 2920 feet (0.55 miles) along 
Laraway Road and 2915 feet (0.55 miles) along Cedar Road. It extends approximately 1242 feet 
(0.24 miles) east and 1678 feet (0.32 miles) west along Laraway Road and 1417 feet (0.27 miles)  
north and 1498 feet (0.28 miles) south along Cedar Road. The total gross and net project length 
is approximately 5835 feet or 1.11 miles.  
 

DESCRIPTION OF PROJECT 

 
The work consists of, but is not limited to, removal of pavement, temporary pavement, earth 
excavation, furnished excavation, HMA full-depth pavement, concrete curb and gutter, medians, 
storm drainage systems, detention basin, modifications to water mains, traffic signals, street 
lighting, erosion and sediment control, pavement marking, signing, landscaping, and traffic 
control. 
 
The work shall include all labor, materials, tools, and equipment necessary for the proper 
execution and completion of the work as shown in the plans and as specified.  
  
 

COMPLETION DATE PLUS WORKING DAYS 

Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on November 4, 2022                    
except as specified herein. 
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The Contractor will be allowed to complete all clean-up work and punch list items within 10 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances, the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for 
clean-up work and punch list items.  Temporary lane closures for this work may be allowed 
at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 

RESTRICTION ON WORKING DAYS AFTER A COMPLETION DATE 

Effective: January 21, 2003 
Revised:  January 1, 2007 
 
All temporary lane closures during the period governed by working days after a completion date 
will not be permitted during the hours of 6:00 a.m. to 9:00 a.m. and 3:00 p.m. to 6:00 p.m. Monday 
through Friday. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
Failure to Open Traffic Lanes to Traffic: Should the Contractor fail to completely open and keep 
open all the traffic lanes to traffic in accordance with the limitations specified above, the Contractor 
shall be liable and shall pay to the Department the amount of $250 per lane blocked, not as a 
penalty but as liquidated and ascertained damages, for each and every 15 minute interval or a 
portion thereof that a lane is blocked outside the allowable time limitations.  The Department may 
deduct such damages from any monies due the Contractor.  These damages shall apply during 
the period governed by working days after a completion date and any extensions of that contract 
time. 
 
 

MAINTENANCE OF ROADWAYS 

Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (MODIFIED) 

 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate 
surface course for temporary access to private entrances, commercial entrances and roads 
according to Article 402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades specified 
below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, 
except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness shall 

be 9 in. (230 mm).  The grade and elevation shall be the same as the removed pavement, 
except as required to meet the grade of any new pavement constructed. 
 

(d) Field Entrance.  The minimum width shall be 16 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
Maintaining the temporary access shall include relocating and/or regrading the aggregate 

surface coarse for any operation that may disturb or remove the temporary access.  The same 
type and gradation of material used to construct the temporary access shall be used to maintain 
it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for 
every private entrance, commercial entrance or road constructed for the purpose of temporary 
access.  If a residential drive, commercial entrance, or road is to be constructed under multiple 
stages, the aggregate needed to construct the second or subsequent stages will not be measured 
for payment but shall be included in the cost per each of the type specified.” 
 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
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“Aggregate surface course for temporary access will be paid for at the contract unit price per 
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE), TEMPORARY ACCESS (ROAD), or TEMPORARY ACCESS 
(FIELD ENTRANCE). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will be 
paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per 
each, of the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of the 

temporary access, the remaining forty percent of the pay item will be paid upon the 
permanent removal of the temporary access.” 
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TRAFFIC CONTROL PLAN 

Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 
   

701006-05 Off-Road Operations, 2L, 2W, 15’ to 24” From Pavement Edge  
701101-05 Off-Road Operations, Multilane, 15’ to 24” From Pavement Edge 
701106-02 Off-Road Operations, Multilane, More Than 15' Away 
701301-04 Lane Closure, 2L, 2W, Short Time Operations 
701311-03 Lane Closure, 2L, 2W, Moving Operations - Day Only 
701326-04 Lane Closure, 2L, 2W, Pavement Widening, for Speeds >45 MPH 
701426-09 Lane Closure, Intermittent or Moving Operations for Speeds > 45 MPH 
701427-05 Lane Closure, Intermittent or Moving Operations for Speeds < 40 MPH 
701601-09 Urban Lane Closure, Multilane, 1W or 2W with Nontraversable Median 
701606-10 Urban Lane Closure, Multilane, 2W with Mountable Median 
701611-01 Urban Half Road Closure, Multilane, 2W with Mountable Median 
701701-10 Urban Lane Closure, Multilane Intersection 
701901-08 Traffic Control Devices 
704001-08 Temporary Concrete Barrier 

 
DETAILS:  
 

TC-10 Traffic Control & Protection for Side Roads, Intersections & Driveways 
TC-13 District One Typical Pavement Markings 
TC-16 Pavement Marking Letters & Symbols for Traffic Staging 

 
SPECIAL PROVISIONS:  
 
 Traffic Control and Protection (Arterials) 

Public Convenience and Safety 
Temporary Pavement 

     Aggregate Surface Course for Temporary Access 
     Temporary Pavement Marking (BDE) 
     Traffic Control Devices – Cones (BDE) 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 

Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except Traffic Control and Protection (Expressways)) 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 

PUBLIC CONVENIENCE AND SAFETY (DIST 1) 

Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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TEMPORARY PAVEMENT 

Effective: March 1, 2003 
Revised: April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations shown 
on the plans or as directed by the Engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard 
Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area computed 
in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE). 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard (square 
meter) for PAVEMENT REMOVAL. 
 

ADJUSTMENTS AND RECONSTRUCTIONS 

Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  



  CH 4 (Cedar Road) & CH 74 (Laraway Road) 
  Section 08-00138-28-TL 
  Will County 
  Contract 61B89 

8 
 

HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
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AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3)  ........................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of the 
total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and well 
graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 

 
303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 

Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
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blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown 
on the plans, or as directed by the Engineer.  The aggregate subgrade improvement shall be 
maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price per 
square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the thickness 
specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches below 
the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 
deleterious materials.  Non-mechanically blended RAP may be allowed up to a maximum 
of 5.0 percent. 

(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
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 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 

 
 
 

 

COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 

Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of 
the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  

 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended 
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10% 
of total RAP and 5% of other by total weight. 
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ENGINEER’S FIELD OFFICE TYPE A (SPECIAL)  

Effective: December 1, 2011 
Revised: May 1, 2013 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices 
shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000 
square feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the Engineer. 

 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 

An electronic security system that will respond to any breach of exterior doors and 
windows with an on-site alarm shall be provided. 
 

Revise the last sentence of the third paragraph of Article 670.02 to read:   
  

Adequate all-weather parking space shall be available to accommodate a minimum of 
twelve vehicles. 

 
Revise the fifth paragraph of Article 670.02 to read:   
 

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as 
an integral part of the office where available.  Solid waste disposal consisting of seven 
waste baskets and an outside trash container of sufficient size to accommodate a weekly 
provided pick-up service.  A weekly cleaning service for the office shall be provided. 

 
Revise subparagraph (a) of Article 670.02 to read: 
 

(a)  Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs. 

 
Revise the first sentence of subparagraph (c) of Article 670.02 to read: 
 

(c)  Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

Revise subparagraph (d) of Article 670.02 to read: 
 

(d)  Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
Revise subparagraph (e) of Article 670.02 to read: 
 

(e)  Twenty folding chairs and two conference tables with minimum top size of 44 inch x 
96 inch. 
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Revise subparagraph (h) of Article 670.02 to read: 
 

(h)  Three electric desk type tape printing calculator and two pocket scientific notation 
calculators with a 1000 hour battery life or with a portable recharger. 

 
Revise subparagraph (i)(2) of Article 670.02 to read: 
 

(i)(2)  Telephones lines.  Five separate telephone lines including one line for the fax 
machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer.  

 
Revise subparagraph (j) of Article 670.02 to read: 
 

(j)   Two plain paper network multi-function printer/copier/scanner machines capable of 
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of sorting 
30 sheets of paper.  Letter size and 11 inch x 17 inch paper shall be provided.  The 
contractor shall provide the multi-function machines with IT support for setup and 
maintenance. 

 
Revise subparagraph (k) of Article 670.02 to read: 
 

(k)  One plain paper fax machine including maintenance and supplies.   
 

Revise subparagraph (l) of Article 670.02 to read: 
 

(l)   Six four-line telephones, with touch tone, where available, and two digital answering 
machines, for exclusive use by the Engineer. 

 
Revise subparagraph (m) of Article 670.02 to read: 
 

(m)  One electric water cooler dispenser including water service.   
 

Add the following subparagraphs to Article 670.02: 
 

(s)  One 4 foot x 6 foot chalkboard or dry erase board. 
 
(t)  One 4 foot x 6 foot framed cork board. 
 

Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL). 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed with 
work.  Each table entry includes an identification of the action necessary and, if applicable, the 
estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
 
Pre-Stage 
 

STAGE / 

LOCATION 
TYPE DESCRIPTION 

RESPONSIBLE 

AGENCY 

DURATION OF 

TIME 

Laraway Road 

Cedar Road 

Aerial & 

Underground 

Aerial lines, 

underground copper, 

underground ducts 

 

AT&T 40 Weeks 

 

Laraway Road 

Cedar Road 
Aerial 

Power Poles and 

aerial lines 
ComEd  5 Weeks 

Laraway Road 

Cedar Road 
Aerial Aerial lines G4S 4 Weeks 

Laraway Road 

Cedar Road 
Underground Water main 

As part of contract 

(Village of New 

Lenox) 

By contractor 

 
Pre-Stage – 40 weeks total installation. 
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The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

AT&T Mr. Steven 
Pesola 
 

AT & T Legal 
Mandate 
1000 Commerce 
Drive 
Oak Brook, IL 
60523 
 

630-573-5703 sp9653@att.com 

Commonwealth 
Edison Company 
 

Mr. Kyle Isek Commonwealth 
Edison 
Company 
1910 S. Briggs 
Street 
Joliet, IL 60433 
 

779-231-1740  

Kyle.isek@comed.com 

Nicor Gas 
 

Mr. Sakibul 
Forah 

Nicor Gas 
1844 Ferry Road      
Naperville, IL 
60563    
 

630-388-2903  

forah@southernco.com 

G4S Adesta LLC 
 

Mr. Douglas 
Gones 
 

G4S Technology 
565 Willowbrook 
Center Parkway 
Willowbrook, IL 
60527   
 

630-918-0429  
 

Douglas.Gones 
@US.G4S.com 

Village of New 
Lenox   
 

Mr. Will Nash 
 

Village of New 
Lenox   
1 Veterans 
Parkway   
New Lenox, IL 
60451   
 

815-462-6450  
 

wnash@newlenox.net 

 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances  
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the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 
Pre-Stage 
AT&T Vault, Laraway Road Sta. 1175+26, Left 
 

AT&T Mr. Steven 
Pesola 
 

AT & T Legal 
Mandate 
1000 Commerce 
Drive 
Oak Brook, IL 
60523 
 

630-573-5703 sp9653@att.com 

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the contractor.  
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor 
and the utility companies when necessary.  The Department’s contractor is responsible for 
contacting J.U.L.I.E. prior to all excavation work. 
 

EMBANKMENT I 

Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  All material shall be approved by the District Geotechnical Engineer.  The proposed 
material must meet the following requirements. 
 

a) The laboratory Standard Dry Density shall be a minimum of 90 lb/cu ft (1450 kg/cu m) 
when determined according to AASHTO T 99 (Method C). 
 

b) The organic content shall be less than ten percent determined according to AASHTO T 
194 (Wet Combustion). 
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c) Soils which demonstrate the following properties shall be restricted to the interior of the 
embankment and shall be covered on both the sides and top of the embankment by a 
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential 
or excess volume change. 
 
1) A grain size distribution with less than 35 percent passing the number 75 um (#200) 

sieve. 
 
2) A plasticity index (Pl) of less than 12. 
 
3) A liquid limit (LL) in excess of 50. 

 
d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 

water is present. 
 

e) The RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of 
other by total weight. 
  

 
CONSTRUCTION REQUIREMENTS 

 
Samples.  Embankment material shall be sampled, tested, and approved before use.  The 
contractor shall identify embankment sources, and provide equipment as the Engineer requires, 
for the collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and 
compaction can be performed.  Embankment material placement cannot begin until tests are 
completed and approval given. 
 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform 
homogenous material is formed.  This process also applies to the overlaying lifts.  The disk must 
have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
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b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 
 
Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in the 
various items of excavation. 
 
HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1) 
 
Effective:  November 1, 2019 
Revised:  November 1, 2020 
 
Description.  This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface 
course on a prepared base.  Work shall be according to Sections 406 and 1030 of the Standard 
Specifications, except as modified herein. 
 
Materials.  Revise Article 1004.03(c) to read: 
 
“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following 
table. 

 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 

Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with stone sand, slag 

sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 
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4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 

 
 
HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 

Binder Courses 
IL-19.0, IL-9.5, IL-9.5FG,  
IL-4.75, SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item                                                                                                   Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.03 
(b) Fine Aggregate  .................................................................................................... 1003.03 
(c) RAP Material  ............................................................................................................ 1031 
(d) Mineral Filler  ............................................................................................................. 1011 
(e) Hydrated Lime  ..................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  .......................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1. Slaked quicklime shall be according to ASTM C 5. 

 
Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a 

full-depth asphalt pavement and SBS PG 76-22 when used as an overlay, 
except where modified herein. The asphalt binder shall be a SBS PG 76-22 for 
IL-4.75, except where modified herein. The elastic recovery shall be a minimum 
of 80. 

 
Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to 

the SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing 
additive shall meet the Fiber Quality Requirements listed in Illinois Modified 
AASHTO M 325.  Prior to approval and use of fibers, the Contractor shall 
submit a notarized certification by the producer of these materials stating they 
meet these requirements. Reclaimed Asphalt Shingles (RAS) may be used in 
Stone Matrix Asphalt (SMA) mixtures designed with an SBA polymer modifier 
as a fiber additive if the mix design with RAS included meets AASHTO T305 
requirements. The RAS shall be from a certified source that produces either 
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Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 

 
Note 4. Warm mix additives or foaming processes shall be selected from the 

Department’s Qualified Producer List, “Technologies for the Production of 
Warm Mix Asphalt (WMA)”.” 

 
Mixture Design.  Revise Article 1030.04(a)(1) of the Standard Specifications and the 
Supplemental Specifications to read: 
 

High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-4.75 mm 

min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          

1 in. 
(25 mm)  100         

3/4 in. 
(19 mm) 90 100  100       

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 70 90 

#16 
(1.18 mm) 15 30     10 32 50 65 

#30 

(600 m)   12 16 12 18     

#50 

(300 m) 6 15     4 15 15 30 

#100 

(150 m) 4 9     3 10 10 18 

#200 

(75 m) 3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

#635 

(20 m) 
  ≤ 3.0 ≤ 3.0     

Ratio Dust/Asphalt Binder  1.0  1.5  1.5  1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
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3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 
mineral filler, unless otherwise approved by the Engineer. 

 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
 

Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent, for IL-4.75 it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate 
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be based 
on the nominal maximum size of the aggregate in the mix and shall conform to the 
following requirements. 

 

VOLUMETRIC REQUIREMENTS 
High ESAL 

 Voids in the Mineral Aggregate 
(VMA), 

% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0; 
Stabilized Subbase 

IL- 19.0 

 
IL-9.5 

IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 

     
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 

 
2/ VFA for IL-4.75 shall be 72-85 percent.” 

 
 

Revise the table in Article 1030.04(b)(3) to read: 
 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

Ndesign 
Design Air Voids 

Target % 

Voids in the Mineral 
Aggregate 

(VMA), % min. 

Voids Filled 
with Asphalt 

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 
16.0 3/ 
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1/ Maximum draindown shall be 0.3 percent. The draindown shall be 
determined at the JMF asphalt binder content at the mixing temperature plus 
30 °F. 

 
2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 

 
3/ Applies when specific gravity of coarse aggregate is < 2.760. 

 
4/ Blending of different types of aggregate will not be permitted. 

For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 
“During production, the Contractor shall test SMA mixtures for draindown according to AASHTO 
T305 at a frequency of 1 per day of production.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not appropriate 
for the mixture, cores shall be taken at random locations determined according to the 
QC/QA document "Determination of Random Density Test Site Locations".  Core 
densities shall be determined using the Illinois Modified AASHTO T 166 or T 275 
procedure.” 

 
Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
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b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 

average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 80 93.5 – 97.4 % 91.0% 

 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
 

2/ 92.0 % when placed as first lift on an unimproved subgrade.” 
 
Equipment.  Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
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(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
Construction Requirements. 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise the third paragraph of Article 406.05(a) to read: 
 

“ All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be 
filled with binder.  At locations where heavy disintegration and deep spalling exists, the 
area shall be cleaned of all loose and unsound material, tacked, and filled with binder 
(hand method).” 

 
Revise Article 406.05(c) to read. 
 

“ (c) Binder (Hand Method).  Binder placed other than with a finishing machine will be 
designated as binder (hand method) and shall be compacted with a roller to the 
satisfaction of the Engineer.  Hand tamping will be permitted when approved by the 
Engineer.” 

 
Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read: 
 

“ e. The mixture shall be overlaid within 5 days of being placed.” 
 
Revise Article 406.06(d) to read: 
 

“ (d) Lift Thickness.  The minimum compacted lift thickness for HMA binder and surface 
courses shall be as follows. 

 

MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 
3/4 (19) - over HMA surfaces 1/ 

1 (25) - over PCC surfaces 1/ 

IL-9.5FG 1 1/4 (32) 

IL-9.5, IL-9.5L 1 1/2 (38) 

SMA 9.5 1 3/4 (45) 

SMA 12.5 2 (51) 

IL-19.0, IL-19.0L 2 1/4 (57) 

 
1/ The maximum compacted lift thickness for mixture IL-4.75 shall 

be 1 1/4 in. (32 mm).” 
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Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Binder and Surface 1/ VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF 
As specified in 
Articles 582.05 

and 582.06. 

 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder. 
 
5/  The Contractor shall provide two steel-wheeled tandem (T B) or three-wheel (3W) rollers for 

breakdown, except one of the (TB) or (3W) rollers shall be 84 inches (2.14 m) wide and a 
weight of 315 pound per linear inch (PLI) (5.63 kg/mm). 3W, TB and TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix for 
the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
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Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications to 
read: 
 

“(a) High ESAL Mixtures. A test strip of 300 ton (275 metric tons), except for SMA mixtures it 
will be 400 ton (363 metric ton), will be required for each mixture on each contract at the 
beginning of HMA production for each construction year according to the Manual of Test 
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”. At the request of the 
Producer, the Engineer may waive the test strip if previous construction during the current 
construction year has demonstrated the constructability of the mix using Department test 
results.” 
 

Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 

 
 
Basis of Payment.  Replace the second through the fifth paragraphs of Article 406.14 with the 
following: 
 

“ HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton) 
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER 
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE, 
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of 
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX 
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED HOT-
MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified; 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction 
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, 
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture 
composition, friction aggregate, and Ndesign specified.” 
 
 

FRICTION AGGREGATE (D-1) 

 
Effective:  January 1, 2011 
Revised:  November 1, 2019 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be according to 
Article 1004.01 and the following. 
 



  CH 4 (Cedar Road) & CH 74 (Laraway Road) 
  Section 08-00138-28-TL 
  Will County 
  Contract 61B89 

27 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and   
Binder IL-9.5 or  
IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and  
Binder IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 
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Use Mixture Aggregates Allowed 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HAMBURG WHEEL AND TENSILE STRENGTH RATIO TESTING (D-1) 
 
Effective:  December 1, 2020 
 
Revise Article 1030.04(d) of the Standard Specifications to read: 
 

“ (d) Verification Testing.  During mixture design, prepared samples shall be submitted to the 
District laboratory for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  
 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks 

 
1/ The compacted gyratory bricks for Hamburg wheel testing shall be 7.5 ± 0.5 percent 

air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 
New and renewal mix designs shall meet the following requirements for verification testing. 
 
(1) Hamburg Wheel Test.  The maximum allowable rut depth shall be 0.5 in. (12.5 mm).  

The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth criteria shall 
be based on the high temperature binder grade of the mix as specified in the mix 
requirements table of the plans. 
 

Illinois Modified AASHTO T 324 Requirements 1/ 

PG Grade 
Minimum Number  
of Wheel Passes 

PG 58-xx  (or lower) 5,000 

PG 64-xx 7,500 

PG 70-xx 15,000 

PG 76-xx  (or higher) 20,000 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or below, loose warm 

mix asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior to 
gyratory compaction of Hamburg wheel specimens. 

 
2/ For IL-4.75 binder course, the minimum number of wheel passes shall be reduced 

by 5,000. 
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(2) Tensile Strength.  Tensile strength testing shall be according to the Illinois Modified 

AASHTO T 283 procedure.  The minimum allowable conditioned tensile strength shall 
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt binder 
and 80 psi (550 kPa) for polymer modified PG asphalt binder, except polymer modified 
PG XX-28 or lower asphalt binders which shall have a minimum tensile strength of 
70 psi (483 kPa).  The maximum allowable unconditioned tensile strength shall be 
200 psi (1380 kPa). 
 

If a mix fails the Department’s verification testing, the Contractor shall make necessary 
changes to the mix and provide passing Hamburg wheel and tensile strength test results 
from a private lab.  The Department will verify the passing results.” 

 
Delete paragraph six, seven and eight of Article 1030.06(a). 
 
Add the following to the end of Article 1030.06(a) of the Standard Specifications to read: 
 

“Mixture sampled to represent the test strip shall include approximately 60 lb (27 kg) of 
additional material for the Department to conduct Hamburg wheel testing.  Within two 
working days after sampling, the Contractor shall deliver prepared samples to the District 
laboratory for verification testing.  The required number and size of prepared samples 
submitted for the Hamburg wheel testing shall be according to the “High ESAL - Required 
Samples for Verification Testing” table in Article 1030.04(d) above. 
 
Mixture sampled during production for Hamburg wheel will be tested by the Department.  
The Hamburg wheel results shall meet the requirements specified in Article 1030.04(d) 
above. 
 
Upon notification by the Engineer of a failing Hamburg wheel test and prior to restarting 
production, the Contractor shall make necessary adjustments approved by the Engineer 
to the mixture production and submit another mixture sample for the Department to 
conduct Hamburg wheel testing.  Prior produced material may be paved out provided all 
other mixture criteria is being met.  Upon consecutive failing Hamburg wheel tests, no 
additional mixture shall be produced until the Engineer receives passing Hamburg wheel 
test results. 
 
The Department may conduct additional Hamburg wheel testing on production material as 
determined by the Engineer.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall 
contain no free metal particles or other materials.  A mineral powder (such as talc) meeting 
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by weight 
of GTR to reduce sticking and caking of the GTR particles.  When tested in accordance with 
Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to the following 
gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 m) 95  5 

No. 50 (300 m) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a uniform 
mixture.  The tank shall be heated and capable of maintaining the temperature of the asphalt 

binder at 300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer 
drum plants shall be calibrated with the actual GTR modified asphalt binder material with an 

accuracy of  0.40 percent.” 
 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 
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FIRE HYDRANTS TO BE RELOCATED OR ADJUSTED 

 
Description.  This work shall consist of moving, adjusting or relocating existing fire hydrants, 
auxiliary valves, piping and appurtenances at the locations shown on the plans and as directed 
by the Engineer.  The work shall conform to the applicable portions of the latest editions of the 
“Standard Specifications for Water and Sewer Main Construction in Illinois”, and Section 564 of 
the IDOT “Standard Specifications for Road and Bridge Construction”. 
 

Method of Measurement and Basis of Payment.  This work will be measured and paid for per 

each for FIRE HYDRANTS TO BE RELOCATED and FIRE HYDRANTS TO BE ADJUSTED.  

 

VILLAGE OF NEW LENOX WATER MAINS 

 
Description.  This work shall consist of constructing water mains, water service connections and 
all appurtenances at the locations shown on the plans or as directed by the Engineer.  The work 
shall conform to the applicable portions of the latest edition of the “Standard Specifications for 
Water and Sewer Main Construction in Illinois”. 
 
Materials and Installation. Village of New Lenox requirements are as follows: 
 
The materials and installation requirements are show on Village of New Lenox Standard Details 
included in the plans. 
 
Voids between the casing pipe and carrier pipe shall be filled with blown sand or pea gravel 
meeting the requirements of the “Standard Specification for Road and Bridge Construction”. The 
ends of the casing pipe shall be sealed with brick and mortar, concrete, or synthetic rubber end 
seals specifically made for this purpose. 
 
Pressure Testing and Acceptance.  New mains less than 16 inches in diameter shall be tested at 
a maximum pressure of 150 p.s.i. or to the maximum operation pressure of the valves, whichever 
is lower, for two (2) hours and shall not exceed the allowable leakage indicated by the “Standard 
Specification for Water and Sewer Main Construction in Illinois”, latest edition. 
 
New mains 16 inches in diameter and greater shall be tested at a maximum pressure of 125 p.s.i 
or to the maximum operating pressure of the valves, whichever is lower, for two (2) hours and 
shall not exceed the allowable leakage indicated by the “Standard Specification for Water and 
Sewer Main Construction in Illinois”, latest edition. 
 
In both instances the tests shall be performed in accordance with AWWA C600 and C603. If the 
mains to be tested include cast in place concrete thrust blocking, the test must be performed a 
minimum of five (5) days after the installation of the thrust blocking. 
 
Record Drawings.  The Contractor shall prepare and furnish “As-Built” record drawings showing 
the exact locations of all facilities.   
 
Method of Measurement. Water system construction items shall be measured in conformance 
with the applicable portions of Section 41-3 of the latest edition of the “Standard Specifications 
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for Water and Sewer Main Construction in Illinois”, including water main installed in casings, 
except that tees, wyes, bends and fittings will not be measured for payment. 
 
Basis of Payment.  Water system construction items shall be paid for at the contract unit prices in 
conformance with the applicable portions of Section 41-4 of the latest edition of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except that tees, wyes, bends 
and fittings will not be paid for separately.  Items include DUCTILE IRON WATER MAIN 16", per 
foot, BUTTERFLY VALVES 16", per each, and FIRE HYDRANT WITH AUXILIARY VALVE, 
VALVE BOX AND TEE, per each. 
 

STEEL CASING  

 
Description: This work shall consist of installing steel casing pipe for placement of water main 
under the pavement as shown on the plans and as specified herein.   
 
Materials: 
 
Steel Casing Pipe: The steel pipe shall meet ASTM A-53 Grade for loading and have a minimum 
wall thickness of 0.375 inches. All joints shall be field welded as approved by the Engineer. Any 
voids between the pipe and the embankment shall be filled with grout to the satisfaction of the 
Engineer.  Steel casing pipe and joints shall be of leak-proof construction.  
 
Steel pipe shall have a minimum yield strength of 35,000 psi. 
 
Construction: 
 
Steel casing pipe shall be so constructed as to prevent leakage of any substance from the casing 
throughout its length except at ends. Steel casing shall be so installed as to prevent the formation 
of a waterway underneath, with an even bearing throughout its length, and shall slope to one end 
(except for longitudinal occupancy). Where casing and/or carrier pipe is cathodically protected, 
the engineer shall be notified and suitable test made to ensure that other structures and facilities 
are adequately protected from the cathodic current in accordance with the recommendations of 
current Reports of Correlating Committee on Cathodic Protection, published by the National 
Association of Corrosion Engineer. 
 
The installation shall allow the carrier pipe to be removed subsequently without disturbing the 
casing pipe or roadbed. 
 
Method of Installation 
 
Depth of Installation: Casing pipe depths shall be not less than 5-1/2 ft. from the ground elevation 
to top of casing at its closest point, and as indicated on the Drawings. 
 
Method of Measurement. STEEL CASING of the diameters shown on the plans will be measured 
for payment in linear feet of steel casing pipe installed. 
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Basis of Payment. This work will be paid for at the contract unit price per foot for STEEL CASING, 
of the diameters shown on the plans, which price shall include the steel casing pipe, backfilling 
all voids and all other materials and equipment necessary to install the steel pipe and all 
excavation. 
 

PIPE CULVERTS, CLASS D, TYPE 1 

 
Description: This work shall consist of furnishing and installing PIPE CULVERTS, CLASS D, 
TYPE 1 in accordance with Section 542 of the Standard Specifications and at locations shown in 
the plans. The material choices for this item shall be limited to corrugated steel pipe or corrugated 
aluminum alloy pipe. 
 
Method of Measurement: This work will be measured for payment by the foot. 
 
Basis of Payment: This work will be paid for at the contract unit price per foot for PIPE CULVERTS, 
CLASS D, TYPE 1 of the diameter specified. 
 

MANHOLES, TYPE A, 6'-DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE 

 
Description: This work shall consist of furnishing and installing MANHOLES, TYPE A, 6'-

DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE, in accordance with the 

applicable portions of Section 602 of the Standard Specifications and the details shown in the 

plans. 

Method of Measurement: This work will be measured for payment per each. 
 
Basis of payment: This work will be paid for at the contract unit price each for MANHOLES, TYPE 
A, 6'-DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE, which price shall be 
payment in full for all the labor, materials, and equipment necessary to complete the work. 
 
 

SLIPFORM PAVING (D-1) 

Effective: November 1, 2014 
 
Revise Article 1020.04 Table 1, Note (5) of Standard Specifications to read: 
 
 “The slump range for slipform construction shall be 1/2 to 1 1/2 in.” 
 
Revise Article 1020.04 Table 1 (metric), Note (5) of Standard Specifications to read: 
 
 “The slump range for slipform construction shall be 13 to 40 mm.” 
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AVAILABLE REPORTS 

 

☐  No project specific reports were prepared. 

 
When applicable, the following checked reports and record information is available for Bidders’ 
reference upon request: 
 

 ☐  Record structural plans 

 

 ☒  Preliminary Site Investigation (PSI) 

 

 ☒  Preliminary Environmental Site Assessment (PESA) 

 

 ☒  Soils/Geotechnical Report 

 

 ☒  Boring Logs 

 

 ☒  Pavement Cores 

 

 ☒  Location Drainage Study (LDS) 

 

 ☒  Hydraulic Report 

 

 ☐  Noise Analysis 

 

 ☒  Other:  Wetland Report 

 
Those seeking these reports should request access from: 
 
Eric Wesel, P.E. 
Phase II Project Manager  
ewesel@willcountyillinois.com 
815-727-8476 
 
Will County Division of Transportation 
16841 W Laraway Road 
Joliet, IL 60433 
 
  

mailto:ewesel@willcountyillinois.com
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CONSTRUCTION LAYOUT (WCDOT) 

 
Effective: January 11, 2021 
 
The Contractor shall furnish and place construction layout stakes for this project. The Department 
will provide adequate reference points to the centerline of survey and bench marks as shown in 
the plans and listed herein. Any additional control points set by the Department will be identified 
in the field to the Contractor and all field notes will be kept in the office of the Resident Engineer.  
 
The Contractor shall provide field forces, equipment, and material to set all additional stakes for 
this project, which are needed to establish offset stakes, reference points, and any other 
horizontal or vertical controls, including supplementary bench marks, necessary to secure a 
correct layout of the work. Stakes for line and grade of pavement and / or curb, including pavement 
subgrade and pavement sub-base granular, shall be set at sufficient station intervals (not to 
exceed 50 ft (15 m)) to assure substantial conformance to plan line and grade. 
The Contractor will not be required to set additional stakes to locate a utility line which is not 
included as a pay item in the contract nor to determine property lines between private properties.  
 
The Contractor shall be responsible for having the finished work conform to the lines, grades, 
elevations, and dimensions called for in the plans. Any inspection or checking of the Contractor's 
layout by the Department Engineer and the acceptance of all or any part of it shall not relieve the 
Contractor of his/her responsibility to secure the proper dimensions, grades and elevations of the 
several parts of the work. The Contractor shall exercise care in the preservation of stakes and 
bench marks and shall have them reset when any are damaged, lost, displaced, removed, or 
otherwise obliterated.  
 
At the preconstruction meeting, the Contractor shall notify the Engineer of any plans to use 2-D / 

3-D machine grade control in any part of the construction process.  If the Engineer finds the work 

performed by the Contractor, while using 2-D / 3-D machine grade control, does not meet the 

project requirements for line and grade, the Engineer may order the suspension of its use 

temporarily or permanently.  Staking required for each individual construction element shall not 

be waived due to the Contractors use of 2-D / 3-D machine grade control.  The Department or its 

Design Consultants assume no responsibility for the Contractor’s 2-D / 3-D models created from 

electronic digital plans transmitted to the Contractor.  The Contractor shall provide a copy of the 

2-D / 3-D model to the Engineer two weeks prior to the start of earth moving activities in the format 

of the Engineer’s choice.  GPS derived elevations shall not be used for concrete and asphalt 

pavements, sub-base stone, curb, and sewer grades.  Quantities derived by the electronic digital 

models shall not be used for payment.   

Responsibility of the Department.  
 
(a)  The Department will locate and reference the centerline of all roads and streets, except 

interchange ramps. The centerline of private entrances and short street intersection 
returns may not be located or referenced by the Department.  Locating and referencing 
the centerline of survey will consist of establishing and referencing the control points of 
the centerline of surveys such as PC's, PT's and as many POT's as are necessary to 
provide a line of sight.  
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(b)  Bench marks will be established along the project outside of construction lines not 

exceeding 1000 ft (300 m) intervals horizontally and 20 ft (6 m) vertically. 

(c) Stakes set for (a) and (b) above will be identified in the field to the Contractor. 

(d)  The Department will make random checks of the Contractor's staking to determine if the 

work is in conformance with the plans. Where the Contractor's work will tie into work that 

is being or will be done by others, checks will be made to determine if the work is in 

conformance with the proposed overall grade and horizontal alignment.  

(e)  The Department will set all stakes for utility adjustments and for building fences along the 
right-of-way line by parties other than the Contractor.  

 
(f)  The Department will make all measurements and take all cross sections from which the 

various pay items will be measured.  
 
(g) Where the Contractor, in setting construction stakes, discovers discrepancies, the 

Department will check to determine their nature and make whatever revisions are 
necessary in the plans, including the recross sectioning of the area involved. Any 
additional restaking required by the Engineer will be the responsibility of the Contractor. 
The additional restaking done by the Contractor will be paid for according to Article 109.04 
of the Standard Specifications.  

 
(h)  The Department will accept responsibility for the accuracy of the initial control points as 

provided herein.  
 
(i)  It is not the responsibility of the Department, except as provided herein, to check the 

correctness of the Contractor's stakes; any errors apparent will be immediately called to 
the Contractor's attention and s(he) shall make the necessary correction before the stakes 
are used for construction purposes.  

 
(j)  Where the plan quantities for excavation are to be used as the final pay quantities, the 

Department will make sufficient checks to determine if the work has been completed in 
conformance with the plan cross sections.  

 
Responsibility of the Contractor.  
 
(a) The Contractor shall establish from the given survey points and bench marks all the control 

points necessary to construct the individual project elements. S(he) shall provide the 
Engineer adequate control in close proximity to each individual element to allow adequate 
checking of construction operations. This includes, but is not limited to, line and grade 
stakes, line and grade nails in form work, and/or filed or etched marks in substantially 
completed construction work. It is the Contractor's responsibility to tie in centerline control 
points in order to preserve them during construction operations. 
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(b)  At the completion of the grading operations, the Contractor shall set stakes at 100 ft (25 

m) Station intervals along each profile grade line. These stakes will be used for final cross 

sectioning by the Department. 

(c)  The Contractor shall locate the right-of-way points for the installation of right-of-way 
markers. The Contractor shall set all line stakes for the construction of fences by the 
Contractor.  

 
(d)  All work shall be according to normally accepted self-checking surveying practices. Field 

notes shall be kept in standard survey field notebooks and those books shall become the 
property of the Department at the completion of the project. All notes shall be neat, orderly 
and in accepted form.  

 
(e)  For highway structure staking, the Contractor shall use diligent care and appropriate 

accuracy. Points shall be positioned to allow reuse throughout the construction process. 
Prior to the beginning of construction activities, all structure centerlines and pier lines are 
to be established by the Contractor and checked by the Engineer. The Contractor shall 
provide a detailed structure layout drawing showing span dimensions, staking lines and 
offset distances. 

 
(f)  The Contractor shall assume risk when using any staking or layout established by the 

Resident Engineer or Inspectors except for the initial control points as shown on the 

alignment and ties sheet of the plans. 

(g) The Contractor shall establish and maintain at a minimum, 100’ centerline stationing 

throughout the project site to the satisfaction of the Engineer beginning at the 

commencement of the work.  This provision does not waive or override the staking / layout 

required for individual construction elements but can be used in conjunction with that 

staking.      

(h)  Prior to the final surface course, the Contractor shall cross-section the completed full depth 
HMA pavement at minimum 100’ project stationing to confirm that the bituminous base is 
constructed to the lines and grades shown on the plans.  The Engineer may request 
additional locations as warranted.  The cross-section points shall be located and spaced 
to the satisfaction of the Engineer.  This work shall be completed by using a conventional 
level, digital level, or total station as approved by the Engineer.  The data shall be given 
to the Engineer in enough time to evaluate if additional approved HMA or milling is required 
prior to the final surface course.  Any remediation required by the Engineer to meet the 
lines and grades shown on the plans shall be included in the bid item HOT-MIX ASPHALT 
PAVEMENT (FULL DEPTH) of the depth specified and no other compensation will be 
allowed.    

   

Basis of Payment.  This work will be paid for at the contract lump sum price for CONSTRUCTION 

LAYOUT. 
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SECTION CORNER MARKERS – PRESERVATION OF PUBLIC LAND SURVEY 

MONUMENTS (WCDOT) 

Effective: October 23, 2015 
 
Description:  This work shall consist of furnishing all labor, equipment, and materials for the 
installation of section corner and ¼ section corner markers encountered within the project limits 
at locations shown on the plans and as directed by the Engineer.  The present marker(s) will be 
disturbed by the construction work under this contract.  All of this work shall be in accordance with 
IDFPR Section 1270 Appendix A (Rules for the Perpetuation of Monuments Under the Land 
Survey Monuments Act) and The Land Survey Monuments Act (765 ILCS 220) Monument. 
  
Construction Requirements:  The Contractor shall obtain an Illinois Registered Land Surveyor 
acceptable to the Will County Division of Transportation.  The Surveyor shall verify with the 
Contractor that the existing / new tie locations will not be disturbed during construction.  It shall 
be the responsibility of the Contractor to preserve the ties during construction.  A minimum of four 
ties per monument shall be required.  The Contractor shall immediately notify the Surveyor and 
the Resident Engineer of any disturbance of the ties during construction.  Copies of the monument 
tie notes(s) shall be forwarded to the Resident Engineer prior to the start of construction. 
 
Monuments shall be reset after the construction / landscaping is complete and there is no 
possibility of disturbance.  The monuments shall consist of a domed 3 ¼” dia. x 1 ½” tall (stem) 
aluminum tablet (by Berntsen or approved equal) affixed to a 24” x 5/8” rebar.  The tablet shall 
include the factory text “Will County DOT” and a factory stamped       .   The tablet shall include a 
magnet and plastic insulator to prevent dissimilar metal contact and corrosion.  The rebar shall 
be installed to allow the top of the tablet to be 3/8” below the pavement surface.  Drilling and or 
coring of the pavement may be required.  All gaps between the rebar and the area between the 
tablet and the pavement shall be filled with a two-component epoxy adhesive, manufactured by 
Mark-29.9 Poly-Carb, Inc. 
 
Monument records shall be filed with the Will County Recorder of Deeds prior to final payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for 
SECTION CORNER MARKERS. 
 

SURFACE TESTS (WCDOT) 

 
Effective: January 2, 2015 
 
Surface Tests: When the HMA Surface Course is being placed, a laborer shall be responsible for 
testing the wheel lanes of the surface for smoothness according to Article 406.11.  The laborer 
shall be stationed with the sixteen-foot straightedge within visual and audible distance of the finish 
roller so that corrective measures can be taken should unacceptable variations in the surface be 
found.  The Contractor shall adjust the straight edge to 3/16” in advance.  The paving operation 
shall be suspended immediately if the Contractor is not in compliance with this provision.  The 
absence of surface testing will result in no payment for the material placed. 
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The cost for this work shall be considered included in the cost of the pay item HMA Surface 
Course. 
 

CONTROLLED LOW-STRENGTH MATERIAL (WCDOT) 

 
Controlled low-strength material (CLSM) shall be placed according to Section 593 of the Standard 
Specifications for Road and Bridge Construction except that the material used shall be “Mix 2” as 
specified in Article 1019.05. 
 

RAKING OF LONGITUDINAL PAVING JOINTS (WCDOT)  

 

When any mat of HMA material is being placed, a laborer shall be responsible for raking the 
longitudinal joint adjacent to a previously placed mat.  The laborer shall be positioned such that 
the joint is raked before the first roller pass.  The use of additional compaction efforts at the joint 
after placement will not be allowed as a substitute for raking the joint.  The cost for this work 
shall be considered included in the unit cost of the HMA Surface Course pay item(s). 
 
 

EXPLORATION TRENCH, 52” DEPTH (WCDOT) 

 
Description: This work shall consist of the exploratory mechanical or hand digging at various 
locations as directed by the Engineer for the purpose of identifying the depths or locations of 
existing underground public or private utilities within the construction limits of the project. Areas 
shall be backfilled with excavated material in accordance with Section 213, Section 212 and 
Article 202.03 of the Standard Specifications. Any damages to utilities that occur during 
exploration trenching shall be repaired or replaced at no cost to the contract. 
 
Basis of Payment: All work will be paid for at the contract unit price per foot for EXPLORATION 
TRENCH, XX” DEPTH which price shall be full compensation for all equipment, labor and 
materials need to backfill the trench and the replacement of broken “underground utilities”, 
regardless of the depth that the trench is excavated to. Contractor shall notify J.U.L.I.E. at least  
48 hours before start of trenching operation. 
 
 

FIELD TILES (WCDOT) 

 
Existing field tiles may be encountered during Earth Excavation and drainage work. The 
Contractor shall locate existing field tiles using the pay item Exploration Trench, 52” Depth at 
locations determined by the resident engineer. Field tiles shall be protected from damage and 
obstruction whenever possible.  The resident engineer shall be notified immediately when 
unexpected field tiles are encountered during construction.  Should the field tile be damaged by 
the Contractor’s operation, the Contractor shall temporarily reconnect all field tiles by the end of 
the day with appropriate size PVC SDR 35 pipe and mission couplings.  This temporary 
connection shall be included in the cost of the earthwork, drainage work, or exploration trench bid 
items as appropriate.         
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Any damaged field tiles shall then be fully replaced across the right-of-way.  Field tiles shall be 
replaced with Storm Sewers, Class A, Type 2 12” across the right-of-way with Inlets, Type A, Type 
1 Frame, Closed Lid used at both right-of-way lines. Connection of the existing field tile coming 
from private property into the inlet, any necessary adjusting rings, and all other labor and materials 
necessary shall be included in the cost of Inlets, Type A, Type 1 Frame, Closed Lid. 
 
Removal of the existing field tile and the temporary connections is considered included in the cost 
of Storm Sewers, Class A, Type 2 12”. CLSM backfill under the roadway shall be paid for 
separately.  
 
Should stage construction of the field tile replacement be necessary, temporary connections 
between the storm sewer pipe and the existing field tile shall be made. This temporary connection, 
including all materials and labor, is considered included in the cost of the storm sewer pay item. 
 
 

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 

 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste. For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Site #1: CEDAR ROAD- SOUTH LEG 

• Station 205+00 to Station 222+27.91 within the right-of-way starting at a depth of 12-feet 
below ground surface.  This material meets the criteria of Article 669.05(a)(5) and shall be 
managed in accordance to Article 669.05. Potential contaminants of concern sampling 
parameters: VOCs, SVOCs, and Metals. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites: 
None 
 
Additional information on the above sites is available from the Will County DOT 
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General Electrical Requirements 
Effective:   September 1, 2019 
 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 

 
Major items shall include, but not limited to the following: 

 

Type of Work 
(discipline) 

Item 

All Electrical Work Electric Service Metering 
Emergency Standby System 
Transformers 
Cable 
Unit Duct 
Splices 
Conduit 
Surge Suppression System 

Lighting Tower 
Pole 
Luminaire 
Foundation 
Breakaway Device 
Controllers 
Control Cabinet and Peripherals 

ITS Controller Cabinet and Peripherals 
CCTV Cameras 
Camera Structures 
Ethernet Switches 
Detectors 
Detector Loop 
Fiber Optic Cable 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, one 
copy each of the manufacturer’s product data (for standard products and components) and 
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detailed shop drawings (for fabricated items).  Submittals for the materials for each individual pay 
item shall be complete in every respect.  Submittals which include multiple pay items shall have 
all submittal material for each item or group of items covered by a particular specification, grouped 
together and the applicable pay item identified.  Various submittals shall, when taken together, 
form a complete coordinated package.  A partial submittal will be returned without review unless 
prior written permission is obtained from the Engineer. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.  In case of subcontractor submittal, both the 
subcontractor and the Contractor shall review, sign, and stamp their approval on the submittal. 

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since the 
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s 
responsibility to coordinate the various items into a working system as specified.  The Contractor 
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout 
drawings by the Engineer’s approval thereof.  The Contractor shall still be in full compliance with 
contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Unless otherwise approved by the Engineer, all of the above items shall be submitted to the 
Engineer at the same time.  Each item shall be properly identified by route, section, and contract 
number. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 
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Maintenance transfer and Preconstruction Inspection: 
 

General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of  the party or parties responsible 
for maintenance of any lighting and/or traffic control systems which may be affected by the work.  
The request for the maintenance transfer and preconstruction inspection shall be made no less than 
seven (7) calendar days prior to the desired inspection date.  The maintenance transfer and 
preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control systems 
which may be affected by the work 

 
Marking of Existing Cable Systems.  The party responsible for maintenance of any existing lighting 
and/or traffic control systems at the project site will, at the Contractor's request, mark and/or stake, 
once per location, all underground cable routes owned or maintained by the State.  A project may 
involve multiple "locations" where separated electrical systems are involved (i.e. different 
controllers).  The markings shall be taken to have a horizontal tolerance of at least 304.8 mm (one 
(1) foot) to either side..  The request for the cable locations and marking shall be made at the same 
time the request for the maintenance transfer and preconstruction inspection is made.  The 
Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 
markings of existing systems are made strictly for assistance to the Contractor and this does not 
relieve the Contractor of responsibility for the repair or replacement of any cable run damaged in 
the course of his work, as specified elsewhere herein.  Note that the contractor shall be entitled to 
only one request for location marking of existing systems and that multiple requests may only be 
honored at the contractor's expense.  No locates will be made after maintenance is transferred, 
unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 

 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location inspection 
by the Engineer shall be requested prior to any excavation, construction, or installation work after 
all proposed installation locations are marked.  Any work installed without location approval is 
subject to corrective action at no additional cost to the Department. 
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Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 

 
Maintenance and Responsibility During Construction.   

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 

 
 

Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
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Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed, or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 

• Voltage Tests 

• Amperage Tests 

• Insulation Resistance Tests 

• Continuity tests 

• Detector Loop Tests 
 

Lighting systems.  The following tests shall be made. 
 

(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 
neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet, 

with all loads connected, shall be measured and recorded. 
 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20 A, and shall exceed 100 megohms 
for conductors with a connected load of 20 A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 
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ITS.  The following test shall be made in addition to the lighting system test above.  

 
 Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested.  The loop and lead-in circuit shall have an inductance between 
20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) shall 
be 5 or greater. 

 
Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the inspection 
is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 60 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be neatly and plainly marked in red by the Contractor on the full-size 
set of record drawings kept at the Engineer’s field office for the project.  These drawings shall be 
updated on a daily basis and shall be available for inspection by the Engineer during the course 
of the work.  The record drawings shall include the following: 
 

• Cover Sheet 

• Summary of Quantities, electrical items only 

• Legends, Schedules and Notes 
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• Plan Sheet 

• Pertinent Details 

• Single Line Diagram 

• Other useful information useful to locate and maintain the systems. 
 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 

• Location of Equipment, including rack, chassis, slot as applicable. 

• Designation of Equipment 

• Equipment manufacturer 

• Equipment model number 

• Equipment Version Number 

• Equipment Configuration 
o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 

• Lighting Inventory 

• Light Tower Inspection Checklist 

• ITS Location Inventory 
 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or electrician.  The record drawings shall be submitted in PDF format on 
CDROM as well as hardcopies for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents the 
respective pay item number.  Specific part or model numbers of items which have been selected 
shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide two sets of electronically produced drawings in a moisture proof pouch 
to be kept on the inside door of the controller cabinet or other location approved by the Engineer. 
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These drawings shall show the final as-built circuit orientation(s) of the project in the form of a single 
line diagram with all luminaires numbered and clearly identified for each circuit. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review.  A total of five hardcopies and CDROMs of the final documentation shall be 
submitted. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 

• All light poles and light towers. 

• Handholes and vaults. 

• Junction Boxes 

• Conduit roadway crossings. 

• Controllers. 

• Control Buildings. 

• Structures with electrical connections, i.e. DMS, lighted signs. 

• Electric Service locations. 

• CCTV Camera installations. 

• Roadway Surveillance installations. 

• Fiber Optic Splice Locations. 

• Fiber Optic Cables.  Coordinates shall be recorded along each fiber 
optic cable route every 200 feet.   

• All fiber optic slack locations shall be identified with quantity of slack 
cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 

 
Data shall be provided electronically and in print form.  The electronic format shall be compatible 
with MS Excel.  Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal 
places.   Each coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 
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A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Prior to the collection of data, the contractor shall provide a sample data collection of at 
least six data points of known locations to be reviewed and verified by the Engineer to be 
accurate within 20 feet.  Upon verification, data collection can begin.  Data collection can be 
made as construction progresses, or can be collected after all items are installed.  If the data is 
unacceptable the contractor shall make corrections to the data collection equipment and or 
process and submit the data for review and approval as specified.  Data collection prior to the 
submittal and review of the sample data of existing data points will be unacceptable and 
rejected. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within the 
contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
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The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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START

CONTRACTOR SUBMITS 3 COPIES OF 

FINAL DOCUMENTATION.  R.E. 

TRANSMITS DOCUMENTATION TO 

B.O.T.O.

REVIEW OF FINAL DOCUMENTATION BY 

ENGINEER

DOCUMENTATION 

ACCEPTABLE?

R.E. SENDS COMMENTS 

BACK TO CONTRACTOR

ISSUES?

INSPECTOR SENDS 

COMMENTS TO R.E. AND 

R.E. SENDS COMMENTS 

BACK TO CONTRACTOR

CONTRACTOR, THROUGH B.O.C., 

REQUESTS PRE-FINAL INSPECTION BY 

INSPECTOR

CONTRACTOR PERFORMS CORRECTIVE 

ACTION AND SUBMITTS FINAL 

CORRECTED DOCUMENTATION

CONTRACTOR REQUESTS FINAL 

INSPECTION WITH X COPIES OF FINAL 

CORRECTED DOCUMENTATION

PROJECT ACCEPTED FOR STATE 

MAINTENANCE

CONTRACTOR CORRECTS 

DEFICIENCIES

ENGINEER COMPLETES CONSTRUCTION 

STATUS FORM AND DISTRIBUTES FINAL 

DOCUMENTATION COPIES.

FINAL ACCEPTANCE WITH 

CONTRACTOR,

CONSTRUCTION, AND

EMC

MAJOR ISSUES

NO

YES

MINOR ISSUES

CONTRACTOR MAKES 

CORRECTIONS

PRE-FINAL INSPECTION BY B.O.T.O. 

MAINTENANCE SECTION INSPECTOR

NO ISSUES
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Final Acceptance Documentation Checklist 

LOCATION 

Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            

 

ITEM 
Contractor 

(Verify) 

Resident Engineer 

(Verify) 

Record Drawings 

   -Four hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Four Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 

(Check Special Provisions, Excel file scanned to two 
CD’s) 

  

Job Warranty Letter 

(Four Hardcopies & scanned to two CD’s) 
  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 

(Four Hardcopies & scanned to two CD’s) 
  

Lighting Controller Inventory Form 

(Four Hardcopies & scanned to two CD’s) 
  

Light Tower Inspection Form 
(If applicable, Four Hardcopies & scanned to two CD’s) 

  

 
Four Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
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General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail 
sheets.  Submit hardcopies 11 x 17 size.  Include the original “red-ink” copy.  The red-ink 
markup should be neatly drawn.  Record drawings copies should be legible.  Blurred copies will 
not be acceptable.  Temporary lighting plans and removal lighting plans should not be part of 
the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed 
light towers, proposed combination (traffic/light pole) lighting and proposed underpass 
luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contract: 60X23 

Letting: 1/20/12 

Route: FAU 123 (IL 83) 

Section: 123N-XYZ(L)TS 

County: DuPage 

Submittal Date 

2/29/14 

Items 

 

Record Drawings 

Final Approved 

Submittals 

Test Results 
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Electric Service Installation 
Effective:  January 1, 2012 
 
 
 
Description.  This item shall consist of all material and labor required to extend, connect or modify 
the electric services, as indicated or specified, which is over and above the work performed by the 
utility.  Unless otherwise indicated, the cost for the utility work, if any, will be reimbursed to the 
Contractor separately under ELECTRIC UTILITY SERVICE CONNECTION.  This item may apply 
to the work at more than one service location and each will be paid separately. 
 
Materials.  Materials shall be in accordance with the Standard Specifications. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall ascertain the work being provided by the electric utility and shall 
provide all additional material and work not included by other contract pay items required to 
complete the electric service work in complete compliance with the requirements of the utility. 
 
No additional compensation will be allowed for work required for the electric service, even though 
not explicitly shown on the Drawings or specified herein 
 
Method Of Measurement.  Electric Service Installation shall be counted, each. 
 
Basis Of Payment.  This work will be paid for at the contract unit price each for ELECTRIC 
SERVICE INSTALLATION which shall be payment in full for the work specified herein. 
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Electric Utility Service Connection (ComEd) 
Effective:  January 1, 2012 
 
 
 
Description.  This item shall consist of payment for work performed by ComEd in providing or 
modifying electric service as indicated.  THIS MAY INVOLVE WORK AT MORE THAN ONE 
ELECTRIC SERVICE.  For summary of the Electrical Service Drop Locations see the schedule 
contained elsewhere herein. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.  It shall be the Contractor's responsibility to contact ComEd.  The Contractor shall 
coordinate his work fully with the ComEd both as to the work required and the timing of the 
installation.  No additional compensation will be granted under this or any other item for extra work 
caused by failure to meet this requirement.  Please contact ComEd, New Business Center Call 
Center, at 866 NEW ELECTRIC (1-866-639-3532) to begin the service connection process.  
The Call Center Representatives will create a work order for the service connection.  The 
representative will ask the requestor for information specific to the request.  The 
representative will assign the request based upon the location of project. 
 
The Contractor should make particular note of the need for the earliest attention to arrangements 
with ComEd for service.  In the event of delay by ComEd, no extension of time will be considered 
applicable for the delay unless the Contractor can produce written evidence of a request for electric 
service within 30 days of execution. 
 
Method Of Payment.  The Contractor will be reimbursed to the exact amount of money as billed 
by ComEd for its services. Work provided by the Contractor for electric service will be paid 
separately as described under ELECTRIC SERVICE INSTALLATION.  No extra compensation 
shall be paid to the Contractor for any incidental materials and labor required to fulfill the 
requirements as shown on the plans and specified herein. 
 
For bidding purposes, this item shall be estimated as $7,000.00. 
 
Basis Of Payment.  This work will be paid for at the contract lump sum price for ELECTRIC 
UTILITY SERVICE CONNECTION which shall be reimbursement in full for electric utility service 
charges. 
 
 
H:\SP\ELE\ElectricUtilityServiceConnection.doc 
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Unit Duct 
Effective: January 1, 2012 
 
 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 

31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 

38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 

31.75 1.25 3322 747 

38.1 1.50 3972 893 
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Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 

35 1.25 4937 1110 

41 1.5 4559 1025 
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Wire and Cable 
Effective: January 1, 2012 
 
 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90C dry and 75C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 

Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  

  mm mils   

6 7 1.1 (45) 6 6/1 

4 7 1.1 (45) 4 6/1 

2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 

2/0 19 1.5 (60) 2/0 6/1 

3/0 19 1.5 (60) 3/0 6/1 

4/0 19 1.5 (60) 4/0 6/1 

 
 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as 
the ground conductor. Unless otherwise indicated, the code word designation of 
this cable assembly is “Palomino”.  The steel reinforced aluminum conductor shall 
conform to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA 
S-76-474.” 
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Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 
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Underground Raceways 
Effective: March 1, 2015 
 
 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring. 
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LIGHT POLE, SPECIAL 
 
This work shall be according to the applicable portions of Section 830 of the Standard 

Specifications except as modified herein. 

 
Add the following to Article 1069.01(c) of the Standard Specifications: 
 

Luminaire arms shall be a tapered aluminum tube truss arm and 12 feet in length. 
 
 
The pole and mast arm shall be HAPCO Cat. No. RTA35F8C4T1C.  The pole, base and 
mast arm shall be such as to accommodate a luminaire mounting height of 35’. 
 
 

Method of Measurement: This work will be measured for payment per each. 
 
Basis of payment: This work will be paid for at the contract unit price each for LIGHT POLE, 
SPECIAL, which price shall be payment in full for all the labor, materials, and equipment 
necessary to complete the work. 
  



  CH 4 (Cedar Road) & CH 74 (Laraway Road) 
  Section 08-00138-28-TL 
  Will County 
  Contract 61B89 

67 
 

LUMINAIRE, LED, HORIZONTAL MOUNT, SPECIAL 
 
This work shall be according to the applicable portions of Section 821 of the Standard 

Specifications except as modified herein. 

 
Replace Article 1067.01 and 1067.02 of the Standard Specifications with the following: 
 

Luminaires shall be flat glass cobra head style, painted gray finish, with 123 watt HBLED 
lamps and 150 watt LED constant current ballasts, General Electric Evolve Cobra Head, 
Cat. No. ERL1-0-09-D3-40-D-GRAY-AGILR.  

 
 
Method of Measurement: This work will be measured for payment per each. 
 
Basis of payment: This work will be paid for at the contract unit price each for LUMINAIRE, LED, 
HORIZONTAL MOUNT, SPECIAL, which price shall be payment in full for all the labor, materials, 
and equipment necessary to complete the work. 
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Luminaire Safety Cable Assembly  
Effective: January 1, 2012 
 
 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified 
herein and as indicated in the plans. 
 
Materials.  Materials shall be according to the following: 
 
 
Wire Rope.  Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless 
steel having a maximum carbon content of 0.08 % and shall be a stranded assembly.  Cables 
shall be 3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or 
strand splices.   
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 
and Mil-DTL-83420. 
 
Cable terminals shall be stainless steel compatible with the cable and as recommended by the 
cable manufacturer. Terminations and clips shall be the same stainless steel grade as the wire 
rope they are connected to. 
 
U-Bolts.  U-Bolts and associated nuts, lock washers, and mounting plates shall be 
manufactured from Type 304 or Type 316 stainless steel. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.   The safety cable assembly shall be installed as indicated in the plan details.  One end of 
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve.  The 
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.  
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast 
arm.  Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in 
conjunction with luminaires which are directly above the traveled pavement. 
 
 
Basis of Payment:  This work shall be paid for at the contract price each for LUMINAIRE SAFETY 
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in 
the plans. 
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Maintenance of Lighting Systems 
Effective:  March 1, 2017 
 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.  
Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 

 

Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits within the project limits.   
The project limits are defined as those limits indicated in the contract plans.  
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Equipment outside of the project limits, on the affected circuits shall be maintained 
and paid for under Article 109.04. The affected circuits shall be isolated by means 
of in-line waterproof fuse holders as specified elsewhere and as approved by the 
Engineer.  The unaffected circuits and the controller will remain under the 
maintenance of the State. 

 

Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits within the project limits.  Equipment 
outside of the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be 
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall 
be included in the cost of this pay item and shall not be paid for separately. 

 
 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  

 
 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of of the Will County 
electrical maintenance contractor. These responsibilities shall include the maintenance of lighting 
units (including sign lighting), cable runs and lighting controls.  In the case of a pole knockdown or 
sign light damage, the Contractor shall promptly clear the lighting unit and circuit discontinuity and 
restore the system to service.  The equipment shall then be re-set by the contractor within the time 
limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04.   If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
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replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 

 
 

• Service Response Time -- amount of time from the initial notification to the Contractor until a 
patrolman physically arrives at the location.  

 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 

• Permanent Repair Time – amount of time from initial notification to the Contractor until the 
time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 
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Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
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MAST ARM SIGN PANELS 
Effective: May 22, 2002 
Revised: July 1, 2015 
720.01TS 
 
Add the following to Article 720.02 of the Standard Specifications: 
 
Sign stiffening channel systems shall be aluminum and meet the requirements of ASTM 6261-T5.  
Sign mounting banding, buckles and buckle straps shall be manufactured from AISI 201 stainless 
steel. 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS (D1 LR) 
Effective: April 1, 2016 
Revised:  July 20, 2016 
LR800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations.   

• All material furnished shall be new unless otherwise noted herein.  

• Traffic signal construction and maintenance work shall be performed by personnel holding 
current IMSA Traffic Signal Technician Level II certification.  A copy of the certification 
shall be immediately available upon request of the Engineer. 

• The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

• Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 
controllers and cabinet assemblies. 

• Maintain an inventory of IDOT District One approved controllers and cabinets. 

• Be staffed with permanent sales and technical personnel able to provide traffic signal 
controller and cabinet expertise and support. 

• Technical staff shall hold current IMSA Traffic Signal Technician Level III certification and 
shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted to the Resident Engineer, who will then forward 
the submittal on to the IDOT Local Agency Area Engineer and the Local Agency.  Electronic 
material submittals shall follow the District’s Traffic Operations Construction Submittals 
guidelines.  General requirements include: 
 
1. All material approval requests shall be made prior to or no later than one week after the 

date of the preconstruction meeting.  A list of major traffic signal items can be found in 
Article 801.05. Material or equipment which is similar or identical shall be the product of 
the same manufacturer, unless necessary for system continuity.  Traffic signal materials 
and equipment shall bear the U.L. label whenever such labeling is available.     
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2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are requested by the Bureau of Local Roads and Streets, the 
number of requested sets of the manufacturer’s descriptive literatures and technical data 
for the traffic signal materials shall be submitted.  

5. For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 

6. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

7. Partial or incomplete submittals will be returned without review. 
8. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The Contractor 
shall account for the additional review time in his schedule.   

9. The contract number, the name of the lead local agency (as indicated on the cover sheet 
of the plans), section number, project location/limits and corresponding pay code number 
must be on each sheet of correspondence, catalog cuts and mast arm poles and 
assemblies drawings. 

10. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

11. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Information Only’.  Since the Engineer's review is 
for conformance with the design concept only, it is the Contractor's responsibility to 
coordinate the various items into a working system as specified.  The Contractor shall not 
be relieved from responsibility for errors or omissions in the shop, working, layout 
drawings, or other documents by the Department's approval thereof.  The Contractor must 
still be in full compliance with contract and specification requirements.   

12. The Contractor shall secure approved materials in a timely manner to assure construction 
schedules are not delayed. 

13. All submitted items reviewed and marked ‘APPROVED AS NOTED’ or ‘DISAPPROVED’ 
are to be resubmitted in their entirety, unless otherwise indicated within the submittal 
comments or transmittal accompanying the documents, with a disposition of previous 
comments to verify contract compliance at no additional cost to the contract. 

14. Exceptions to and deviations from the requirements of the Contract Documents will not be 
allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
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must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 

15. The Contractor shall not order major equipment such as mast arm assemblies prior to 
Engineer approval of the Contractor marked proposed traffic signal equipment locations 
to assure proper placement of contract required traffic signal displays, push buttons and 
other facilities.  Field adjustments may require changes in proposed mast arm length and 
other coordination. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field 
prior to ordering materials and beginning construction. This shall include locating the mast arm 
foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation, 
at no extra cost to this contract.   

 
Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Resident Engineer, IDOT Local 
Agency Area Engineer, Local Agency, the Owner of the traffic signal, and/or their 
Electrical Maintenance Contractor with two 24-hour emergency contact names and 
telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and railroad 
crossing camera systems are owned and operated by others and the Contractor 
shall not be responsible for maintaining this equipment.  
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c. Regional transit, County and other agencies may also have equipment connected 

to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify the Resident 
Engineer, the Local Agency, the Owner of the traffic signal, and/or their Electrical 
Maintenance Contractor of their intent to begin any physical construction work on 
the Contract or any portion thereof.  This notification must be made a minimum of 
seven (7) working days prior to the start of construction to allow sufficient time for 
inspection of the existing traffic signal installation(s) and transfer of maintenance 
to the Contractor.  The Department will attempt to fulfill the Contractor’s inspection 
date request(s); however workload and other conditions may prevent the 
Department from accommodating specific dates or times. The Contractor shall not 
be entitled to any other compensation if the requested inspection date(s) cannot 
be scheduled by the Department.  If work is started prior to an inspection, 
maintenance of the traffic signal installation(s) will be transferred to the Contractor 
without an inspection.  The Contractor will become responsible for repairing or 
replacing all equipment that is not operating properly or is damaged at no cost to 
the owner of the traffic signal.  Final repairs or replacement of damaged equipment 
must meet the approval of the Engineer prior to or at the time of final inspection 
otherwise the traffic signal installation will not be accepted. 
 

e. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

f. The Contractor shall be fully responsible for the safe and efficient operation of the 
traffic signals and other equipment noted herein.  Any inquiry, complaint or request 
by the Department, the Local Agency, the Owner of the traffic signal, and/or their 
Electrical Maintenance Contractor, or the public, shall be investigated and repairs 
begun within one hour.  Failure to provide this service will result in liquidated 
damages of $1000 per day per occurrence.  In addition, the Department reserves 
the right to assign any work not completed within this timeframe to the Electrical 
Maintenance Contractor.  All costs associated to repair this uncompleted work 
shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in 
additional liquidated damages of $1000 per month per occurrence.  Unpaid bills 
will be deducted from the cost of the Contract.  The Department, the Local Agency, 
the Owner of the traffic signal, and/or their Electrical Maintenance Contractor may 
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inspect any signalizing device under their jurisdiction at any time without 
notification. 
 

g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, flagging, 
or other operations shall not create conditions where vehicles can be queued 
across the railroad tracks. If the queuing of vehicles across the tracks cannot be 
avoided, a uniformed law enforcement officer or flagger shall be provided at the 
crossing to prevent vehicles from stopping on the tracks, even if automatic warning 
devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power to critical 
locations shall not be for separately but shall be included in the contract.         

 
Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and/or 
applicable Local Agency traffic signal specifications and provided by the Contractor at no 
additional cost to the Contract and/or owner of the traffic signal system, all as approved by the 
Engineer.  Final replacement of damaged equipment must meet the approval of the Engineer 
prior to or at the time of final inspection otherwise the traffic signal installation will not be accepted.  
Cable splices are only allowed at the bases of post and mast arms.  
 
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
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Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal 
installation at each separate location.  This request must be made to the Bureau of Local Roads 
and Streets at (847) 705-4487 a minimum of seven (7) working days prior to the time of the 
requested inspection.  The Department will attempt to fulfill the Contractor’s turn-on and 
inspection date request(s); however workload and other conditions may prevent the Department 
from accommodating specific dates or times. The Contractor shall not be entitled to any other 
compensation if the requested turn-on and inspection date(s) cannot be scheduled by the 
Department.  The Department will not grant a field inspection until written or electronic notification 
is provided from the Contractor that the equipment has been field tested and the intersection is 
operating according to Contract requirements.  The Contractor must invite local fire department 
personnel to the turn-on when Emergency Vehicle Preemption (EVP) is included in the project.  
When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE 
TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL TIMINGS, the Contractor must 
notify the SCAT Consultant of the turn-on/detour implementation schedule, as well as stage 
changes and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal 
installation.  The Contractor shall be responsible to provide a police officer to assist with traffic 
control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection 
for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be 
placed in continuous operation.  The Agency that is responsible for the maintenance of each traffic 
signal installation will assume the maintenance upon successful completion of this inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic signal 
turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record Drawings, 
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described here-in. 
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Final Project Documentation: 
1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  

One hard copy set of 11”x17” record drawings shall also be provided. 
2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 

types and devices within cabinets in an Excel spread sheet format.  One hard copy 
shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement testing 
shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 

8. Controller Programming Settings.  The traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the 
Contractor.  No spare traffic signal equipment is available from the Department. 
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All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  Failure 
to meet these time constraints shall result in liquidated damage charges of $500 per month per 
incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date and 
the signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval. 
If the contract consists of multiple intersections, each intersection shall be saved as an 
individual PDF file with TS# and location name in its file name. 

 
In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF Table 
of Contents referencing the respective pay item number for multi-item PDF files.  Specific 
part or model numbers of items which have been selected shall be clearly visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 

 
Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

• All Mast Arm Poles and Posts 

• Traffic Signal Wood Poles 

• Rail Road Bungalow 

• UPS 

• Handholes 

• Conduit roadway crossings 

• Controller Cabinets 



  CH 4 (Cedar Road) & CH 74 (Laraway Road) 
  Section 08-00138-28-TL 
  Will County 
  Contract 61B89 

82 
 

• Communication Cabinets 

• Electric Service Disconnect locations 

• CCTV Camera installations 

• Fiber Optic Splice Locations 

• Conduit Crossings 
 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

• File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 

• Each intersection shall have its own file 

• Row 1 should have the location name (i.e. IL 31 @ Klausen) 

• Row 2 is blank 

• Row 3 is the headers for the columns 

• Row 4 starts the data 

• Column A (Date) – should be in the following format: MM/DD/YYYY 

• Column B (Item) – as shown in the table below 

• Column C (Description) – as shown in the table below 

• Column D and E (GPS Data) – should be in decimal form, per the IDOT 
special provisions 

 
Examples: 

 

Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
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Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and submit 
the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 

 
Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E 
or Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall 
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may be 
at the expense of the Contractor.  For non-IDOT signals, the Contractor shall coordinate with the 
agency owning the traffic signals for locating the existing electrical facilities.  The location of 
underground traffic facilities does not relieve the Contractor of their responsibility to repair any 
facilities damaged during construction at their expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations 
contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
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replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers shall 
include a message indicating the signal is not in service. 
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SERVICE INSTALLATION (TRAFFIC SIGNALS) 
Effective: May 22, 2002 
Revised: June 15, 2016 
805.01TS 
 
Revise Section 805 of the Standard Specifications to read: 
 
Description. 
This work shall consist of all materials and labor required to install, modify, or extend the electric 
service installation.  All installations shall meet the requirements of the “District One Standard 
Traffic Signal Design Details”. 
 
General. 
The electric service installation shall be the electric service disconnecting means and it shall be 
identified as suitable for use as service equipment. 
  
The electric utility contact information is noted on the plans and represents the current information 
at the time of contract preparation.  The Contractor must request in writing for service and/or 
service modification within 10 days of contract award and must follow-up with the electric utility to 
assure all necessary documents and payment are received by the utility.  The Contractor shall 
forward copies of all correspondence between the contractor and utility company to the Engineer 
and Area Traffic Signal Maintenance and Operations Engineer.  The service agreement and 
sketch shall be submitted for signature to the IDOT’s Traffic Operations   Programs Engineer. 
 
Materials. 

a. General.  The completed control panel shall be constructed in accordance with UL Std. 
508A, Industrial Control Panel, and carry the UL label. Wire terminations shall be UL 
listed. 

 
b. Enclosures. 

1. Pole Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 4X, unfinished 
single door design, fabricated from minimum 0.080-inch (2.03 mm) thick Type 
5052 H-32 aluminum.  Seams shall be continuous welded and ground smooth. 
Stainless steel screws and clamps shall secure the cover and assure a 
watertight seal.  The cover shall be removable by pulling the continuous 
stainless steel hinge pin.  The cabinet shall have an oil-resistant gasket and a 
lock kit shall be provided with an internal O-ring in the locking mechanism 
assuring a watertight and dust-tight seal.  The cabinet shall be sized to 
adequately house all required components with extra space for arrangement 
and termination of wiring.  A minimum size of 14-inches (350 mm) high, 9-
inches (225 mm) wide and 8-inches (200 mm) in depth is required.  The cabinet 
shall be channel mounted to a wooden utility pole using assemblies 
recommended by the vendor. 

 
2. Ground Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 3R 

unfinished single door design with back panel.  The cabinet shall be fabricated 
from Type 5052 H-32 aluminum with the frame and door 0.125-inch (3.175 
mm) thick, the top 0.250-inch (6.350 mm) thick and the bottom 0.500-inch 
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(12.70 mm) thick.  Seams shall be continuous welded and ground smooth.  The 
door and door opening shall be double flanged.  The door shall be 
approximately 80% of the front surface, with a full length tamperproof stainless 
steel .075-inch (1.91 mm) thick hinge bolted to the cabinet with stainless steel 
carriage bolts and nylocks nuts.  The locking mechanism shall be slam-latch 
type with a keyhole cover.  The cabinet shall be sized to adequately house all 
required components with extra space for arrangement and termination of 
wiring. A minimum size of 40-inches (1000 mm) high, 16-inches (400 mm) wide 
and 15-inches (375 mm) in depth is required.  The cabinet shall be mounted 
upon a square Type A concrete foundation as indicated on the plans.  The 
foundation is paid for separately. 

 
3. All enclosures shall include a green external power indicator LED light with 

circuitry as shown in the Electrical Service-Panel Diagram detail sheet.  For 
pole mounted service enclosures, the power indicator light shall be mounted 
as shown in the detail.  For ground mounted enclosures, the power indicator 
light shall be mounted on the side of the enclosure most visible from the major 
roadway. 

 
c. Electric Utility Meter Housing and Riser.  The electric meter housing and meter socket 

shall be supplied and installed by the contractor. The contractor is to coordinate the 
work to be performed and the materials required with the utility company to make the 
final connection at the power source.  Electric utility required risers, weather/service 
head and any other materials necessary for connection shall also be included in the 
pay item.  Materials shall be in accordance with the electric utility’s requirements. For 
ground-mounted service, the electric utility meter housing shall be mounted to the 
enclosure. The meter shall be supplied by the utility company. Metered service shall 
not be used unless specified in the plans. 

 
d. Surge Protector.  Overvoltage protection, with LED indicator, shall be provided for the 

120 volt load circuit by the means MOV and thermal fusing technology.  The response 
time shall be <5n seconds and operate within a range of –40C to +85C.  The surge 
protector shall be UL 1449 Listed. 

 
e. Circuit Breakers.  Circuit breakers shall be standard UL listed molded case, thermal-

magnetic bolt-on type circuit breakers with trip free indicating handles.  120 volt circuit 
breakers shall have an interrupting rating of not less than 65,000 rms symmetrical 
amperes.   Unless otherwise indicated, the main disconnect circuit breaker for the 
traffic signal controller shall be rated 60 amperes, 120 V and the auxiliary circuit 
breakers shall be rated 10 amperes, 120 V. 

 
f. Fuses, Fuseholders and Power Indicating Light.  Fuses shall be small-dimensional 

cylindrical fuses of the dual element time-delay type.  The fuses shall be rated for 600 
V AC and shall have a UL listed interrupting rating of not less than 10,000 rms 
symmetrical amperes at rated voltage.  The power indicating light shall be LED type 
with a green colored lens and shall be energized when electric utility power is present. 
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g. Ground and Neutral Bus Bars.  A single copper ground and neutral bus bar, mounted 
on the equipment panel shall be provided.  Ground and neutral conductors shall be 
separated on the bus bar.  Compression lugs, plus 2 spare lugs, shall be sized to 
accommodate the cables with the heads of the connector screws painted green for 
ground connections and white for neutral connections. 

 
h. Utility Services Connection.  The Contractor shall notify the Utility Company marketing 

representative a minimum of 30 working days prior to the anticipated date of hook-up.  
This 30 day advance notification will begin only after the Utility Company marketing 
representative has received service charge payments from the Contractor.  Prior to 
contacting the Utility Company marketing representative for service connection, the 
service installation controller cabinet and cable must be installed for inspection by the 
Utility Company. 

 
i. Ground Rod.  Ground rods shall be copper-clad steel, a minimum of 10 feet (3.0m) in 

length, and 3/4 inch (20mm) in diameter. Ground rod resistance measurements to 
ground shall be 25 ohms or less.  If necessary additional rods shall be installed to meet 
resistance requirements at no additional cost to the contract. 

 
Installation. 

a. General.  The Contractor shall confirm the orientation of the traffic service installation 
and its door side with the engineer, prior to installation.  All conduit entrances into the 
service installation shall be sealed with a pliable waterproof material. 

 
b. Pole Mounted.  Brackets designed for pole mounting shall be used.  All mounting 

hardware shall be stainless steel.  Mounting height shall be as noted on the plans or 
as directed by the Engineer. 

 
c. Ground Mounted.  The service installation shall be mounted plumb and level on the 

foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless 
steel nuts and washers.  The space between the bottom of the enclosure and the top 
of the foundation shall be caulked at the base with silicone. 

 
Basis of Payment.   
The service installation shall be paid for at the contract unit price each for SERVICE 
INSTALLATION of the type specified which shall be payment in full for furnishing and installing 
the service installation complete.  The CONCRETE FOUNDATION, TYPE A, which includes the 
ground rod, shall be paid for separately.  SERVICE INSTALLATION, POLE MOUNTED shall 
include the 3/4 inch (20mm) grounding conduit, ground rod, and pole mount assembly.  Any 
charges by the utility companies shall be approved by the engineer and paid for as an addition to 
the contract according to Article 109.05 of the Standard Specifications. 
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ELECTRIC SERVICE INSTALLATION, SPECIAL (WCDOT) 

 
Effective: March 21, 2014 
Revised: May 3, 2017 
 
The IDOT District One Traffic Signal Specifications revised June 15, 2016. 805.01TS – SERVICE 
INSTALLATION (TRAFFIC SIGNALS) is included in this contract with the following modifications: 
the pole mounted option is not allowed. Materials. b. Enclosures. 1. Pole Mounted Cabinet. and 
Installation. b. Pole Mounted. are deleted. 
 
 
 
 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS 
Effective: May 22, 2002 
Revised: July 1, 2015 
806.01TS 
 
Revise Section 806 of the Standard Specifications to read: 
 
General.  
All traffic signal systems, equipment and appurtenances shall be properly grounded in strict 
conformance with the NEC.  This work shall be in accordance with IDOT’s District One Traffic 
Signal Design Details. 
 
The grounding electrode system shall include a ground rod installed with each traffic signal 
controller concrete foundation and all mast arm and post concrete foundations.  An additional 
ground rod will be required at locations were measured resistance exceeds 25 ohms.  Ground 
rods are included in the applicable concrete foundation or service installation pay item and will 
not be paid for separately.   
 
Testing shall be according to Article 801.13 (a) (4) and (5). 
 
(a) The grounded conductor (neutral conductor) shall be white color coded.  This conductor shall 

be bonded to the equipment grounding conductor only at the Electric Service Installation.  All 
power cables shall include one neutral conductor of the same size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in addition 

to Article 801.04 of the Standard Specifications. 
 

1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral 
conductor) only at the Electric Service Installation.  The equipment grounding conductor 
is paid for separately and shall be continuous.  The Earth shall not be used as the equipment 
grounding conductor. 

 
2. Equipment grounding conductors shall be bonded, using a UL Listed grounding connector, 

to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, handhole 
frames and covers, conduits, and other metallic enclosures throughout the traffic signal 
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wiring system, except where noted herein.  Bonding shall be made with a splice and pigtail 
connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap.  A UL listed electrical joint compound shall be applied to all conductors’ 
terminations, connector threads and contact points.  Conduit grounding bushings shall be 
installed at all conduit terminations including spare or empty conduits. 

 
3. All metallic and non-metallic raceways shall have a continuous equipment grounding 

conductor, except raceways containing only detector loop lead-in circuits, circuits under 50 
volts and/or fiber optic cable will not be required to include an equipment grounding 
conductor. 

 
4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.  

When necessary to maintain effective equipment grounding, a full cable heat shrink shall be 
provided over individual conductor heat shrinks. 
 

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color coding (green) and size.  The grounding electrode conductor is used to connect the ground 
rod to the equipment grounding conductor and is bonded to ground rods via exothermic welding, 
UL listed pressure connectors, and UL listed clamps.  
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COILABLE NON-METALLIC CONDUIT 
Effective: May 22, 2002 
Revised: July 1, 2015 
810.01TS 
 
Description. 
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC). 
 
General. 
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard 
Specifications except for the following: 
 
Add the following to Article 810.03 of the Standard Specifications: 
 
CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to 
the handholes.   
 
Add the following to Article 811.03 of the Standard Specifications: 
 
On temporary traffic signal installations with detector loops, CNC meeting the requirements of 
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the 
wood pole, unless otherwise shown on the plans 
 
Basis of Payment. 
All installations of CNC for loop detection shall be included in the contract and not paid for 
separately. 
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HANDHOLES 
814.01TS (Modified) 
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits for 
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the 
handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 degree 
bends and extend into the handhole at least 6 inches (152 mm).  Hooks shall be placed a minimum 
of 12 inches (305 mm) below the lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
 
The cover of the handhole frame shall be labeled “Signals" or “Lighting” with legible raised letters.  
 
Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or 
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Add the following to Article 814.03 of the Standard Specifications:   
 

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to Article 
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 inch 
(13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm) 
minimum.  Frames and lid openings shall match this dimension.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded 
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor 
to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm). 
 
Precast Round Handholes. 
All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter. 
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the 
inside diameter of the handhole.   
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For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding 
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter 
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye 
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover. 
The head of the bolt shall be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm). 
 
Precast round handholes shall be only produced by an approved precast vendor. 
 
Materials. 
Add the following to Section 1042 of the Standard Specifications:   
 

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to 
Articles 1042.03(a)(c)(d)(e).” 
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FULL-ACTUATED CONTROLLER AND CABINET 
Effective: January 1, 2002   
Revised: November 1, 2020 
857.02TS 
 
Description. 
This work shall consist of furnishing and installing a traffic actuated solid state digital controller in 
the controller cabinet of the type specified, meeting the requirements of Section 857 of the 
Standard Specifications, as modified herein, including malfunction management unit, load 
switches and flasher relays, with all necessary connections for proper operation. 
 
If the intersection is part of an existing system and/or when specified in the plans, this work shall 
consist of furnishing and installing a(n) " Econolite " brand traffic actuated solid state controller. 
 
Materials. 
Add the following to Article 857.02 of the Standard Specifications: 
 
For installation as a stand-alone traffic signal, connected to a closed loop system or integrated 
into an advance traffic management system (ATMS), controllers shall be Econolite Cobalt 
(Graphics Edition) or Eagle/Siemens M60 unless specified otherwise on the plans or elsewhere 
on these specifications. Only controllers supplied by one of the District One approved closed loop 
equipment suppliers will be allowed. Unless specified otherwise on the plans or these 
specifications, the controller shall be of the most recent model and software version supplied by 
the equipment supplier at the time of the traffic signal TURN-ON. A removable controller data key 
shall also be provided.  Individual load switches shall be provided for each vehicle, pedestrian, 
and right turn over lap phase. The controller shall prevent phases from being skipped during 
program changes and after all preemption events and shall inhibit simultaneous display of circular 
yellow and yellow arrow indications. 
 
For integration into an ATMS such as Centracs, Tactics, or TransSuite, the controller shall have 
the latest version of NTCIP software installed.  For operation prior to integration into an ATMS, 
the controller shall maintain existing close loop management communications.  
 
 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 operation.  All cabinets shall 
be pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of 
pedestrian and four (4) phases of overlap operation. 

(b) (1) Revise “conflict monitor” to read “Malfunction Management Unit” 
(b) (5) Cabinets – Provide 1/8" (3.2 mm) thick unpainted aluminum alloy 5052-H32.  The 

surface shall be smooth, free of marks and scratches.  All external hardware 
shall be stainless steel. 

(b) (6) Controller Harness – Provide a TS2 Type 2 “A” wired harness in addition to the 
TS2 Type 1 harness. 

(b) (7) Surge Protection – Shall be a 120VAC Single phase Modular filter Plug-in type, 
supplied from an approved vendor.  

(b) (8) BIU – shall be secured by mechanical means.   
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(b) (9) Transfer Relays – Solid state or mechanical flash relays are acceptable. 
(b) (10) Switch Guards – All switches shall be guarded. 
(b) (11) Heating – One (1) 200 watt, thermostatically-controlled, electric heater. 
(b) (12) Lighting – One (1) LED Panel shall be placed inside the cabinet top panel and 

one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf 
assembly located beneath the controller support shelf.  The LED Panels shall be 
controlled by a door switch.  The LED Panels shall be provided from an approved 
vendor. 

(b) (13) The cabinet shall be equipped with a pull-out drawer/shelf assembly.  A 1 ½ inch 
(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath 
the controller support shelf.  The drawer shall have a hinged top cover and shall 
be capable of accommodating one (1) complete set of cabinet prints and 
manuals.  This drawer shall support 50 lbs. (23 kg) in weight when fully extended.  
The drawer shall open and close smoothly.  Drawer dimensions shall make 
maximum use of available depth offered by the controller shelf and be a minimum 
of 18 inches (610mm) wide. 

(b) (14) Plan & Wiring Diagrams – 12” x 15” (305mm x 406mm) moisture sealed container 
attached to door. 

(b) (15) Detector Racks – Fully wired and labeled for four (4) channels of emergency 
vehicle pre-emption and sixteen channels (16) of vehicular operation. 

(b) (16) Field Wiring Labels – All field wiring shall be labeled. 
(b) (17) Field Wiring Termination – Approved channel lugs required. 
(b) (18) Power Panel – Provide a nonconductive shield. 
(b) (19) Circuit Breaker – The circuit breaker shall be sized for the proposed load but 

shall not be rated less than 30 amps.   
(b) (20) Police Door – Provide wiring and termination for plug in manual phase advance 

switch. 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for FULL-ACTUATED CONTROLLER 
AND TYPE IV CABINET; FULL-ACTUATED CONTROLLER AND TYPE V CABINET; FULL-
ACTUATED CONTROLLER AND TYPE SUPER P CABINET; FULL-ACTUATED 
CONTROLLER AND TYPE SUPER R CABINET; FULL-ACTUATED CONTROLLER AND TYPE 
IV CABINET, SPECIAL; FULL-ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL; 
FULL-ACTUATED CONTROLLER AND TYPE SUPER P CABINET (SPECIAL); FULL-
ACTUATED CONTROLLER AND TYPE SUPER R CABINET (SPECIAL). 
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UNINTERRUPTABLE POWER SUPPLY, SPECIAL 
Effective: January 1, 2013 
Revised: May 19, 2016 
862.01TS 
 
This work shall be in accordance with section 862 of the Standard Specification except as 
modified herein  
 
Add the following to Article 862.01 of the Standard Specifications: 
 
The UPS shall have the power capacity to provide normal operation of a signalized intersection 
that utilizes all LED type signal head optics, for a minimum of 6 (six) hours. 
 
Add the following to Article 862.02 of the Standard Specifications: 
 
Materials shall be according to Article 1074.04 as modified in UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL. 
 
Add the following to Article 862.03 of the Standard Specifications: 
 
The UPS shall additionally include, but not be limited to, a battery cabinet, where applicable. For 
Super-P (Type IV) and Super-R (Type V) cabinets, the battery cabinet is integrated to the traffic 
signal cabinet, and shall be included in the cost for the traffic signal cabinet of the size and type 
indicated on the plans. 
 
The UPS shall provide reliable emergency power to the traffic signals in the event of a power 
failure or interruption. 
 
Revise Article 862.04 of the Standard Specifications to read: 
 
Installation. 
When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially rest 
on the lip of the existing controller cabinet foundation and be secured to the existing controller 
cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall be completely 
enclosed with the bottom and back constructed of the same material as the cabinet. 
 
When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as shown on 
the plans. 
 
At locations where UPS is installed and an Emergency Vehicle Priority System is in use, any 
existing incandescent confirmation beacons shall be replaced with LED lamps in accordance with 
the District One Emergency Vehicle Priority System specification at no additional cost to the 
contract. A concrete apron shall be provided and be in accordance with Articles 424 and 202 of 
the Standard Specifications. The concrete apron shall also, follow the District 1 Standard Traffic 
Signal Design Detail, Type D for Ground Mounted Controller Cabinet and UPS Battery Cabinet.  
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This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the UPS including the addition of alarms. 
 
Materials. 
Revise Article 1074.04(a)(1) of the Standard Specifications to read: 
 
The UPS shall be line interactive or double conversion and provide voltage regulation and power 
conditioning when utilizing utility power.  The UPS shall be sized appropriately for the 
intersection(s) normal traffic signal operating load. The UPS must be able to maintain the 
intersection’s normal operating load plus 20 percent (20%) of the intersection’s normal operating 
load.  When installed at a railroad-interconnected intersection the UPS must maintain the railroad 
pre-emption load, plus 20 percent (20%) of the railroad preemption-operating load. The total 
connected traffic signal load shall not exceed the published ratings for the UPS.   
The UPS shall provide a minimum of 6 (six) hours of normal operation run-time for signalized 
intersections with LED type signal head optics at 77 °F (25 °C) (minimum 1000 W active output 
capacity, with 86 percent minimum inverter efficiency). 
 
Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read: 
 
The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed (NC) 
single-pole double-throw (SPDT) relay contact closures, available on a panel mounted terminal 
block or locking circular connectors, rated at a minimum 120 V/1 A, and labeled so as to identify 
each contact according to the plans. 
 
Revise Article 1074.04(a)(10) of the Standard Specifications to read: 
 
The UPS shall be compatible with the District’s approved traffic controller assemblies utilizing 
NEMA TS 1 or NEMA TS 2 controllers and cabinet components for full time operation. 
 
Revise Article 1074.04(a)(17) of the Standard Specifications to read: 
 
When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet lights, 
ventilation fans, cabinet heaters, service receptacles, luminaires, any lighted street name signs, 
any automated enforcement equipment and any other devices directed by the Engineer. 
 
Revise Article 1074.04(b)(2)b of the Standard Specifications to read: 
 
Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA Type 
3R cabinet.  The cabinet shall be Aluminum alloy, 5052-H32, 0.125-inch thick and have a natural 
mill finish.   
 
Revise Article 1074.04(b)(2)c of the Standard Specifications to read: 
 
No more than three batteries shall be mounted on individual shelves for a cabinet housing six 
batteries and no more than four batteries per shelf for a cabinet housing eight batteries. 
 
Revise Article 1074.04(b)(2)e of the Standard Specifications to read: 
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The battery cabinet housing shall have the following nominal outside dimensions: a width of 25 
in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m). Clearance 
between shelves shall be a minimum of 10 in. (250 mm). 
 
End of paragraph 1074.04(b)(2)e 
 
The door shall be equipped with a two position doorstop, one a 90o and one at 120o. 
 
Revise Article 1074.04(b)(2)g of the Standard Specifications to read: 
 
The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum continuous piano 
hinge with stainless steel pin, and a three point locking system.  The cabinet shall be provided 
with a main door lock which shall operate with a traffic industry conventional No. 2 key. Provisions 
for padlocking the door shall be provided.  
 
Add the following to Article 1074.04(b)(2) of the Standard Specifications: 
 
j. The battery cabinet shall have provisions for an external generator connection. 
 
Add the following to Article 1074.04(c) of the Standard Specifications: 
 
(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall 
completely disconnect power from the UPS when the switch is manually activated. 
 
(9) The UPS shall include standard RS-232 and internal Ethernet interface. 
 
(10) The UPS shall incorporate a flanged electric generator inlet for charging the batteries and 
operating the UPS.  The generator connector shall be male type, twist-lock, rated as 15A, 125VAC 
with a NEMA L5-15P configuration and weatherproof lift cover plate. Access to the generator inlet 
shall be from a secured weatherproof lift cover plate or behind a locked battery cabinet police 
panel. 
 
(11) The bypass switch shall include an internal power transfer relay that allows removal of the 
battery back-up unit, while the traffic signal is connected to utility power, without impacting normal 
traffic signal operation. 
 
Revise Article 1074.04(d)(3) of the Standard Specifications to read: 
 
All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle, completely 
sealed, prismatic lead calcium based, silver alloy, valve regulated lead acid (VRLA) requiring no 
maintenance.  All batteries in a UPS installation shall be the same type; mixing of gel cell and 
AGM types within a UPS installation is not permitted. 
  
Revise Article 1074.04(d)(4) of the Standard Specifications to read: 
 
Batteries shall be certified by the manufacturer to operate over a temperature range of -13 to 160 
°F (-25 to + 71 °C) for gel cell batteries and -40 to 140 °F (-40 to + 60 °C) for AGM type batteries. 
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Add the following to Article 1074.04(d) of the Standard Specifications: 
 
(9) The UPS shall consist of an even number of batteries that are capable of maintaining 
normal operation of the signalized intersection for a minimum of 6 (six) hours.  Calculations shall 
be provided showing the number of batteries of the type supplied that are needed to satisfy this 
requirement.  A minimum of four batteries shall be provided. 
 
(10)  Battery Heater mats shall be provided, when gel cell type batteries are supplied. 
 
Add the following to the Article 1074.04 of the Standard Specifications: 
 
(e) Warranty. The warranty for an uninterruptable power supply (UPS) and batteries (full 
replacement) shall cover a minimum of 5 years from date the equipment is placed in operation. 
 
(f) Installation. Bypass switch shall completely disconnect the traffic signal cabinet from the utility 
provider. 
 
(g) The UPS shall be set-up to run the traffic signal continuously, without going to a red 
flashing condition, when switched to battery power unless otherwise directed by the Engineer.  
The Contractor shall confirm set-up with the Engineer.  The continuous operation mode when 
switched to battery may require modification to unit connections and these modifications are 
included in the unit price for this item. 
 
Revise Article 862.05 of the Standard Specifications to read: 
 
Basis of Payment. 
This work will be paid for at the contract unit price per each for UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL. 
Replacement of Emergency Vehicle Priority System confirmation beacons and any required 
modifications to the traffic signal controller shall be included in the cost of the 
UNINTERRUPTABLE POWER SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY 
AND CABINET, SPECIAL item. The concrete apron and earth excavation required shall be 
included in the cost of the UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL 
item. 
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ELECTRIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
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EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C 
Effective: January 1, 2013 
Revised: July 1, 2015 
873.03TS 
 
This work shall consist of furnishing and installing lead-in cable for light detectors installed at 
existing and/or proposed traffic signal installations as part of an emergency vehicle priority 
system. The work includes installation of the lead-in cables in existing and/or new conduit. The 
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and 
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the 
vendor of the Emergency Vehicle Priority System Equipment. 
 
Basis of Payment.  
This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY 
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing, 
installing and making all electrical connections necessary for proper operations. 
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TRAFFIC SIGNAL POST 
Effective: May 22, 2002 
Revised: November 01, 2018 
875.01TS 
 
Revise Article 1077.01 (c) of the Standard Specifications to read: 
 
(c) Anchor Rods.  The anchor rods shall be a minimum of 5/8 in. in diameter and 16 in. 
 long and shall be according to Article 1006.09. The anchor rods shall be threaded 
 approximately 6 in. at one end and have a bend at the other end. The first 12 in. at the 
 threaded end shall be galvanized. One each galvanized nut and washer shall be 
 furnished with each anchor rod. The washer shall be properly sized to fully engage and 
 sit flush on all sides of the slot of the base plate. 
 
Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read: 
 
All posts shall be steel and bases shall be cast iron. All posts and bases shall be hot dipped 
galvanized according to AASHTO M 111.  If the Department approves painting, powder coating 
by the manufacturer will be required over the galvanization in accordance with 851.01TS 
TRAFFIC SIGNAL PAINTING Special Provisions. 
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MAST ARM ASSEMBLY AND POLE 

Effective: May 22, 2002 
Revised: July 01, 2015 
877.01TS 
 
Revise the second sentence of Article 1077.03 (a)(3) of the Standard Specifications to read: 
 
Traffic signal mast arms shall be one piece construction, unless otherwise approved by the 
Engineer.   
 
Add the following to Article 1077.03 (a)(3) of the Standard Specifications:  
 
If the Department approves painting, powder coating by the manufacturer will be required over 
the galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. 
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CONCRETE FOUNDATIONS 
Effective: May 22, 2002 
Revised: November 01, 2018 
878.01TS 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized 
a minimum of 12 in. at the threaded end.   
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 
The concrete apron in front of the cabinet and UPS shall be included in this pay item. 
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LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED 
SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
880.01TS 
 
Materials. 
Add the following to Section 1078 of the Standard Specifications: 
 

1. LED modules proposed for use and not previously approved by IDOT District One will 
require independent testing for compliance to current VTCSH-ITE standards for the 
product and be Intertek ETL Verified.  This would include modules from new vendors and 
new models from IDOT District One approved vendors. 

 
2. The proposed independent testing facility shall be approved by IDOT District One.  

Independent testing must include a minimum of two (2) randomly selected modules of 
each type of module (i.e. ball, arrow, pedestrian, etc.) used in the District and include as 
a minimum Luminous Intensity and Chromaticity tests. However, complete module 
performance verification testing may be required by the Engineer to assure the accuracy 
of the vendor’s published data and previous test results.  An IDOT representative will 
select sample modules from the local warehouse and mark the modules for testing.  
Independent test results shall meet current ITE standards and vendor’s published data.  
Any module failures shall require retesting of the module type.  All costs associated with 
the selection of sample modules, testing, reporting, and retesting, if applicable, shall be 
the responsibility of the LED module vendor and not be a cost to this contract. 

 
3. All signal heads shall provide 12” (300 mm) displays with glossy yellow or black 

polycarbonate housings.  All head housings shall be the same color (yellow or black) at 
the intersection.  For new signalized intersections and existing signalized intersections 
where all signals heads are being replaced, the proposed head housings shall be black.  
Where only selected heads are being replaced, the proposed head housing color (yellow 
or black) shall match existing head housings.  Connecting hardware and mounting 
brackets shall be polycarbonate (black).  A corrosion resistant anti-seize lubricant shall be 
applied to all metallic mounting bracket joints, and shall be visible to the inspector at the 
signal turn-on.  Post top mounting collars are required on all posts, and shall be 
constructed of the same material as the brackets. 

 
4. The LED signal modules shall be replaced or repaired if an LED signal module fails to 

function as intended due to workmanship or material defects within the first 7 years from 
the date of traffic signal TURN-ON.  LED signal modules which exhibit luminous intensities 
less than the minimum values specified in Table 1 of the ITE Vehicle Traffic Control Signal 
Heads: Light Emitting Diode (LED) Circular Signal Supplement (June 27, 2005) [VTSCH], 
or applicable successor ITE specifications, or show signs of entrance of moisture or 
contaminants within the first 7 years of the date of traffic signal TURN-ON shall be 
replaced or repaired. The vendor’s written warranty for the LED signal modules shall be 
dated, signed by a vendor’s representative and included in the product submittal to the 
State. 
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 (a) Physical and Mechanical Requirements 
 
1. Modules can be manufactured under this specification for the following faces: 
 
a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 
2. The maximum weight of a module shall be 4 lbs. (1.8 kg). 
 
3. Each module shall be a sealed unit to include all parts necessary for operation (a printed 
circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after installation 
and connection. 
 
5. The lens of the module shall be tinted with a wavelength-matched color to reduce sun 
phantom effect and enhance on/off contrast.  The tinting shall be uniform across the lens face.  
Polymeric lens shall provide a surface coating or chemical surface treatment applied to provide 
abrasion resistance. The lens of the module shall be integral to the unit, convex with a smooth 
outer surface and made of plastic.  The lens shall have a textured surface to reduce glare. 
 
6. The use of tinting or other materials to enhance ON/OFF contrasts shall not affect 
chromaticity and shall be uniform across the face of the lens. 
 
7. Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in the color 
of the module. The symbol shall be 1 inch (25.4 mm) in diameter. Additionally, the color shall be 
written out in 1/2 inch (12.7mm) letters next to the symbol. 
 
(b) Photometric Requirements 
 
4. The LEDs utilized in the modules shall be AlInGaP technology for red and InGaN for green 
and amber indications, and shall be the ultra bright type rated for 100,000 hours of continuous 
operation from -40 °C to +74 °C. 
 
(c) Electrical 
 
1. Maximum power consumption for LED modules is per Table 2. 
 
2. Operating voltage of the modules shall be 120 VAC. All parameters shall be measured at 
this voltage. 
 
3. The modules shall be operationally compatible with currently used controller assemblies 
(solid state load switches, flashers, and conflict monitors).  
 
4. When a current of 20 mA AC (or less) is applied to the unit, the voltage read across the 
two leads shall be 15 VAC or less. 
 
5. The LED modules shall provide constant light output under power.  Modules with dimming 
capabilities shall have the option disabled or set on a non-dimming operation. 
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6. LED arrows shall be wired such that a catastrophic loss or the failure of one or more LED 
will not result in the loss of the entire module. 
 
(d) Retrofit Traffic Signal Module 
 
1. The following specification requirements apply to the Retrofit module only. All general 
specifications apply unless specifically superseded in this section. 
 
2. Retrofit modules can be manufactured under this specification for the following faces: 
 
a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 
3. Each Retrofit module shall be designed to be installed in the doorframe of a standard 
traffic signal housing. The Retrofit module shall be sealed in the doorframe with a one-piece 
EPDM (ethylene propylene rubber) gasket. 
 
4. The maximum weight of a Retrofit module shall be 4 lbs. (1.8 kg). 
 
5. Each Retrofit module shall be a sealed unit to include all parts necessary for operation (a 
printed circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after 
installation and connection. 
 
6. Electrical conductors for modules, including Retrofit modules, shall be 39.4 inches (1m) in 
length, with quick disconnect terminals attached. 
 
7. The lens of the Retrofit module shall be integral to the unit, shall be convex with a smooth 
outer surface and made of plastic or of glass. 
 
(e) The following specification requirements apply to the 12 inch (300 mm) arrow module only. 
All general specifications apply unless specifically superseded in this section. 
 
1. The arrow module shall meet specifications stated in Section 9.01 of the Equipment and 
Material Standards of the Institute of Transportation Engineers (November 1998) [ITE Standards], 
Chapter 2 (Vehicle Traffic Control Signal Heads) or applicable successor ITE specifications for 
arrow indications. 
 
2. The LEDs arrow indication shall be a solid display with a minimum of three (3) outlining 
rows of LEDs and at least one (1) fill row of LEDs. 
 
(f) The following specification requirement applies to the 12 inch (300 mm) programmed 
visibility (PV) module only. All general specifications apply unless specifically superseded in this 
section. 
 
1. The LED module shall be a module designed and constructed to be installed in a 
programmed visibility (PV) signal housing without modification to the housing. 
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Basis of Payment. 
Add the following to the first paragraph of Article 880.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Revise the second paragraph of Article 880.04 of the Standard Specifications to read: 
 
If the work consists of retrofitting an existing polycarbonate traffic signal head with light emitting 
diodes (LEDs), it will be paid for as a SIGNAL HEAD, LED, RETROFIT, of the type specified, and 
of the particular kind of material, when specified.  Price shall be payment in full for removal of the 
existing module, furnishing the equipment described above including LED modules, all mounting 
hardware, and installing them in satisfactory operating condition.  The type specified will indicate 
the number of signal faces, the number of signal sections in each signal face and the method of 
mounting. 
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DETECTOR LOOP 
Effective: May 22, 2002 
Revised: July 1, 2018 
886.01TS 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and 
Operations Engineer (847) 705-4424 to inspect and approve the layout.  When preformed 
detector loops are installed, the Contractor shall have them inspected and approved prior to the 
pouring of the Portland cement concrete surface, using the same notification process as above. 
 
Installation. 
Revise Article 886.04 of the Standard Specifications to read: 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop 
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality readings 
shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course and 

not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 1/4 
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable. 

 
(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from an 

approved vendor.  The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.  
If installed above the surface the excess shall be removed immediately. 

 
(c) Preformed.  This work shall consist of furnishing and installing a rubberized or cross linked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 

 
(d) Preformed detector loops shall be installed in the sub-base under the Portland cement 

concrete pavement.  Loop lead-ins shall be extended to a temporary protective enclosure near 
the proposed handhole location.  The protective enclosure shall provide sufficient protection 
from other construction activities and may be buried for additional protection. 

 



  CH 4 (Cedar Road) & CH 74 (Laraway Road) 
  Section 08-00138-28-TL 
  Will County 
  Contract 61B89 

109 
 

(e) Handholes shall be placed next to the shoulder or back of curb when preformed detector loops 
enter the handhole.  CNC, included in this pay item, shall be used to protect the preformed 
lead-ins from back of curb to the handhole. 

 
(f) Preformed detector loops shall be factory assembled with ends capped and sealed against 

moisture and other contaminants.  The loop configurations and homerun lengths shall be 
assembled for the specific application.  The loop and homerun shall be constructed using 5/8 
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class 
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal 
pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and homerun 
assembly shall be one continuous piece.  No joints or splices shall be allowed in the hose 
except where necessary to connect homeruns to the loops.  This will provide maximum wire 
protection and loop system strength.  Hose tee connections shall be heavy duty high 
temperature synthetic rubber.  The tee shall be of proper size to attach directly to the hose, 
minimizing glue joints.  The tee shall have the same flexible properties as the hose to insure 
that the whole assembly can conform to pavement movement and shifting without cracking or 
breaking.  For XLPE jacketed preformed loops, all splice connections shall be soldered, 
sealed, and tested before being sealed in a high impact glass impregnated plastic splice 
enclosure.  The wire used shall be #16 THWN stranded copper.  The number of turns in the 
loop shall be application specific.  Homerun wire pairs shall be twisted a minimum of eight 
turns per foot.  No wire splices will be allowed in the preformed loop assembly.  The loop and 
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture 
blockage and further protect the wire.  The preformed loops shall be constructed to allow a 
minimum of 6.5 feet of extra cable in the handhole. 

 
Method of Measurement. 
Add the following to Article 886.05 of the Standard Specifications: 
 
Preformed detector loops will be measured along the detector loop embedded in the pavement, 
rather than the actual length of the wire. Detector loop measurements shall include the saw cut 
and the length of the detector loop wire to the edge of pavement.  The detector loop wire, including 
all necessary connections for proper operations, from the edge of pavement to the handhole, shall 
be included in the price of the detector loop.  CNC, trench and backfill, and drilling of pavement 
or handholes shall be included in detector loop quantities. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE 
I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in 
full for furnishing and installing the detector loop and all related connections for proper operation. 
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EMERGENCY VEHICLE PRIORITY SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
887.01TS 
 
Revise Section 887 of the Standard Specifications to read: 
 
It shall be the Contractor’s responsibility to contact the municipality or fire district to verify the 
brand of emergency vehicle pre-emption equipment to be installed prior to the contract bidding.  
The equipment must be completely compatible with all components of the equipment currently in 
use by the Agency. 
 
All new installations shall be equipped with Confirmation Beacons as shown on the "District One 
Standard Traffic Signal Design Details."  The Confirmation Beacon shall consist of a 6 watt Par 
38 LED flood lamp with a 30 degree light spread, or a 7 watt Par 30 LED flood lamp with a 15 
degree or greater spread, maximum 7 watt energy consumption at 120V, and a 2,000 hour 
warranty for each direction of pre-emption.  The lamp shall have an adjustable mount with a 
weatherproof enclosure for cable splicing.  All hardware shall be cast aluminum or stainless steel.  
Holes drilled into signal poles, mast arms, or posts shall require rubber grommets.  In order to 
maintain uniformity between communities, the confirmation beacons shall indicate when the 
control equipment receives the pre-emption signal.  The pre-emption movement shall be 
signalized by a flashing indication at the rate specified by Section 4L.01 of the “Manual on Uniform 
Traffic Control Devices,” and other applicable sections of future editions.  The stopped pre-empted 
movements shall be signalized by a continuous indication.  
 
All light operated systems shall include security and transit preemption software and operate at a 
uniform rate of 14.035 Hz ±0.002, or as otherwise required by the Engineer, and provide 
compatible operation with other light systems currently being operated in the District. 
 
This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the EMERGENCY VEHICLE PRIORITY SYSTEM. 
 
Basis of Payment.   
The work shall be paid for at the contract unit price each for furnishing and installing LIGHT 
DETECTOR and LIGHT DETECTOR AMPLIFIER. Furnishing and installing the confirmation 
beacon shall be included in the cost of the Light Detector.  Any required modifications to the traffic 
signal controller shall be included in the cost of the LIGHT DETECTOR AMPLIFIER.  The 
preemption detector amplifier shall be paid for on a basis of (1) one each per intersection controller 
and shall provide operation for all movements required in the pre-emption phase sequence. 
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RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, DETECTOR UNIT 
Effective: January 1, 2002     
Revised: July 1, 2015 
887.02TS 
 
This item shall consist of relocating the existing emergency vehicle priority system, detector unit 
(single channel or dual channel) from its existing location to a new traffic signal post or mast arm 
assembly and pole, and connecting it to an emergency vehicle priority system, phasing unit.  If 
the existing Emergency Vehicle Priority System, Detector Unit Assembly includes a Confirmation 
Beacon, the Confirmation Beacon shall also be relocated and connected to the Emergency 
Vehicle Priority System, Detector Unit and shall be included at no cost in this item. 
 
The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor 
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the 
equipment. 
 
Basis of Payment. 
This item will be paid for at the contract unit price each for RELOCATE EXISTING EMERGENCY 
VEHICLE PRIORITY SYSTEM, DETECTOR UNIT. 
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RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT 
Effective: January 1, 2002 
Revised: July 1, 2015  
887.03TS 
 
This item shall consist of relocating the existing emergency vehicle priority system phasing unit 
from an existing traffic signal controller cabinet to a new traffic signal controller cabinet, as 
indicated in the plans or as directed by the Engineer. 
 
The work shall include disconnecting the emergency vehicle priority system phasing unit(s) and 
reconnecting it into the new traffic signal controller cabinet. 
 
The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor 
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the 
equipment.  The Contractor must demonstrate to the satisfaction of the Engineer that the 
emergency vehicle system operates properly. 
 
Basis of Payment.   
This item will be paid for on a basis of one (1) each per intersection for RELOCATE EXISTING 
EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT. 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 
Revised: January 1, 2017 
890.01TS 
 
Revise Section 890 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptable power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant 
and compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved controller equipment supplier will be allowed to assemble temporary traffic 
signal and railroad traffic signal cabinet.  Traffic signal inspection and TURN-ON shall be 
according to 800.01TS TRAFFIC SIGNAL GENERAL REQUIREMENTS special provision.  
 
Construction Requirements. 
(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment supplier 
will be approved for use at temporary signal locations.  All controllers used for temporary traffic 
signals shall be fully actuated NEMA microprocessor based with RS232 data entry ports 
compatible with existing monitoring software approved by IDOT District 1, installed in NEMA TS2 
cabinets with 8 phase back panels, capable of supplying 255 seconds of cycle length and 
individual phase length settings up to 99 seconds.  On projects with one lane open and two way 
traffic flow, such as bridge deck repairs, the temporary signal controller shall be capable of 
providing an adjustable all red clearance setting of up to 30 seconds in length.  All controllers 
used for temporary traffic signals shall meet or exceed the requirements of Section 857 of the 
Standard Specifications with regards to internal time base coordination and preemption.  All 
railroad interconnected temporary controllers and cabinets shall be new and shall satisfy the 
requirements of Article 857.02 of the Standard Specifications and as modified herein. 
 
2. Only control equipment, including controller cabinet and peripheral equipment, supplied 
by one of the District approved closed loop equipment suppliers will be approved for use at 
temporary traffic signal locations.  All control equipment for the temporary traffic signal(s) shall be 
furnished by the Contractor unless otherwise stated in the plans.  On projects with multiple 
temporary traffic signal installations, all controllers shall be the same manufacturer brand and 
model number with the latest version software installed at the time of the signal TURN-ON. 
 
(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 
aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet base to 
ensure a water, dust and insect-proof seal.  The bottom shall provide a minimum of two (2) 4 inch 
(100 mm) diameter holes to run the electric cables through.  The 4 inch (100 mm) diameter holes 
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shall have a bushing installed to protect the electric cables and shall be sealed after the electric 
cables are installed. 
 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet meeting 
or exceeding the applicable portions of the National Electrical Code, Section 806 of the Standard 
Specifications and shall meet the requirements of the 806.01TS GROUNDING OF TRAFFIC 
SIGNAL SYSTEMS special provision. 
 
(d) Traffic Signal Heads. All traffic signal sections shall be 12 inches (300 mm).   Pedestrian 
signal sections shall be 16 inch (406mm) x 18 inch (457mm).  Traffic signal sections shall be LED 
with expandable view, unless otherwise approved by the Engineer.  Pedestrian signal heads shall 
be Light Emitting Diode (LED) Pedestrian Countdown Signal Heads except when a temporary 
traffic signal is installed at an intersection interconnected with a railroad grade crossing.  When a 
temporary traffic signal is installed at an intersection interconnected with a railroad grade crossing, 
Light Emitting Diode (LED) Pedestrian Signal Heads shall be furnished.  The temporary traffic 
signal heads shall be placed as indicated on the temporary traffic signal plan or as directed by 
the Engineer.  If no traffic staging is in place or will not be staged on the day of the turn on, the 
temporary traffic signal shall have the signal head displays, signal head placements and controller 
phasing match the existing traffic signal or shall be as directed by the engineer. The Contractor 
shall furnish enough extra cable length to relocate heads to any position on the span wire or at 
locations illustrated on the plans for construction staging.  The temporary traffic signal shall remain 
in operation during all signal head relocations.  Each temporary traffic signal head shall have its 
own cable from the controller cabinet to the signal head. 
 
(e) Interconnect.  
  
1. Temporary traffic signal interconnect shall be provided using fiber optic cable or wireless 
interconnect technology as specified in the plans.  The Contractor may request, in writing, to 
substitute the fiber optic temporary interconnect indicated in the contract documents with a 
wireless interconnect.  The Contractor must provide assurances that the radio device will operate 
properly at all times and during all construction staging.  If approved for use by the Engineer, the 
Contractor shall submit marked-up traffic signal plans indicating locations of radios and antennas 
and installation details.  If wireless interconnect is used, and in the opinion of the engineer, it is 
not viable, or if it fails during testing or operations, the Contractor shall be responsible for installing 
all necessary poles, fiber optic cable, and other infrastructure for providing temporary fiber optic 
interconnect at no cost to the contract. 
 
2. The existing system interconnect and phone lines are to be maintained as part of the 
Temporary Traffic Signal Installation specified for on the plan.  The interconnect, including any 
required fiber splices and terminations, shall be installed into the temporary controller cabinet as 
per the notes or details on the plans.  All labor and equipment required to install and maintain the 
existing interconnect as part of the Temporary Traffic Signal Installation shall be included in the 
cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION. When shown in the plans, temporary 
traffic signal interconnect equipment shall be furnished and installed.  The temporary traffic signal 
interconnect shall maintain interconnect communications throughout the entire signal system for 
the duration of the project.  Any temporary signal within an existing closed loop traffic signal 
system shall be interconnected to that system using similar brand control equipment at no 
additional cost to the contract.   
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3. Temporary wireless interconnect. The radio interconnect system shall be compatible with 
Eagle or Econolite controller closed loop systems.  This work shall include all temporary wireless 
interconnect components, at the adjacent existing traffic signal(s) to provide a completely 
operational closed loop system.  This work shall include all materials, labor and testing to provide 
the completely operational closed loop system as shown on the plans.  The radio interconnect 
system shall include the following components:   
 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum (FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet to antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master controller 
g. All other components required for a fully functional radio interconnect system 
 
All controller cabinet modifications and other modifications to existing equipment that are required 
for the installation of the radio interconnect system components shall be included in the cost of 
TEMPORARY TRAFFIC SIGNAL INSTALLATION. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz depending on the 
results of a site survey.  The telemetry shall have an acceptable rate of transmission errors, time 
outs, etc. comparable to that of a hardwire system. 
 
The proposed or existing master controller and telemetry module shall be configured for use with 
the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for a complete and 
fully functional telemetry system and shall be installed in accordance to the vendors 
recommendations. 
 
(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 
detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the temporary traffic 
signal plans shall be provided by the Contractor.  It shall be the Contractor's responsibility to 
contact the municipality or fire district to verify the brand of emergency vehicle preemption 
equipment to be installed prior to the contract bidding.  The equipment must be completely 
compatible with all components of the equipment currently in use by the Agency.  All light operated 
systems shall operate at a uniform rate of 14.035 hz ±0.002, or as otherwise required by the 
Engineer, and provide compatible operation with other light systems currently being operated in 
the District.  All labor and material required to install and maintain the Emergency Vehicle 
Preemption installation shall be included in the item Temporary Traffic Signal Installation. 
 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular detection 
installed at all approaches of the intersection and as directed by the Engineer.  Pedestrian push 
buttons shall be provided for all pedestrian signal heads/phases as directed by the Engineer.  
Microwave vehicle sensors or video vehicle detection system shall be approved by IDOT prior to 
Contractor furnishing and installing.  The Contractor shall install, wire, and adjust the alignment 
of the microwave vehicle sensor or video vehicle detection system in accordance to the 
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manufacturer’s recommendations and requirements.  The Contractor shall be responsible for 
adjusting the alignment of the microwave vehicle sensor or video vehicle detection system for all 
construction staging changes and for maintaining proper alignment throughout the project.  An 
equipment supplier shall be present and assist the contractor in setting up and maintaining the 
microwave vehicle sensor or video vehicle detection system.  An in-cabinet video monitor shall 
be provided with all video vehicle detection systems and shall be included in the item Temporary 
Traffic Signal Installation. 
 
(h) Uninterruptable Power Supply.  All temporary traffic signal installations shall have 
Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the temporary traffic 
signal cabinet and shall be according to the applicable portions of Section 862 of the Standard 
Specifications and as modified in 862.01TS UNITERRUPTABLE POWER SUPPLY, SPECIAL 
Special Provision. 
 
(i) Signs. All existing street name and intersection regulatory signs shall be removed from 
existing poles and relocated to the temporary signal span wire.  If new mast arm assembly and 
pole(s) and posts are specified for the permanent signals, the signs shall be relocated to the new 
equipment at no extra cost.  Any intersection regulatory signs that are required for the temporary 
traffic signal shall be provided as shown on the plans or as directed by the Engineer.  Relocation, 
removing, bagging and installing the regulatory signs for the various construction stages shall be 
provided as shown on the plans or as directed by the Engineer.  If Illuminated Street Name Signs 
exist they shall be taken down and stored by the contractor and reflecting street name signs shall 
be installed on the temporary traffic signal installation. 
 
(j) Energy Charges. The electrical utility energy charges for the operation of the temporary 
traffic signal installation shall be paid for by others if the installation replaces an existing signal.  
Otherwise charges shall be paid for under 109.05 of the Standard Specifications. 
 
(k) Maintenance. Maintenance shall meet the requirements of the Standard Specifications 
and 850.01TS MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION Special 
Provisions. Maintenance of temporary signals and of the existing signals shall be included in the 
cost of the TEMPORARY TRAFFIC SIGNAL INSTALLATION pay item.  When temporary traffic 
signals are to be installed at locations where existing signals are presently operating, the 
Contractor shall be fully responsible for the maintenance of the existing signal installation as soon 
as he begins any physical work on the Contract or any portion thereof.  In addition, a minimum of 
seven (7) days prior to assuming maintenance of the existing traffic signal installation(s) under 
this Contract, the Contractor shall request that the Resident Engineer contact the Bureau of Traffic 
Operations (847) 705-4424 for an inspection of the installation(s). 
 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 
projects shall follow the State Standards, Standard Specifications, Special Provisions and any 
plans for Bridge Temporary Traffic Signals included in the plans.  The installation shall meet the 
Standard Specifications and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION specification.  In addition all electric cable shall be aerially suspended, at a 
minimum height of 18 feet (5.5m) on temporary wood poles (Class 5 or better) of 45 feet (13.7 m) 
minimum height.  The signal heads shall be span wire mounted or bracket mounted to the wood 
pole or as directed by the Engineer.  The Controller cabinet shall be mounted to the wood pole 
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as shown in the plans, or as directed by the Engineer.  Microwave vehicle sensors or video vehicle 
detection system may be used in place of detector loops as approved by the Engineer. 
 
(m) Temporary Portable Traffic Signal for Bridge Projects.  
 
1. The controller and cabinet shall be NEMA type designed for NEMA TS2 Type 1 operation. 
Controller and LED signal displays shall meet the applicable Standard Specifications and all other 
requirements in this TEMPORARY TRAFFIC SIGNAL INSTALLATION special provision. 
 
2. Work shall be according to Article 701.18(b) of the Standard Specifications except as 
noted herein. 
 
3. General. 
 
a. The temporary portable bridge traffic signals shall be trailer-mounted units. The trailer-
mounted units shall be set up securely and level. Each unit shall be self-contained and consist of 
two signal heads. The left signal head shall be mounted on a mast arm capable of extending over 
the travel lane. Each unit shall contain a solar cell system to facilitate battery charging. There shall 
be a minimum of 12 days backup reserve battery supply and the units shall be capable of 
operating with a 120 V power supply from a generator or electrical service.   
 
b. All signal heads located over the travel lane shall be mounted at a minimum height of 17 
feet (5m) from the bottom of the signal back plate to the top of the road surface. All far right signal 
heads located outside the travel lane shall be mounted at a minimum height of 8 feet (2.5m) from 
the bottom of the signal back plate to the top of the adjacent travel lane surface.   
 
c. The long all red intervals for the traffic signal controller shall be adjustable up to 250 
seconds in one-second increments. 
 
d. As an alternative to detector loops, temporary portable bridge traffic signals may be 
equipped with microwave sensors or other approved methods of vehicle detection and traffic 
actuation.   
 
e. All portable traffic signal units shall be interconnected using hardwire communication 
cable.  Radio communication equipment may be used only with the approval of the Engineer.  If 
radio communication is used, a site analysis shall be completed to ensure that there is no 
interference present that would affect the traffic signal operation. The radio equipment shall meet 
all applicable FCC requirements.   
 
f. The temporary portable bridge traffic signal system shall meet the physical display and 
operational requirements of conventional traffic signals as specified in Part IV and other applicable 
portions of the currently adopted version of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the Illinois MUTCD. The signal system shall be designed to continuously operate 
over an ambient temperature range between -30 ºF (-34 ºC) and 120 ºF (48 ºC).  When not being 
utilized to inform and direct traffic, portable signals shall be treated as non-operating equipment 
according to Article 701.11. 
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Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all costs 
for the modifications required for traffic staging, changes in signal phasing as required in the 
Contract plans, microwave vehicle sensors, video vehicle detection system, any maintenance or 
adjustment to the microwave vehicle sensors/video vehicle detection system, the temporary 
wireless interconnect system, temporary fiber optic interconnect system, all material required, the 
installation and complete removal of the temporary traffic signal, and any changes required by 
the Engineer.  Each intersection will be paid for separately. 
 
 
RELOCATE LIGHT DETECTOR  
 
This item shall consist of relocating the existing light detector units from their existing locations to 
a new traffic signal post or mast arm assembly and pole.  
 
 
Basis of Payment. 
 
This item will be paid for at the contract unit price each for RELOCATE LIGHT DETECTOR. 
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of 
the Illinois Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer 
at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 
(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour meeting 
and conduct on-site implementation of the traffic signal timings.   
 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in the 
field to alleviate observed adverse operating conditions and to enhance operations. 
 
(c) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 
construction stage changes, temporary traffic signal phase changes, and any other conditions 
affecting timing and phasing, including lane closures, detours, and other construction activities. 
 
(e) Consultant shall make timing adjustments and prepare comment responses as directed 
by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
 
Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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LED INTERNALLY ILLUMINATED STREET NAME SIGN (MODIFIED) 
 
891.02TS 
 
Description. 
This work shall consist of furnishing and installing a LED internally illuminated street name sign. 
 
Materials. 
The illuminated street name sign shall be as follows. 
 
(a)  Description. 

The LEDs shall be white in color. The LED internally illuminated street name sign shall display 
the designated street name clearly and legibly in the daylight hours without being energized 
and at night when energized. White translucent Type ZZ reflective sheeting sign faces with 
the street name applied in transparent green shall be installed on the street sign acrylic panels 
which shall be affixed to the interior of the sign enclosure. Sheeting material shall be of one 
continuous piece. Paneling shall not be allowed. Hinged door(s) shall be provided for easy 
access to perform general cleaning and maintenance operations.  Illumination shall occur with 
LED Light Engine as specified.   

 
(b) Environmental Requirements. 

The LED lamp shall be rated for use in the ambient operating temperature range of -40 to 
+50oC (-40 to +122oF) for storage in the ambient temperature range of -40 to +75oC (-40 to 
+167oF). 

 
(c) General Construction. 

1. The LED components, power supply, and wiring harness shall be arranged as to allow for 
maintenance, up to and including the replacement of all three components. The LED Light 
Engine shall be mounted in the top and/or bottom of the sign housing and no components 
of the light source shall sit between the sign faces. 
 

2. The assembly and manufacturing processes of the LED Light Engine shall be designed to 
ensure that all LED and electronic components are adequately supported to withstand 
mechanical shocks and vibrations in compliance with the specifications of the ANSI 
C136.31-2001 standards. 

 
(d) Mechanical Construction. 

1. The sign shall be constructed using a weatherproof, aluminum housing consisting of an 
extruded aluminum with the maximum sign dimensions of 30” in height, 96” in length, 
10.75” in depth (including the drip edge) and shall not weight more than 110 pounds. All 
housing corners are continuous TIG (Tungsten Inert Gas) welded to provide a 
weatherproof seal. 
 

2. The sign doors shall be continuous TIG welded along the two corners with the other two 
screwed together to make one side of the door removable for installation of the sign face.  
The door is fastened to the housing on the bottom by a full length stainless steel hinge. 
The sign shall also be fabricated in a way to ensure that no components fall out while a 
technician is opening or working inside the sign enclosure. The door shall be held secure 
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onto a 1” wide by 5/32” thick neoprene gasket by an appropriate number of quarter-turn 
fasteners to form a watertight seal between the door and the housing. 
 

3. The sign face shall be constructed of .125” white translucent polycarbonate or acrylic.  
Sign legend shall be according to D1 Mast Arm Mounted Street Name Sign detail and 
MUTCD. The sign face legend background shall consist of translucent Type ZZ white 
reflective sheeting and transparent green film applied to the front of the sign face.  The 
legend shall be framed by a white border.  A logo symbol and/or name of the community 
may be included with approval of the Engineer. 
 

4. All fasteners and hardware shall be corrosion resistant stainless steel.  No special tools 
shall be required for routine maintenance. 
 

5. All wiring shall be secured by insulated wire compression nuts or barrier type terminal 
blocks. 
 

6. A wire entrance junction box shall be supplied with the sign assembly.  The box may be 
supplied mounted to the exterior or interior of the sign and shall provide a weather tight 
seal. 
 

7. A photoelectric switch shall be mounted inside control cabinet to control lighting functions 
for day and night display.  Each sign shall be individually fused. 
 

8. Brackets and Mounting:  LED internally illuminated street name signs will be factory drilled 
to accommodate mast arm two-point support assembly mounting brackets unless 
indicated otherwise in the plans. 
 

(e) Electrical. 
1. Photocell shall be rated 105-305V, turn on at 1.5 fcs. with a 3-5 second delay.  A 

manufacturer’s warranty of six (6) years shall be provided.  Power consumption shall be 
no greater than 1 watt at 120V. 
 

2. The LED Light Engine shall operate from a 60 +- 3 cycle AC line power over a voltage 
range of 80 to 135 Vac rms.  Fluctuations in line voltage over the range of 80 to 135 Vac 
shall not affect luminous intensity by more than +- 10%. 
 

3. Total harmonic distortion induced into the AC power line by the LED Light Engine, 
operated at a nominal operating voltage and at a temperature of +25oC (+77oF), shall not 
exceed 20%. 
 

4. The LED Light Engine shall cycled ON and OFF with a photocell as shown on the detail 
sheet and shall not exceed 120 Watts. The signs shall be installed such that they are not 
energized when traffic signals are powered by an alternate energy source such as a 
generator or uninterruptable power supply (UPS). 
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(f) Photometric Requirements. 
1. The entire surface of the sign panel shall be evenly illuminated.  The average maintained 

luminous intensity measured across the letters, operating under the conditions defined in 
Environmental Requirements and Wattage Sections shall be of a minimum value of 100 
cd/m2. 

 
2. The manufacturer shall make available independent laboratory test results to verify 

compliance to Voltage Range and Luminous Intensity Distribution Sections. 
 
3. LED shall have a color temperature of 5200k nominal, CRI of 80 with a life expectancy of 

75,000 hrs. 
 

(g) Quality Assurance. 
The LED Light Engine shall be manufactured in accordance with a vendor quality assurance 
(QA) program.  The production QA shall include statistically controlled routine tests to ensure 
minimum performance levels of the LED Light Engine build to meet this specification.  QA 
process and test result documentations shall be kept on file for a minimum period of seven 
(7) years.  The LED Light Engine that does not satisfy the production QA testing performance 
requirements shall not be labeled, advertised, or sold as conforming to these specifications.  
Each LED Light Engine shall be identified by a manufacturer’s serial number for warranty 
purposes.  LED Light Engines shall be replaced or repaired if they fail to function as intended 
due to workmanship or material defects within the first sixty (60) months from the date of 
acceptance.  LED Light Engines that exhibit luminous intensities less than the minimum value 
specified in Photometric Section within the first thirty-six (36) months from the date of 
acceptance shall be replaced or repaired.   

 
Installation. 
The sign shall be located on a steel traffic signal mast arm no further than 8-feet from the center 
of the pole to the center of the sign at a height of between 16 to 18-feet above traveled pavement.  
Mounting hardware shall be from an approved vendor, utilizing stainless steel components. 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for LED INTERNALLY ILLUMINATED 
STREET NAME SIGN, of the length as specified in the contract plans which shall be payment in 
full for furnishing and installing the LED internally illuminated street name sign, complete with 
circuitry and mounting hardware including photo cell, circuit breaker, fusing, relay, connections 
and cabling as shown on the plans for proper operation and installation. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 
Revised: July 1, 2015 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's Traffic 
Signal Maintenance Contractor's main facility. The Contractor shall contact the State's Electrical 
Maintenance Contractor to schedule an appointment to deliver the equipment. No equipment will 
be accepted without a prior appointment. All equipment shall be delivered within 30 days of 
removing it from the traffic signal installation. The Contractor shall provide one hard copy and one 
electronic file of a list of equipment that is to remain the property of the State, including model and 
serial numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned according to these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The Contractor 
shall be responsible for the condition of the traffic signal equipment from the time Contractor takes 
maintenance of the signal installation until the acceptance of a receipt drawn by the State's 
Electrical Maintenance Contractor indicating the items have been returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
 

REMOVE AND REINSTALL VIDEO DETECTION CAMERA 

 
Description. 

This work shall consist of removing the video detection cameras from the existing temporary 

traffic signals and reinstalling them on the proposed temporary traffic signals.  The cameras 

shall be adjusted as required for each stage of construction. 

 

Basis of Payment. 

This work will be paid for at the contract unit price each for REMOVE AND REINSTALL VIDEO 

DETECTION CAMERA. 
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BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
80436 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
80402 

158



ELECTRIC SERVICE INSTALLATION (BDE) 
 
Effective:  January 1, 2020 
 
Revise Article 804.04 of the Standard Specifications to read: 
 

“ 804.04 Installation.  The electric service installation shall extend from the existing utility 
owned transformer to the point of cable termination of the incoming power at the controller 
enclosure. 

 
The Contractor shall ascertain the work being provided by the electric utility and shall provide 

all additional material and work required to complete the electric service installation while meeting 
the requirements of the utility.  Unless otherwise required by the utility, grounding shall be 
according to Section 806, raceways shall be according to Sections 810 – 812, and conductors 
shall be according to Sections 817 – 818. 

 
The electric service installation shall include an appropriate service disconnect and when 

required, metering.  Metering shall include all metering material, including potential and current 
transformers.  The metering and service disconnect shall be installed remote to the controller 
enclosure where possible. 

 
The total length of aerial and underground service between the controller enclosure and utility 

transformer shall not exceed 250 ft (76 m).  The service pole or structure and controller shall be 
located adjacent to the right-of-way line or a minimum distance of 30 ft (9 m) from the edge of 
pavement.  The exact location will be established by the Engineer. 

 
Specific requirements for aerial and underground electric service installations shall be as 

follows. 
 
(a) Aerial Electric Service.  The aerial service shall be mounted on a wood pole, along with a 

weatherhead, disconnect switch, meter base (if required), and all appurtenances to 
complete the installation. 

 
The wood pole shall be installed according to Article 830.03(c), except the pole shall be a 
minimum of 25 ft (7.5 m) in length and shall be increased as necessary to maintain ground 
clearance. 
 

(b) Underground Electric Service. 
 

(1) Ground Mounted Service.  The ground mounted service shall be installed on a 
corrosion resistant pedestal or structure with a service disconnect switch, meter base 
(if required), and all appurtenances to complete the installation. 

 
(2) Pole Mounted Service.  The service shall be installed on a 12 ft (3.7 m) wood pole on 

which the meter base (if required) and service disconnect switch shall be channel 
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mounted.  The wood pole shall be installed according to Article 830.03(c), except the 
pole shall be plumb. 
 

(c) Conduit Protection.  Feeder conductors in PVC conduit on the service pole or structure 
shall be protected by galvanized steel “U” guard.  When on a pole, the “U” guard shall be 
attached with 3/8 in. x 3 in. (M10 x 75 mm) galvanized steel lag bolts.” 

 
Revise Article 804.05 of the Standard Specifications to read: 

 
“ 804.05 Basis of Payment.  This work will be paid for at the contract unit price per each for 

ELECTRIC SERVICE INSTALLATION. 
 

For aerial electric service, work on the utility side of the weatherhead at the service pole will 
be paid for according to Article 109.04 when not provided by the utility company. 

 
For underground electric service, work on the utility side of the service pole, pedestal, or 

structure where the service cables penetrate the ground will be paid for according to 
Article 109.04 when not provided by the utility company. 

 
Any charges by the utility company to provide electrical service will be paid for according to 

Article 109.05.” 
 
 
80421 

160



EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 

Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 

Distillation to 500 °F (260 °C) residue, % 38 min. 

Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 

Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 

Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 

Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 

Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 

Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 

Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 

RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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GEOTECHNICAL FABRIC FOR PIPE UNDERDRAINS AND FRENCH DRAINS (BDE) 
 
Effective:  November 1, 2019 
 
Revise Article 1080.01(a) of the Standard Specifications to read: 
 

“ (a) Fabric Materials.  Fabric materials shall be as follows. 
 

(1) Knitted Fabric.  Knitted fabric envelope shall be Type A according to ASTM D 6707 
and be a continuous one piece knitted polymeric material that fits over the pipe 
underdrain like a sleeve.  It shall be free from any chemical treatment or coating that 
might significantly reduce porosity and permittivity. 

 
(2) Woven or Nonwoven Fabric.  The fabric shall be Class 3 according to AASHTO M 288 

and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  Woven 
slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape like character) shall 
not be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain 
their relative position with respect to each other) and resistant to delamination.  The 
yarns or filaments shall be free from any chemical treatment or coating that might 
significantly reduce porosity and permittivity. 
 

(3) Physical Properties.  The physical properties for knitted, woven, and nonwoven fabrics 
shall be according to the following. 
 

PHYSICAL PROPERTIES  
 Knitted 1/ Woven 2/  Nonwoven 2/ 
Grab Strength, lb (N) 
ASTM D 4632 3/ -- 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 3/ -- 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 3/ -- 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 3/ 180 (800) min. 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 4/ 30 (0.60) max. 40 (0.425) max. 40 (0.425) max. 

Permittivity, sec-1 
ASTM D 4491 1.0 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

-- 50 min. 50 min. 

 
1/ Manufacturer's certification to meet test requirements. 
 
2/ NTPEP results or manufacturer’s certification to meet test requirements. 
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3/ Values represent the minimum average roll value (MARV) in the weaker principle 
direction [machine direction (MD) or cross-machine direction (XD)]. 

 
4/ Values represent the maximum average roll value.” 

 
Revise Article 1080.05 of the Standard Specifications to read: 
 

“ 1080.05  Geotechnical Fabric for French Drains and Pipe Underdrains, Type 2.  
Geotechnical fabric for french drains and pipe underdrains, Type 2 shall be Class 3 according to 
AASHTO M 288 and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  
Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like character) shall not 
be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain their relative 
position with respect to each other) and resistant to delamination.  The yarns or filaments shall be 
free from any chemical treatment or coating that might significantly reduce porosity and 
permittivity. 
 

The fabric shall be according to the following. 
 

PHYSICAL PROPERTIES 1/ 
 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 49 max.  50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 3/ 60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 0.2 min. 

Ultraviolet Stability % retained strength after 
500 hours of exposure - ASTM D 4355 50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)].  
 
3/ Values represent the maximum average roll value.” 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
 
Effective:  January 1, 2018 
Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in this 
contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage Structures 
Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top (Highway 
Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), except the 
minimum wall thickness shall be as shown on the plans.  Additionally, catch basins, inlets, and 
drainage structures shall have a minimum concrete compressive strength of 4500 psi 
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(31,000 kPa) at 28 days and manholes, valve vaults, and reinforced concrete flat slab tops shall 
have a minimum concrete compressive strength of 5000 psi (34,500 kPa) at 28 days.” 
 
 
80393 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
 
Effective:  November 1, 2012 
Revised:  January 2, 2021 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  RAS is the material produced from the processing 
and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean and 
uniform material with a maximum of 0.5 percent unacceptable material by weight of RAS, 
as defined in the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  RAS shall come from a facility source on the Department’s “Qualified 
Producer List of Certified Sources for Reclaimed Asphalt Shingles” where it shall be 
ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent 
passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall be uniform in 
gradation and asphalt binder content and shall meet the testing requirements specified 
herein.  In addition, RAS shall meet the following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual RAP stockpiles meeting one of 

the following definitions.  Stockpiles shall be sufficiently separated to prevent intermingling 
at the base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the Department provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 
Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least 
C quality.  FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the No. 4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mixture composition of the mix design. 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  Conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Conglomerate “D” Quality (Conglomerate DQ).  Conglomerate DQ RAP stockpiles 

shall be according to Articles 1031.02(a)(1)-1031.02(a)(3), except they may also 
consist of RAP from HMA shoulders, bituminous stabilized subbases, or HMA (High 
or Low ESAL) binder mixture.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content. 
 

(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
non-bituminous surface treatment (i.e. high friction surface treatments), pavement fabric, 
joint sealants, plant cleanout, etc., will be unacceptable unless the contaminants are 
removed to the satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) or fine FRAP up to an equal weight of RAS with the processed RAS will 
be permitted to improve workability.  The sand shall be B quality or better from an 
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approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

Additional processed RAP/FRAP/RAS shall be stockpiled in a separate working pile, as 
designated in the QC Plan, and only added to the original stockpile after the test results for the 
working pile are found to meet the requirements specified in Articles 1031.03 and 1031.04. 

 
1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2,000 tons (1,800 metric tons) and one sample per 2,000 tons (1,800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4,000 tons 
(3,600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the Department proposing a satisfactory method of sampling and testing 
the RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction on the other test sample according to Illinois 
Modified AASHTO T 164.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to the Bureau of Materials Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1,000 tons (900 metric tons) and one sample 
per 500 tons (450 metric tons) or a minimum of once per week, whichever is more 
frequent, thereafter.  A minimum of five samples are required for stockpiles less than 
1,000 tons (900 metric tons).   
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
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Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Illinois Modified AASHTO T 164.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
The Contractor shall obtain and make available all of the test results from the start of the 
original stockpile. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Limits of Precision.  The limits of precision between the Contractor’s and the Department’s 

split sample test results shall be according to the following. 
 

Test Parameter Limits of Precision 

% Passing RAP FRAP RAS 

1/2 in. (12.5 mm) 6.0 % 5.0 %  

# 4 (4.75 mm) 6.0 % 5.0 %  
# 8 (2.36 mm) 4.0 % 3.0 % 4.0 % 

# 30 (600 µm) 3.0 % 2.0 % 4.0 % 
# 200 (75 µm) 2.5 % 2.2 % 4.0 % 

Asphalt Binder 0.4 % 0.3 % 3.0 % 

Gmm 0.035 0.030  

 
If the test results are outside the above limits of precision, the Department will immediately 
investigate. 

 
(b) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter 
FRAP/Homogeneous/

Conglomerate 

1 in. (25 mm)  

1/2 in. (12.5 mm) ± 8 % 

# 4 (4.75 mm) ± 6 % 

# 8 (2.36 mm) ± 5 % 

# 16 (1.18 mm)  

# 30 (600 µm) ± 5 % 

# 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.4 % 1/ 

Gmm ± 0.03 2/ 

 

1/ The tolerance for FRAP shall be ± 0.3 percent. 
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2/ For stockpile with slag or steel slag present as determined in the current Manual 

of Test Procedures Appendix B 21, “Determination of Aggregate Bulk (Dry) 
Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and Reclaimed 
Asphalt Shingles (RAS)”. 

 
If more than 20 percent of the test results for an individual parameter (individual sieves, 
Gmm, and/or asphalt binder content) are out of the above tolerances, the RAP/FRAP shall 
not be used in HMA unless the RAP/FRAP representing the failing tests is removed from 
the stockpile.  All test data and acceptance ranges shall be sent to the Department for 
evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for solvent 
extractions according to the document “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 
 

(c) Evaluation of RAS and RAS Blended with Manufactured Sand or Fine FRAP Test Results.  
All of the test results, with the exception of percent unacceptable materials, shall be 
compiled and averaged for asphalt binder content and gradation.  Individual test results, 
when compared to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 

# 8 (2.36 mm) ± 5 % 
# 16 (1.18 mm) ± 5 % 
# 30 (600 µm) ± 4 % 
# 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If more than 20 percent of the test results for an individual parameter (individual sieves 
and/or asphalt binder content) are out of the above tolerances, or if the unacceptable 
material exceeds 0.5 percent by weight of material retained on the No. 4 (4.75 mm) sieve, 
the RAS or RAS blend shall not be used in Department projects.  All test data and 
acceptance ranges shall be sent to the Department for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate DQ stockpiles shall be set by the lowest quality of coarse aggregate in the 
RAP stockpile and are designated as follows. 
 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, HMA (High ESAL) binder, or (Low ESAL) IL-19.0L binder 
mixtures are designated as containing Class C quality coarse aggregate. 

175



 
(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing 

Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate 
sample to the District Office.  Consultant laboratory services will be at no additional cost 
to the Department.  The District will forward the sample to the Central Bureau of Materials 
Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum loss of 
15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP stockpiles will 
be accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
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(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 

the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts 
listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 30 30 10  

50 25 15 10  

70 15 10 10  

90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).   
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 

 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 55 45 15 

50 45 40 15 

70 45 35 15 

90 45 35 15 

SMA - - - - 25 
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IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).   

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the individual parameter test results, as defined in 
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP and/or 
RAS stockpile and HMA mix design, and meets all of the requirements herein, the 
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at the 
percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows.  
 

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or RAS 
feed system to remove or reduce oversized material. 

 
If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective 

action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS 
and either switch to the virgin aggregate design or submit a new mix design. 

 
(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
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± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP/RAS are recorded in a wet condition.) 

 
i. A positive dust control system shall be utilized when the combined contribution of 

reclaimed material passing the No. 200 sieve exceeds 1.5 percent. 
 

(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
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f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Applications.  RAP in aggregate applications shall be according 

to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for 
Aggregate Applications” and the following. 

 
(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  The use of 

RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(1) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall 
not apply. 

 
(2) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. 

(37.5 mm) sieve.  The RAP material shall be reasonably well graded from coarse to 
fine.  RAP material that is gap-graded or single sized will not be accepted. 

 
(b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.” 
 
 

80306 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 

material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 

Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 

shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 

may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 
disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
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through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
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soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

186



 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
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Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 
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The Contractor shall be responsible for obtaining permits required for removing the UST, 
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
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The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 

and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
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NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019 
Revised:  April 1, 2020 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m) Above Grade Inlet Filter (Fitted)....................................................................... 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard Specifications 
to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above grade 
inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of sufficient 
size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“ 1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of woven fabric 
meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 
according to AASHTO M 288. 

 
The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 

 
Silt Fence 

Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 
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Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“ 1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or nonwoven filaments 
of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap gradations RR 4 and RR 5, 
and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  Woven slit film geotextiles (i.e. 
geotextiles made from yarns of a flat, tape-like character) shall not be permitted.  Nonwoven 
fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and Class 1 for RR 6 and RR 7 
according to AASHTO M 288.  After forming, the fabric shall be processed so that the yarns or 
filaments retain their relative positions with respect to each other.  The fabric shall be new and 
undamaged. 

 
The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 
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PHYSICAL PROPERTIES 1/ 

 Gradation Nos.  

RR 4 & RR 5 

Gradation Nos.  

RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 

Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing 
the No. 200 sieve (75 µm), % 

Apparent Opening Size, 
Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 
ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 

50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(h)(3)a of the Standard Specifications to read: 
 

“ a. Inner Filter Fabric Bag.  The inner filter fabric bag shall be constructed of woven 
yarns or nonwoven filaments made of polyolefins or polyesters with a minimum silt 
and debris capacity of 2.0 cu ft (0.06 cu m).  Woven fabric shall be Class 3 and 
nonwoven fabric shall be Class 2 according to AASHTO M 288.  The fabric bag 
shall be according to the following. 
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PHYSICAL PROPERTIES 

 Woven Nonwoven 

Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having a 
minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 20 in. 
(500 mm) base.  The triangular shaped inner material shall be a low density urethane 
foam.  The outer geotextile fabric cover shall consist of woven yarns or nonwoven 
filaments made of polyolefins or polyesters placed around the inner material and shall 
extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to AASHTO M 288. 

 
(1) The geotextile shall meet the following properties. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 

Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 
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Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 

 
Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  The 
top of the filter shall integrate a coarse screen with a minimum apparent opening size 
of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of heavy 
flows.  The filter shall have integrated anti-buoyancy pockets capable of holding a 
minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall have a label 
with the following information sewn to or otherwise permanently adhered to the 
outside: manufacturer’s name, product name, and lot, model, or serial number.  The 
fitted geotextile filter fabric shall be according to the table in Article 1081.15(h)(3)a 
above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 
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a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a Class 3 
and the nonwoven filter fabric shall be a Class 2 according to AASHTO M 288.  The 
geotextile fabric shall be according to the table in Article 1081.15(h)(3)a above. 

 
(3) Geotechnical Fabric Attachment to the Frame. 

 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on center.  
The fastening rings shall penetrate both layers of geotextile and securely close 
around the steel mesh.  The geotextile shall be secured to the sides of the welded 
wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) and 
securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips of 
aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of above 

grade inlet filter assemblies stating the amount of product furnished and that the 
material complies with these requirements.” 
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STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE) 
 
Effective:  January 1, 2019 
 
Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read: 
 

“ 1006.25 Steel Plate Beam Guardrail.  Steel plate beam guardrail, including bolts, nuts, 
and washers, shall be according to AASHTO M 180.  The guardrail shall be Class A, with a 
Type II galvanized coating. 
 

Steel plates for mounting guardrail on existing culverts shall be according to 
AASHTO M 270 Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111. 

 
The Department will accept guardrail based on the “Brand Registration and Guarantee” 

requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the 
NTPEP Program.  The Department will maintain a qualified product list.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 
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TRAINING SPECIAL PROVISIONS (BDE) 

Effective:  October 15, 1975 
Revised:  June 2, 2021 

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be      .  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee it employs on the contract work who is currently enrolled or becomes 
enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 

Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps it has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision. 
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 

No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of 
the method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor Employment Training Administration shall also be 
considered acceptable provided it is being administered in a manner consistent with the equal 
employment obligations of Federal-aid highway construction contracts.  Approval or acceptance 
of a training program shall be obtained from the State prior to commencing work on the 
classification covered by the program.  It is the intention of these provisions that training is to be 
provided in the construction crafts rather than clerk-typists or secretarial-type positions.  
Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications.  
Training in the laborer classification may be permitted provided that significant and meaningful 
training is provided and approved by the Illinois Department of Transportation and the Federal 
Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
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acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an estimated total project cost of $500,000 or more, the Contractor is 
required to comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) 
and all applicable administrative rules to the extent permitted by Section 20-20(g).  For federally 
funded projects, the number of trainees to be trained under this contract, as stated in the 
Training Special Provisions, will be the established goal for the Illinois Works Apprenticeship 
Initiative 30 ILCS 559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  
For federally funded projects, the Illinois Works Apprenticeship Initiative will be implemented 
using the FHWA approved OJT procedures.  The Contractor must comply with the 
recordkeeping and reporting obligations of the Illinois Works Apprenticeship Initiative for the life 
of the project, including the certification as to whether the trainee/apprentice labor hour goals 
were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTIONS (BDE) 
 
Effective:  January 1, 2013 
Revised:  January 1, 2018 
 
Description.  This work shall consist of constructing a traversable pipe grate on a concrete end 
section. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 – Materials of 
the Standard Specifications. 
 

Item Article/Section 
(a) Traversable Pipe Grate Components (Note 1) 
(b) Chemical Adhesive Resin System  ............................................................................ 1027 
(c) High Strength Steel Bolts, Nuts, and Washers (Note 2) ........................................ 1006.08 

 
Note 1.  All steel pipe shall be according to ASTM A 53 (Type E or S), Grade B, or 
ASTM A 500 Grade B, standard weight (SCH. 40).  Structural steel shapes and plates 
shall be according to AASHTO M270 Grade 50 (M 270M Grade 345) and the 
requirements of Article 1006.04 of the Standard Specifications.  All steel components of 
the grating system shall be galvanized according to AASHTO M 111 or ASTM F 2329 as 
applicable. 
 
Anchor rods shall be according to ASTM F 1554, Grade 36 (Grade 250). 
 
Note 2.  Threaded rods conforming to the requirements of ASTM F 1554, Grade 105 
(Grade 725) may be used for the thru bolts. 

 
CONSTRUCTION REQUIREMENTS 

 
Fabrication of the traversable pipe grate shall be according to the requirements of Section 505 
of the Standard Specifications and as shown on the plans. 
 
Anchor rods shall be set according to Article 509.06 of the Standard Specifications.  Bolts and 
anchor rods shall be snug tightened by a few impacts of an impact wrench or the full force of a 
worker using an ordinary spud wrench.  Thru bolts shall be snug tightened and shall be brought 
to a snug tight condition followed by an additional 2/3 turn on one of the nuts.  Match marks 
shall be provided on the bolt and nut to verify relative rotation between the bolt and the nut. 
 
Splicing of pipes shall be made by utilizing full penetration butt welds according to 
Article 505.04(q) of the Standard Specifications.  In lieu of welding, bolted or sleeve type splices 
may be utilized, provided the splices are located over intermediate supports with no more than 
one splice per pipe run with the exception that no splice may occur in pipe runs under 30 ft 
(9 m) in length. 
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Method of Measurement.  This work will be measured for payment in place in feet (meters).  
The length measured shall be along the pipe grate elements from end to end for both 
longitudinal and intermediate support pipes. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTION. 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 



8 

 

 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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