
  
 
 
 
 
 
 
 
 
 
  

June 13, 2025 Letting  
 
 

 
Notice to Bidders, 

Specifications  
and Proposal 

 
 

 
 
 

 

     Contract No. 62T95 
     COOK County 
     Section FAI 190 22 EW 
     Route FAI 190 
     District 1 Construction Funds 
 

 
 

 

  
 
 

 

  
  Prepared by 
 S 
  Checked by 

                             (Printed by authority of the State of Illinois) 

14 



 

 
 

 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
June 13, 2025 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62T95 
  COOK County 
  Section FAI 190 22 EW 
  Route FAI 190 
  District 1 Construction Funds 
  
 (1,082.40-Ft) The improvement includes earth excavation, non-special waste disposal, erosion control 
and protection, temporary drainage, traffic control and protection. The project is located along the east 
side of the NB Mannheim Ramp between Mannheim Road and the CN Railroad tracks and I-190 and 
Willow Creek. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the Tollway Supplemental Specifications, the latest 
edition of the "Manual on Uniform Traffic Control Devices for Streets and Highways," and the 
"Manual of Test Procedures for Materials" in effect on the date of invitation for bids, and the 
Supplemental Specifications and Recurring Special Provisions indicated on the Check Sheet 
included herein which apply to and govern the construction of FAI Route 190 (I-190),  
Section FAI 190 22 EW, Cook County, Contract No. 62T95 and in case of conflict with any part 
or parts of said Specifications, the said Special Provisions shall take precedence and shall 
govern. 
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LOCATION OF PROJECT 
 
The project is located along the east side of the NB Mannheim Ramp between Mannheim Road 
and the CN Railroad tracks and I-190 and Willow Creek.  The gross and net length of the project 
is 1,082.40 ft (0.205 mi). 
  
 
DESCRIPTION OF PROJECT 
 
The work consists of removing the existing stockpile and complete the grading as shown on the 
plans.  The improvement includes earth excavation, non-special waste disposal, erosion control 
and protection, temporary drainage, traffic control and protection, and all incidental collateral 
work necessary to complete the improvements as shown on the Plans and as described herein. 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised: April 1, 2025 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements. The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work. Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
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UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract. The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging. The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
No Utility Conflicts 

Anticipated 
    

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
Stage 1: ________ Days Total Installation 
 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some 
instances, the contractor will be responsible to notify the owner in advance of the work to take 
place so necessary staffing on the owner’s part can be secured.   
 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

West of CN Railroad 
90” JAWA 

Water Main 

NSMJAWA maintains an active water 
main along the west side of CN 
Railroad that is to be protected and 
not disturbed.    

NSMJAWA  

West of CN Railroad 
48” CDWM 
Water Main 

CDWM maintains an active water 
main along the west side of CN 
Railroad that is to be protected and 
not disturbed. 

City of Chicago Department 
of Water Management 

(CDWM) 

Along NB Mannheim 
Road 

3” Fiber Optic 

Verizon maintains an active 3” fiber 
optic along the east side of NB 
Mannheim Road that is to be 
protected and not disturbed. 

Verizon 

 
No facilities requiring extra consideration (or listed as noted above) 
 
 
The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

NSMJAWA    
City of Chicago 

Department of Water 
Management 

(CDWM) 

   

Verizon    
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The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date 
of the executed contract regardless of the status of the utility relocations.  The responsible 
agencies will be working toward resolving subsequent conflicts in conjunction with contractor 
activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor, and the utility companies when necessary.  
 

The contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) prior 
to any excavation work. Please note that IDOT electrical facilities are not part of the one-call 
locating services, such as JULIE or DIGGER. 

If the contract requires the services of an electrical contractor, it is the contractor’s responsibility, 
at their own expense, to locate existing IDOT electrical facilities before commencing work. For 
contracts that do not require an electrical contractor, the contractor may request one free locate 
of IDOT electrical facilities by contacting the Department’s Electrical Maintenance Contractor. 
Additional locate requests will be at the contractor’s expense. 

The Department’s Electrical Maintenance Contractor must be notified at least 72 hours in 
advance of the work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange 
for the locating of underground electrical facilities. 

Please note, the marking of underground facilities does not absolve the contractor of their 
responsibility to repair or replace any facilities damaged during construction at their expense. 
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COMPLETION DATE PLUS WORKING DAYS (D1) 
Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, April 24, 2026 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square 
feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the 
Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
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TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 701106, 701422, 701426, 701427, 701901 
 
DETAILS:  
District 1 Standard TC-12 
District 1 Standard TC-17  
District 1 Standard TC-18  
 
SPECIAL PROVISIONS:  
Short Term and Temporary Pavement Markings (BDE) 
Vehicle and Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
Maintenance of Roadways (D1) 
Public Convenience and Safety (D1) 
Traffic Control and Protection (Arterials) 
Keeping the Expressway Open to Traffic 
Traffic Control and Protection (Expressways) 
Traffic Control Surveillance (Expressways) 
Traffic Control for Work Zone Areas 
Speed Display Trailer (D1) 
Raised Reflective Pavement Marker, Reflector Removal 
Raised Reflective Pavement Marker, Reflector Replacement 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996 
Revised:  January 21, 2015 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
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LOCATION: I-190: Bessie Coleman to E. River Road 
 

WEEK NIGHT TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
 

  INBOUND (Toward Chicago) OUTBOUND (Toward O’Hare) 
Sunday - Thurs One Lane   11:00 PM to   5:00 AM   10:00 PM to   4:00 AM 
Friday  One Lane   11:59 PM (Fri) to   7:00 AM (Sat) 11:00 PM (Fri) to 6:00 AM (Sat) 
Saturday One Lane   9:00 PM (Sat) to 7:00 AM (Sun) 8:00 PM (Sat) to 5:00 AM (Sun) 
 
 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st. 
 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
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The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
 
 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $1,800 
 

 
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
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TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  January 25, 2024 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and 
Section 701 of the Standard Specifications.  Failure to meet this requirement will be 
subject to a Traffic Control Deficiency.  The deficiency will be calculated as outlined in 
Article 105.03 of the Standard Specifications.  Truck/trailer mounted attenuators shall 
comply with Article 1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 
3 with vehicles used in accordance with manufacturer’s recommendations and 
requirements. 
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(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply. 

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph 
then additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 

size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 

 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 

signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 
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(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 

(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 
requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to 
District One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 

(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a 
maximum of 15 minutes during the allowable hours listed in the Keeping the Expressway 
Open to Traffic Special Provision.  During Full Expressway Closures, the Contractor will 
be required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices 
required in the plans and these Special Provisions.  Traffic control and protection required under 
Standards 701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 
701446, 701901 and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with 
this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and 
protection is required is increased or decreased by more than ten percent (10), the 
contract bid price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will 
be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
Original sum total value of all work items for which traffic 
control and protection is required. 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the 
Compensable Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 
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(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to the 
traffic control shown in the contract shall be submitted by the Contractor for approval by 
the Engineer.  No additional payment will be made for a Contractor requested 
modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
 
 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
 
Effective: October 25, 1995 
Revised: January 21, 2015  
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all 
temporary traffic control devices when a lane is closed to traffic, when hazards are present 
adjacent to or within 10 foot of the edge of pavement for more than 24 hours, or as directed by 
the Engineer.  
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed 4 hours. This person shall list every inspection on an inspection 
form, furnished by the Engineer, and shall return a completed form on the first working day after 
the inspections are made. 
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The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of 
notification by this surveillance person or by the Department.  Upon completion of such 
corrections and/or revisions, the Contractor shall notify the Department's Communication Center 
at (847) 705-4612. 
 
Method of Measurement. 
Traffic Control Surveillance will be measured on calendar day basis.  One calendar day is equal 
to a minimum of six (6) inspections.  The inspections shall start within 4 hours after the lane is 
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the 
Engineer and shall end when the lane closure or hazard is removed or as directed by the 
Engineer.  
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE, (EXPRESSWAYS). The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway 
and on all cross streets which are included in the project. The cost of the materials for the 
maintenance of traffic control devices shall be included in the traffic control pay items. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the 
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone 
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings 
shall be signed in accordance with the details shown elsewhere in the plans and shall be under 
flagger control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of 
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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SPEED DISPLAY TRAILER (D1) 
Effective:  April 1, 2015 
Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125mm and 200 mm) in height.  The digital speed display shall 
show two digits (00 to 99) in mph.  The color of the changeable message legend shall be 
a yellow legend on a black background.  The minimum height of the numerals shall be 
18 in. (450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 

 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 783 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of removing the 
reflector unit from existing raised reflector pavement markers that will remain in place at the end 
of construction activities.  Existing reflectors that conflict with revised traffic patterns shall be 
removed immediately to facilitate a change in lane assignment.  If darkness or inclement 
weather prohibits the removal operations, such operation shall be resumed the next morning of 
when weather permits. 
 
The base casting shall remain in place in areas where no pavement rehabilitation is required, 
therefore only the reflector shall be removed.  Debris from the removal operations shall be 
removed from the pavement prior to opening the roadway to traffic. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL. Payment shall be 
full compensation for materials, labor and equipment required to complete this work. 
 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT 
 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 781 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of reinstallation of 
reflectors into the raised pavement marker castings upon completion of staging in which the 
markers were in conflict with temporary lane usage. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT.  Payment 
shall be full compensation for materials, labor and equipment required to complete this work. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below 
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill. The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary 
for collection and management of the samples, including transportation of samples from the job 
site to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
Site 3976-COV-1: ROW, I-190 between approximately M.M. 0 and M.M. 3, Chicago and 
Rosemont, Cook County – Interstate 190 Soil Stockpile 
 Station 700+00 to Station 711+00 (EX Baseline Stockpile), 0 to 125 feet LT and 0 to 125 

feet RT. All excavation planned for removal of soil stockpile. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Benzo(k)fluoranthene, Carbazole, 
Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, Naphthalene, Antimony, Arsenic, 
Beryllium, Cadmium, Chromium, Cobalt, Iron, Lead, Manganese, Mercury, Nickel, 
Perfluoroalkyls, Polyfluoroalkyls, and Thallium. 
 

At the I-190 Soil Stockpile, Benzo(a)pyrene and Naphthalene were detected at concentrations 
exceeding the TACO Tier 1 soil remediation objectives for the Construction Worker exposure 
route in soil boring COV-1-44, from the sample interval 0 to 5 feet deep, as noted in the Final 
Preliminary Site Investigation Report for this project, submitted July 29, 2024, by Huff & Huff, 
Inc.  Procedures shall be implemented to protect site workers and observers from hazards 
encountered during construction activities in locations containing contaminated materials, 
pursuant to Article 669 of the Standard Specifications for Road and Bridge Construction manual. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
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LIST OF INCIDENTALS TO THE PAY ITEMS 
 
The Contractor’s attention is called to several specific incidental work items as noted on the 
Contract Plans and Special Provisions and in addition to the lists in the Standard Specifications.  
Listed below is a listing of these items for general information only.  The list is not intended to be 
all-inclusive and, therefore, the Contractor is responsible to perform all work according to the 
Plans, Special Provisions, the Standard Specifications, and Illinois Tollway Supplemental 
Specifications. 
 
PAY ITEM NUMBER ITEM INCIDENTAL WORK 
20200100 EARTH EXCAVATION Disposing of abandoned 

underground utilities that 
conflict with construction shall 
be disposed of outside the 
limits of the Right-of-Way. 

X7011015 TRAFFIC CONTROL AND 
PROTECTION 
(EXPRESSWAYS) 
 

Daily roadway sweeping of 
debris from trucking 
operation using Highway 
Standards 701426 and 
701427. 
 
Necessary adjustments to 
restrict, modify, or remove 
lane closures or 
channelization due to traffic 
conditions, crashes, and 
other unforeseen emergency 
conditions. 

 
 
STABILIZED CONSTRUCTION ENTRANCE 
 
Description.  This work consists of constructing a stabilized pad of coarse aggregate underlain 
with geotextile fabric at locations as shown on the Plans or directed by the Engineer.  Cellular 
confinement grids shall be used to contain the aggregate at the pad boundaries.  Work shall 
also consist of excavation and furnishing fill to grade the entrance and side slopes prior to the 
placement of coarse aggregate. All cut and fill slopes shall be 2:1 (horizontal to vertical) or 
flatter.   
 
All work must conform to the applicable portions of Section 202, 204, 205, 351, 1004 and 1080 
of the Standard Specifications, the details shown on the Plans or as directed by the Engineer. 
 
Materials.  Aggregate shall consist of coarse aggregate gradations CA-1, CA-2, CA-3, or CA-4 
meeting the requirements of Article 1004.01 of the Standard Specifications. Aggregate thickness 
shall be as detailed on the plans.  Geotextile fabric shall meet the requirements of Article 
1080.02 of the Standard Specifications. 
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General Requirements.  The coarse aggregate surface course shall be compacted to the 
satisfaction of the Engineer. The stabilized pad shall be a minimum of 10 inches thick.  
 
The entrance shall remain in place and be maintained until the disturbed area is stabilized. 
When the entrance is no longer required, the Contractor shall carefully remove the aggregate, 
geotextile fabric, cellular confine grids, and earth to the level of the ground surface as it existed 
before the installation of the stabilized pad.  It shall be disposed of according to Article 202.03 of 
the Standard Specifications. The area shall be restored with a minimum of 4 inches thick topsoil 
and re-graded to the pre-construction condition and to the satisfaction of the Engineer. Soil 
decompaction shall be utilized prior to the placement of any embankment or topsoil materials. 
 
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square yards. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
STABLIZED CONSTRUCTION ENTRANCE, which price shall be payment in full for geotextile 
fabric, cellular confinement grids, furnishing, placing, compacting and disposing of coarse 
aggregate, restoration of the site and for all labor, tools and equipment necessary to construct 
the work as specified. 
 
 
REMOVE EXISTING FLARED END SECTION 
 
Description.  This work shall consist of the removal and disposal of the flared end sections 
previously installed for proposed temporary condition under the stabilized construction entrance 
along NB Mannheim Road.  The flared end sections shall be removed when the Contractor no 
longer needs the stabilized construction entrance.  The work shall be performed in accordance 
with applicable portions of Section 501 of the Standard Specifications. 
 
Method of Measurement.  This work shall be measured for payment in units of EACH. 
 
Basis of Payment.  This work will be paid for at the contract unit price per EACH for REMOVE 
EXISTING FLARED END SECTION, which payment shall constitute full compensation for all 
labor, equipment, tools and incidentals necessary to complete the work as specified. 
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D1 OP0042 TRAFFIC MANAGEMENT PLAN FORM 
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APPENDIX A – STORM SEWER POLLUTION PREVENTION PLAN 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 
100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a 

recipient of federal financial assistance, is required to take all necessary and reasonable 
steps to ensure nondiscrimination in the award and administration of contracts.  
Consequently, the federal regulatory provisions of 49 CFR Part 26 apply to this contract 
concerning the utilization of disadvantaged business enterprises.  For the purposes of this 
Special Provision, a disadvantaged business enterprise (DBE) means a business certified in 
accordance with the requirements of 49 CFR Part 26 and listed in the Illinois Unified 
Certification Program (IL UCP) DBE Directory.  Award of the contract is conditioned on 
meeting the requirements of 49 CFR Part 26, and failure by the Contractor to carry out the 
requirements of Part 26 is a material breach of the contract and may result in the termination 
of the contract or such other remedies as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 

 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable 
for performance by DBE companies and that, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 
2.00% of the work.  This percentage is set as the DBE participation goal for this contract.  
Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet 
this goal of DBE participation in the performance of the work in accordance with the 
requirements of 49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
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The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth 
herein and the bid will be declared non-responsive.  A bidder declared non-responsive for 
failure to meet the bidding procedures will not give rise to an administrative reconsideration.  
In the event the bid is declared non-responsive, the Department may elect to cause the 
forfeiture of the penal sum of the bidder’s proposal guaranty and may deny authorization to 
bid the project if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization 

Plan is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good 
faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the 
requirements of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that 
determination in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the 

bidder commits to have performed by the specified DBEs and paid for upon satisfactory 
completion.  The Department is only able to count toward the achievement of the overall 
goal and the contract goal the value of payments made for the work actually performed by 
DBE firms.  In addition, a DBE must perform a commercially useful function on the contract 
to be counted.  A commercially useful function is generally performed when the DBE is 
responsible for the work and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  The Department and Contractor are 
governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially useful 
functions as it affects the work.  Specific guidelines for counting goal credit are provided in 
49 CFR Part 26.55.  In evaluating Utilization Plans for award the Department will count goal 
credit as set forth in Part 26 and in accordance with SBE Policy Memorandum 24-02.    
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8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 

perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is 
a condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to 
be performed by DBE firms, or the DBE firms specified to perform that work, must be 
approved, in writing, by the Department in accordance with federal regulatory requirements.  
Deviation from the DBE Utilization Plan condition-of-award without such written approval is a 
violation of the contract and may result in termination of the contract or such other remedy 
the Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must 
provide copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified 
firms shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be 
subject to fuel cost adjustment only when the category representing the added work was subject 
to the fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not 
be subject to fuel cost adjustment.  Category descriptions and thresholds for application and the 
fuel usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 
constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 
pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of 
work are satisfied.  The adjustments shall not apply during contract time subject to liquidated 
damages for completion of the entire contract. 
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ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021      Revised:  April 2, 2024 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  
The goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% 
of the total labor hours actually worked in each prevailing wage classification or 10% of the 
estimated labor hours in each prevailing wage classification, whichever is less.  Of this goal, at 
least 50% of the labor hours of each prevailing wage classification performed by apprentices 
shall be performed by graduates of the Illinois Works Pre-Apprenticeship Program, the Illinois 
Climate Works Pre-Apprenticeship Program, or the Highway Construction Careers Training 
Program.   
 
The Contractor may seek from the Department of Commerce and Economic Opportunity 
(DCEO) a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-
20(b).  The Contractor shall ensure compliance during the term of the contract and will be 
required to report on and certify its compliance.  An apprentice use plan, apprentice hours, and 
a compliance certification shall be submitted to the Engineer on forms provided by the 
Department and/or DCEO. 
 
 
PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard 
Specifications to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
40 

 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as 
either uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring 
Daily Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and 
provide the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency 
(U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List 
of Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
41 

 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty 

Alkaligrass) 
20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is 
forecasted to be the same for the next five (5) days according to the National 
Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive 
days and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to 
the National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of 
establishment, areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, 
as determined by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 
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Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure 
sensitive adhesive.  The spheres shall be of uniform gradation and distributed evenly over the 
surface of the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet 
retroreflective media shall be bonded to a durable polyurethane surface.  The patterned surface 
shall have approximately 40 ± 10 percent of the surface area raised and presenting a near 
vertical face to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is 

precoated with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 

Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective 

values measured in accordance with the photometric testing procedure of ASTM D 4061 
shall not be less than those listed in the table below.  The coefficient of retroreflected 
luminance, RL, shall be expressed as average millicandelas/footcandle/sq ft 
(millicandelas/lux/sq m), measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 
86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle 
White Yellow 

Observation 
Angle 

White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 
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Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in 
large sections at pavement temperatures above 40 °F (4 °C) either manually or with a 
roll-up device without the use of sandblasting, solvents, or grinding.  The Contractor 
shall provide a manufacturer’s certification that the material meets the requirements for 
being removed after the following minimum traffic exposure based on transverse test 
decks with rolling traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 
wheel and 1000-gram load, and shall meet the following criteria showing no significant 
change in color after being tested for the number of cycles indicated. 

 

Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
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1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's 
recommended procedures, shall be weather resistant and shall show no appreciable 
fading, lifting, or shrinkage during the useful life of the marking.  The tape, as applied, 
shall be of good appearance, free of cracks, and edges shall be true, straight, and 
unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the 
manufacturer shall be submitted for each subsequent batch of Type IV tape used.  
The manufacturer shall submit a certification stating that the material meets the 
requirements as set forth herein and is essentially identical to the material sent for 
qualification.  The certification shall state the lot tested, the manufacturer’s name, 
and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the 

Engineer stating the material meets all requirements of this specification.  All material 
samples for acceptance tests shall be taken or witnessed by a representative of the 
Bureau of Materials and shall be submitted to the Engineer of Materials, 126 East 
Ash Street, Springfield, Illinois 62704-4766 at least 30 days in advance of the 
pavement marking operations.” 

 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the 
bidder has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work 
week, a payroll record shall still be submitted with the appropriate option (“No Work”, 
“Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The 
portal can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security 
numbers shall not be included on weekly submittals.  Instead, the payrolls shall include 
an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be 
omitted from the payroll records submitted.  The submittals shall be made using 
LCPtracker Pro software.  The software is web-based and can be accessed at 
https://lcptracker.com/.  When there has been no activity during a work week, a payroll 
record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
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SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
53 

Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
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Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking 
activities occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and 
Category 3 device used on the contract.  The self-certification or letter shall provide information 
for the set-up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   
  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
56 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and 
area lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 
2019 to be MASH-16 compliant; however, there are currently no crash tested devices in this 
category, so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an 

NCHRP 350 compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 
qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
57 

 
 
PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   April 1, 2025 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has 
been determined by the Department that a PLA is appropriate for the project that is the subject 
of this contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to 
allow all contractors and subcontractors to compete for contracts and subcontracts without 
regard to whether they are otherwise parties to collective bargaining agreements. 
 
The Department reserves the right to rescind the PLA requirement from this project in the event 
FHWA disapproves of the inclusion of the PLA terms for this project.  The contractor, by bidding, 
agrees that any recission of the PLA requirement shall not constitute grounds for the withdrawal 
of its bid and further agrees to remove the PLA requirement from this contract upon notice from 
the Department should such be necessary at a later date. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females 
employed under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly 
workforce participation report for all minority and female employees working under the PLA of 
this contract. The data shall be reported on Construction Form BC 820, Project Labor 
Agreement (PLA) Workforce Participation Quarterly Reporting Form available on the 
Department’s website https://idot.illinois.gov/content/dam/soi/en/web/idot/documents/idot-
forms/bc/bc-820.pdf. 
 
The report shall be submitted no later than the 15th of the month following the end of each 
quarter (i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. 
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Illinois Department of Transportation 

PROJECT LABOR AGREEMENT 
 

This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 , 2025, by and between the Illinois Department of 
Transportation (“IDOT” or “Department”) in its proprietary capacity, and each relevant Illinois 
AFL-CIO Building Trades signatory hereto as determined by the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee on behalf of each of its affiliated members (individually 
and collectively, the “Unions”). This PLA shall apply to Construction Work (as defined herein) 
to be performed by IDOT’s Prime Contractor and each of its subcontractors of whatever tier 
(“Subcontractor” or “Subcontractors”) on Contract No. 62T95(hereinafter, the “Project”). 

 

ARTICLE 1 - INTENT AND PURPOSES 
 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; 
and by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or 
other disruptions to the prosecution of the work. The parties acknowledge the 
obligations of the Contractors and Subcontractors to comply with the provisions of the 
Act. The parties will work with the Contractors and Subcontractors within the 
parameters of other statutory and regulatory requirements to implement the Act’s 
goals and objectives. 

 

1.2 As a condition of the award of the contract for performance of work on the Project, 
IDOT's Prime Contractor and each of its Subcontractors shall execute a “Contractor 
Letter of Assent”, in the form attached hereto as Exhibit A, prior to commencing 
Construction Work on the Project. The Contractor shall submit a Subcontractor’s 
Contractor Letter of Assent to the Department prior to the Subcontractor’s 
performance of Construction Work on the Project. Upon request copies of the 
applicable collective bargaining agreements will be provided by the appropriate 
signatory labor organization consistent with this Agreement and at the pre-job 
conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 
Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or 
subcontract, nor permit any other person, firm, company, or entity to contract or 
subcontract for the performance of Construction Work for the Project to any person, 
firm, company, or entity that does not agree in writing to become bound for the term of 
this Project by the terms of this PLA prior to commencing such work and to the 
applicable area-wide collective bargaining agreement(s) with the Union(s) signatory 
hereto. 

 

1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be 
considered and accepted by the Unions as separate employers for the purposes of 
collective bargaining, and it is further agreed that the employees working under this 
PLA shall constitute a bargaining unit separate and distinct from all others. The parties 
hereto also agree that this PLA shall be applicable solely with respect to this Project, 
and shall have no bearing on the interpretation of any other collective bargaining 
agreement or as to the recognition of any bargaining unit other than for the specific 
purposes of this Project. 

 

1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms 
and conditions of this PLA and the provisions of any other applicable national, area, or 
local collective bargaining agreement, the terms and conditions of this PLA shall 
supersede and control. For any work performed under the NTL Articles of Agreement, 
the National Stack/Chimney Agreement, the National Cooling Tower Agreement, the 
National Agreement of the International Union of Elevator Constructors, and for any 
instrument calibration work and loop checking performed under the UA/IBEW Joint 
National Agreement for Instrument and Control Systems Technicians, the preceding 
sentence shall apply only with respect to Articles I, II, V, VI, and VII. 

  



FAI Route 190 (I-190) 
Section FAI 190 22 EW 

Cook County 
Contract No. 62T95 

 

 
60 

 

1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to 
respect the provisions of any other collective bargaining agreements that may now or 
hereafter pertain, whether between the Prime Contractor and one or more of the 
Unions or between a Subcontractor and one or more of the Unions. Accordingly, 
except and to the extent of any contrary provision set forth in this PLA, the Prime 
Contractor and each of its Subcontractors agrees to be bound and abide by the terms 
of the following in order of precedence: (a) the applicable collective bargaining 
agreement between the Prime Contractor and one or more of the Unions made 
signatory hereto; (b) the applicable collective bargaining agreement between a 
Subcontractor and one or more of the Unions made signatory hereto; or (c) the current 
applicable area collective bargaining agreement for the relevant Union that is the 
agreement certified by the Illinois Department of Labor for purposes of establishing 
the Prevailing Wage applicable to the Project. The Union will provide copies of the 
applicable collective bargaining agreements pursuant to part (c) of the preceding 
sentence to the Prime Contractor. Assignments by the Contractors or Subcontractors 
amongst the trades shall be consistent with area practices; in the event of unresolved 
disagreements as to the propriety of such assignments, the provisions of Article VI 
shall apply. 

 

1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 
applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 

1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 
which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a 
Contractor’s or Subcontractor’s delinquency from any applicable fringe benefit fund, 
IDOT will withhold from the Contractor’s periodic pay request an amount sufficient to 
extinguish any delinquency obligation of the Contractor or Subcontractor arising out of 
the Project. 

 

1.9 In the event that the applicable collective bargaining agreement between a Prime 
Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be 
maintained until a new applicable collective bargaining agreement is ratified. The 
wages and fringe benefits included in any new applicable collective bargaining 
agreement will apply on and after the effective date of the newly negotiated collective 
bargaining agreement, except to the extent wage and fringe benefit retroactivity is 
specifically agreed upon by the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 
 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and 
improvements that constitute the Project. Terms appearing within quotation marks in 
the preceding sentence shall have the meaning ascribed to them pursuant to 29 CFR 
Part 5 and Illinois labor laws. 

 

2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. 
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 

2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 
exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 

2.4 Except to the extent contrary to an express provision of the relevant collective 
bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance 
with the provisions of this PLA. 

 

2.5 The parties are mutually committed to promoting a safe working environment for all 
personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 

2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 
the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 

2.7 All parties to this PLA agree that they will not discriminate against any employee 
based on race, creed, religion, color, national origin, union activity, age, gender or 
sexual orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 
in cooperation with the other parties, the apprenticeship hours which are to be 
performed by minorities and females on the Project. IDOT shall consider the total hours 
to be performed by these underrepresented groups, as a percentage of the workforce, 
and create aspirational goals for each Project, based on the level of underutilization 
for the service area of the Project (together “Project Employment Objectives”). 
IDOT shall provide a quarterly report regarding the racial and gender composition of 
the workforce on the Project. 

 

Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to 
allow participants to obtain the requisite qualifications for the Project Employment 
Objectives. 

 

The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 

2.9 The parties hereto agree that engineering consultants and materials testing 
employees, to the extent subject to the terms of this PLA, shall be fully expected to 
objectively and responsibly perform their duties and obligations owed to the Department 
without regard to the potential union affiliation of such employees or of other 
employees on the Project. 

 

2.10 This Agreement shall not apply to IDOT employees or employees of any other 
governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 
 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to 
promote harmony, at the request of the Unions a post-award pre-job conference will be 
held among the Prime Contractor, all Subcontractors and Union representatives prior 
to the start of any Construction Work on the Project. No later than the conclusion of 
such pre-job conference, the parties shall, among other matters, provide to one 
another contact information for their respective representatives (including name, 
address, phone number, facsimile number, e-mail). Nothing herein shall be construed 
to limit the right of the Department to discuss or explain the purpose and intent of this 
PLA with prospective bidders or other interested parties prior to or following its award 
of the job. 

 

3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 
reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 

3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory 
labor organization shall be made in writing to the Local Union with copies to the local 
union’s International Representative. 

 

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the 
hours fixed at the time of the pre-job meeting shall prevail. 

 

4.2 Shift work may be established and directed by the Prime Contractor or relevant 
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 

4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 
be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective 
bargaining agreement, employment begins and ends at the Project site; employees 
shall be at their place of work at the starting time; and employees shall remain at their 
place of work until quitting time. 

 

4.5 Except as may be otherwise expressly provided by the applicable collective 
bargaining agreement, there shall be no limit on production by workmen, no 
restrictions on the full use of tools or equipment, and no restrictions on efficient use of 
manpower or techniques of construction other than as may be required by safety 
regulations. 

 

4.6 The parties recognize that specialized or unusual equipment may be installed on the 
Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 

4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 
Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall 
be final and binding on all parties bound to its process.  

 

 

5.2 Employers covered under this Agreement shall have the right to discharge or 
discipline any employee who violates the provisions of this Agreement. Such discharge 
or discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not 
be disturbed. Work at the Project site shall continue without disruption or hindrance of 
any kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 
matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 

 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate 
the peaceful adjustment of jurisdictional disputes in the building and construction 
industry and to prevent waste and unnecessary avoidable delays and expense, and 
for the further purpose of at all times securing for the employer sufficient skilled 
workers. 

 

6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 
mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 

The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or 
any other damages, based upon a decision of an arbitrator. 

 

6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 
procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. 
Further, the Process will be followed for any grievance or dispute arising out of the 
interpretation or application of this PLA by the parties except for the prohibition on 
attorneys contained in 6.11. All decisions made through the Process are final and 
binding upon all parties. 

 

 
DISPUTE PROCESS 

 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 

6.5 There shall be no abandonment of work during any case participating in this Process or 
in violation of the arbitration decision. All parties to this Process release the Illinois 
State Federation of Labor (“Federation”) from any liability arising from its action or 
inaction and covenant not to sue the Federation, nor its officers, employees, agents or 
attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 
employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 

dispute shall be resolved as follows: 

 

(a) Representatives of the affected trades and the Contractor or Subcontractor shall 
meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 

(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 
shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 

(c) If no settlement agreement is reached during the proceedings contemplated by 
Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 

6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 
arising out of the Project. A sufficient number of Arbitrators shall be selected from list 
of approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and 
generally to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 

6.2 and geographical location of the jurisdictional dispute and upon his/her availability, 
and ability to conduct a Hearing within two (2) business days of said notice. The 
Arbitrator may issue a “bench” decision immediately following the Hearing or he/she 
may elect to only issue a written decision, said decision must be issued within two (2) 
business days subsequent to the completion of the Hearing. Copies of all notices, 
pleadings, supporting memoranda, decisions, etc. shall be provided to all disputing 
parties and the Illinois State Federation of Labor. 

 

Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except 
that any party wishing a full opinion and decision beyond the short form decision shall 
bear the reasonable fees and costs of such full opinion. The decision of the Arbitrator 
shall be final and binding upon the parties hereto, their members, and affiliates. 

 

In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. 
In no event shall there be an abandonment of work. 

 

6.9 In rendering a decision, the Arbitrator shall determine: 
 

(a) First, whether a previous agreement of record or applicable agreement, 
including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 
applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 
consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 

(d) The arbitrator is not authorized to award back pay or any other damages for a 
mis-assignment of work. Nor may any party bring an independent action for 
back pay or any other damages, based upon a decision of an arbitrator. 

 

6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 
findings regarding the applicability of the above criteria. If lower ranked criteria are 
relied upon, the Arbitrator shall explain why the higher-ranked criteria were not 
deemed applicable. The Arbitrator’s decision shall only apply to the Project. 
Agreements of Record, for other PLA projects, are applicable only to those parties 
signatory to such agreements. Decisions of Record are those that were either attested 
to by the former Impartial Jurisdictional Disputes Board or adopted by the National 
Arbitration Panel. 

 

6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its 
witnesses. In the event an Arbitrator’s subpoena is required, the party requiring said 
subpoena shall prepare the subpoena for the Arbitrator to execute. Service of the 
subpoena upon any witness shall be the responsibility of the issuing party. 

 

Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 

The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 

6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 
 

I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 
Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 

6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 

6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional 
Dispute Resolution Process, the primary responsibility for any determination of the 
arbitrability of a dispute and the jurisdiction of the Arbitrator shall be borne by the 
party requesting the Arbitrator to hear the underlying jurisdictional dispute. The 
affected party or parties may proceed before the Arbitrator even in the absence or 
one or more stipulated parties with the issue of jurisdiction as an additional item to be 
decided by the Arbitrator. The Administrator may participate in proceedings seeking a 
declaration or determination that the underlying dispute is subject to the jurisdiction 
and process of the Illinois Jurisdictional Dispute Resolution Process. In any such 
proceedings, the non-prevailing party and/or the party challenging the jurisdiction of 
the Illinois Jurisdictional Dispute Resolution Process shall bear all the costs, 
expenses and attorneys’ fees incurred by the Illinois Jurisdictional Dispute Resolution 
Process and/or its Administrator in establishing its jurisdiction. 

 

 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 
undertake all steps reasonably necessary to promptly end such prohibited activities. 

 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 

7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of 
employees for which it has no responsibility. The principal officer or officers of 
the PLA Committee will immediately instruct, order and use the best efforts of 
his office to cause the affiliated union or unions to cease any violations of this 
Article. The PLA Committee in its compliance with this obligation shall not 
liable for acts of its affiliates. The principal officer or officers of any involved 
affiliate will immediately instruct, order or use the best effort of his office to 
cause the employees the union represents to cease any violations of this 
Article. A union complying with this obligation shall not be liable for 
unauthorized acts of employees it represents. The failure of the Contractor to 
exercise its rights in any instance shall not be deemed a waiver of its rights in 
any other instance. 

 

During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 

7.3 Upon notification of violations of this Article, the principal officer or officers of the local 
area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order 
and use their best efforts to cause the affiliated union or unions to cease any violations 
of this Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its 
affiliates. 

 

7.4 In the event that activities in violation of this Article are not immediately halted through 
the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 
available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 

7.5.A The party invoking this procedure shall notify the individual designated as the 
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 

7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a 
hearing within twenty-four (24) hours if it is contended the violation is ongoing, 
but not before twenty-four (24) hours after the written notice to all parties 
involved as required above. 

 

7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 
effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 

7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 
fact, occurred. An Award shall be issued in writing within three (3) hours after 
the close of the hearing, and may be issued without a written opinion. If any 
party desires a written opinion, one shall be issued within fifteen (15) days, but 
its issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and 
such Award shall be served on all parties by hand or registered mail upon 
issuance. 

 

7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 
filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to 
obtain a temporary order enforcing the Permanent Arbitrator’s Award as issued 
under this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s 
right to participate in a hearing for a final order of enforcement. The Court’s 
order or orders enforcing the Permanent Arbitrator’s Award shall be served on 
all parties by hand or by delivery to their last known address or by registered 
mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to 
immediate termination. In addition, IDOT reserves the right to terminate this PLA as to 
any party found to have violated the provisions of this Article. 

 

7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 
the above procedure or which interfere with compliance therewith are hereby waived 
by parties to whom they accrue. 

 

7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 
parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such 
Article or provision to persons or circumstances other than those as to which it has 
been held invalid, inoperative or unenforceable shall not be affected thereby. 

 

8.2 This Agreement shall be in full force as of and from the date of the Notice of Award 
until the Project contract is closed. 

 

8.3 This PLA may not be changed or modified except by the subsequent written 
agreement of the parties. All parties represent that they have the full legal authority to 
enter into this PLA. This PLA may be executed by the parties in one or more 
counterparts. 

 

8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be 
liable to any person or other party for any violation of this PLA by any other party, and 
no Contractor or Union shall be liable for any violation of this PLA by any other 
Contractor or Union. 

 

8.5 The failure or refusal of a party to exercise its rights hereunder in one or more 
instances shall not be deemed a waiver of any such rights in respect of a separate 
instance of the same or similar nature. 

 

 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 

 

IDOT Slate of Permanent Arbitrators 

 

1. Bruce Feldacker 
 

2. Thomas F. Gibbons 
 

3. Edward J. Harrick 
 

4. Brent  L. Motchan 
 

5. Robert Perkovich 
 

6. Byron Yaffee 
 

7. Glenn A. Zipp 
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Exhibit A - Contractor Letter of Assent 

 

 

(Date) 

 

To All Parties: 

 

In accordance with the terms and conditions of the contract for Construction Work on 
[Contract No. 62T95], this Letter of Assent hereby confirms that the undersigned Prime 
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project 
Labor Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project. 

 

It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to 
applicable fringe benefit funds, the undersigned party hereby expressly conditions its 
acceptance of and limits its participation in such collective bargaining agreement to its work 
on the Project. 

 

 

 

(Authorized Company Officer) 

 

 

(Company) 

 

 

 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


