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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
June 13, 2025 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 64R26 
  JODAVIESS County 
  Section (102VBR)BDR 
  Route FAP 301 
  District 2 Construction Funds 
  
 Bridge deck patching on SN 043-0043, carrying US 20/IL 84 over Galena River & ICG RR in Galena. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways" and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring 
Special Provisions" indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 301 (US 20/IL 84), Section (102VBR) BDR, Jo Daviess County, 
Contract No. 64R26 and in case of conflict with any part, or parts, of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 

Total project length of 632’ (0.120 mile) includes US 20 (FAP Route 301) crossing the Galena 
River and CC&P Railroad on SN 043-0043 in Galena, Jo Daviess County, IL. 
 
 
DESCRIPTION OF PROJECT 
 
This project consists of repair to SN 043-0043 including deck patching for 0.012 mile on US 20 
in the City of Galena, Jo Daviess County. 
 

The project also includes Traffic Control and Protection, including lane closures with temporary 
barrier walls, and other associated items necessary to complete the project as shown in the 
Plans and described herein. 
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TRAFFIC CONTROL PLAN 
 
Effective:  January 14, 1999 Revised:  January 13, 2017 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications for 
Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual on Uniform Traffic Control Devices, these special provisions, and any special details and 
Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following Highway Standards relating to traffic control. 
 
Standards: 
 
701006 701301 701311 701321 701501 701801 
701901 704001 780001 782006 
 
 Details: 
  
Traffic Control Plan Sheets 
District 2 Standard 34.1 – Work Zone Sign Details 
District 2 Standard 41.1 – Typical Pavement Markings  
District 2 Standard 55.1 – Guardrail and Barrier Wall Reflectors, Type C (Special)  
 
Signs: 
 
No bracing shall be allowed on post-mounted signs.  
 
Post-mounted signs shall be installed using standard 720001, 720011, 728001, 729001, on 4”x4” 
wood posts, or on any other “break away” connection if accepted by the FHWA and corresponding 
letter is provided to the resident. 
 
When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign. Contact the District sign shop for covering techniques. 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base 
sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
 
Devices:  
 
A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open. 
 
The Contractor shall equip all machinery and vehicles with flashing amber lights, installed so the 
illumination is visible from all directions. 
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Flaggers: 
 
Flaggers shall comply with all requirements and signaling methods contained in the Department’s 
“Traffic Control Field Manual” current at the time of letting. The flagger equipment listed for 
flaggers employed by the Illinois Department of Transportation shall apply to all flaggers. 
 
In addition to the flaggers shown on applicable standards, on major sideroads, one flagger will be 
required at major sideroad intersections. Major sideroads for this project shall be 4th Street, 3rd 
Street, Park Avenue, Bench Street, and Main Street. 
 
Sideroads will not be closed to traffic at any time.  US 20 will remain open to two-way traffic at all 
times. 
 
When the mainline flagger is within 200 feet of an intersection, the sideroad flagger shall be 
required. 
 
All flaggers as shown on the applicable standards will be required. No reduction in the number of 
flaggers shall be allowed. 
 
Highway Standards Application: 
 
 

TRAFFIC CONTROL AND PROTECTION, STANDARD 701801 

Add the following to Article 701.18 (h) of the Standard Specifications: 

The Contractor shall provide all necessary sidewalk detours, signage, and staging as shown in 
the plans and as directed by the Engineer to maintain pedestrian access during construction and 
to provide protection from construction hazards such as flying debris. 
 
The cost for this work shall be included in the contract unit price LUMP SUM for TRAFFIC 
CONTROL AND PROTECTION, STANDARD 701801 (SIDEWALK, CORNER OR CROSSWALK 
CLOSURE). 
 
TEMPORARY SIDEWALK RAMP 

Description: This work shall consist of installing and maintaining a temporary ADA compliant ramp 
to allow access to a sidewalk detour around construction at the location shown on the plans or as 
directed by the Engineer. 

Construction Requirements: This work shall be done in accordance with Standard 701801-06. 
Temporary ramps to maintain access shall be compliant with the ADA requirements and shall be used 
at locations to allow an ADA complaint pedestrian access path around construction activities. 

1. Traffic control devices used adjacent to pedestrian access paths for channelizing 
pedestrians shall be ADA complaint with a bottom edge at least 6 inches high from the 
walkway and a continuous rail or surface at 3 feet about the walkway. 

2. Curb ramps shall be 5 feet minimum width with a firm, stable and non-slip surface. 
3. Protective edging with a 2 in. minimum height shall be installed when the curb ramp or 

landing platform has a vertical drop of 6 in. or greater or has a side apron slope steeper than 
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1:3 (33%). Protective edging should be considered when curb ramps or landing platforms 
have a vertical drop of 3 inches or more. 

4. Detectable edging with 6-inch minimum height and contrasting color shall be installed on all 
curb ramp landings where the walkway changes direction (turns). 

5. Curb ramps and landings should have a 1:50 (2%) max cross-slope. 
6. Clear space of 5 ft. x 5 ft. minimum shall be provided above and below the curb ramp. 
7. The curb ramp walkway edge shall be marked with a contrasting color 2 to 4 inches wide. The 

marking is optional where color contrasting edging is used. 
8. Water flow in the gutter system shall have minimal restriction. 
9. Lateral joints or gaps between surfaces shall be less than 0.5-inch width. 
10. Changes between surface heights should not exceed 0.5 inch. Lateral edges should be 

vertical up to 0.25-inch-high and beveled at 1:2 between 0.25-inch and 0.5-inch height. 

Method of Measurement: Temporary sidewalk ramps will be measured for payment in place on each 
basis at locations shown on the plans or as directed by the Engineer. Reinstallation, adjustment, or 
modification of a temporary sidewalk ramp at the same location will not be measured for payment. 

Basis of Payment: This work will be paid for at the contract unit price per each for 
"TEMPORARY SIDEWALK RAMP" and shall include removal. 

 
Pavement Marking: 
 
All temporary pavement markings that will be operational during the winter months (December 
through March) shall be paint. 
 
Short term pavement markings on a milled surface shall be paint. 
 
Temporary markings shall not be included in the cost of the standard, rather it shall be paid for 
separately at the contract unit price for the specified pavement marking items. 
 
The Contractor shall notify Traffic Operations a minimum of 5 working days prior to placing 
permanent pavement marking or signing. 
 
 
Guardrail and Barrier Wall Reflectors, Type C (Special): 
 
The reflectors shall be as shown except there shall be no flexible hinge. The barrier wall markers 
may either be “T” shape or “L” shape with no flexible hinge. 
 
 
TRAFFIC CONTROL FOR NARROW LANES   
 
The Contractor shall provide informational warning signs regarding narrow travel lanes in 
construction areas. MAX WIDTH 12’-06” X MILES AHEAD (W12-I103-48) signs with a width 
restriction of 12’-6” shall be installed at the following locations and distances from the project 
location as noted: 
 US 20 westbound just west of IL 78 in Stockton – (27 MILES AHEAD)  
 US 20 westbound just west of IL 84, 3 miles west of Elizabeth – (12 MILES AHEAD) 
 US 20 eastbound just east of IL 84, 3 miles west of Galena – (3 MILES AHEAD) 
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MAX WIDTH 12’-06” (W12-2(O)-48) with X MILES AHEAD plate mounted below the sign shall be 
installed  at the following locations and distances from the project location as noted: 
 
 US 20 westbound just west of Bouthillier Street in Galena – (½ MILE AHEAD) 
 US 20 eastbound just east of Franklin Street in Galena – (1 ½ MILES AHEAD) 
     
The material of these signs shall be 0.125-inch-thick aluminum, Type AA Fluorescent orange 
reflective sheeting, and 12-inch D Series font black vinyl lettering meeting the requirements of 
Sections 1090 and 1091 of the Standard Specifications. 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov. This 
request shall be submitted for a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
set the detour route. 
 
Cost included in item “Traffic Control and Protection, Standard 701321”. 
 
 
Maintenance of Traffic:  Traffic on SN 043-0043 shall be maintained using temporary lane 
closures and re-routings as shown on the plans using Traffic Control and Protection Standards 
701321 and 701801.  
 
The Contractor shall notify the Jo Daviess County Highway Department, the corresponding 
Township Commissioner, city municipality, emergency response agencies (i.e.: fire, ambulance, 
police), school bus companies and the Department of Transportation (Bureau of Project 
Implementation) regarding any changes in traffic control. 
 
Two (2) changeable message signs shall be placed on this project two (2) weeks prior to the start 
of work informing the public of lane closures. The location of the message signs will be determined 
by the Resident Engineer. 
 
Traffic Signals:  

MAINTENANCE OF EXISTING TRAFFIC INSTALLATIONS 

General.  
1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 

work on the Contract or any portion thereof. 

2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 
signal maintenance. A copy of the certification shall be available immediately upon request 
by the Engineer. 

3. This item shall include maintenance of all traffic temporary and permanent traffic signal 
equipment within the project limits and other connected and related equipment such as 
flashing beacons, emergency vehicle pre-emption equipment, master controllers, 
uninterruptable power supply (UPS and batteries), PTZ cameras, vehicle detection, 
handholes, lighted signs, telephone service installations, communication cables, 
interconnection to adjacent intersections, and other traffic signal equipment. 

4. The energy charges for the operation of the traffic signal installations shall be paid for by 
the Contractor. 

mailto:DOT.D2.TrafficNotice@illinois.gov
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Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly. The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, all 
portions of emergency vehicle pre-emption equipment. 

2. The Contractor shall always keep in stock a sufficient amount of materials and equipment 
to provide effective repairs. Prior to the traffic signal maintenance transfer, the contractor 
shall supply a detailed maintenance schedule that includes dates, locations, names of 
electricians providing the required checks and inspections along with any other information 
requested by the Engineer. 

3. The Contractor is advised that the existing traffic signal installation must remain in 
operation during all construction stages, except for the most essential down time. Any 
shutdown of any part of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  

4. The Contractor shall provide immediate corrective action when any part or parts of the 
system fail to function properly. One far side head facing each approach to the staged 
construction shall be considered the minimum acceptable signal operation pending 
permanent repairs. Two flaggers will be required at both signalized intersections when 
repairs require that the controller be disconnected or otherwise removed from normal 
operation, and they shall remain in place until repairs are completed. The Contractor shall 
provide the Engineer with 2 (two) 24-hour telephone numbers for the maintenance of the 
traffic signal installation and for emergency calls by the Engineer. 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting District Two traffic signal specifications. 

6. The Contractor shall respond to all emergency calls from the Department, Local Agency, or 
others within one (1) hour after notification and provide immediate corrective action. When 
equipment has been damaged or becomes faulty beyond repair, the Contractor shall replace 
it with new and identical equipment. The cost of furnishing and installing the replaced 
equipment shall be borne by the Contractor at no additional charge to the contract. The 
Contractor may institute action to recover damages from a responsible third party. 

7. If at any time the Contractor fails to perform all work as specified herein to keep the traffic 
signal installation in proper operating condition or if the Engineer cannot contact the 
Contractor's designated personnel, the Engineer shall have IDOT perform the maintenance 
work. The Contractor shall be responsible for IDOT costs and liquidated damages of $1000 
per day per occurrence. IDOT shall bill the Contractor for the total cost of the work. The 
Contractor shall pay this bill within thirty (30) days of the date of receipt of the invoice, or the 
cost of such work will be deducted from the amount due the Contractor. Equipment included 
in this item that is damaged or not operating properly from any cause shall be replaced with 
new equipment meeting current District Two traffic signal specifications and provided by the 
Contractor at no additional cost to the Contract as approved by the Engineer. Final 
replacement of damaged equipment must meet the approval of the Engineer prior to 
completion of the contract. 
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8. The Contractor shall be responsible for clearing snow, ice, dirt, debris, or other conditions 
that obstruct the visibility of any traffic signal display or access to traffic signal equipment. 

9. The Contractor shall maintain the traffic signal in normal operation during short- or long-
term loss of utility or battery back-up. Temporary power to the traffic signal must meet 
applicable NEC and OSHA guidelines and may include portable generators and/or 
replacement batteries. Temporary power shall not be paid separately but shall be included 
in the contract. 

10. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 
require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over traveled 
pavement. Temporary replacement of mast arm mount signals with post mount signals 
will not be permitted. 

Basis of Payment. This work will be paid for at the contract unit price per each for MAINTENANCE 
OF EXISTING TRAFFIC SIGNAL INSTALLATION at the intersection of Bench St/ Main St/ US 20. 
 
TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Revise Section 890 of the Standard Specifications to read: 

Description.  
This work shall consist of furnishing, installing, maintaining, and removing a temporary portable 
traffic signal installation as shown on the plans. 

General.  
Traffic signal inspection and TURN-ON shall be in a manner approved by the District 2 Traffic 
Engineer. 

a. The temporary portable traffic signals shall be trailer-mounted units located within the US 20/ 
Park Avenue intersection. The trailer-mounted units shall be set up securely and level. Each 
unit shall be self-contained and consist of the following signal heads: 

1. Northwest quadrant: One pedestal mounted traffic signal head facing westbound US 2 
traffic.  Two mast mounted traffic signal heads facing southbound Park Avenue traffic. 
 

2. Southeast quadrant: One pedestal mounted pedestrian signal head facing southbound 
pedestrian traffic. 
 

3. Northeast quadrant:  One pedestal mounted traffic signal facing westbound US 20 traffic.  
One pedestal mounted pedestrian signal facing northbound pedestrian traffic.  Two mast 
mounted traffic signal heads facing northbound Park Avenue traffic. 

b. Each unit shall contain a solar cell system to facilitate battery charging. There shall be a 
minimum of 12 days backup reserve battery supply and the units shall be capable of operating 
with a      120 V power supply from a generator or electrical service. 

c. All signal heads located over the travel lane shall be mounted at a minimum height of 17 feet 
(5m) from the bottom of the signal back plate to the top of the road surface. All far right signal 
heads located outside the travel lane shall be mounted at a minimum height of 8 feet (2.5m) 



FAP Route 301 (US 20/IL 84) 
Section (102VBR) BDR 

Jo Daviess County 
Contract No. 64R26 

 

 8 

from the bottom of the signal back plate to the top of the adjacent travel lane surface.  
Pedestrian signals shall be mounted a minimum of 7 feet (2.3 m) from the bottom of the signal 
back plate to the top of the adjacent sidewalk ramp. 

d. The long all red intervals for the traffic signal controller shall be adjustable up to 250 seconds 
in one-second increments. 

e. These portable traffic signal units shall be interconnected and timed with each other and the 
existing permanent signals at the Main Street/Bench Street/ US 20 intersection in a manner 
approved by the Engineer. 

f. The temporary portable traffic signal system shall meet the physical display and operational 
requirements of conventional traffic signals as specified in Part IV and other applicable 
portions of the currently adopted version of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the Illinois MUTCD. The signal system shall be designed to continuously 
operate over an ambient temperature range between -30 °F (-34 °C) and 120 °F (48 °C). 
When not being utilized to inform and direct traffic, portable signals shall be treated as non-
operating equipment according to Article 701.11. 

 
g. An R10-12 “LEFT TURN YIELD ON GREEN” sign shall be mounted on the portable signal 

mast arm between the signal heads facing oncoming traffic on the opposite side of US 20. 
Two R10-11 “NO TURN ON RED” signs shall be mounted on temporary signal assemblies 
across US 20 from the north leg of and facing southbound traffic on Park Avenue and on the 
existing signal assemblies facing northbound Bench Street traffic south of US 20 as shown in 
the plans and as directed by the Engineer. 

Method of Measurement.  
This work will be measured for payment as each. An intersection may include multiple temporary 
portable traffic signal units, however, will be considered one each regardless of the number of 
units used. 

Basis of Payment.  
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, the price of which shall include all costs for the modifications required for traffic 
staging, changes in signal phasing as required by the Engineer, microwave vehicle sensors, any 
maintenance or adjustment to the microwave vehicle sensors detection system, all material required, 
the installation and complete removal of the temporary traffic signal, as well as the R-10-11 and R-
10-12 signs and any changes required by the Engineer. Each intersection will be paid for separately. 
 
TEMPORARY WIRELESS INTERCONNECT, COMPLETE  

Description:  
This work shall consist of furnishing, installing, and maintaining a temporary wireless interconnect 
system between the following intersections during bridge construction:  

US 20 at Park Street:   Temporary Traffic Signal Installation 
US 20 at Bench Street/ Main Street: Existing Permanent Signal Installation  
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The radio interconnect system shall be compatible with Econolite controller closed loop systems. 
This item shall include all temporary wireless interconnect components, complete, at the existing 
traffic signal(s) listed above to provide a completely operational closed loop system. This item 
shall include all materials, labor and testing to provide the completely operational closed loop 
system as shown on the plans. Prior to installation, the Contractor shall submit marked-up traffic 
signal plans indicating locations of radios and antennas and installation details.  

If, in the opinion of the engineer, the temporary wireless interconnect is not viable, or if it fails during 
testing or operations, the Contractor shall be responsible for installing all necessary poles, fiber 
optic cable, and other infrastructure for providing temporary fiber optic interconnect at no additional 
cost to the contract.  

The temporary wireless interconnect shall include the following components: Rack or Shelf 
Mounted RS-232 Frequency Hopping Spread Spectrum (FHSS) Radio Software for Radio 
Configuration (Configure Frequency and Hopping Patterns) Antennas (Omni Directional or Yagi 
Directional) Antenna Cables, LMR400, Low Loss. Max. 100-ft from controller cabinet to antenna 
Brackets, Mounting Hardware, and Accessories Required for Installation RS232 Data Cable for 
Connection from the radio to the local or master controller All other components required for a 
fully functional radio interconnect system, including radio repeaters if needed.  

All controller cabinet modifications and other modifications to existing equipment that are required 
for the installation of the radio interconnect system components shall be included in this item. The 
radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz depending on the results 
of a site survey. The telemetry shall have an acceptable rate of transmission errors, timeouts, etc. 
comparable to that of a hardwire system.  

The radio interconnect system shall include all other components required for a complete and 
fully functional telemetry system and shall be installed in accordance with the manufacturers’ 
recommendations.  

The following radio equipment is currently approved for use in Region One/District One: Encom 
Model 5100 and Intuicom Communicator II.  

The temporary wireless interconnect shall remain in place until the end of construction when the 
temporary signals and interconnect will be removed, and the permanent signals will be restored 
to original operation as approved by the engineer.  

Basis of Payment:  
This work shall be paid for at the contract lump sum unit price for TEMPORARY WIRELESS 
INTERCONNECT, COMPLETE the price of which shall include all costs for the labor and materials 
required for the installation and maintenance and removal at the end of construction. 

  



FAP Route 301 (US 20/IL 84) 
Section (102VBR) BDR 

Jo Daviess County 
Contract No. 64R26 

 

 10 

 
MAINTENANCE OF ROADWAYS 
Effective:  June 26, 2003 

 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement. This normal maintenance shall include all repair work such as patching, 
intermittent resurfacing, sign maintenance, and shoulder work deemed necessary by the 
Engineer, but shall not include snow removal operations. Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 

 
If items of work have not been provided in the contract, or otherwise specified for 
payment, such items, including the accompanying traffic control and protection required 
by the Engineer, will be paid for in accordance with Article 109.04 of the Standard 
Specifications. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 

Effective: December 1, 1986 
Revised: January 1, 2022 

 
Description. Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications. A separate policy is required 
for each railroad unless otherwise noted. 

 
NUMBER & SPEED OF NUMBER & SPEED 

OF NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 
 

   
  Chicago, Central & Pacific Railroad Company                    0                         5 per day 
  and its Parents        at 10 MPH 
  17641 South Ashland Avenue 
  Homewood, Illinois 60430 

                                                 
    
Class 1 RR (Y or N): Yes 
 
 
DOT/AAR No.: 309076P RR Mile Post: 165.58 
RR Division: Iowa RR Sub-Division: Dubuque 
 
 
For Freight/Passenger Information Contact:           Garrett Miller              Phone: (715) 496-0014 
 
 
For Insurance Information Contact:              Angelique Cope      Phone: (773) 405-
0863 
                                                                                                                   
angelique.cope@cn.ca 
  

 
   Comments:  Railroad flaggers are required if working within 25 feet, horizontally, of the tracks 

 or whenever working over the tracks. 
 
 

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD 
PROTECTIVE LIABILITY INSURANCE. 

 
  

mailto:angelique.cope@cn.ca
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RAILROAD RIGHT OF ENTRY 
 
The contractor performing the work onsite must complete the Right of Entry (ROE) application.   
  

• Remittance receipt for the $1,000.00 ROE fee. (Please note, prepayment must 
be submitted by electronic payment only.  Instructions attached). 

  
• Proof of liability via Certificate of Insurance meeting the following CN 

requirements: 
  

1. Certificate holder and additional insured must be named as:  
  

     Chicago Central and Pacific Railroad  
                  17641 S. Ashland Avenue 
                  Homewood, IL. 60430 

  
2.     Limits of $5M per occurrence / $10M aggregate (can be met with an excess 

liability umbrella as long as it follows form of the general liability). 
3.     Waiver of subrogation applies by written agreement. 
4.     Removal of Railroad exclusion via endorsement CG 2417 or 

equivalent.  Endorsement must be approved by Railroad Company. 
5.     All subcontractors must be named as Additional Insured on the policy  
        If the  policy does not cover subs, each sub must apply for a separate Right 

of Entry permit and provide their own insurance. 
  
  
A permit will then be drafted and provided to the requestor for review and signing. Upon approval 
of insurance, CN will fully execute the permit. 
  
Safety Training: 
All employees of contractors not hired by CN that will work on CN right  of way are required to 
have minimum CN Safety and Security Awareness training. This training can be obtained through 
the www.contractororientation.com website.  EXCEPTION: CN has exempted those it classifies 
as “Delivery Persons” from this training.  This will include contractors such as UPS, FedEx, 
trucking companies, etc. who merely access the property to supply materials or equipment.  The 
railroad flagger will be checking training credentials at the job safety briefing.  Failure to provide 
documentation of training will result in not being able to perform work on railroad right of way until 
proper credentials are provided.   
  
CN Personal Protective Equipment Requirement: 
All persons on CN property shall be suitably dressed to perform their duties safely and in a manner 
that will not interfere with their vision, hearing or free use of their hands or feet.  Only waist-length 
shirts with sleeves and trousers that cover the entire leg are to be worn.  If flare-legged trousers 
are worn, the trouser bottoms must be tied to prevent catching.  All persons shall wear sturdy and 
protective steel toed, puncture resistant safety footwear.  All persons shall wear personal 
protective equipment as specified by Federal and/or State rules, regulations or CN 
requirements.  Specifically, the following protective equipment to be worn shall be: 
  

https://nam11.safelinks.protection.outlook.com/?url=http%3A%2F%2Fsecure-web.cisco.com%2F1nS8Wj8nA7fw7dcYYqdW3YxTPYYKDBBbndlHIK9vur9hxEgqzAyFVOaH6FheImh16QqiebKN14Zv4eNxOZVbKA2h6X43pjd4l_r-TWIcgdXNnyVwNzjYdl6cLZJgqpuYok1XhyYgzLoCmIx8xMi9a2g4wFCDxtNV5hSspw1BfkR1BD8I9pa3G4yHlxQcohVvKH5-zFSikGp-PTzN39ts-E-Fffo0KBUdnUvE3uoHNKkkqGjvrOlqRMaMr2v91_4f-W8jiFftwXBf4rMNFSO34q4GtOUimnpxHB-EHkoCK-77FeKYQ1G7J9u4GGvr5xHgoYJJ7PQE-3LlXQmF2Qer-EtASFZ2qQLA1zts3p9-se8pMTwz7rcIxL13gKBb5EdvBGz6_Q1VswtBAReNQ0V6vBUWxFdbpRPsNrdWitAjKBSY%2Fhttp%253A%252F%252Fwww.contractororientation.com&data=05%7C02%7C%7C76699c405b144fe71cbc08dca04a8724%7Ce2cb18f4fd394983940ecd0a60844800%7C1%7C0%7C638561491083834419%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=XeSPMrRBF3oWktuZxT0gkYpmotiR7EpfM39Jo6u0Na4%3D&reserved=0
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               1.  Protective head gear (hardhats) that meets ANSI Z89.1, latest revision.  It is 
suggested that all hard hats be affixed with Contractor's company name or logo. 
               2.  Eye protection (safety glasses with side shields) that meet ANSI Z87.1, latest 
revision.  Additional eye protection must be provided to meet specific job situations such as 
welding, grinding, etc. 
               3.  Hearing protection appropriate for noise levels that will be occurring on the job site. 
               4.  Safety/reflective vests. 
                5.  Steel toed, puncture resistant safety footwear (with anti-slip gear if ice/snow 
conditions may exist)  
                 
  
CN 24-Hour Emergency Contact Number:  
1-800-465-9239 
  
Cable Locates: 
CN utilities are not part of Digger's Hotline.  Please request a cable locate by using the attached 
Flagging - Cable Locate Form. $975 fee. 
  
Flagging: 
Rates:                                   $ 

Cable Locate $         975.00 Per Request 
Flagging Prepayment Rate $2,500.00 Per Day 
Flagging Base Rate  $1,700.00 Per 8-Hr Day 
Flagging Overtime Rate  $         275.00 Per Hr 

  
Flagging must be prepaid by electronic payment based on the estimated number of days 
needed. 
  
Usually only one railroad flag person is required at the work site.  However, certain circumstances 
may require additional flaggers. 
Flagging protection is required when there is any work being done within 25 feet of the centerline 
of the closest rail, but if you will be using cranes, equipment or materials that can swing, reach, 
or tip over or have the potential to be within the 25’ foul zone, flagging protection will be required. 
  
Payments should be made to Illinois Central Railroad – EFT instructions attached  
  
Once the permit is executed, you may send in the flagging/cable locate request form along with 
prepayment to: 
  
CN 
US Flagging 
17641 S. Ashland Ave 
Homewood, IL 60430 
Phone:  (248) 914-9695 
Email: US_Flagging@cn.ca 
  
  
  
  

mailto:US_Flagging@cn.ca
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Please request any flagging or signal locates at least 10 business days prior to your start.  The 
sooner you put in your request, the more likely to get a flagger on the date requested.  Flagging 
usually books out at least 2 weeks in advance. You will receive confirmation of your 
request.  No work to occur within 25’ of the tracks, or has the potential to be within 25’, 
unless the flagger is confirmed and on site.  
  
  
Utility work: 
  
Right of entry permits do not include the right to perform any utility work in the Railroad 
Company’s right of way.   
Contact CNUtilities_US@cn.ca to obtain a utility permit/maintenance number for any utility 
work. 
  

To access the link to CN’s website providing the utility information and forms, please visit: 
https://www.cn.ca/en/safety/utility-installations/ 
 
 
DECK SLAB REPAIR 
Effective:  May 15, 1995       Revised:  February 2, 2024 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 

mailto:CNUtilities_US@cn.ca
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fsecure-web.cisco.com%2F1sli_QRVS92oWbsepnGrjErC1ET61gfj15bpLN6lIfbLOP-tR8YWTZs7ck0_PiPAAO_WFaSKghOKt68hb1eNu-yvodg8H7KGVo2vlBP2K3GzKZV3mjYbEZ7URLuP-FqouybAI_pPwPLtoe2_WXVDzjPWNuAn8UmoltYuJBOzOV38D3vYJAFuAZc-CGViEdCfv6z9SO4LAgf7RXfKXTLbz8EXqtT1xCxwBOGyQwlKl5UFqqVfupMQgggHP2ook_reX1X6Hie7vvILpg9o2wnhfXaVT6CUBvsORQiIcOYDK6hYtLEtyVYjKR6EzW217cznhocpOcIn7ziVWYd3iEeNfsghMbJ3SgbXdjL30Hj-zUb6hbh-lrao7bS9r9fUTrUocJXnFS_4NBCZPcZ0q5fJjS5IEvTbEidPyVQVhtSTLTvk%2Fhttps%253A%252F%252Fwww.cn.ca%252Fen%252Fsafety%252Futility-installations%252F&data=05%7C02%7C%7C76699c405b144fe71cbc08dca04a8724%7Ce2cb18f4fd394983940ecd0a60844800%7C1%7C0%7C638561491083846128%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=PbLBFL97IBP%2B6MNiDKLwDb1CS7o7JuGC3TCIeAeIFAQ%3D&reserved=0
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Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
 
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 

high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers less than or equal to the nominal 45 lb. (20 kg) class.  Chipping hammers 
heavier than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete 
from below any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 
mm) of existing beams, girders or other supporting structural members that are to 
remain in service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  
Jackhammers or chipping hammers shall not be operated at an angle in excess of 45 
degrees measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 



FAP Route 301 (US 20/IL 84) 
Section (102VBR) BDR 

Jo Daviess County 
Contract No. 64R26 

 

 16 

Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 
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(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 

 
All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 
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(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 
and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 

 
(d) Curing and Protection. 

 
Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 

Construction equipment will be permitted on a patch during the cure period if the concrete has 
obtained the minimum required strength.  In this instance, the strength specimens shall be cured 
with the patch. 
 
Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
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When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
 
 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
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Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
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Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-
entraining admixture shall be used to produce an air content, according to Article 
1020.08, of not less than 6.0 percent nor more than 9.0 percent of the volume of the 
grout.  The Contractor shall have the option to use a water-reducing or high range water-
reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
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Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
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shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 

 
Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 
Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 
Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 
Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
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Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
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Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 
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(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
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“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 

shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
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(g) Foaming Agent (Note 1) 
 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on 
the Department’s qualified product list.  Submitted data/results shall not be more than 
five years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE BARRIER (BDE) 
 
Effective:  January 1, 2025 
 
Revise the second paragraph of Article 637.12 of the Standard Specifications to read: 
 

“ When a double face concrete barrier with a variable cross-section is required, and the 
variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot 
(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a recipient 

of federal financial assistance, is required to take all necessary and reasonable steps to 
ensure nondiscrimination in the award and administration of contracts.  Consequently, the 
federal regulatory provisions of 49 CFR Part 26 apply to this contract concerning the utilization 
of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified in accordance with the 
requirements of 49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) 
DBE Directory.  Award of the contract is conditioned on meeting the requirements of 49 CFR 
Part 26, and failure by the Contractor to carry out the requirements of Part 26 is a material 
breach of the contract and may result in the termination of the contract or such other remedies 
as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 

 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies and that, in the absence of unlawful discrimination and in an 
arena of fair and open competition, DBE companies can be expected to perform 0.00% of the 
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work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only 
award this contract to a bidder who makes a good faith effort to meet this goal of DBE 
participation in the performance of the work in accordance with the requirements of 
49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
 
The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth herein 
and the bid will be declared non-responsive.  A bidder declared non-responsive for failure to 
meet the bidding procedures will not give rise to an administrative reconsideration.  In the 
event the bid is declared non-responsive, the Department may elect to cause the forfeiture of 
the penal sum of the bidder’s proposal guaranty and may deny authorization to bid the project 
if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization Plan 

is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the requirements 
of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that determination 
in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the bidder 

commits to have performed by the specified DBEs and paid for upon satisfactory completion.  
The Department is only able to count toward the achievement of the overall goal and the 
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contract goal the value of payments made for the work actually performed by DBE firms.  In 
addition, a DBE must perform a commercially useful function on the contract to be counted.  
A commercially useful function is generally performed when the DBE is responsible for the 
work and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  The Department and Contractor are governed by the provisions of 49 CFR 
Part 26.55(c) on questions of commercially useful functions as it affects the work.  Specific 
guidelines for counting goal credit are provided in 49 CFR Part 26.55.  In evaluating Utilization 
Plans for award the Department will count goal credit as set forth in Part 26 and in accordance 
with SBE Policy Memorandum 24-02.    

 
8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 

perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is a 
condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to be 
performed by DBE firms, or the DBE firms specified to perform that work, must be approved, 
in writing, by the Department in accordance with federal regulatory requirements.  Deviation 
from the DBE Utilization Plan condition-of-award without such written approval is a violation 
of the contract and may result in termination of the contract or such other remedy the 
Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must provide 
copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified firms 
shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated and 
ascertained damages.   
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(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021      Revised:  April 2, 2024 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  Of this goal, at least 50% of 
the labor hours of each prevailing wage classification performed by apprentices shall be 
performed by graduates of the Illinois Works Pre-Apprenticeship Program, the Illinois Climate 
Works Pre-Apprenticeship Program, or the Highway Construction Careers Training Program.   
 
The Contractor may seek from the Department of Commerce and Economic Opportunity (DCEO) 
a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The 
Contractor shall ensure compliance during the term of the contract and will be required to report 
on and certify its compliance.  An apprentice use plan, apprentice hours, and a compliance 
certification shall be submitted to the Engineer on forms provided by the Department and/or 
DCEO. 
 
 
PAVEMENT MARKING INSPECTION (BDE) 
Effective:  April 1, 2025 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   
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As part of the regulated substances monitoring, the monitoring personnel shall perform and 
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
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Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
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The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
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sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
  



FAP Route 301 (US 20/IL 84) 
Section (102VBR) BDR 

Jo Daviess County 
Contract No. 64R26 

 

 40 

 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

  

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012      Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 

https://lcptracker.com/
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 
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Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 15 working days. 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
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