
M
A

T
C

H
L

IN
E

 S
T

A
. 
1
4
0
3
+

0
0

MAINTENANCE OF TRAFFIC

STAGE 1

ILLINOIS RTE. 29

1" = 50’ R.A.H.

J.M.M.

1403+00

184

MAINTENANCE OF TRAFFIC STAGE 1: IL. RTE. 29 - STA. 1388+00 TO STA. 1403+00

1388+00
SUGGESTED CONSTRUCTION STAGING FOR SIDE ROAD CONSTRUCTION (STAGE I):

ELM STREET (SOUTH LEG)                                                                         
ELM STREET SHALL NOT BE CLOSED DURING THE CONSTRUCTION OF THE PROPOSED ROADWAY EMBANKMENT. THE

MAINLINE IL. RTE. 29 EMBANKMENT WILL NOT BE CONSTRUCTED AT THE EXISTING TR299/SECOND STREET ALIGNMENT

UNTIL THE NEW ELM STREET EMBANKMENT AND AGGREGATE BASES HAVE BEEN CONSTRUCTED AND TRAFFIC HAS

BEEN SWITCHED ONTO THE NEW ALIGNMENT.  A ONE WEEK CLOSURE OF ELM STREET WILL BE ALLOWED TO

CONNECT THE PROPOSED AGGREGATE BASE WITH THE EXISTING ROADWAY.  THIS CLOSURE SHALL BE IN ACCORDANCE

WITH STANDARD BLR-21.  THE COST OF TRAFFIC CONTROL STANDARD SHALL BE INCLUDED IN TRAFFIC CONTROL - 

STAGE I, LUMP SUM.

GENERAL NOTES:

CLOSURE OF SIDE ROADS FOR CONSTRUCTION OF EMBANKMENT AND AGGREGATE BASE SHALL BE LIMITED TO ONE

ROAD AT A TIME, MULTIPLE CLOSURES MAY BE CONSIDERED AS LONE AS AN ADJACENT SIDE ROAD REMAINS OPEN.

2.

1.

TEMPORARY AGGREGATE AT SIDE ROAD CONNECTION TO EXISTING IL. RTE. 29 SHALL BE PAID FOR AS TEMPORARY

ACCESS, EACH PER SIDE ROAD (SEE SIDE ROAD/IL. RTE. 29 TRANSITION DETAIL).

3. THE TEMPORARY AGGREGATE PLACED BETWEEN THE PROPOSED NB LANES AND EXISTING IL ROUTE 29 SHALL BE

PAID FOR AS TEMPORARY ACCESS - SIDEROAD PER EACH.

4. CH 23 AND CH 21 CAN NOT BE CLOSED AT THE SAME TIME.

5. EACH SIDE ROAD:

  A SHORT TERM CLOSURE WILL BE ALLOWED WHEN PAVING IL 29 ACROSS SIDE ROADS

  AND THE SIDE ROAD HMA PAVEMENT. THIS CLOSURE WILL BE LIMITED TO THE CURE

  TIME FOR THE HMA LIFT PLACED.  ADDITIONAL AGGREGATE AND MAINTENANCE REQUIRED

  TO KEEP THE SIDE ROAD OPEN TO TRAFFIC SHALL BE INCLUDED IN THE COST OF THE

  VARIOUS HMA ITEMS INVOLVED.
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DIRECTION OF TRAFFIC FLOW

TYPE III BARRICADE

WORK ZONE EARTHWORK AND

DRAINAGE ACTIVITIES ONLY

(STAGE AS SPECIFIED)

CONSTRUCTION SIGN

VERTICAL PANEL

        LEGEND         

SIGN PANEL/BARRICADE & POST ASSEMBLY

(INCLUDED IN THE COST FOR TRAFFIC

CONTROL & PROTECTION (SPECIAL), LUMP SUM

4
’ 

x
 2

’ 
P

C
B

C

5
9
4
.9

2
 

 5
9
4
.7

8

593.2
1

593.1
4

593.0
8

593.4
6

5
’ 

X
 3

’ 
R

C
B

C
5
’X

3
’ 

R
C

B
C

593.8
2

594.1
3

3-24" RCP

050’ 100’

SCALE: 1" = 50’

50

EXISTING R.O.W. & A/C
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EXISTING ~ BIKE PATH

EMBANKMENT

FULL DEPTH BIT

 1390+00  1395+00  1400+00
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