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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m.  June 15, 2018 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 78295 
   JACKSON County 
   Section (5-3)R-1,N-1,B-5,BR-1,B-6,BR-2 
   Project NHPP-0331(075) 
   Route FAP 331 
   District 9 Construction Funds 

 
 Bridge replacements, bridge widening, pavement widening and a multi-use path on IL 13 from just 
east of Giant City Road to just west of Reed Station Road in Carbondale. (SN 039-0062, 0061, 0019, 
7105, 0021) 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included 
by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  ......................................................................  64 
2 X Subletting of Contracts (Federal-Aid Contracts)  ..........................................................................................................  67 
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4  Specific EEO Responsibilities Non Federal-Aid Contracts  ..........................................................................................  78 
5  Required Provisions - State Contracts  .........................................................................................................................  83 
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7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  ................................................................  90 
8  Temporary Stream Crossings and In-Stream Work Pads  ............................................................................................  91 
9  Construction Layout Stakes Except for Bridges  ...........................................................................................................  92 
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11  Use of Geotextile Fabric for Railroad Crossing  ............................................................................................................  98 
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15  Patching with Hot-Mix Asphalt Overlay Removal  .........................................................................................................  107 
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19  Temporary Portable Bridge Traffic Signals  ..................................................................................................................  114 
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21 X Nighttime Inspection of Roadway Lighting  ...................................................................................................................  117 
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23  Calcium Chloride Accelerator for Portland Cement Concrete  ......................................................................................  119 
24  Quality Control of Concrete Mixtures at the Plant  ........................................................................................................  120 
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28  Preventive Maintenance – Bituminous Surface Treatment (A-1)  .................................................................................  147 
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34  Portland Cement Concrete Inlay or Overlay  ................................................................................................................  160 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 331 (IL 13), Project NHPP-0331(075), Section (5-3)R-1,N-1,B-5,BR-
1,B-6,BR-2, Jackson County, Contract No. 78295, and in case of conflict with any part or parts of 
said Specifications, the said Special Provisions shall take precedence and shall govern. 
 

 
LOCATION OF PROJECT 
 
The project location is along IL 13 in Jackson County from Giant City Road to Reed station Road 
in Carbondale. 
 
 
DESCRIPTION OF PROJECT 
 
The project involves pavement widening, bridge construction, box culvert extensions, HMA 
resurfacing, pavement patching, and the construction of a multiuse path. 
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UTILITIES 
Effective 1984 Revised 1/2/97 
 
Add the following after the first paragraph of Article 105.07 of the Standard Specifications: 
 
Underground utilities have been plotted from available surveys and records and, therefore, their 
locations must be considered approximate only. There also may be utilities for which the locations 
are unknown. Verification of locations of underground utilities, shown or not shown, will be the 
responsibility of the Contractor. The following utility companies have facilities within the project 
limits which will require adjustment: 
 

 
Name and Address 

of Utility 

 
 

Type 

 
 

Location 

Estimated 
Adjustment 

Status 
Ameren Illinois 
1800 W. Main 
Marion, IL 62959 
ATTN: Mike Gullett 
Tel: (618) 993-4635 
Cell: (618) 579-5031 
Email: MGullett@ameren.com 

ELECTRIC 
AND GAS 

 

GAS CONFLICTS IN 
NORTH DITCH  

ELECTRIC NORTH 
& SOUTH OF IL 13 
AND ALONG E. 

MAIN FRONTAGE 
@ BWW LIGHT 

POLES 

TO BE RELOCATED 
BY 3/15/2019 

Carbondale, City of 
P.O. Box 2047 
Carbondale, IL 62901 
ATTN: Sean Henry 
Tel: (618) 457-3270 EXT 271 
Cell: (618) 527-7567 
Email:shenry@explorecarbondale.com 

SEWER 
WATER 
AND 

ELECTRIC 

SERVICES, METERS 
AND MAIN ON 

WEST END OF THE 
PROJECT 

DURING 
CONSTRUCTION 
AS NEEDED 

 

Clearwave Communications 
P.O. Box 808 
Harrisburg, IL 62946 
ATTN: Roth Clayton 
Tel: (618) 294-8000 
Cell: (618) 841-2600 
Email: rclayton@corp.clearwave.com 

TELEPHONE  NORTH SIDE OF IL 
13 

TO BE RELOCATED 
BY 8/01/2018 

Egyptian Electric Cooperative 
10169 Old Hwy. 13 
Murphysboro, IL 62966 
ATTN: Kendall Bunselmeyer 
Tel: (618) 684-2143 
Cell: (618) 528-6524 
Email: kbunselmeyer@eeca.coop 

ELECTRIC  REED STATION 
ROAD 

INTERSECTION 

CLEAR 
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Frontier Communications 
208 West Union 
Marion, IL 62959 
ATTN: Rick Shaw 
Tel: (618) 997-0253 
Email: rick.shaw@ftr.com 

TELEPHONE  SOUTH SIDE OF IL 
13 

CLEAR 

MCI 
7719 West 60th Place 
Summit, IL 60501 
ATTN: Jim Todd 
Tel: (708) 458-6410 
Cell: (219) 771-2672 
Email: jimtodd@ameritech.net 

TELEPHONE  SOUTH SIDE OF IL 
13 BETWEEN 

MULTI‐USE PATH 
AND SWEETS 

DRIVE 

ALL BUT TWO 
LOCATIONS CLEAR 

BY 
CONSTRUCTION 
(STA 31+50 & STA. 
46+75 SWEETS 

DRIVE) 

Mediacom 
1603 E. DeYoung St. 
Marion, IL. 62959 
ATTN: Craig Thompson 
Tel: (270) 703-9490 
Email:cthompson@mediacomcc.com 

CATV  AERIAL ACROSS IL 
13 RUNNING 
NORTH AND 

SOUTH.  NO U.G. 
OR AERIAL ALONG 

IL 13 

CLEAR 

Windstream 
102 E Shafer St 
Forsyth, IL 62535 
ATTN: Jerome Light 
Cell: (217) 254-0252 
Email: jerome.light@windstream.com 

TELEPHONE  AERIAL N. SIDE OF 
IL 13 FROM 96+13 
TO REED STA. RD. 
UNDERGROUND 
N. SIDE OF IL 13 
FROM 100+00 TO 

105+00 
 

CLEAR 

Lakeside Water District 
3384 Dillinger Rd. 
Carbondale, IL. 62901 
ATTN: Joe Snyder 
Tel: (618) 457-5547 
Email: lakesidewater1@frontier.com 

WATER  NORTH OF WB 
LANES.  COULD BE 
MADE SHALLOW 
BY NEW DITCH @ 

SEVERAL 
LOCATIONS 

PROPOSED 
RELOCATION 
PLAN NOT 

FINALIZED AS OF 
MAY 2018 

Zayo Group 
810 Jorie Blvd 
Oak Brook, IL 60523 
ATTN: Timothy Payment 
Tel: (630) 203-8003 
Cell: (630) 991-7258 
Email: timothy.payment@zayo.com 

TELEPHONE  NORTH SIDE OF IL 
13.  MOSTLY WILL 

CONFLICT 
BETWEEN 

STATIONS 73+00 
AND 82+00 

PROPOSED 
RELOCATION 
PLAN NOT 

FINALIZED AS OF 
MAY 2018 

 
Additional utility information may be obtained by calling the "Joint Utility Location Information for 
Excavators" phone number, 800-892-0123. This project is located in the Carbondale Township of 
Jackson County. 
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Add the following after the first paragraph of Article 107.39 of the Standard Specifications: 
 
The Contractor is advised that this project includes areas of highway illumination and/or signalized 
intersections. These areas have underground cable or conduit throughout which is to remain in 
service. Before driving any posts or beginning any excavation operations, the Contractor shall 
locate, uncover by hand and relocate any wiring which conflicts with the proposed work. Any cable 
or conduit which is damaged as a result of the Contractor's operations shall be replaced by him 
at his expense. Replacement material and methods shall meet or exceed the original 
specifications for the wiring. Splicing will not be permitted. 
 
 
TRAFFIC CONTROL PLAN 
Effective 1985 Revised 2/17/99 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the guidelines contained in the National Manual on Uniform 
Traffic Control Devices for Streets and Highways, the Supplemental Specifications, these Special 
Provisions, and any special details and highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following traffic control related (1) Highway Standards; (2) 
Supplemental Specifications and Recurring Special Provisions; (3) other Special Provisions; and 
(4) Plan Details which are included in this contract: 
 
1. Standards:  701101, 701106, 701301, 701422, 701426, 701601, 701701, 701801. 
 
2. Supplemental Specifications and Recurring Special Provisions: 
  
3     Special Provisions:  Traffic Control and Protection (Special) 
    Staging Plan  
  Drop-off Allowance Days 
  Nighttime Lane Closures 
  Drop-Off Near the Edge of Traveled Way 
  Portable Changeable Message Signs 
 
4. Plan Details: “Rough Grooved Surface” Sign,  “Uneven Lanes” Sign, Typicals/Construction 

Staging, Traffic Control Layout, Approach Signing  
 
Traffic control standards shall be applied as directed by the Engineer.  Suggested applications for 
each standard are as follow: 
 
701101 This standard should be used along Illinois 13 for operations that fall within the region 

15’ to 2’ from the pavement edge. 
 
701106  This standard should be used along Illinois 13 for operations that are more than 15’ from 

the edge of the pavement. 
 
701301 This standard should be used along Illinois 13 for short term operations. 
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701422 This standard should be used along Illinois 13 for lane closures.  Typical applications 
include but are not limited to pavement patching, bituminous surface removal, paving 
operations. 

 
701426 This standard should be used for intermittent or moving operations.   Typical applications 

include but are not limited to landscape work, pavement marking, debris cleanup. 
 
701601  This standard should be used when at any time, day or night, any vehicle, equipment, 

workers or their activities encroach on the pavement during shoulder operations or 
where construction requires a lane closure.  Typical applications include pavement 
patching, milling, & resurfacing. 

 
701701 This standard should be used when at any time, day or night, any vehicle, equipment, 

workers or their activities encroach on the pavement during shoulder operations or 
where construction requires a lane closure at the Giant City Road/ East Main Frontage 
Road South intersection. 

 
701801 This standard is used where, at any time, pedestrian traffic must be rerouted due to work 

being performed. 
 
During the entire construction period, the road shall be kept open to traffic as follows: 
 
(a) In accordance with the applicable portions of the Standard Specifications during the 

widening, patching and resurfacing operations. 
 
(b) The highway shall be kept open to at least one lane of traffic in each direction at all times, 

and to two lanes of traffic as specified in the NIGHTTIME LANE CLOSURE specification. 
 
(c) Access to all public roads and private entrances shall be maintained during all stages of the 

work. 
 
Traffic control items required to close the road immediately adjacent to the ends of the 
improvement, as shown in the plans, will be the responsibility of the Contractor. The cost of 
furnishing, installing, maintaining and subsequently removing these barricades, signs, etc. will not 
be paid for separately but shall be considered incidental to the contract. 
 
Prior to allowing traffic on any portion of the roadway that has been cold milled, the Contractor 
shall have erected "Rough Grooved Surface" and "Uneven Pavement" signs that conform to the 
details shown in the plans. A minimum of one sign at each end of the improvement will be 
required. The Contractor shall maintain the "Rough Grooved Surface" signs until the cold milled 
surface is covered with leveling binder. The Contractor shall maintain the "Uneven Pavement" 
signs until the resurfacing operations are completed. 
 
If at any time the signs are in place but not applicable, they shall be turned from the view of 
motorists or covered as directed by the Engineer. 
 
The cost of furnishing, erecting, maintaining, and removing the required signs shall be included 
in the cost of the contract. 
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TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
This work shall consist of placing and maintaining all traffic control items as shown in the Staging 
Plans for construction stages 1, 2, 3, & 4 and as detailed below and shall be paid for as TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL).  Items shall include signs, vertical barricades, 
tubular makers, temporary concrete barrier, barrier wall reflectors, impact attenuators, pinning of 
barrier, changeable message signs, and all other equipment, hardware, and labor necessary to 
maintain the lane shifts and/or closures.  Except that pavement marking associated with 
construction staging will be paid for as PAINT PAVEMENT MARKING and PAVEMENT 
MARKING REMOVAL - GRINDING as detailed in the contract plans.  The Contractor may be 
required to install, remove, and relocate traffic control items numerous times as shown on the 
Staging Plans. 
 
The Contractor will be required to use vertical barricades to maximize the width of the available 
traffic lane.  Drums or Type II barricades will not be allowed.  The Contractor will aslo be required 
to move the barricades as soon as possible after the work operations have passed. 
 
Temporary Concrete Barrier shall be installed and pinned as specified in The January 1, 2018 
Supplementary Specifications, Section 704, Temporary Concrete Barrier.  Barrier Wall Reflectors 
shall be applied as detailed in Highway Standard 704001, head to head traffic will require 
reflectors on both sides of the barrier.   
 
The following quantities are provided for estimating purposes only. 
 

              

  TEMPORARY  PINNING  IMPACT  BARRIER 

STA. TO STA.  CONCRETE  TEMPORARY  ATTENUATORS  WALL 

   BARRIER  CONCRETE  TEMPORARY  REFLECTORS 

      BARRIER  (FULLY  TYPE C 

         REDIRECTIVE,    

         NARROW)    

         TEST LEVEL 3    

              

   (FOOT)  (EACH)  (EACH)  (EACH) 

                 

CONSTRUCTION STAGE 2             

IL13WB 039‐0062  STA. 64+10 TO 68+35  425  42     34 

IL13WB 039‐0062  68+35        1    

L13WB 039‐0061  STA. 86+05 TO 91+43  537.5  45     44 

L13WB 039‐0061  91+43        1    

                 

CONSTRUCTION STAGE 4             

CROSSOVER WEST  STA. 50+45 TO 58+20  775  288     82 

CROSSOVER WEST  58+20        1    

CROSSOVER EAST  STA. 90+47 TO 94+85  437.5  210     54 

CROSSOVER EAST  90+47 & 94+85        2    

‐ATTENUATOR STATION SHOWN IS WHERE ATTENUATOR MEETS END OF TEMPORARY CONCRETE BARRIER. 

‐PINNING OF BARRIER IS NOT REQUIRED ON BRIDGE OR BRIDGE APPROACH PAVEMENTS. 
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STAGING PLAN 
 
A suggested Staging Plan for construction is included in the plans.  The Contractor may choose, 
but is not required, to use this plan.  
 
Suggested Staging Plan Sequence of Construction 
 
Stage 1- 
CONSTRUCT THE ENTIRE INSIDE WESTBOUND SHOULDER. 
CONSTRUCT THE TWO SEGMENTS OF THE INSIDE EASTBOUND SHOULDER 
AND PROPOSED EASTBOUND LANE ADDITION AS SHOWN ON THE CONSTRUCTION 
STAGING LAYOUT SHEETS. 
 
Stage 2- 
COMPLETE THE WESTBOUND LANE ADDITION AND OUTSIDE SHOULDER 
AS SHOWN ON THE CONSTRUCTION STAGING LAYOUT SHEETS.  ALSO 
CONSTRUCT BOTH WESTBOUND BRIDGE ADDITIONS. 
 
Stage 3- 
CONSTRUCT THE MEDIAN CROSSOVERS. 
 
Stage 4- 
COMPLETE THE REMAINING EASTBOUND LANE ADDITION AND SHOULDER BETWEEN 
THE MEDIAN CROSSOVERS, BOTH EASTBOUND BRIDGES, AND THE ENTIRE MULTI-USE 
PATH AS SHOWN ON THE CONSTRUCTION STAGING LAYOUT SHEETS. 
 
If the Contractor chooses not to use the plan provided therein he/she shall submit a staging plan 
for the improvement to the District’s Project Implementation Engineer within 10 days of the award 
of the contract. The Contractor’s submittal shall detail the location and sequence of work, and 
include a traffic control plan for each stage. 
 
The Contractor will be responsible for any additional efforts required to facilitate construction as 
shown on the plans.   
 
 
NIGHTTIME LANE CLOSURES 
 
Description.   For the purpose of this lane rental specification the work day will be divided into a 
12 hour night time period and a 12 hour day time period defined as follows:  the night time period 
shall be from 7:00 pm to 7:00 am and the day time period shall be from 7:00 am to 7:00 pm.  Lane 
closures are to be allowed only during the night time period. No daytime lane closures are to be 
permitted.  If due to equipment failure or any other reason the Contractor is not able to open all 
lanes of IL 13 to traffic by 7:00 am, the Contractor will be charged $1,000.00 an hour per hour 
until all lanes are open. 
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DROP-OFF ALLOWANCE DAYS 
 
Description.  The Contractor will be charged a monetary assessment for each day or part of a 
day at locations where a greater than 12” drop-off is located within 8 feet of the edge of the nearest 
open traffic lane on IL 13 eastbound or westbound in excess of the following days: 
 
Stage 1   IL13 Westbound– 6 days 
Stage 1   IL13 Eastbound– 8 days 
Stage 2   IL13 Westbound – 12 days 
 
Refer to the staging sheets in the plans for typical sections for daytime lane setups. 
 
A drop-off allowance day is defined as a period of time beginning at 7:00am and ending at 7:00pm 
for which a greater than 12” drop-off is located within 8 feet of the edge of the nearest open traffic 
lane on IL 13 eastbound or westbound.  A drop-off allowance day will be charged for any partial 
days of inadequate offset.    
 
Disincentive Plan: The Contractor will be assessed a traffic control deficiency deduction per 
article 105.03 (b)of the Standard Specifications for Road and Bridge Construction adopted April 
1, 2016 for each drop-off allowance day beyond the days allowed. 
 
There is no limit to the number of drop-off allowance days assessed that exceed the allotted days. 
 
No Incentive Plan will be offered for drop-off allowance days. 
 
Should the Contractor be delayed in the commencement, prosecution, or completion of the work 
for any reason, there shall be no extension of the disincentive payment calculation. 
 
 
DROP-OFF NEAR THE EDGE OF TRAVELED WAY 
 
In order to be in compliance with Safety Engineering Policy Memorandum 4-15 (Drop off policy) 
no drop offs >1.5” but <12” will be allowed for Long Duration Stationary Operations (14 days or 
more) located within 8 ft. of the edge of the nearest open traffic lane.  Pavement patching is not 
considered a drop off condition, except when individual patching holes are left open in excess of 
24 hours. 
  
The contractor will be assessed a traffic control deficiency deduction per Article 105.03(b) of the 
Standard Specifications for Road and Bridge Construction adopted April 01, 2016 for each day a 
drop off >1.5” but <12” exists for more than 14 days within 8 ft of the edge of the nearest open 
traffic lane. 
 
Days included as drop-off allowance days will not count against the 14 days provided for drop off 
>1.5” but <12”.   
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NOTIFICATION PRIOR TO STARTING WORK 
Effective December 2005 
 
Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The 
Contractor shall notify the Engineer at least 14 days in advance of starting any construction work. 
For projects involving width or height restrictions or complete closures of the roadway or ramp, 
an additional 7 days of notice (21 days total) will be required. 
 
This additional notification is required so that the public can be notified of the pending 
construction. 
 
 
COOPERATION BETWEEN CONTRACTORS 
Revised 2/10/17 
 
The Contractor is to be aware that traffic control limits of this contract may overlap those of another 
project(s) that may be under construction along IL 13 concurrently with this work.  The Contractor 
shall coordinate his/her work with the other Contractors to minimize any possible conflicts. The 
Contractor shall also notify the Engineer five (5) working days in advance of any work that may 
affect other adjacent contracts. 
 
Adjacent Projects, Contract No. 78627, 78644 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS 
 
This work consists of furnishing, placing, and maintaining changeable message sign(s) according 
to the Standard Specifications and the following: 
 
A total of 2 changeable message signs shall be required in this contract.  All signs must be in 
place and operational for a minimum of 14 calendar days prior to lane closures and remain 
operational throughout the entire length of construction.  Each sign shall state the day work will 
begin and delays are possible.  The exact message will be approved by the Engineer.  The 
Contractor may be required to relocate each sign multiple times during the contract at his or her 
expense.  The exact location of the placement of these signs shall be determined in the field by the 
Engineer. 
 
The furnishing, placing, and maintaining of portable changeable message sign(s) shall be paid 
for per calendar day as CHANGEABLE MESSAGE SIGN. 
 
 
SUBGRADE 
 
While constructing the SUBBASE GRANULAR MATERIAL, TYPE A 12”, no material delivery 
equipment will be allowed to access the subgrade or partially completed subbase section until the 
full 12” is in place unless approved by the Engineer. 
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BORROW EXCAVATION 
Revised 2/10/17 
 
In addition to the requirements of section 204, the contractor shall submit to the department a 
request for approval of the material in a proposed borrow pit.  The submittal shall contain: 
 
(a) An 8 1/2" x 11" topographic map or sketch containing the dimensions of the area proposed 

and the locations of pertinent landmarks,  the name(s) of the property owner, and the 
proposed depth of cut.  Copies of this map may also be used for subsequent submittal 
required for the archeological survey of the borrow pit.   

 
(b) A statement that approval has been obtained from the property owner to allow entry upon 

his/her property for material investigation.   
 
The contractor shall provide access for truck mounted drilling equipment, if required, to and from 
and in all areas where he/she requests material investigations.   
 
Borrow excavation which is to be used in the roadway embankment without restrictions must have 
more than 35% of the total sample passing the No. 200 sieve.  The soil must have a liquid limit 
value of 50.0 or less and a plasticity index value of 5.0 or more as defined by the AASHTO 
Classification System.  These soils shall be capable of obtaining the required design embankment 
strengths.  Soils proposed by the contractor for furnished excavation or borrow which do not meet 
the aforementioned requirements will be assigned varying degrees of restrictions up to and 
including complete rejection depending on the nature and engineering properties of the material.  
These restrictions, if any, will be set forth in the proposed borrow material report.   
 
It is anticipated that, depending upon the workload at the time, this field and laboratory 
investigation may take up to 15 days. 
 
 
PEDESTRIAN ACCESS ROUTES 
 
All work to be completed on pedestrian access routes, i.e. sidewalk, curb ramps, Detectable 
Warning Surfaces (DWS), pedestrian signals, pedestrian pushbuttons etc., shall be in accordance 
with the plans, standards, special provisions, and the Proposed Accessibility Guidelines for 
Pedestrian Facilities in the Public Right-of-Way (PROWAG).  The contractor is responsible for 
ensuring that all of the following, but not limited to, slopes, widths, clearances, surfaces, and 
transitions are in compliance.  For assistance, the IDOT Accessible Public Right-of-Way field 
guide is available on the IDOT website, http://idot.illinois.gov/about-idot/civil-rights/ADA-and-
Accessibilit 
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PORTLAND CEMENT CONCRETE SIDEWALK 
 
Replace the second paragraph of Article 424.06 Placing and Finishing to the following: 
 
The surface shall be divided by saw cuts constructed at right angles to the centerline of the 
sidewalk, no slab shall be longer than 6 ft (1.8 m) nor less than 4 ft (1.2 m) on any one side, unless 
otherwise ordered by the Engineer. The edges of the slabs shall be edged as described above. 
Work to be done with an approved concrete saw. Sawing of the joint shall commence as soon as 
the concrete has hardened sufficiently to permit sawing without excessive raveling or marring of 
the finished surface. All joints shall be sawed to 1/4 the depth of the sidewalk, shall be not less 
than 1/8 in. (3 mm) nor more than 1/4 in. (6 mm) in width,  before uncontrolled shrinkage cracking 
takes place. If necessary, the sawing operations shall be carried on both during the day and night, 
regardless of weather conditions. Water may be sprayed on the saw blade during the cutting. A 
suitable stationary guide shall be used to prevent side swaying of the machine to ensure that the 
cut will be straight. Water shall be used, if necessary, to thoroughly clean the joint. All extraneous 
material, including free water, shall be removed from the joint opening by means of an air jet.  
 
Saw cuts for the sidewalks will not be paid separately, but included in the cost for the SIDEWALK 
pay item. 
 
 
REMOVAL OF EXISTING CONCRETE I-BEAM 
 
This work shall consist of the complete removal and satisfactory disposal of the existing north 
(exterior) PPC I-beam, following concrete removal of the existing deck and integral concrete 
diaphragms, to the limits detailed in the plans.  It is the intent to replace this existing beam with a 
new beam, so care should be taken to not damage the existing beam seats during the removal 
process.  This work shall be completed as specified in Section 501 of the Standard Specifications, 
and in particular, Article 501.05.  Removal operation shall be staged as detailed the plans.   
 
Removal of Existing Concrete I-Beam will be paid for at the contract unit price per each, which 
payment shall include satisfactory removal of the existing concrete I- beams to the limits shown 
in the Plans or as directed by the Engineer; proper disposal outside the limits of IDOT right-of-
way; sawing, cutting of reinforcing steel when required; shoring and/or jacking of the existing 
structure when required; and for furnishing all materials, labor tools, equipment and additional 
items necessary to complete the work specified.  This work will be paid for at the contract unit 
price for each for REMOVAL OF EXISTING CONCRETE I-BEAM. 
 
 
DECORATIVE STEEL RAILING 
 
Description: This special provision covers work related to fabrication, surface coatings on 
designated metal surfaces, and installation of Decorative Steel Railing.  Work shall be in 
accordance with the construction documents and Sections 505, 506 and 509 of the Standard 
Specifications for Road and Bridge Construction adopted April 1, 2016. 
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Materials: Railing posts, decorative railing panels, cross railing, splices, anchor devices, bent 
plates, and accessories shall be painted following the appropriate paint system requirements 
indicated for structural steel Section 506.  The coating system for structural steel and metal 
surfaces shall be an IDOT prequalified manufacturer such as  Carboline or Tnemec. 
 
Decorative panel inserts shall consist of laser or water jet cut perforated metal panels.  Support 
sizes, structural connections and locations shall be coordinated with the railing components.  
Shop drawings, including plan elevations, sections and details indicating materials, components 
sizes, dimensions, tolerances, hardware, fasteners, finishes, options, accessories and installation 
methods, with details of attaching metal panels to supports shall be provided.  Fabrication shall 
be coordinated such that the decorative panels shall conform to guaranteed openings in the railing 
frame.  The manufacturer of laser or water jet cut decorative metal panels shall have completed 
projects of similar scope for more than five (5) years and shall meet all of the specification 
requirements.  The manufacturer must be capable of producing the design intent of the panels as 
shown in the drawings while meeting structural and local code requirements.  Incompatible 
materials shall be separated to prevent galvanic corrosion.  Panel thickness shall be sufficient to 
meet structural loading requirements, but not be less than ¼” thick.  The manufacturer shall use 
the conceptual image for the panels shown in the drawings to produce a design for approval by 
the Engineer as part of the shop drawing submittal process.  The manufacturer shall limit opening 
sizes to meet local code requirements and ensure the panel meets structural requirements.  The 
manufacturer shall provide two panel designs, as shown on the drawings.  
 
Color for all bridge fence railing components shall be determined by the District.  Before beginning 
fabrication, the Contractor shall submit samples to the Engineer according to Sections 505, 506 
and 509 at least 30 days prior to beginning shop coating and painting of the railing posts, railing, 
splices, anchor devices, bent plates and accessories.  The contractor shall submit for the 
Engineer’s review and acceptance up to three mock up panels for approval demonstrating the 
color for the Decorative Steel Railing.  The mock up panel shall consist of a minimum of two posts, 
rail panel, anchor devices, bent plates, and accessories.  Panel size shall be approximately 3’-1” 
high by 6’-10” wide (width of one decorative railing panel).  During manufacture, transport and 
erection, Decorative Steel Railing shall be protected from scratching, denting or other defects that 
may affect durability or appearance. 
 
Method of Measurement.  This work will be measured for payment in place in linear feet for 
DECORATIVE STEEL RAILING.  The measurement will be the overall length along the top 
longitudinal railing member through all posts and gaps.  
 
 
APPROACH SLAB REPAIR 
Effective:  March 13, 1997 Revised:  September 25, 2009 
 
Description. 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete and the replacement with new concrete to the 
original top of approach slab.  The work shall be done according to the applicable requirements 
of Sections 501, 503 and 1020 of the Standard Specifications and this Special Provision. 
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Approach slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound 
approach slab concrete, disposing of the concrete removed and replacing with new 
concrete.  The removal may be performed by chipping with power driven hand tools or by 
hydro-equipment.  The depth shall be measured from the original concrete surface, at 
least 3/4 inch (20 mm) but not more than 5 1/2 inches (140 mm) unless otherwise specified 
on the plans. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the slab, 
disposing of the concrete removed, and replacing with new concrete to the original 
approach slab surface.  The removal may be performed with power driven hand tools or 
by hydro-equipment. 

 
Materials. 
All materials shall be according to Article 1020.02. 

  
Portland cement concrete for partial and full-depth repairs shall be according to Section 
1020.  Class PP-1, PP-2, PP-3, or PP-4 concrete shall be used at the Contractor’s option. 
 
Grout.  The grout for bonding new concrete to old concrete shall be proportioned by mass (weight) 
and mixed at the job site, or it may be ready-mixed if agitated while at the job site.  The bonding 
grout shall consist of one part portland cement and one part sand, mixed with sufficient water to 
form a slurry.  The bonding grout shall have a consistency allowing it to be scrubbed onto the 
prepared surface with a stiff brush or broom leaving a thin, uniform coating that will not run or 
puddle in low spots.  Grout that can not be easily and evenly applied or has lost its consistency 
may be rejected by the Engineer.  Grout that is more than two hours old shall not be used. 
 
Equipment: 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall comply with the applicable portions of Section 1100 of the Standard Specifications 
and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 

high-pressure waterblasting, abrasive blasting, or other methods approved by the 
Engineer.  Blast cleaning equipment shall be capable of removing rust and old 
concrete from exposed reinforcement bars.  Oil traps will be required. 
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(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 
jackhammers lighter than the nominal 45 pound (20 kg.) class.  Chipping hammers 
heavier than a nominal 15 pound (6.8 kg.) class shall not be used for removing 
concrete from below any reinforcing bar for partial depth repairs or final removal at the 
boundary of full-depth repairs.  Jackhammers or chipping hammers shall not be 
operated at an angle in excess of 45 degrees measured from the surface of the slab. 

 
(4) Hydro-Scarification Systems.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment may use river, stream or lake water.  Operation of the equipment shall be 
performed and supervised by qualified personnel certified by the equipment 
manufacturer.  Evidence of certification shall be presented to the Engineer.  The 
equipment shall be capable of removing concrete to the specified depth and removing 
rust and concrete particles from exposed reinforcing bars.  Hydro-scarification 
equipment shall be calibrated before being used and shall operate at a minimum of 
18,000 psi (124 MPa). 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall comply 

with the applicable requirements of Section 1103 of the Standard Specifications. 
 
(c) Placing and Finishing Equipment:  Placing and finishing equipment shall be according to 

Article 1103.17 of the Standard Specifications.  Adequate hand tools will be permitted for 
placing and consolidating concrete in the patch areas and for finishing small patches. 

 
Construction Requirements: 
Sidewalks, curbs, drains, reinforcement and/or existing transverse and longitudinal joints which 
are to remain in place shall be protected from damage during removal and cleaning 
operations.  All damage caused by the Contractor shall be corrected, at the Contractor’s expense, 
to the satisfaction of the Engineer. 

  
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of construction 
debris into adjacent waters, and shall properly dispose of the solids generated according to Article 
202.03.  Runoff water will not be allowed to constitute a hazard on adjacent or underlying 
roadways, waterways, drainage areas or railroads nor be allowed to erode existing slopes. 
 

 
(a) Hot-Mix Asphalt Surface Removal. 

 
The hot-mix asphalt surface course shall be removed and disposed of according to 
applicable portions of Articles 440.04 and 440.06 of the Standard Specifications.  If the 
overlay contains asbestos fibers, removal shall be according to the Special Provision for 
"Asbestos Waterproofing Membrane or Asbestos Bituminous Concrete Surface Removal".  
Removal of the hot-mix asphalt surface by the use of radiant or direct heat will not be 
permitted. 
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(b) Surface Preparation: 
 

All loose, disintegrated and unsound concrete shall be removed from portions of the 
approach slab shown on the plans or as designated by the Engineer.  The Engineer will 
determine the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 inch (20 mm) 
deep around the perimeter of the area to be patched when an overlay is not specified.  
Where high steel is present, the depth may be reduced as directed by the Engineer.  
A saw cut will not be required on those boundaries along the face of the curb, parapet 
or joint or when sharp vertical edges are provided by hydro-scarification.  

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-equipment.  All exposed reinforcing bars and newly exposed 
concrete shall be thoroughly blast cleaned.  Where, in the judgment of the Engineer, 
the bond between existing concrete and reinforcement steel within the patch area has 
been destroyed, the concrete adjacent to the bar shall be removed to a depth that will 
permit new concrete to bond to the entire periphery of the exposed bar.  A minimum 
of 1 inch (25 mm) clearance will be required.  The Engineer may require enlarging a 
designated removal area should inspection indicate deterioration beyond the limits 
previously designated. In this event, a new saw cut shall be made around the extended 
area before additional removal is begun.  The removal area shall not be enlarged 
solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below a depth of 5 1/2 inches (140 mm) 
unless otherwise specified on the plans.  Full depth removal shall be performed 
according to Article 501.05 of the Standard Specifications.  A concrete saw shall be 
used to provide vertical edges approximately 3/4 inch (20 mm) deep around the 
perimeter of the area to be patched when an overlay is not specified.  A saw cut will 
not be required on those boundaries along the face of the curb, parapet or joint or 
when sharp vertical edges are provided by hydro-scarification.  The saw cut may be 
omitted if the deck is to receive an overlay. 

 
All voids under full depth repair areas shall be filled with a suitable material that meets 
the approval of the Engineer. 
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(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars from damage.  Any damage to the reinforcement bars to remain 
in place shall be repaired or replaced to the satisfaction of the Engineer at the 
Contractor's expense.  All existing reinforcement bars shall remain in place except as 
herein provided for corroded bars.  Tying of loose bars will be required.  Any existing 
reinforcement bars which have a loss of more than 25% of their cross section through 
corrosion shall be replaced in kind with new steel as directed by the Engineer.  No 
welding of bars will be permitted and new bars shall be lapped a minimum of 32 bar 
diameters to existing bars.  An approved “squeeze type” mechanical bar splicer 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Grout Placement.  After the repair areas have been cleaned and immediately prior to 

concrete placement, the grout shall be applied to a dampened surface.  A thin layer of 
grout shall be thoroughly scrubbed into the deck surface.  All vertical as well as 
horizontal surfaces shall receive a thorough, even coating.  The rate of grout 
placement shall be limited so the brushed grout does not dry out before it is covered 
with concrete.  Grout that has become dry and chalky shall be blast cleaned and 
replaced at the Contractor's expense.  No concrete shall be placed over dry grout. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and compacted according to Article 503.07 of the 
Standard Specifications and as herein specified.  Article 1020.14 shall apply, except 
for the requirement to use an approved retarding admixture when the plastic concrete 
reaches 30C (85F). 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 of the Standard Specifications, followed by a light brooming. 
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(d) Curing. 
 

Concrete patches shall be cured by the Wetted Burlap Method according to Article 
1020.13 (a)(3), and the curing period shall be 72 hours.  In addition to Article 1020.13, 
when the air temperature is less than 55º F (13º C), the Contractor shall cover the patch 
with minimum R12 insulation.  Insulation is optional when the air temperature is 55º F - 
90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is greater 
than 90 F (32 C).  A 72-hour minimum drying period shall be required before placing 
waterproofing or hot-mix asphalt surfacing. 

 
(e) Opening to Traffic. 
 

No traffic or construction equipment will be permitted on the repairs until after the specified 
cure period and the concrete has obtained a minimum compressive strength of 4000 psi 
(27.6 MPa) or flexural strength of 675 psi (4.65 MPa) unless permitted by the Engineer.   
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 
 

 
Method of Measurement. 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of 5 1/2 inches (140 mm) or as specified will be paid for at 
the contract unit price per square yard (square meter) for APPROACH SLAB REPAIR (PARTIAL 
DEPTH).  Areas requiring removal greater than a depth of 5 1/2 inches (140 mm) shall be removed 
and replaced full depth and will be paid for at the contract unit price per square yard (square 
meter) for APPROACH SLAB REPAIR (FULL DEPTH). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04 of the Standard 
Specifications. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos hot-mix asphalt will be paid for 
as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Bituminous Concrete Surface Removal”. 
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ROCK FILL – FOUNDATION  
 
This work consists of constructing a layer of rockfill below culverts or spread footings having 
unstable or unsuitable soil conditions.  This work shall be done as shown on the plans or as 
directed by the Engineer.  When shown on the plans, the rockfill limits and thickness shall be 
confirmed by the Engineer prior to excavating below the theoretical top of rockfill line. 
 
Materials shall meet the requirements of the following Articles of the Standard Specifications: 
 

CA-6 and CA-7 ................... 1004.04 
Rockfill ................... 1005.01 

 
All rockfill shall be well graded.  The gradation of rockfill shall be selected based on layer thickness 
as shown below: 
 

Less than or equal to 1 ft ................... Stone Riprap RR1 
Greater than 1 ft ................... Stone Riprap RR1 
Greater than 3 ft ................... Primary Crusher Run or Shot Rock (18” max size) 

  
The method of rockfill placement shall be approved by the Engineer.  Rockfill shall be capped 
according to application as shown below:   
 

Spread Footing .................. 4 to 6 inches CA-6 
Cast-In-Place Box Culverts .................. 6 inches of CA-6 

Pre-Cast Box Culverts .................. Porous Granular Bedding Material (Article 540.06) 
Pre-Cast Pipe Culverts .................. 4 to 6 inches Fine Aggregate (Article 542.04(c)) 

 
In spread footing applications, the CA-6 cap shall be compacted to the satisfaction of the 
Engineer.  No compaction of rockfill is required for culvert applications. 
 
This work shall be measured and paid for at the contract unit price per ton for ROCKFILL - 
FOUNDATION.  The contract price for ROCKFILL-FOUNDATION shall include aggregate 
materials and aggregate material placement.  Excavation for the rock fill will be performed in 
accordance with Section 502 of the Standard Specifications and measured according to Article 
502.12 (b).  
 
 
BRIDGE DECK CONCRETE CRACK SEALER 
 
Description.  This work shall consist of preparation and placement of a concrete crack sealer on 
the structures as specified in this contract. Work shall be according to Section 587 of the Standard 
Specifications except as modified herein.   
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Materials.  The concrete crack sealer material specified below shall be applied to the identified 
structure. 
 
Structures #  039-0061 & 039-0062 
Product: TK – 9000 (Crack Sealer) 
TK Products 
11400 West 47th Street 
Minnetonka, MN 55343 
Phone: (888) 755-2971 
 

CONSTRUCTION REQUIREMENTS 
 

General.  A concrete crack sealer shall be applied according to the manufacturer’s 
recommendations to all cracks within the deck surface that measure 0.03 inches or greater in 
width at the surface as directed by the Engineer. The surface preparation, application techniques, 
and application rates shall be in accordance with the manufacturer’s recommendations. As a 
minimum, all concrete must be at least 14 days old, and all deck grinding, saw cut grooving, and 
cleanup operations must be completed. The surface shall have at least a 48-hour drying period 
since the last rain before application. The concrete crack sealer shall not be applied if rain is 
forecasted within 24 hours of the application time. 
 
The Contractor shall provide to the Engineer written documentation from the concrete crack sealer 
manufacturer that outlines the recommended surface preparation, application techniques, and 
application rates. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (ft) for 
BRIDGEDECK CONCRETE CRACK SEALER. 
 
 
FLUSH INLET BOX FOR MEDIAN (542546) TO BE RECONSTRUCTED  
 
The removal and replacement of the median inlet shall be constructed according to the 
specifications shown in the plan detail sheets.   All additional work including labor and materials 
required to remove and reconstruct the existing inlet shall not be paid for separately and will be 
included in the pay item cost. 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK 6 INCH, SPECIAL 
 
The proposed PORTLAND CEMENT CONCRETE SIDEWALK 6 INCH, SPECIAL shown in the 
plans shall be constructed according to the specifications shown on the plan detail sheets.   All 
additional work including labor and materials shall not be paid for separately and will be include 
in the pay item cost. 
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CLASS C PATCHES, (SPECIAL)  
 
This work shall be according to the requirements in article 442 for CLASS C PATCHES and the 
detail shown in the plans.  Sawcuts and Tie bars will not be paid for separately and shall be 
included in the cost of CLASS C PATCHES (SPECIAL)  SQ YD. 
 
 
REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL 
 
Based on geotechnical investigation of the project area, it is anticipated that highly erosive silty 
soils (Plasticity Index less than 12) will be encountered in the proposed cuts at the following 
location: 
 
Alignment      Station      to      Station            Depth               Soil Type            Reason 
IL13EB           77+50                85+00           2.5 – 6.0’           Silt A-4(4)            PI < 12 
 
The unsuitable soil location above is depicted in the cross sections with hatching.  The location 
of the unsuitable soil as listed above and shown on the cross sections is approximate.  The actual 
limits of the unsuitable soil will be determined by the Engineer during excavation operations.   
 
The unsuitable soil shall be removed and disposed of according to Article 202.03 of the Standard 
Specifications for Road and Bridge Construction.  Removal and disposal of the unsuitable soil will 
be paid for at the contract unit price per cubic yard for REMOVAL AND DISPOSAL OF 
UNSUITABLE MATERIAL. 
 
 
POST AWARD VALUE ENGINEERING CHANGE PROPOSAL WORKSHOP  
Revised 4/23/18 
 
Description   
A post award Value Engineering workshop will be held within 10 days of contract execution and 
will be attended by the Department and the Contractor.  The workshop will consist of a facilitated 
discussion to identify potential Value Engineering (VE) as defined in Article 104.07 of the Standard 
Specifications. 
 
Description of Workshop 
Workshop logistics, including date, time and location, will be determined by the Engineer. 
 
The workshop shall be attended by the Contractor’s superintendent or project manager and at 
least one other person who is familiar with the project and with the intended construction practices 
which will be used to complete the project and of suitable authority to make project decisions for 
the Contractor.   
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The one-day workshop will be facilitated by the Department.  The workshop will provide a forum 
for the Contractor and the Department to identify potential value engineering concepts and to 
consider the advantages and disadvantages of these identified concepts.  Additionally, the 
workshop participants will discuss applicable submittal dates and review periods associated with 
any concept which the workshop team chooses to propose.  Participation in the workshop is 
intended to expedite review time for the Concept Phase identified in Article 104.07(a)(1).   
 
The workshop is intended to identify potential alternatives and facilitate contractor submittal of 
acceptable concepts.  Submittal and approval of identified proposals will be in accordance with 
applicable portions of Article 104.07 as determined by the Department based on the scope of the 
proposal.  
 
A delay in the start of work may be approved to facilitate a proposal that requires further research 
or design modifications. 
 
Basis of Payment 
No direct payment will be made for the cost of attendance and participation in the workshop. VE 
incentives for approved VE proposals will be in accordance with Article 104.07. 
 
 
AVAILABILITY OF ELECTRONIC FILES  
Effective 10/16 Revised 2/10/17 
 
2D MicroStation and GEOPAK files of this project will be made available to the Contractor after 
contract award.  Contractor shall coordinate obtaining electronic files through the project resident 
engineer. If there is a conflict between the electronic files and the printed contract plans and 
documents, the printed contract plans and documents shall take precedence over the electronic 
files.  The Contractor shall accept all risk associated with using the electronic files and shall hold 
the Department harmless for any errors or omissions in the electronic files and the data contained 
therein. Errors or delays resulting from the use of the electronic files by the Contractor shall not 
result in an extension of time for any interim or final completion date or shall not be considered 
cause for additional compensation. The Contractor shall not use, share, or distribute these 
electronic files except for the purpose of constructing this contract.  Any claims by third parties 
due to use or errors shall be the sole responsibility of the Contractor. The Contractor shall include 
this disclaimer with the transfer of these electronic files to any other parties and shall include 
appropriate language binding them to similar responsibilities.  
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MOWING 
Effective December 11, 2001          Revised 7/17/17 
 
This work shall consist of mowing the entire median up to 100' in width and the roadway foreslopes of 
the outside lanes to the ditchline or for a width of 15' from the edge of pavement or paved shoulder, 
whichever is less.  At intersecting roadways, the mowing shall extend to the proposed right of way for 
a distance of 300’ on either side of the intersection. The height of the mowing shall not be more than 
6".  Equipment used shall be capable of completely severing all growth at the cutting height and 
distributing it evenly over the mowed area. The Contractor will not be required to mow continuously 
wet ditches and drainage ways, slopes greater than 1:2.5 (V:H), or areas which may be designated by 
the Engineer as not mowable. Mowing shall be done within the project limits during the construction 
of the project as directed by the Engineer and prior to the final inspection of the project. Any 
subsequent mowing required to disperse mowed material shall be considered as included in the cost 
of the mowing. Debris encountered during mowing, which interferes with the mowing operation or is 
visible from the roadway shall be removed and disposed of according to Article 201.01(a) and 
201.10(a). 
 
Method of Measurement:  Mowing will be measured for payment in units of 100' (30 m) in 
horizontal distances along the roadway center line/survey line. For purposes of measurement, the 
quantity of units to be paid for each individual mowing is defined as the net length of the project as 
shown on the cover sheet of the construction plans divided by 100' (30 m). On and off ramps will not 
be measured separately. No allowances will be made for variations in width of mowing. 
 
Basis of Payment:    This work will be paid for at the contract unit price per unit for MOWING. 
 
 
TOTAL MAXIMUM DAILY LOAD (TMDL) 
 
Crab Orchard Creek is listed on the Illinois Environmental Protection Agency’s Section 303(d) list 
(ND-12) for which there is an approved Total Maximum Daily Load (TMDL) allocation established 
for pH, manganese and total phosphorus.  The Contractor will be responsible for testing the soil 
and modifying the fertilizer applications to adequately sustain growth for Class 1B seeding mix.  
The purpose of the sampling is to determine the minimum amount of nutrients required, in no 
case shall the quantities exceed those shown in the plans. 
 
A minimum of six soil samples will be required for testing, three for the northern embankment and 
three for the southern embankment.  Two of which should be west of the overflow structures, two 
between the overflow and main channel structure, and two east of the main channel structure.   
 
The cost of the sampling, testing and analysis shall be included in the cost of Seeding, Class 1B. 
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PIPE UNDERDRAINS FOR STRUCTURES 
Effective: May 17, 2000 Revised: January 22, 2010 
 
Description.  This work shall consist of furnishing and installing a pipe underdrain system as 
shown on the plans, as specified herein, and as directed by the Engineer. 
 
Materials.  Materials shall meet the requirements as set forth below: 
 
The perforated pipe underdrain shall be according to Article 601.02 of the Standard 
Specifications.  Outlet pipes or pipes connecting to a separate storm sewer system shall not be 
perforated. 
 
The drainage aggregate shall be a combination of one or more of the following gradations, FA1, 
FA2, CA5, CA7, CA8, CA11, or CA13 thru 16, according to Sections 1003 and 1004 of the 
Standard Specifications. 
 
The fabric surrounding the drainage aggregate shall be Geotechnical Fabric for French Drains 
according to Article 1080.05 of the Standard Specifications. 
 
Construction Requirements.  All work shall be according to the applicable requirements of 
Section 601 of the Standard Specifications except as modified below. 
 
The pipe underdrains shall consist of a perforated pipe drain situated at the bottom of an area of 
drainage aggregate wrapped completely in geotechnical fabric and shall be installed to the lines 
and gradients as shown on the plans. 
 
Method of Measurement. Pipe Underdrains for Structures shall be measured for payment in feet 
(meters), in place.  Measurement shall be along the centerline of the pipe underdrains.  All 
connectors, outlet pipes, elbows, and all other miscellaneous items shall be included in the 
measurement.  Concrete headwalls shall be included in the cost of Pipe Underdrains for 
Structures, but shall not be included in the measurement for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for PIPE 
UNDERDRAINS FOR STRUCTURES of the diameter specified.  Furnishing and installation of 
the drainage aggregate, geotechnical fabric, forming holes in structural elements and any 
excavation required, will not be paid for separately, but shall be included in the cost of the pipe 
underdrains for structures. 
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WEEP HOLE DRAINS FOR ABUTMENTS, WINGWALLS, RETAINING WALLS AND 
CULVERTS 
Effective: April 19, 2012                                                                        Revised: October 22, 2013 
 
Delete the last paragraphs of Articles 205.05 and 502.10 and replace with the following. 
 
“If a geocomposite wall drain according to Section 591 is not specified, a prefabricated 
geocomposite strip drain according to Section 1040.07 shall be placed at the back of each drain 
hole.  The strip drain shall be 24 inches (600 mm) wide and 48 inches (1.220 m) tall.  The strip 
drain shall be centered over the drain hole with the bottom located 12 inches (300 mm) below the 
bottom of the drain hole.  All form boards or other obstructions shall be removed from the drain 
holes before placing any geocomposite strip drain.” 
 
Revise the last sentence of the first paragraph of Article 503.11 to read as follows. 
 
“Drain holes shall be covered to prevent the leakage of backfill material according to Article 
502.10.” 
 
Revise the title of Article 1040.07 to Geocomposite Wall Drains and Strip Drains. 
 
BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013 Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 
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Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 
“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 

structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES 
Effective: October 4, 2016  Revised:  April 13, 2018 
 
Description. This work shall consist of furnishing and placing a membrane waterproofing system 
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract 
plans.  
 
All membrane waterproofing systems shall be supplied by qualified producers.  The Department 
will maintain a list of qualified producers. 
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Materials.  The materials used in the waterproofing system shall consist of the following. 
  
(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the 

following properties: 
   

Physical Properties   
Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min. 
Width 36 inches (914 mm) min. 

Tensile Strength, Membrane ASTM D 412 (Die C) 
325 lb./in2 (2240 kPa) 

min. 

Tensile Strength, Film ASTM D 882 
5000 lb./in2 (34.5 MPa) 

min. 
Elongation (Ultimate Failure of Rubberized Asphalt)  
ASTM D 412 

300% min. 

Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F 
(-29 °C)] ASTM D 146 (Modified) or D1970 

No Effect 

Puncture Resistance-Membrane ASTM E 154 40 lb. (178 N) min. 
Permeability (Perms) ASTM E 96, Method B 0.1 max. 
Water Absorption (% by Weight) ASTM D 570 0.2 max. 
Peel Strength ASTM D 903 9 lb./in (1576 N/m) min. 

 
(b) Protective geocomposite drainage sheet composed of a woven monofilament or nonwoven 

geotextile fabric bonded to a dimpled/ridged drainage core with a smooth backing film 
providing cushioning for the membrane sheet.  The protective drainage sheet shall be 
suitable for horizontal applications with heavy loads and vehicular traffic with the following 
properties: 
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Physical Properties   
Core  
Compressive Strength ASTM D 1621 18,000 (862 kPa) psf Min. 

Flow Rate ASTM D 4716  
17 gal/min./ft. (211 

L/min./m2) min. 
  
Geotextile Fabric  
  
Woven Monofilament Fabric  

Water Flow Rate ASTM D 4491 
145 gal/min./ft2 (5907 

L/Min./m min. 
Grab tensile Strength ASTM D 4632 (MARV - Weakest 
Principal Direction) 

200 lb. (890 N) min. 

CBR Puncture Strength ASTM D 6241 (MARV) 675 lb. (3004 N) min 

Apparent Opening Size  
Sieve No. 40 (0.430 mm) 

or Smaller Opening  
  
Nonwoven fabric  

Water Flow Rate ASTM D 4491 
90 gal/min./ft2 (3668 

L/Min./m min 
Grab tensile Strength ASTM D 4632 (MARV – Weakest 
Principal Direction) 

205 lb. (912 N) min. 

CBR Puncture Strength ASTM D 6241 (MARV) 500 lb. (2224 N) min 

Apparent Opening Size 
Sieve No. 80 (0.180 mm) 

or Smaller Opening 
 
 (c) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes, 

and Sealing Tapes as required by the manufacturer for use with the respective membrane 
waterproofing system.   

 
Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall 
be installed in accordance with the manufacturer’s instructions.  The Contractor shall not install 
any part of a membrane waterproofing system in wet conditions, or if the ambient or concrete 
surface temperature is below 40° (4° C), unless allowed by the Engineer. 
 
Surfaces to be waterproofed shall be smooth and free from projections which might damage the  
membrane sheet. Projections or depressions on the surface that may cause damage to the 
membrane shall be removed or filled as directed by the Engineer. The surface shall be power 
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the 
waterproofing is applied. 
 
The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate 
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer 
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to 
the manufacturer’s instructions.  Primed areas shall not stand uncovered overnight.  If membrane 
sheets are not placed over primer within the time recommended by the manufacturer, the 
Contractor shall recoat the surfaces at no additional cost to the Department. 
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The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled 
to shed water by commencing from the lowest elevation of the buried structure’s top slab and 
progress towards the highest elevation.  The membrane sheets shall be overlapped as required 
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly 
sealed.  The membrane shall be smooth and free of wrinkles and there shall be no depressions 
in horizontal surfaces of the finished waterproofing.  After placement, exposed edges of 
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic, 
or two-part liquid membrane, or with sealing tape. 
 
The Contractor shall install protective geocomposite drainage sheet after application of the 
membrane sheet per the manufacturer’s instructions. 
 
Sealing bands at joints between precast segments shall be installed prior to the waterproofing 
system being applied.  Where the waterproofing system and sealing band overlap, the installation 
shall be planned such that water will not be trapped or directed underneath the membrane or 
sealing band.  
 
Care shall be taken to protect and to prevent damage to the waterproofing system prior to and 
during backfilling operations.  The waterproofing system shall be removed as required for the 
installation of slab mounted guardrails and other appurtenances.  After the installation is complete, 
the system shall be repaired and sealed against water intrusion according to the manufacturer’s 
instructions and to the satisfaction of the Engineer. 
 
Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with: 

 
Handling holes shall be filled with a polyethylene plug.  The plug shall not project beyond the 
inside surface after installation nor project above the outside surface to the extent that may 
cause damage to the membrane.  When metal lifting inserts are used, their sockets shall be 
filled with mastic or mortar compatible with the membrane. 

 
Method of Measurement. The waterproofing system will be measured in place, in square yards 
(square meters) of the concrete surface to be waterproofed.  
 
Basis of Payment.  This will work will be paid for at the contract unit price, per square yard 
(square meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES. 
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PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM G155-00A 

Density of Cellular Polyurethane 
Foam 

12.5lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Resilience (Silicone Coating) ≥ 95% ASTM D 5329 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +100/-50% ASTM C 719 

Elongation at Break >1400% ASTM D 412 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 95% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 
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(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 
conform to the following specifications: 

 
Table 1 

Physical Properties of Preformed Silicone Gland 
 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

Color Black Visual 

 
The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 
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Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ATSM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ATSM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ATSM D 3960 

 
(d) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
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The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 

 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3) ........................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed 
40 percent of the total product.  The top size of the RAP shall be less than 4 in. (100 mm) 
and well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01, CS 02, or RR 01 are used in lower lifts. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradations 
CA 02, CA 06, or CA 10 shall be 12 in. (300 mm).  The maximum nominal lift thickness of 
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10.  When the contract specifies 
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in. 
(75 mm) of capping aggregate shall be the same gradation and may be placed with the underlying 
aggregate subgrade improvement material. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 
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303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown 
on the plans, or as directed by the Engineer.  The aggregate subgrade improvement shall be 
maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of subgrade material is 
required, gravel may be used below the first 12 in (300 mm) of subgrade. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01. 

 
The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01 or CS 02 as shown below or RR 01 according to 
Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 
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BUTT JOINTS (BDE) 
Effective:  July 1, 2016 
 
Add the following to Article 406.08 of the Standard Specifications. 
 

“ (c) Temporary Plastic Ramps.  Temporary plastic ramps shall be made of high density 
polyethylene meeting the properties listed below.  Temporary plastic ramps shall only be 
used on roadways with permanent posted speeds of 55 mph or less.  The ramps shall 
have a minimum taper rate of 1:30 (V:H).  The leading edge of the plastic ramp shall have 
a maximum thickness of 1/4 in. (6 mm) and the trailing edge shall match the height of the 
adjacent pavement ± 1/4 in. (± 6 mm). 
 
The ramp will be accepted by certification.  The Contractor shall furnish a certification from 
the manufacturer stating the temporary plastic ramp meets the following requirements. 
 

Physical Property Test Method Requirement 

Melt Index ASTM D 1238 8.2 g/10 minutes 
Density ASTM D 1505 0.965 g/cc 
Tensile Strength @ Break ASTM D 638 2223 psi (15 MPa) 
Tensile Strength @ Yield ASTM D 638 4110 psi (28 MPa) 
Elongation @ Yield 1/, percent ASTM D 638 7.3 min. 
Durometer Hardness, Shore D ASTM D 2240 65 
Heat Deflection Temperature, 66 psi ASTM D 648 176 ⁰F (80 ⁰C) 
Low Temperature Brittleness, F50 ASTM D 746 <-105 ⁰F (<-76 ⁰C) 

 
1/ Crosshead speed -2 in./minute 
 
The temporary plastic ramps shall be installed according to the manufacturer’s 
specifications and fastened with anchors meeting the manufacturer’s recommendations.  
Temporary plastic ramps that fail to stay in place or create a traffic hazard shall be 
replaced immediately with temporary HMA ramps at the Contractor’s expense.” 

 
 
CALCIUM ALUMINATE CEMENT FOR CLASS PP-5 CONCRETE PATCHING (BDE) 
Effective:  November 1, 2017 
 
Revise the third sentence of the first paragraph of Article 1001.01(e) of the Standard 
Specifications to read: 
 

“ The chemical requirements shall be determined according to AASHTO T 105 and shall be 
as follows: minimum 37 percent aluminum oxide (AL2O3), maximum 42 percent calcium 
oxide (CaO), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur 
trioxide (SO3), maximum 1.75 percent loss on ignition, and maximum 7 percent insoluble 
residue.” 

 
 
  



FAP Route 331 (IL 13) 
Project NHPP-0331(075) 

Section (5-3)R-1,N-1,B-5,BR-1,B-6,BR-2 
Jackson County 

Contract No. 78295 
 

37 

 
CLASS A AND B PATCHING (BDE) 
Effective:  January 1, 2018 
 
Revise the second sentence of the first paragraph of Article 442.06(a)(1) of the Standard 
Specifications to read: 
 

“ Patches more than 20 ft (6 m) in length, including half-lane patches, shall be tied to 
the adjacent pavement, portland cement concrete shoulders, and curb and gutter with 
No. 6 (No. 19) transverse tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at 
36 in. (600 mm) centers according to Article 420.05(b).” 

 
Revise the sixth paragraph of Article 442.06(a)(2) of the Standard Specifications to read: 

 
“ Patches more than 20 ft (6 m) in length shall be tied to the adjacent lane of pavement, 
portland cement concrete shoulders, and curb and gutter with No. 6 (No. 19) 
transverse tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at 36 in. (600 mm) 
centers according to Article 420.05(b).” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 
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Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract Amount Supervisory and Administrative Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or Engineer, 
and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid.  For working day contracts the payment will be made according to Article 
109.04.  For completion date contracts, an adjustment will be determined as follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
 
Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
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When an ETCP adjustment is paid under this provision, an adjusted unit price as provided 
for in Article 701.20(a) for increase or decrease in the value of work by more than ten 
percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  April 2, 2018 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined that the work of this contract has subcontracting opportunities 
that may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates that, in the absence of unlawful discrimination, 
and in an arena of fair and open competition, DBE companies can be expected to perform 13.00% 
of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the goal 
or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025 
and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files and 
emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued 
by a delivery service when the Utilization Plan is received by the Department.  It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the 
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission 
day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the bid 
is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny 
authorization to bid the project if re-advertised for bids.  The Department reserves the 
right to invite any other bidder to submit a Utilization Plan at any time for award 
consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department 
form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, 
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the 
original is available and provided upon request.  All elements of information indicated on 
the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit price, 
and total subcontract price for the work to be completed by the DBE.  If partial pay 
items are to be performed by the DBE, indicate the portion of each item, a unit price 
where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 

each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 

the Utilization Plan must also include a clear identification of the portion of the work to 
be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for 
work on the contract. 
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation has 
been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of the 
contract by the bidder.  The Utilization Plan will be approved by the Department if the Utilization 
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder 
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 
CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the Department if the 
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless 
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort 
to meet the goal.  This means that the bidder must show that all necessary and reasonable steps 
were taken to achieve the contract goal.  Necessary and reasonable steps are those which, by 
their scope, intensity and appropriateness to the objective, could reasonably be expected to 
obtain sufficient DBE participation, even if they were not successful.  The Department will consider 
the quality, quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma 
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the 
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder 
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the prime Contractor might otherwise prefer to perform these 
work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with subsection (c)(6) of 
the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 

thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision or that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not 
responsive.  The notification shall include a statement of reasons for the determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless 
waived by the Department, the bidder will be notified and will be allowed no more than a 
five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, 
Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of the request in 
the United States mail on or before the fifth business day shall not be deemed delivery.  
The determination shall become final if a request is not made and delivered.  A request 
may provide additional written documentation or argument concerning the issues raised 
in the determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be forwarded to the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person in order to consider all issues of documentation 
and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days 
after receipt of the request for reconsideration, explaining the basis for finding that the 
bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final 
decision by the Reconsideration Officer that a good faith effort was made shall approve 
the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final 
decision that a good faith effort was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 

specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to the 
change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon request.  

Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the prime Contractor seeks to terminate a 
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform 
the work for which the DBE contractor was engaged or so that the prime Contractor 
can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any reason 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department shall provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted as 
damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 

  



FAP Route 331 (IL 13) 
Project NHPP-0331(075) 

Section (5-3)R-1,N-1,B-5,BR-1,B-6,BR-2 
Jackson County 

Contract No. 78295 
 

53 

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
 
HOT MIX ASPHALT – QUALITY CONTROL FOR PERFORMANCE (BDE) 
Effective:  April 1, 2017 Revised:  November 1, 2017 
 
Description.  This special provision describes the procedures for production, placement and 
payment of hot-mix asphalt (HMA) under the quality control for performance (QCP) program; as 
well as the requirements for intelligent compaction.  This special provision shall apply to the HMA 
mixtures specified in the plans.  This work shall be according to the Standard Specifications 
except as modified herein. 
 
Delete Articles: 406.06(b)(1), 2nd Paragraph (Temperature Requirements) 

406.06(b)(2)d. (Temperature Requirements) 
406.06(b)(3)b. (Temperature Requirements) 
406.06(e), 3rd Paragraph (Paver Speed Requirements) 
406.07(b) (Rolling) 
406.07(c) (Density) 
1030.05(a)(4, 5, 9,) (QC/QA Documents) 
1030.05(d)(2)a. (Plant Tests) 
1030.05(d)(2)b. (Dust-to-Asphalt and Moisture Content)  
1030.05(d)(2)d. (Small Tonnage) 
1030.05(d)(2)f. (HMA Sampling) 
1030.05(d)(3) (Required Field Tests) 
1030.05(d)(4) (Control Limits) 
1030.05(d)(5) (Control Charts) 
1030.05(d)(7) (Corrective Action for Field Tests (Density)) 
1030.05(e) (Quality Assurance by the Engineer) 
1030.05(f) (Acceptance by the Engineer) 
1030.06(a), 2nd paragraph (Before start-up…) 

 
Definitions. 
 

(a) Quality Control (QC).  All production and construction activities by the Contractor required 
to achieve the required level of quality. 
 

(b) Quality Assurance (QA).  All monitoring and testing activities by the Engineer required to 
assess product quality, level of payment, and acceptability of the product. 
 

c) Pay Parameters.  Pay parameters shall be field voids in the mineral aggregate (Field 
VMA), voids, and density.  Field VMA will be calculated using the combined aggregates 
bulk specific gravity (Gsb) from the mix design. 
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(d) Mixture Lot.  A mixture lot shall begin once an acceptable test strip has been completed 

and the adjusted job mix formula has been determined.  If the test strip is waived, a mixture 
lot shall begin with the start of production.  A mixture lot shall consist of four sublots unless 
it is the last or only lot, in which case it may consist of as few as one sublot. 
 

(e) Mixture Sublot.  A mixture sublot for Field VMA, voids, and dust/AC shall be a maximum 
of 1000 tons (910 metric tons). 
 
(1) If the remaining quantity is greater than 200 tons (180 metric tons) but less than 
1000 tons (910 metric tons), the last mixture sublot will be that quantity. 

 
(2) If the remaining quantity is 200 tons (180 metric tons) or less, the quantity shall be 
combined with the previous mixture sublot. 

 
(f) Density Interval.  Density intervals shall be every 0.2 miles (320 m) for lift thicknesses of 

3 in. (75 mm) or less and 0.1 miles (160 m) for lift thicknesses greater than 3 in. (75 mm).  
If a density interval is less than 200 ft (60 m), it will be combined with the previous density 
interval. 

 
(g) Density Sublot.  A density sublot shall be the average of five consecutive density intervals. 

 
(1) If less than three density intervals remain outside a density sublot, they shall be 

included in the previous density sublot. 
 

(2) If three or more density intervals remain, they shall be considered a density sublot. 
 

(h) Density Test.  A density test shall consist of a core taken at a random location within each 
density interval. 
 
When establishing the target density, the HMA maximum theoretical gravity (Gmm) shall 
be based on the running average of four Department test results.  Initial Gmm shall be 
based on the average of the first four test results.  If less than four Gmm results are 
available, an average of all available Department Gmm test results shall be used. 
 

Pre-Production Meeting.  The Engineer will schedule a pre-production meeting prior to the start 
of production.  The HMA QC Plan, test frequencies, and responsibilities of all parties involved in 
testing will be addressed.  The Engineer will provide the random locations, tonnages, and sublot 
selected from each lot in a sealed envelope for the Contractor to sign at the pre-production 
meeting or prior to paving.  The locations, tonnages, and sublot selected from each lot may be 
adjusted due to field conditions according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Hot-Mix Asphalt Random Jobsite Sampling” and “PFP and QCP 
Random Density Procedure”.  The signed sealed envelope will be given to the Contractor after 
paving is complete, along with documentation of any adjustments.  Personnel attending the 
meetings may include the following: 
 

(a) Resident Engineer 
 
(b) District Mixture Control Representative 
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(c) QC Manager 
 
(d) Contractor Paving Superintendent 
 
(e) Any consultant involved in any part of the HMA sampling or testing on this project 

 
Quality Control (QC) by the Contractor.  The Contractor’s QC plan shall include the schedule 
of testing for both pay parameters and non-pay parameters required to control the product such 
as asphalt binder content and mixture gradation.  The minimum test frequency shall be according 
to Table 1. 
 

Table 1 
Minimum Quality Control Sampling and Testing 

Requirements 

Quality Characteristic Minimum Test Frequency 

Mixture Gradation 

1 per sublot 
 

Asphalt Binder Content 
Dust/AC Ratio 

Field VMA 

Voids 
Gmb 
Gmm 

 
The Contractor’s splits in conjunction with other quality control tests shall be used to control 
production. 
 
The Contractor shall submit split jobsite mix sample test results to the Engineer within 48 hours 
of the time of sampling.  All QC testing shall be performed in a qualified laboratory by personnel 
who have successfully completed the Department’s HMA Level I training. 
 
Intelligent Compaction.  When a “Number of Roller Passes” is specified in the HMA Mixture 
Requirements table on the plans, the Contractor may opt to use intelligent compaction (IC) in lieu 
of density testing.  Coring according to the Department’s Manual of Test Procedures for Materials 
“PFP and QCP Random Density Procedure” is required and will be used for pay adjustments for 
density sublots that are not in compliance with the contract specifications. 
 
The IC equipment shall be mounted on the breakdown roller(s) and shall record GPS location 
data, roller pass counts, roller speeds, and HMA mat temperatures.  Each day, the accuracy of 
the GPS and temperature data shall be verified and documented.  If the verification fails or is not 
performed, the IC data will not be used for the affected density sublots. 
 
The IC data for each density sublot shall be analyzed using Veta software to determine the 
average roller speed, percent roller coverage, and average mat surface temperature for the final 
roller pass.  The Contractor shall submit these summary results, and if requested the raw data 
from the IC equipment and the data analysis software, to the Engineer within 24 hours of each 
day of paving using IC. 
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The required number of roller passes shall be as specified on the plans.  The roller speeds shall 
be according to Article 406.07.  The minimum roller coverage shall be 90 percent.  The average 
HMA mat temperature for the initial break down roller pass shall be according to Table 2. 
 

Table 2 

Asphalt Mixture Type Temperature Range (ºF (ºC)) 

Warm Mix Asphalt 215-275 °F (102-135 °C) 
IL-4.75 300-350 °F (155-175 °C) 
HMA using SBS PG76-22 300-350 °F (155-175 °C) 
HMA using SBS PG76-28 300-350 °F (155-175 °C) 
HMA using SBS PG70-22 300-350 °F (155-175 °C) 
HMA using SBS PG70-28 300-350 °F (155-175 °C) 
Other HMA not listed above 260-325 °F (125-165 °C) 

 
Quality Assurance (QA) by the Engineer.  Quality Assurance by the Engineer will be as follows. 
 

(a) Voids, Field VMA, and Dust/AC Ratio.  The Engineer will determine the random tonnage 
and the Contractor shall be responsible for obtaining the sample according to the 
Department’s Manual of Test Procedures for Materials “PFP Hot-Mix Asphalt Random 
Jobsite Sampling Procedure”. 
 

(b) Density:  After final rolling, the Engineer will identify the random core locations within each 
density testing interval according to the Department’s Manual of Test Procedures for 
Materials “PFP and QCP Random Density Procedure”. 
 
The Contractor shall cut the 4 in. (100 mm) cores within the same day and prior to opening 
to traffic unless otherwise approved by the Engineer.  All core holes shall be filled 
immediately upon completion of coring.  All water shall be removed from the core holes 
prior to filling.  All core holes shall be filled with a rapid hardening mortar or concrete which 
shall be mixed in a separate container prior to placement in the hole.  Any depressions in 
the surface of the filled core holes greater than 1/4 in. (6 mm) at the time of final inspection 
will require removal of the fill material to the depth of the lift thickness and replacement. 
 

The Engineer will witness and secure all mixture and density samples.  The Contractor shall 
transport the secured sample to a location designated by the Engineer. 
 
The Engineer will select at random one split sample from each lot for testing of voids, Field VMA 
and dust/AC ratio.  The Engineer will test a minimum of one sample per project.  The Engineer 
will test all of the pavement cores for density unless intelligent compaction is used.  All QA testing 
will be performed in a qualified laboratory by personnel who have successfully completed the 
Department’s HMA Level I training.  QA test results will be available to the Contractor within ten 
working days from receipt of secured cores and split mixture samples and after the last sublot 
from each lot. 
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The Engineer will maintain a complete record of all Department test results and copies will be 
provided to the Contractor with each set of sublot results.  The records will contain, at a minimum, 
the originals of all Department test results and raw data, random numbers used and resulting 
calculations for sampling locations, and quality level analysis calculations. 
 
If QA results do not meet the precision limits listed in Table 3, the Department will verify the results 
by retesting the retained split sample.  The retest will replace the original results. 
 
If the QA results do not meet the 100 percent sublot pay factor limits or still do not compare to QC 
results within the precision limits in Table 3, after retesting the Engineer will test all split mix 
samples for the lot. 
 

Table 3 
Test Parameter Limits of Precision 

Gmb 0.030 
Gmm 0.026 

Field VMA 1.0 % 
 
Acceptance by the Engineer.  All of the Department’s tests shall be within the acceptable limits 
listed in Table 4. 
 

Table 4 

Parameter 
Acceptable 

Limits 
Field VMA -1.0 – +3.0%1/ 
Voids 2.0 – 6.0%  

Density 
IL-9.5, IL-19.0, IL-4.75, IL-9.5FG3/ 90.0 – 98.0% 

SMA 92.0 – 98.0% 
Dust / AC Ratio 0.4 – 1.62/ 
 

1/ Based on minimum required VMA from mix design 

2/ Does not apply to SMA. 

3/ Acceptable density limits for IL-9.5FG placed less than 1 1/4 in. (32 mm) shall be 
89.0% - 98.0% 

 
In addition, no visible pavement distresses shall be present such as, but not limited to, 
segregation, excessive coarse aggregate fracturing or flushing. 
 
Basis of Payment.  Payment will be based on the calculation of the composite pay factor using 
QA test results for each mixture according to the Department’s Manual of Test Procedures for 
Materials “QCP Pay Calculation” document. 
 
If intelligent compaction is successfully implemented, the Contractor will receive 100 percent for 
the density pay factor in Equation 1 of the “QCP Pay Calculation” document for each applicable 
HMA mixture; otherwise, the density tests and pay adjustments will apply.  The pay factor for each 
density sublot will be based upon either intelligent compaction or density tests and the two will 
not be mixed. 
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Dust/AC Ratio.  A monetary deduction will be made using the pay adjustment table below for 
dust/AC ratios that deviate from the 0.6 to 1.2 range.  If the tested mixture sublot is outside of this 
range, the Department will test the remaining sublots for dust/AC pay adjustment. 

 
Table 5 

Dust/AC Pay Adjustment Table1/ 

Range Deduct / sublot 

0.6 ≤ X ≤ 1.2 $0 
0.5 ≤ X < 0.6  or  1.2 < X ≤ 1.4 $1000 

0.4 ≤ X < 0.5  or  1.4 < X ≤ 1.6 $3000 
X < 0.4  or  X  > 1.6 Shall be removed and replaced 

 
1/ Does not apply to SMA. 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing test 
waived.” 
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LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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MATERIAL TRANSFER DEVICE (BDE) 
Effective:  June 15, 1999 Revised:  August 1, 2014 
 
Description.  This work shall consist of placing POLYMERIZED HMA APSHALT SURFACE 
COURSE, HMA FULL DEPTH PAVEMENT 12 ¼”, HMA SHOULDERS 12 ¼”, except that these 
materials shall be placed using a material transfer device (MTD). 
 
Materials and Equipment.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, and 
shall be equipped with the following: 
 

(a) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint along 
the sides of the conveyor to prevent material spillage.  MTDs having paver style hoppers 
shall have a horizontal bar restraint placed across the foldable wings which prevents the 
wings from being folded. 

 
(b) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 14 tons 

(12.7 metric tons). 
 
(c) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, anti-

segregation, re-mixing auger or two full-length longitudinal paddle mixers designed for the 
purpose of re-mixing the hot-mix asphalt (HMA).  The longitudinal paddle mixers shall be 
located in the paver hopper insert. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The MTD shall be used for the placement of POLYMERIZED HMA APSHALT 
SURFACE COURSE, HMA FULL DEPTH PAVEMENT 12 ¼”, HMA SHOULDERS 12 ¼”.  The 
MTD speed shall be adjusted to the speed of the paver to maintain a continuous, non-stop paving 
operation. 
 
Use of a MTD with a roadway contact pressure exceeding 25 psi (172 kPa) will be limited to 
partially completed segments of full-depth HMA pavement where the thickness of binder in place 
is 10 in. (250 mm) or greater. 
 
Structures.  The MTD may be allowed to travel over structures under the following conditions: 
 

(a) Approval will be given by the Engineer. 
 
(b) The vehicle shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(c) The tires of the vehicle shall travel on or in close proximity and parallel to the beam and/or 

girder lines of the structure. 
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Method of Measurement.  This work will be measured for payment in tons (metric tons) for 
POLYMERIZED HMA APSHALT SURFACE COURSE, HMA FULL DEPTH PAVEMENT 12 ¼”, 
HMA SHOULDERS 12 ¼”, materials placed with a material transfer device. 
 
Basis of Payment.  This work will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE. 
 
The various HMA mixtures placed with the MTD will be paid for as specified in their respective 
specifications.  The Contractor may choose to use the MTD for other applications on this project; 
however, no additional compensation will be allowed. 
 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  ................................................................... 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the removal 
operations, such operations shall be resumed the next morning or when weather permits.  In the 
event of removal equipment failure, such equipment shall be repaired, replaced, or leased so 
removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in pavement 
surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
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Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per square 
foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or PAVEMENT 
MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the contract 
unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 
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PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 

 
 
PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  November 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION 
CURING 

METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 
Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method 
shall not be used on latex modified concrete.” 
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Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked with 
a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be kept 
saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton mats 
at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with a 
continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 

 
Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer Polyethylene 
Blanket Method.  After the surface of concrete has been textured or finished, it shall 
be covered immediately with a cellulose polyethylene or synthetic fiber with polymer 
polyethylene blanket.  Damaged blankets will not be allowed.  The blankets shall be 
installed with the white perforated polyethylene side facing up.  Adjoining blankets shall 
overlap a minimum of 8 in. (200 mm).  Any air bubbles trapped during placement shall 
be removed.  The blankets fiber side shall be wetted immediately prior to placement or 
as the blanket is being placed, and the polyethylene side shall be thoroughly soaked 
with a gentle spray of water immediately after placement.  Thereafter, the blankets shall 
be kept saturated with water.  For bridge decks, the blankets shall be placed and kept 
wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with Polymer 
Polyethylene Blankets.  These materials shall be white and according to ASTM C 171. 

 
The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting 

with cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
 
  



FAP Route 331 (IL 13) 
Project NHPP-0331(075) 

Section (5-3)R-1,N-1,B-5,BR-1,B-6,BR-2 
Jackson County 

Contract No. 78295 
 

65 

The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white 
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing, and 
shall be limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall 
be delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK (BDE) 
Effective:  August 1, 2017 
 
Revise the first paragraph of Article 424.12 of the Standard Specifications to read: 
 

 “424.12 Method of Measurement.  This work will be measured for payment in place and the 
area computed in square feet (square meters).  Curb ramps, including side curbs and side flares, 
will be measured for payment as sidewalk.  No deduction will be made for detectable warnings 
located within the ramp.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
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The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 

 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
Effective:  November 1, 2012 Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 

processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based 
on a dry shake gradation.  RAS shall be uniform in gradation and asphalt binder content 
and shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
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1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 

(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 
one of the following definitions.  No additional RAP shall be added to the pile after the pile 
has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 

 
Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 

 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix into which the FRAP will 
be incorporated. 

 
Mixture FRAP will be used in: Sieve Size that 100 %  

of FRAP Shall Pass 
IL-19.0 1 1/2 in. (40 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 
(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  All conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
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(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted 
to improve workability.  The sand shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The sand shall be accounted for in the mix 
design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 

(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 
either during or after stockpiling. 

 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 

 
(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
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(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to Central Bureau of Materials Policy Memorandum, 
“Reclaimed Asphalt Shingle (RAS) Source”. 

 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming RAS 
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as 
designated in the Quality Control plan and only added to the sealed stockpile when the 
test results of the working pile are complete and are found to meet the tolerances specified 
herein for the original sealed RAS stockpile. 
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
 
If the sampling and testing was performed at the shingle processing facility in accordance 
with the QC Plan, the Contractor shall obtain and make available all of the test results 
from start of the initial stockpile. 

 
1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 

 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm)  8 % 
No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm)  5 % 
No. 200 (75 µm)  2.0 % 
Asphalt Binder  0.4 % 1/ 
Gmm  0.03 

 
1/ The tolerance for FRAP shall be  0.3 %. 
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If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP 
representing the failing tests is removed from the stockpile.  All test data and acceptance 
ranges shall be sent to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
 

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the test 
results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when compared 
to the averages, will be accepted if within the tolerances listed below. 

 
Parameter RAS 

No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by 
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not 
be used in Department projects.  All test data and acceptance ranges shall be sent to the 
District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 

 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  

IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 
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(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 

 
(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 

approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from Conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be 
accounted for in meeting frictional requirements in the specified mixture. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 

 
(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 
(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 

the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 

(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 
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(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the Max RAP/RAS ABR table listed below for the given Ndesign. 

 
RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

RAP/RAS Maximum ABR % 

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified  

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm mix 
asphalt (WMA) technology is utilized and production temperatures do not exceed 
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be 
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent 
RAP/RAS ABR would require a virgin asphalt binder grade of PG 64-22 to be 
reduced to a PG 58-28). 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the FRAP/RAS table listed below for the given Ndesign. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

FRAP/RAS Maximum ABR %  

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified 3/, 4/ 

30 50 40 10  
50 40 35 10  
70 40 30 10  
90 40 30 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 

asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR would 
require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder 
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds 
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of PG 64-
22 to be reduced to a PG 58-28). 

 
3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent. 
 
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows. 
 

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 
the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed system 
to remove or reduce oversized material. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
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(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 

the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 
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(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ....................................................... 1095.06 
(b) Paint Pavement Markings  ..................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ......................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 
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Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 
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(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 2.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this Training 
Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee employed by him on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
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Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision.  This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate questions 
in the employee application or by other suitable means.  Regardless of the method used, the 
Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and 
Training shall also be considered acceptable provided it is being administered in a manner 
consistent with the equal employment obligations of Federal-aid highway construction contracts.  
Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program.  It is the intention of these 
provisions that training is to be provided in the construction crafts rather then clerk-typists or 
secretarial-type positions.  Training is permissible in lower level management positions such as 
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction 
applications.  Training in the laborer classification may be permitted provided that significant and 
meaningful training is provided and approved by the Illinois Department of Transportation and the 
Federal Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
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No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
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IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 2. 
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The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 
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Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 270 working days. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
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(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
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The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
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Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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404 PERMIT 
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IDNR OWR FLOODWAY PERMIT 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 



11 

 

 

Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 

29 CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 

29 CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by 

contractors and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


