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STAGE I REMOVAL ELEVATION

STAGE I CONSTRUCTION ELEVATION

Stage I Traffic

Face of Temp

Conc Barrier

Stage Removal Line

35’-9 1/4 " Stage I Construction

3’-9’’

3’-9’’

STAGED CONSTRUCTION DETAILS

2’-6 7/8 ’’

11’-0’’

Stage I Traffic

Face of Temp

Conc Barrier

2’-6 7/8 ’’

11’-0’’

~ Pavement

Survey Baseline F.A.P. 604

(IL 159)

~ Pavement

Stage Removal Line

Elev. 620.27

1
1

STAGE I TEMPORARY SHEET PILING DETAIL STAGE II TEMPORARY SHEET PILING DETAIL

Maximum Excavation Line

Maximum Excavation Line

6’-6’’ 6’-6’’

Elev. 637.45

6’-6’’ 6’-6’’

10’-8’’ 10’-8’’

1.1551.155

1

1.1551.155

1

29’-8’’ Stage I Sheet Piling

Elev. 630.27
Elev. 630.27

8’-4’’ 8’-4’’

Minimum Tip Elev.

of Sheet Piling

Minimum Tip Elev.

of Sheet Piling

Min. Section

Modulus=5.1 in/ft

(Looking South) (Dim. at Right L’s)

(Looking South) (Dim. at Right L’s)

3’-9’’

Face of Temp

Conc Barrier

~ Pavement

Stage Removal Line

(Looking South) (Dim. at Right L’s)

~ Pavement

(Looking South) (Dim. at Right L’s)

Stage II Sheet Piling

~ Culvert

Stage II Sheet Piling

~ Culvert

1’-3 7/8 ’’

Survey Baseline F.A.P. 604

(IL 159)

1’-3 7/8 ’’

1’-1 1/4 ’’

Survey Baseline F.A.P. 604

(IL 159)

10’-0’’

Stage II Traffic

4’-8 1/4 ’’

1’-1 1/4 ’’

Face of Temp

Conc Barrier

Survey Baseline F.A.P. 604

(IL 159)

10’-0’’

Stage II Traffic

4’-8 1/4 ’’

1’-1 1/4 ’’

1’-3 7/8 ’’

STAGE II REMOVAL ELEVATION

STAGE II CONSTRUCTION ELEVATION

Sta. 25+30

~ Culvert

Sta. 25+30

~ Culvert

PLAN

PLAN

(Showing Stage II Removal)

(Showing Stage I Removal)

Staged Removal Line

Survey Baseline FAP 604

Staged I Removal

Staged I Sheet Piling

1
4
’-

1
0
’’

1
4
’-

1
0
’’

3’-9’’

32’-3 5/8 ’’ Stage II Construction

Stage I Removal

Stage II Removal

Face of Temp

Conc Barrier

2’-6 7/8 ’’

11’-0’’
Traffic Lane

1
0
’-

8
’’

1
0
’-

8
’’

Face of Temp

Conc Barrier

10’-0’’
Traffic Lane

4’-8 1/4 ’’

Staged II Sheet Piling

Hatched areas indicate areas of pavement and shoulder 

removal and excavation for culvert construction.

NOTES

Survey Baseline FAP 604

Staged Removal Line

Staged II Removal

3’-9’’

10’’

SEQUENCE OF CONSTRUCTION

Drive Stage I sheet piling and set traffic control for Stage I Removal.

Excavate and construct precast culvert and cast in place end

section for Stage I.

Drive Stage II sheet piling and backfill and construct pavement for 

Stage I. 

Relocate traffic control from Stage I to Stage II.

Remove Stage I sheet piling and excavate and construct precast

culvert and roadway for Stage II.

1)

2)

3)

4)

5)

8 1/4 ’’

Granular Culvert

Backfill

*

* Limits of Granular Culvert Backfill

Shall Extend From Edge of Shoulder

to Edge of Shoulder
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