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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 16, 2023 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 76R58

RANDOLPH County

Section DIST 8 PATCHING 2024-1
Various Routes

District 8 Construction Funds

Patching on IL 3 from the Monroe County line to the Jackson County line and on IL 150 from the
Mississippi River to the Perry County line.

3.

4,

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2023

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contractand are included

by reference:

CHECK SHEET # PAGE NO.
1 Additional State Requirements for Federal-Aid Construction Contracts .........cccccooeeeeeeicciecicccreeennne 53
2 Subletting of Contracts (Federal-Aid CONractS) ..o 56
K G =1 =1 LT 57
4 X  Specific EEO Responsibilities Non Federal-Aid Contracts .........ccccoeveveveve e 67
5 X Required Provisions - State CONracts ...........ccccevueiiieiiii e 72
6 Asbestos Bearing Pad REMOVAL ..o 78
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ... 79
8 Temporary Stream Crossings and In-Stream Work Pads ..o 80
9 ConStruction LAYOUt STAKES ......ccociiiiiiecceee et s s re e sesnenennan 81

10 Use of Geotextile Fabricfor Railroad CroSSiNg ........cocciiierreiinreeseecese s 84
11 Subsealing of Concrete PAVEMENTS ...t 86
12 Hot-Mix Asphalt SUface COMMECHON .........c.cceciieeiceeee ettt besaeaeenan 90
13 Pavement and Shoulder RESUIMACING .......ccoiiiiiiinieereie sttt 92
14 Patching with Hot-Mix Asphalt Overlay REMOVal ..o 93
15 Polymer Concrete 95
16 Reserved........ccoovvviininnncns 97
17 Bicycle RACKS .......coveeivreieecceee 98
18 Temporary Portable Bridge Traffic Signals 100
19 Nighttime Inspection of Roadway Lighting 102
20 English Substitution of MetriC BOILS .......cooeiiiieeeceeee ettt 103
21 X  Calcium Chloride Accelerator for Portland Cement CoONCrete ... 104
22 X Quality Control of Concrete Mixtures atthe Plant ... 105
23 Quality Control/Quality Assurance of Concrete MIXIUMES ........ccccciiueeiimeiieeeceeeee e 113
24 RESEIVEA ...t b et b R e bt bRttt ket ne e 129
25 RESEIVEA ...ttt b e b e bR ARt e R bbb ne e 130
26 Temporary Raised Pavement Markers ... 131
27 Restoring Bridge Approach Pavements Using High-Density Foam ... 132
28 Portland Cement Concrete INlay o OVEIAY ..ot 135
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ..o 139
30 Longitudinal Joint and Crack PatChing ........ccooeueiorieireer e

31 Concrete Mix Design — Department Provided ....

32 Station Numbers in Pavements O OVErIAYS ........ccioiiirrieineer sttt
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effectonthe date of invitation forbids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of Various Routes, Section Dist 8 Patching 2024-1, Randolph County, Contract No.
76R58, and in case of conflict with any part or parts of said Specifications, the said Special
Provisions shall take precedence and shall govern.

Various Routes
Section Dist 8 Patching 2024-1
Randolph County
Contract No. 76R58

LOCATION OF PROJECT

The location of this project is on IL 3 from Monroe County line to Jackson County line and IL 150
from Mississippi River to Perry County line.

DESCRIPTION OF PROJECT

This project consists of the patching of IL 3and IL 150 and all other necessary and collateral work
required to complete this project as shown on the plans and specified in these special provisions.

SUBMITTAL OF EEO/LABOR DOCUMENTATION
Effective: April2016

This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking
Reports (BDE)” special provision, except as here-in modified.

PAYROLL AND STATEMENT OF COMPLIANCE:

Certified payroll (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of
Compliance (FORM SBE 348) shall be submitted by two methods:
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1. By Mail (United States Postal Service): The ORIGINAL of the certified payroll and
the Statement of Compliance for the Prime Contractor and each Subcontractor shall
be submitted by mail to the Regional Engineer for District 8.

2. Electronically: Scan both the ORIGINAL of the certified payroll and the Statement
of Compliance to the same PDF file, and email to the District at the email address
designated by the District EEO Officer.

SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if
received after midnight seven business days after the payroll ending date.

WEEKLY DBE TRUCKING REPORT:

The Weekly DBE Trucking Report (FORM SBE 723) shall be submitted electronically.
Scan the form to a PDF file, and email to the District at the email address designated by
the District EEO Officer.

SBE 723 forms shall be submitted weekly and will be considered late if received after
midnight ten business days following the reporting period.

MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS:

The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods:

1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less,
the report may be typed or clearly handwritten using Form D8 PI0148. Submit the
ORIGINAL report by mail to the Regional Engineer for District Eight. Contractors
also have the option of using the method #2 outlined below.

2. For contractors having IDOT contracts valued in the aggregate at more than
$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited
ASCII Text File Format”. This file shall be submitted by e-mail using specific file
formatting criteria provided by the District EEO Officer. Contractors must submit a
sample text file to District 8 for review at least 14 days prior to the start of
construction.

The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using
Form D8 P10149.

The MLSR and the MCAR shall be submitted concurrently. If the method of transmittal is
method #1 above, then both the MLSR and the MCAR shall be mailed together in the
same envelope. If the method of transmittal is method #2 above, then the MCAR shall be
scanned to a .pdf file and attached to the email containing the MLSR .txt file.

The MLSR and MCAR must be submitted for each consecutive month, for the duration of
the project, and will be considered late if received after midnight ten calendar days
following the reporting period.

REQUEST FOR APPROVAL OF SUBCONTRACTOR:

The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC
260A) shall be submitted to the District at the IDOT Preconstruction Conference.

2
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SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION:

The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification
(FORMBC 261) shall be submitted to the District at the IDOT Preconstruction Conference.

The Contractor is required to follow submittal procedures as provided by the EEO Officer at the
preconstruction conference and to follow all revisions to those procedures as issued thereafter.

If a report is rejected, it is the Contractor’s responsibility to make required adjustments and/or
corrections and resubmit the report. Reports not submitted and accepted within the established
timeframes will be considered late.

Disclosure of this information is necessary to accomplish the statutory purpose as outlined under
23CFR part 230 and 41CFR part 60.4 and the lllinois Human Rights Act. Disclosure of this
information is REQUIRED. Failure to comply with this special provision may result in the
withholding of payments to the Contractor and/or cancellation, termination, or suspension
of the contract in whole or part.

This special provision must be included in each subcontract agreement.
ALL HARD COPY FORMS TO BE SUBMITTED TO:

Region 5 Engineer
llinois Department of Transportation
ATTN: EEO/LABOR OFFICE
1102 Eastport Plaza Drive
Collinsville, IL 62234-6198

Compliance with this special provision shall be included in the cost of the contract, and no
additional compensation will be allowed for any costs incurred.

TRAFFIC CONTROL PLAN

Effective: July 12, 1993 Revised: May 12, 1997

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the National Manual on
Uniform Traffic Control Devices for Streets and Highways, lllinois Supplement to the National

Manual of Uniform Traffic Control Devices, these special provisions, and any special details and
highway standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road
and Bridge Construction and the following highway standards relating to traffic control:

701201 701301 701311 701336 701501 701901
In addition, the following special provisions will also govern traffic control for this project:

Traffic Control and Protection Standard 701501
Automated Flagger Assistance Devices
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Vehicle and Equipment Warning Lights
Work Zone Traffic Control Devices

TRAFFIC CONTROL AND PROTECTION STANDARD 701501
Effective: October 1, 1984 Revised: July 20, 2017

This work shall conform to the applicable portions of Division 700 of the Standard Specifications,
the details as shown on the plans, and as specified herein.

Traffic control and protection during patching operations will be according to Traffic Control and
Protection, Standard 701501. Except when the distance between successive patches is less than
700 ft, the entire operation then may be considered as one work area for signing purposes, and
when the distance between successive patches exceeds 700 ft, then additional warning signs
and taper shall be placed as shown on the plans.

This work shall be measured according to Article 701.19(c) of the Standard Specifications.

This work will be paid for according to Article 701.20(b) at the contract unit price per LUMP SUM
for TRAFFIC CONTROL AND PROTECTION STANDARD 701501.

COMPLETION DATE
This work shall be done in accordance with Section 108 and as herein specified.

The Contractor shall complete all work as shown on the plans, as described in the special
provisions, and have all roadways open to traffic by October 31, 2023.

Liguidated Damages. Should the Contractor fail to complete the work required on or before the
completion date, the Contractor shall be liable to the Department for liquidated damages, based
on the original contract amount, in accordance with Article 108.09 for each calendar day of
overrun. The Department will deduct these liquidated damages from the monies due or to become
due to the Contractor from the Department.

No additional compensation will be given for compliance with the completion date. The cost shall
be considered included in the contract.
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STATUS OF UTILITIES TOBE ADJUSTED

NO UTILITIES TO BE ADJUSTED

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Sections 102 and 103 and Articles 105.07
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's
operation, the Contractor should notify the Engineer in writing. A request for an extension of time
will be considered to the extent the Contractor's operations were affected.

CLASS B PATCHES, SPECIAL

This work shall consist of the removal of the existing pavement, the necessary excavation, and
the replacement with class B patches, special at the designated locations. All work shall be
according to Section 442 of the Standard Specifications, the contract plans, and this provision.

All dowel bars and tie bars shall be drilled into existing concrete. Welded wire reinforcement shall
be placed at the depth of the existing PCC pavement for all patches.

The sub-base shall be excavated 6, lined with geotechnical fabric for ground stabilization, and
filled with subbase granular material, type B 6” according to Sections 210 and 311 of the Standard
Specifications.

This work shall be paid for at the contract unit price per SQUARE YARD for CLASS B PATCHES,
TYPE I, 12 INCH, (SPECIAL); CLASS B PATCHES, TYPE lll, 12INCH, (SPECIAL); and CLASS
B PATCHES, TYPE IV, 12 INCH, SPECIAL.

The geotechnical fabric for ground stabilization, subbase granular material, type B 6”7, welded wire
reinforcement, dowel bars, earth excavation and tie bars shall be paid for separate.
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)

Effective: January 1, 2008 Revised: April 1, 2023

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavementin segments where no sideroads
or entrances require deployment of additional flaggers. Use of these devicesshall be at the option
of the Contractor.

Equipment. AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016,
Category 4.

General. AFADs shall be placed at each end of the traffic control, where a flagger is shown on
the plans. The AFAD shall be setup within five degrees of vertical.

Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP”
signs when the AFAD is in operation.

Personal communication devices shall not be used to operate the AFAD.

Flagging Requirements. Flaggers and flagging requirements shall be according to Article 701.13
of the Standard Specifications and the following.

Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.
A minimum of two flaggers shall be on site at all times during operation. Each flagger shall be
positioned outside the lane of traffic and near each AFAD’s location.

Flagging equipment required for traditional flagging shall be available near each AFAD location
in the event of AFAD equipment malfunction/failure.

For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of
the Standard Specifications.

When not in use, AFADs will be considered non-operating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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BLENDED FINELY DIVIDED MINERALS (BDE)

Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a
silo for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements of
its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when

the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Paymentfor Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1)

(2)

3)

Minor Delay. Labor idled whichcannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment timein excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:

“(b) No working day will be charged under the following conditions.

(1)
(2)
©)

(4)

When adverse weather prevents work on the controlling item.
When job conditions due to recent weather prevent work on the controlling item.

When conduct or lack of conductby the Departmentor its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

When delays caused by utility or railroad adjustments prevent work on the controlling
item.
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Working D Article 108.04(b)(3) or | No working days have been charged for two
OrKIng Lays | Article 108.04(b)(4) | consecutive weeks.

Completion | Article 108.08(b)(1) or The Eontractpr has;c been grantgd a minimum two
Date Article 108.08(b)(7) wee extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
exceptthe 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.
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Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 -| One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 -| One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Two Project Superintendents,
Over $50,000,000 One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided forin Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
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100 percent state-funded contracts, the federal government has no involvementin such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall cany
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. Asa requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 18.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effortto meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.
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DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Ultilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficientto meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith effortsto obtain participation. These listed factorsare
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
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companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficienttime to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficientreason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making effortsto assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
effortsmade prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten workingdays after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Ultilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit forthe work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible forthe management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Ultilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.
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(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
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Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
forthe request. The Contractorshall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required,;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE s terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
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documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liqguidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

ILLINOIS WORKS APPRENTICESHIP INITIATIVE -STATE FUNDED CONTRACTS (BDE)

Effective: June 2, 2021
Revised: September 2, 2021

lllinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.). For contracts having an awarded
contract value of $500,000 or more, the Contractor shall comply with the lllinois Works
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules. The
goal of the lllinois Apprenticeship Works Initiative is that apprentices will perform either 10% of
the total labor hours actually workedin each prevailing wage classification or 10% of the estimated
labor hours in each prevailing wage classification, whichever is less. The Contractor may seek
from the Department of Commerce and Economic Opportunity (DCEQ) a waiver or reduction of
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b). The Contractor shall ensure
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compliance during the term of the contract and will be required to report on and certify its
compliance. An apprentice use plan, apprentice hours, and a compliance certification shall be
submitted to the Engineer on forms provided by the Department and/or DCEO.

STEEL COST ADJUSTMENT (BDE)

Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D =MPIv—- MPIL
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Where: MPIn=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI. = The Materials Cost Index for steel as published by the Engineering News-
Record forthe month prior to the letting for work paid for at the contractprice;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIu will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI.and MPIm in excess of five percent, as calculated by:

Percent Difference = {(MPI.— MPIv) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contracttime subject to liquidated damages for completion
of the entire contract.

20



VARIOUS ROUTES

SECTION DIST 8 PATCHING 2024-1
RANDOLPH COUNTY

CONTRACT NO. 76R58

Attachment
Iltem UnitMass (Weight)
Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12in. (305 mm), 0.179in. (3.80 mm) wall thickness) 23 Ib/ft (34 kg/m)
Furnishing Metal Pile Shells 12in. (305 mm), 0.250in. (6.35 mm) wall thickness) 32 Ib/ft (48 kg/m)
Furnishing Metal Pile Shells 14in. (356 mm), 0.250in. (6.35 mm) wall thickness) 37 Ib/ft (55 kg/m)
Other piling See plans
Structural Steel See plansfor weights
(masses)
Reinforcing Steel See plansfor weights
(masses)
Dowel Bars and Tie Bars 6 1b (3 kg) each
Welded Reinforcement 63 1b/100 sq ft (310 kg/sq m)
Guardrail
Steel Plate Beam Guardrail, Type Aw/steel posts 20 Ib/ft (30 kg/m)
Steel Plate Beam Guardrail, Type B w/steel posts 30 Ib/ft (45 kg/m)
Steel Plate Beam Guardrail, Types Aand Bw/wood posts 8 Ib/ft (12 kg/m)
Steel Plate Beam Guardrail, Type 2 305 1b (140 kg) each
Steel Plate Beam Guardrail, Type 6 1260 Ib (570 kg) each
Traffic Barrier Terminal, Type 1 Special (Tangent) 730 1b (330kg) each
Traffic Barrier Terminal, Type 1 Special (Flared) 410 1b (185kg) each
Steel Traffic Signal and Light Poles, Towersand Mast Arms
Traffic Signal Post 11 Ib/ft (16 kg/m)
Light Pole, Tenon Mountand Twin Mount, 30-40ft (9 — 12m) 14 1b/ft (21 kg/m)
Light Pole, Tenon Mountand Twin Mount, 45 - 55t (13.5— 16.5 m) 21 1b/ft (31 kg/m)
Light Polew/Mast Arm, 30-50 ft (9—15.2m) 13 Ib/ft (19 kg/m)
Light Polew/Mast Arm, 55-60 ft (16.5— 18 m) 19 Ib/ft (28 kg/m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m) 31 Ib/ft (46 kg/m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5— 42.5 m) 65 Ib/ft (97 kg/m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5—48.5 m) 80 Ib/ft (119 kg/m)
Metal Railings (excluding wire fence)
Steel Railing, Type SM 64 Ib/ft (95 kg/m)
Steel Railing, Type S-1 39 Ib/ft (58 kg/m)
Steel Railing, Type T-1 53 Ib/ft (79 kg/m)
Steel Bridge Rail 52 1b/ft (77 kg/m)
Frames and Grates
Frame 250 b (115kg)
Lids and Grates 150 Ib(70kg)

SUBCONTRACTORAND DBE PAYMENT REPORTING (BDE)
Effective: April2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”

21



VARIOUS ROUTES

SECTION DIST 8 PATCHING 2024-1
RANDOLPH COUNTY

CONTRACT NO. 76R58

SUBCONTRACTORMOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION

Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor's equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
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other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employmentend in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices forthe Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 1.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
llinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
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of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In

accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.
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The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary Sign SUPPOIS .......c.eeiueeiiiiriieiieeieesee et sn e e 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
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Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent

and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.
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