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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 16, 2023 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 78524
JOHNSON County

Section 110(W-2,RS-5)
Project STP-XERX(830)
Route FAP 885

District 9 Construction Funds

Lane addition and shared use path on IL 146 from US 45 to the intersection with the eastbound 1-24
ramps and construction of a roundabout at the intersection of IL 146 and Red Bud Lane in Vienna.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR

SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2023

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 1-1-22) (Revised 1-1-23)

SUPPLEMENTAL SPECIFICATIONS
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contractand are included

by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ...........ccocveeevnneinnncicncnnnn 53
2 X Subletting of Contracts (Federal-Aid CONractS) .........cccccrreiirneenneirseees e 56
3 X BB ettt 57
4 Specific EEO Responsibilities Non Federal-Aid Contracts ..........ccccoeeeieeeieceeceeseeeee e 67
5 Required Provisions - State CONTaCctS ..o 72
6 Asbestos Bearing Pad REMOVAL ...t 78
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal .........ccccoveevinnneccncnn 79
8 Temporary Stream Crossings and In-Stream Work Pads ... 80
9 X Construction Layout STAKES ........cccuiiiiiii et 81

10 Use of Geotextile Fabric for Railroad Crossing .. 84
11 Subsealing of Concrete Pavements ..................... 86
12 Hot-Mix Asphalt SUrface COrrECHON ..........cciiiiiiccr e 90
13 Pavement and Shoulder RESUIMACING .......ccciiriiriiriiieir ettt 92
14 Patching with Hot-Mix Asphalt Overlay REMOVAL .........ccooiirreeir e 93
15 Polymer Concrete 95
16 Reserved.................. 97
17 Bicycle Racks 98
18 Temporary Portable Bridge Traffic Signals 100
19 X Nighttime Inspection of Roadway Lighting 102
20 English Substitution of Metric BOIS ........ccoiiiiieiccr e 103
21 Calcium Chloride Accelerator for Portland Cement Concrete ... 104
22 Quality Control of Concrete Mixtures atthe Plant ... 105
23 X  Quality Control/Quality Assurance of Concrete MIXIUIES .........cccoovieieirieiiniee et 113
24 RESEIVEA ...ttt Rt e Rt R e Rt e R bt b e nene e

25 ReServed ...

26 Temporary Raised Pavement Markers

27 Restoring Bridge Approach Pavements Using High-Density Foam ... 132
28 Portland Cement Concrete Inlay or OVErIAY ..ot 135
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .........cccccoveinnnciinncceeee 139
30 Longitudinal Joint and Crack PatChing ..o

31 Concrete Mix Design — Department Provided ....

32 Station Numbers in Pavements O OVEIIAYS ........ccovorrroirrreerreeeer e eenenes
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effectonthe date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 885 (IL 146), Project STP-XERX(830), Section 110(W-2,RS-5),
Johnson County, Contract No. 78524, and in case of conflict with any part or parts of said
Specifications, the said Special Provisions shall take precedence and shall govern.

FAP Route 885 (IL 146)
Project STP-XERX(830)
Section 110(W-2,RS-5)
Johnson County
Contract No. 78524

LOCATION OF PROJECT

The project extends from the intersection of IL 146 and US 45 in Vienna, lllinois along IL Route
146 to the eastbound ramps of Interstate 24. The bridge over Little Cache Creek (SN 044-0063)
is omitted from the limits of this project. The limits also extend approximately 300’ north of IL 146
along Red Bud Lane and 300’ south along Old Metropolis Road. Improvements will also include
portions of Park Street and Industrial Drive near their intersections with IL 146.

DESCRIPTION OF PROJECT

The projectinvolves full depth widening of IL 146, resurfacing of portions of IL 146, the installation
of a roundabout at the intersection of IL 146 and Red Bud Lane/Old Metropolis Road, and other
work associated with these improvements. The project length is 5,932 feet (1.12 miles).

The proposed roadway work on this project consists of earthwork, aggregate base, HMA binder
and surface courses, PCC pavement, pipe culverts, storm sewer, drainage structures, pavement
markings, seeding, and all incidental and collateral work necessary to complete the work in the
above-described section according to the plans, Standard Specifications, and special provisions.
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UTILITIES
Effective 1984 Revised 2/10/17

Add the following after the first paragraph of Article 105.07 of the Standard Specifications:

Underground utilities have been plotted from available surveys and records and, therefore, their
locations must be considered approximate only. There also may be utilities for which the locations
are unknown. Verification of locations of underground utilities, shown or not shown, will be the
responsibility of the Contractor. The following utility companies have facilities within the project
limits which may require adjustment:

Estimated
Name and Address Adjustment

of Utility Type Location Status

Ameren lllinois |.P. Electric THROUGHOUT December 1,2023

2610 Broadway

Mt. Vernon, IL 62864

ATTN: Mike Tatlock

Tel: (618) 244-8271

Cell: (618) 367-3338

Email: MTatlock@ameren.com

Centennial Pipeline Co. High Pressure East e.:nd of No §o.nflicts
P.O.Box 9 Gas V\;Jgscjsztr;d anticipated
Creal Springs, IL 62922 protect
ATTN: Bryan McArthy
Tel: (618) 996-8301
Cell:

Email: bsmcarthy@eprod.com

Clearwave Com m unications Fiber THROUGHOUT December 1,2023
2 North Vine Street Floor #2 / P.O. Box 808
Harrisburg, IL 62946

ATTN: Jack Trusty

Tel: (618) 841-9843

Cell: (618) 499-8625

Email: jack.trusty @clearwavefiber.com

Energy Transfer/Trunkline Gas High Pressure Fast end of o conflicts
2101 Portland Rd a e anticipate
Grand Chain, IL 62941 rotect
ATTN: Todd Bullard
Cell: (618) 638-5521

Email: Todd.Bullard@energytransfer.com
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Frontier Communications Telephone THROUGHOUT December 1,2023
208 West Union St.
Marion, IL 62959
ATTN: Rick Shaw
Tel: (618) 997-0253
Cell: (618) 997-0257
Email: rick.shaw@ftr.com
Millstone Water District Water East end of No conflicts
P.O.Box 39 project. anticipated.
Eddyville, IL. 62928
ATTN: Jeff Lemond
Tel: (618) 672-4228
Cell: (618) 841-1899
Shawnee Communications Fiber THROUGHOUT September 1,2023
120 W Lane St
PO 69 Equality, IL 62934
ATTN: Shannon Cossey
Tel:
Cell: (618) 926-0528
Email: cossey4@shawneetel.com
Southeastern lllinois Electric Cooperative Electric East end of August 1, 2023
100 Cooperative Way orolect
Carrier Mi"S, IL 62917 electric going
ATTN: Travis Jones over the west
Tel: (618) 273-2611 Ext. 166 side of the
Cell: (618) 527-0492 s
Email: travisjones@seiec.com
Southern lllinois Power Cooperative Electric East end of August 1,2023
|1/| 1543 L?Lkgzogégypt Road Srolect
arion, electric going
ATTN: Matt Crain over the west
Tel: (618) 964-1448 ext 2257 side ofthe
proposed
Cell: (618) 922-9309 roundabout
Email: mcrain@sipower.org
Water/Sewer/ THROUGHOUT January 31.2024
Gas Water/Gas,
Vienna, City of Watoch % P“;te;t
P.O.Box 1442 arouns enc o
Vienna, IL. 62995 :;Ivrzglssvézle;eg
ATTN: Shane Racey placed. Watch &
Tel: (618) 658-3821 protect on west
Cell: (618) 771-6726 Motronom R
Email: sracey@cityofviennail.net from Sta. 297+00
to 298+00for
gas & water.

Additional utility information may be obtained by calling the Joint Utility Location Information for
Excavators phone number, 800-892-0123. This project is located in the Vienna Township.

Add the following after the first paragraph of Article 107.31 of the Standard Specifications:
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The Contractor is advised that this project includes areas of highway illumination and/or signalized
intersections. These areas have underground cable or conduit throughout which is to remain in
service. Before driving any posts or beginning any excavation operations, the Contractor shall
locate, uncover by hand, and relocate any wiring which conflicts with the proposed work. Any
cable or conduit which is damaged as a result of the Contractor's operations shall be replaced by
him or her at their expense. Replacement material and methods shall meet or exceed the original
specifications for the wiring. Splicing will not be permitted.

TRAFFIC CONTROL PLAN
Effective 1985 Revised 6/16/21

During the entire construction period, the road shall be kept open to traffic as follows:

(a) The highway shall be kept open to at least one lane of traffic at all times and to two lanes
of traffic to the greatest extent possible except as noted in the staging plans.

(b) Accessto all public roads and private entrances shall be maintained during all stages of
the work except as noted in the staging plans.

(d) All lanes of lllinois 146 shall be open to traffic during the 2024 Solar Eclipse from 7:00
am on Saturday, April 6, 2024, to 10:00 pm on Monday, April 8, 2024.

(e) Tunnel Hill Trail will be closed using type Ill barricades for the duration of construction
operations impacting the trail crossing.

Red Bud Lane shall be closed in accordance with standard BLR 21 when noted in stages 2B and
3 of the staging plans.

Prior to allowing traffic on any portion of the roadway that has been cold milled, the Contractor
shall have erected "Rough Grooved Surface" and "Uneven Pavement" signs that conform to the
details shown in the plans. A minimum of one sign at each end of the improvement will be
required. The Contractor shall maintain the "Rough Grooved Surface" signs until the cold milled
surface is covered with binder. The Contractor shall maintain the "Uneven Pavement" signs until
the resurfacing operations are completed. The cost of furnishing, erecting, maintaining, and
removing the required signs shall be incidental to the contract.
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TRAFFIC CONTROL AND PROTECTION, (SPECIAL)

This work shall consist of placing all traffic control items needed to rebuild the intersection of
lllinois 146 with Old Metropolis and Red Bud Lane. Items shall include signs, drums, barricades,
temporary pavement marking, and all other equipment, hardware, and labor necessary to
maintain the intersection per the staging plans and to ensure access to local residents. The
Contractor will be required to install, remove, and relocate traffic control items.

This work will also include traffic control items necessary to close the Tunnel Hill Trail at its
intersection with lllinois 146 forthe duration of construction operations in the area of the crossing.
This will include type Ill barricades at this location. However, the Tunnel Hill Trail and IL 146
crossing shall be open and usable forthe Tunnel Hill 100/50 mile run scheduled for November
11-12, 2023, and the 2" week of November thereafter.

Traffic Control and Protection will be paid for at the contract unit price per LUMP SUM for
TRAFFIC CONTROL AND PROTECTION, (SPECIAL).

TRAFFIC CONTROL AND PROTECTION STANDARD BLR 21
Effective 3-16-21

This work shall be done according to Highway Standard BLR 21 and Section 701.
This work will be measured for payment on a lump sum basis.

The work required to close the road as shown in the plans, as directed by the Engineer, is paid
for at the contract unit price per LUMP SUM for TRAFFIC CONTROL AND PROTECTION
STANDARD BLR 21 with no additional compensation allowed.

COORDINATION BETWEEN CONTRACTORS
Revised 2/10/17

The Contractor is to be aware that traffic controllimits of this contract may overlap those of another
project that may be under construction along lllinois 146 concurrently with this work. The
Contractor shall coordinate his/her work with the other Contractors to minimize any possible
conflicts. The Contractor shall also notify the Engineer five working days in advance of any work
that may affect other adjacent contracts.

Adjacent Project, Contract No. 78681: Bridge Replacement over Little Cache Creek
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CHANGEABLE MESSAGE SIGNS
Revised 4/15/20

This work consists of furnishing, placing, and maintaining changeable message signs according
to Section 701 and the following:

A total of four changeable message signs shall be required in this contract. All signs must be in
place and operational for a minimum of 14 calendar days prior to lane or roadway closures. Each
sign shall state the day work will begin and delays are possible. The exact message will be
approved by the Engineer. The Contractor may be required to relocate each sign multiple times
during the contract at his or her expense. The exact location of the placement of these signs shall
be determined in the field by the Engineer.

The furnishing, placing, and maintaining of portable changeable message signs shall be paid for
per CALENDAR DAY as CHANGEABLE MESSAGE SIGN.

NOTIFICATION PRIOR TO STARTING WORK
Effective 12/05 Revised 2/10/17

Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The
Contractor shall notify the Engineer at least 14 days in advance of starting any construction work.
For projects involving width or height restrictions or complete closures of the roadway or ramp,
an additional seven days of notice (21 days total) will be required.”

This additional notification is required, so the public can be notified of the pending construction.

TEMPORARY PAVEMENT

This work shall consist of installing pavement at the proposed temporary crossover locations, the
proposed temporary runaround, and other miscellaneous staging locations. Temporary pavement
shall consist of 6 inches of HMA pavement in accordance with the mixture design shown on the
plans.

Once the temporary pavement is no longer needed for staging, removal of the temporary
pavement at all locations shall not be paid for separately but will be included in the cost of
temporary pavement.

This work shall be paid for at the contract unit price per SQUARE YARD for TEMPORARY
PAVEMENT.
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3D MODEL -CONTRACTOR SUPPLIED
Revised 12/10/19

If the Contractor develops a 3D model of the project site, then it shall be provided to the Engineer
at no additional cost to the Department.

AVAILABILITY OF ELECTRONIC FILES
Effective 10/16 Revised 12/11/19

Electronic files of this project will be made available to the Contractor after contract award.
Contractor shall coordinate obtaining electronic files through the Engineer. If there is a conflict
between the electronic files and the printed contract plans and documents, the printed contract
plans and documents shall take precedence over the electronic files. The Contractor shall accept
all risk associated with using the electronic files and shall hold the Department harmless for any
errors or omissions in the electronic files and the data contained therein. Errors or delays resulting
from the use of the electronic files by the Contractor shall not result in an extension of time for
any interim or final completion date or shall not be considered cause for additional compensation.
The Contractor shall not use, share, or distribute these electronic files except for the purpose of
constructing this contract. Any claims by third parties due to use or errors shall be the sole
responsibility of the Contractor. The Contractor shall include this disclaimer with the transfer of
these electronic files to any other parties and shall include appropriate language binding them to
similar responsibilities.

FURNISHED EXCAVATION
Revised 08/02/21

In addition to the requirements of Article 107.22 and Section 204, a Contractor’s request for
approval of the furnished excavation material source shall contain:

(a) An 8 1/2" x 11" topographic map or sketch containing the dimensions of the area
proposed, the locations of pertinent landmarks, the name(s) of the property owner, and
the proposed depth of cut. Copies of this map may also be used for subsequent
submittal required for the archeological survey of the borrow site.

The Contractor shall provide access for truck mounted drilling equipment, if required, to and from
and in all areas where he/she requests material investigations.

Furnished excavation which is to be used in the roadway embankment without restrictions must
have more than 35% of the total sample passing the No. 200 sieve. The soil must have a liquid
limit valued of 50.0 or less and a plasticity index value of 12.0 or more as defined by the AASHTO
Classification System. These soils shall be capable of obtaining the required design embankment
strengths. Soils proposed by the Contractor for furnished excavation or borrow which do not meet
the aforementioned requirements will be assigned varying degrees of restrictions up to and
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including complete rejection depending on the nature and engineering properties of the material.
These restrictions, if any, will be set forth in the proposed borrow material report.

It is anticipated that, depending upon the workload at the time, this field and laboratory
investigation may take up to 15 days.

MEDIAN REMOVAL
Revised 2/10/17

This work includes the removal and disposal of existing concrete islands within the limits shown
in the plans or as directed by the Engineer. This item shall be performed in accordance with the
applicable portions of Section 440 of the Standard Specifications.

The existing islands consist of 4-inch thick concrete median surface with 6-inch high concrete
curbs around the perimeter of each island.

This work will be paid for at the contract unit price per SQUARE YARD for MEDIAN REMOVAL
measured as specified herein.

SUBGRADE
Effective 1984 Revised 2/10/17

In addition to the provisions of Article 301.04 of the Standard Specifications which require that the
entire subgrade shall be compacted to not less than 95% of the standard laboratory density, the
top 6" of the subgrade in cut sections shall not contain more than 120% of the optimum moisture
determined in accordance with AASHTO T 99 (Method A or C). The cost of this work will not be
paid for directly but shall be included in the cost of the various pay items for the pavement
structure.

LANDSCAPING GRAVEL & WEED BARRIER FABRIC

This item shall consist of providing landscape gravel for the median surface located in the center
of the roundabout. This shall be placed 4” thick in the 20’ radius area in the center island as shown
on the plans or directed by the Engineer.

The landscaping gravel shall be a large brown/tan colored gravel in accordance with Article 1004
of the Standard Specifications and shall be approved by the Engineer. Weed barrier fabric shall
be placed prior to the landscaping gravel and shall be in accordance with Article 1081.14 of the
Standard Specifications.

This work shall be paid for at the contract unit price per SQUARE YARD for LANDSCAPING
GRAVEL and WEED BARRIER FABRIC respectively.
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SOLAR-POWERED FLASHING BEACON ASSEMBLY (COMPLETE)

This work shall consist of furnishing and installing a solar powered rectangular rapid flash beacon
sign assembly as according to the construction details and at the locations shown on the plans.

The solar powered rectangular rapid flash beacon assembly shown on the plans shall be included
in the cost of the entire assembly. The following shall apply:

Solar system:

Storage/backup battery:

Control Circuit:

Light Emitting Source:

Pole:

Finish:

Concrete Foundation:

Activation:

Wireless Communication:

Warranty:

55W high-efficiency panel conforming to IP-67. NEMA 4 rated
cabinet with lockable clasps

Sealed gel battery, functional for 30 days without charge requiring
no periodic watering. Sealed construction. Battery lifespan 3 years.

IP-67 NEMA rated enclosure, dustproof, and waterproof. Wireless
communication system between units on each side of the street

Flashing beacon, LED array viewable from all directions, SAE J595
certified. Irregular flash pattern. Flash frequency must be MUTCD
compliant. Powder coated aluminum finish.

45" diameter aluminum conforming to Section 1077.01 of the
Standard Specifications for Road and Bridge Construction, the
applicable IDOT highway standards, and the construction details on
the plans.

Metal posts, supports, bases, and sign panel backs shall be either
enameled or polyester coated with a black finish. The
application rates of Sections 1006.29(b)(4) and 1006.29(b)(5) shall

apply.

Shall conform to Section 1077.01 of the Standard Specifications for
Road and Bridge Construction and the construction details on the
plans.

ADA pushbutton activation. Pedestrian pushbuttons shall be at
least 2 inches in diameter or width. The force required to activate
the pushbutton shall be no greater than 3.5 Ibs. A tactile arrow,
pointing in the direction of travel controlled by a pushbutton, shall
be provided on the pushbutton.

900 MHz frequency, programmable

1 year (min.) on entire assembly

All mounting hardware shall be either zinc-plated steel or stainless steel with anti-vandal
fasteners. The entire assembly shall be MUTCD compliant and U.S. made.
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The assembly shall be integrated into the wiring system for the push button post and programmed
to activate for 60 seconds after the button is pushed. The assembly shall be synchronized with
the assembly on the opposite side of the street (wireless communication) and activate at the push
of either button.

Sign panels attached to the beacon assembly shall be paid for separately as sign panel —type 1

This work will be paid for at the contract unit price per EACH for SOLAR-POWERED FLASHING
BEACON ASSEMBLY (COMPLETE).

STAMPED COLORED PORTLAND CEMENT CONCRETE PAVEMENT 9” (JOINTED) AND
STAMPED COLORED PORTLAND CEMENT CONCRETE MEDIAN SURFACE, 4INCH

This work shall consist of the installation of stamped colored PCC pavement 9” (jointed) around
the inner truck apron and outer truck bibs as shown on the plans. This work shall be completed
in accordance with the applicable portions of Section 420 of the Standard Specifications.

This work shall also consist of the installation of stamped colored PCC median surface, 4 inch on
the splitter islands as shown on the plans. This work shall be completed in accordance with the
applicable portions of Section 606 of the Standard Specifications.

The installer shall provide a qualified foreman or supervisor who has a minimum of three years
experience with imprinted and textured concrete and has successfully completed at least five
imprinted concrete installations of high quality and similar in scope to that required.

Prior to beginning work, the Contractor shall provide field samples of integrally colored PCC
pavement with the imprinted pattern. The sample is to be 48” x 48” in size, 9” thick, and with
surface colors and patterns as specified. Work shall not proceed until the workmanship, pattern,
and color are approved by the Engineer. The Contractor will be required to provide additional
samples as required to obtain the Engineer’s approval.

The concrete shall be integrally colored for the full depth of the pavement. The color shall be
Solomon color 385-Bark or an approved equal.

Pigment shall meet the requirements of ASTM C979 and be on the Department’s Approved List
of Pigments for Integrally Colored Concrete. All work shall also be in accordance with the
manufacturer's recommendations, including pigment %, pigment mixing, additional concrete
admixture compatibility, concrete curing, required sealants, etc. Care shall be taken such that
different batches of concrete do not have different finished colors.

Do not add calcium chloride to the concrete mix design.

The stamped pattern shall be a 4” x 8” paver brick placed in a herringbone pattern with a single
soldier course pattern as shown in the detail. Vertical surface discontinuities shall be 0.5 inches
maximum. Vertical surface discontinuities between 0.25 inches and 0.5 inches shall be beveled
with a slope no steeper that 50 percent. The bevel shall be applied across the entire vertical
surface discontinuity.

10
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Note that the adjacent combination curb and gutter is measured and paid for separately and is to
remain natural concrete color.

Method of Measurement: Stamped colored PCC pavement 9” (jointed) shall be measured for
payment in square yards. Stamped colored PCC median surface, 4 inch shall be measured for
paymentin square feet.

Basis of Payment: The work will be paid for at the contract unit price per SQUARE YARD for
STAMPED COLORED PORTLAND CEMENT CONCRETE PAVEMENT 9” (JOINTED) and per
SQUARE FEET for STAMPED COLORED PORTLAND CEMENT CONCRETE MEDIAN
SURFACE, 4 INCH.

COMBINATION CONCRETE CURB AND GUTTERTYPE B-6.24, SPECIAL

This item consists of installing concrete curb and gutter with a gutter pan of fluctuating slope. The
flowline of the gutter pan shall conform to the elevation detailed in the plans. This work will be
paid for at the contract unit price per FOOT for COMBINATION CONCRETE CURB AND
GUTTER, TYPE B-6.24 (SPECIAL).

COMBINATION CONCRETE CURB AND GUTTER, TYPE M, SPECIAL

This item consists of installing combination concrete curb and gutter between the circular roadway
of the roundabout and the truck apron. This curb and gutter shall conform to the detail provided
on the detail sheets and the elevations specified on the intersection details. This work will be paid
for at the contract unit price per FOOT for COMBINATION CONCRETE CURB AND GUTTER,
TYPEM (SPECIAL).

POTHOLING

Description: This item shall consist of the process of exposing and determining the location of
existing underground utilities to avoid “blind” or obtrusive bores. This process is commonly
referred to as potholing.

The Contractor shall pothole all underground utilities within project limits to the frequency as
directed by the Engineer. Prior to exposing any utilities, the Contractor shall locate all applicable
existing utilities as required by JULIE law and obtain any permits or approvals foraccess required
to perform the work. The Contractor shall also establish traffic control if required by the Engineer
according to applicable traffic control standards.

Methods and Equipment:. The Contractor shall provide 6” diameter minimum potholes by an
approved method, either hand dug or machine dug, at the frequency and locations specified by
the Engineer. All proposed utility crossings shall be exposed and potholed beyond the depth of
the Contractor’s excavation of work at that location for both inspection and verification of vertical

11
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utility clearances. The Contractor shall submit any surveyed elevation data to the Engineer to be
included in the as-built plans.

Construction Requirements: The Contractor shall make efforts to protect all open potholes during
construction activities. The Contractor shall notify the Engineer immediately if any utility is
damaged during construction or if any utility conflicts with the proposed work.

Backfilling Requirements: All potholes made from utility exploration shall be pumped dry, and any
mud or loose material within the space removed before backfilling. The potholes shall be
backfilled as follows.

1. For potholes made within 2 ft of pavement, curb, gutter, curb and gutter, or stabilized
shoulder, the potholes shall be backfilled with controlled low-strength material (CLSM)
according to Articles 593.01, 593.02, 593.03, and 593.04.

2. For potholes made within 2 ft of sidewalk or aggregate surfaces, the potholes shall be
backfilled with porous granular material according to Articles 207.01, 207.02, and
207.03.

3. All other potholes shall be backfilled with select material. The select material shall be
from excavation or borrow; free from large or frozen lumps, clods, or rock; and meeting
the approval of the Engineer. The material shall be placed in lifts not exceeding 8 inches
in depth, loose measurement, and compacted to the satisfaction of the Engineer.

Removal and replacement of existing sidewalk, pavement, and islands only for utility locating
purposes will not be paid for separately but shall be included in the contractbid price for potholing.

Method of Measurement: Measurement for payment will be per each per pothole as indicated or
as agreed upon, directed by, or approved by the Engineer. Multiple potholes made to obtain the
location of a singular utility facility to be crossed at the same location will be measured as each
per pothole per facility.

Basis of payment. This work will be paid for at the contract unit price per EACH for POTHOLING
as measured from the existing ground surface to the top of the exposed utility. This price includes
all labor, equipment, and incidentals associated with the excavation including any survey,
backfilling, or patching.

CAST-IN-PLACE REINFORCED CONCRETE END SECTIONS 36”, SPECIAL

This item will be constructed in accordance with Section 542.07 of the Standard Specifications
for Road and Bridge Construction and with the details provided in the plans. This work will be paid
for at the contract unit price per EACH for CAST-IN-PLACE REINFORCED CONCRETE END
SECTIONS, 36" (SPECIAL).

12
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UNDERGROUND CONDUIT, PVC, 11/4” DIA.

This work shall consist of furnishing and installing PVC conduit 1-1/4” in diameter in accordance
with Section 810 of the Standard Specifications for Road and Bridge Construction.

The material of this conduit shall be Schedule 80 conduit.

The conduit shall be capped and sealed. No additional payment will be made to cap underground
conduit.

This work will be paid for at the contract unit price per FOOT for UNDERGROUND CONDUIT,
PVC, 1 V2" DIA.

UNDERGROUND CONDUIT, PVC, 2” DIA.

This work shall consist of furnishing and installing PVC conduit 2” in diameter in accordance with
Section 810 of the Standard Specifications for Road and Bridge Construction.

The material of this conduit shall be Schedule 80 conduit.

The conduit shall be capped and sealed. No additional payment will be made to cap underground
conduit.

This work will be paid for at the contract unit price per FOOT for UNDERGROUND CONDUIT,
PVC, 2" DIA.

BOX CULVERT REMOVAL AND REPLACEMENT

IL 146 shall be allowed to be closed to all traffic for the removal and replacement of the three
existing cross road culverts and backfill at Sta. 47+56, Sta. 57+39, and Sta. 82+31. A closure
shall be permitted for any consecutive period starting on a Friday at 6:00 PM and ending no later
than the following Monday at 6:00 AM. Outside of this period, IL 146 shall be open to at least one
lane of traffic. This closure shall not be permitted on any holiday weekend as stated in Article
107.09 of the Standard Specifications. Only one culvert shall be replaced for each three-day
closure. After the roadway is opened to traffic, items such as the pavement surfacing may be
installed along with any other applicable items using the appropriate traffic control standard. There
will be no additional compensation for the granular embankment to bring the roadway up to grade
if the pavement surfacing is built after opening the roadway to traffic.

The culverts are to be completed one at atime. The closures cannot be on consecutive weekends,

and there must be two weekends between closures. No closures can be undertaken during stage
3 of the roundabout construction schedule.

13
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The Contractor shall be liable to the Department for $10,000 per day, or any portion thereof,
beyond the days allowed to complete the work.

There will be no additional payment associated with this special provision.

INTERSECTION RENTAL

The Contractor will be allowed a total of 28 consecutive intersection rental days to complete the
items detailed in stage 3.

An intersection rental day is defined as a 24-hour consecutive period of time beginning at 6:00
PM and ending at 6:00 PM the next day for which traffic is affected for the intersection carrying IL
146 with Old Metropolis Road and Red Bud Lane as detailed in stage 3 as shown in the plans.
Access will be maintained at all times from IL 146 to Old Metropolis Road. A full intersection
rental day will be charged for any partial days traffic is on the runaround. Only one intersection
rental day will be charged per 24-hour period.

Work affecting the intersection during stages as specified above shall conform tothe requirements
of traffic control and protection, special and as specified in the Construction Staging details in the
plans. Message boards on IL 146 shall warn motorists of the intersection work at least 14 days
in advance.

The Contractor shall be liable to the Department for $10,000 for each intersection rental day
beyond the 28 days allowed to complete the work as specified above. There is no limit to the
number of intersection rental days assessed that exceed the allotted days.

The Contractor shall submit a sequence of work plan to the District’'s Project Implementation
Engineer within ten days of the award of the contract. The Contractor’'s submittal shall list the
sequence of work and detail methods used to keep access open to residences and business’s
during all stages of construction.

ASSEMBLE AND MATCH MARK PRECAST CONCRETE BOX CULVERT

Precast concrete box culverts shall be constructed according to Section 540, except as modified
by this special provision. This special provision applies to all proposed precast concrete box
culverts.

It shall be the Contractor’s responsibility to ensure that the precast concrete box culvert sections
are assembled and match marked prior to the sections arriving at the jobsite and to the road
closure in order to secure a proper fiton each joint. Any sections that do not provide a proper fit
shall be rejected by the Engineer and replaced by the Contractor with no additional compensation.

This work will not be paid for separately but shall be considered included in the unit price for
precast concrete box culverts of the size specified.
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES
Effective 3-16-21

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Work Areas. The excavated soil and groundwater within the work areas listed
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste, or non-
special waste. For stationing, the lateral distance is measured from centerline and the farthest
distance is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill. The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

The following contract specific work areas shall be monitored by the Environmental Firm for soil
contamination and workers protection.

Site 3588V-3 — Tunnel Hill State Trail, 302 E. Vine Street, Vienna, Johnson County

o Station 44+72 to Station 45+94, (LT) and (RT). All excavation along both sides of the specific
station: The Engineer has determined this material meets the criteria of and shall be managed
in accordance to Article 669.05(a)(5). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Site 3588V-5 — J&J Auto, 500 E. Vine Street, Vienna, Johnson County

o Station 50+16 to Station 50+22, (LT): All excavation along the specific station: The Engineer
has determined this material meets the criteria of and shall be managed in accordance to
Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs, SVOCs, and
Metals.

Site 3588V-6 — Veach Fueling Station, 500 block of E. Vine Street, Vienna, Johnson County

e Station 48+81 to Station 49+06, (RT): All excavation along the specific station: The Engineer
has determined this material meets the criteria of and shall be managed in accordance to
Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs, SVOCs, and
Metals.

Site 3588V-12 — Vienna Automotive Center, 35 Industrial Drive, Vienna, Johnson County

e Station 57+59 to Station 59+67, (LT): All excavation along the specific station: The Engineer
has determined this material meets the criteria of and shall be managed in accordance to
Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs, SVOCs, and
Metals.
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Site 3588V-28 — BP Gas Station, 612 E. Vine Street, Vienna, Johnson County

e Station 78+10 to Station 78+35, (LT): All excavation along the specific station: The Engineer
has determined this material meets the criteria of and shall be managed in accordance to
Article 669.05(a)(5). Contaminants of concern sampling parameters: VOCs, SVOCs, and
Metals.

Site 3588V-31 — Trunkline Gas Co. Pipeline Station, 614 E. Vine Street, Vienna, Johnson

County

o Station 81+10 to Station 81+80, (LT): All excavation along the specific station: The Engineer
has determined this material meets the criteria of and shall be managed in accordance to
Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs, SVOCs, and
Metals.

Site 3588V-35 — ROW, 700 block of IL 146, Vienna, Johnson County

o Station 84+50 to Station 87+57, (LT) and (RT): All excavation along the specific station: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Work Zones: Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and
support) shall apply to projects adjacent to or within sites with documented leaking underground
storage tank (LUST) incidents, or sites under management in accordance with the requirements
of the Site Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

Additional information on the contract specific work areas listed above collected during the

regulated substances due-diligence process is available through the District's Environmental
Studies Unit (DESU).

MANHOLES, TYPE A, 10’-DIAMETER, TYPE 1 FRAME, CLOSED LID

This work shall consist of constructing a type A manhole of the diameter specified with the
necessary cast iron frames and lids as shown on the plans according to Section 602 of the
Standard Specifications for Road and Bridge Construction.

Construction shall conform to applicable Highway Standards 604001 and 602426.

This work will be paid for at the contract unit price per EACH for MAHOLES, TYPE A, 10-
DIAMETER, TYPE 1 FRAME, CLOSEDLID.
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METER VAULTS TO BE ADJUSTED

This work shall consist of adjusting existing meter vaults at the locations shown on the plans
according to Section 602 of the Standard Specifications for Road and Bridge Construction.

This work will be paid for at the contract unit price per EACH for METER VAULTS TO BE
ADJUSTED, which price shall include the adjustment of existing meter vaults, resetting the frame
and grate or lid, and excavation and backfilling.
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MEMBRANE WATERPROOFING SYSTEMFOR BURIED STRUCTURES
Effective: October 4, 2016 Revised: March 1, 2019

Description. This work shall consist of furnishing and placing a membrane waterproofing system
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract
plans.

All membrane waterproofing systems shall be supplied by qualified producers. The Department
will maintain a list of qualified producers.

Materials. The materials used in the waterproofing system shall consist of the following.

(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the
following properties:

Physical Properties

Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min.
\Width 36 inches (914 mm) min.
N2
Tensile Strength, Film ASTM D 882 5000 b (54.5 MPa)
Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F No Effect
(-29 °C)] ASTM D 146 (Modified) or D1970

Puncture Resistance-Membrane ASTM E 154 40 Ib. (178 N) min.
Permeability (Perms) ASTM E 96, Method B 0.1 max.

\Water Absorption (% by Weight) ASTM D 570 0.2 max.

Peel Strength ASTM D 903 9 Ib./in (1576 N/m) min.

(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes,
and Sealing Tapes as required by the manufacturer of the membrane and film for use with
the respective membrane waterproofing system.

Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall be
installed in accordance with the manufacturer’s instructions. The Contractor shall not install any
part of a membrane waterproofing system in wet conditions, or if the ambient or concrete surface
temperature is below 40° (4° C), unless allowed by the Engineer.

Surfaces to be waterproofed shall be smooth and free from projections which might damage the
membrane sheet. Projections or depressions on the surface that may cause damage to the
membrane shall be removed or filled as directed by the Engineer. The surface shall be power
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the
waterproofing is applied.

The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate

stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to
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the manufacturer’s instructions. Primed areas shall not stand uncovered overnight. If membrane
sheets are not placed over primer within the time recommended by the manufacturer, the
Contractor shall recoat the surfaces at no additional cost to the Department.

The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled
to shed water by commencing from the lowest elevation of the buried structure’s top slab and
progress towards the highest elevation. The membrane sheets shall be overlapped as required
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly
sealed. The membrane shall be smooth and free of wrinkles and there shall be no depressions
in horizontal surfaces of the finished waterproofing. After placement, exposed edges of
membrane sheets shall be sealed with a troweled bead of a manufacturer'srecommended mastic,
or two-part liquid membrane, or with sealing tape.

Sealing bands at joints between precast segments shall be installed prior to the waterproofing
system being applied. Where the waterproofing system and sealing band overlap, the installation
shall be planned such that water will not be trapped or directed underneath the membrane or
sealing band.

Care shall be taken to protect and to prevent damage to the waterproofing system prior to and
during backfilling operations. The waterproofing system shall be removed as required for the
installation of slab mounted guardrails and other appurtenances. Afterthe installation is complete,
the system shall be repaired and sealed against water intrusion according to the manufacturer’s
instructions and to the satisfaction of the Engineer.

Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with:

Handling holes shall be filled with a polyethylene plug. The plug shall not project beyond the
inside surface after installation nor project above the outside surface to the extent that may
cause damage to the membrane. When metal lifting inserts are used, their sockets shall be
filled with mastic or mortar compatible with the membrane.

Method of Measurement. The waterproofing system will be measured in place, in square yards
(square meters) of the concrete surface to be waterproofed.

Basis of Payment. This will work will be paid forat the contractunit price, per square yard (square
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES.
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AGGREGATE SUBGRADE IMPROVEMENT (BDE)

Effective: April 1, 2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(@) Coarse AQregatle .......c.eeeeeiiiiiieeeeiee e et e et e e e e e e e e e e e e e e e e e nnaeeeeenees 1004.07
(b) Reclaimed Asphalt Pavement (RAP) ... 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA2, CA6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).

The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA6 or CA10 that is 3in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficientwater shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.

303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
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contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA2, CA 6, CA 10, or CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No' 8” 677 4!! 2” #4
CS1 100 97 + 3 90 + 10 45+ 25 20+ 20
CS2 100 80+ 10 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Grad No Sieve Size and Percent Passing
' 200 mm 150 mm 100 mm 50 mm 4.75 mm
CS1 100 97+ 3 90 + 10 45 + 25 20+ 20
CS2 100 80+ 10 25+ 15

(2) Capping aggregate shall be gradation CA6 or CA10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).
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(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA2, or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or a calibrated blending plant
such that the prescribed blending percentage is maintained throughout the blending
process. The calibration shall have an accuracy of + 2.0 percent of the actual quantity of
material delivered.”

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)

Effective: January 1, 2008 Revised: April 1, 2023

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavementin segments where no sideroads
or entrances require deployment of additional flaggers. Use of these devicesshall be at the option
of the Contractor.

Equipment. AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016,
Category 4.

General. AFADs shall be placed at each end of the traffic control, where a flagger is shown on
the plans. The AFAD shall be setup within five degrees of vertical.

Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP”
signs when the AFAD is in operation.

Personal communication devices shall not be used to operate the AFAD.

Flagging Requirements. Flaggers and flagging requirements shall be according to Article 701.13
of the Standard Specifications and the following.

Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.
A minimum of two flaggers shall be on site at all times during operation. Each flagger shall be
positioned outside the lane of traffic and near each AFAD’s location.

Flagging equipment required for traditional flagging shall be available near each AFAD location
in the event of AFAD equipment malfunction/failure.

For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of
the Standard Specifications.

When not in use, AFADs will be considered non-operating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.
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Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (coverand seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIr - BPIL) x (%ACv /100) x Q

Where: CA
BPlp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACv and undiluted emulsified asphalt will be considered
to be 65% ACv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACv

For HMA mixtures measured in square yards: Q, tons = Ax D x (Gmb x 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons =A x D x (Gmbo x 1)/ 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmo and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG /2000
For bituminous materials measured in liters: Q, metrictons =V x 1.0 kg/L x SG/ 1000

Where: A
D

Area of the HMA mixture, sq yd (sq m).
Depth of the HMA mixture, in. (mm).
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Gmb = Average bulk specific gravity of the mixture, from the approved mix design.
Vv = Volume of the bituminous material, gal (L).
SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPI.— BPIr) + BPI.} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.

BLENDED FINELY DIVIDED MINERALS (BDE)

Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Paymentfor Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conductby the Departmentor its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
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“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type

Cause of Delay

Length of Delay

Working Days

Article 108.04(b)(3) or
Article 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion
Date

Article 108.08(b)(1) or

Article 108.08(b)(7) Article 108.08.

The Contractor has been granted a minimum two
week extension of contract time, according to

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment fordocumented direct jobsite overhead

and documented direct offsite overhead,

including onsite supervisory and

administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 -| One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 -| One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Two Project Superintendents,
Over $50,000,000 One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.
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When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided forin Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor

shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE)

Effective: January 1, 2021

Revise Tables IlIA and 1lIB of Article 542.03 and the storm sewers tables of Article 550.03 of the
Standard Specifications to read:

SEE TABLES ON NEXT 10 PAGES)
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“PIPE CULVERTS
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type2 Type3d Type4
Nominal Fill Height: 3'and less, Fill Height: Greaterthan 3/, Fill Height: Greater than 10', Fill Height: Greater than 15',
Diameter with 1'min notexceeding10' notexceeding15' notexceeding20'
(in-) PVC [CPVC | PE | CPE |CPP | PVC|CPVC| PE |CPE |CPP | PVC|CPVC| PE | CPE|CPP | PVC|CPVC| PE | CPE | CPP
10 X [QPL | X [QPL | NA X | QPL| X [QPL [ NA X [QPL | X [QPL|[ NA X | QPL| X | QPL | NA
12 X [QPL | X [QPL|QPL| X [ QPL| X [QPL|QPL| X [QPL | X |QPL|QPL| X | QPL| X | QPL | QPL
15 X [QPL | NA[QPL|QPL| X | QPL|NA [QPL |QPL| X [QPL [NA |QPL|QPL| X | QPL [ NA | QPL | QPL
18 X |QPL [ X |QPL|QPL| X [QPL| X [QPL|QPL| X |QPL | X |QPL|[QPL| X | QPL| X [QPL | QPL
21 X | QPL | NA [ QPL [ NA X | QPL | NA [QPL | NA X | QPL | NA [QPL| NA X | QPL | NA | NA NA
24 X [QPL | X [QPL|QPL| X [QPL| X [QPL|QPL| X [QPL| X |QPL|QPL| X [QPL| X NA [ QPL
27 X NA [ NA | NA [ NA X | NA | NA [ NA | NA X NA [ NA | NA | NA X | NA | NA [ NA NA
30 X [QPL | X [QPL|QPL| X [QPL| X [QPL|[QPL| X [QPL| X |QPL|[QPL| X [QPL| X NA | QPL
36 X [QPL | X [QPL|QPL| X [QPL| X [QPL|QPL| X [QPL| X |QPL|QPL| X [QPL| X NA | QPL
42 X NA X |QPL|QPL| X | NA X [QPL [QPL| X NA | X NA |QPL[ X | NA X NA NA
48 X NA X [QPL[QPL| X | NA X [QPL [QPL| X NA [ X NA |QPL|[ X | NA X NA NA
54 NA| NA | NA| NA|[NA | NA| NA | NA [ NA [ NA | NA[ NA [NA [ NA | NA|[ NA[ NA [ NA [ NA NA
60 NA | NA [ NA |QPL|QPL| NA| NA | NA [QPL |QPL| NA|[ NA |NA | NA |QPL| NA| NA [ NA [ NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipewith a Smooth Interior
PE Polyethylene Pipe
CPE  Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved forthat diameterin the Department’s qualified product list
NA NotAcceptable
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PIPE CULVERTS (metric)
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type2 Type3 Type4
Nominal Fill Height: 1 mand less, Fill Height: Greaterthan1m, | Fill Height: Greaterthan3m, |Fill Height: Greater than4.5m, not
Diameter with 0.3 m min. cover notexceeding3m notexceeding4.5m exceedingbm
(mm) PVC|CPVC| PE |CPE |CPP| PVC|CPVC| PE | CPE |CPP| PVC|CPVC| PE |CPE|CPP|PVC |CPVC | PE | CPE | CPP
250 X |QPL | X [QPL| NA X | QPL| X [QPL [ NA X |QpPL | X |QPL| NA| X | QPL [ X | QPL [ NA
300 X [QPL| X [QPL|QPL| X | QPL| X |[QPL|QPL| X [QPL| X [QPL|QPL| X [QPL [ X | QPL [ QPL
375 X [QPL | NA [QPL|QPL| X | QPL| NA [QPL |QPL| X [QPL | NA [QPL|QPL| X | QPL [ NA | QPL | QPL
450 X [QPL| X [QPL|QPL| X | QPL| X [QPL|QPL| X [QPL| X [QPL|QPL| X [QPL [ X | QPL [ QPL
525 X [ QPL | NA [QPL | NA X | QPL | NA [QPL [ NA X |QPL | NA [QPL| NA| X [QPL [NA| NA [ NA
600 X |QPL| X [QPL|QPL| X [QPL| X |JQPL|QPL| X |QPL| X [QPL|[QPL| X [QPL | X NA | QPL
675 X | NA | NA [ NA [ NA X NA [ NA | NA | NA X NA [NA | NA | NA| X NA | NA | NA | NA
750 X [QPL | X [QPL[QPL| X [QPL| X [QPL [QPL| X [QPL [ X [QPL|{QPL| X | QPL | X NA | QPL
900 X [QPL | X [QPL[QPL| X [QPL| X [QPL|[QPL| X [QPL | X [QPL|{QPL| X | QPL | X NA | QPL
1050 X | NA X (QPL|QPL| X NA X |QPL |QPL| X NA X | NA [QPL| X NA X NA | NA
1200 X | NA X |QPL|QPL| X NA X |QPL |QPL| X NA X | NA [QPL| X NA X NA | NA
1350 | NA| NA | NA| NA [ NA| NA| NA | NA| NA | NA| NA|[ NA [NA[NA| NA| NA|[ NA [NA| NA [ NA
1500 | NA | NA | NA |QPL|QPL| NA| NA [ NA [QPL [QPL| NA| NA | NA | NA |QPL| NA| NA | NA| NA | NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipewith a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved forthat diameterin the Department’s qualified product list
NA NotAcceptable
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PIPE CULVERTS
TABLE I1IB: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type5 Type6 Type7
Nominal Fill Height: Greater than 20", Fill Height: Greater than 25', Fill Height: Greater than 30',
Diameter notexceeding25' notexceeding30' notexceeding35'
@)1 evc | cpve | PE | cPe | cPp | Pvc | crve | PE PVC | cPvC | PE
10 X QPL X QPL NA X QPL X X QPL X
12 X QPL X QPL QPL X QPL X X QPL X
15 X QPL NA NA QPL X QPL NA X QPL NA
18 X QPL X NA NA X QPL X X QPL X
21 X QPL NA NA NA X QPL NA X QPL NA
24 X QPL X NA NA X QPL X X QPL X
27 X NA NA NA NA X NA NA X NA NA
30 X QPL X NA QPL X QPL X X QPL X
36 X QPL X NA NA X QPL X X QPL X
42 X NA X NA NA X NA X X NA X
48 X NA X NA NA X NA X X NA X
54 NA NA NA NA NA NA NA NA NA NA NA
60 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

CPP  Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers ap proved forthat diameterin the Department’s qualified product list

NA NotAcceptable
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FORA GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

PIPE CULVERTS (metric)
TABLE llIB: PLASTIC PIPE PERMITTED

Typeb Type6 Type7
Nominal Fill Height: Greaterthan6m, Fill Height: Greaterthan7.5m, Fill Height: Greaterthan9m,
Diameter notexceeding7.5m notexceeding9m notexceeding10.5m
(mm) PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE
250 X QPL X QPL NA X QPL X X QPL X
300 X QPL X QPL QPL X QPL X X QPL X
375 X QPL NA NA QPL X QPL NA X QPL NA
450 X QPL X NA NA X QPL X X QPL X
525 X QPL NA NA NA X QPL NA X QPL NA
600 X QPL X NA NA X QPL X X QPL X
675 X NA NA NA NA X NA NA X NA NA
750 X QPL X NA QPL X QPL X X QPL X
900 X QPL X NA NA X QPL X X QPL X
1000 X NA X NA NA X NA X X NA X
1200 X NA X NA NA X NA X X NA X
1350 NA NA NA NA NA NA NA NA NA NA NA
1500 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipewith a Smooth Interior
CPP  Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers ap proved forthat diameterin the Department’s qualified product list
NA NotAcceptable
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type1 Type2

B';rr:'gt:'r Fill Height: 3'and less, Fill Height: Greater than 3,

in with 1'min. notexceeding10'
RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP

10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
12 v NA X X QPL X QPL QPL I 1 *X X QPL X QPL QPL
15 [\ NA NA X QPL NA QPL QPL I 1 *X X QPL NA QPL QPL
18 Y] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
21 1 NA NA X QPL NA QPL NA I 2 X X QPL NA QPL NA
24 1 NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
27 1 NA NA X NA NA NA NA I 3 X X NA NA NA NA
30 v NA NA X QPL X QPL QPL I 3 X X QPL X QPL QPL
33 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
36 10 NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
42 Il NA X X NA X QPL QPL I NA X X NA X QPL QPL
48 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
54 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
60 Il NA NA NA NA NA QPL QPL I NA NA NA NA NA QPL QPL
66 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
72 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
78 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
84 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
90 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
96 Il NA NA NA NA NA NA NA i NA NA NA NA NA NA NA
102 Il NA NA NA NA NA NA NA i NA NA NA NA NA NA NA
108 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain,and Sewer Pipe

CSP Concrete Sewer, Stormdrain, and Culvert Pipe (numberin column indicates strength class)

ESCP  Extra Strength Clay Pipe

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers ap proved forthat diameterin the Department’s qualified product list

NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type1 Type2

gli(;mg;;l_ Fill Height: 1 mand less, Fill Height: Greaterthan1m,

mm with 300 mm min, notexceeding3m
RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP

250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
300 \Y NA X X QPL X QPL QPL I 1 *X X QPL X QPL QPL
375 [\ NA NA X QPL NA QPL QPL I 1 *X X QPL NA QPL QPL
450 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA I 2 X X QPL NA QPL NA
600 1 NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
675 1 NA NA X NA NA NA NA I 3 X X NA NA NA NA
750 v NA NA X QPL X QPL QPL I 3 X X QPL X QPL QPL
825 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
900 10 NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
1050 Il NA X X NA X QPL QPL I NA X X NA X QPL QPL
1200 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1350 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
1500 Il NA NA NA NA NA QPL QPL I NA NA NA NA NA QPL QPL
1650 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1800 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
1950 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
2100 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2250 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA
2400 Il NA NA NA NA NA NA NA i NA NA NA NA NA NA NA
2550 Il NA NA NA NA NA NA NA i NA NA NA NA NA NA NA
2700 Il NA NA NA NA NA NA NA I NA NA NA NA NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain,and Sewer Pipe

CSP Concrete Sewer, Stormdrain, and Culvert Pipe (numberin column indicates strength class)

ESCP  Extra Strength Clay Pipe

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers ap proved forthat diameterin the Department’s qualified product list

NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type3 Type4
g‘;mgg Fill Height: Greater than 10' Fill Height: Greater than 15'

in. notexceeding15' notexceeding20'

RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
12 1 2 X X QPL X QPL QPL \Y, NA NA X QPL X QPL QPL
15 1] 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL
18 10 NA X X QPL X QPL QPL vV NA NA X QPL X QPL QPL
21 1 NA NA X QPL NA QPL NA \Y, NA NA X QPL NA NA NA
24 1 NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
27 1 NA NA X NA NA NA NA \Y, NA NA X NA NA NA NA
30 1 NA NA X QPL X QPL QPL \Y, NA NA X QPL X NA QPL
33 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
36 10 NA NA X QPL X QPL QPL Y NA NA X QPL X NA QPL
42 1 NA NA X NA X NA QPL \Y, NA NA X NA X NA NA
48 1] NA NA X NA X NA QPL [\ NA NA X NA X NA NA
54 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
60 1 NA NA NA NA NA NA QPL \Y, NA NA NA NA NA NA NA
66 1 NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
72 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
78 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
84 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
90 1 NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA
96 1 NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA
102 1 NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

accordingto AASHTO M170 Section 6. Thisnumberrepresents theD-load to produce a0.01in crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (numberin column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved forthat diameterin the Department’s qualified product list

NotAcceptable
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type3 Type4
llj\li(;mg;:nl' Fill Height: Gre_aterthan 3m, Fill Height: Great_erthan 4.5m,

mm notexceeding4.5m notexceedingb m

RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP| CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
300 1 2 X X QPL X QPL QPL \Y, NA NA X QPL X QPL QPL
375 1] 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL
450 10 NA X X QPL X QPL QPL Y NA NA X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA \Y, NA NA X QPL NA NA NA
600 1] NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
675 1 NA NA X NA NA NA NA \Y, NA NA X NA NA NA NA
750 1] NA NA X QPL X QPL QPL \Y, NA NA X QPL X NA QPL
825 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
900 1] NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
1050 1 NA NA X NA X NA QPL \Y, NA NA X NA X NA NA
1200 1] NA NA X NA X NA QPL [\ NA NA X NA X NA NA
1350 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
1500 1 NA NA NA NA NA NA QPL \Y, NA NA NA NA NA NA NA
1650 1 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
1800 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
1950 1 NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA NA
2100 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
2250 1 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2400 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2550 1 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

CSP
ESCP
PVC
CPVC
PE
CPE
CPP
X
QPL
NA

accordingto AASHTO M170 Section 6. Thisnumberrepresents theD-load to produce a 25.4 micro-meter crack.)
Concrete Sewer, Storm drain, and Culvert Pipe (numberin column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved forthat diameterin the Department’s qualified product list

Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS

FORA GIVEN PIPE DIAMETERS AND FILLHEIGHTS OVERTHE TOP OF THE PIPE

Type5

Type6

Type7

E’;‘."m”;a' Fill Height: Greater than 20, Fill Height: Greater than 25", Fill Height: Greater than 30,
|air:e er notexceeding25' notexceeding30' notexceeding35'

RCCP| PVC | CPVC PE CPE CPP | RCCP| PVC | CPVC PE RCCP | PVC | CPVC PE

10 NA X QPL X QPL NA NA X QPL X NA X QPL X
12 \Y X QPL X QPL QPL \Y X QPL X \Y, X QPL X
15 \Y X QPL NA NA QPL \Y X QPL NA V X QPL NA
18 \Y] X QPL X NA NA Vv X QPL X \Y X QPL X
21 v X QPL NA NA NA \ X QPL NA \ X QPL NA
24 \Y X QPL X NA NA Vv X QPL X \Y X QPL X
27 \% X NA NA NA NA \Y X NA NA \Y X NA NA
30 \Y X QPL X NA QPL \Y X QPL X \% X QPL X
33 \Y NA NA NA NA NA Vv NA NA NA vV NA NA NA
36 \Y] X QPL X NA NA Vv X QPL X Vv X QPL X
42 \Y X NA X NA NA \Y X NA X \Y X NA X
48 \Y X NA X NA NA \ X NA X \ X NA X
54 \Y NA NA NA NA NA \Y NA NA NA \Y NA NA NA
60 v NA NA NA NA NA \ NA NA NA \ NA NA NA
66 \Y NA NA NA NA NA Vv NA NA NA \Y NA NA NA
72 Vv NA NA NA NA NA Vv NA NA NA \Y NA NA NA
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA
102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman

PvVC
CPVC
PE
CPE
CPP
X
QPL
NA

according to AASHTO M170 Section 6. Thisnumberrepresents theD-load to produce a0.01in crack.)
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipewith a Smooth Interior
Polyethylene Pipe
Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior
Permitted

Permitted for the producers approved forthat diameterin the Department’s qualified product list
Not Acceptable
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type5 Type6 Type7
Iyigmg:: Fill Height: Greater than6m, Fill Height: Greaterthan7.5m, Fill Height: Greater than9m,

mm notexceeding7.5m notexceeding9m notexceeding10.5m

RCCP| PVC | CPVC PE CPE CPP | RCCP PVC | CPVC PE RCCP PVC CPVC PE
250 NA X QPL X QPL NA NA X QPL X NA X QPL X
300 \Y, X QPL X QPL QPL \% X QPL X \Y X QPL X
375 \Y X QPL NA NA QPL V X QPL NA V X QPL NA
450 v X QPL X NA NA Vv X QPL X Vv X QPL X
525 \Y, X QPL NA NA NA \Y X QPL NA \Y X QPL NA
600 v X QPL X NA NA Vv X QPL X \Y X QPL X
675 \Y, X NA NA NA NA \% X NA NA \Y X NA NA
750 \Y, X QPL X NA QPL \Y X QPL X \Y, X QPL X
825 [\ NA NA NA NA NA V NA NA NA Vv NA NA NA
900 Y] X QPL X NA NA Vv X QPL X Vv X QPL X
1050 \Y, X NA X NA NA \% X NA X \Y X NA X
1200 \Y X NA X NA NA Vv X NA X \Y X NA X
1350 \Y, NA NA NA NA NA \Y NA NA NA Vv NA NA NA
1500 \Y, NA NA NA NA NA \Y NA NA NA \Y NA NA NA
1650 \Y NA NA NA NA NA \ NA NA NA V NA NA NA
1800 Vv NA NA NA NA NA Vv NA NA NA \Y NA NA NA
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

PvVC
CPVC
PE
CPE
CPP
X
QPL
NA

according to AASHTO M170 Section 6. Thisnumberrepresents theD-load to produce a 25.4 micro-meter crack.)

Polyvinyl Chloride

Pipe

Corrugated Polyvinyl Chloride Pipewith a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior
Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved forthat diameterin the Department’s qualified product list

Not Acceptable”
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read:

“1040.03 Polyvinyl Chloride (PVC) Pipe. Acceptance testing of PVC pipe and fittings shall
be accomplished during the same construction season in which they are installed. The pipe shall
meet the following additional requirements.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The manufacturer shall be listed as
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294
(nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be Type S or D.”

Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read:

“(d) PE Pipe with a Smooth Interior. The pipe shall be according to ASTM F 714 (DR 32.5)
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.”

Revise the first paragraph of Article 1040.08 of the Standard Specifications to read:

“1040.08 Polypropylene (PP) Pipe. Storage and handling shall be according to the
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight
for more than six months. Acceptance testing of the pipe shall be accomplished during the same
construction season in which it is installed. The pipe shall meet the following additional
requirements.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvementin such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.
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CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall cany
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. Asa requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 11.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effortto meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
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Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Ultilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficientto meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith effortsto obtain participation. These listed factorsare
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficienttime to allow the DBE companies to respond
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to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficientreason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making effortsto assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
effortsmade prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten workingdays after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit forthe work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible forthe management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Ultilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department's Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE s aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided

45


mailto:DOT.DBE.UP@illinois.gov

FAP ROUTE 885 (IL 146)
PROJECT STP-XERX(830)
SECTION 110(W-2,RS-5)
JOHNSON COUNTY
CONTRACT NO. 78524

for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
forthe request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;
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(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g9) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liguidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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FUEL COST ADJUSTMENT (BDE)

Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factorfor trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factoris a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay
items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factoris 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factoris 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.
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(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal /cuyd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal /cuyd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cum

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq ydto ton 0.057 ton/ sq yd / in depth
sg m to metric ton 0.00243 metric ton / sq m / mm depth
C sq ydto ton 0.056 ton / sq yd / in depth
sg m to metric ton 0.00239 m ton / sq m / mm depth
D sq ydto cuyd 0.028 cuyd/sq yd/in depth
sgmtocum 0.001 cum /sqm / mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA= (FPIr - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPIL = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cuyd (cum)

49



FAP ROUTE 885 (IL 146)
PROJECT STP-XERX(830)
SECTION 110(W-2,RS-5)
JOHNSON COUNTY
CONTRACT NO. 78524

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perfoom
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made when
there is a difference between the FPIL and FPIr in excess of five percent, as calculated by:

Percent Difference = {(FPI.— FPIr) + FPI.} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.

HOT-MIX ASPHALT - LONGITUDINAL JOINT SEALANT (BDE)

Effective: November 1, 2022

Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS
material is likely, the LJS shall be covered immediately following its application with
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5+ 0.5 Ib/sq yd
(0.75 £ 0.25 kg/sq m). Fine aggregate landing outside of the LJS shall be removed
prior to application of tack coat.”

Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“LJS half-width shall be applied at a width of 9 + 1 in. (225 + 25 mm) in the immediate
lane to be placed with the outside edge flush with the joint of the next HMA lift. The
vertical face of any longitudinal joint remaining in place shall also be coated.”

Add the following after the eleventh paragraph of Article 406.06(h)(2):

“LJS Half-Width Application Rate, Ib/ft (kg/m) "
. . Coarse Graded Mixture Fine Graded SMA Mixture
"'ftirT h('fnkrf)"ss’ (IL-19.0, IL-19.0L, IL-9.5, Mixture (SMA-9.5,
' IL-9.5L, IL-4.75) (IL-9.5FG) SMA-12.5)
3/4 (19) 0.44 (0.66)
1(25) 0.58 (0.86)
11/4 (32) 0.66 (0.98) 0.44 (0.66)
11/2 (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94)
1 3/4 (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03)
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13)
=2 1/4 (60) 0.98 (1.46)
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1/ The application rate includes a surface demand for liquid. The thickness of the
LJS may taper from the center of the application to a lesser thickness on the edge
of the application, provided the correct width and application rate are maintained.”

Add the following to the end of the second paragraph of Article 406.14 of the Standard
Specifications:

“Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.”

MATERIAL TRANSFER DEVICE (BDE)

Effective: June 15, 1999 Revised: January 1, 2022
Add the following to Article 406.03 of the Standard Specifications:
“(n) Material Transfer DEVICE ........cocuiii it 1102.02”
Add the following to the end of Article 406.06(f) of the Standard Specifications:
“When required, a material transfer device (MTD) shall be used to transfer the HMA from
the haul trucks to the spreading and finishing machine. The particular HMA mixtures for
which an MTD is required will be specified in the plans. When not required, an MTD may

still be used at the Contractor’s option, subject to the requirements and restrictions herein.
Use of MTDs shall be according to the following.

MTD Category Usage

Category | Any resurfacing application

Full-Depth HMA where the in-place binder thickness is
=210 in. (250 mm)

Category | Full-Depth HMA where the in-place binder thickness is

<10in. (250 mm)

Category | MTD’s will only be allowed to travel over structures under the following
conditions:

(1) Approval will be given by the Engineer.

(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.”

Add the following to the end of Article 406.13(b) of the Standard Specifications:
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“The required use of an MTD will be measured for payment in tons (metric tons) of the

HMA mixtures placed with the MTD. The use of an MTD at the Contractor’s option will not
be measured for payment.”

Add the following between the second and third paragraphs of Article 406.14 of the Standard
Specifications:

“The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE. The HMA mixtures placed with the MTD will be paid for
separately according to their respective specifications.”

Revise Article 1102.02 of the Standard Specifications to read:

“1102.02 Material Transfer Device (MTD). The MTD shall be according to the following.

(@)

Requirements. The MTD shall have a minimum surge capacity of 15 tons
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver,
and shall be equipped with the following.

(1) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. MTDs having paver style
hoppers shall have a horizontal bar restraint placed across the foldable wings which
prevents the wings from being folded.

(2) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of
14 tons (12.7 metric tons).

(3) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,
anti-segregation, re-mixing auger.

(b) Qualification and Designation. The MTD shall be on the Department’s qualified product

list with one of the following designations.

(1) Category I. The MTD has a documented maximum HMA carrying capacity contact
pressure greater than 25 psi and has a central surge hopper of sufficient capacity to
mix upstream HMA with downstream HMA.

(2) Category Il. The MTD has a documented maximum HMA carrying capacity contact
pressure less than or equal to 25 psi.”
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PERFORMANCE GRADED ASPHALT BINDER (BDE)

Effective: January 1, 2023
Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specificationfor Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.

Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specificationfor Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SB/SBS or SBR). Elastomers shall be added to the base
asphalt binder to achieve the specified performance grade and shall be either a
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber. The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the requirements shown in Table 1 or 2 for the
grade shown on the plans.
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SB/SBS PG 64-28 | SB/SBS PG 64-34
Test SB/SBS PG 70-22 | SB/SBS PG 70-28
SB/SBS PG 76-22
SB/SBS PG 76-28

Separation of Polymer
ITP, "Separation of Polymerfrom Asphalt
Binder"
Difference in °F (°C) of the softening
point between top and bottom portions 4 (2) max. 4 (2) max.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery

ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SBR PG 64-28 |SB/SBS PG 64-34
Test SBR PG 70-22 |SB/SBS PG 70-28
SBR PG 76-22
SBR PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening point
between top and bottom portions 4 (2) max. 4 (2) max.
Toughness
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min.
Tenacity
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min.

(2) Ground Tire Rubber (GTR) Modification. GTR modification is the addition of recycled
ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm)in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
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(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with lllinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 ym) 95+5
No. 50 (300 ym) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
agap of 2 mm.

The GTR modified asphalt binder shall meet the requirements of Table 3.

Table 3 - Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
GTR PG 64-28 GTR PG 76-22
GTRPG 70-22 GTR PG 76-28
GTR PG 70-28

Test

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

(3) Softener Moadification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Articles 1032.05(b)(1) or 1032.05(b)(2).

An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV)aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
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*.SPG,*.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.

Softener modified asphalt binders shall meet the requirements in Table 4.

Table 4 - Requirements for Softener Modified Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34

Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs continuous -5°C min.
or 2 PAV at 20 hrs)

Large Strain Parameter (lllinois Modified
AASHTO T391) DSR/LAS Fatigue
Property, A|G*|peak 1,40 hrs PAV (40 hrs
continuous or 2 PAV at 20 hrs)

254 %

The following grades may be specified as tack coats.

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "%
Ndesign Binder Surface B'T%é?g: gﬂfr?g::e:y
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages forground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS/SBR polymer modified mixes.
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(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "2

Ndesign Binder Surface B'T%é?g: gﬂfr?g::e:y
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28).

3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the
percentages specified for SBS/SBR polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of +0.40 percent.”

SEEDING (BDE)

Effective: November 1, 2022
Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
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to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.

TABLE 1 - SEEDING MIXTURES

Class- Type Seeds Ib/acre (kg/hectare
1 Lawn Mixture 1/ Kentucky Bluegrass 100(110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A SaltTolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100(110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5(5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover4/ 5 (5)
Desmanthusillinoensis 2(2)
(INinois Bundleflower) 4/5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5 (5)
3A  Southernlllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5(5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5(5)
Qats, Spring 50 (55)
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Class— Type Seeds Ib/acre (kg/hectare
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2(2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5(5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
QOats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ Oats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carexlacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carexvulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncustenuis (Slender Rush) 6
Juncustorreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spatrtina pectinata (Cord Grass) 4
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Class— Type Seeds Ib/acre (kg/hectare
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weightof
any one species, of the following:

Coreopsislanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weightPLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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Class— Type Seeds Ib/acre (kg/hectare
5A  Large Flower Native Forb Mixture (see below) 5(5)
Forb Mixture 2/ 5/ 6/
Species: % By Weight
Aster novae-angliae (New England Aster) 5
Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10
5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2(2)
Species: % By Weight
Acorus calamus (SweetFlag) 3
Angelica atropurpurea (Angelica) 6
Asclepias incarnata (Swamp Milkweed) 2
Aster puniceus (Purple Stemmed Aster) 10
Bidens cernua (Beggarticks) 7
Eutrochium maculatum (Spotted Joe Pye Weed) 7
Eupatorium perfoliatum (Boneset) 7
Helenium autumnale (Autumn Sneeze Weed) 2
Iris virginica shrevei (Blue Flag Iris) 2
Lobelia cardinalis (Cardinal Flower) 5
Lobelia siphilitica (GreatBlue Lobelia) 5
Lythrum alatum (Winged Loosestrife) 2
Physostegia virginiana (False Dragonhead) 5
Persicaria pensylvanica (Pennsylvania Smartweed) 10
Persicaria lapathifolia (Curlytop Knotweed) 10
Pychanthemum virginianum (Mountain Mint) 5
Rudbeckia laciniata (Cut-leaf Coneflower) 5
Oligoneuron riddellii (Riddell Goldenrod) 2
Sparganium eurycarpum (GiantBurreed) 5
6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
QOats, Spring 48 (55)
6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/
Mixture 2/ 6/ Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
Oats, Spring 48 (55)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)
7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture Qats, Spring 64 (70)
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Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) fora minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.
Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) fora minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

Specific variety as shown in the plans or approved by the Engineer.

Inoculation required.

Pure Live Seed (PLS) shall be used.

Fertilizer shall not be used.

Seed shall be primed with KNOs to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)

Effective: January 2, 2023

Add the following to Article 106.01 of the Standard Specifications:

“The final manufacturing process for construction materials and the immediately preceding
manufacturing stage for construction materials shall occur within the United States. Construction
materials shall include an article, material, or supply that is or consists primarily of the following.

(a) Non-ferrous metals;

(b) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(c) Glass (including optic glass);

(d) Lumber;

(e) Drywall.

Items consisting of two or more of the listed construction materials that have been combined
through a manufacturing process, and items including at least one of the listed materials
combined with a material that is not listed through a manufacturing process shall be exempt.”

62



FAP ROUTE 885 (IL 146)
PROJECT STP-XERX(830)
SECTION 110(W-2,RS-5)
JOHNSON COUNTY
CONTRACT NO. 78524

STEEL COST ADJUSTMENT (BDE)

Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D =MPIv - MPIL
Where: MPIm=  The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).
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MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record forthe month prior to the letting for work paid for at the contractprice;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIu will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPILand MPIm in excess of five percent, as calculated by:

Percent Difference = {(MPIL.— MPIv) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contracttime subject to liquidated damages for completion
of the entire contract.
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Attachment
Iltem Unit Mass (Weight)
Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12in. (305 mm), 0.179in. (3.80 mm) wall thickness) 23 1b/ft (34 kg/m)
Furnishing Metal Pile Shells 12in. (305 mm), 0.250in. (6.35 mm) wall thickness) 32 Ib/ft (48 kg/m)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250in. (6.35 mm) wall thickness) 37 Ib/ft (55 kg/m)
Other piling See plans
Structural Steel See plansfor weights
(masses)
Reinforcing Steel See plansfor weights
(masses)
Dowel Bars and Tie Bars 6 1b (3 kg) each
Welded Reinforcement 63 1b/100sq ft (310 kg/sq m)
Guardrail
Steel Plate Beam Guardrail, Type Aw/steel posts 20 Ib/ft (30 kg/m)
Steel Plate Beam Guardrail, Type B w/steel posts 30 Ib/ft (45 kg/m)
Steel Plate Beam Guardrail, Types Aand Bw/wood posts 8 Ib/ft (12 kg/m)
Steel Plate Beam Guardrail, Type 2 305 1b(140kg) each
Steel Plate Beam Guardrail, Type 6 1260 Ib (570kg) each
Traffic Barrier Terminal, Type 1 Special (Tangent) 730 1b(330kg) each
Traffic Barrier Terminal, Type 1 Special (Flared) 410 1b (185kg) each
Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post 11 1b/ft (16 kg/m)
Light Pole, Tenon Mount and Twin Mount, 30-40ft (9 —12m) 14 Ib/ft (21 kg/m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55ft (13.5— 16.5 m) 21 Ib/ft (31 kg/m)
LightPolew/Mast Arm,30-50 ft (9—15.2m) 13 1b/ft (19 kg/m)
Light Polew/Mast Arm, 55-60 ft (16.5— 18 m) 19 Ib/ft (28 kg/m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m) 31 Ib/ft (46 kg/m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5— 42.5 m) 65 Ib/ft (97 kg/m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5—48.5 m) 80 Ib/ft (119 kg/m)
Metal Railings (excluding wire fence)
Steel Railing, Type SM 64 Ib/ft (95 kg/m)
Steel Railing, Type S-1 39 Ib/ft (58 kg/m)
Steel Railing, Type T-1 53 Ib/ft (79 kg/m)
Steel Bridge Rail 52 Ib/ft (77 kg/m)
Frames and Grates
Frame 250 1b(115kg)
Lids and Grates 150 Ib(70kg)

SUBCONTRACTORAND DBE PAYMENT REPORTING (BDE)
Effective: April2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
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SUBCONTRACTORMOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”"

SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 1, 2022

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, the worker's address, the worker’s
telephone number when available, the worker’s social security number, the worker’s classification
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number
of hours worked eachday, and the worker’s starting and ending times of work eachday. However,
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly
maintained and jointly governed by one or more employers and one or more labor organization
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate,
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit,
if applicable.
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The Contractor and each subcontractor shall certify and submit payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers shall not be included on weekly submittals. Instead, the payrolls shall
include an identification number for each employee (e.g., the last four digits of the employee’s
social security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro software.
The softwareis web-based and can be accessed at https://Icptracker.com/. When there has been
no activity during a work week, a payroll record shall still be submitted with the appropriate option
(“No Work”, “Suspended”, or “Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

SURFACE TESTING OF PAVEMENTS - IRI (BDE)

Effective: January 1, 2021 Revised: January 1, 2023

Description. This work shall consist of testing the ride quality of the finished surface of pavement
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at
least 2.25 in. (67 mm) total thickness of new HMA combined with either HMA binder or HMA
surface removal, according to lllinois Test Procedure 701, “Ride Quality Testing Using the
International Roughness Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of
the Standard Specifications, except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add the following to Article 406.03 of the Standard Specifications:
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“(n) Pavement Surface Grinding EQUIPMENt ..........cciiiiiieieee e 1101.04”

Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to HMA overlay pavement improvements, the Engineer will
measure the smoothness of the existing high-speed mainline pavement. The Contractor shall
measure the smoothness of the finished high-speed mainline, low-speed mainline, and
miscellaneous pavements after the pavement improvement is complete but within the same
construction season. Testing shall be performed in the presence of the Engineer and according
to lllinois Test Procedure 701. The pavement will be identified as high-speed mainline, low-speed
mainline, or miscellaneous as follows.

(a) Test Sections.

(1) High-Speed Mainline Pavement. High-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using
the rolling 16 ft (5 m) straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement are segments that either cannot
readily be tested by an IPS or conditions beyond the control of the Contractor preclude
the achievement of smoothness levels typically achievable with mainline pavement
construction. This may include the following examples or as determined by the
Engineer.

a.

Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

Pavement on vertical curves having a length less than or equal to 200 ft (60 m)in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

Variable width pavements;
Side street returns, to the end of radius return;

Crossovers;
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h. Pavement connector for bridge approach slab;
i. Bridge approach slab;
j- Pavementthat must be constructed in segments of 600 ft (180 m) or less;

k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad
crossings, or other appurtenances;

. Turn lanes; and

m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.
(4) International Roughness Index (IRI). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph

(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

a. MRIo. The MRI of the existing pavement prior to construction.
b. MRI. The MRIvalue that warrants an incentive payment.

c. MRIr. The MRI value that warrants full payment.

d. MRIo. The MRl value that warrants a financial disincentive.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Sublot. A continuous strip of pavement 0.1 mile (160 m)long and one lane wide. A
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same
evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall be included
with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIr, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Surface variations in low-speed mainline pavement

which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall
be corrected by the Contractor.
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(3) Miscellaneous Pavements. Surface variations in miscellaneous pavement which
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be
corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area perpendicular to the centerline of the
paved surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRIland/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the pavement.
For pavement that is replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIlo) and shall be determined as follows.

MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIlo < 125.0 in./mile MRIlo > 125.0 in./mile

(£1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI) 45.0 in./mile (710 mm/km) 0.2 x MRlo + 20
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 x MRlo + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRlo+ 75

1/ MRIlo, MRIi, MRIr, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as
follows.

SMOOTHNESSASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot "
MRI < MR + (MRIli—MRI) x $20.00 #
MRI < MRI < MRIr + $0.00
MRIr < MRI< MRIb — (MRI-MRIf) x $8.00
MRI> MRIb —$200.00
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1/ MRI, MRIi, MRIr, and MRIb shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $300.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”

Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the
smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MR, in./mile (mm/km) Assessment Per Sublot "
<450 (710) + (45— MRI) x $45.00 2
> 45.0 (710) to 75.0 (1,190) + $0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI = 75) x $20.00
> 100.0 (1,580) — $500.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $800.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.
Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
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attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to areas ground according to
Article 420.18 at no additional cost to the Department.

Jointed portland cement concrete pavement corrected by removal and replacement, shall
be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MR, in./mile (mm/km) ¥ Assessment Per Sublot "
<45.0 (710) + (45 — MRI) x $60.00 2
> 45.0 (710) to 75.0 (1,190) + $0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI—75) x $37.50
> 100.0 (1,580) —$750.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1200.00.

3/ If pavement is constructed with traffic in the lane next to it, then an additional
10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”

General Equipment

Revise Article 1101.04 of the Standard Specifications to read:
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“1101.04 Pavement Surface Grinding Equipment. The pavement surface grinding device
shall have a minimum effective head width of 3 ft (0.9 m).

(a) Diamond Saw Blade Machine. The machine shall be self-propelled with multiple diamond
saw blades.

(b) Profile Miling Machine. The profile miling machine shall be a drum device with carbide
or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward
speed for surface texture according to the manufacturer’s specifications.”

TRAINING SPECIAL PROVISIONS (BDE)

Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employmentopportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 2. In the event the Contractor subcontracts a portion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited foreach
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effortto enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitmentis
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.
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No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration.  The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. Itis normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effortto meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurementis in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION

Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor's equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
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on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employmentend in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices forthe Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 2.

The Departmenthas contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, llinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
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Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In

accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOIES .....ccoicuiiieeeiiieeeeecitee e e et e e e e e e e e e e e saaa e e e e e ensaeeeeennes 1106.02"
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each

device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
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of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:
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“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 145 working days.
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STORM WATER POLLUTION PREVENTION PLAN

llinois Department . ;
St W Pollution Prevention Pi
of Transportati on orm Water Pol ntion Plan
Route Marked Route Section Number
FAP 885 i 146 |[1100w-2.Rs-5) ]
Project Number County Contract Number

|STP-XERX(830) |[sohnson 8524 ]

This plan has been prepared to comply with the provisions of the Naticnal Poliutant Discharge Elimination System (NPDES) Permit No.
ILR10 {Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
activities.

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the persan or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature Date

foak H. G 3/51/23
Print Name Title Agency
lKirk H. Brown HRegion Five Engineer ]|IDOT j

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

I. Site Description:
A. Provide a description of the project location; include latitude and longitude, section, town, and range:

This project is location on IL 146 from just east of the intersection with US 45 to the eastbound ramps of
Interstate 24. It is approximately 37°25'00" N, 88°53'00" W in Section 3 and 4 of T13S R3E.

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:

Construction activity will consist of widening IL 146 with an additional lane to the north, installing a roundabout at

the intersection with Red Bud Lane/Old Metropolis Road, installing new storm sewer and culverts, modifying/

replacing existing culverts, grading ditches, and all associated earthwork.

C. Provide the estimated duration of this project:

|15 months l
D. The total area of the construction site is estimated to be 16.9 acres.
The total area of the site estimated to be disturbed by excavation, grading or other activities is 13.1 acres.

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

C(exist)=0.45 Rational Method
C(prop)=0.50 Rational Method

F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:
Seven soil types are located within the project area of the construction limits. These are:

Hosmer silt loam (214B) - 2 to 5 percent slopes

Printed 03/27/23 Page 10of 8 BDE 2342 (Rev. 07/19/19)
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Hosmer silt loam (214C2) - 5 to 10 percent slopes, eroded

Hosmer silt loam (214C3) - 5 to 10 percent slopes, severely eroded
Hosmer silt loam (214D2) - 10 to 18 percent slopes, eroded

Hosmer silt loam (214D3) - 10 to 18 percent slopes, severely eroded

Sharon silt Ioam (8072A) - 0 to 3 percent slopes, occasionally flooded

Belknap silt loam (8382A) - O to 2 percent slopes, occasionally flooded

G. If wetlands were delineated for this project, provide an extent of wetiand acreage at the site; see Phase | report:
INiA —|

H. Provide a description of potentially erosive areas associated with this project:

Newly graded embankments and proposed ditches may be potentially erosive until grass has taken root. Erosion
control measures will be implemented to limit erosion on these areas, and fertilizer and mulch will be employed
|to promote grass growth.

I. The following is a description of scil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

STAGE 1

IL RTE 146 will be closed completely on three occasions. The three occasions will be the installation of three

crossroad culverts. This will require pavement removal, excavation, culvert removal and installation, trench

backfill, and pavement patching. Ditches will be graded as necessary in these areas to promote positive

drainage. Temporary seeding, erosion control blanket, and ditch checks will be used to control erosion on freshly

graded slopes. Rip rap will be placed at either end of these culverts as a permanent erosion control measure.

The closure at the roundabout will also include the construction of half of a runaround roadway that will serve as
a detour during culvert installation and, ultimately, roundabout construction. This work will require embankment
to be placed with side slopes at a 3:1 slope. Temporary culverts will be installed to allow the inside of the
runaround embankment to drain across the temporary roadway to existing roadside ditches. Erasion control
fencing will line the perimeter of the runaround, and pipe protection will be installed at the mouths of the
temporary culverts.

STAGE 2

The second half of the runaround and associated embankment will be installed. Slopes will be 3:1 and the same
erosion control measures will be installed here as in STAGE 1. Once traffic is shifted to the runaround, the
majority of the roundabout will be constructed. This will include embankment with sideslopes that are 4:1 or
flatter and backslopes 3:1 of flatter, curb and gutter, PCC shared-use path, PCC pavement, inlets, storm sewer,
and special ditches. Erosion control elements include erosion control perimeter barrier where sideslopes tie
down to existing ground, ditch checks in special ditches, inlet protection at proposed inlets, and temporary
seeding. Permanent erosion control measures will include seeding on finished slopes and rip rap where required
at culvert and storm sewer inlets and outlets as shown on the plans.

This stage will also include the reconstruction of Red Bud Lane and Old Metropolis Road, entrances along these
road, culverts and ditches along these roads, and all other associates work. Erosion control methods mentioned
above will apply to these portions of the project as well.

STAGE 3
After completion of the roundabout, construct the remainder of the project. This will include embankment for the
[the lane widening with sideslopes typically 4:1 or flatter and backslopes typically 3:1 or flatter, curb and gutter,
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culverts, inlets, storm sewer, entrances, special ditches, full depth pavement, and resurfacing. Erosion control
perimeter barrier will be used where ditches are not proposed. Ditch checks will be installed in all proposed
ditches, and inlet protection will be placed at all new inlets. Temporary seeding will be used in advance of
permanent seeding, and riprap will be placed as a permanent erosion control method as shown in plans.

G

. See the erosion contro! plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
|A|I areas to be affected are on IL right of way or temporary easement (IDOT District 9). |

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
LR 400493 lllinois Department of Transportation —|

M. The following is a list of receiving water(s) and the ultimate receiving water(s} for this site. In addition, include receiving waters
that are listed as Biologically Significant Streams by the llinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:

McCorkle Creek to Little Cache Creek.

N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc. Include any commitments or
requirements to profect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

Natural Vegetation outside of the limits of construction shall remain undisturbed and act as a buffer strip prior to
runoff leaving the IDOT right of way. No construction activities are within 50' of waters of the U.S.

O. Per the Phase | document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

[NA |

303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of alt pollutants causing impairment:

‘N/A |

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resuiting from a storm event
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

Provide a description of the location(s) of any dewatering discharges to the MS$4 and/or water body:

O Applicable Federal, Tribal, State, or Local Programs
INIA [

Printed 03/27/23 Page 3of 8 BDE 2342 (Rev. 07/19/19)
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[ Ficodplain
[N/A |

W Historic Preservation

‘N/A 1

O Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above)

The name(s) of the listed water body:
INA ]

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL:

| |

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the
necessary steps to meet that allocation:

[] Threatened and Endangered Species/lllinois Naturat Areas (INAI)/Nature Preserves

INa |
[] Other

[ wetland

A ]

P. The following pollutants of concern will be associated with this construction project:

Antifreeze / Coolants [ Solid Waste Debris
Concrete [ Solvents
[ Concrete Curing Compounds [X] Waste water from cleaning construction equipments
Bd Concrete Truck Waste [] Other {Specify)
[ Fertilizers / Pesticides [[] Other {Specify)
Xl Paints [[] Other {Specify)
X Petroleum (gas, diesel, oil, kerosene, hydrautic cil / fluids) [ Other {Specify)
I Soil Sediment [ Other (Specify)
. Controls:

This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section
1.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shalt provide to the Resident Engineer a plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:
1. Minimize the amount of soil exposed during construction activity;
2. Minimize the disturbance of steep slopes;
3 Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and

maximize storm water infiltration, unless infeasible;
4. Minimize soil compaction and, unless infeasible, preserve topsoil.

Printed 03/27/23 Page 4 of 8 BDE 2342 (Rev. 07/19/19)
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B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to: temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in I1.B.1 and Ii.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

[X Erosion Control Blanket / Mulching B4 Temporary Turf (Seeding, Class 7)

O Geotextiles B Temporary Mulching

[ Permanent Seeding [} Vegetated Buffer Strips

[[] Preservation of Mature Seeding [J Other (Specify} )

[T Protection of Trees [ Other (Specify)

[ Sodding [O] Other (Specify) 1
X Temporary Erosion Control Seeding [ Other (Specify}

Describe how the stabilization practices listed above will be utilized during construction:
1. Temporary Erosion Control Seeding - This item will be applied to all bare areas every seven days to minimize
the amount of exposed surface areas.

Earth stockpiles shall be temporarily seeded if they are to remain unused for more than 14 days

Within the construction limits, areas which may be susceptible to erosion as determined by the engineer shall
remain undisturbed until full scale construction is underway to prevent unnecessary soil erosion.

Bare and sparsely vegetated ground in highly erodible areas as determined by the engineer shall be temporarily
seeded at the beginning of construction where no construction activities are expected within 7 days.

2. Permanent Seeding - Seeding, Class 2 will be installed per IDOT specifications.

3. Erosion Control Blanket - Erosion control blanket will be installed in high velocity areas (i.e. ditches) that have
been brought to final grade and seeded to protect slopes from erosion and allow seeds to germinate.

Describe how the stabilization practices fisted above will be utilized after construction activities have been completed:

Upon completion of the earth disturbing activities in a particular area, Permanent Seeding with Mulch per IDOT
Standard Spegifications Sections 250 and 251 shall be applied. In higher flow areas (i.e. roadside ditches), an
erosion control blanket, per IDOT Standard Specification Section 251, shall be placed to minimize/prevent the
erosion of the soil until the permanent vegetation has been established.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

] Aggregate Ditch [] Stabilized Construction Exits
7] Concrete Revetment Mats [[] Stabilized Trench Flow
[ Dust Suppression ["] Slope Mattress
[C] Dewatering Filtering [[] Slope Walls
Printed 03/27/23 Page 50of 8 BDE 2342 (Rev. 07/19/19)
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[] Permanent Check Dams
[X] Perimeter Erosion Barrier
] Permanent Sediment Basin [ Other {Specify)
"] Retaining Walls [ Other (Specify)
Riprap [] Other {Specify)
[] Rock Outlet Protection [ Other (Specify)
[ Sediment Trap [] Other (Specify)
[X] Storm Drain Inlet Protection [] Other (Specify)

[ Turf Reinforcement Mats
] Other (Specify)

Describe how the structural practices listed above will be utilized during construction:
1. Perimeter Erosion Barrier - Silt fences will be placed along the construction limits where the topography slopes
away from the project in order to contain silt and runoff from leaving the site.

2. Ditch Checks - Ditch checks will be placed in ditches where runoff velocity is high and riprap is not present.
All structural practices are shown in detail on the erosion control plans.

3. Riprap - Riprap will be placed in ditches where runoff velocity is high and along the embankment under the
proposed structure.

4. Storm Drain Inlet Protection - Inlet and pipe protection will be provided for storm sewers and culverts.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: [ Yes [X No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed. The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures {including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Centrol) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biolegical characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

Storm water drainage will be provided by proposed ditches, culverts, and storm sewer. Existing drainage
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patterns will be maintained. Proposed embankment siopes will be graded at slopes varying from flat to 3H:1V.
Permanent Seeding and mulching shall be applied to all disturbed areas.

F. Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's lllinois Urban Manual. Procedures
and requirements specified in applicable sediment and erasion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans
approved by local officials:

N/A

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontracter responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollutlon prevention BMPs, including the following items:
Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame
Mass clearing and grubbing/roadside clearing dates
Deployment of Erosion Control Practices
Deployment of Sediment Control Practices (including stabilized cons

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling locations, etc.)

Paving, saw-cutting, and any other pavement related operations

Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc

Permanent stabilization activities for each area of the project

2. Dunng the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
prowde a graphical representation showing location and type of BMPs to be used when applicable:

Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project. The installation details will then be included with the SWPPP.

Vehicle Entrances and Exits - ldentify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

Stockpile Management - identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

Waste Disposal - Discuss methods of waste disposal that will be used for this project.

Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, etc.)

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be signed and maintained.

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for
this project and what BMPs will be used to ensure containment and spill prevention.

Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
feave the construction site.

Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets, Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
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on the established procedures.
Additional measures indicated in the plan.

{ll. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment control measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's
specifications,

All erosion control devices will be maintained in accordance with Article 280.05 of the Standard Specifications for
Road and Bridge Construction in llinois.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259. Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.

It any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa swnoncomp@illinis gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-

Compliance” {ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI, G of the Permit ILR10.

The Incidence of Non-Compliance shali be mailed to the following address:
linois Environmental Protection Agency

Division of Water Pollution Control

Attn: Compliance Assurance Section

1021 North Grand East

Paost Office Box 19276

Springfield, llinois 62794-9276

V. Failure to Comply:
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National

Poliutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on fo the Contractor.
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. ESE
llinois Department Contractor Certification Statement o

of Transportation

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section I1.G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number

[FAP 885 | 146 |[110w-2,Rs-5) \
Project Number County Contract Number

|STP-XERX(830) |vohnson |[res24 |

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

[] Contractor
[ Sub-Contractor

Signature . Date

|
Print Name ][]‘jtle l
vName of Firm . ) ) 5f;bne_
L I |
Street Address : City . __ State  Zip Code

L |

Items which this Contractor/subgontractor will be responsible for as required in Section Il.G. of SWPPP
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REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are

incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide exclusive
referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this
paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of
paragraph 1.d. of this section; also, regular contributions made
or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill,
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be
compensated at the rate specified for each classification for the
time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each
classification in which work is performed. The wage
determination (including any additional classification and wage
rates conformed under paragraph 1.b. of this section) and the
Davis-Bacon poster (WH-1321) shall be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the
wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and



(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent
thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor
under this contract, or any other Federal contract with the same
prime contractor, or any other federally- assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay
laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of
the wages required by the contract, the contracting agency may,
after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the
contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours on
the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship Training,
Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate
specified in the applicable wage determination.

Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the
Administrator determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized
by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices
at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the



corresponding journeyman wage rate on the wage

determination which provides for less than full fringe benefits for

apprentices. Any employee listed on the payroll at a trainee rate
who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage

determination for the classification of work actually performed. In
addition, any trainee performing work on the job site in excess of

the ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no

longer be permitted to utilize trainees at less than the applicable

predetermined rate for the work performed until an acceptable
program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill

training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the

contract clauses in 29 CFR 5.5 may be grounds for termination

of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
of this clause include disputes between the contractor (or any of
its subcontractors) and the contracting agency, the

U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph 1 of
this section, in the sum currently provided in 29 CFR 5.5(b)(2)*
for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1 of this section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to the
Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix Il.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR

render in good faith the certification required by this clause.
The knowledge and information of the prospective participant

is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant," "person," "principal,"

and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is



submitted for assistance in obtaining a copy of those regulations.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal funds
and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered
into a covered transaction with a recipient or subrecipient of
Federal funds (such as the prime or general contractor). “Lower
Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without maodification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2
CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier



subcontracts, which exceed $100,000 and that all such recipients
shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific

Federal-aid construction project, the bidder, proposer, contractor,

subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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