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—  ALL CONTRACTOR ACTIVITIES SHALL TAKE PLACE WITHIN CONSTRUCTION LIMIT — ALL CONTRACTOR ACTIVITIES SHALL TAKE PLACE WITHIN CONSTRUCTION LIMIT
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LINES AS SHOWN.

ALL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 25 FEET
UNLESS PRIOR APPROVAL GIVEN BY THE ENGINEER.

CONTRACTOR'S EQUIPMENT MAY NOT DISRUPT FLIGHT OPERATIONS ON
RUNWAY 9-27 AT ANY TIME.

SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 1:

INSTALL EROSION CONTROL MEASURES FOR ENTIRE PROJECT AREA.
REMOVE EXISTING PAVEMENTS WITHIN STAGE 1 LIMITS.

LINES AS SHOWN.

ALL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 25 FEET
UNLESS PRIOR APPROVAL GIVEN BY THE ENGINEER.

CONTRACTOR'S EQUIPMENT MAY NOT DISRUPT FLIGHT OPERATIONS ON
RUNWAY 9-27 AT ANY TIME.

SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 2:

REMOVE EXISTING ASPHALT AND PCC PAVEMENTS WITHIN STAGE 2 LIMITS.
MILL EXISTING PAVEMENTS WITHIN STAGE 2 LIMITS.
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CONSTRUCTION STAGING
PLAN - STAGE 1 AND 2

REHABILITATE NORTH HANGAR PAVEMENTS,
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— INSTALL AGGREGATE AND BASE COURSE WITHIN STAGE 1 LIMITS. — INSTALL AGGREGATE AND BASE COURSE WITHIN STAGE 2 LIMITS. m_
i

— INSTALL SIDEWALK WITHIN STAGE 1 LIMITS. — INSTALL UNDERDRAIN WITHIN STAGE 2 LIMITS. m
— INSTALL UNDERDRAIN AND STORM SEWER WITHIN STAGE 1 LIMITS. — TOPSOIL, SEEDING AND MULCHING WITHIN STAGE 2 LIMITS. M.
<

— TOPSOIL, SEEDING AND MULCHING WITHIN STAGE 1 LIMITS. [a)
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