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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 89812
WOODFORD County

Section 16-00091-02-RR
Project 0203-029 ()

Route FAS 364 (Ch 13)
District 4 Construction Funds

HMA Pavement widening, resurfacing and PCC pavement on CH 13 from US 24 north for 0.13 mile.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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FAS Route 364 (CH 13)
Section 16-00091-02-RR
Woodford County
Contract No. 89812

WOODFORD COUNTY

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction,” Adopted January 1, 2022, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways,” and the “Manual of Test Procedures of Materials” in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring
Special Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of CH 13, Section 16-00091-02-RR, Contract No. 89812 in Woodford County and
in case of conflict with any part or parts of said Specifications, the said Special Provisions shall
take precedence and shall govern.

LOCATION OF PROJECT

The project is located on County Highway 13 at US Route 24, approximately 4 miles east of
Eureka in Olio Township, Woodford County, lllinois.

DESCRIPTION OF WORK

This work includes the reconstruction of CH 13 roadway from US 24 to 735’ north of the
intersection in Woodford County. The work on this project consists of earthwork, drainage,
HMA pavement widening and resurfacing, PCC pavement and other collateral work as
necessary to complete the project.

COOPERATION BETWEEN CONTRACTORS

There are potentially other Contractor operations for the railroad crossing replacement/upgrade
that could possibly be ongoing within the proposed project limits at the same time as the work
included in this contract being performed. The Contractor for this section shall cooperate with
any other Contractors performing work within this project in accordance with Article 105.08 of
the Standard Specifications. Any inconveniences or delays caused in complying with this
requirement shall be considered incidental to the contract and no additional compensation will
be allowed.

ROAD CLOSED TO TRAFFIC

As a general traffic control policy for this project, the roadway within the project limits shall be
closed at all times throughout construction.

All field and private entrances within the project limits shall have suitable access provided as
determined by the Engineer at all times during construction. Any additional material or
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accommodations required to maintain access will be the responsibility of the Contractor and will
not be paid for separately.

A marked route detour is planned. The County will be responsible for notifying the emergency
services, mail delivery and any school bus routes disrupted by the closure.

The Contractor shall notify the Engineer at least 2 weeks in advance of closing the roadway to
traffic.

TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the "Standard
Specifications for Road and Bridge Construction," the applicable guidelines contained in the
"lllinois Manual on Uniform Traffic Control Devices for Streets and Highways," these Special
Provisions, and any special details and Highway Standards contained herein and in the plans.

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard
Specifications for Road and Bridge Construction" and the following Highway Standards relating
to traffic control:

701001 701006 701011 701201 701301 701311 701326 701901 BLR 21

Special attention is called to Section 1106 of the Standard Specifications.

TRAFFIC CONTROL AND PROTECTION, (SPECIAL)

This work shall consist of furnishing, installing, maintaining, relocating and removal of all traffic
control required for the purpose of regulating, warning or directing traffic for all construction
activities for the reconstruction of CH 13 at US 24. This work shall be in accordance with Article
107.14 and Section 701 of the Standard Specifications and shall include all material, equipment,
and labor necessary to install the traffic control items as shown on the above listed Highway
Standards or as shown and described in the plans and specifications and as stated herein.

Add the following to the first paragraph of Article 701.20(a):

"Traffic Control and Protection, (Special)".

Add the following to the first paragraph of Article 701.20(b):

"Traffic Control and Protection, (Special)".

The plan details present a plan for implementing the necessary traffic control for this project.
The plans do not attempt to detail or define all construction conditions which may require
additional installation of traffic control items to meet unforeseen needs. The Contractor may

revise or modify the traffic control as shown in the plans to address any unforeseen needs upon
written approval of the Engineer.
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Existing regulatory traffic signing shall be removed or covered as needed for construction. The
Contractor shall furnish, install and maintain all temporary signing as specified in the plans and
Highway Standards. This work will not be paid for separately but will be governed by Article
107.25 of the Standard Specifications.

Contractor Access - At road closure locations where Type Ill Barricades are installed in a
manner that will not allow Contractor access to the project without relocation of one or more of
the barricades, the arrangement of the barricades at the beginning of each workday may be
relocated, when approved by the Engineer, in the manner shown on Highway Standard 701901
for Road Closed to Through Traffic. “Road Closed” signs (R11-2), supplemented by “Except
Authorized Vehicles” signs (R3-1101), shall be mounted on both the near-right and far-left
barricade(s). At the end of each workday the barricades shall be returned to their in-line
positions. This work will be included in the cost of the contract, and no extra compensation will
be allowed.

Method of Measurement: All traffic control and protection required by this provision will be
measured for payment on a lump sum basis. All traffic control necessary to reconstruct the
pavement and marked route detour shall be considered included in the cost bid for this item. No
additional compensation will be made for any alterations, modifications, or additions necessary
to accommodate the traffic control to construct the various work items shown in the plans.

Basis of Payment: All traffic control will be paid for at the contract unit price per lump sum for
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) and shall be payment in full for all labor,
materials, and equipment required to furnish and install the traffic control as described above
and as shown on the plan detail sheets. No additional compensation will be paid.

PIPE CULVERTS

All Class C pipe culverts shall be riveted aluminized annularly corrugated steel pipe.

Pipe Lengths delivered to the jobsite shall not be in lengths greater than 40’.

Add the following sentence to the sixth paragraph of Article 542.04(d): “All connecting bands

shall be a minimum of 24" wide and same material type as culvert”.

HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

The locations of the surface removal are shown in the plans.

The work shall consist of milling 1” deep at the centerline and mill at a 2% cross slope until
daylighting.

The cold milled salvaged aggregate resulting from this operation shall be the property of
Woodford County. The contractor shall deliver the millings to the County Highway Department
located at 301 S. Main St in Roanoke and dumped at a location determined by the Department.
The Contractor shall coordinate with the Conrad Moore, prior to delivery. He can be reached at
309-923-2891 or cmoore@woodford-county.org.
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Cleanup: After cold milling, the pavement shall be swept by a (a) self-propelled street sweeper
with power vacuum capability or (b) mechanical broom to prevent compaction of the cuttings
onto the pavement. All loose material shall be removed from the roadway. Before the tack coat
is placed, the pavement shall be cleaned of all foreign material to the satisfaction of the
Engineer.

Method of Measurement

(a) Contract Quantities. The requirements for the use of Contract Quantities shall be Article
202.07(a) of the Standard Specifications.

(b) Measured Quantities. Cold milling and planing will be measured and the area computed in
square yards of surface.

Areas not milled (shadow areas) due to rutting in the existing pavement surface and areas of
daylight of the milling area will be included in the area measured for payment.

Removal of occasional concrete patches in the surface to the required depth shall be
accomplished concurrently with the removal of the bituminous surface, and these areas shall be
included in the unit cost bid per square yard for HOT-MIX ASPHALT SURFACE
REMOVAL,VARIABLE DEPTH.

REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL

The location of the work shall be in the HMA widening and concrete pavement areas and the
work shall include the possible removal of up to a 16” depth of unsuitable material, placement of
filter fabric, and placement of CA-1 or RR-1 material.

This work shall be done after the areas are cored out and rolled and shall be completed in

accordance with Article 202.03 and Sections 282 and 281. The Engineer will determine the
areas to undercut.

This work will be paid at the contract unit price per cubic yard for REMOVAL AND DISPOSAL
OF UNSUITABLE MATERIAL.

SAW CUTTING
Prior to excavating for the HMA Base Course Widening, the existing pavement shall be saw cut
to the bottom of the proposed base course widening. The exact location of the saw cut shall be

at the direction of the engineer.

This work will be paid at the contract unit price per foot for SAW CUTTING.
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AGGREGATE BASE COURSE, TYPE B 4

This work shall be in accordance with Section 351 of the Standard Specifications and as
specified herein.

All Aggregate Base Course material shall be CRUSHED STONE or CRUSHED GRAVEL
and have a minimum IBR of 44. IBR tests shall be performed within 15 months of the bid
opening and the results submitted to the Engineer for approval prior to material being
delivered to the project.

AGGREGATE SURFACE COURSE, TYPE B

This work shall be in accordance with Section 351 of the Standard Specifications and as
specified herein.

All Aggregate Surface Course material shall be CRUSHED STONE or CRUSHED GRAVEL
and have a minimum IBR of 44. IBR tests shall be performed within 15 months of the bid
opening and the results submitted to the Engineer for approval prior to material being
delivered to the project.

TRENCH BACKFILL

This work shall consist of furnishing aggregate for backfilling all trenches made for the
installation of Storm Sewer (Special) or Pipe Culvert Class A, Type 2 18” when the trench is in
the subgrade of the proposed improvement or where the inner edge of the trench is within 2
feet of the proposed edge of pavement and stabilized shoulder. This work shall be
performed in accordance with Section 208 of the Standard Specifications.

This work shall not be paid for separately but shall be included in the contract unit price per
foot of the associated storm sewer or pipe.
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REMOVE RIGHT-OF-WAY MARKERS
This work shall consist of removing existing right-of-way markers prior to grading.

This work will be paid for at the contract unit price per each for REMOVE RIGHT-OF-WAY
MARKERS, which price shall include all labor and equipment necessary to remove and dispose
of the markers in accordance with Article 202.03 of the Standard Specifications.

PIPE CULVERT REMOVAL

If existing concrete headwalls are present at locations where pipe culvert removal is shown on
the plans, the contractor shall remove and dispose of the concrete headwall in accordance
with Section 501 of the Standard Specifications.

The removal and disposal of the concrete headwall shall not be paid for separately but shall
be included in the cost of PIPE CULVERT REMOVAL.

EXISTING FIELD TILE

This work shall be performed in accordance with Section 611 of the Standard Specifications
for Road and Bridge Construction and the following provisions:

Delete Article 611.01 and replace with the following:

This work shall consist of locating and treating existing field tile systems within the
right-of-way and or construction easements and installing additional field tile systems
at locations deemed necessary by the Engineer, whether or not the tile is placed
under the roadway or ditches. The quantities listed in the Schedule of Quantities are
for the purpose of obtaining a contract unit price and may be increased or decreased
as necessary by the Engineer. Any and all changes in quantities shall be paid at the
contract unit price.

Add the following to Article 611.02:
This work shall be measured and paid for according to Section 213.
Add the following sentence to the second paragraph of Article 611.03:

Existing field tile removal will be included in the cost of the installed pipe
and no additional compensation will be allowed.

Delete the first paragraph of Article 611.04 and replace with the following:

Storm Sewer (Special) shall be used to replace existing field tile and/or install
additional field tile at locations deemed necessary by the Engineer. The Contractor
shall replace existing field tile with storm sewer of the size determined by the
Engineer which may be equal to or greater than the diameter of the existing pipe
diameter. The cost for all transition fittings between the existing field tile and the
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Storm Sewer (Special) shall be included in the cost of Storm Sewer (Special) and no
additional compensation will be allowed. Any bends, tees, risers or fittings required
to install the Storm Sewer (Special) as directed by the Engineer shall be included in
the cost of Storm Sewer (Special) and no additional compensation will be allowed.
The Engineer shall determine the limits of the replacement of the existing field tile.
Schedule 40 PVC shall be used for the Storm Sewer (Special) for all diameters and
at all locations. Storm Sewer (Special) shall be constructed according to Section
550, except that in lieu of sand bedding the pipe may be installed according to Article
601.03. At locations where the tile crosses the roadway, the trench shall be
backfilled with trench backfill as directed by the Engineer and in accordance with
Article 550.07. The cost for the trench backfill at these locations shall be included in
the cost of Storm Sewer (Special) and no compensation will be allowed.

Delete the second sentence of the second paragraph of article 611.04 and insert the
following:

The Contractor shall replace existing field tile with storm sewer of the size
determined by the Engineer which may be equal to or greater than the diameter of
the existing pipe diameter. The cost for all transition fittings between the existing
field tile and the Storm Sewer (Protected) shall be included in the cost of Storm
Sewer (Protected) and no additional compensation will be allowed. Any bends, tees,
risers orfittings required to install the Storm Sewer (Protected) as directed by the
Engineer shall be included in the cost of Storm Sewer (Protected) and no additional
compensation will be allowed. The Engineer shall determine the limits of the
replacement of the existing field tile. Schedule 40 PVC shall be used for the Storm
Sewer (Protected) for all diameters and at all locations.

Delete the first sentence of Article 611.05 and replace with the following:

Field Tile Junction Vaults shall be used at locations where two or more drain
lines intersect or at locations deemed necessary by the Engineer.

Delete the first sentence of Article 611.06 and replace with the following:

Exploration trench for locating existing field tile will be measured for payment in feet
of actual trench constructed. This work shall be measured and paid for according to
Section 213.

Add the following sentence to the second paragraph of Article 611.03:

Existing field tile removal will be included in the cost of the installed pipe and no
additional compensation will be allowed.

Delete the first paragraph of Article 611.04 and replace with the following:

Storm Sewer (Special) shall be used to replace existing field tile and/or install
additional field tile at locations deemed necessary by the Engineer. The contractor
shall replace existing field tile with storm sewer of the size determined by the Engineer
which may be equal to or greater than the diameter of the existing pipe diameter. The
cost for all transition fittings between the existing field tile and the Storm Sewer
(Special) shall be included in the cost of Storm Sewer (Special) and no additional
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compensation will be allowed. Any bends, tee, risers or fittings required to install the
Storm Sewer (Special) as directed by the Engineer shall be included in the cost of
Storm Sewer (Special) and no additional compensation will be allowed. The Engineer
shall determine the limits of the replacement of the existing field tile. Schedule 40
PVC shall be used for the Storm Sewer (Special) for all diameters and at all locations.
Storm Sewer (Special) shall be constructed according to Section 550, except that in
lieu of sand bedding the pipe may be installed according to Article 601.03. At
locations where the tile crosses the roadway, the trench shall be backfilled with trench
backfill as directed by the Engineer and in accordance with Article 550.07. The cost
for the trench backfill at these locations shall be included in the cost of Storm Sewer
(Special) and no compensation will be allowed.

Delete the second sentence of the second paragraph of article 611.04 and insert the

followi

ng:

The Contractor shall replace existing field tile with storm sewer of the size determined
by the Engineer which may be equal to or greater than the diameter of the existing
pipe diameter. The cost for all transition fittings between the existing field tile and the
Storm Sewer (Protected) shall be included in the cost of Storm Sewer (Protected)
and no additional compensation will be allowed. Any bends, tees, risers or fittings
required to install the Storm Sewer (Protected) as directed by the Engineer shall be
included in the cost of Storm Sewer (Protected) and no additional compensation will be
allowed. The Engineer shall determine the limits of the replacement of the existing
field tile. Schedule 40 PVC shall be used for the Storm Sewer (Protected) for all
diameters and at all locations.

Delete the first sentence of Article 611.05 and replace with the following:

Delete

Delete

Delete

Field Tile Junction Vaults shall be used at locations where two or more drain lines
intersect or at locations deemed necessary by the Engineer.

the first sentence of Article 611.06 and replace with the following:

Exploration trench for locating existing field tile will be measured for payment in feet
of actual trench constructed.

the first sentence of Article 611.07 and replace with the following:

Locating existing field tile will be paid for at the contract unit price per foot for
EXPLORATION TRENCH 52 IN. DEPTH.

the third sentence of Article 611.07 and replace with the following:

Storm Sewer (Protected) will be paid for at the contract unit price per foot for
STORM SEWER (PROTECTED) of the diameter specified.

Delete the seventh sentence of Article 611.07. Trench Backfill will not be paid for
separately but shall be paid included in the cost of Storm Sewer (Special).
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REQUIREMENTS WHEN WORKING WITH THE RAILROAD
Effective: April 1, 2016

Special attention is brought to Section 100 of the "Standard Specifications for Road and Bridge
Construction” regarding working with the Railroad and the authority of the Railroad Engineer as
defined. The Contractor shall make themselves aware of all the rules and regulations the
railroad may have regarding, but not limited to, working restrictions, safety training, safety
procedures and flagger scheduling and call-off requirements. The Contractor shall also submit,
to the Railroad, copies, for review and approval, of the structure demolition plans, beam erection
plans and other work plans that may directly impact the Railroad facilities. This submittal shall
happen concurrently when submitting to the Department.

The cost to comply with any requirements the Railroad may have in order to perform work on
this project shall be considered included in the cost of the contract items and not additional
compensation will be allowed.

EMBANKMENT (RESTRICTIONS)
Replace the sixth and seventh paragraphs of Article 205.04 with the following:

Alternating layers of suitable soil and restricted-use material will not be permitted. Restricted-
use materials may only be incorporated into the embankment by using one of the following
procedures:

a. Restricted-use materials shall be placed in 4” lifts and disked with the underlying lift
material until a uniform and homogenous material is formed having more than 35%
passing the number 200 sieve.

b. Sand, gravel or crushed stone embankment when placed on the existing ground surface
will be drained using a 10' (3 m) by 10' (3 m) french drain consisting of nonwoven
geotechnical fabric with 12” (0.3 m) of B-3 riprap. This shall be constructed on both
sides of the embankment at the toe of the foreslope spaced 150’ (46 m) apart. At
locations requiring a French drain the 3’ (1 m) cohesive cap shall not be installed within
the 10" by 10' riprap area. If the Engineer determines that the existing ground is a
granular free draining soil, the french drain may be deleted.

c. Sand, gravel or crushed stone embankment when placed on top of a cohesive
embankment will be drained with a permanent 4” (100 mm) underdrain system. The
underdrain system shall consist of a longitudinal underdrain on both sides of the
embankment and transverse underdrains spaced at 250’ (75 m) centers. The
underdrain shall consist of a 2’ (0.6 m) deep by 1’ (0.3 m) wide trench, backfilled with
FA4 sand and a 4” (100 mm) diameter underdrain. In addition, both sides of the
embankment will have a 6” (150 mm) diameter pipe drain which will drain the underdrain
system and outletted into a permanent drainage structure or outletted by a headwall at
the toe of the embankment.

The above work will not be paid for separately but shall be included in the cost of the various
pay items involved.
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SUBGRADE TREATMENT
Effective July 1, 1990 Revised August 3, 2018
Revise first sentence of first paragraph of Article 301.04 as follows:

“When compacted, the subgrade shall have a minimum dry density of 95 percent
of the standard laboratory dry density and a minimum immediate bearing value
(IBV) of 4.”

Delete the second paragraph (including subparagraphs a, b, and c) of Article 301.04 of the
Standard Specifications and replace it with the following:

“In cut sections the contractor responsible for the rough grading shall obtain not
less than 95% of the standard laboratory density and not more than 110% of the
optimum moisture for the top 1' (300mm) of the subgrade.

The Contractor may, at his/her option, add a drying agent to lower the moisture content
as specified. The drying agent must be approved by the Engineer prior to use. Additional
compensation will not be allowed for the use of a drying agent, but will be considered as
included in the cost of the various earthwork items.”

In the first sentence of the third paragraph delete “above steps have” and replace with “work
has.”

PROOF ROLLING
Effective April 23, 2004 Revised January 1, 2007

This work shall consist of proof rolling the subgrade with a fully loaded tandem axle dump truck
and driver at the direction of the Engineer. The truck shall travel the subgrade in all of the
proposed lanes of traffic in the presence of the Engineer.

This work will not be paid for separately, but considered included in the various earthwork pay
items.

PCC SLIPFORM PAVING AGGREGATE OPTIMIZATION
Effective August 3, 2012 Revised November 7, 2014
Delete Note 8/ of Article 1004.01(c) and replace Article 1004.02(d)(1) with the following:

For the slipform paving of concrete pavement, the Class PV concrete shall be uniformly graded.
This may be accomplished by using a uniformly graded single coarse aggregate, or by blending
two or more coarse aggregate sizes. As a minimum for multiple coarse aggregate sizes, CA 7 or
CA 11 shall be blended with CA 13, CA 14, or CA 16. The final single coarse aggregate or
combined coarse aggregate gradation shall have minimum 45 percent and maximum 60 percent
passing the 1/2 in. (12.5 mm) sieve. However, the Contractor may propose for approval by the
Engineer an alternate uniformly graded concrete mixture using the information in the "Portland
Cement Concrete Level lll Technician Course — Manual of Instructions for Design of Concrete
Mixtures".

10



FAS Route 364 (CH 13)
Section 16-00091-02-RR
Woodford County
Contract No. 89812

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL
Effective April 26, 2013  Revised: April 26, 2015

The Contractor’'s QC personnel shall be responsible for electronically submitting PRO and IND
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 Field/Lab
Gradations to the Department. The format for the electronic submittals will be the PCC QC/QA
reporting program, which will be provided by the Department. Microsoft Office 2007 or newer is
required for this program which must be provided by the Contractor.

PCC AUTOMATIC BATCHING EQUIPMENT
Effective April 23, 2010  Revised November 7, 2014

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

In addition, the batching plant shall be a computerized plant interfaced with a printer and shall
print actual batch weights and aggregate mixtures, all water added, amount of each admixture
or additive per batch, and percentage variance from design. The ticket shall also state the actual
water-cement ratio as batched, and the amount of water that can be added to the batch without
exceeding the maximum water-cement ratio. Truck delivery tickets will still be required as per
Article 1020.11 (a)(7) of the Standard Specifications.

UTILITIES — LOCATIONS/INFORMATION ON PLANS
Effective: November 8, 2013

The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines,
and other utilities as shown on the plans are based on field investigation and locations provided
by the utility companies, but they are not guaranteed. Unless elevations are shown, all utility
locations shown on the cross sections are based on the approximate depth supplied by the
utility company. It shall be the Contractor’s responsibility to ascertain their exact location from
the utility companies and by field inspection.

CONSTRUCTION LAYOUT RESPONSIBILITY
Effective April 26, 2015 Revised: April 24, 2020

This special provision is included in addition to Check Sheet #9 or #10 of the Recurring
Special Provisions, Special Provision for Construction Layout Stakes, to clearly define the
responsibility of the Contractor for construction layout.

As the Contractor is generating the survey layout model, all roadway elements shall be
verified to fit within the final proposed slopes and right-of-way. If the Contractor determines a
portion of the plans is incorrect or a portion does not agree with another portion, they shall
contact the Engineer to have the problem resolved and additional work, if any, agreed
upon.  The Contractor shall not proceed until authority is received from the Engineer and
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problems are resolved. The Engineer shall contact the District Studies and Plans Section if
need be.

The Contractor shall set all horizontal control points at the end of construction and provide
cross ties in a hardback survey book to the Engineer.

The Contractor shall also set and provide the Engineer with a list of final benchmarks in a
hardback survey book at the end of construction for future control.

No additional compensation will be allowed for complying with this Special Provision, but
all costs shall be included in the contract Lump Sum price for CONSTRUCTION LAYOUT.

CONSTRUCTION LAYOUT UTILIZING GPS EQUIPMENT
Effective: April 26, 2015

If the Contractor opts to utilize GPS equipment for Construction Layout, the Contractor shall
be required to complete the following in addition to the requirements of Check Sheet #9 or
#10 of the Recurring Special Provisions and as directed by the Engineer.

1. Submit 3D drawings or show the Engineer the digital terrain model (or proof of
some type) that the Contractor has generated all proposed information correctly
for all parts of the job (Mainline, ramps, side roads, entrances, etc.) before starting
any grading, structures, or paving work. This does not relieve the Contractor of
responsibility of any possible errors made in the modeling.

2. The Contractor shall also submit a QC/QA written plan that they will be following
to provide quality control on the actual layout and quality assurance checks of the
layout during and after being completed. This will be required to be submitted at
the beginning of construction and shall meet the approval of the Engineer.

3. Stationing lathes shall be placed and maintained along the right-of-ways lines,
centerline of the median, and agreed offset from other baselines such as
interchange ramps and side roads, throughout the duration of the contract.

No additional compensation will be allowed for complying with this special provision, but
all costs shall be included in the contract Lump Sum price for CONSTRUCTION LAYOUT.

12
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STATUS OF UTILITIES/UTILITIES TO BE ADJUSTED
Effective: January 21, 2005

The following utilities are located within the project limits. For relocations, the utility companies
have provided the estimated dates.

Name, Contact, Address Estimated

And Phone Number of Relocation Date Relocation
Utility Type Location Needed Completed

James lvers Electric O.H. Yes Before/During Const.

Corn Belt Energy

1 Energy Way
Bloomington, IL 61705
309-662-5330
julie@cornbeltenergy.com

Michelle L. Custer Telephone U.G. Yes Before/During Const.
Frontier Comm.

112 W. Elm St.

Sycamore, IL 60178

309-557-1373

michelle.l.custer@ftr.com

Tandy Catterson Fiber U.G. No N/A
Level 3 (CenturyLink)

10 S. LaSalle St. #2400

Chicago, IL 60603

877-366-8344x2

nationalrelo@centurylink.com

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Recurring Special Provisions LRS1,
LRS6 and Articles 105.07, 107.20, 107.31 and 108.02 of the Standard Specifications for Road
and Bridge Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor. If any utility adjustments or relocations have not been completed by the above
dates specified and when required by the Contractor’s operations after these dates, the
Contractor should notify the Engineer in writing. A request for an extension of time will be
considered to the extent the Contractor’s critical path schedule is affected.
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State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets
SPECIAL PROVISION
FOR
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA
Effective: January 1, 2022

Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the
following:

“1030.06 Quality Management Program. The Quality Management Program (QMP) will be
Quality Control / Quality Assurance (QC/QA) according to the following.”

Delete Article 1030.06(d)(1) of the Standard Specifications.
Revise Article 1030.09(g)(3) of the Standard Specifications to read:

*(3) If core testing is the density verification method, the Contractor shall provide personnel
and equipment to collect density verification cores for the Engineer. Core locations
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA
Procedure for Determining Random Density Locations” at density verification intervals
defined in Article 1030.09(b). After the Engineer identifies a density verification
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm)
diameter core. With the approval of the Engineer, the cores may be cut at a later time.”

Revise Article 1030.09(h)(2) of the Standard Specifications to read:

“(2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the
random density verification test locations. Cores or nuclear density gauge testing will
be used for density verification. The method used for density verification will be as
selected below.

Density Verification Method

_E Cores
Nuclear Density Gauge (Correlated when
paving 2 3,000 tons per mixture)

Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”. The
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses
greater than 3 in. (75 mm). The density testing interval for paving less than 3 ft (1 m)
wide will be 1 mile (1,600 m). If a day's paving will be less than the prescribed density
testing interval, the length of the day's paving will be the interval for that day. The
density testing interval for mixtures used for patching will be 50 patches with a
minimum of one test per mixture per project.

If core testing is the density verification method, the Engineer will witness the
Contractor coring, and secure and take possession of all density samples at the
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density verification locations. The Engineer will test the cores collected by the
Contractor for density according to lllinois Modified AASHTO T 166 or AASHTO T 275.

If nuclear density gauge testing is the density verification method, the Engineer will
conduct nuclear density gauge tests. The Engineer will follow the density testing
procedure detailed in the document “lllinois Modified ASTM D 2950, Standard Test
Method for Density of Bituminous Concrete In-Place by Nuclear Method”.

A density verification test will be the result of a single core or the average of the nuclear
density tests at one location. The results of each density test must be within
acceptable limits. The Engineer will promptly notify the Contractor of observed
deficiencies.”

Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read:

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same
procedure used to collect QC mixture samples (Section A). This process will be witnessed
by the Engineer who will take custody of the verification sample. Each sample bag with a
verification mixture sample will be secured by the Engineer using a locking ID tag. Sample
boxes containing the verification mixture sample will be sealed/taped by the Engineer
using a security ID label.”

15
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific

Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Woodford County

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.

16
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[Eyamiford County
llinois Deparh“ent Storm Water Pollution Prevention Plan Cﬁt No. 89812
of Transportation
Route Marked Route Section Number
FAS Route 364 Ial 13 16-00091-02-RR
Project Number County Contract Number
0203(029) Woodford 89812

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature Date
ﬂDUL “ 1205202

Print Name Title Agency

Conrad Moore County Engineer Woodford County

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

|. Site Description:

A. Provide a description of the project location; include latitude and longitude, section, town, and range:
The project is north of the intersection of US Rte 24 and CH 13 in Woodford County, IL at Latitude 40.733999
and Longitude -89.195374.

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:

Reconstruction of CH 13 at US 24. The road will be closed during construction. It is anticipated that there will be
one construction stage, but will be dependent upon the Contractor's operations.

C. Provide the estimated duration of this project:
Approximately three months

D. The total area of the construction site is estimated to be 1.41 acres.

The total area of the site estimated to be disturbed by excavation, grading or other activities is 1,01 acres.

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

Weighted C before Construction Activities = 0.568
Weighted C after Construction Activities = 0.63

E. List all soils found within project boundaries; include map unit name, slope information, and erosivity:
68A-Sable silty clay loam, 0 to 2 percent slopes
Sable 85% of map unit, 200 ft slope length, Hydrologic Group: B/D, Kf-0.24,
T factor-5, % Sand-1.7, % Silt-66.3, % Clay-32.0
712A-Spaulding silty clay loam, 0 to 2 percent slopes

Printed 12/06/21 Paga.l 17)f 7 BDE 2342 (Rev. 07/19/19)
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Spaulding 91% of map unit, 298 ft slope length, Hydrologic Group: B/D, Kf-0.24, Woodford County

T factor-5, % Sand-1.7, % Silt-67.3, % Clay-31.0 Contract No. 89812
715A-Arrowsmith silt loam, 0 to 2 percent slopes
Arrowsmith 91% of map unit, 298 ft slope length, Hydrologic Group: B/D, Kf-0.37,
T factor-5, % Sand-5.0, % Silt-71.0, % Clay-24.0

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase | report:
The wetland acreages within the project area is 0.01 acres.

H. Provide a description of potentially erosive areas associated with this project:
New roadside ditches.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

Stage 1 - Remove pavement south of railroad and existing shoulders

Stage 2 - Construct proposed embankment

Stage 3 - Construct proposed base course widening and aggregate base course
Stage 4 - Complete PCC and aggregate shoulders

Stage 5 - Complete remaining earthwork

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
State of lllinois

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
State of lllinois/Woodford County/Olio Township

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. In addition, include receiving waters
that are listed as Biologically Significant Streams by the lllinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:

Tributaries to Panther Creek

N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc. Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

Any wetlands outside of impacted area

O. Per the Phase | document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

Wetlands

303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of all pollutants causing impairment:

Panther Creek and Manganese, Dissolved Oxygen and Total Phosphorus
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Woodford County

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a stérrteartto- 89812
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Perimeter Erosion Barrier shall be placed at locations where the potential for disturbed soil to erode away
from the construction site exists as shown on the plans. Temporary Ditch Checks shall be placed at
locations shown on the plans. Inlet and pipe protection shall be placed at the upstream ends of pipe
culverts as shown on the plans. Temporary Seeding shall be placed as needed.

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:
None

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:
None

] Applicable Federal, Tribal, State, or Local Programs

[ Floodplain

] Historic Preservation

O] Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above)

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL:

Same as above

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the
necessary steps to meet that allocation:

[] Threatened and Endangered Species/lllinois Natural Areas (INAl)/Nature Preserves

[ ] Other

Wetland

Wet forbland located within the project limits west of CH 13. Banking will be used to accommodate the wetland
impacts.

P. The following pollutants of concern will be associated with this construction project:

[ ] Antifreeze / Coolants Solid Waste Debris

Concrete [] Solvents

Concrete Curing Compounds Waste water from cleaning construction equipments
Concrete Truck Waste [] Other (Specify)

Fertilizers / Pesticides [ ] Other (Specify)

[] Paints [ ] Other (Specify)

[] Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids) [_] Other (Specify)

Soil Sediment (] Other (Specify)
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Il. Controls: Woodford County
Contract No. 89812

This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section
|.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible;

4, Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to: temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in 11.B.1 and II.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

X] Erosion Control Blanket / Mulching [] Temporary Turf (Seeding, Class 7)
[ ] Geotextiles [] Temporary Mulching

X] Permanent Seeding [] Vegetated Buffer Strips

[] Preservation of Mature Seeding [ ] Other (Specify)

[] Protection of Trees [] Other (Specify)

[ ] Sodding [ ] Other (Specify)

X] Temporary Erosion Control Seeding [ ] Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Perimeter Erosion Barrier shall be placed at locations where the potential for disturbed soil to erode away
from the construction site exists as shown on the plans. Temporary Ditch Checks shall be placed at
locations shown on the plans. Inlet and pipe protection shall be placed at the upstream ends of pipe
culverts as shown on the plans. Temporary Seeding shall be placed as needed.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:
Perimeter Erosion Barrier, Temporary Ditch Checks and Pipe Inlet Protection will be removed.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

[ ] Aggregate Ditch [ ] Stabilized Construction Exits
[ ] Concrete Revetment Mats [ ] Stabilized Trench Flow
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[ ] Dust Suppression [] Slope Mattress Woodford County
[ ] Dewatering Filtering [] Slope Walls Contract No. 89812
[ ] Gabions Temporary Ditch Check

[] In-Stream or Wetland Work [ ] Temporary Pipe Slope Drain

[ ] Level Spreaders [ ] Temporary Sediment Basin

[ ] Paved Ditch [ ] Temporary Stream Crossing

[] Permanent Check Dams [] Turf Reinforcement Mats

[] Perimeter Erosion Barrier [] Other (Specify)

[ ] Permanent Sediment Basin [ ] Other (Specify)

[ ] Retaining Walls [] Other (Specify)

[] Riprap [] Other (Specify)

[ ] Rock Outlet Protection [ ] Other (Specify)

[ ] Sediment Trap [ ] Other (Specify)

Storm Drain Inlet Protection [] Other (Specify)

Describe how the structural practices listed above will be utilized during construction:
Temporary erosion control measures will restrict eroded soil from leaving the project.

Describe how the structural practices listed above will be utilized after construction activities have been completed:
The permanent features will reduce erosion.

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: []Yes [X No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

None

F. Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's lllinois Urban Manual. Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
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Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water manggeraenti!aps12
approved by local officials:

None

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollutlon prevention BMPs, including the following items:
Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame
Mass clearing and grubbing/roadside clearing dates
Deployment of Erosion Control Practices
Deployment of Sediment Control Practices (including stabilized cons

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling locations, etc.)

Paving, saw-cutting, and any other pavement related operations

Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc

Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
provnde a graphical representation showing location and type of BMPs to be used when applicable:

Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project. The installation details will then be included with the SWPPP.

Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

Waste Disposal - Discuss methods of waste disposal that will be used for this project.

Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, etc.)

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be signed and maintained.

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for
this project and what BMPs will be used to ensure containment and spill prevention.

Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
leave the construction site.

Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets. Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
on the established procedures.

Additional measures indicated in the plan.

Ill. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment control measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's
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Contract No—89812
Maintenance of temporary erosion control systems shall include repair of the various items used, removal of the
trapped sediment and cleaning of any silt filter fabric as described in Article 280.05 of the Standard

Specifications.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259. Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
lllinois Environmental Protection Agency

Division of Water Pollution Control

Attn: Compliance Assurance Section

1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

V. Failure to Comply:
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National

Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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llinois Department
of Transportation

Contractor Certification Statement

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section 11.G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number
FAS Route 364 CH 13 16-00091-02-RR
Project Number County Contract Number
0203(029) Woodford 89812

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

[ ] Contractor
[ ] Sub-Contractor

Signature Date

Print Name Title

Name of Firm Phone

Street Address City State Zip Code

Items which this Contractor/subcontractor will be responsible for as required in Section 1l.G. of SWPPP
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BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements

of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

80436
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE)

Effective: January 1, 2021

Revise Tables IlIA and IlIB of Article 542.03 and the storm sewers tables of Article 550.03 of the
Standard Specifications to read:

(SEE TABLES ON NEXT 10 PAGES)
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“PIPE CULVERTS
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 3'and less, Fill Height: Greater than 3', Fill Height: Greater than 10', Fill Height: Greater than 15/,
Diameter with 1' min not exceeding 10' not exceeding 15' not exceeding 20'
(in.) PVC |CPVC | PE |CPE [CPP | PVC|CPVC| PE |CPE |CPP |[PVC|CPVC|PE | CPE |[CPP |PVC|CPVC| PE | CPE | CPP
10 X | QPL | X |[QPL | NA X | QPL | X |QPL | NA X | QPL | X |QPL| NA X |QPL | X | QPL | NA
12 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X |[QPL | X |QPL | QPL
15 X |QPL | NA |QPL |QPL| X |QPL | NA |QPL |[QPL | X |QPL |NA |QPL|QPL| X |QPL | NA | QPL | QPL
18 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X [QPL | X |QPL | QPL
21 X | QPL | NA |QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | NA NA
24 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
27 X NA | NA | NA | NA X NA [ NA | NA | NA X NA | NA | NA | NA X NA | NA | NA NA
30 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
36 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
42 X NA X |QPL |QPL | X NA X |QPL |QPL | X NA X NA |QPL| X NA X NA NA
48 X NA X |QPL |[QPL | X NA X |QPL |QPL | X NA X NA [QPL| X NA X NA NA
54 NA | NA | NA | NA | NA | NA| NA [NA | NA [NA [NA| NA |[NA | NA | NA | NA| NA |NA | NA NA
60 NA | NA | NA [QPL |QPL | NA| NA |NA |QPL |QPL [ NA | NA |[NA | NA |QPL| NA| NA | NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable
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PIPE CULVERTS (metric)
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 1 m and less, Fill Height: Greater than 1 m, Fill Height: Greater than 3 m, [Fill Height: Greater than 4.5 m, not
Diameter with 0.3 m min. cover not exceeding 3 m not exceeding 4.5 m exceeding 6 m
(mm) PVC |[CPVC | PE |CPE |CPP |PVC|CPVC| PE |CPE |CPP |PVC|CPVC| PE |CPE |[CPP |PVC |CPVC | PE | CPE | CPP
250 X |QPL | X |QPL | NA X | QPL | X |QPL | NA X | QPL| X |QPL|NA | X QPL | X | QPL | NA
300 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X | QPL | QPL
375 X |QPL | NA |QPL [QPL| X | QPL | NA |QPL |QPL| X | QPL | NA |QPL |QPL| X QPL | NA | QPL | QPL
450 X |QPL | X |QPL|{QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X | QPL | QPL
525 X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA | X QPL | NA | NA NA
600 X |QPL | X |QPL|{QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X NA | QPL
675 X NA | NA | NA | NA X NA | NA | NA | NA X NA | NA | NA | NA | X NA | NA | NA NA
750 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X QPL | X NA | QPL
900 X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X |QPL| X |QPL |QPL| X QPL | X NA | QPL
1050 X NA X |QPL|QPL| X NA X |QPL |QPL| X NA X NA |QPL| X NA X NA NA
1200 X NA X |QPL|QPL| X NA X |QPL |QPL| X NA X NA |QPL| X NA X NA NA
1350 NA | NA | NA|NA | NA [ NA| NA | NA| NA [ NA | NA| NA [ NA | NA [ NA | NA NA | NA | NA NA
1500 NA | NA | NA |QPL [QPL| NA | NA | NA |QPL [QPL| NA | NA | NA | NA |QPL | NA NA | NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable
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PIPE CULVERTS

TABLE 1lIB: PLASTIC PIPE PERMITTED

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 20/, Fill Height: Greater than 25', Fill Height: Greater than 30/,
Diameter not exceeding 25' not exceeding 30' not exceeding 35'

(in-) PVC CPVC PE CPE CPP PVC CPVC PE PVvC CPVC PE
10 X QPL X QPL NA X QPL X X QPL X
12 X QPL X QPL QPL X QPL X X QPL X
15 X QPL NA NA QPL X QPL NA X QPL NA
18 X QPL X NA NA X QPL X X QPL X
21 X QPL NA NA NA X QPL NA X QPL NA
24 X QPL X NA NA X QPL X X QPL X
27 X NA NA NA NA X NA NA X NA NA
30 X QPL X NA QPL X QPL X X QPL X
36 X QPL X NA NA X QPL X X QPL X
42 X NA X NA NA X NA X X NA X
48 X NA X NA NA X NA X X NA X
54 NA NA NA NA NA NA NA NA NA NA NA
60 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable

33




PIPE CULVERTS (metric)
TABLE llIB: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,
Diameter not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m
(mm) PvC CPVC PE CPE CPP PvC CPVC PE PvC CPVC PE
250 X QPL X QPL NA X QPL X X QPL X
300 X QPL X QPL QPL X QPL X X QPL X
375 X QPL NA NA QPL X QPL NA X QPL NA
450 X QPL X NA NA X QPL X X QPL X
525 X QPL NA NA NA X QPL NA X QPL NA
600 X QPL X NA NA X QPL X X QPL X
675 X NA NA NA NA X NA NA X NA NA
750 X QPL X NA QPL X QPL X X QPL X
900 X QPL X NA NA X QPL X X QPL X
1000 X NA X NA NA X NA X X NA X
1200 X NA X NA NA X NA X X NA X
1350 NA NA NA NA NA NA NA NA NA NA NA
1500 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 1 Type 2
I'D\l.om'”a' Fill Height: 3' and less, Fill Height: Greater than 3',
iameter 4 oo - N
in. with 1' min. not exceeding 10
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP

10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
12 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
15 v NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
18 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
21 1] NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
24 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
27 1 NA NA X NA NA NA NA Il 3 X X NA NA NA NA
30 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
33 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
36 1] NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
42 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
48 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
54 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
60 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
66 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
72 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
78 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
84 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
90 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
96 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
102 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
108 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

ESCP  Extra Strength Clay Pipe

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
I'D\l.om'”a' Fill Height: 1 m and less, Fill Height: Greater than 1 m,
iameter : ; .
mm with 300 mm min, not exceeding 3 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
300 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
375 v NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
450 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
525 1] NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
600 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
675 1 NA NA X NA NA NA NA Il 3 X X NA NA NA NA
750 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
825 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
900 1] NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
1050 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1200 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1350 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1500 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
1650 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1800 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1950 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2100 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2250 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2400 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
2550 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
2700 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)
ESCP  Extra Strength Clay Pipe
PVC Polyvinyl Chloride Pipe
CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable

May also use Standard Strength Clay Pipe
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 3 Type 4
I'D\l.om'”a' Fill Height: Greater than 10' Fill Height: Greater than 15'
iameter . \ . |

in. not exceeding 15 not exceeding 20

RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
12 1 2 X X QPL X QPL QPL \% NA NA X QPL X QPL QPL
15 11 3 X X QPL NA QPL QPL W NA NA X QPL NA QPL QPL
18 1] NA X X QPL X QPL QPL \Y% NA NA X QPL X QPL QPL
21 1 NA NA X QPL NA QPL NA \% NA NA X QPL NA NA NA
24 11 NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
27 1] NA NA X NA NA NA NA \Y% NA NA X NA NA NA NA
30 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
33 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
36 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
42 1 NA NA X NA X NA QPL \% NA NA X NA X NA NA
48 11 NA NA X NA X NA QPL [\ NA NA X NA X NA NA
54 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
60 1 NA NA NA NA NA NA QPL \% NA NA NA NA NA NA NA
66 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
72 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
78 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
84 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
90 1 NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA
96 1] NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA
102 1] NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

STORM SEWERS (metric)

Type 3 Type 4
I'D\l.om'”a' Fill Height: Greater than 3 m, Fill Height: Greater than 4.5 m,
iameter . )
mm not exceeding 4.5 m not exceeding 6 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
300 1 2 X X QPL X QPL QPL \% NA NA X QPL X QPL QPL
375 11 3 X X QPL NA QPL QPL W NA NA X QPL NA QPL QPL
450 1] NA X X QPL X QPL QPL \Y% NA NA X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA \% NA NA X QPL NA NA NA
600 11 NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
675 1] NA NA X NA NA NA NA \Y% NA NA X NA NA NA NA
750 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
825 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
900 1 NA NA X QPL X QPL QPL \% NA NA X QPL X NA QPL
1050 1 NA NA X NA X NA QPL \% NA NA X NA X NA NA
1200 11 NA NA X NA X NA QPL [\ NA NA X NA X NA NA
1350 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
1500 1 NA NA NA NA NA NA QPL \% NA NA NA NA NA NA NA
1650 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
1800 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
1950 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
2100 11 NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
2250 1 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2400 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2550 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

CsSP
ESCP
PVC
CPVC

CPE
CPP

QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
I;'igmg‘tae"r Fill Height: Greater than 20', Fill Height: Greater than 25/, Fill Height: Greater than 30',
in not exceeding 25' not exceeding 30' not exceeding 35'
RCCP | PVC | CPVC PE CPE CPP | RCCP | PVC | CPVC PE RCCP PVC CPVC PE
10 NA X QPL X QPL NA NA X QPL X NA X QPL X
12 \Y X QPL X QPL QPL \ X QPL X \Y X QPL X
15 \Y X QPL NA NA QPL Vv X QPL NA V X QPL NA
18 \Y X QPL X NA NA \ X QPL X \Y X QPL X
21 \Y X QPL NA NA NA \ X QPL NA \Y X QPL NA
24 \Y X QPL X NA NA Vv X QPL X V X QPL X
27 \Y X NA NA NA NA \ X NA NA \Y X NA NA
30 \Y X QPL X NA QPL \ X QPL X \Y X QPL X
33 \Y NA NA NA NA NA Vv NA NA NA V NA NA NA
36 \Y X QPL X NA NA \ X QPL X \Y X QPL X
42 \Y X NA X NA NA \ X NA X \Y X NA X
48 \Y X NA X NA NA Vv X NA X V X NA X
54 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
60 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
66 [\ NA NA NA NA NA \ NA NA NA Vv NA NA NA
72 \Y NA NA NA NA NA \ NA NA NA \Y NA NA NA
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA
102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA
RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
Polyethylene Pipe
Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior
Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list
Not Acceptable
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KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS (metric)

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
g‘ig’r‘;'e”tz'r Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,

mm not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m

RCCP | PVC | CPVC PE CPE CPP RCCP PVvC CPVC PE RCCP PVvC CPVC PE
250 NA X QPL X QPL NA NA X QPL X NA X QPL X
300 \% X QPL X QPL QPL \% X QPL X \% X QPL X
375 [\ X QPL NA NA QPL \ X QPL NA V X QPL NA
450 \% X QPL X NA NA \% X QPL X \% X QPL X
525 \% X QPL NA NA NA \% X QPL NA \% X QPL NA
600 [\ X QPL X NA NA \ X QPL X V X QPL X
675 \% X NA NA NA NA \% X NA NA \% X NA NA
750 \Y% X QPL X NA QPL \ X QPL X \% X QPL X
825 [\ NA NA NA NA NA \ NA NA NA V NA NA NA
900 \% X QPL X NA NA \% X QPL X \% X QPL X
1050 \Y% X NA X NA NA \ X NA X \% X NA X
1200 [\ X NA X NA NA \ X NA X V X NA X
1350 \% NA NA NA NA NA \% NA NA NA \% NA NA NA
1500 \Y% NA NA NA NA NA \ NA NA NA \% NA NA NA
1650 W NA NA NA NA NA \ NA NA NA V NA NA NA
1800 \% NA NA NA NA NA \% NA NA NA \% NA NA NA
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished

PvC
CPVC
PE
CPE
CPP
X
QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior
Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list

Not Acceptable”
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read:

“1040.03 Polyvinyl Chloride (PVC) Pipe. Acceptance testing of PVC pipe and fittings shall
be accomplished during the same construction season in which they are installed. The pipe shall
meet the following additional requirements.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The manufacturer shall be listed as
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294
(nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be Type S or D.”

Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read:

“(d) PE Pipe with a Smooth Interior. The pipe shall be according to ASTM F 714 (DR 32.5)
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.”

Revise the first paragraph of Article 1040.08 of the Standard Specifications to read:

“1040.08 Polypropylene (PP) Pipe. Storage and handling shall be according to the
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight
for more than six months. Acceptance testing of the pipe shall be accomplished during the same

construction season in which it is installed. The pipe shall meet the following additional
requirements.”

80434
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _0.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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MATERIAL TRANSFER DEVICE (BDE)

Effective: June 15, 1999
Revised: January 1, 2022

Add the following to Article 406.03 of the Standard Specifications:
“(N) Material TranSfer DEVICE ...........uuuuuuuiiiiiiiiiiiiiiiiiiiiii e ennnenenee 1102.02”
Add the following to the end of Article 406.06(f) of the Standard Specifications:
“When required, a material transfer device (MTD) shall be used to transfer the HMA from
the haul trucks to the spreading and finishing machine. The particular HMA mixtures for
which an MTD is required will be specified in the plans. When not required, an MTD may

still be used at the Contractor’s option, subject to the requirements and restrictions herein.
Use of MTDs shall be according to the following.

MTD Category Usage

Category | Any resurfacing application

Full-Depth HMA where the in-place binder thickness
is 210 in. (250 mm)

Category Il Full-Depth HMA where the in-place binder thickness

is < 10 in. (250 mm)

Category | MTD’s will only be allowed to travel over structures under the following
conditions:

(1) Approval will be given by the Engineer.

(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.”

Add the following to the end of Article 406.13(b) of the Standard Specifications:
“The required use of an MTD will be measured for payment in tons (metric tons) of the
HMA mixtures placed with the MTD. The use of an MTD at the Contractor’s option will not

be measured for payment.”

Add the following between the second and third paragraphs of Article 406.14 of the Standard
Specifications:
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“The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE. The HMA mixtures placed with the MTD will be paid for
separately according to their respective specifications.”

Revise Article 1102.02 of the Standard Specifications to read:
“1102.02 Material Transfer Device (MTD). The MTD shall be according to the following.
(a) Requirements. The MTD shall have a minimum surge capacity of 15 tons

(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver,

and shall be equipped with the following.

(1) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. MTDs having paver style
hoppers shall have a horizontal bar restraint placed across the foldable wings which
prevents the wings from being folded.

(2) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of
14 tons (12.7 metric tons).

(3) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,
anti-segregation, re-mixing auger.

(b) Qualification and Designation. The MTD shall be on the Department’s qualified product
list with one of the following designations.

(1) Category I. The MTD has a documented maximum HMA carrying capacity contact
pressure greater than 25 psi and has a central surge hopper of sufficient capacity to
mix upstream HMA with downstream HMA.

(2) Category Il. The MTD has a documented maximum HMA carrying capacity contact
pressure less than or equal to 25 psi.”

80045

53



PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)

Effective: July 1, 2020

Revise Article 1020.11(a)(7) of the Standard Specifications to read:

80430

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery

ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is
emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

Concrete Temperature Maximum Haul Time
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck
50 -64 (10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE)

Effective: December 1, 1986
Revised: January 1, 2022

FAS Route 364 (CH 13)
Section 16-00091-02-RR
Woodford County
Contract No. 89812

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried according to Article 107.11 of the Standard Specifications. A separate policy is required

for each railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS

Toledo, Peoria and Western 0 5 @ 40 mph

Railway Corporation
1990 E. Washington St.
East Peoria, IL 61611

Class 1RR (YorN): N

DOT/AAR No.: 801897X RR Mile Post: 87.91

RR Division: RR Sub-Division: |llinois

For Freight/Passenger Information Contact: Josh Thomas Phone:
For Insurance Information Contact: Crystal Galbreath Phone:

309-303-8404
904-596-7782

Class 1 RR (Y or N):

DOT/AAR No.: RR Mile Post:

RR Division: RR Sub-Division:

For Freight/Passenger Information Contact: Phone:
For Insurance Information Contact: Phone:

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE

LIABILITY INSURANCE.

3426l
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SLOPED METAL END SECTION FOR PIPE CULVERTS (BDE)
Effective: January 1, 2018

Description. This work shall consist of furnishing and installing sloped metal end sections and
sloped metal end sections with traversable pipe grate for pipe culverts. Work shall be according
to Section 505 and 542 of the Standard Specifications except as modified herein.

Materials. Materials shall be according to the following:

(a) Sloped Metal End Section. The sloped metal end sections shall be fabricated of steel
and all component parts shall be of the same material. The base metal, bolts, and
spelter coating shall be according to AASHTO M 36 (M 36M). Toe plates shall be
furnished and the metal thickness shall be the same as that used in the end section.

(b) Traversable Pipe Grate. Traversable pipe grate components shall be according
ASTM A 53, (Type E or S), Grade B, or ASTM A500 Grade B, standard weight
Schedule 40. All steel components of the grating system shall be galvanized according
to AASHTO M 111 or M 232 as applicable.

Construction Requirements

General. Fabrication shall be according to the dimensions and details shown on Highway
Standard 542411 or 542416.

Assembly, hardware, and rods for sloped metal end sections shall be according to the
manufacturer’s specifications.

Galvanizing, assembly, and hardware for traversable pipe grate shall be according to the
manufacturer’s specifications.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for SLOPED
METAL END SECTION, STANDARD 542411, SLOPED METAL END SECTION WITH GRATE,
STANDARD 542411, SLOPED METAL END SECTION, STANDARD 542416, or SLOPED
METAL END SECTION WITH GRATE, STANDARD 542416, of the pipe diameter and slope
specified.

80395
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”

80397
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

80391
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012
Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Sunday through
Saturday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

80302
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(Q) Temporary SigN SUPPOITS ......uuuuuuuuuuinniiiiiiiiinnieiieeeeeseseaeee s ennnnnnenne 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(]) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

80427
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FAS Route 364 (CH 13)
Section 16-00091-02-RR
Woodford County
Contract No. 89812

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 40 working days.

80071
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person,"” "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok ok

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok ok Kk ok

Xl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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