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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 97763 
   MADISON County 
   Section 18-00003-00-PV (America Central Port Dis) 
   Project XYRZ-960 () 
   Route MUN 0003 (1st Street) 
   District 8 Construction Funds 

 
 Reconstruct First Street from C Street to E Street in America's Port Central Port District. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 



 
 
 
                      CONTRACT    97763                                                                                                                                   

                                                  
INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2022 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL 
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS. 
 
No ERRATA this year.  
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
   
   
   
 No Supplemental Specifications this year.  
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   



RECURRING SPECIAL PROVISIONS 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
* 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246 28 X Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80436 35 X Blended Finely Divided Minerals April 1, 2021  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80384 36 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤    

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80261 40 X Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80434 43 X Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 55 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80433   Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80422   High Tension Cable Median Barrier  Jan. 1, 2020 Jan. 1, 2022 
* 80443   High Tension Cable Median Barrier Removal April 1, 2022  
* 80444   Hot-Mix Asphalt – Patching   April 1, 2022  
 80442   Hot-Mix Asphalt – Start of Production Jan. 1, 2022  
 80438   Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 Sept. 2, 2021 
 80411   Luminaires, LED April 1, 2019 Jan. 1, 2022 
 80045   Material Transfer Device June 15, 1999 Jan. 1, 2022 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019 Nov. 1, 2020 
 80430 65 X Portland Cement Concrete – Haul Time  July 1, 2020  
 3426I 66 X Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127   Steel Cost Adjustment April 2, 2014 Jan. 1, 2022 
 80397 67 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 68 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80437   Submission of Payroll Records April 1, 2021  
 80435 69 X Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2022 
 80410   Traffic Spotters Jan. 1, 2019  
 20338 75 X Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80440   Waterproofing Membrane System Nov. 1, 2021  
 80302 78 X Weekly DBE Trucking Reports June 2, 2012 Nov. 1, 2021 
 80427 79 X Work Zone Traffic Control Devices Mar. 2, 2020  
 80071   Working Days Jan. 1, 2002  
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STATE OF ILLINOIS SPECIAL PROVISIONS 
)**( 

 
 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", Adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials", 
in effect on the date of the invitation for bids; and the Supplemental Specifications and 
Recurring Special Provisions indicated on the Check Sheet included herein which apply to and 
govern the construction of First Street Improvements, America’s Central Port, City of Granite 
City, Section No.: 18-00003-00-PV, Madison County, and in case of conflict with any part or 
parts of said specifications, the said Special Provisions shall take precedence and shall govern. 
 
LOCATION OF PROJECT 
 
This project is located within America’s Central Port along First Street. The project area extends 
along First Street from E Street to C Street. It also includes work on E Street from the railroad 
tracks just east of Second Street and on IL Route 3 at the intersection of E Street. The total 
length of the project is 5747.31 linear feet (1.088 miles). 
 
DESCRIPTION OF WORK 
 
This project consists of furnishing all labor, equipment and materials necessary to construct a 
new concrete roadway along First Street and a new right in-right out intersection at E Street 
along IL Route 3.  
 
Items of work for First Street Improvements include but are not limited to: 
 
10” jointed concrete pavement, concrete shoulders, curb and gutter, 4” concrete sidewalks, A-3 
bituminous surface treatment, storm sewers, manholes, inlets, pavement markings, and all other 
collateral items necessary to complete the work as shown in the plans. 
 
JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS (J.U.L.I.E.) 
 
This work shall be done in accordance with Article 107.37 of the Standard Specifications except 
as herein modified. 
 
Because a minimum of 48 (forty-eight) hours advance notice is required for notification to 
utilities, the Contractor will be required to give the Resident Engineer 96 (ninety-six) hours 
notice, in writing, for a specific area prior to beginning any excavation. 
 
Locations of proposed storm sewers, pipe culverts, sign posts etc. shall be staked by the owner 
and then notice provided as above. If any of the location markers placed by a utility company in 
conformance with this procedure are destroyed by Contractor operations, the Contractor shall 
immediately notify the utility owner and bear the costs of remarking the facilities at his own cost 
and expense.   
 
Compliance with this special provision shall be considered included in the cost of the contract 
and no additional compensation will be allowed for any costs incurred. 
 
AGGREGATE FOR TEMPORARY ACCESS 
 

This item of work is included in the contract for the purpose of providing surfacing for temporary 
access to entrances and side roads during construction.  This item shall only be used on those 
occasions when the Contractor is directed by the Engineer.  Said surfacing may not be required 
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at all or on multiple occasions.  When temporary surfacing is required to be used at multiple 
locations along the project length, the Contractor shall not furnish additional aggregate but shall 
re-use aggregate that has been previously furnished.  The cost of relocating the aggregate for 
re-use shall not be paid for separately but shall be included in the contract unit price per ton for 
AGGREGATE FOR TEMPORARY ACCESS and no additional compensation will be allowed. 
 
The material for AGGREGATE FOR TEMPORARY ACCESS shall conform to the requirements 
for CA-6.  AGGREGATE FOR TEMPORARY ACCESS may be placed by tailgating and blading.  
Compaction shall be provided to the satisfaction of the Engineer.  Included with this item of work 
shall be any interim maintenance that may be required and as directed by the Engineer.  At 
such time as the aggregate is no longer needed, the Contractor shall suitably remove and 
dispose of the material beyond the limits of construction. 
 
As described earlier, the Contractor shall be solely responsible for providing and maintaining 
reasonable access to all existing entrances and side roads during the construction of this 
section according to the Special Provisions and Article 107.09 of the Standard Specifications. 
The furnishing, placing, maintaining, and removal of such aggregate for temporary access will 
be paid for at the contract unit price per ton for AGGREGATE FOR TEMPORARY ACCESS and 
no additional compensation will be allowed. An estimated quantity for this item of work is 
included in the plans. 
 
All labor, materials, and equipment necessary to install, maintain, remove, relocate and suitably 
dispose of the temporary aggregate surface shall be paid for at the contract unit price per ton for 
AGGREGATE FOR TEMPORARY ACCESS based upon weight tickets furnished by the 
supplier. 
 
TRAFFIC CONTROL PLAN 

 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways", these special provisions, and any 
special details and Highway Standards contained herein and in the plans. 
 
At the preconstruction meeting, the Contractor shall furnish the name of the individual in his 
direct employ who is to be responsible for the actual installation and maintenance of the traffic 
control for this project.  
 
If the actual installation and maintenance are to be accomplished by a subcontractor, consent 
shall be requested of the Engineer at the time of the preconstruction meeting in accordance with 
Article 108.01 of the Standard Specifications for Road and Bridge Construction. This shall not 
relieve the Contractor of the foregoing requirement for a responsible individual in his direct 
employ. The City will provide the Contractor the name of its representative who will be 
responsible for the administration of the Traffic Control Plan. 
 
Special attention is called to Article 107.09 and 107.14 of the Standard Specifications for Road  
and Bridge Construction and the following Highway Standards: 701006, 701011, 701101, 
701301, 701311, 701422, 701426, 701501, 701801, 701901, and 704001. 
 
In addition, the following special provision(s) will also govern traffic control for this project: 
 

Traffic Control and Protection (Special) 
Sequence of Construction 
Barricades or Drums 
Flaggers in Work Zones (Local Roads Special Provision) 
Work Zone Traffic Control Devices (BDE) 
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Work Zone Traffic Control Surveillance (Local Roads Special Provision) 
 
Traffic shall be maintained through and around the work zone associated with the construction 
of this project in accordance with the Special Provisions for Traffic Control and Protection 
included herein. 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 

       
This work shall conform to the applicable portions of Division 700 of the Standard Specifications 
and the Traffic Control Plans for stage construction. This item of work shall include the 
furnishing, installing, maintaining, relocating, and removing all traffic control devices used for the 
purpose of regulating, warning, or directing the traffic during the construction of this project. 
 
All traffic control devices used on this project shall conform to the plans, special provisions, 
traffic control standards, Standard Specifications for Traffic Control Items, and the Illinois 
Manual on Uniform Traffic Control Devices for Streets and Highways. No modification of these 
requirements will be allowed without prior written approval of the Engineer. 
 
Traffic control devices shall include all temporary traffic control and regulatory signs including 
temporary stop signs as described herein, and their supports, temporary pavement markings, 
barricades with sand bags, plastic drums, channelizing devices, warning lights, arrow boards if 
necessary, flaggers, or any other devices used for the purpose of regulating, warning, or guiding 
traffic through the construction zone.  
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices as directed by the Engineer.  Special attention shall be given to advance 
warning signs during construction operations in order to keep lane assignment consistent with 
barricade placement and stage construction at all times.  The Contractor shall cover or remove 
all traffic control devices that are inconsistent with lane assignment patterns during the transition 
from one construction stage to another. 
 
The Contractor shall contact the Engineer at least 72 hours in advance of beginning work, to 
allow for coordination between the Owner, Engineer, and Contractor, and the various items of 
work required. 
 
When traveling in lanes open to public traffic, the Contractor's vehicles shall always move with 
and not against the flow of traffic.  These vehicles shall enter or leave work areas in a manner 
that will not be hazardous to or interfere with traffic and shall not park or stop except within 
designated work areas.  Personal vehicles shall not park within the right-of-way except in 
specific areas designated for parking. 
 
Any drop off from pavement open to traffic which is greater than three inches, but less than six 
inches, within eight feet of the pavement edge shall be protected by Type I or Type II barricades 
equipped with mono-directional steady burn lights at 100-foot center-to-center spacing.  If the 
drop off within eight feet of the pavement edge exceeds six inches, the barricades mentioned 
above shall be placed at 50-foot center-to-center spacing.  Other potential hazards located 
within the project limits shall be protected by Type I or Type II barricades with steady burning 
flashing lights.  Barricades that must be placed in excavated areas shall have leg extensions 
installed such that the top of the barricade is in compliance with the height requirements of 
Standard 701901.  Vertical panels or other delineating devices may be substituted for Type I or 
Type II barricades with the approval of the Engineer. 
 
The  Contractor  will  be  required  to  maintain access for the buildings in the project boundaries  
 
 



First Street Improvements - 4 - 

except during periods of mainline pavement pours  and driveway reconstruction and  other work  
as approved by the Engineer. 
 
The Contractor will be required to give the Owner and the Resident Engineer 72 hours’ notice of 
closure of entrances. The Contractor shall plan his/her pavement pours that will provide the 
least inconvenience to the affected buildings. 
 
Traffic Control Highway Standards 701006, 701011, 701101, 701301, 701311, 701422, 701426, 
701501, 701801, 701901, and 704001 will not be paid for separately but shall be included in 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
Revisions in the staging of construction, requested by the Contractor, may require traffic control 
to be installed in accordance with standards and/or designs other than those included herein. 
Revisions or modifications to the traffic control and staging shown in the contract shall be 
submitted by the Contractor for approval by the Engineer at least one week in advance of the 
proposed change.  Any Contractor requested revisions to the staging of construction, if 
approved by the Engineer, shall not be at any additional cost to the contract. 
 
This work will be paid for at the contract unit price per lump sum for TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL), which price will be payment in full for furnishing, installing, 
maintaining, relocating and removing all traffic control devices as noted herein and shown on 
the plans, and no additional compensation or remuneration will be allowed. 
 
SEQUENCE OF CONSTRUCTION 
 
The following sequence of construction is intended to permit the construction of this section with 
the least inconvenience to the traveling public.  This general sequence is in no way meant to 
limit concurrent operations or methods used to complete the required items of work. The 
Contractor shall conduct his operations in accordance with the plans and shall be responsible 
for coordination of his activities in order to provide a smooth transition in the change of traffic 
from one construction stage to another.  All lanes provided for local traffic shall be a minimum of 
10 feet wide.  
 
This project is anticipated to be constructed in seven separate stages as shown in the Stage 
Construction Plan. 
 
Stage 1 consists of construction of the right in – right out intersection at IL Route 3 with E Street 
extension, along with the deceleration and acceleration lane on Southbound IL Route 3. Prior to 
the construction of Stage 1, the Contractor shall install advanced warning signs according to the 
plans and applicable highway standards. Southbound IL Route 3 travel lanes shall remain open 
during construction. The outside shoulder will be closed to provide working space for 
construction of the intersection. No peak hour lane restrictions shall be allowed on Southbound 
IL Route 3 from 6 a.m. to 9 a.m. Underground work shall be constructed prior to the pavement 
surface. The Contractor shall complete all applicable construction items in the Stage 1 
configuration before proceeding to Stage 2. No traffic will be closed on IL Route 3 and E Street 
and First Street during Stage 1 construction.  
 
Stage 2 consists of the construction of the remainder of E Street from the railroad tracks just 
east of 2nd Street to the First Street intersection. E Street within the project area, including the 
newly constructed right in – right out intersection, will be fully closed during this stage, and 
allowing all other traffic on IL Route 3 and First Street will be opened during this stage. 
Underground work shall be constructed prior to the pavement surface. The Contractor shall 
complete all applicable construction items in the Stage 2 configuration before proceeding to 
Stage 3. Stage 2 shall then be opened to traffic. 
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Stage 3  consists  of  the  construction of First Street from E Street at Sta. 100+47.48 to Sta. 
111+68.60 allowing existing Southbound traffic on First Street to use D Street to get into E 
Street via. 7th Street and traffic on E Street and Southbound IL Route 3 to use 7th Street and D 
Street to get into the First Street northbound at D Street. First Street within the project area will 
be fully closed during this stage. Traffic on all streets will be opened during this stage. 
Underground work shall be constructed prior to the pavement surface as in other construction 
stages. The Contractor shall complete all applicable construction items in the Stage 3 
configuration before proceeding to Stage 4.  
  
Stage 4  consists  of  the  construction of First Street from Sta. 111+68.60 to Sta. 119+64.15 
allowing existing Southbound traffic on First Street to use C Street to get into E Street via. 7th 
Street and traffic on E Street and traffic on completed section during Stage 3 to use 7th Street 
and C Street to get into the First Street northbound at C Street. D Street is fully closed along 
with First Street within the project area during this stage. Underground work shall be 
constructed prior to the pavement surface. The Contractor shall complete all applicable 
construction items in the Stage 4 configuration before proceeding to Stage 5.  
 
Stage 5  consists  of  the  construction of First Street from Sta. 119+64.15 to Sta. 133+79.13 
along the new alignment, allowing existing traffic on First Street to use existing roadway 
adjacent to the loading dock on west side. D Street and C Street is open too. Only the pavement 
within the project area will be closed. Underground work shall be constructed prior to the 
pavement surface. The Contractor shall complete all applicable construction items in the Stage 
5 configuration before proceeding to Stage 6.  
 
Stage 6  consists  of  the  construction of C Street intersection but without disturbing the traffic 
on Northbound First Street. Southbound traffic on First Street has to exit at B Street to get into 
the D Street, E Street and First Street via. 7th Street. Only the pavement within the project area 
will be closed. Underground work shall be constructed prior to the pavement surface. The 
Contractor shall complete all applicable construction items in the Stage 6 configuration before 
proceeding to Stage 7.  
 
Stage 7  consists  of  the  construction of rest of the loading dock from D Street to C Street 
including new commercial entrances joining the dock with the new First Street alignment. Traffic 
will be using the completed section of the pavement in Stage 5 construction while the 
construction is underway on loading dock and new entrances. No traffic will be closed here. 
Underground work shall be constructed prior to the pavement surface. The Contractor shall 
complete all applicable construction items in the Stage 7 configuration.  
 
Upon  completion  of  the  work in Stage 7,  the Contractor  shall  re-direct  all  traffic  onto  the 
completed roadways. 
 
The Sequence of Construction shall not be paid for separately but shall be included in TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL). 
 
BARRICADES OR DRUMS 
 
Prior to commencing construction, sufficient barricades or drums conforming to Standard 
701901 shall be available on the job site ready for use in the stage construction of this project. 

 
Type I or Type II barricades or drums used in channelizing traffic and protection of 
hazards shall be equipped with one Type C steady burning light meeting the requirements 
of Article 1106.02 of the Standard Specifications. 
 
Type I or Type II barricades used in channelization shall be stabilized in a manner allowed 
by Article 701 of the Standard Specifications. 
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This item shall be considered included in the contract lump sum price for TRAFFIC CONTROL 
AND PROTECTION, (SPECIAL), and no additional compensation will be allowed. 
 
STORM SEWER TO BE FILLED  
 
This item of work shall consist of furnishing all labor, equipment, and materials necessary to fill 
and abandon existing storm sewers in the locations shown on the plans. Storm sewer 
abandonment shall consist of plugging and filling. The inside of the pipes to be abandoned shall 
be reasonably cleaned of dirt and debris prior to abandonment. The Contractor shall construct a 
brick and mortar plug at the ends of the pipe. Bricks and mortar used shall be approved by the 
Engineer prior to construction of the plug. 
 
After constructing the plug, any remaining voids shall be filled with additional mortar to create a 
full seal. Locations that are designated “to be filled” on the plans shall be completely filled with 
Controlled Low-Strength Material (CLSM) in addition to construction of end plugs. CLSM shall 
meet requirements specified in Article 1019. 
 
This work will be paid for at the contract unit price per cubic yard for STORM SEWER TO BE 
FILLED. 
 
PLUG EXISTING STORM SEWERS 
 
This item of work shall consist of furnishing all labor, equipment, and materials necessary to 
abandon existing storm sewers in the locations shown on the plans. Storm sewer abandonment 
shall consist of plugging. The inside of the pipes to be abandoned shall be reasonably cleaned 
of dirt and debris prior to abandonment. The Contractor shall construct a brick and mortar plug 
at the ends of the pipe. Bricks and mortar used shall be approved by the Engineer prior to 
construction of the plug. 
 
The Contractor shall construct the plug by inserting the end of each brick into the pipe so that 
the longer dimension of the brick is parallel to the centerline of the pipe. The plug shall have a 
minimum length of 16 inches, or half of the pipe diameter, whichever is greater. 
 
This work will be paid for at the contract unit price per cubic yard for PLUG EXISTING STORM  
SEWERS. 
 
RELOCATE EXISTING MAILBOX 
 
This item of work shall consist of furnishing all labor, equipment, and materials necessary to 
remove a mailbox from an existing location and relocate the same mailbox to the proposed 
location shown in the plans and as directed by the Engineer. The Contractor shall utilize as 
much of the existing hardware as possible. New hardware required, if any, shall be substantially 
equivalent to the existing hardware. The cost of new hardware and all other related works shall 
be included in the contract unit price for this work with no additional compensation. 
 
Postmaster will be informed about the temporary locations until the relocations are completed. 
 
This work will be paid for at the contract unit price per each for RELOCATE EXISTING 
MAILBOX. 
 
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
 
Variable depth milling will be required along the project length where proposed concrete 
pavement grades differ from the existing adjacent asphalt pavement. In order to facilitate a 
smooth transition between these surfaces, the  Contractor shall perform   variable depth surface  
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removal in the locations shown on the plans.  
 
Work shall be completed according to Article 440.04. The requirement that milled pavement be 
resurfaced within ten calendar days shall not apply to this project. 
 
This work will be paid for at the contract unit price per square yard for HOT-MIX ASPHALT 
SURFACE REMOVAL, VARIABLE DEPTH. 
 
INLETS, SPECIAL, NO. 1 
 
This item of work shall consist of construction of inlets according to Section 602 of the Standard 
Specifications, the plans, as directed by the Engineer, and as herein described. At the locations 
shown on the plans, the contractor shall construct special inlets. The inside dimension of this 
structure shall be 3’x3’. The inlet lid as well as the ring and cover used shall be according to the 
details as shown in the plans. All Inlets, Special shall have cast iron manhole steps according to 
Standard 602701, Cast Iron Steps. These manhole steps shall be placed according to Standard 
602401, Manhole Type A. 
 
The Contractor shall construct a concrete throat area in front of each inlet at locations and 
according to the details shown on the plans.  The cost of construction of the concrete throat 
area shall be considered included in the cost of constructing the inlet. 
 
This work will be paid for at the contract unit price per each for INLETS, SPECIAL, NO. 1. 
 
INLETS, SPECIAL, NO. 2 
 
This item of work shall consist of construction of inlets according to Section 602 of the Standard 
Specifications, the plans, as directed by the Engineer, and as herein described. At the locations 
shown on the plans, the contractor shall construct special inlets. The inside dimension of this 
structure shall be 3’x3’. The inlet lid as well as the ring and cover used shall be according to the 
details as shown in the plans. All Inlets, Special shall have cast iron manhole steps according to 
Standard 602701, Cast Iron Steps. These manhole steps shall be placed according to Standard 
602401, Manhole Type A. 
 
The Contractor shall construct a concrete throat area on all four sides of each inlet at locations 
and according to the details shown on the plans.  The cost of construction of the concrete throat 
areas shall be considered included in the cost of constructing the inlet. 
 
This work will be paid for at the contract unit price per each for INLETS, SPECIAL, NO. 2. 
 
INLETS, SPECIAL, NO. 3 
 
This item of work shall consist of construction of inlets according to Section 602 of the Standard 
Specifications, the plans, as directed by the Engineer, and as herein described. At the locations 
shown on the plans, the contractor shall construct special inlets. The inside dimension of this 
structure shall be 3’x3’. The inlet lid as well as the ring and cover used shall be according to the 
details as shown in the plans. All Inlets, Special shall have cast iron manhole steps according to 
Standard 602701, Cast Iron Steps. These manhole steps shall be placed according to Standard  
602401, Manhole Type A. 
 
The Contractor shall construct a concrete throat area in front of each inlet at locations and 
according to the details shown on the plans. The Contractor shall insert a #8 epoxy coated 
deformed reinforcement bar horizontally across the center of the inlet opening. The costs of 
construction of the concrete throat area and the reinforcement bar shall be considered included 
in the cost of constructing the inlet. 
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This work will be paid for at the contract unit price per each for INLETS, SPECIAL, NO. 3. 
 
INLETS, SPECIAL, NO. 4 
 
This item of work shall consist of construction of inlets according to Section 602 of the Standard 
Specifications, the plans, as directed by the Engineer, and as herein described. At Sta. 
203+61.54 RT and Sta. 203+61.74 LT as shown on the plans, the contractor shall construct 
special inlets. The inside dimension of this structure shall be 3’x3’. The inlet lid as well as the 
ring and cover used shall be according to the details as shown in the plans. All Inlets, Special 
shall have cast iron manhole steps according to Standard 602701, Cast Iron Steps. These 
manhole steps shall be placed according to Standard 602401, Manhole Type A. 
 
The Contractor shall construct a concrete throat area in front of each inlet at locations and 
according to the details shown on the plans.  The cost of construction of the concrete throat 
area shall be considered included in the cost of constructing the inlet. 
 
In addition, these inlets have to be constructed over the existing storm sewer and may get 
connected to the proposed storm sewers as well. The Contractor has to verify the invert of 
existing pipe prior to construction of the proposed set-over inlet. Special care shall be taken 
when making the opening for the existing and proposed storm sewer pipes so as not to damage 
the pipes and the inlets. The voids remaining in the opening through which the pipe enters the 
structure walls shall be completely and firmly rammed full of material consisting of non-shrink 
grout. The cost of construction of the set-over operation shall be considered included in the cost 
of constructing the inlet. 
 
This work will be paid for at the contract unit price per each for INLETS, SPECIAL, NO. 4. 
 
MANHOLES, TYPE A, TYPE 1 FRAME, CLOSED LID, SPECIAL 
 
This item of work shall consist of construction of manholes according to Section 602 of the 
Standard Specifications, the plans, as directed by the Engineer, and as herein described. At 
locations shown on plans, the contractor shall construct special manholes of the size specified.  
 
These manholes have to be constructed over the existing storm sewer and may get connected 
to the proposed storm sewers as well. The Contractor has to verify the invert of existing pipe 
prior to construction of the proposed set-over manhole. Special care shall be taken when 
making the opening for the existing and proposed storm sewer pipes so as not to damage the 
pipes and the manholes. The voids remaining in the opening through which the pipe enters the 
structure walls shall be completely and firmly rammed full of material consisting of non-shrink 
grout. The cost of construction of the manholes as well as all the set-over operation shall be 
considered included in the cost of constructing the manhole. 
 
This work will be paid for at the contract unit price per each for MANHOLES, TYPE A, TYPE 1 
FRAME, CLOSED LID, SPECIAL of the size specified. Trench backfill required will be paid for 
separately according to Article 208.04. 
 
MANHOLE, SPECIAL 
 
This item of work shall consist of construction of a manhole according to Section 602 of the 
Standard Specifications, the plans, as directed by the Engineer, and as herein described. At 
Sta. 131+44.95 LT as shown on plans, the contractor shall construct special manhole. The 
inside dimension of this structure shall be 7’-diameter and is a type A manhole with a type 1 
frame, closed lid.  
 
This  manhole has to be  constructed  over the existing storm sewer  and may get  connected to  
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the proposed storm sewers as well. The Contractor has to verify the invert of existing pipe prior 
to construction of the proposed set-over manhole. Special care shall be taken when making the 
opening for the existing and proposed storm sewer pipes so as not to damage the pipes and the 
manholes. The voids remaining in the opening through which the pipe enters the structure walls 
shall be completely and firmly rammed full of material consisting of non-shrink grout. The cost of 
construction of the manholes as well as all the set-over operation shall be considered included 
in the cost of constructing the manhole. 
 
This work will be paid for at the contract unit price per each for MANHOLE, SPECIAL. Trench 
backfill required will be paid for separately according to Article 208.04. 
 
CONCRETE GUTTER (SPECIAL) 
 
This item of work includes construction of a special concrete gutter in the locations shown on 
the plans. Dimensions of the gutter shall be according to the details included in the plans. Gutter 
shall be constructed according to Article 606. 
 
This work will be paid for at the contract unit price per linear foot for CONCRETE GUTTER  
(SPECIAL). 
 
REMOVE SIGN COMPLETE 
 
This item of work consists of the complete removal of existing signs in the locations designated 
in the plans. Complete removal shall include sign panels, posts, hardware, and any foundations 
or other appurtenances attached to the sign or post. The Contractor shall legally dispose of any 
removed materials offsite. Restoration of the existing sign area, including any necessary topsoil 
and seeding, will be considered included in the unit cost of this pay item. 
 
This item will be measured for payment per each sign post removed. If multiple sign panels are 
removed from a single post, they will be counted as one. 
 
This work will be paid for at the contract unit price per each for REMOVE SIGN COMPLETE. 
 
CLEANING EXISTING INLETS 
 
This work shall consist of cleaning existing inlet structures in the locations shown on the plans. 
All accumulated debris and sediment shall be physically removed from the inside of the 
structure. The Contractor may use water blasting or other approved methods to remove built up 
debris, however, care must be exercised to prevent debris and sediment from conveying to 
other pipes and structures. 
 
This work will be paid for at the contract unit price per each for CLEANING EXISTING INLETS. 
 
FENCE REMOVAL 
 
This item of work consists of complete removal of existing fences in locations specified in the 
plans. The Contractor shall remove all fencing, posts, gates, hardware, and foundations in the 
locations of fence removal. The Contractor shall coordinate with each affected property owner 
before removal of materials. FENCE REMOVAL shall also include restoration of the affected 
area to the satisfaction of the Engineer. 
 
This work will be measured for payment per linear foot along the fence removed. 
 
All labor, equipment, and material costs included in removing existing fences and restoring the  
affected area shall be paid for at the contract unit price per foot for FENCE REMOVAL. 
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STORM SEWERS, WATER MAIN QUALITY PIPE 
 
This item of work shall consist of furnishing all labor, equipment, and materials necessary to 
construct storm sewers in areas adjacent to and crossing over water mains as designated on 
the plans. Pipe shall be the size and type specified in the plans. Installation of the storm sewer 
shall be according to Article 550 of the Standard Specifications. Pipe materials utilized for these 
storm sewers shall meet water main standards of construction as outlined in the Standard 
Specifications for Water and Sewer Construction in Illinois, 8th Edition, 2020. 
 
Concrete pressure pipe meeting AWWA standards is recommended for water main quality 
storm sewer installations beneath roadways, however, this material will not be required unless 
specified on the plans. If not specified in the plans, the Contractor shall have the option to install 
any of the approved materials outlined in Section 40 of the Standard Specifications for Water 
and Sewer Construction in Illinois, 8th Edition, 2020. 
 
This work will be measured for payment according to Article 550.09. 
 
This work will be paid for at the contract unit price per foot for STORM SEWERS, WATER MAIN 
QUALITY PIPE of the type and size specified. Trench backfill required will be paid for separately 
according to Article 208.04. 
 
PAINT PAVEMENT MARKING CURB  
 
This item of work shall consist of furnishing all labor, equipment and materials necessary to 
paint curb face and top at various locations as shown in the plans.  Installation of the paint shall 
be according to Section 780 of the Standard Specifications.  Paint materials used for curb 
painting shall be in accordance with this special provision: 
 
The material used in the production of paint shall be according to Article 1095.02 “Paint 
Pavement Markings” of the Standard Specifications and shall be applied according to Article 
780.06 of the Standards Specifications. 
 
This work will be paid for at the contract unit price per foot for PAINT PAVEMENT MARKING 
CURB. 
 
SUBMITTAL OF EEO/LABOR DOCUMENTATION 
 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT  
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking 
Reports (BDE)” Special Provision, except as here-in modified. 
 
PAYROLL AND STATEMENT OF COMPLIANCE 
 

Certified payroll, (FORM SBE 48 OR AND APPROVED FACSIMILE) and the Statement 
of Compliance, (FORM SBE 348) shall be submitted by two methods: 
 

1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll 
and the Statement of Compliance for the Prime Contractor and each 
Subcontractor shall be submitted by mail to the Regional Engineer for District 8. 

2. Electronically:  Scan both the ORIGINAL of the certified payroll and the 
Statement of Compliance to the same PDF file and email to the District at the 
email address designated by the District EEO Officer. 
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SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven (7) business days after the payroll ending date. 

WEEKLY DBE TRUCKING REPORT 
 
The Weekly DBE Trucking Report, (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file and email to the District at the email address designated by 
the District EEO Officer. 
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten (10) business days following the reporting period. 
 

MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS 
 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

1. For contractors having IDOT contracts valued in the aggregate at $250,000 or 
less, the report may be typed or clearly handwritten using Form D8 PI0148.  
Submit the ORIGINAL report by mail to the Regional Engineer for District Eight.  
Contractors also have the option of using the method #2 outlined below. 

 
2. For contractors having IDOT contracts valued in the aggregate of more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma 
Delimited ASCII Text File Format”.  This file shall be submitted by e-mail using 
specific file formatting criteria provided by the District EEO Officer.  Contractors 
must submit a sample text file to District 8 for review at least fourteen (14) days 
prior to the start of construction. 

 
The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be 
submitted concurrently.  If the method of transmittal is method #1 above then both the 
MLSR and the MCAR shall be mailed together in the same envelope.  If the method of 
transmittal is method #2 above then the MCAR shall be scanned to a .pdf file and 
attached to the email containing the MLSR .txt file. 
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration 
of the project, and will be considered late if received after midnight ten (10) calendar 
days following the reporting period. 
 

REQUEST FOR APPROVAL OF SUBCONTRACTOR: 
 

The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference. 

 
SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION 
 

The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction 
Conference. 

 
The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter. 
 
If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established  
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timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined 
under 23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of 
this information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the contractor, and/or cancellation, termination, or suspension of the 
contract in whole or in part. 
 
This Special Provision must be included in each subcontract agreement. 

 
ALL HARD COPY FORMS TO BE SUBMITTED TO: 

 
Region 5 Engineer 

Illinois Department of Transportation 
ATTN:  EEO/LABOR OFFICE 

1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this Special Provision shall be included in the cost of the contract and no 
additional compensation will be allowed for any costs incurred. 
 
EMERGENCY SERVICES COORDINATION 

 
This contract work is within the corporate boundaries of the City of Granite City and includes 
work directly related to streets and roads.  This work may compromise regular traffic flow. 
Any time normal traffic flow is to be interrupted, however briefly, the Granite City Fire 
Department and the Granite City Police Department must be advised.  This is especially 
necessary when any street or road is completely impassable. 
 
When the above scenario presents itself, contact the fire department at (618) 452-6231, the 
police department at (618) 451-9760, and the sheriff department at (618) 692-4433 to relay this 
information. 
 
COMPLETION DATE 

 
The Contractor shall complete all contract items and safely open all roadways to traffic by 11:59 
p.m. on 4/15/2023. 
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STATUS OF UTILITIES TO BE ADJUSTED 
 

Ameren IP 
2600 North Center St. 
P.O. Box 378, MC Q-10 
Maryville, IL 62062 
Gas: (618) 346-1236 
Electric: (618) 346-1215 

Gas/Electric No Adjustments Anticipated 

   
AT&T 
203 Goethe Ave. 
Collinsville, IL 62234 
(618) 346-7228 

Telephone/Fiber 
Optic 

No Adjustments Anticipated 

   
Charter Communications 
941 Charter Commons Dr. 
Town and Country, MO 63017 
(636) 220-2165 

Cable TV/Fiber 
Optic 

No Adjustments Anticipated 

   
Illinois American Water Company 
2000 West 24th St. 
Granite City, IL 62040 
(618) 876-0011 

Water Minor Adjustments Anticipated 

   
Mediacom 
409 Massey Ln. 
Jacksonville, IL 62650 
(217) 243-6920 

Fiber Optic No Adjustments Anticipated 

 
City of Granite City 
2000 Edison Ave. 
Granite City, IL 62040 
(618) 452-6214 

 
Storm/Sanitary 

 
No Adjustments Anticipated 

City of Madison 
615 Madison Ave. 
Madison, IL 62060 
(618) 876-6268 

Storm/Sanitary No Adjustments Anticipated 

   

 
The above represents the best information available and is only included for the convenience of 
the bidder. The applicable provisions of Article 102.01, 105.07, and 107.20 of the Standard 
Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operations or if the Contractor discovers the presence of additional underground utilities that 
require relocation, the Contractor should notify the Engineer in writing.  A request for an 
extension of time will be considered to the extent the Contractor's operations were affected. 
 
 
 
 
 
 
 
 



REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 

Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 

Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed 
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 

Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill.  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the job site 
to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 

The following contract specific work areas shall be monitored by the Environmental Firm for soil 
contamination and workers protection. 

Site 3639-5: Vacant Land, 1300-1500 blocks of W. 1st Street, Granite City, Madison County 
• Station 127+00 to Station 127+53, 0 to 105 ft LT of the 1st Street centerline. The Engineer

has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene, and Manganese.

• Station 127+53 to Station 129+93, 0 to 105 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene and
Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene.

• Station 127+00 to Station 129+93, 0 to 65 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Benzo(k)fluoranthene,
Carbazole, Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, and Manganese.

• Station 129+93 to Station 133+80, 65 ft RT to 100 ft LT of the 1st Street centerline. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.

Site 3639-7: Stock Transport, 1300 block of W. 1st Street, Granite City, Madison County 
• Station 122+00 to Station 123+00, 55 ft RT to 105 ft LT of the 1st Street centerline. The

Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene and Lead.
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• Station 123+00 to Station 125+05, 0 to 105 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Benzo(k)fluoranthene,
Carbazole, Chrysene, Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, Naphthalene
and Lead.

• Station 125+05 to Station 127+00, 0 to 105 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, and Manganese.

• Station 125+05 to Station 127+00, 0 to 55 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminant of concern sampling parameters: Benzo(a)pyrene.

Site 3639-8: Parking Lot, 1300 block of W. 1st Street, Granite City, Madison County 
• Station 117+00 to Station 117+64, 50 ft RT to 70 ft LT of the 1st Street centerline. The

Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.

• Station 117+64 to Station 118+80, 0 to 50 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

• Station 118+80 to Station 121+15, 0 to 105 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.

• Station 118+80 to Station 119+87, 0 to 55 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene
and Lead.

• Station 119+87 to Station 121+15, 0 to 55 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

• Station 121+15 to Station 122+00, 55 ft RT to 105 ft LT of the 1st Street centerline. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene and Lead.

Site 3639-9: Madison County Community, 1300 W. 1st Street, Granite City, Madison County 
• Station 115+60 to Station 117+00, 50 ft RT to 60 ft LT of the 1st Street centerline. The

Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.

Site 3639-10: Ameren Substation, 1298 W. 1st Street, Granite City, Madison County 
• Station 114+70 to Station 115+60, 50 ft RT to 60 ft LT of the 1st Street centerline. The

Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.
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Site 3639-11: Commercial Building, 1250 W. 1st Street, Granite City, Madison County 
• Station 112+20 to Station 113+35, 0 to 30 ft RT of the 1st Street centerline. The Engineer

has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene
and Indeno(1,2,3-cd)pyrene.

Site 3639-12: Commercial Building, 1240 W. 1st Street, Granite City, Madison County 
• Station 109+85 to Station 112+20, 0 to 60 ft LT of the 1st Street centerline. The Engineer

has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

• Station 109+85 to Station 112+20, 0 to 30 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene
and Indeno(1,2,3-cd)pyrene.

Site 3639-13: Commercial Building, 1230 W. 1st Street, Granite City, Madison County 
• Station 100+00 to Station 102+62, 0 to 60 ft LT of the 1st Street centerline. The Engineer

has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene and Lead.

• Station 100+00 to Station 101+25, 0 to 110 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene.

• Station 103+22 to Station 107+30, 0 to 110 ft RT of the 1st Street centerline. The  Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters:
Benzo(a)pyrene, Lead, and Manganese.

• Station 106+06 to Station 108+45, 0 to 60 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene
and Manganese.

• Station 107+30 to Station 109+85, 0 to 30 ft RT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(5). Contaminants of concern sampling parameters:
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene
and Lead.

• Station 108+45 to Station 109+85, 0 to 30 ft LT of the 1st Street centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Site 3639-15: St. Louis Screw & Bolt, 2000 Access Boulevard, Granite City, Madison County 
• Station 1701+75 to Station 1704+45, 0 to 158 ft RT of the IL 3 centerline. The Engineer

has determined this material meets the criteria of and shall be managed in accordance
with Article 669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

• Station 1700+45 to Station 1707+50, 0 to 173 ft RT of the IL 3 centerline. The Engineer
has determined this material meets the criteria of and shall be managed in accordance
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with Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene 
and Manganese. 

Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 

Additional information on the contract specific work areas listed above collected during the 
regulated substances due-diligence process is available through the District’s Environmental 
Studies Unit (DESU). 
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SPECIAL PROVISION FOR INSURANCE 
 

LR 107-4 
Page 1 of 1 

 
State of Illinois 

Department of Transportation 
Bureau of Local Roads and Streets 

 
SPECIAL PROVISION 

FOR 
INSURANCE 

 
Effective: February 1, 2007 

Revised: August 1, 2007 
 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted 
by the Department of Transportation. 
 
The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 
 
America’s Central Port District         
 
             
 
             
 
             
 

 
The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:

Soil within the project limit is Urban Land (533), 5 to 10 percent slopes with erosion factors, K=0.43 and T=5.

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase I report:

Zero

H. Provide a description of potentially erosive areas associated with this project:

Potentially erosive areas are soils underlying removal items, newly constructed roadbed from D St to C St, and 

side slopes, especially along IL Route 3 southbound.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,

length of slopes, etc.):

The soil disturbing activities involve the removal and replacement of paved items on E St and First St, 

construction of a new right in - right out connection to IL Route 3 at E St extension and an construction of an 

auxiliary lane to IL Route 3 southbound, side slope construction and the construction of drainage appurtenances. 

The longitudinal roadway slopes are less than 2.0%. The proposed roadway side slopes vary from 3:1 to 4:1. 

The side slope length is along the entire length of the improvement within the project limits. 

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes

anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite

sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-

structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters

(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

Municipality

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include receiving waters

that are listed as Biologically Significant Streams by the Illinois Department of Natural Resources (IDNR).  The location of the receiving

waters can be found on the erosion and sediment control plans:

Unnamed tributaries to Mississippi river

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes (i.e., 1:3 or steeper),

highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.  Include any commitments or

requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-

dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided

between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within

that area.

No steep slope exists on the project limits, as maximum longitudinal slope is 2.0% and side slope is 4:1 along 

IL Route 3 and 3:1 along E St and First St. No rip-rap has been proposed hence. However, perimeter erosion 

barrier, storm drain inlet protection, erosion control blanket as well as temporary ditch checks and seeding 

throughout the disturbed area have been proposed. Proposed drainage along E St and First St has been 

connected to the existing closed drainage system that ultimately discharged to Mississippi river.  

O. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential

to be impacted by the proposed development.  Further guidance on these resources is available in Section 41-4 of the BDE Manual.
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NA

303(d) Listed receiving waters for suspended solids, turbidity, or siltation. 

The name(s) of the listed water body, and identification of all pollutants causing impairment:

Unnamed tributaries to Mississippi river. Pollutants causing impairment consist of suspended solids like soil 

sediment, concrete, concrete truck waste and concrete curing compounds causing turbidity or siltation.

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event 

equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Stabilized practices and structural practices will prevent a discharge of sediment resulting from a storm event as 

described above.

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

As described earlier, unnamed tributaries that collects water of ditch will discharge naturally to Mississippi river, 

but however water collected along E St and First St will be discharged to Mississippi river through storm pipes. 

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

NA

Applicable Federal, Tribal, State, or Local Programs

Floodplain

Historic Preservation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation

TMDL (fill out this section if checked above) 

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 

assumptions and requirements of the TMDL:

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 

necessary steps to meet that allocation:

Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves

Other

Wetland

P. The following pollutants of concern will be associated with this construction project:

Antifreeze / Coolants Solid Waste Debris
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Concrete

Concrete Curing Compounds

Concrete Truck Waste

Fertilizers / Pesticides

Paints

Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Soil Sediment

Solvents

Waste water from cleaning construction equipments

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

II. Controls:

This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section

I.C above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor will be responsible for its

implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures

indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or

modifications to keep construction activities compliant with the Permit ILR10.  Each such Contractor has signed the required certification

on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and

maximize storm water infiltration, unless infeasible;

4. Minimize soil compaction and, unless infeasible, preserve topsoil.

Other (Specify)

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, including site- specific

scheduling of the implementation of the practices.  Site plans will ensure that existing vegetation is preserved where attainable and

disturbed portions of the site will be stabilized.  Stabilization practices may include but are not limited to:  temporary seeding, permanent

seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other

appropriate measures.  Except as provided below in II.B.1 and II.B.2, stabilization measures shall be initiated immediately where

construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in

that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a

period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as

practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization

method can be used.

The following stabilization practices will be used for this project:

Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)

Geotextiles Temporary Mulching

Permanent Seeding Vegetated Buffer Strips

Preservation of Mature Seeding

Protection of Trees

Sodding

Temporary Erosion Control Seeding

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Stabilized practices such as preservation of mature vegetation will be maintained as much as possible. 

Temporary erosion control seeding and temporary mulching will be utilized in the time frame as noted above 

during construction.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:

Preservation of mature vegetation and permanent seeding and mulching will be utilized as a part of the stabilized 

practices after construction activities have been completed.
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C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the degree attainable, to

divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.

Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,

subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining

systems, gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to Section 404 of the

Clean Water Act.

Aggregate Ditch Stabilized Construction Exits

Concrete Revetment Mats Stabilized Trench Flow

Dust Suppression Slope Mattress

Dewatering Filtering Slope Walls

Gabions Temporary Ditch Check

In-Stream or Wetland Work Temporary Pipe Slope Drain

Level Spreaders Temporary Sediment Basin

Paved Ditch Temporary Stream Crossing

Permanent Check Dams

Perimeter Erosion Barrier

Permanent Sediment Basin

Retaining Walls

Riprap

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Turf Reinforcement Mats

Rock Outlet Protection

Sediment Trap

Storm Drain Inlet Protection

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

Prior to construction activities commencing with reasonable access is available to all locations where water 

drains away from the project, structural practices such as storm drain inlet protection, temporary ditch check and 

perimeter erosion barrier shall be installed as called out in this plan and as directed by the Engineer. These will 

be utilized as long as the construction activities are under way as a temporary measures. 

Storm drain inlet protection will be installed as storm sewers and cross culverts are installed. Even existing storm 

sewers with the inlet within the project limits will need to be protected as well.  

Perimeter erosion barrier will also be installed along the toe of fill height, especially along IL Route 3. Temporary 

ditch check at required intervals based on the longitudinal slope of a ditch will be constructed. They shall be 

located at every 1 ft. fall/rise in ditch grade. Straw bales, hay bales, perimeter erosion barrier and silt fence will 

not be permitted for temporary or permanent ditch checks.  

Ditch checks shall be composed of aggregate (if specified), enviroberm, triangular silt dikes, georidge and rolled 

excelsior. 

All erosion control products furnished shall be specially recommended by the manufacturer for the use specified 

in the erosion control plan. Prior to the approval and use of the product, the Contractor shall submit to the 

Engineer a notarized certification by the producer stating the intended use of the product and that the physical 

properties required for this application are met or exceeded. The Contractor shall provide manufacturer 

installation procedures to facilitate the Engineer in construction inspection.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

All structural practices utilized for this project will be removed once the construction activities have been 

completed.

D. Treatment Chemicals

Will polymer flocculants or treatment chemicals be utilized on this project:

Printed 02/04/21 - 19 -

NoYes
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If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be

installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction

operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention

structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential

systems (which combine several practices).

 The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm 

Water Pollution Control) of the IDOT BDE Manual.  If practices other than those discussed in Chapter 41 are selected for 

implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions 

will be explained below. 

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a

non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions

are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to

the initiation of construction activities).

   Description of permanent storm water management controls:

NA

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan will be in accordance with

IDOT specifications, which are at least as protective as the requirements contained in the IEPA's Illinois Urban Manual.  Procedures

and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials

shall be described or incorporated by reference in the space provided below.  Requirements specified in sediment and erosion site

plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting

surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference

and are enforceable under this permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans

approved by local officials:

NA

G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this plan, the Contractor and

each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification

Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation

of pollution prevention BMPs, including the following items:

· Approximate duration of the project, including each stage of the project

· Rainy season, dry season, and winter shutdown dates

· Temporary stabilization measures to be employed by contract phases

· Mobilization time-frame

· Mass clearing and grubbing/roadside clearing dates

· Deployment of Erosion Control Practices

· Deployment of Sediment Control Practices (including stabilized cons

· Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,

refueling       locations, etc.)

· Paving, saw-cutting, and any other pavement related operations

· Major planned stockpiling operation

· Time frame  for other significant long-term operations or activities that may plan non-storm water discharges as 

dewatering, grinding, etc     

· Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor

Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and

provide a graphical representation showing location and type of BMPs to be used when applicable:

· Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
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the project.  The installation details will then be included with the SWPPP. 

· Vehicle Entrances and Exits  - Identify type and location of stabilized construction entrances and exits to be used and

how they will be maintained.

· Material Delivery, Storage and Use  - Discuss where and how materials including chemicals, concrete curing

compounds, petroleum products, etc. will be stored for this project.

· Stockpile Management  - Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs will be used to

prevent pollution of storm water from stockpiles.

· Waste Disposal  - Discuss methods of waste disposal that will be used for this project.

· Spill Prevention and Control  - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing

compounds, petroleum, etc.)

· Concrete Residuals and Washout Wastes  - Discuss the location and type of concrete washout facilities to be used on

this project and how they will be signed and maintained.

· Litter Management  - Discuss how litter will be maintained for this project (education of employees, number of

dumpsters, frequency of dumpster pick-up, etc.).

· Vehicle and Equipment Fueling  - Identify equipment fueling locations for this project and what BMPs will be used to

ensure containment and spill prevention.

· Vehicle and Equipment Cleaning and Maintenance  - Identify where equipment cleaning and maintenance locations for

this project and what BMPs will be used to ensure containment and spill prevention.

· Dewatering Activities  - Identify the controls which will be used during dewatering operations to ensure sediments will not

leave the construction site.

· Polymer Flocculants and Treatment Chemicals  - Identify the use and dosage of treatment chemicals and provide the

Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the chemicals will be used and

identify who will be responsible for the use and application of these chemicals.  The selected individual must be trained

on the established procedures.

· Additional measures indicated in the plan.

III. Maintenance:

    When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment 

Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all items will be checked for structural 

integrity, sediment accumulation and functionality.  Any damage or undermining shall be repaired immediately.  Provide specifics on 

how repairs will be made.  The following additional procedures will be used to maintain, in good and effective operating conditions, the 

vegetation, erosion and sediment control measures and other protective measures identified in this plan.  It will be the Contractor's 

responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's 

specifications.

The Resident Engineer will periodically inspect the temporary systems and shall also ensure that the permanent 

seeding will be established. S/he will also check the structural practices will be installed and maintained properly.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet 

been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT 

Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259.  Such inspections shall be conducted at least once 

every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work 

day that is 0.5 inch or greater or equivalent snowfall. 

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  Weekly inspections 

will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt 

occurs. 

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident 

Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax 

within twenty-four (24) hours of the incident.  The Resident Engineer shall then complete and submit an “Incidence of Non-

Compliance” (ION) report for the identified violation within five (5) days of the incident.  The Resident Engineer shall use forms provided 

by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes 

of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of 

non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10. 

   The Incidence of Non-Compliance shall be mailed to the following address: 

   Illinois Environmental Protection Agency 

   Division of Water Pollution Control 

   Attn:  Compliance Assurance Section 

   1021 North Grand East 

   Post Office Box 19276 

   Springfield, Illinois 62794-9276 
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V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National

Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties

under the Permit ILR10 which could be passed on to the Contractor.
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Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 

must complete and return to the Resident Engineer the following certification.  A separate certification must be submitted by 

each firm.  Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan 

(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route

F.A.P. 2, MUN 3 and MUN 9

Marked Route

IL 3, First Street and E Street

Section Number

18-00003-00-PV
Project Number County

MADISON

Contract Number

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 

Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 

I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 

associated with industrial activity from the construction site identified as part of this certification. 

Additionally, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 

project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 

to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor

Sub-Contractor

Title

Signature Date 

Phone

City State Zip Code

Print Name

Name of Firm

Street Address

Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP

- 23 -
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State of Illinois 
DEPARTMENT OF TRANSPORTATION 

Bureau of Local Roads & Streets 
SPECIAL PROVISION 

FOR 
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA 

Effective: January 1, 2022 

Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the 
following: 

“ 1030.06 Quality Management Program.  The Quality Management Program (QMP) will be 
Quality Control / Quality Assurance (QC/QA) according to the following.” 

Delete Article 1030.06(d)(1) of the Standard Specifications. 

Revise Article 1030.09(g)(3) of the Standard Specifications to read: 

“ (3) If core testing is the density verification method, the Contractor shall provide personnel 
and equipment to collect density verification cores for the Engineer.  Core locations 
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA 
Procedure for Determining Random Density Locations” at density verification intervals 
defined in Article 1030.09(b).  After the Engineer identifies a density verification 
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm) 
diameter core.  With the approval of the Engineer, the cores may be cut at a later time.” 

Revise Article 1030.09(h)(2) of the Standard Specifications to read: 

“ (2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the 
random density verification test locations.  Cores or nuclear density gauge testing will 
be used for density verification.  The method used for density verification will be as 
selected below. 

Density Verification Method 
 Cores 

Nuclear Density Gauge (Correlated when 
paving ≥ 3,000 tons per mixture) 

Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”.  The 
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800 
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses
greater than 3 in. (75 mm).  The density testing interval for paving less than 3 ft (1 m)
wide will be 1 mile (1,600 m).  If a day’s paving will be less than the prescribed density
testing interval, the length of the day’s paving will be the interval for that day.  The
density testing interval for mixtures used for patching will be 50 patches with a
minimum of one test per mixture per project.

If core testing is the density verification method, the Engineer will witness the 
Contractor coring, and secure and take possession of all density samples at the 

X
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density verification locations.  The Engineer will test the cores collected by the 
Contractor for density according to Illinois Modified AASHTO T 166 or AASHTO T 275. 

If nuclear density gauge testing is the density verification method, the Engineer will 
conduct nuclear density gauge tests.  The Engineer will follow the density testing 
procedure detailed in the document “Illinois Modified ASTM D 2950, Standard Test 
Method for Density of Bituminous Concrete In-Place by Nuclear Method”. 

A density verification test will be the result of a single core or the average of the nuclear 
density tests at one location.  The results of each density test must be within 
acceptable limits.  The Engineer will promptly notify the Contractor of observed 
deficiencies.” 

Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document 
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read: 

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same 
procedure used to collect QC mixture samples (Section A).  This process will be witnessed 
by the Engineer who will take custody of the verification sample.  Each sample bag with a 
verification mixture sample will be secured by the Engineer using a locking ID tag.  Sample 
boxes containing the verification mixture sample will be sealed/taped by the Engineer 
using a security ID label.” 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION 

Effective: August 1, 2012 Revised: February 2, 2017 

In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision. 

IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  

Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  

Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  

METHOD OF MEASUREMENT: The unit of measurement is in hours. 
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is _____. 

The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to
be trained in each selected work classification, proof that that the TPG trainee(s) has
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of
Apprenticeship Training, and the start date for training in each of the applicable work
classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  

Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 

2
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BITUMINOUS SURFACE TREATMENT WITH FOG SEAL (BDE) 
 
Effective:  January 1, 2020 
Revised:  January 1, 2022 
 
Replace Section 403 of the Standard Specifications with the following: 
 

“SECTION 403.  BITUMINOUS SURFACE TREATMENT WITH FOG SEAL 
 
403.01 Description.  This work shall consist of constructing a single or multiple course 

bituminous surface treatment with fog seal. 
 

(a) A-1.  A-1 shall consist of an emulsified asphalt and a seal coat aggregate with an 
emulsified asphalt fog seal. 
 

(b) A-2.  A-2 shall consist of an emulsified asphalt and a cover coat aggregate, and an 
emulsified asphalt and seal coat aggregate with an emulsified asphalt fog seal. 
 

(c) A-3.  A-3 shall consist of two separate applications of an emulsified asphalt and cover coat 
aggregate, and an emulsified asphalt and seal coat aggregate with an emulsified asphalt 
fog seal. 

 
403.02 Materials.  Materials shall be according to the following. 

 
Item Article/Section 

(a) Cover Coat Aggregate ................................................................................ 1003, 1004.03 
(b) Seal Coat Aggregate (Note 1)  ................................................................... 1003, 1004.03 
(c) Emulsified Asphalts (Note 2) (Note 3)  ....................................................................... 1032 

 
Note 1.  The seal coat aggregate shall be either fine or coarse aggregate. 
 
When fine aggregate is used, it shall be stone sand, wet bottom boiler slag, slag sand, or 
steel slag sand.  The aggregate gradation shall be FA 1 (Special), FA 4 (Special), or FA 22 
as specified on the plans and shall meet the following. 
 

FINE AGGREGATE GRADATIONS 

Grad. 
No. 

Sieve Size and Percent Passing 

3/8 in. 
(9.5 mm) 

No. 4 
(4.75 mm) 

No. 8 
(2.36 mm) 

No. 16 
(1.18 mm) 

No. 40 
(425 µm) 

No. 200 
(75 µm) 

FA 1 
(Special) 

100 90 ± 10 62.5 ± 17.5 32.5 ± 7.5 7.5 ± 7.5 1.5 ± 1 

FA 4 
(Special) 

100 -- -- 2 ± 2 -- 1.5 ± 1 

FA 22 100 1/ 1/ 8 ± 8 -- 2 ± 2 
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1/ For the fine aggregate gradation FA 22, the aggregate producer shall set the midpoint 
percent passing, and the Department will apply a range of ± 10 percent.  The midpoint 
shall not be changed without Department approval. 

 
When coarse aggregate is used, it shall be crushed gravel, crushed stone, wet bottom 
boiler slag, crushed slag, crushed sandstone, or crushed steel slag.  The coarse 
aggregate material shall be selected from the table in Article 1004.03(a) based upon the 
friction aggregate mixture specified.  The aggregate quality shall be Class B and the total 
chert count shall be no more than 25.0 percent by weight (mass) as determined by the 
ITP 203.  The aggregate gradation shall be CA 14, CA 15, CA 16, or CA 20 as specified 
on the plans. 
 
Note 2.  The emulsified asphalt used to construct the bituminous surface treatment shall 
be either CRS-2P or HFRS-2P. 
 
Note 3.  The emulsified asphalt used to construct the fog seal shall be either SS-1h or 
CSS-1h. 
 

403.03 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Self-Propelled Pneumatic-Tired Roller (Note 1)  ................................................... 1101.01 
(b) Mechanical Sweeper (Note 2)  ............................................................................. 1101.03 
(c) Aggregate Spreaders (Note 3)  ............................................................................. 1102.04 
(d) General Use Pressure Distributor (Note 4)  ...................................................... 1102.05(a) 
(e) Heating Equipment  .............................................................................................. 1102.07 

 
Note 1.  There shall be a minimum of two rollers, with the final number of rollers determined 
by the rollers’ abilities to maintain proper spacing with the aggregate spreader as directed 
by the Engineer. 
 
Note 2.  The mechanical sweeper shall be power driven and self-propelled with the broom 
located between the axles.  The mechanical sweeper shall not use a cantilever-mounted 
broom and the broom rotation shall not be operated by forward movement. 
 
Note 3.  The aggregate spreader shall be a self-propelled mechanical type with the 
receiving hopper in the rear and shall pull the aggregate truck.  The spreader shall be 
fitted with an automated system which provides positive interconnected control of the 
aggregate flow with the forward speed of the spreader.  The automated system shall 
provide uniform and consistent aggregate application at the rate specified. 
 
The Engineer will check the spread roll of the aggregate spreader for straightness each 
day before operations begin.  Should the surface of the spread roll vary off a straight line 
along its longitudinal dimension by more than 1/16 in. (1.5 mm), the Engineer will inspect 
the application of aggregate for corrugations and, should these occur, the machine shall 
be repaired or replaced.  The forward speed of the spreader during calibration shall be the 
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same as is to be used during construction.  The equipment required for aggregate 
spreader calibration may consist of several sheets of canvas, each being exactly 1 sq yd 
(0.8 sq m), and a weight scale.  By making several runs at different gate openings over 
the sheets of canvas, placed to cover the full width applied by the spreader, and carefully 
measuring the aggregate on each canvas sheet, the gate opening at the pre-established 
speed required to apply aggregate at the specified rate may be determined. 
 
Note 4.  The general use pressure distributor shall have a minimum capacity of 3000 gal 
(11,500 L).  The application rate control shall be automated and shall control the 
application rate regardless of ground speed or spray bar width.  The computer shall have 
the capability of recording the application rate, gallons sprayed, square yards, and feet 
traveled.  The general use pressure distributor shall be capable of maintaining the asphalt 
emulsion at the specified temperature.  The spray bar nozzles shall produce a uniform 
triple lap application fan spray, and the shutoff shall be instantaneous, with no dripping.  
The general use pressure distributor shall be capable of maintaining the specified 

application rate within  0.015 gal/sq yd ( 0.070 L/sq m) for each load.  The spray-bar 
nozzles shall be turned to make the same angle with the longitudinal axis of the spray bar 
as recommended by the manufacturer. 
 
Application rates shall be determined by the procedures listed in ASTM D 2995, except 
the sample may be taken on three 8 x 12 in. (200 x 300 mm) metal plates. The three plates 
shall be positioned as directed by the Engineer. 

 
 

CONSTRUCTION REQUIREMENTS 
 

403.04 Weather Limitations.  This work shall be done between May 1 and August 31.  
Emulsified asphalt shall be applied only when the temperature of the air in the shade is above 
55 °F (13 °C).  No work shall be started if local conditions indicate that rain is imminent. 
 

Fog seal operations shall be performed during daylight hours and not during foggy weather.  
The road surface may be damp but shall be free of standing water. 
 

This work may be done between September 1 and September 15 provided both of the 
following conditions are met: 
 

(a) The temperature of the air in the shade is above 70 °F (20 °C) and the temperature of the 
surface to which the asphalt will be applied is 70 °F (20 °C) or above, and 
 

(b) The National Weather Service forecast for the area does not show any rain or any 
temperatures below 55 °F (13 °C) for the day the work is to be done or for the following 
five days. 
 

403.05 Repair and Preparation of Base or Existing Surface.  The base or existing surface 
shall be prepared according to Section 358. 
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403.06 Calibration.  At least three days prior to starting the work, the Contractor shall provide 
the Engineer with a copy of the manufacturer's recommendations for the equipment to be used.  
The working day prior to starting construction, the general use pressure distributor and aggregate 
spreader shall be calibrated and adjusted according to the manufacturer's recommendations.  
Calibrations and adjustments shall be made in the presence of the Engineer on a level surface at 
a location approved by the Engineer.  The Contractor shall maintain proper calibration and 
adjustment of the equipment and the Engineer reserves the right to check application rates as the 
work progresses.  Should the equipment fail to consistently apply the specified rates, the work 
shall be stopped, and the Contractor shall recalibrate and readjust the equipment. 
 

403.07 Application Rates.  Based upon the aggregate gradation to be used, the Contractor 
shall determine the application rates of emulsified asphalt and cover or seal coat aggregate.  The 
application rates along with the gradations shall be submitted to the Engineer for approval prior 
to the start of work.  Application rates shall be according to the following table for the aggregate 
type shown on the plans and shall result in aggregate embedment between 50 and 70 percent 
behind the roller.  Changes in the application rate of greater than 15 percent shall be resubmitted 
to the Engineer for approval. 
 

Aggregate Type Emulsified Asphalt Rate Aggregate Rate 

CA 14 
0.38 – 0.46 gal/sq yd 

(1.7 – 2.1 L/sq m) 

24 – 32 lb/sq yd 

(13 – 17 kg/sq m) 

CA 15 
0.38 – 0.46 gal/sq yd 

(1.7 – 2.1 L/sq m) 
22 – 30 lb/sq yd 

(12 – 16 kg/sq m) 

CA 16 
0.38 – 0.45 gal/sq yd 

(1.7 – 2.0 L/sq m) 
18 – 26 lb/sq yd 

(10 – 14 kg/sq m) 

CA 20 
0.36 – 0.45 gal/sq yd 

(1.6 – 2.0 L/sq m) 
18 – 26 lb/sq yd 

(10 – 14 kg/sq m) 

FA 1 (Special) 
0.26 – 0.30 gal/sq yd 

(1.2 – 1.4 L/sq m) 
16 – 20 lb/sq yd 
(9 – 11 kg/sq m) 

FA 4 (Special) 
0.28 – 0.36 gal/sq yd 

(1.3 – 1.6 L/sq m) 
18 – 24 lb/sq yd 

(10 – 13 kg/sq m) 

FA 22 
0.32 – 0.40 gal/sq yd 

(1.5 – 1.8 L/sq m) 
15 – 22 lb/sq yd 
(8 – 12 kg/sq m) 

 
403.08 Preparation of Emulsified Asphalt.  The temperature of the emulsified asphalt at 

the time of application shall be such that it sprays uniformly without clogging the spraying nozzles 
and is applied within the temperature range of 150 – 190 °F (65 – 90 °C). 
 

403.09 Preparation of Aggregate.  The aggregate shall be stockpiled near the jobsite 
according to Article 1003.01(e) or 1004.01(e).  The aggregate used shall contain no free moisture 
but the aggregate shall be slightly damp (saturated surface-dry or drier). 
 

403.10 Application of Emulsified Asphalt.  The emulsified asphalt shall be applied with a 
general use pressure distributor.  The entire length of the spray bar shall be set at the height 
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above the surface recommended by the manufacturer for even distribution of the emulsified 
asphalt.  A hand spray bar shall be used at locations not covered by the distributor. 
 

The distributor shall be operated in a manner such that missing or overlapping of transverse 
joints shall be avoided.  To prevent overlapping of successive applications of emulsified asphalt 
at transverse joints, heavy paper shall be spread over the previously applied emulsified asphalt 
and aggregates.  In order to obtain a uniform application of the emulsified asphalt, the distributor 
shall be traveling at the speed required for the specified rate of application when the spray bar 
crosses the paper. 
 

Adjacent construction, such as concrete pavement, curb and gutter, bridge floors, raised 
reflective pavement markers, and bridge handrails, shall be protected by shields, covers or other 
means.  If emulsified asphalt is applied to adjacent construction, the Contractor shall remove such 
material to the satisfaction of the Engineer. 
 

The emulsified asphalt shall not be applied when the wind conditions will inhibit uniform 
coverage from the fans of asphalt being applied. 
 

403.11 Application of Aggregates.  The cover and seal coat aggregates shall be spread 
evenly with an aggregate spreader over the entire surface being treated.  When treating one-half 
of the pavement width at a time, an inside strip of uncovered emulsified asphalt 3 in. (75 mm) 
wide shall be left during construction of the first half to provide center joint overlap when the 
second half of the treatment is placed.  In all cases, the aggregate shall be applied ahead of the 
truck or spreader wheels.  Hand spreading will be permitted only when approved by the Engineer 
and, when so permitted, the aggregate shall be spread uniformly and at the approximate rate 
specified.  Any ridges of aggregate left by the aggregate spreader shall be smoothed out with 
hand brooms immediately behind the aggregate spreader. 
 

Equipment involved in the work shall operate as close to each other as practical.  The 
aggregate spreader shall be within 150 ft (45 m) of the pressure distributor and the aggregate 
shall cover the asphalt emulsion within 30 seconds of application to ensure proper 
asphalt/aggregate adhesion. 
 

Each aggregate truck shall be equipped with a suitable hitch for connection to the aggregate 
spreader while unloading.  The trucks shall avoid contact between the truck body or bed and the 
aggregate spreader.  The body or bed of the truck shall be modified, if necessary, to empty cleanly 
and completely into the receiving hopper of the aggregate spreader.  No aggregate shall be 
allowed to spill onto the road surface when the truck is emptying into this hopper. 
 

403.12 Cover Coat.  Emulsified asphalt for the cover coat shall not be applied until the 
previous application is acceptable to the Engineer. 
 

At the beginning of each day’s work, no emulsified asphalt shall be applied until there is 
sufficient cover coat aggregate in the trucks at the work site to completely cover the first 
application of asphalt emulsion.  The amount of surface area covered by each successive 
application of emulsified asphalt shall be determined by the Engineer.  In no case shall this area 
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be greater than can be covered with cover coat aggregate and given the initial rolling while the 
emulsified asphalt is still in condition to hold aggregate. 
 

The emulsified asphalt shall be applied uniformly over the surface at the rate specified in the 
table above.  Immediately following the application of the asphalt emulsion, the cover coat 
aggregate shall be spread over the treated surface at the rate specified in the table above. 
 

The aggregate shall be rolled following spreading.  A maximum time of five minutes will be 
allowed between the spreading of aggregate and completion of the initial rolling of the aggregate.  
The rollers shall proceed in a longitudinal direction at a speed less than or equal to 5 mph 
(8 km/h).  Each roller will travel over the aggregate a minimum of two times.  The entire surface 
shall be rolled immediately with a self-propelled pneumatic-tired roller.  Rolling shall proceed in a 
longitudinal direction beginning at the edges and progressing toward the center, overlapping on 
successive trips by at least 1/2 the width of the roller.  The aggregate shall then be rolled with a 
separate pneumatic-tired roller until the aggregate is properly seated in the asphalt emulsion. 
 

403.13 Seal Coat.  When constructing A-2 or A-3, the seal coat shall not be started until the 
cover coat immediately preceding the seal coat is completed. 
 

Application of the emulsified asphalt and aggregate and rolling of the seal coat shall be the 
same as specified above for the cover coat. 
 

During the construction period, the Contractor shall maintain the completed work.  If 
necessary, the Contractor shall apply additional seal coat aggregate to absorb excess bitumen 
appearing on the surface and shall repair any areas where pickup has occurred. 
 

The Contractor shall use the appropriate sweeping equipment to perform an initial sweeping 
after a minimum of two hours curing and not less than one hour before sunset on the day the 
bituminous surface treatment is placed.  The initial sweeping shall remove excess aggregate by 
lightly sweeping each pavement lane.  The sweeping shall be sufficient to prevent migration of 
loose aggregate back onto any part of the pavement. 
 

The Contractor shall sweep the pavement surface as needed to remove excess aggregate. 
 

403.14 Application of Fog Seal.  The emulsified asphalt for the fog seal shall not be applied 
to the treated surface until the seal coat has cured for at least 24 hours. 
 

The emulsified asphalt shall be applied uniformly and at a rate that will provide a residual 
asphalt rate on the prepared surface of 0.03 to 0.08 lb/sq ft (0.146 to 0.391 kg/sq m).  An 
application rate greater than 0.05 lb/sq ft (0.244 kg/sq m) shall be applied in two passes, one from 
each direction.  The Contractor shall demonstrate the application will produce 100 percent 
coverage of the surface after curing.  If the application demonstration does not meet the coverage 
requirements, the spray pattern shall be adjusted until approved by the Engineer.  The emulsified 
asphalt shall be applied in a manner to minimize the amount of overspray. 
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A check shall be performed in the first 1,000 ft (300 m) to verify the application rate according 
to the test procedure for “Determination of Residual Asphalt in Prime and Tack Coat Materials”. 
 

403.15 Opening to Traffic.  The road shall be opened to traffic according to 
Article 701.17(c)(4). 
 

403.16 Method of Measurement.  The bituminous surface treatment (A-1, A-2, or A-3) will 
be measured for payment in place and the area computed in square yards (square meters).  The 
width for measurement will be the top width of the bituminous surface treatment as shown on the 
plans or as directed by the Engineer. 
 

Emulsified asphalt for fog seal will be measured for payment as specified in Section 1032. 
 

403.17 Basis of Payment.  This work will be paid for at the contract unit price per square 
yard (square meter) for BITUMINOUS SURFACE TREATMENT, of the type specified. 
 

Emulsified asphalt for fog seal will be paid for at the contract unit price per pound (kilogram) 
of residual asphalt for BITUMINOUS MATERIALS (FOG SEAL). 
 

When provided as a payment item, the preparation of the existing surface will be measured 
and paid for as specified in Section 358.  If not provided as a payment item, preparation of existing 
surface will be paid for according to Article 109.04.” 
 
 
80426 
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BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
80436 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE) 
 
Effective:  January 1, 2021 
 
Revise Tables IIIA and IIIB of Article 542.03 and the storm sewers tables of Article 550.03 of the 
Standard Specifications to read: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(SEE TABLES ON NEXT 10 PAGES) 
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“PIPE CULVERTS 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  3' and less, 

with 1' min 
Fill Height:  Greater than 3', 

not exceeding 10' 
Fill Height:  Greater than 10', 

not exceeding 15' 
Fill Height:  Greater than 15', 

not exceeding 20' 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

10 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
12 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
15 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
18 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
21 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
24 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
27 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
30 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
36 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
42 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
48 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
54 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  1 m and less, 

with 0.3 m min. cover 
Fill Height:  Greater than 1 m, 

not exceeding 3 m 
Fill Height:  Greater than 3 m, 

not exceeding 4.5 m 
Fill Height:  Greater than 4.5 m, not 

exceeding 6 m 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

250 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
300 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
375 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
450 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
525 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
600 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
675 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
750 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
900 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
1050 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1200 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1350 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20',  

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

10 X QPL X QPL NA X QPL X X QPL X 
12 X QPL X QPL QPL X QPL X X QPL X 
15 X QPL NA NA QPL X QPL NA X QPL NA 
18 X QPL X NA NA X QPL X X QPL X 
21 X QPL NA NA NA X QPL NA X QPL NA 
24 X QPL X NA NA X QPL X X QPL X 
27 X NA NA NA NA X NA NA X NA NA 
30 X QPL X NA QPL X QPL X X QPL X 
36 X QPL X NA NA X QPL X X QPL X 
42 X NA X NA NA X NA X X NA X 
48 X NA X NA NA X NA X X NA X 
54 NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA NA NA NA NA NA NA NA NA 
Notes: PVC       Polyvinyl Chloride Pipe 

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m,  

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

250 X QPL X QPL NA X QPL X X QPL X 
300 X QPL X QPL QPL X QPL X X QPL X 
375 X QPL NA NA QPL X QPL NA X QPL NA 
450 X QPL X NA NA X QPL X X QPL X 
525 X QPL NA NA NA X QPL NA X QPL NA 
600 X QPL X NA NA X QPL X X QPL X 
675 X NA NA NA NA X NA NA X NA NA 
750 X QPL X NA QPL X QPL X X QPL X 
900 X QPL X NA NA X QPL X X QPL X 

1000 X NA X NA NA X NA X X NA X 
1200 X NA X NA NA X NA X X NA X 
1350 NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 1 Type 2 

Fill Height:  3' and less, 
with 1' min. 

Fill Height:  Greater than 3', 
not exceeding 10' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
12 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
15 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
18 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
24 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
27 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
30 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
33 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 
42 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
48 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
54 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
60 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
66 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
72 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
78 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
84 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
90 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
96 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
102 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
108 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 1 Type 2 

Fill Height:  1 m and less, 
with 300 mm min, 

Fill Height:  Greater than 1 m, 
not exceeding 3 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
300 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
375 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
450 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
600 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
675 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
750 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
825 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 

1050 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1200 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1350 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1500 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
1650 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1800 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1950 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2100 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2250 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2400 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2550 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2700 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA  Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 3 Type 4 

Fill Height:  Greater than 10' 
not exceeding 15' 

Fill Height:  Greater than 15' 
not exceeding 20' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
12 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
15 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
18 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
24 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
27 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
30 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
33 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
42 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
48 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
54 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
60 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
66 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
72 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
78 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
84 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
90 III NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA 
96 III NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA 
102 III NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA 
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 3 Type 4 

Fill Height:  Greater than 3 m, 
not exceeding 4.5 m 

Fill Height:  Greater than 4.5 m, 
not exceeding 6 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
300 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
375 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
450 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
600 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
675 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
750 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
825 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 

1050 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1200 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1350 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1500 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
1650 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1800 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1950 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2100 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2250 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2400 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2550 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20', 

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

10 NA X QPL X QPL NA NA X QPL X NA X QPL X 
12 IV X QPL X QPL QPL V X QPL X V X QPL X 
15 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
18 IV X QPL X NA NA V X QPL X V X QPL X 
21 IV X QPL NA NA NA V X QPL NA V X QPL NA 
24 IV X QPL X NA NA V X QPL X V X QPL X 
27 IV X NA NA NA NA V X NA NA V X NA NA 
30 IV X QPL X NA QPL V X QPL X V X QPL X 
33 IV NA NA NA NA NA V NA NA NA V NA NA NA 
36 IV X QPL X NA NA V X QPL X V X QPL X 
42 IV X NA X NA NA V X NA X V X NA X 
48 IV X NA X NA NA V X NA X V X NA X 
54 IV NA NA NA NA NA V NA NA NA V NA NA NA 
60 IV NA NA NA NA NA V NA NA NA V NA NA NA 
66 IV NA NA NA NA NA V NA NA NA V NA NA NA 
72 V NA NA NA NA NA V NA NA NA V NA NA NA 
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA 
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA 
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA 
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA 

102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA 
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m, 

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

250 NA X QPL X QPL NA NA X QPL X NA X QPL X 
300 IV X QPL X QPL QPL V X QPL X V X QPL X 
375 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
450 IV X QPL X NA NA V X QPL X V X QPL X 
525 IV X QPL NA NA NA V X QPL NA V X QPL NA 
600 IV X QPL X NA NA V X QPL X V X QPL X 
675 IV X NA NA NA NA V X NA NA V X NA NA 
750 IV X QPL X NA QPL V X QPL X V X QPL X 
825 IV NA NA NA NA NA V NA NA NA V NA NA NA 
900 IV X QPL X NA NA V X QPL X V X QPL X 

1050 IV X NA X NA NA V X NA X V X NA X 
1200 IV X NA X NA NA V X NA X V X NA X 
1350 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1500 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1650 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1800 V NA NA NA NA NA V NA NA NA V NA NA NA 
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable” 
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read: 
 

“ 1040.03 Polyvinyl Chloride (PVC) Pipe.  Acceptance testing of PVC pipe and fittings shall 
be accomplished during the same construction season in which they are installed.  The pipe shall 
meet the following additional requirements.” 
 
Revise Article 1040.04(b) of the Standard Specifications to read: 
 

“ (b) Corrugated PE Pipe with a Smooth Interior.  The manufacturer shall be listed as  
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294 
(nominal size – 12 to 60 in. (300 to 1500 mm)).  The pipe shall be Type S or D.” 

 
Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read: 
 

“ (d) PE Pipe with a Smooth Interior.  The pipe shall be according to ASTM F 714 (DR 32.5) 
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.” 

 
Revise the first paragraph of Article 1040.08 of the Standard Specifications to read: 
 

“ 1040.08 Polypropylene (PP) Pipe.  Storage and handling shall be according to the 
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight 
for more than six months.  Acceptance testing of the pipe shall be accomplished during the same 
construction season in which it is installed.  The pipe shall meet the following additional 
requirements.” 
 
 
80434 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986 
Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
                  
      
      
      
 
Class 1 RR (Y or N):        
DOT/AAR No.:        RR Mile Post:        
RR Division:        RR Sub-Division:        
 
For Freight/Passenger Information Contact:        Phone:         
For Insurance Information Contact:        Phone:         
 

 
                  
      
      
      
 
Class 1 RR (Y or N):        
DOT/AAR No.:        RR Mile Post:        
RR Division:        RR Sub-Division:        
 
For Freight/Passenger Information Contact:        Phone:         
For Insurance Information Contact:        Phone:         
 

 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021 
Revised:  January 1, 2022 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavements, 
according to Illinois Test Procedure 701, “Ride Quality Testing Using the International Roughness 
Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of the Standard Specifications, 
except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add Article 406.03(n) to the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to pavement improvements, the Engineer will measure the 
smoothness of the existing high-speed mainline pavement.  The Contractor shall measure the 
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous 
pavements within seven days of paving.  Testing shall be performed in the presence of the 
Engineer and according to Illinois Test Procedure 701.  The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows. 
 

(a) Test Sections 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m) 
straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement includes segments that either 

cannot readily be tested by an IPS or conditions beyond the control of the contractor 
preclude the achievement of smoothness levels typically achievable with mainline 
pavement construction.  This may include the following examples or as determined by 
the Engineer. 

 
(a) Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
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(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 

combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
(e) Variable width pavements; 

 
(f) Side street returns, to the end of radius return; 

 
(g) Crossovers; 

 
(h) Connector pavement from the mainline pavement expansion joint to the bridge 

approach slab; 
 

(i) Bridge approach slab; 
 

(j) Pavement that must be constructed in multiple short segments, typically defined 
as 600 ft (180 m) or less; 

 
(k) Pavement within 25 ft (7.6 m) of manholes, utility structures, or other 

appurtenances; 
 

(l) Turn lanes; and 
 
(m) Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 
 

(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 
measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
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(7) Lot.  A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and 
one lane wide.  When the length of a continuous strip of pavement is less than 1 mile 
(1,600 m), that pavement will be included in an adjacent lot.  Structures will be omitted 
when measuring pavement length, but will not be considered as a discontinuity and 
the numbering of sublots will not restart.  The limits of the structure shall include the 
entire length between the outside ends of both connector pavements. 

 
(8) Sublot.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater than 

or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject 
to the same evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall 
be included with the previous sublot for evaluation purposes. 

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, or 
replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Bumps in low-speed mainline pavement which 
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be 
identified by the Engineer and shall be corrected by the Contractor. 
 

(3) Miscellaneous Pavements.  Bumps in miscellaneous pavement which exceed the 
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the 
Engineer and shall be corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area normal to the centerline of the paved 
surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the sublot.  For 
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sublots that are replaced, assessments will be based on the MRI determined after 
replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 

MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 

Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 

Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $33.00 2/ 

MRII < MRI ≤ MRIF + $0.00 

MRIF < MRI ≤ MRID – (MRI – MRIF) × $20.00 

MRI > MRID – $500.00 

 
1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $500.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
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according to Article 406.11, except as follows:  
 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to the 
following table.  

 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $80.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $30.00 

> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,200.00.” 

 
 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.03(j) of the Standard Specifications to read: 
 

“ (i) Coring Machine (Note 1)” 
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to ground areas according to 
Article 420.18 at no additional cost to the Department. 
 
Pavement corrected by removal and replacement, shall be corrected in full panel sizes. 
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(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $120.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $45.00 

> 100.0 (1,580) – $1,125.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,800.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
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TRAINING SPECIAL PROVISIONS (BDE) 

Effective:  October 15, 1975 
Revised:  September 2, 2021 

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be      .  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 

Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 

No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 

2
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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