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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 66L88
KANKAKEE County

Section (109N, 110N)RS-3,SW
Project STP-KAZS(886)

Route FAP 631

District 3 Construction Funds

This work is located at FAP 631 (IL 102) from Will County line to US 45/52 in Bourbonnais in Kankakee
County (+/-8.14 miles). This work consists of 3P milling and resurfacing (designed overlay), ADA.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:
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1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccecveiiiieiiiiieeenns 1
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9 X Construction Layout STAKES .........coiiiiiiiiiie s 29

10 Use of Geotextile Fabric for Railroad CroSSING .........c.ccooiiiiiiiiiiiiiieeeie e 32
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12 Hot-Mix Asphalt Surface COrreCHON ...........coiiiiiiiiiiie e e e e e anaeeees 38
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23 X  Quality Control/Quality Assurance of Concrete MiXtures ........ccooceeiiiiiiiiiiee e 61
24 Digital Terrain Modeling for Earthwork Calculations ...........c..ccooouiiiiiiii i 77
25 Preventive Maintenance — Bituminous Surface Treatment (A-1) ..o 79
26 Temporary Raised Pavement Markers ...........coooo i a e 85
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........cccccciiiiiiiic e, 86
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAP Route 631 (IL 102), Project STP-KAZS(886), Section (109N,110N)RS-3,SW,
Kankakee County, Contract No. 66L88 and in case of conflict with any part, or parts, of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

This project is located on IL 102 from the Will County Line to US 45/52.

DESCRIPTION OF PROJECT

The proposed project consists of milling and resurfacing the roadway, drainage improvements,
ADA improvements within the village of Bourbonnais, and traffic signal modernization at the
intersections of Career Center Road/Briarcliff and, WM Latham Sr Drive, Stratford Drive and
Brown Boulevard/Oak Run Drive.
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STATUS OF UTILITIES TO BE ADJUSTED:
(Effective January 1, 2007; Revised January 24, 2011)

Kankakee County
Contract No. 66L.88

Estimated Date
Name & Address of Utility Type Location Relocation Complete
AT&T Manhole 402+37 RT Adjustments to be made
1000 Commerce Drive 411413 RT by utility during milling and
Oak Brook, IL 60523 419+89 RT resurfacing.
630.573.6414 428+88 RT
ja1763@att.com 437+88 RT
446+89 RT
455+36 RT
Nicor Gas 6” Gas Line 402+97.20 —42' LT Utility conflicts identified
423+67.20-72' LT based on Utility Atlases
423+90.50 - 42' LT provided. Proposed
425+12.70 — 40.3' LT | Traffic signal foundation
432+14.50 — 39.9' LT | placement shall be verified
once JULIE has marked
4” Gas Line 423+59.10 — 48.6’ RT | utilities.
2” Gas Line 424+74.50 - 60’ RT

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Section 102 and Articles 105.07, 107.20,
107.37, 107.38, 107.39, 107.40, and 108.02 of the Standard Specifications for Road and Bridge
Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor.

FURNISHED EXCAVATION
(Effective July 1, 1990; Revised January 1, 2016)

This work shall consist of excavating, hauling, and placing suitable materials obtained from
locations approved by the Engineer from outside the limits of the right of way.

The final surface of all embankment areas shall be seeded. The top 4 in. (100 mm) of the seeded
areas shall be vegetation sustaining soil subject to the approval of the Engineer. The cost of
shaping the slopes and providing vegetation sustaining soil will not be paid for separately but shall
be included in the cost of FURNISHED EXCAVATION.

Method of Measurement. Furnished excavation will be measured per cubic yard (cubic meter)
and shall be measured by truck volume methods at the point of unloading. The Engineer and the
Contractor shall agree upon the volume of each truck before hauling begins.

Basis of Payment. This work will be paid for at the contract unit price per cubic yard (cubic meter)
for FURNISHED EXCAVATION.
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SURFACE COURSE PAVING SEQUENCE
(Effective July 1, 1990; Revised January 1, 2007)

The HMA surface course shall be placed in a sequence that will minimize the time the centerline
edge is exposed to traffic. When at the end of a day's operations the exposed centerline edge is
greater than 1000 ft. (300 m), the contractor will be required to pave in the adjacent lane on the
following work day.

VIBRATORY ROLLER RESTRICTION
(Effective: November 26, 2013)

The use of vibratory rollers in dynamic mode shall not be allowed on bridge decks and in urban
areas that may include aging infrastructure under the roadway. These locations will be
determined in the field by the Engineer.

The restriction of dynamic vibratory rollers in these areas shall not waive density requirements.

CROSSING STRUCTURES WITH MATERIAL TRANSFER DEVICE
(Effective May 23, 2001)

The Bureau of Bridges and Structures has analyzed the existing structures within the specified
construction zone. Based on this analysis, an emptied Material Transfer Device will be allowed
to cross the following structures with the following maximum gross weight restrictions:

SN 046-0149 - 40 Tons
SN 046-2526 - 32 Tons
SN 046-2557- 32 Tons
SN 046-2528 - 32 Tons
SN 046-2529 - 40 Tons
SN 046-2530 - 40 Tons
SN 046-0134 - 40 Tons

If the same Material Transfer Device is used throughout the entire contract, then it must be limited
to an empty gross weight less than or equal to 32 tons.

The Material Transfer Device shall be empty and the crossing shall be as described in the special
provision "Material Transfer Device (BDE)."

DRAINAGE MITIGATION ON MILLING AND RESURFACING PROJECTS

Milling operations on this project have the potential to cause water encroachment on the travel
lanes during and after a rainfall event. The Contractor shall schedule the milling and resurfacing
operations to minimize the potential for the encroachment. The Contractor shall be responsible
for mitigating any encroachments as directed by the Engineer. Mitigation may include, but not be
limited to constructing lateral ditches through shoulders and modifying then repairing curb inlets
to provide drainage.
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The work associated with drainage mitigation will be included in the cost of the Hot-Mix Asphalt
Surface Removal pay item.

BOX CULVERTS TO BE CLEANED

This work shall consist of furnishing all labor, material, and equipment to remove earth or silt and
other debris from the existing drainage structure at the locations show in the plans as directed by
the Engineer.

The work shall include cleaning the existing box culverts of debris, sedimentation, trash, or other
obstructions that interfere with the effective flow of water through the culvert. Cleaning of the
culverts shall be to the satisfaction of the Engineer.

The materials removed shall be disposed of in accordance with the applicable portions of Article
202.03 of the Standard Specifications.

Cleaning the box culvert barrel will be measured and paid for at the contract unit price per Foot
for BOX CULVERTS TO BE CLEANED.

FRAMES AND LIDS TO BE ADJUSTED (SPECIAL) AND WATER VALVES TO BE
ADJUSTED, SPECIAL
(Effective June 1, 2012)

Description. This work shall consist of adjusting frames and lids and water valves. This work shall
be done according to the applicable portions of Section 603 of the Standard Specifications and
the following.

Construction Requirements. Prior to the milling operation, the Contractor shall remove all frames
and lids of manholes and water valves. After removal, the Contractor shall place a suitable metal
plate over the manhole and water valve locations and backfill the area with a temporary hot-mix
or cold-mix asphalt mixture. The Contractor shall then complete the milling and placement of all
HMA lifts except surface course.

Prior to placing the surface course, the Contractor shall reinstall the frames and lids and water
valves and adjust them to the finished pavement elevation.

The excavated area around the manholes and water valves shall be filled with Class PP-1 or PP-
2 concrete.

Basis of Payment. This work will be paid at the contract unit price each for FRAMES AND LIDS
TO BE ADJUSTED (SPECIAL) and WATER VALVES TO BE ADJUSTED, SPECIAL.

FIRE HYDRANTS TO BE ADJUSTED
This work shall consist of the vertical adjustment of existing fire hydrants in sidewalk, or parkway
areas to the elevation of the proposed ground.

This work shall be performed in accordance with the applicable Articles of Section 602 of the
Standard Specifications.
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This work shall be measured for payment per each fire hydrant adjusted.

Basis of Payment: This work will be paid for at the contract unit per each for FIRE HYDRANTS
TO BE ADJUSTED.

KEEPING ROADS OPEN TO TRAFFIC

During the Village of Bourbonnais Friendship Festival between June 22 at 6 am and June 26 at 8
pm, there shall be no construction work performed between US 45/52 and Briarcliff Lane. In

addition, all work in this area shall be completed prior to, or started after this time frame.

Non-Roadway Construction Work.

All lanes shall be open to traffic during the legal holiday periods according to Article 107.09 of the
Standard Specifications and at the end of each workday.

Roadway Construction Work.

Lane closures for will be allowed only between 8 pm and 6 am for any resurfacing related
operations between Briarcliff Lane and US 45/52. No additional compensation will be allowed the
Contractor for working at night, except as outlined in Section 702 of the Standard Specifications
for Nighttime Work Zone Lighting.

In addition to the requirements shown above, lane closures for the locations with culvert
replacement work or drainage repairs on IL 102 will be allowed overnight and on all weekdays
defined as 12 midnight Sunday to 3 pm Friday with the following additional requirements:

¢ One lane of traffic shall remain open to traffic at all times. Road closures shall not be permitted.
o The Contractor shall schedule his work operations so that once the existing pavement has
been removed, the Contractors construction work shall continue until all construction

requirements have been completed including final wearing surface on that lane of traffic.

a. Daytime traffic control shall be according to Traffic Control and Protection, Standard
701201.

b. Nighttime traffic control shall be according to Traffic Control and Protection, Standard
701206 with nighttime work zone lighting.

This work will not be paid for separately, but shall be included in the cost of the applicable traffic
control items.
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TRAFFIC CONTROL SURVEILLANCE
(Effective: January 1, 2016)

Revise the first sentence of Article 701.10 of the Standard Specifications to read:

701.10 Surveillance. When open holes, broken pavement, trenches over 3 in. (75 mm) deep
and 4 in. (100 mm) wide, or other hazards are present within 8 ft (2.4
m) of the edge of an open lane; when opposing directions of traffic are separated by barrier
wall; or on a closed road from the time a structure is removed until the time the structure has been
replaced, the Contractor shall furnish traffic control surveillance during all hours when the
Contractor is not engaged in construction operations

TEMPORARY INFORMATION SIGNING
(Effective: September 24, 2013, Revised July 31, 2020)

Description. This work shall consist of the furnishing, installation, maintenance, and removal of
temporary information signs.

Materials. Materials shall be according to the applicable portions of Section 701 of the Standard
Specifications and as shown on the plans.

Construction Requirements. The temporary information signs shall be in place at least one week
prior to the beginning of construction activities that impact traffic flow and shall remain in place
until the completion of the project. If all lanes are open for an extended period of time during the
project the Contractor shall cover the signs until lane closures resume. If the project is shut down
for the winter the signs shall read “Road Work Resumes Spring XXXX”.

Signs shall be installed according to the requirements of Section 701.

Method of Measurement: This work will be measured for payment in square feet in place. The
auxiliary sign panel will not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per square foot for
TEMPORARY INFORMATION SIGNING.

LINEAR DELINEATOR PANELS, 4 INCH

Description. This work shall consist of furnishing and installing linear delineators on steel plate
beam guardrail at locations shown on plan details.

CONSTRUCTION REQUIREMENTS

General. Linear delineator panels shall be attached to steel plate beam guardrail as shown on
plan details and as directed by the Engineer. These panels shall be either white or yellow,
matching the color of the adjacent pavement marking edge line. They should be spaced at a
minimum of 80-foot centers horizontally, with a minimum of two linear delineator per guardrail run.
Linear delineators shall not be place on guardrail terminal sections. Linear delineator spacing
through horizontal curves where the normal speed limit is reduced, the spacing of the linear
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delineators shall be reduced to 40-foot centers. Existing steel plate beam guardrail that contain
existing linear delineator panels shall have any damaged or missing panels removed and replaced
as directed by the Engineer.

When securing the linear delineator panels to steel plate beam guardrail, the Contractor may use
a linear delineation system panel and bracket mounting method approved by the Engineer. Linear
delineation system panel and bracket including installation methods shall be according to the
manufacture’s recommendations.

The Contractor shall be responsible for testing the durability and strength of the method used to
ensure permanent adhesion of the linear delineator panel to the bridge rail. Drilling into metal
bridge rail or other metal surfaces to secure the linear delineator panels will not be permitted.

When removing and replacing missing or damaged linear delineator panels, the existing linear
delineator panels and any adhesive or bracket when used to secure the existing linear delineator
panels shall be removed to the satisfaction of the Engineer. All cost and labor associated with the
removal and cleanup of the existing linear delineator panels shall not be paid for separately but
shall be included in the cost of this work.

Each panel shall not be less than 34 inches in length and 4.00 inches in width. The panels shall
be constructed of cube-corner retroreflective material in standard highway colors permanently
bonded to an aluminum substrate. The lateral edges of each panel shall be hemmed. The panel
assembly shall have a repeating raised lateral ridge every 2.25 inches. Each ridge shall be 0.34
inches high with a 45° profile and a 0.28-inch radius top. Daytime color requirements shall be
determined from measurement of the retroreflective sheeting applied to aluminum test panels.
Daytime color shall be measured instrumentally using a spectrophotometer employing annular
45/0 (or equivalent 0/45) illuminating and viewing geometry. Measurements shall be made in
accordance with ASTM E1164 for ordinary colors or ASTM E2153 for fluorescent colors.
Chromaticity coordinates shall be calculated for CIE llluminant D65 and the CIE 1931 (20)
Standard Colorimetric Observer in accordance with ASTM E308 for ordinary colors or ASTM
E2152 for fluorescent colors.

Chromaticity Limits for White
| X | y ‘ X | y | X ‘ y | X | y Limit Y (%)
Min Max
White  .303 287 .368 .353 .340 .380 274 316 40 -

Total Luminance
X y X y X y X y Factor YT (%)
Min
Pluor. © go1 424 557 442 479 520 454 491 40
Yellow
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Inspection of Linear Delineator Panels

The linear delineator panels installed under this contract will be inspected following installation, in
addition, they will be inspected following a winter performance period that extends 180 days from
December 30th.

Within 15 calendar days after the end of the winter performance period, a final performance
inspection will be made. If this inspection discloses any work which is not visibly intact and
serviceable, the Contractor shall, within 30 calendar days, completely repair or replace such work
to the satisfaction of the Engineer.

Measured in its entirety, the work shall be 97 percent intact.

Upon completion of the final performance inspection, or after satisfactory completion of any
necessary corrections, the Engineer shall notify the Contractor in writing of the date of such final
performance inspection and release him/her from further performance responsibility.

This delay in performance inspection and performance acceptance of the linear delineator panels
shall not delay acceptance of the entire project and final payment due if the contractor requires
and receives from the subcontractor a third party “performance” bond naming the Department as
oblige in the full amount of all linear delineator panels listed in the contract, multiplied by the
contract unit price. The bond shall be executed prior to acceptance and final payment of the non-
linear delineator panel items and shall be in full force and effect until final performance inspection
and performance acceptance of the linear delineator panels. Execution of the third-party bond
shall be the option of the Contractor.

Basis of Payment

This work, including all materials, equipment, and labor necessary to complete the work as
described will be paid for at the contract unit price per each for LINEAR DELINEATOR PANELS,
4 INCH.

MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION

Description. This work shall consist of maintaining an existing traffic signal installation that has
been designated to remain in operation during construction.

Procedure. The energy charges for the operation of the traffic signals will be paid for by the
Department or the local agency.

At least one week prior to beginning construction within 400 ft (125 m) of the signalized
intersection, the Contractor shall conduct a signal inspection with a representative of the agency
responsible for the signal maintenance. The signal inspection shall reveal defective existing traffic
signal items such as inductive loop detectors, lead-in cable, detector loop, interconnect cable,
and so forth, and the Contractor shall not be held responsible for these items. In case the
Contractor fails to contact the signal maintaining agency for the signal inspection, the Contractor
shall be held responsible for all the signal items remaining defective at the completion of the
construction.
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The Contractor shall become responsible for the maintenance of the existing signalized
intersection at a date mutually agreed upon between the Contractor and the signal maintaining
agency representative, but no later than the beginning of construction by the Contractor within
400 ft (125 m) of the intersection. The Contractor’s signal maintenance responsibility shall cease
upon the issuance of a Signal Acceptance Notice by the Engineer.

Maintenance. The maintenance shall be according to Article 801.11 and the following.
The Contractor shall be responsible for the controller programming to provide for safe and efficient
signal operation during construction. The Contractor may seek assistance from the maintaining

agency personnel on the appropriate controller settings.

Basis of Payment. This work will be paid for at the contract unit price per each for MAINTENANCE
OF EXISTING TRAFFIC SIGNAL INSTALLATION. Each intersection will be paid for separately.

RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, DETECTOR UNIT

This item shall consist of relocating the existing emergency vehicle priority system, detector unit
(single channel or dual channel) from its existing location to a new traffic signal post or mast arm
assembly and pole, and connecting it to an emergency vehicle priority system, phasing unit. If
the existing Emergency Vehicle Priority System, Detector Unit Assembly includes a Confirmation
Beacon, the Confirmation Beacon shall also be relocated and connected to the Emergency
Vehicle Priority System, Detector Unit and shall be included at no cost in this item.

The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the
equipment.

Basis of Payment. This item will be paid for at the contract unit price each for RELOCATE
EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, DETECTOR UNIT.

RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT

This item shall consist of relocating the existing emergency vehicle priority system phasing unit
from an existing traffic signal controller cabinet to a new traffic signal controller cabinet, as
indicated in the plans or as directed by the Engineer.

The work shall include disconnecting the emergency vehicle priority system phasing unit(s) and
reconnecting it into the new traffic signal controller cabinet.

The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the
equipment. The Contractor must demonstrate to the satisfaction of the Engineer that the
emergency vehicle system operates properly.

Basis of Payment. This item will be paid for on a basis of one (1) each per intersection for
RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT.
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT

Description: This work shall consist of removing all the existing traffic signal equipment and
pedestrian push-button signs at the intersection listed on the plans.

Requirements: This work shall be completed in accordance with the applicable portions of Section
895 of the Standard Specifications. The traffic control items as listed on the plans are to be
removed and arrange for pickup by the village and the district. The traffic signal cable and
remaining items not wanted by the village or district shall be removed and become the property
of the Contractor and shall be disposed of by him, outside the right of way, at his sole expense.
Also plug any existing holes due to the removal of traffic signal equipment.

Basis of Payment: This work will be paid for at the contract unit price per each for REMOVE
EXISTING TRAFFIC SIGNAL EQUIPMENT. This price shall be payment in full for removing the
equipment and disposing of it as required. The salvage value of the cable retained by the
Contractor shall be reflected in this contract price.

REBUILD EXISTING HANDHOLE

This work shall consist of rebuilding and bringing to grade a handhole at locations shown on the
plans or as directed by the Engineer. The frame and cover and the walls of the handhole shall be
removed to a depth of eight (8) inches below finished grade.

Upon completion of the above work, four (4) holes, four (4) inches in depth, and one half (1/2)
inch in diameter, shall be drilled into the remaining concrete; one hole centered on each of the
four handhole walls. Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and
shall be installed in the drilled holes with a masonry epoxy.

All concrete debris shall be removed from the state right-of-way to a location approved by the
Engineer.

The area adjacent to each side of the handhole shall be excavated to allow forming. All steel
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole
according to applicable portions of Section 814 and 1088.06 of the Standard Specifications for
Road and Bridge Construction. The existing frame and cover shall be replaced if it was damaged
during removal or as determined by the Engineer.

This work will be paid for at the contract unit price per each for REBUILD EXISTING HANDHOLE,

which price shall be payment in full for all labor, materials, and equipment necessary to complete
the work described above and as indicated on the drawings.
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EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C

This work shall consist of furnishing and installing lead-in cable for light detectors installed at
existing and/or proposed ftraffic signal installations as part of an emergency vehicle priority
system. The work includes installation of the lead-in cables in existing and/or new conduit. The
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the
vendor of the Emergency Vehicle Priority System Equipment.

Basis of Payment. This work will be paid for at the contract unit price per foot for EMERGENCY
VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment
in full for furnishing, installing and making all electrical connections necessary for proper
operations.

ROD AND CLEAN EXISTING CONDUIT

Description. This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient
length and rigidity into an electrical conduit opening in one electrical handhole, and pushing the
said rod through the conduit to emerge at the next or subsequent handhole in the conduit system
at the location(s) shown on the plans. The duct rod may be inserted and removed by any standard
construction method which causes no damage to the conduit. The size of the conduit may vary,
but there shall be no differentiation in cost for the size of the conduit.

The conduit which is to be rodded and cleaned may exist with various amounts of standing water
in the handholes to drain the conduit and to afford compatible working conditions for the
installation of the duct rods and/or cables. Pumping of handholes shall be included with the work
of rodding and cleaning of the conduit.

Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the
Engineer’s order and payment approval as a separate pay item.

Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide
a clean, clear passage for the installation of cable. Whenever the installation of cables is not
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling
line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall remain
in the conduit to facilitate future work. When great difficulty of either inserting the duct rod or
removal of the cleaning mandrel is encountered, the duct may require further cleaning by use of
a compressed air gun, or a low pressure water hose. In the case of a broken conduit, the conduit
must be excavated and repaired. The existence and location of breaks in the conduit may be
determined by rodding, but the excavation and repair work required will be paid for separately.
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This work shall be measured per lineal foot for each conduit cleaned. Measurements shall be
made from point to point horizontally. No vertical rises shall count in the measurement.

Basis of Payment. This work shall be paid for at the contract unit price per lineal foot for ROD
AND CLEAN EXISTING CONDUIT for the installation of new electric cables in existing conduits.
Such price shall include the furnishing of all necessary tools, equipment, and materials required
to prepare a conduit for the installation of cable.

BRICK SIDEWALK REMOVAL

This work includes the careful removal of the existing brick sidewalk. Removal shall be in
accordance with the applicable portions of Section 440 of the Standard Specifications. D isposal
shall be in accordance with Article 202.03 of the Standard Specifications.

The Contractor shall not damage the existing concrete sidewalk or brick sidewalk to remain. Any
damage to the existing sidewalk or brick sidewalk to remain caused by the Contractor’s operations
shall result in replacement in kind at the Contractor’'s expense.

This work shall be paid for at the contract unit price per SQUARE FOOT for BRICK SIDEWALK
REMOVAL, which price shall include the complete removal and disposal of all necessary material
and no additional compensation will be allowed.

REMOVE AND REINSTALL BRICK PAVER

This work shall include the removal and reinstallation of the existing brick paver sidewalk at
locations impacted by the installation of new sidewalk curb ramps in accordance with the
applicable portions of Section 424 of the Standard Specifications and as directed by the Engineer.

Remove and Reinstall Brick Paver Sidewalk shall include the complete removal and storage of
the existing pavers, reinstallation of brick pavers, leveling and jointing sand, and compacted
aggregate base.

Leveling sand shall be sound, sharp, washed natural sand or crushed stone complying with
gradation requirements of ASTM C33 for fine aggregate.

Sand for paver joints shall be fine, sharp, washed, natural sand or crushed stone with 100 percent
passing No.16 sieve and no more than 10 percent passing No. 200 sieve.

Basis of Payment: The work to remove and reinstall the existing brick paver sidewalk to the
elevations as determined by the Engineer shall be paid for at the contract unit price per square
feet for REMOVE AND REINSTALL BRICK PAVER which price shall include all necessary labor,
material and equipment necessary to complete the work. Earth Excavation shall be included in
the contract unit price for REMOVE AND REINSTALL BRICK PAVER.
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REMOTE-CONTROLLED VIDEO SYSTEM

Description. This work shall consist of furnishing and installing a Remote-Controlled Video
System as specified herein.

a)

d)

The Remote-Controlled Video System shall be installed in the proposed traffic control
cabinet at the intersections of IL 102 and Career Center Rd/Briarcliff Ln, IL 102 and WM
Latham Sr Dr, IL 102 and Stratford Dr, and IL 102 and Brown Blvd/Oak Run Dr as shown
on the plan details. The cellular or any other reliable interconnectivity router shall provide
secure internet connectivity for the video cameras, controller, MMU (conflict monitor),
UPS, and all other devices in the new controller cabinet.

This cellular or any other reliable interconnectivity service data plan shall also include
unlimited hotspot service for the area covering the State of lllinois.

The Remote-Controlled Video System shall include a PTZ camera and shall be mounted
on a mast arm with the extension bracket if needed, using the manufacturer’s guidelines.
The PTZ camera shall have great visibility for all 4 directions and the traffic signal cabinet.

The Remote-Controlled Video System shall be downloaded and given access to nine (9)
tablets, nine (9) laptops, and three (3) desktops controlled at the IDOT, District 3 office in
Ottawa, lllinois. These devices shall have access to all video cameras and be able to
watch all intersecting legs and a separate PTZ camera in real time, with real-life pictures
of the roadway, vehicles, and signal controller cabinet. The Remote-Controlled Video
System shall view all District 3 existing and proposed PTZ cameras in one window on
each device.

The Remote-Controlled Video System shall be run on a cellular or any other reliable
interconnectivity based communication system and be able to monitor active signal timing
and data, red flash, open/closed cabinet door, along with the battery backup alarms during
power failure from the district three devices. The Remote-Controlled Video System shall
also provide detector information and the most current timing software so the State of
lllinois has the ability to change timings in the controller from any District 3 devices. All
alert alarms shall be automatically emailed to three (3) District 3 personnel as specified
and all major alert alarms shall be texted to three (3) District 3 personnel. The ten (10)
District 3 personnel shall have the ability to change text or email alerts by themselves
when needed at any time.

The Remote-Controlled Video System shall have a ten (10) year warranty and a ten (10)
year paid cellular or any other 10-year paid reliable interconnectivity service plan which
would be used for cellular or any other reliable interconnectivity data for the three (3)
tablets, three (3) laptops, and three (3) deskiops . The lllinois Department of
Transportation shall not have to pay for any cellular or any other reliable interconnectivity
service plans or data until after the end of the ten (10) year plan. The plan should have
unlimited data, roaming charges, and minutes for all incoming and outgoing connections.
The ten (10) year paid cellular or any other 10-year paid reliable interconnectivity service
plan shall also have unlimited and uninterruptible streaming video capabilities. The start
date of the warranty and paid cellular or any other reliable interconnectivity service plan
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shall not begin until the Remote-Controlled Video System has been approved by the
Engineer.

e) The Remote-Controlled Video System shall include six (6) licenses with the latest software
which shall be downloaded on three (9) existing laptops, (9) tablets and (3) desktops.
located at the lllinois Department of Transportation in Ottawa, lllinois. The three (3)
licenses shall be used to remotely access all video cameras, controllers, MMU (conflict
monitor), UPS, and all other devices in the new controller cabinet at the proposed traffic
signal at IL and XXXX.

f) The Remote-Controlled Video System shall also include three (9) Timing Software
licenses which shall be downloaded on the three (9) existing laptops, (3) tablets and (3)
desktops at the lllinois Department of Transportation in Ottawa, IL.

g) The contractor shall provide two (2) days of training by a factory representative on the
software for up to ten (10) District 3 personnel and anyone else they invite. A ten (10)
year software maintenance and update shall be provided for all three (9) Remote-
Controlled Video System licenses and for the three (9) Timing Software licenses. All
warranty documentation/procedures and contact information to whom to contact about
warranty repairs shall be presented on training day.

Basis of Payment. This work shall be paid at the contract unit price per each for REMOTE-
CONTROLLED VIDEO SYSTEM, which price shall be payment in full for all labor and materials
for all items described above for the REMOTE-CONTROLLED VIDEO SYSTEM.

TEMPORARY TRAFFIC SIGNAL INSTALLATION (SPECIAL)

Description. This work shall consist of furnishing a portable traffic signal to be used while
replacing existing traffic signal mast arms and poles when proposed traffic signal mast arms and
poles cannot be placed behind existing traffic signals mast arms and poles.

The portable traffic signal shall be wirelessly operated by the existing traffic signal controller and
fully monitored by the existing traffic signal cabinet’s Malfunction Management Unit (MMU).

The portable traffic signal shall have a mast arm displaying the same number of signal heads as
the existing traffic signal mast arm and pole being replaced. All signal heads on the portable
traffic signal shall have back plates.

If the existing mast arm and pole being replaced has emergency vehicle detection, the portable
traffic signal shall be capable of providing emergency vehicle detection and communicating this
detection to the existing traffic signal controller.

Method of Measurement: This work shall be measured for payment on a lump sum basis.

Basis of Payment. This work shall be paid for at the contract unit price L SUM for TEMPORARY
TRAFFIC SIGNAL INSTALLATION (SPECIAL).
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CLASS SI CONCRETE

This work shall consist of constructing a concrete collar between existing and proposed storm
sewer or culverts in accordance with the details provided in the plans.

Method of Measurement: The concrete collar shall be measured for payment in cubic yards.
Reinforcement Bars shall be measured for payment in accordance with Art. 508.10.

Basis of Payment: The concrete collar shall be paid for at the contract unit price per cubic yard
for CLASS SI CONCRTE.

Expansion bolts will be paid for at the contract unit price per each for EXPANSION BOLTS of the
size indicated.

Reinforcement will be paid for according to Article 508.11.

HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

Description. This work shall consist of the removal of hot-mix asphalt (HMA) surfaces in
preparation for subsequent resurfacing in accordance with Section 440 of the Standard
Specifications, this Special Provision, the details in the plans, and as directed by the Engineer.

Construction. This work will be performed in the HMA transition sections shown in the plans.

The Contractor shall make satisfactory transitions between the existing pavement and
appurtenances to remain in place and the areas outlined for removal and replacement. The
thickness of removal will vary in order to transition the cross slope from existing normal crown to
the proposed normal crown.

Method of Measurement. This work will be measured for payment in place and the area computed
in square yards.

Basis of Payment. This work will be paid for at the contract unit price per SQUARE YARD for
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

REMOVE AND REINSTALL SIGN PANEL

This work shall consist of removal and storage of existing sign panels, posts, hardware and
appurtenances and reinstallation of each at the completion of construction. This work shall be
performed in accordance with the applicable Articles of Section 723 of the Standard
Specifications, and as described herein:

The Contractor shall remove and store each sign panel, posts, mounting hardware and all other
appurtenances and reinstall each upon completion of the project. Care shall be taken to preserve
the condition of the sign, post, hardware and appurtenances. Damaged signs, posts shall be
replaced by the Contractor at their expense. The signs will be reinstalled at the locations shown
in the plans and as directed by the Engineer.
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All equipment and labor required to remove, store and reinstall sign panels will be paid for at the
contract unit price square foot for REMOVE AND REINSTALL SIGN PANEL.
INTERCEPT EXISTING CONDUIT

Description. This item consists of intercepting an existing conduit or raceway for the purpose of
installing new electrical equipment or making a connection to a new conduit.

General Requirements. Work under this item shall be performed in accordance with Sections 800,
810, 811, 812 and 1088 of the Standard Specifications.

Construction Requirements. The Contractor shall pull back the existing fiber optic cables,
Telecommunication cables, or Electrical cables and carefully cut the conduit or raceway so that
the cut conduit ends are smooth. For embedded conduits, the contractor shall carefully remove
the existing concrete encasement around the conduit to be intercepted and thoroughly clean the
conduit for a proper connection to the new conduit or junction box. This item shall include all work
necessary to connect new conduit runs to the existing conduit runs and shall also include
reinstalling the existing cables within the new conduit run. All new conduit and conduit fittings
required to intercept the existing conduit and make the necessary connections to create a
continuous conduit run into the new junction box or new conduit will not be paid for separately
and shall be included in this item. The Contractor shall furnish and install all materials for a
complete installation.

Method of Measurement. This work will be measured on a per each basis for each conduit end
cut.

Basis of Payment. This work will be paid for at the contract unit price per each for INTERCEPT
EXISTING CONDUIT, which will be payment in full for the material and work described herein.
No additional payment will be allowed for excavation, backfilling, and restoration of a parkway.

REMOVE EXISTING JUNCTION BOX

Description. This item consists of removing an existing junction box completely including all
associated conduit, wire, support equipment, anchoring devices, hardware and appurtenances
as shown on the plans, as describe herein, as directed by the Engineer and as required for a
complete removal.

Method of Measurement. Removal of an existing junction box will be measured on a per each
basis, regardless of junction box type and size.

Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE
EXISTING JUNCTION BOX, which will be payment in full for complete removal.
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DRAINAGE STRUCTURE REPAIR

Description. This work shall consist of repairing existing storm sewer connections to existing
inlets or drainage structures at location shown in the plans.

Materials. Materials shall be according to the following sections of the Standard Specifications
for
Road and Bridge Construction:

ltem Article/Section
(a) Controlled Low-strength Material (CLSM) .........oovvviiiiiiiieiiieiiieeeeeeeeeeeeee 1019.02
(b) Nonshrink Grout ... 1024.02

CONSTRUCTION REQUIREMENTS

General. The Contractor shall remove existing aggregate/soils to expose the connection of the
existing storm sewer to the existing drainage structure. The aggregate/soil material shall be
removed and stockpiled for subsequent replacement.

The methods of repairs shall be as follows:

(a) If the Engineer discovers that the existing grout sealing the storm sewer connection is
deteriorated or found to have failed:

(1) The storm sewer pipe shall be cleared of all debris, foreign materials, aggregates
and soils around the existing opening of the structure. The storm sewer pipe shall
be cleaned with water to provide a positive bonding surface for new grout.

(2) The Contractor shall fill the existing void between the storm sewer pipe and the
drainage structure with nonshrink grout approved by the Engineer.

(b) If the Engineer discovers that the existing storm sewer pipe has dislocated from the
existing drainage structure:

(1) The storm sewer pipe shall be cleared of all debris, foreign materials, aggregates
and soils around the existing opening of the structure. The storm sewer pipe shall
be cleaned with water to provide a positive bonding surface for new grout.

(2) The Contractor shall furnish a flexible plastic pipe larger in diameter than the
outer diameter of the existing storm sewer pipe and of such length as to slide
over the existing storm sewer pipe and extend into the existing drainage
structure. This flexible pipe shall be approved by the Engineer prior to
installation. The diameter of the hole in the drainage structure shall be increased
as needed to accommodate the new pipe. The end of the existing storm sewer
pipe and drainage structure shall be cleared of all materials to a sufficient
distance from the end of the pipe to slide the flexible pipe over the end and
extend into the existing drainage structure a minimum of 6”.

(3) The Contractor shall fill the void between the storm sewer pipe and the drainage
structure with nonshrink grout approved by the Engineer.
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(4) The entire flexible pipe shall be covered with grout to a min. of 6” from the wall
of the drainage structure on both the inside and outside of the structure. The
grout shall also seal the void around the connection to the satisfaction of the
Engineer.

(c) Excavated materials shall be replaced and compacted to the satisfaction of the Engineer.
Any remaining voids shall be filled with controlled low-strength material, according to
section 593 of the Standard Specifications for Road and Bridge Construction.

Basis of Payment. This work will be paid for the at contract unit price per each for DRAINAGE
STRUCTURE REPAIR which price shall include all labor, materials and equipment to complete
the work as described herein.

VIDEO DETECTION SYSTEM

This specification sets forth the minimum requirements for a video detection system that shall
detect an advance vehicle on a roadway by processing video images, and that provides vehicle
presence, traffic flow data, event alarms, and full-motion video for real-time traffic control and
management systems.

The Video Detection System Complete shall be modified so that it is compatible with the existing
Type 4 cabinet with an ASC/2-2000 controller.

The complete system shall also include an I8 AWG 3 conductor unshielded 600V cable. The video
detection system shall also include a 6-foot video detection pipe extension mounted on the NW
mast to withstand 80mph wind. See plan drawings on traffic signal plan sheets at US 6 and
Champilain Street.

System Hardware. The video detection system shall be comprised of two major hardware
components: a video sensor and a communications interface panel. An optional wired input/output
card shall be available for certain cabinet types.

Video Sensor. The video detection system shall include a video sensor that integrates a high
definition (HD) camera with an embedded processor for analyzing the video and performing
detection.

Camera and Processor.
* The camera shall be a color CMOS imaging array.
* The camera shall have HD resolution of at least 720p (1280x720 pixels).
* The camera shall include a minimum 10X optical zoom.
o It shall be possible to zoom the lens as required to satisfy across-the-intersection
detection objectives, including stop line and advance detection.
o It shall be possible to zoom the lens remotely from the TMC for temporary traffic
surveillance operations or to inspect the cleanliness of the faceplate.
* The camera shall have direct, real-time iris and shutter speed control by the integrated
processor.
* The processor shall support H.264 video compression for streaming output.
Video Sensor Enclosure Assembly.
e The camera and processor shall be housed in a sealed IP-67 enclosure.
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o The faceplate of the enclosure shall be glass and shall have hydrophilic coating
on the exterior surface to reduce debris accumulation and maintenance.

o The faceplate shall have a thermostatically controlled indium tin oxide (ITO)
heater applied directly on the interior surface to keep the faceplate clear of
condensation, snow, ice, and frost.

¢ An adjustable aluminum visor shall shield the faceplate from the sun and extraneous
light sources.

¢ An integral aiming sight shall assist in aiming the camera for the detection objectives.

e A removable rear cap and cable strain relief shall seal the power connection.

o The rear cap shall be tethered to the enclosure to avoid dropping the cap during
installation.

o The rear cap shall be fastened to the body of the video sensor with a single,
captive bolt.

e The rear cap and enclosure shall include Gore breathers to equalize internal and
external pressure while preventing moisture from entering the camera.

e The sensor shall be self-supporting on the manufacturer’'s mounting brackets for easier
fastening during installation.

o It shall be possible to rotate the field-of-view 360° without changing the angle of
the visor.

Power and Communications.
e Power and communications for the video sensor shall be carried over a single
three-conductor cable.

o Termination of the three-conductor cable shall be inside the rear cap of the
enclosure on a three-position, removable Phoenix terminal block. Each conductor
shall be attached to the Phoenix plug via a screw connection.

e The video sensor shall operate normally over an input voltage range of 89 to 265 VAC at
50 or 60 Hz.

e Power consumption shall be no more than 16 watts typical.

¢ No supplemental surge suppression shall be required outside the cabinet.

e All communications to the video sensor shall be broadband-over-power via the same
three-conductor cable that powers the unit. Coaxial cable shall not be required.

Communications Interface Panel. The video detection system shall include an interface panel
in the traffic cabinet that manages communications between the video sensors, the traffic
management center, a maintenance technician, and the traffic cabinet itself.

Video Sensor Connection.
¢ The communications interface panel shall provide connection points for four video
sensors.
o [Each sensor connection shall be a 3-pole terminal block, which supplies power
and broadband-over-power communications to the sensor.
o The broadband-over-power communications shall provide a throughput of 70 to
90 Mbps.
o The broadband-over-power connection shall support at least 1,000 feet of cabling
to the video sensor.
o [Each video sensor connection shall include a power switch.
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o There shall be an LED for each video sensor to indicate the state of the power to
the sensor and an LED for each video sensor to indicate the status of
communications.

o [Each video sensor connection shall contain a resettable fuse.

o Each video sensor connection shall provide high-energy transient protection.

Traffic Management Center (TMC) Communications.
¢ An Ethernet port shall be provided to connect to a remote Traffic Management Center
(TMC).

o The TMC connection shall support 10/100/1000 Mbps Ethernet communication.

o The communications interface panel shall proxy all network requests that arrive
on the TMC connection to avoid unwanted network traffic from reaching the
broadband-over-power network between the communications interface panel and
the video sensors.

o All communications to the video detection system through the TMC connection
shall be to a single IP address.

o The system shall be able to provide Full HD quality video through its WAN port
for use in streaming video back to the TMC or any remote location.

Local User Communications.
e A wired Ethernet port shall be provided to connect the technician at the cabinet to the
video detection system for setup and maintenance purposes.

o The maintenance port shall support 10/100/1000 Mbps Ethernet communication.

o All communications to the video detection system through the maintenance port
shall be to a single IP address.

o The maintenance port shall support DHCP to automatically assign an IP address
to- the user's computer.

e An 802.11g Wi-Fi access point shall allow wireless connection to the video detection
system at the cabinet for setup and maintenance purposes.

o All communications to the video detection system through the Wi-Fi access point.
shall be to a single IP Address.

o The Wi-Fi access point shall support DHCP to automatically assign an IP
Address to the user's computer.

o The Wi-Fi access point shall include a dipole, omnidirectional antenna.

o A momentary pushbutton shall allow the user to turn the Wi-Fi access point on or
off.

o The Wi-Fi access point shall turn itself off automatically after a period of inactivity
from connected devices.

o An LED shall indicate when the Wi-Fi access point is enabled.

o The Wi-Fi access point shall operate simultaneously with the wired maintenance
port and with the TMC connection.

o The WiFi access point shall require a password for connection by a user's
computer. The default password shall be changeable.

Traffic Controller Connection. The communications interface panel shall provide one (1)
connection to communicate to the traffic controller through the cabinet.

* The traffic controller connection shall support a TS2 Type 1 compatible SDLC
interface.
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o The traffic controller connector shall be a 15-pin female metal shell D sub-
miniature type connector to support a standard NEMA TS2 or TEES SDLC cable.
o The traffic controller connection shall support a protocol interface to SDLC-
capabile traffic controllers (NEMA or TEES).
» The traffic controller connection shall support the NEMA TS2 SDLC protocol to
include up to 64 detector outputs and 32 inputs.
o The traffic controller connection shall be able to connect to a wired input/output
card, which supports wired 1/0 in cabinets without a SDLC-capable-controller.
o The wired J/0 data communications link shall support at least 24 outputs and 16
inputs.
» It shall be possible to connect and use both SDLC communications and
communication to the wired input/output card simultaneously.

USB Ports.
* The communications interface panel shall include two USB 2.0 ports.

o If a communications interface panel fails to start and run due to a software or
operating system failure, it shall be possible to reinstall all system and application
software from a USB memory stick without necessitating removal of the
communications interface panel from the cabinet.

o Video recording of up to 2 cameras simultaneously shall commence
automatically when an appropriately configured USB memory stick is installed in
either USB port.

Power.
* The communications interface panel shall accept input voltage in the range of 89-265
VAC, 50/60 Hz power from the transient-protected side of the cabinet.
* The communications interface panel shall be protected by two slow blow fuses. Spares
shall be attached to the panel.

Wired Input/Output Card. The video detection system shall support an optional wired
input/output card that communicates with the communications interface panel for real-time
detection states and other 1/0 to the traffic controller. The card may reside in a standard detector
rack or shelf-mount enclosure with power module.

The optional wired input/output card shall comply with the form factor and electrical

characteristics to plug directly into a NEMA type C or D detector rack or Caltrans TEES

Input File.

» The card shall occupy two slots of the detector rack.

* The card shall provide four detector outputs on its rear-edge connector.

* A front connector shall provide communication to the communications interface
panel.

» A front connector shall allow 16 inputs and 24 contact-closure detector outputs for

* wiring into the cabinet.
o A front panel LED for each of the 16 inputs and 24 outputs shall indicate the state

of the input or output.

* The wired input/output card shall support optional expansion cards in other slots.
Each expansion card shall support 4 outputs to the back edge of the card.

* The wired input/output card shall support optional harnesses for connection to Input
Files or C1, C4, C11, and C12 ports to support Type 170 or Type 2070 controllers.

21



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

System Software. The video detection system shall include management software for
configuration, monitoring and data collection purposes.

Management Software.

Management software shall be a Windows-based application.

o The software shall be compatible with Windows 7 and Windows 10 operating
systems (OS).

o The software shall communicate with the video detection system via Ethernet.

The management software shall automatically determine all video sensors .and

communications interface panels available on the local network and populate a list of

all devices.

The management software shall provide a means to add video sensors and

communications interface panels on routed networks by the communications panel's

WAN IP address.

The management software shall provide the user a means to name individual video

sensors and communications interface panels.

The management software shall provide a means for the user to zoom the camera

optics while viewing a live video stream.

The management software shall provide a means for the user to easily calibrate

distances in the field of view so as to create a 3-dimensional mapping of the

complete field of view.

The management software shall provide the user a means to create 4-sided

detection zones in the field of view using either a still snapshot or live video.

o The management software will overlay an outline of each detection zone over the
background image.

o It shall be possible for the user to place detection zones anywhere in the field of
view for stop line detection and/or advance detection.

o It shall be possible for the user to set the desired color of both the "on" and "off"
states of the overlay for individual detection zones.

o It shall be possible for the user to alter the size and shape of any previously
created zone.

= |t shall be possible for the user to click and drag any of the 4 sides of a
zone and the system will automatically scale the length of the side
consistent with the 3-dimensional field of view.

= |t shall be possible for the user to move an entire zone without automatic
rescaling.

o It shall be possible for the user to create a new zone by selecting an existing
zone and duplicating it on either the left or right side or specifying a new zone
behind (for advance) with a specific length and distance back from selected
zone.

o It shall be possible for the user to easily rotate a zone by selecting any of its four
corners and dragging to rotate it.

o It shall be possible to easily flip the zone direction 180 degrees from its current
orientation.

o It shall be possible for the user to name each zone uniquely.

o It shall be possible for the user to assign each zone to detect vehicles, to detect
bicycles, or to detect both, and to specify different outputs for each type.
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o It shall be possible for the user to specify the output of a zone as a presence,
pulse, or snappy type output (presence during red and pulse during green signal
phase state).

o The pulse output shall be usable for both approaching and receding traffic.

o The pulse output shall have a user programmable duration from 100 to 400 ms.

o It shall be possible for a zone to have multiple output types (presence, pulse,
shappy) on separate output channels.

o It shall be possible for the user to tie the presence outputs of multiple zones as
well as signal phase state together with AND/OR Boolean logic.

o It shall be possible for the user to assign the same output to multiple zones such
that the output will be on if any of the zones are detecting a vehicle or bicycle.

o It shall be possible for the user to assign a single zone to more than one output
such that if a vehicle or bicycle is detected, all the assigned outputs shall be
turned on.

o The management software shall be capable of creating at least 99 detection
zones per video sensor.

It shall be possible for the management software to retrieve all configuration

parameters from video sensors or communications interface panels.

It shall be possible for the user to save all the settings for a video sensor or a

communications interface panel to a laptop file.

The management software shall provide a means to read or import all the settings

from a previously saved configuration file for a video sensor or a communications

interface panel.

The management software shall be able to download a new version of the

application software into a communications interface panel and its attached video

sensors.

The management software shall provide a screen to monitor operation of a video

sensor.

o The monitoring screen shall include a live video stream from the video sensor
with at least HD 1280x720 pixel resolution.

o The monitoring screen shall show indications of detection in real time by
changing the color of the detection zone.

o It shall be possible for the user to configure different indications for vehicle
detections vs. bicycle detections when both are configured for the same zone.

o The monitoring screen shall include the following optional, configurable objects. It
shall be possible for the user to size and position them anywhere on the screen
and to change the color and size of text.

= Anindication of when either a zone or an output is on or off, along with a
user configurable name for that indicator, applicable to any zone or output
type.

»= The current time in the video sensor. 2.1.10.4.3. A user-configurable title
or name.

»= The version number of the video sensor -software.

= Configurable text as defined by the user.

o Undo/Redo functions shall be available for operations during detection zone
setup and programming.

o It shall be possible for the user to turn the overlay graphics on or off with a single
setting.

The management software shall provide a screen to monitor operation of the

intersection with a quad-view video stream from the communications interface panel.
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o The quad-view video stream shall have a resolution of at least HD 1280x720
pixels, where each of the sensor videos comprising the quad-view shall be at
least 640x360 pixels.

o It shall be possible for the user to configure the order that the sensor videos
appear in the quad-view.

o The real-time quad-view video stream shall be capable of displaying the overlay
graphics for all four sensors simultaneously.

While monitoring the video of a single video sensor or of the quad-view, it shall be

possible for the user to request a "snapshot" or single-frame image to save to a

named file on a laptop.

While monitoring the video of a single video sensor or of the quad-view, it shall be

possible for the user to record a period of the video to save to a named file on a

laptop.

System Functionality. The video detection system shall provide the following features and
functionality.

Detection Performance.

The video detection system shall detect the presence of vehicles in defined zones
and turn on the assigned output when the vehicle is present in the zone.
o Stop Line Detection
= For detection zones placed at the stop line, the probability of not detecting
the presence of a vehicle shall be 1% or less when aggregated over a 24-
hour period when the video sensor is installed and configured properly.
= For detection zones placed at the stop line, the probability of falsely
detecting a vehicle that is not present shall be 3% or less when
aggregated over a 24-hour period when the video sensor is installed and
configured properly.
o Advance Detection
= |t shall be possible to place advance detector zones such that the farthest
point of the zone is up to 600 feet from the video sensor. Advance
detector zone placement shall include 2-3 car lengths of field-of-view
beyond the farthest point of the zone.
o Receding Zones
= The video detection system shall be capable of detecting receding
vehicles in day or night conditions when the video sensor is installed and
configured properly.
To ensure statistical significance for the above detection performance specifications,
the data shall be collected over 24-hour time intervals (so as to avoid a single lighting
condition) and will contain a minimum of one hundred (100) vehicles per lane. The
calculations of detection performance will not include turning movements where
vehicles do not pass through the detectors, vehicle lane-change anomalies, or where
they stop short or stop beyond the combined detection zones.

Failsafe Mode.

The video detection system shall provide three (3) failsafe options during optical contrast

loss. The default shall be maximum recall. The end-user may also choose to use
minimum recall or fixed recall in which a user-defined number of seconds may be
implemented to hold call during green.
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»= The video sensor shall continuously monitor the overall contrast in the video. If the
overall contrast falls below a preset level (such as caused by dirty faceplate, severe
glare, extreme fog, or temporary ice/snow on the faceplate), the sensor shall enable the
chosen failsafe mode. When sufficient contrast is restored in the video, the sensor will
exit the failsafe mode.

= The communications interface panel shall continuously monitor the connectivity status of
the attached video sensors. If any video sensor goes offline due to either electrical
failure or internal software failure, the communications interface panel shall enable the
failsafe mode for that video sensor. If the video sensor comes back online, failsafe mode
shall end.

Data Collection.
= The video detection system shall automatically collect and store traffic flow data in
nonvolatile memory for later retrieval and analysis. No additional hardware or software
shall be necessary. Data functionality shall include the following: -

o Data shall be collected automatically for all zones created by the user once the
learn period is complete and normal detection is active. No further setup shall be
required.

Vehicle counts per zone.
Vehicle turning movements independent of zone.
Vehicle average speeds.
Vehicle lengths.
Detection statistics with the on/off timestamps when zones were activated.
Detection actuation statistics for whether a zone was triggered by a vehicle or a
bicycle.
= The management software shall be able to retrieve collected data over a specified
period of time or for all currently stored data and save into a standard CSV file. .
= The sensor hardware shall include up to 8GB of memory storage capacity for data
collection.
= Data Download Types
o Options shall be provided for downloaded data in the form of a .csv file for Raw
data, Binned data, Detections and Zone Status as defined below:

= Raw Data - Includes time stamped Zone statistics for vehicle or bike
actuations and average speed as well as time stamped Exiting Vehicle
Statistics which include volume, turning movement direction, speed and
length for vehicles exiting each zone.

= Binned Data - Pre-binned data with bin time set by the user down to as
little as 1-minute. Data shall include volume, occupancy, turning
movement counts and speed for vehicles for each zone.

» Detections - Date/time stamped data regarding vehicles exiting zones
including type of object (vehicle or bike), speed, length and direction of
movement (through, left, right).

= Zone Status — Date/Time stamped indications of whether a vehicle or
bicycle actuated a zone and the average speed of all objects in the zone.

o Remote Data Interface

» Data including counts, turning movements, speed and length, as well as
zone names, sensor status, and video snapshots shall be available to
remote systems via remote communication to the system using an
Applications Programming Interface (API). This API shall consist of a set

O O O O O O
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of GET commands embedded in HTTP protocol. The resulting data
returned shall be in JSON format.

Operations Log.
*» The communications interface panel and each video sensor shall maintain a time-
stamped operations log of routine and special events in non-volatile memory for later
retrieval and analysis.

Time Synchronization.

» The video detection system and management software shall provide three methods to
synchronize the time of day clocks in the communication interface panel and the video
sensors, as follows:

o Manual time synchronization operation by the user, which sets the time to the
current time on the laptop where the management software is running.

o A configuration setting to allow the communications interface panel to
automatically obtain time from the NEMA TS2 protocol on the SDLC channel and
broadcast it to the video sensors.

o A configuration setting to allow the communications interface panel to
automatically obtain time from up to five Network Time Protocol (NTP) sources
and broadcast it to the video sensors.

Video Streaming.

» |n addition to the ability to view video streams in the management software, it shall be
possible to view video from individual sensors or to view the quad-view from the
communications interface panel using a third-party video player application on a tablet,
smartphone or laptop computer.

= Video bitrate is user-definable between 100 Kbps-5000 Kbps. The default shall be 2048
Kbps. All bitrates shall provide 30 fps.

Installation and Setup. The video detection system hardware shall be designed for flexible, fast
and easy installation and setup.

It shall be possible to mount the video sensor on an intersection pole, mast arm, or luminaire arm.
No special tools or extra equipment, other than a laptop for configuration, will be required.

Once all hardware is installed, connected and functional, it shall be possible to configure the video
detection system for a typical 4-approach, 8-phase intersection in 15 minutes or less.

Warranty, Service, and Support, The video detection system shall be provided with the following
warranty, service, and support options.

Warranty.
* The manufacturer shall warrant the video detection system for a minimum of six (6) years.
Service.
= Ongoing software support by the manufacturer will include software updates of the video
sensor, communications interface panel, and management software. These updates will
be provided free of charge during the warranty period. The manufacturer will maintain a
program for technical support and software updates following expiration of the warranty
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period. This program will be available to the contracting agency in the form of a separate
agreement for continuing support.

Support.
= A quick-start guide, installation guide, application notes, and other materials shall be
available from the manufacturer to assist in product installation and setup for various
applications. In addition, training online or in person shall be available.

» Training shall be available to personnel of the contracting agency in application design,
operation, setup, and maintenance of the video detection system.

= Manufacturer shall provide a tech support website, support email address and a 1-800
number for technical support.

Basis of Payment. This work will be paid for at the contract unit price EACH for VIDEO

DETECTION SYSTEM COMPLETE, which price shall be payment in full for the labor and parts,
including pipe extensions and 3/C cable, to install a complete Video Detection System.

PERMANENT TRAFFIC SIGNAL TIMING

Description. This work shall consist of developing and implementing appropriate traffic signal
timings for the specified intersection at the traffic signal turn-on.

All timings and adjustments necessary for this work shall be preformed by an approved Consultant
who has previous experience in optimizing Closed Loop Traffic Signal Systems for IDOT District
3. The Contractor shall contact the Traffic Signal Engineer for a listing of approved Consultants.
The following tasks are associated with PERMANENT TRAFFIC SIGNAL TIMING:

a) The Consultant shall conduct on-site implementation of the traffic signal timings for the
permanent traffic signal turn-on.

b) The Consultant shall be responsible for making fine-tuning adjustments to the timings in
the field to alleviate observed adverse operating conditions and to enhance operations.

c) The Consultant needs to calculate and implement new pedestrian, yellow and red
clearances according to MUTCD and District 3 policies. The Consultant shall provide
clearance calculations for the Traffic Signals Engineer to review.

d) “Zero out” all density times.

e) Confirm all detection is “non-locking”

f) Upload signal timings to District 3 Traffic Signal Laptop.

Basis of Payment. The work shall be paid for at the contract unit price EACH for PERMANENT

TRAFFIC SIGNAL TIMING, which shall be payment in full for performing all work described herein
per intersection.
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TEMPORARY TRAFFIC SIGNAL TIMING

Description. This work shall consist of developing and implementing appropriate traffic signal
timings for the intersection of IL 102 and WM Latham Sr Drive for the duration of all stage
construction conditions to the final completion of the traffic signal intersection.

All timings and adjustments necessary for this work shall be performed by an approved Consultant
who has previous experience in optimizing Closed Loop Traffic Signal Systems for IDOT District
3. The Contractor shall contact the Traffic Signal Engineer for a listing of approved Consultants.

The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING:
a) The Consultant shall conduct on-site implementation of the traffic signal timings for all
stage construction.

b) The Consultant shall be responsible for making fine-tuning adjustments to the timings in
the field to alleviate observed adverse operating conditions and to enhance operations.

c) The Consultant shall provide weekly observation of traffic signal operations in the field
during all stage construction.

d) The Consultant needs to calculate and implement new pedestrian, yellow, and red
clearances according to the MUTCD and District 3 policies for all stage construction.

e) The Consultant shall make timing adjustments and prepare comment responses as
directed by the Area Traffic Signal Operations Engineer.

Basis of Payment. The work shall be paid for at the contract unit price Each for TEMPORARY
TRAFFIC SIGNAL TIMING which price shall be payment in full for performing all work described
herein per intersection.

PERMANENT SURVEY MARKERS, TYPE |
(Effective July 1, 1990; Revised January 1, 2007)

Survey markers shall be installed according to Highway Standard 667101, except that the tablet
shall be bronze instead of aluminum.

When a survey marker is used to reference a land survey point, the lettering referring to the State
of lllinois and the Division of Highways shall be omitted and the marker shall be marked as
directed by the Engineer.
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CONSTRUCTION LAYOUT SPECIAL (ADA)
(Effective January 1, 2022)

This work shall consist of furnishing and placing construction layout stakes for the construction of
ADA Ramps shown in the plans. The Contractor shall furnish and place stakes marking the
locations and elevations of points indicated in the plans for ADA Ramp Construction. The
Contractor shall locate all reference points as shown on the plans and listed herein. Any additional
control points required will be identified in the field by the Contractor and all field notes will be
kept in the office of the Resident Engineer. The Contractor shall provide field forces, equipment,
and material to set all additional stakes for this project, which are needed to establish offset
stakes, reference points, and any other horizontal and vertical controls necessary to secure a
correct layout for the work.

Layout stakes shall be set to assure conformance to the ADA Ramp design shown on the plans
and shall meet the approval of the Engineer. The Contractor shall be responsible for having the
finished work conform to the lines, grades, elevations, and dimensions called for in the plans. Any
inspection or checking of the Contractor’s layout by the Engineer and the acceptance of all or any
part of it shall not relieve the Contractor of his/her responsibility to secure the proper dimensions,
grades, and elevations of the work. The Contractor shall exercise care in the preservation of
stakes and benchmarks and shall have them reset when any are damaged, lost, displaced,
removed, or otherwise obliterated.

Responsibility of the Department. The Department will make random checks of the Contractor’s
staking to determine if the work is in conformance with the plans. When the Contractor’s work
will tie into work that is being or will be done by others, checks will be made to determine if the
work is in conformance with the proposed overall grade and horizontal alignment. Where the
Contractor, in setting construction stakes, discovers discrepancies, the Department will check to
determine their nature and make whatever revisions are necessary to the plans. Any additional
re-staking required by the Engineer will be the responsibility of the Contractor. The additional re-
staking done by the Contractor will be paid for according to Article 109.04 of the Standard
Specifications. The Department will be responsible for the accuracy of the initial reference points
shown in the plans. It is not the responsibility of the Department, except as provided herein, to
check the correctness of the Contractor’s stakes. Any apparent errors will be immediately called
to the Contractor’s attention and the Contractor will be required to make the necessary correction
before the stakes are used for construction purposes. The Contractor shall provide the Engineer
a copy of any field notes and layout diagrams produced during the course of the project.

Responsibility of the Contractor. The Contractor shall establish from the given survey points and
contract plan information, all the control points or reference points necessary to layout the ADA
Ramp elements. The Contractor shall furnish and place the layout stakes. The Contractor shall
notify the Engineer when the stakes are complete and available for review and approval by the
Engineer at least 3 working days in advance of the actual construction. Field notes shall be kept
in standard survey field notebooks and those books shall become the property of the Department
at the completion of the project. All notes shall be neat, orderly, and in accepted form.

Measurement _and Payment. This work will be paid for at the contract lump sum price for
CONSTRUCTION LAYOUT (SPECIAL).
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Work Areas. The excavated soil and groundwater within the work areas listed
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste. For stationing, the lateral distance is measured from centerline and the farthest
distance is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill. The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

The following contract specific work areas shall be monitored by the Environmental Firm for soil
contamination and workers protection.

Site 4196-4 — ROW, 100 Block of Main Street NW, Bourbonnais, Kankakee County

e Station 455+46 to Station 456+86 (RT). All excavation on the southern side of IL 102: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Site 4196-7 — TJ Donlin’s, 118 Main Street NW, Bourbonnais, Kankakee County

e Station 453+75 to Station 454+81 (LT). All excavation on the northern side of IL 102: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Site 4196-23 — BP Gas Station, 410 Main Street NW, Bourbonnais, Kankakee County

e Station 438+18 to Station 439+94 (LT). All excavation on the northern side of IL 102: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(5). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.
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Site 4196-25 — Commercial Building, 532-538 Main Street NW, Bourbonnais, Kankakee
County

e Station 433+80 to Station 434+11 (RT). All excavation on the southern side of IL 102: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Site 4196-43 — Shell Gas Station, 1090 Main Street NW, Bourbonnais, Kankakee County

e Station 404+50 to Station 407+67 (RT). All excavation on the southern side of IL 102: The
Engineer has determined this material meets the criteria of and shall be managed in
accordance to Article 669.05(a)(1). Contaminants of concern sampling parameters: VOCs,
SVOCs, and Metals.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

Additional information on the contract specific work areas listed above collected during the
regulated substances due-diligence process is available through the District’s Environmental
Studies Unit (DESU).

ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE)
Effective: April 1, 2003 Revised: January 1, 2022

Description. This work shall consist of furnishing and installing accessible pedestrian signals
(APS). Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker,
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control
board, a power supply, wiring, and mounting hardware. The APS shall meet the requirements of
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein.

Electrical Requirements. The APS shall operate with systems providing 95 to 130 VAC, 60 Hz
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C).

The APS shall contain a power protection circuit consisting of both fuse and transient protection.

31



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

Audible Indications. A pushbutton locator tone shall sound at each pushbutton and shall be
deactivated during the associated walk indication and when associated traffic signals are in
flashing mode. Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall
repeat at 1-second intervals. Each actuation of the pushbutton shall be accompanied by the
speech message “Wait”.

If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed
on the same pole, the audible walk indication shall be a speech walk message. This
message shall sound throughout the WALK interval only. The verbal message shall be modeled
after: “Street Name.” Walk Sign is on to cross “Street Name’.” For signalized intersections
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all
crossings”. In addition, a speech pushbutton information message shall be provided by actuating
the APS pushbutton when the WALK interval is not timing. This verbal message shall be modeled
after: “Wait. Wait to cross ‘Street Name’ at ‘Street Name’.

Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk
indication shall be an audible percussive tone. It shall repeat at 8 to 10 ticks per second with a
dominant frequency of 880 Hz.

Automatic volume adjustments in response to ambient traffic sound level shall be provided up to
a maximum volume of 100 dBA. Locator tone and verbal messages shall be no more than 5 dB
louder than ambient sound.

At locations with railroad interconnection, an additional speech message stating “Walk time
shortened when train approaches” shall be used after the speech walk message. At locations
with emergency vehicle preemption, an additional speech message “Walk time shortened when
emergency vehicle approaches” shall be used after the speech walk message.

Pedestrian Pushbutton. Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or
width. The force required to activate the pushbutton shall be no greater than 3.5 Ib (15.5 N).

A red LED shall be located on or near the pushbutton which, when activated, acknowledges the
pedestrians request to cross the street.

Signage. A sign shall be located immediately above the pedestrian pushbutton and parallel to
the crosswalk controlled by the pushbutton. The sign shall conform to one of the following
standard MUTCD designs: R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a.

Tactile Arrow. A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall
be provided on the pushbutton.

Vibrotactile Feature. The pushbutton shall pulse when depressed and shall vibrate continuously
throughout the WALK interval.

Method of Measurement. This work will be measured for payment as each, per pushbutton.

Basis of Payment. This work will be paid for at the contract unit price per each for ACCESSIBLE
PEDESTRIAN SIGNALS.
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be at
the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a moveable
cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and “SLOW”
signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW”
sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in.
(600 mm) or less above, below, or to the side of the “SLOW” sign face. As an option, a
Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation.
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To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to move,
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when
included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIp - BPIL) x (%ACyv /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACyv and undiluted emulsified asphalt will be considered
to be 65% ACv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACv
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For HMA mixtures measured in square yards: Q, tons = A x D x (Gmp X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = Ax D X (Gmpb X 1)/ 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmp and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmp = Average bulk specific gravity of the mixture, from the approved mix design.
\Y = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_. and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPIL — BPIp) + BPI.} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.

BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”
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Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Workina Davs Article 108.04(b)(3) or | No working days have been charged for two
9LayS | Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project _ Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE)
Effective: January 1, 2013 Revised: April 1, 2016

Description. This work shall consist of constructing cast-in-place concrete and precast concrete
end sections for pipe culverts. These end sections are shown on the plans as Highway Standard
542001 or 542011. This work shall be according to Section 542 of the Standard Specifications
except as modified herein.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Portland Cement Concrete (NOte 1) ...oooviiiiiiii e 1020
(b) Precast Concrete End Sections (Note 2)
(c) Coarse Aggregate (NOLE 3) .....ooeiiiiiiiiiiiiiiiiiiieie et 1004.05
(d) Structural Steel (NOtE 4) .....ooiiiiiiiiiiiiiiii e 1006.04
(e) Anchor Bolts and Rods (NOLE 5) .......ccoiiiiiiiiiie e 1006.09
(f) Reinforcement Bars ...........oooiiiiiiiiiiiiiiiiiiieie e 1006.10(a)
() NONSHINK GrOUL ... e e e e e e ee s 1024.02
(h) Chemical Adhesive Resin System .......coouiiiiiiiiiiic e, 1027
(i) Mastic Joint Sealer fOr PiPe .......ccoiiieiiiiiicie e 1055
(J) HaNd HOIE PIUGS ...t 1042.16

Note 1. Cast-in-place concrete end sections shall be Class Sl, except the 14 day mix
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m).

Note 2. Precast concrete end sections shall be according to Articles 1042.02 and
1042.03(b)(c)(d)(e) of the Standard Specifications. The concrete shall be Class PC
according to Section 1020, and shall have a minimum compressive strength of 5000 psi
(34,000 kPa) at 28 days.

Joints between precast sections shall be produced with reinforced tongue and groove
ends according to the requirements of ASTM C 1577.

39



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

Note 3. The granular bedding placed below a precast concrete end section shall be
gradation CA 6, CA9, CA 10, CA12, CA 17, CA 18, or CA 19.

Note 4. All components of the culvert tie detail shall be galvanized according to the
requirements of AASHTO M 111 or M 232 as applicable.

Note 5. The anchor rods for the culvert ties shall be according to the requirements of
ASTM F 1554, Grade 105 (Grade 725).

CONSTRUCTION REQUIREMENTS

The concrete end sections may be precast or cast-in-place construction. Toe walls shall be either
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete
end sections. If soil conditions permit, cast-in-place toe walls may be poured directly against the
soil. When poured directly against the soil, the clear cover of the sides and bottom of the toe wall
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall.

(a) Cast-In-Place Concrete End Sections. Cast-in-place concrete end sections shall be
constructed according to the requirements of Section 503 of the Standard Specifications
and as shown on the plans.

(b) Precast Concrete End Sections. When the concrete end sections will be precast, shop
drawings detailing the slab thickness and reinforcement layout shall be submitted to the
Engineer for review and approval.

The excavation and backfilling for precast concrete end sections shall be according to the
requirements of Section 502 of the Standard Specifications, except a layer of granular
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the
bottom of the end section. The granular bedding shall extend a minimum of 2 ft (600 mm)
beyond each side of the end section.

Anchor rods connecting precast sections shall be brought to a snug tight condition
followed by an additional 2/3 turn on one of the nuts. Match marks shall be provided on
the bolt and nut to verify relative rotation between the bolt and the nut.

When individual, precast end sections are placed side-by-side for a multi-pipe culvert
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and
the space(s) filled with Class Sl concrete.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for CONCRETE

END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe
diameter and slope specified.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 9.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
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be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
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DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
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goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.
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(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
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work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’'s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;
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(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.
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(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

FUEL COST ADJUSTMENT (BDE)
Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
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subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay
items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

50



(b) Fuel Usage Factors.

FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

English Units
Category Factor Units
A - Earthwork 0.34 gal / cu yd
B — Subbase and Aggregate Base courses 0.62 gal/ton
C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd
E — Structures 8.00 gal / $1000
Metric Units
Category Factor Units
A - Earthwork 1.68 liters / cum
B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cum
E — Structures 30.28 liters / $1000
(c) Quantity Conversion Factors.
Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sqg m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqmtocum 0.001 cu m/sg m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPIp - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q =

Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform

the work.
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Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPI_ and FPIr in excess of five percent, as calculated by:

Percent Difference = {(FPI. — FPIp) + FPI .} x 100
Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.
HOT-MIX ASPHALT - PATCHING (BDE)
Effective: April 1, 2022
Replace Article 442.08(b) of the Standard Specifications with the following:
“(b) Density. The density of the compacted HMA shall be according to Articles 1030.06,
1030.09(b), 1030.09(c), and 1030.09(f).”
HOT-MIX ASPHALT — START OF PRODUCTION (BDE)
Effective: January 1, 2022

Add the following paragraph between the third and four paragraphs of Article 1030.10 of the
Standard Specifications:

“When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric
tons) or more shall still be sampled on the first day of production: |-FIT and Hamburg wheel
testing for High ESAL; I-FIT testing for Low ESAL. Within two working days after sampling the
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department
verification testing. The High ESAL mixture test results shall meet the requirements of Articles
1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test results shall meet the requirements
of Article 1030.05(d)(4).”

MATERIAL TRANSFER DEVICE (BDE)
Effective: June 15, 1999 Revised: January 1, 2022
Add the following to Article 406.03 of the Standard Specifications:
“(n) Material Transfer DEVICE .....ccooceviiiiice e e e e 1102.02”
Add the following to the end of Article 406.06(f) of the Standard Specifications:
“When required, a material transfer device (MTD) shall be used to transfer the HMA from

the haul trucks to the spreading and finishing machine. The particular HMA mixtures for
which an MTD is required will be specified in the plans. When not required, an MTD may
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still be used at the Contractor’s option, subject to the requirements and restrictions herein.
Use of MTDs shall be according to the following.

MTD Category Usage

Category | Any resurfacing application
Full-Depth HMA where the in-place binder thickness is
210 in. (250 mm)

Category Il Full-Depth HMA where the in-place binder thickness is
<10 in. (250 mm)

Category | MTD’s will only be allowed to travel over structures under the following
conditions:

(1) Approval will be given by the Engineer.

(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.”

Add the following to the end of Article 406.13(b) of the Standard Specifications:

“The required use of an MTD will be measured for payment in tons (metric tons) of the
HMA mixtures placed with the MTD. The use of an MTD at the Contractor’s option will not
be measured for payment.”

Add the following between the second and third paragraphs of Article 406.14 of the Standard
Specifications:

“The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE. The HMA mixtures placed with the MTD will be paid for
separately according to their respective specifications.”

Revise Article 1102.02 of the Standard Specifications to read:
“1102.02 Material Transfer Device (MTD). The MTD shall be according to the following.

(a) Requirements. The MTD shall have a minimum surge capacity of 15tons
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver,
and shall be equipped with the following.

(1) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. MTDs having paver style
hoppers shall have a horizontal bar restraint placed across the foldable wings which
prevents the wings from being folded.

(2) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of
14 tons (12.7 metric tons).

53



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

(3) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,
anti-segregation, re-mixing auger.

(b) Qualification and Designation. The MTD shall be on the Department’s qualified product
list with one of the following designations.

(1) Category I. The MTD has a documented maximum HMA carrying capacity contact
pressure greater than 25 psi and has a central surge hopper of sufficient capacity to
mix upstream HMA with downstream HMA.

(2) Category Il. The MTD has a documented maximum HMA carrying capacity contact
pressure less than or equal to 25 psi.”

PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)
Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is
emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

Maximum Haul Time "/
Concrete Temperature )
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck
50 - 64 (10- 17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.
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For concrete mixed in jobsite stationary mixers, the above delivery ticket may be
waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”

SLOPED METAL END SECTION FOR PIPE CULVERTS (BDE)
Effective: January 1, 2018

Description. This work shall consist of furnishing and installing sloped metal end sections and
sloped metal end sections with traversable pipe grate for pipe culverts. Work shall be according
to Section 505 and 542 of the Standard Specifications except as modified herein.

Materials. Materials shall be according to the following:

(a) Sloped Metal End Section. The sloped metal end sections shall be fabricated of steel and
all component parts shall be of the same material. The base metal, bolts, and spelter
coating shall be according to AASHTO M 36 (M 36M). Toe plates shall be furnished and
the metal thickness shall be the same as that used in the end section.

(b) Traversable Pipe Grate. Traversable pipe grate components shall be according
ASTM A 53, (Type E or S), Grade B, or ASTM A 500 Grade B, standard weight Schedule
40. All steel components of the grating system shall be galvanized according to
AASHTO M 111 or M 232 as applicable.

CONSTRUCTION REQUIREMENTS

General. Fabrication shall be according to the dimensions and details shown on Highway
Standard 542411 or 542416.

Assembly, hardware, and rods for sloped metal end sections shall be according to the
manufacturer’s specifications.

Galvanizing, assembly, and hardware for traversable pipe grate shall be according to the
manufacturer’s specifications.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for SLOPED
METAL END SECTION, STANDARD 542411, SLOPED METAL END SECTION WITH GRATE,
STANDARD 542411, SLOPED METAL END SECTION, STANDARD 542416, or SLOPED
METAL END SECTION WITH GRATE, STANDARD 542416, of the pipe diameter and slope
specified.

55



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPIL

Where: MPIw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI_. and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIu) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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ltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 I/t (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Welded Reinforcement

63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 I/t (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m )
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m)
14 Ib/ft (21 kg/m)
21 I/t (31 kg/m)
13 Ib/ft (19 kg/m)
19 Ib/ft (28 kg/m)
31 Ib/ft (46 kg/m)
65 I/t (97 kg/m)
80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 I/t (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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SURFACE TESTING OF PAVEMENTS - IRI (BDE)

Effective: January 1, 2021 Revised: January 1, 2022
Description. This work shall consist of testing the ride quality of the finished surface of pavements,
according to lllinois Test Procedure 701, “Ride Quality Testing Using the International Roughness

Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of the Standard Specifications,
except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add Article 406.03(n) to the Standard Specifications:
“(n) Pavement Surface Grinding EQUIPMENt..........coooiiiiiiiiiii e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to pavement improvements, the Engineer will measure the
smoothness of the existing high-speed mainline pavement. The Contractor shall measure the
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous
pavements within seven days of paving. Testing shall be performed in the presence of the
Engineer and according to lllinois Test Procedure 701. The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows.

(a) Test Sections

(1) High-Speed Mainline Pavement. High-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m)
straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement includes segments that either
cannot readily be tested by an IPS or conditions beyond the control of the contractor
preclude the achievement of smoothness levels typically achievable with mainline
pavement construction. This may include the following examples or as determined by
the Engineer.
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(a) Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

(e) Variable width pavements;
(f) Side street returns, to the end of radius return;
(g) Crossovers;

(h) Connector pavement from the mainline pavement expansion joint to the bridge
approach slab;

(i) Bridge approach slab;

(j) Pavement that must be constructed in multiple short segments, typically defined
as 600 ft (180 m) or less;

(k) Pavement within 25ft (7.6 m) of manholes, utility structures, or other
appurtenances;

(I) Turn lanes; and

(m)Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRI). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.
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(7) Lot. A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and
one lane wide. When the length of a continuous strip of pavement is less than 1 mile
(1,600 m), that pavement will be included in an adjacent lot. Structures will be omitted
when measuring pavement length, but will not be considered as a discontinuity and
the numbering of sublots will not restart. The limits of the structure shall include the
entire length between the outside ends of both connector pavements.

(8) Sublot. Lots will be divided into 0.1 mile (160 m) sublots. A partial sublot greater than
or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject
to the same evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall
be included with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIg, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Bumps in low-speed mainline pavement which
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be
identified by the Engineer and shall be corrected by the Contractor.

(3) Miscellaneous Pavements. Bumps in miscellaneous pavement which exceed the
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the
Engineer and shall be corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area normal to the centerline of the paved
surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the sublot. For
sublots that are replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI of the
existing pavement before construction (MRIly) and shall be determined as follows.
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MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIo < 125.0 in./mile MRl > 125.0 in./mile V
(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI;) 45.0 in./mile (710 mm/km) 0.2 x MRIo + 20
Full Pay (MRI) 75.0 in./mile (1,190 mm/km) 0.2 x MRl + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRIlo + 75

1/ MRlo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as

follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)

Mainline Pavement MRI Range Assessment Per Sublot
MRI < MRI, + (MRl — MRI) x $33.00 2

MRI; < MRI < MRIg + $0.00

MRIr < MRI < MRIp — (MRI = MRI) x $20.00

MRI > MRIp —$500.00

1/ MRI, MRI,, MRIg, and MRIp shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $500.00.

Smoothness assessments will not be paid or deducted until all other contract requirements
for the pavement are satisfied. Pavement that is corrected or replaced for reasons other

than smoothness, shall be retested as stated herein.”

Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:

“407.03 Equipment. Equipment shall be according to Article 406.03.”
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Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the
smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $80.00 #
> 45.0 (710) to 75.0 (1,190) + $0.00
>75.0 (1,190) to 100.0 (1,580) — (MRI = 75) x $30.00
> 100.0 (1,580) — $750.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $1,200.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.

Revise Article 420.03(j) of the Standard Specifications to read:
“(i) Coring Machine (Note 1)”

Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to ground areas according to
Article 420.18 at no additional cost to the Department.

Pavement corrected by removal and replacement, shall be corrected in full panel sizes.
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(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MRI, in./mile (mm/km) ¥ Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $120.00 ?
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI — 75) x $45.00
> 100.0 (1,580) - $1,125.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1,800.00.

3/ If pavement is constructed with traffic in the lane next to it, then an additional
10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”

TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 4. In the event the Contractor subcontracts a portion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
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imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

67



FAP Route 631 (IL 102)
Project STP-KAZS(886)
Section (109N,110N)RS-3,SW
Kankakee County

Contract No. 66L88

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’'s equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.
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Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 4.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.
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Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.

TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTIONS (BDE)
Effective: January 1, 2013 Revised: January 1, 2018

Description. This work shall consist of constructing a traversable pipe grate on a concrete end
section.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Traversable Pipe Grate Components (Note 1)
(b) Chemical Adhesive Resin System .......coouviiiiiiiiii e 1027
(c) High Strength Steel Bolts, Nuts, and Washers (Note 2)...........cccovvvvvviviiiiiiiieennnee. 1006.08

Note 1. All steel pipe shall be according to ASTM A 53 (Type E or S), Grade B, or ASTM
A 500 Grade B, standard weight (SCH. 40). Structural steel shapes and plates shall be
according to AASHTO M270 Grade 50 (M 270M Grade 345) and the requirements of
Article 1006.04 of the Standard Specifications. All steel components of the grating system
shall be galvanized according to AASHTO M 111 or ASTM F 2329 as applicable.

Anchor rods shall be according to ASTM F 1554, Grade 36 (Grade 250).

Note 2. Threaded rods conforming to the requirements of ASTM F 1554, Grade 105
(Grade 725) may be used for the thru bolts.

CONSTRUCTION REQUIREMENTS

Fabrication of the traversable pipe grate shall be according to the requirements of Section 505 of
the Standard Specifications and as shown on the plans.

Anchor rods shall be set according to Article 509.06 of the Standard Specifications. Bolts and
anchor rods shall be snug tightened by a few impacts of an impact wrench or the full force of a
worker using an ordinary spud wrench. Thru bolts shall be snug tightened and shall be brought
to a snug tight condition followed by an additional 2/3 turn on one of the nuts. Match marks shall
be provided on the bolt and nut to verify relative rotation between the bolt and the nut.

Splicing of pipes shall be made by utilizing full penetration butt welds according to
Article 505.04(q) of the Standard Specifications. In lieu of welding, bolted or sleeve type splices
may be utilized, provided the splices are located over intermediate supports with no more than
one splice per pipe run with the exception that no splice may occur in pipe runs under 30 ft (9 m)
in length.
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Method of Measurement. This work will be measured for payment in place in feet (meters). The
length measured shall be along the pipe grate elements from end to end for both longitudinal and
intermediate support pipes.
Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTION.
WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.
The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.
Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOIES .....iiiiiiiiiiiieee e e e e e e e et e e e e e e eeaenes 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees

of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary fraffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.
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For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at

Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell

designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 120 working days.
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PROJECT LABOR AGREEMENT
Effective: May 18, 2007 Revised: August 1, 2019

Description. The lllinois Project Labor Agreements Act, 30 ILCS 571, states that the State of
lllinois has a compelling interest in awarding public works contracts so as to ensure the highest
standards of quality and efficiency at the lowest responsible cost. A project labor agreement
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of
employment on a specific project that is intended to support this compelling interest. It has been
determined by the Department that a PLA is appropriate for the project that is the subject of this
contract. The PLA document, provided below, only applies to the construction site for this
contract. It is the policy of the Department on this contract, and all construction projects, to allow
all contractors and subcontractors to compete for contracts and subcontracts without regard to
whether they are otherwise parties to collective bargaining agreements.

Execution of Letter of Assent. A copy of the PLA applicable to this project is included as part
of this special provision. As a condition of the award of the contract, the successful bidder and
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to
the PLA as Exhibit A. The successful bidder shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the subcontractor’s performance of work on the project. Upon
request, copies of the applicable collective bargaining agreements will be provided by the
appropriate signatory labor organization at the pre-job conference.

Quarterly Reporting. Section 37 of the lllinois Project Labor Agreements Act requires the
Department to submit quarterly reports regarding the number of minorities and females employed
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce
participation report for all minority and female employees working under the PLA of this contract.
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA)
Workforce Participation Quarterly Reporting Form available on the Department’s website
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.

The report shall be submitted no later than the 15th of the month following the end of each quarter
(i.e., April 15 for the January — March reporting period). The form shall be emailed to
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.

Any costs associated with complying with this provision shall be considered as included in the

contract unit prices bid for the various items of work involved and no additional compensation will
be allowed.
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lllinois Department of Transportation
PROJECT LABOR AGREEMENT

day of ,

2022, by and between the lllinois Department of Transportation (“IDOT” or “Department”) in its
proprietary capacity, and each relevant lllinois AFL-CIO Building Trades signatory hereto as
determined by the lllinois AFL-CIO Statewide Project Labor Agreement Committee on behalf
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No.
(hereinafter, the “Project”).

1.1

1.2

ARTICLE | - INTENT AND PURPOSES

This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30
ILCS 571). It is mutually understood and agreed that the terms and conditions of this
PLA are intended to promote the public interest in obtaining timely and economical
completion of the Project by encouraging productive and efficient construction
operations; by establishing a spirit of harmony and cooperation among the parties; and
by providing for peaceful and prompt settlement of any and all labor grievances or
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other
disruptions to the prosecution of the work. The parties acknowledge the obligations of
the Contractors and Subcontractors to comply with the provisions of the Act. The parties
will work with the Contractors and Subcontractors within the parameters of other
statutory and regulatory requirements to implement the Act’s goals and objectives.

As a condition of the award of the contract for performance of work on the Project, IDOT's
Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the Subcontractor’'s performance of Construction
Work on the Project. Upon request copies of the applicable collective bargaining
agreements will be provided by the appropriate signatory labor organization consistent
with this Agreement and at the pre-job conference referenced in Article Ill, Section 3.1.
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Each Union affiliate and separate local representing workers engaged in Construction
Work on the Project in accordance with this PLA are bound to this agreement by the
lllinois AFL-CIO Statewide Project Labor Agreement Committee which is the central
committee established with full authority to negotiate and sign PLAs with the State on
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract,
nor permit any other person, firm, company, or entity to contract or subcontract for the
performance of Construction Work for the Project to any person, firm, company, or entity
that does not agree in writing to become bound for the term of this Project by the terms
of this PLA prior to commencing such work and to the applicable area-wide collective
bargaining agreement(s) with the Union(s) signatory hereto.

It is understood that the Prime Contractor(s) and each Subcontractor will be considered
and accepted by the Unions as separate employers for the purposes of collective
bargaining, and it is further agreed that the employees working under this PLA shall
constitute a bargaining unit separate and distinct from all others. The parties hereto also
agree that this PLA shall be applicable solely with respect to this Project, and shall have
no bearing on the interpretation of any other collective bargaining agreement or as to
the recognition of any bargaining unit other than for the specific purposes of this Project.

In the event of a variance or conflict, whether explicit or implicit, between the terms and
conditions of this PLA and the provisions of any other applicable national, area, or local
collective bargaining agreement, the terms and conditions of this PLA shall supersede
and control. For any work performed under the NTL Articles of Agreement, the National
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National
Agreement of the International Union of Elevator Constructors, and for any instrument
calibration work and loop checking performed under the UA/IBEW Joint National
Agreement for Instrument and Control Systems Technicians, the preceding sentence
shall apply only with respect to Articles I, II, V, VI, and VII.
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Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect
the provisions of any other collective bargaining agreements that may now or hereafter
pertain, whether between the Prime Contractor and one or more of the Unions or
between a Subcontractor and one or more of the Unions. Accordingly, except and to
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each
of its Subcontractors agrees to be bound and abide by the terms of the following in order
of precedence: (a) the applicable collective bargaining agreement between the Prime
Contractor and one or more of the Unions made signatory hereto; (b) the applicable
collective bargaining agreement between a Subcontractor and one or more of the
Unions made signatory hereto; or (c) the current applicable area collective bargaining
agreement for the relevant Union that is the agreement certified by the lllinois
Department of Labor for purposes of establishing the Prevailing Wage applicable to the
Project. The Union will provide copies of the applicable collective bargaining
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor.
Assignments by the Contractors or Subcontractors amongst the trades shall be
consistent with area practices; in the event of unresolved disagreements as to the
propriety of such assignments, the provisions of Article VI shall apply.

Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each
applicable collective bargaining agreement as determined in accordance with
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be
deemed incorporated into such other applicable collective bargaining agreements only
for purposes of their application to the Project.

To the extent necessary to comply with the requirements of any fringe benefit fund to
which the Prime Contractor or Subcontractor is required to contribute under the terms
of an applicable collective bargaining agreement pursuant to the preceding paragraph,
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as
may be reasonably required by the Union to accomplish such purpose; provided,
however, that such Participation Agreements shall, when applicable to the Prime
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s
or Subcontractor's delinquency from any applicable fringe benefit fund, IDOT will
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish
any delinquency obligation of the Contractor or Subcontractor arising out of the Project.

In the event that the applicable collective bargaining agreement between a Prime
Contractor and the Union or between the Subcontractor and the Union expires prior to
the completion of this Project, the expired applicable contract’s terms will be maintained
until a new applicable collective bargaining agreement is ratified. The wages and fringe
benefits included in any new applicable collective bargaining agreement will apply on
and after the effective date of the newly negotiated collective bargaining agreement,
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by
the relevant bargaining parties.
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ARTICLE Il — APPLICABILITY, RECOGNITION, AND COMMITMENTS

The term Construction Work as used herein shall include all “construction, demolition,
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the
“site of the work” for the purpose of “building” the specific structures and improvements
that constitute the Project. Terms appearing within quotation marks in the preceding
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and lllinois
labor laws.

By executing the Letters of Assent, Prime Contractor and each of its Subcontractors
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining
representatives for their craft employees employed on the jobsite for this Project. Unions
who are signatory to this PLA will have recognition on the Project for their craft.

The Prime Contractor and each of its Subcontractors retains and shall be permitted to
exercise full and exclusive authority and responsibility for the management of its
operations, except as expressly limited by the terms of this PLA or by the terms and
conditions of the applicable collective bargaining agreement.

Except to the extent contrary to an express provision of the relevant collective
bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle,
transport, install, or connect such equipment or materials. Equipment or materials
delivered to the job-site will be unloaded and handled promptly without regard to
potential jurisdictional disputes; any such disputes shall be handled in accordance with
the provisions of this PLA.

The parties are mutually committed to promoting a safe working environment for all
personnel at the job-site. It shall be the responsibility of each employer to which this
PLA applies to provide and maintain safe working conditions for its employees, and to
comply with all applicable federal, state, and local health and safety laws and
regulations.

The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at
the job-site is strictly prohibited. The parties shall take every practical measure
consistent with the terms of applicable collective bargaining agreements to ensure that
the job-site is free of alcohol and drugs.

All parties to this PLA agree that they will not discriminate against any employee based

on race, creed, religion, color, national origin, union activity, age, gender or sexual
orientation and shall comply with all applicable federal, state, and local laws.
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In accordance with the Act and to promote diversity in employment, IDOT will establish,
in cooperation with the other parties, the apprenticeship hours which are to be performed
by minorities and females on the Project. IDOT shall consider the total hours to be
performed by these underrepresented groups, as a percentage of the workforce, and
create aspirational goals for each Project, based on the level of underutilization for the
service area of the Project (together “Project Employment Objectives”). IDOT shall
provide a quarterly report regarding the racial and gender composition of the workforce
on the Project.

Persons currently lacking qualifications to enter apprenticeship programs will have the
opportunity to obtain skills through basic training programs as have been established
by the Department. The parties will endeavor to support such training programs to allow
participants to obtain the requisite qualifications for the Project Employment Objectives.

The parties agree that all Contractors and Subcontractors working on the Project shall
be encouraged to utilize the maximum number of apprentices as permitted under the
terms of the applicable collective bargaining agreements to realize the Project
Employment Objectives.

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy
Project Employment Objectives. A Contractor or Subcontractor may request from a
Union specific categories of workers necessary to satisfy Project Employment
Objectives. The application of this section shall be consistent with all local Union
collective bargaining agreements, and the hiring hall rules and regulations established
for the hiring of personnel, as well as the apprenticeship standards set forth by each
individual Union.

The parties hereto agree that engineering consultants and materials testing employees,
to the extent subject to the terms of this PLA, shall be fully expected to objectively and
responsibly perform their duties and obligations owed to the Department without regard
to the potential union affiliation of such employees or of other employees on the Project.

This Agreement shall not apply to IDOT employees or employees of any other
governmental entity.
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ARTICLE Ill - ADMINISTRATION OF AGREEMENT

In order to assure that all parties have a clear understanding of the PLA, and to promote
harmony, at the request of the Unions a post-award pre-job conference will be held
among the Prime Contractor, all Subcontractors and Union representatives prior to the
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact
information for their respective representatives (including name, address, phone
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right
of the Department to discuss or explain the purpose and intent of this PLA with
prospective bidders or other interested parties prior to or following its award of the job.

Representatives of the Prime Contractor and the Unions shall meet as often as
reasonably necessary following award until completion of the Project to assure the
effective implementation of this PLA.

Any notice contemplated under Article VI and VII of this Agreement to a signatory labor
organization shall be made in writing to the Local Union with copies to the local union’s
International Representative.

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS

The standard work day and work week for Construction Work on the Project shall be
consistent with the respective collective bargaining agreements. In the event Project
site or other job conditions dictate a change in the established starting time and/or a
staggered lunch period for portions of the Project or for specific crafts, the Prime
Contractor, relevant Subcontractors and business managers of the specific crafts
involved shall confer and mutually agree to such changes as appropriate. If proposed
work schedule changes cannot be mutually agreed upon between the parties, the hours
fixed at the time of the pre-job meeting shall prevail.

Shift work may be established and directed by the Prime Contractor or relevant
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract
with the Department. If used, shift hours, rates and conditions shall be as provided in
the applicable collective bargaining agreement.

The parties agree that chronic and/or unexcused absenteeism is undesirable and must
be controlled in accordance with procedures established by the applicable collective
bargaining agreement. Any employee disciplined for absenteeism in accordance with
such procedures shall be suspended from all work on the Project for not less than the
maximum period permitted under the applicable collective bargaining agreement.
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Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, employment begins and ends at the Project site; employees shall be at their
place of work at the starting time; and employees shall remain at their place of work
until quitting time.

Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, there shall be no limit on production by workmen, no restrictions on the full
use of tools or equipment, and no restrictions on efficient use of manpower ortechniques
of construction other than as may be required by safety regulations.

The parties recognize that specialized or unusual equipment may be installed on the
Project. In such cases, the Union recognizes the right of the Prime Contractor or
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising
the setting up of the equipment, making modifications and final alignment, and
performing similar activities that may be reasonably necessary prior to and during the
start-up procedure in order to protect factory warranties. The Prime Contractor or
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between
the equipment vendor’s personnel and other Project employees.

For the purpose of promoting full and effective implementation of this PLA, authorized
Union representatives shall have access to the Project job-site during scheduled work
hours. Such access shall be conditioned upon adherence to all reasonable visitor and
security rules of general applicability that may be established for the Project site at the
pre-job conference or from time to time thereafter.

ARTICLE V — GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A

PARTICULAR COLLECTIVE BARGAINING AGREEMENT

In the event a dispute arises under a particular collective bargaining agreement
specifically not including jurisdictional disputes referenced in Article VI below, said
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable
collective bargaining agreement. The resulting determination from this process shall be
final and binding on all parties bound to its process.

Employers covered under this Agreement shall have the right to discharge or discipline
any employee who violates the provisions of this Agreement. Such discharge or
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration
procedure of the applicable collective bargaining agreement only as to the fact of such
violation of this agreement. If such fact is established, the penalty imposed shall not be
disturbed. Work at the Project site shall continue without disruption or hindrance of any
kind as a result of a Grievance/Arbitration procedure under this Article.
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In the event there is a deadlock in the foregoing procedure, the parties agree that the
matter shall be submitted to arbitration for the selection and decision of an Arbitrator
governed under paragraph 6.8.

ARTICLE VI -DISPUTES: GENERAL PRINCIPLES

This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the
peaceful adjustment of jurisdictional disputes in the building and construction industry
and to prevent waste and unnecessary avoidable delays and expense, and for the
further purpose of at all times securing for the employer sufficient skilled workers.

A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By
mutual agreement between IDOT and the Unions, the parties can open this section of
the agreement as needed to make changes to the list of permanent arbitrators.

The arbitrator is not authorized to award back pay or any other damages for a miss
assignment of work. Nor may any party bring an independent action for back pay or any
other damages, based upon a decision of an arbitrator.

The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the
procedures below to resolve jurisdictional disputes between and among Contractors,
Subcontractors, and Unions engaged in the building and construction industry. Further,
the Process will be followed for any grievance or dispute arising out of the interpretation
or application of this PLA by the parties except for the prohibition on attorneys contained
in 6.11. All decisions made through the Process are final and binding upon all parties.

DISPUTE PROCESS

Administrative functions under the Process shall be performed through the offices of
the President and/or Secretary-Treasurer of the lllinois State Federation of Labor, or
their designated representative, called the Administrator. In no event shall any officer,
employee, agent, attorney, or other representative of the lllinois Federation of Labor,
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute
hearing.

There shall be no abandonment of work during any case participating in this Process or
in violation of the arbitration decision. All parties to this Process release the lllinois State
Federation of Labor (“Federation”) from any liability arising from its action or inaction
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys.
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In the event of a dispute relating to trade or work jurisdiction, all parties, including the
employers, Contractors or Subcontractors, agree that a final and binding resolution of
the

dispute shall be resolved as follows:

(a) Representatives of the affected trades and the Contractor or Subcontractor shall
meet on the job site within two (2) business days after receiving written notice in an
effort to resolve the dispute. (In the event there is a dispute between local unions
affiliated with the same International Union, the decision of the General President,
or his/her designee, as the internal jurisdictional authority of that International
Union, shall constitute a final and binding decision and determination as to the
jurisdiction of work.)

(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter
shall be referred to the local area Building & Construction Trades Council, which
shall meet with the affected trades within two (2) business days subsequent to
receiving written notice. In the event the parties do not wish to avail themselves of
the local Building & Construction Trades Council, the parties may elect to invoke
the services of their respective International Representatives with no extension of
the time limitations. An agreement reached at this Step shall be final and binding
upon all parties.

(c) If no settlement agreement is reached during the proceedings contemplated by
Paragraphs “a” or “b” above, the matter shall be immediately referred to the lllinois
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said
referral submission shall be in writing and served upon the lllinois State Federation
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The
Administrator shall, within three (3) days, provide for the selection of an available
Arbitrator to hear said dispute within this time period. Upon good cause shown and
determined by the Administrator, an additional three (3) day extension for said
hearing shall be granted at the sole discretion of the Administrator. Only upon
mutual agreement of all parties may the Administrator extend the hearing for a
period in excess of the time frames contemplated under this Paragraph. Business
days are defined as Monday through Friday, excluding contract holidays.

The primary concern of the Process shall be the adjustment of jurisdictional disputes
arising out of the Project. A sufficient number of Arbitrators shall be selected from list of
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8.
Decisions shall be only for the Project and shall become effective immediately upon
issuance and complied with by all parties. The authority of the Arbitrator shall be
restricted and limited specifically to the terms and provisions of Article VI and generally
to this Agreement as a whole.
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Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2
and geographical location of the jurisdictional dispute and upon his/her availability, and
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator
may issue a “bench” decision immediately following the Hearing or he/she may elect to
only issue a written decision, said decision must be issued within two (2) business days
subsequent to the completion of the Hearing. Copies of all notices, pleadings,
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the
lllinois State Federation of Labor.

Any written decision shall be in accordance with this Process and shall be final and
binding upon all parties to the dispute and may be a “short form” decision. Fees and
costs of the arbitrator shall be divided evenly between the contesting parties except that
any party wishing a full opinion and decision beyond the short form decision shall bear
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall
be final and binding upon the parties hereto, their members, and affiliates.

In cases of jurisdictional disputes or other disputes between a signatory labor
organization and another labor organization, both of which is an affiliate or member of
the same International Union, the matter or dispute shall be settled in the manner set
forth by their International Constitution and/or as determined by the International
Union’s General President whose decision shall be final and binding upon all parties. In
no event shall there be an abandonment of work.

In rendering a decision, the Arbitrator shall determine:

(a) First, whether a previous agreement of record or applicable agreement,
including a disclaimer agreement, between National or International Unions to
the dispute or agreements between local unions involved in the dispute,
governs;

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or
applicable agreement of record or agreement between the crafts to the dispute,
he shall then consider the established trade practice in the industry and
prevailing practice in the locality. Where there is a previous decision of record
governingthe case, the Arbitrator shall give equal weight to such decision of
record, unless the prevailing practice in the locality in the past ten years favors
one craft. In that case, the Arbitrator shall base his decision on the prevailing
practice in the locality. Except, that if the Arbitrator finds that a craft has
improperly obtained the prevailing practice in the locality through raiding, the
undercutting of wages or by the use of vertical agreements, the Arbitrator shall
rely on the decision of record and established trade practice in the industry
rather than the prevailing practice in the locality; and,
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then
consider that because efficiency, cost or continuity and good management are
essential to the well being of the industry, the interests of the consumer or the
past practices of the employer shall not be ignored.

(d) The arbitrator is not authorized to award back pay or any other damages for a
mis-assignment of work. Nor may any party bring an independent action for back
pay or any other damages, based upon a decision of an arbitrator.

The Arbitrator shall set forth the basis for his/her decision and shall explain his/her
findings regarding the applicability of the above criteria. If lower ranked criteria are relied
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of
Record, for other PLA projects, are applicable only to those parties signatory to such
agreements. Decisions of Record are those that were either attested to by the former
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel.

All interested parties, as determined by the Arbitrator, shall be entitled to make
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA
Committee and party present at the Hearing, whether making a presentation or not, by
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree
to be bound by its decision. In addition to the representative of the local labor
organization, a representative of the labor organization’s International Union may
appear on behalf of the parties. Each party is responsible for arranging for its witnesses.
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon
any witness shall be the responsibility of the issuing party.

Attorneys shall not be permitted to attend or participate in any portion of a Hearing.

The parties are encouraged to determine, prior to Hearing, documentary evidence
which may be presented to the Arbitrator on a joint basis.

The Order of Presentation in all Hearings before an Arbitrator shall be

I. Identification and Stipulation of the Parties

II. Unions(s) claiming the disputed work presents its case

lll. Union(s) assigned the disputed work presents its case

IV. Employer assigning the disputed work presents its case

V. Evidence from other interested parties (i.e., general contractor, project
manager, owner)

VI. Rebuttal by union(s) claiming the disputed work

VIl. Additional submissions permitted and requested by

Arbitrator VIII.Closing arguments by the parties
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All parties bound to the provisions of this Process hereby release the lllinois State
Federation of Labor and IDOT, their respective officers, agents, employees or
designated representatives, specifically including any Arbitrator participating in said
Process, from any and all liability or claim, of whatsoever nature, and specifically
incorporating the protections provided in the lllinois Arbitration Act, as amended from
time totime.

The Process, as an arbitration panel, nor its Administrator, shall have any authority to
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of
the prevailing party to seek appropriate enforcement of a decision, including findings,
orders or awards of the Arbitrator or Administrator determining non-compliance with a
prior award or decision.

If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute
Resolution Process, the primary responsibility for any determination of the arbitrability
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties
may proceed before the Arbitrator even in the absence or one or more stipulated parties
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The
Administrator may participate in proceedings seeking a declaration or determination
that the underlying dispute is subject to the jurisdiction and process of the lllinois
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing
party and/or the party challenging the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by
the lllinois Jurisdictional Dispute Resolution Process and/or its Administrator in
establishing its jurisdiction.

ARTICLE VIl - WORK STOPPAGES AND LOCKOUTS

During the term of this PLA, no Union or any of its members, officers, stewards,
employees, agents or representatives shall instigate, support, sanction, maintain, or
participate in any strike, picketing, walkout, work stoppage, slow down or other activity
that interferes with the routine and timely prosecution of work at the Project site or at
any other contractor’s or supplier’s facility that is necessary to performance of work at
the Project site. Hand billing at the Project site during the designated lunch period and
before commencement or following conclusion of the established standard workday
shall not, in itself, be deemed an activity that interferes with the routine and timely
prosecution of work on the Project.
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Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall
undertake all steps reasonably necessary to promptly end such prohibited activities.

7.2.A  No Union complying with its obligations under this Article shall be liable for acts
of employees for which it has no responsibility or for the unauthorized acts of
employees it represents. Any employee who participates or encourages any
activity prohibited by paragraph 7.1 shall be immediately suspended from all
work on the Project for a period equal to the greater of (a) 60 days; or (b) the
maximum disciplinary period allowed under the applicable collective bargaining
agreement for engaging in comparable unauthorized or prohibited activity.

7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees
for which it has no responsibility. The principal officer or officers of the PLA
Committee will immediately instruct, order and use the best efforts of his office
to cause the affiliated union or unions to cease any violations of this Article. The
PLA Committee in its compliance with this obligation shall not liable for acts of
its affiliates. The principal officer or officers of any involved affiliate will
immediately instruct, order or use the best effort of his office to cause the
employees the union represents to cease any violations of this Article. A union
complying with this obligation shall not be liable for unauthorized acts of
employees it represents. The failure of the Contractor to exercise its rights in
any instance shall not be deemed a waiver of its rights in any other instance.

During the term of this PLA, the Prime Contractor and its Subcontractors shall not
engage in any lockout at the Project site of employees covered by this Agreement.

Upon notification of violations of this Article, the principal officer or officers of the local
area Building and Construction Trades Council, and the lllinois AFL-CIO Statewide
Project Labor Agreement Committee as appropriate, willimmediately instruct, order and
use their best efforts to cause the affiliated union or unions to cease any violations of this
Article. A Trades Council and the Committee otherwise in compliance with the
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates.

In the event that activities in violation of this Article are not immediately halted through

the efforts of the parties, any aggrieved party may invoke the special arbitration
provisions set forth in paragraph 7.5 of this Article.
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Upon written notice to the other involved parties by the most expeditious means
available, any aggrieved party may institute the following special arbitration procedure
when a breech of this Article is alleged:

7.5.A

7.5.B

75.C

7.5.D

7.5.E

The party invoking this procedure shall notify the individual designated as the
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged
violation; such notice shall be by the most expeditious means possible. The
initiating party may also furnish such additional factual information as may be
reasonably necessary for the Permanent Arbitrator to understand the relevant
circumstances. Copies of any written materials provided to the arbitrator shall
also be contemporaneously provided by the most expeditious means possible
to the party alleged to be in violation and to all other involved parties.

Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing
within twenty-four (24) hours if it is contended the violation is ongoing, but not
before twenty-four (24) hours after the written notice to all parties involved as
required above.

The Permanent Arbitrator shall notify the parties by facsimile or any other
effective written means, of the place and time chosen by the Permanent
Arbitrator for this hearing. Said hearing shall be completed in one session. A
failure of any party or parties to attend said hearing shall not delay the hearing
of evidence or issuance of an Award by the Permanent Arbitrator.

The sole issue at the hearing shall be whether a violation of this Article has, in
fact, occurred. An Award shall be issued in writing within three (3) hours after the
close of the hearing, and may be issued without a written opinion. If any party
desires a written opinion, one shall be issued within fifteen (15) days, but its
issuance shall not delay compliance with, or enforcement of, the Award. The
Permanent Arbitrator may order cessation of the violation of this Article, and such
Award shall be served on all parties by hand or registered mail upon issuance.

Such Award may be enforced by any court of competent jurisdiction upon the
filing of the Award and such other relevant documents as may be required.
Facsimile or other hardcopy written notice of the filing of such enforcement
proceedings shall be given to the other relevant parties. In a proceeding to obtain
a temporary order enforcing the Permanent Arbitrator's Award as issued under
this Article, all parties waive the right to a hearing and agree that such
proceedings may be ex parte. Such agreement does not waive any party’s right
to participate in a hearing for a final order of enforcement. The Court’s order or
orders enforcing the Permanent Arbitrator's Award shall be served on all parties
by hand or by delivery to their last known address or by registered mail.
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Individuals found to have violated the provisions of this Article are subject to immediate
termination. In addition, IDOT reserves the right to terminate this PLA as to any party
found to have violated the provisions of this Article.

Any rights created by statue or law governing arbitration proceedings inconsistent with
the above procedure or which interfere with compliance therewith are hereby waived by
parties to whom they accrue.

The fees and expenses of the Permanent Arbitrator shall be borne by the party or

parties found in violation, or in the event no violation is found, such fees and expenses
shall be borne by the moving party.

ARTICLE VIl - TERMS OF AGREEMENT

If any Article or provision of this Agreement shall be declared invalid, inoperative or
unenforceable by operation of law or by any of the above mentioned tribunals of
competent jurisdiction, the remainder of this Agreement or the application of such Article
or provision to persons or circumstances other than those as to which it has been held
invalid, inoperative or unenforceable shall not be affected thereby.

This Agreement shall be in full force as of and from the date of the Notice of Award until
the Project contract is closed.

This PLA may not be changed or modified except by the subsequent written agreement
of the parties. All parties represent that they have the full legal authority to enter into
this PLA. This PLA may be executed by the parties in one or more counterparts.

Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable
to any person or other party for any violation of this PLA by any other party, and no
Contractor or Union shall be liable for any violation of this PLA by any other Contractor
or Union.

The failure or refusal of a party to exercise its rights hereunder in one or more instances
shall not be deemed a waiver of any such rights in respect of a separate instance of the
same or similar nature.

[The Balance of This Page Intentionally Left Blank]
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lllinois Department of Transportation

FAP Route 631 (IL 102)
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Section (109N,110N)RS-3,SW
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Contract No. 66L88

Director of Highways Project Implementation

Director of Finance & Administration

Yangsu Kim, Chief Counsel

Omer Osman, Secretary

(Date)

lllinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions

listed below:

List Unions:
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Exhibit A - Contractor Letter of Assent

(Date)
To All Parties:

In accordance with the terms and conditions of the contract for Construction Work on
[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement
established and entered into by the lllinois Department of Transportation in connection with
said Project.

It is the understanding and intent of the undersigned party that this Project Labor
Agreement shall pertain only to the identified Project. In the event it is necessary for the
undersigned party to become signatory to a collective bargaining agreement to which it is not
otherwise a party in order that it may lawfully make certain required contributions to applicable
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and
limits its participation in such collective bargaining agreement to its work on the Project.

(Authorized Company Officer)

(Company)
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person,"” "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok ok

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok ok Kk ok

Xl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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