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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 85709

WHITESIDE County

Section 18-00136-00-FP (Rock Falls)
Project YZ29-705 ()

Route FAU 5560 (Dixon Avenue)
District 2 Construction Funds

Reconstruction of Dixon Avenue from IL 40 to Hennepin Feeder Canal Bridge in Rock Falls.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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RECURRING SPECIAL PROVISIONS
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included by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ...........ccccccoeciiiiiieeiiiiinens 1
2 X  Subletting of Contracts (Federal-Aid CONtractS) .........cccccoriiiiiiiiiiiiiieee e 4
LG T N 1 T O SRS 5
4 Specific EEO Responsibilities Non Federal-Aid Contracts ............cccccoooveciiiieiie e 15
5 Required Provisions - State CONTraCES ...........ooiiiiiiiiiiiiie e e e e 20
6 Asbestos Bearing Pad Removal ... 26
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............ccccoveeeeeieinnneenn. 27
8 Temporary Stream Crossings and In-Stream WOrk Pads ..........ccocveiiiiiiiiiiicc e 28
9 Construction Layout STAKES ......cooiieiiiiiiie et a e a e eea e 29

10 Use of Geotextile Fabric for Railroad CroSSing ..........cceviiiiiiiiiiiiieiieec e 32
11 Subsealing of Concrete PavemeENts ...........oooiiiiiiiiiie e 34
12 Hot-Mix Asphalt Surface COITECHON ...........uuiiiiiiiiiceie et e e e e e e e e e e e eaaes 38
13 Pavement and Shoulder RESUIMTACING .........uviiiiiiiiiiiiie et e e e e e e e e 40
14 Patching with Hot-Mix Asphalt Overlay ReEmMOoval .............cooocoiiiiiiiiiiee e 41
15 POIYMET CONCIELE ...ttt e e e e ettt e e e e e e et e e e e e e e e s saasbaaeeeaeessansasaeeaaeessannes 43
16 PV C PIPEIINET ...ttt e e e et e e et e e st e e e s s e e e e ear e e e nanees 45
17 BICYCIE RACKS ....eeiiiiieieei ettt ettt e e e e oottt et e e e e e et e et e e e e e e aannbeeeeeaeeeaannnnneaaaeeeaannas 46
18 Temporary Portable Bridge Traffic Signals ... 48
19 Nighttime Inspection of Roadway Lighting ........cocciiiiiiiiii e 50

20 English Substitution of Metric BOIS ..........oooiiiiiii e 51

21 Calcium Chloride Accelerator for Portland Cement CONCrete ...........oocccvevviieeeiiiiee e 52

22 Quality Control of Concrete Mixtures at the Plant ... 53

23 X Quality Control/Quality Assurance of Concrete MiXIUres .........ccccooiieiiiiiiiiiiiiie e 61

24 Digital Terrain Modeling for Earthwork Calculations ............ccceeiiiiiiiiiiiiiie e 77

25 Preventive Maintenance — Bituminous Surface Treatment (A-1) ..o 79

26 Temporary Raised Pavement Markers ...........occeviiiiiiiiiiii e 85

27 Restoring Bridge Approach Pavements Using High-Density Foam ... 86

28 Portland Cement Concrete Inlay or OVErlaY ..........oooiiiiiiiiiiie e 89

29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .............cccccoiieeiiiiiiiiiiiees 93

30 Longitudinal Joint and Crack PatChing ...............oooiiiiiiiii i 96

31 Concrete Mix Design — Department Provided ............ccuuiiiiiiiiiiiiiieee et 98

32 Station Numbers in Pavements 0r OVEFIAYS ..........ccooiiiiiiiiiii et 929



LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS

Table of Contents

CHECK SHEET # PAGE NO.
LRS1 L= ET=T Y=o SRR 101
LRS2 FUrnished EXCAVALION ........oo ittt e e e e et e e e e e e e e nnneeeeaa e an 102
LRS3 X Work Zone Traffic Control SUNVEIlIANCE .........oooieiiiieee e 103
LRS4 X Flaggers iN WOTIK ZONES .......coiuiiiiiiieee ittt ettt et sne e s e e e anreeenae 104
LRS5 (7] a1 1= Tox A 07 =11 1 o 1= U UPRRR 105
LRS6 Bidding Requirements and Conditions for Contract Proposals ..........cccccccceeeiiiiiiiiieie e, 106
LRS7 Bidding Requirements and Conditions for Material Proposals ...........cccccccvieeiiiiiiiieeie e, 112
LRS8 L= Y= Y=o SRR 118
LRS9 Bituminous Surface TreatMeNtS ..........ocuioiiiiiiii e 119
LRS10 LT Y=o PRSP 123
LRS11 EMPIOYMENt PractiCes .......ooooiiiiiiiiii et 124
LRS12 Wages of Employees on PUblic WOIKS ........cooiiiiii et 126
LRS13 Y= (= Tox 1o o o) il - o Lo SO UPURR 128
LRS14 Paving Brick and Concrete Paver Pavements and Sidewalks ...........ccccccceeeeiiiiiiiienie e, 129
LRS15 Partial PaQyMENTS ...t a e e e e e e e e e e arraees 132
LRS16 Protests 0n LOCal LEttINGS .....coouviiiiiiie it 133
LRS17 Substance Abuse Prevention Program ............coiiiiiiiiiiiiiie e e e e 134
LRS18 Multigrade Cold MixX ASPhalt ..........ooiiii e 135

LRS19 Reflective Crack Control TreatMent ...........oooveiiiiiiiiiee e e 136



Rock Falls
Section 18-00136-00-FP
Special Provisions

TABLE OF CONTENTS
LOCATION OF PROJECT ...ttt bbb bbb bbb bbb b a b bbb bbb b 1
DESCRIPTION OF PROJECT ...t s a e bbb s b e bbb b e s 1
GENERAL ...ttt s e et s a et h et h e eea e e st s e st s et R et a e e ea e e eae s e st b et eb e e st s e e st e s et b et eae e b e eaenesnenea 1
QUALITY CONTROL .....ocuiiiiiiiiicite e bbb bbb bbbt b et bbb 2
STAKING AND LAYOUT ...ttt b ettt b e 2
STATUS OF UTILITIES TO BE ADJUSTED .......cciiiiiiiiiiiiiiiiic et sb e 2
REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL .......cooiiiiiiie e 4
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH .....coouiiiiiiiiiiiieeeeeeee ettt sttt s 4
SIDEWALLK SPECTAL.......coiiiiiiiiiiiitete ettt bbb bbb bbbt b b 4
PAVEMENT REMOV AL L....ooiiiiiiiii bbb bbb bbb bbb bbb bbbt 5
DRIVEWAY PAVEMENT REMOV AL ..ottt s b s s 5
CURB REMOVAL ...ttt sttt sttt h e e s et s et h et h e e s e st s a e st s et b et e b e e e st s s eae s s e st s b et enen s e snenesneneas 5
COMBINATION CURB AND GUTTER REMOV AL ..ottt 5
SIDEWALK REMOVAL ..ot bbb bbb bbb bbb bbb bbb bbb 5
STORM SEWERS, CLASS A ... bbb e b e b e h e s a s a e b e b e b e bbb bbb e b e b e as e 5
FIRE HYDRANTS TO BE ADJUSTED ..ottt sttt st st s et sa et s s e a et ne e sesaenesaenea 5
DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED........ccciciiiiiiiiiiiiiciietreete e 6
MANHOLES, TYPE A, 4-DIAMETER, TYPE 1 FRAME, CLOSED LID .......cccccooviiiiiiiiiiiiiiiin s 6
MANHOLES TO BE ADJUSTED ..ottt h e s b e b s b e b e e 6
VALVE BOXES TO BE ADJUSTED ..ottt sttt sttt st sttt h et et s s s a et b et s e enesnenas 6
MANHOLES TO BE RECONSTRUCTED ......oouiuiiiiiiiiiiciiiieccieic ettt 7
MODIFY EXISTING CONTROLLER CABINET .......cciiiiiiiiiiii s 8
REMOVING AND RE-ERECTING EXISTING RAILING .....c.ccoiiiiiiiiiiiiii ettt 8
CONCRETE STEP REMOV AL ...ttt h s e bbb e bbb b e s 8
STORM SEWER WATER MAIN REQUIREMENTS ........cooooiiiiiiiiiieinetreeeteeee sttt sttt st saenesnene s 8
BRICK WALL REMOV AL ..ottt bbb bbbt b 9
BRICK SIDEWALK REMOV AL ..ot bbb bbb b bbb bbbt 9
BOLLARD REMOV AL ... h e e bbb e b e bbb e b e bbb e e 10
REMOVE PEDESTRIAN PUSH-BUTTON ......coiiiiiiiiiiiiiieeneestetste ettt sttt st st ettt sttt se s ae e saenea 10
EARTH EXCAVATION (SPECTAL) ..ottt bbbt 10
SEEDING, CLASS TA (SPECTAL) ..ottt bbb bbb bbb bbb 11
MANHOLES, TYPE A, 6'-DIAMETER, WITH SPECIAL FRAME AND GRATE.......cccoooiiiiiiiiiicieeeee e 12
INLETS, SPECTIAL. ...ttt sttt st e h et e s a et s s et bt e s e e s e e st a et b e e e s e e ese s e st sae e b e e enesaenesneneas 12
INLETS, SPECTAL, INO. 5....coiiiiiiiiiiiiiieieitrnet sttt sttt 13

i



SANITARY MANHOLES TO BE REMOVED ..ottt 13

SANITARY MANHOLE, SPECTAL......cooiiiiiiiiteeeeeeeetee ettt st sttt st b e s et st b e e s e s e e se s et n et esenenesaenens 13
SANITARY SEWER REMOVAL ....ccociiiiiiiiiiiiiincc ettt 14
SANITARY SEWER SERVICE, COMPLETE .......cccoiiiiiiiiiiii bbb 15
CONCRETE MEDIAN (SPECTAL) ...ttt a e b e bbb bbb 17
TRAFFIC CONTROL AND PROTECTION, (SPECTAL) ....oeeuiieiieiitiieereeeretsete ettt st sttt st 18
HANDHOLE TO BE ADJUSTED ..ottt bbbt 20
ADJUST SANITARY SEWER CLEANOUT .......c.cioiiiiiiiiiiicce ettt 20
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES - STATE........cccciiiiiiiiiiiiii s 21
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES - LOCAL ......ooiiiiiicii et 22
STORM WATER POLLUTION PREVENTION PLAN ... 23
LR 107-4 SPECIAL PROVISION FOR INSURANCE ...ttt e 31
LR 702 SPECIAL PROVISION FOR CONSTRUCTION AND MAINTENANCE SIGNS ......cccccoiiiiiiiiiiii 32
LR 1030-2 SPECIAL PROVISION FOR LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA......cccccovviieinnnne. 33
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING.......cccceosetrrtetrretetrreretnrereeereeseeetsseesessesesesneseeesesessesesessenenens 35

il



BDE SPECIAL PROVISIONS
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or revised special provision for the letting.
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Accessible Pedestrian Signals (APS)
Aggregate Subgrade Improvement
Automated Flagger Assistance Device
Bituminous Materials Cost Adjustments
Bituminous Surface Treatment with Fog Seal
Blended Finely Divided Minerals

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)
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Building Removal-Case lll (Friable Asbestos)
Building Removal-Case IV (No Asbestos)
Compensable Delay Costs

Completion Date (via calendar days)
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Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts
Construction Air Quality — Diesel Retrofit
Corrugated Plastic Pipe (Culvert and Storm Sewer)
Disadvantaged Business Enterprise Participation

Fuel Cost Adjustment
Green Preformed Thermoplastic Pavement Markings

High Tension Cable Median Barrier

High Tension Cable Median Barrier Removal
Hot-Mix Asphalt — Patching

Hot-Mix Asphalt — Start of Production

lllinois Works Apprenticeship Initiative — State Funded Contracts
Luminaires, LED

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls
Portland Cement Concrete — Haul Time
Railroad Protective Liability Insurance

Sloped Metal End Section for Pipe Culverts

Speed Display Trailer

Steel Cost Adjustment

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments
Submission of Payroll Records

Surface Testing of Pavements — IRl

Traffic Spotters

Training Special Provisions

Traversable Pipe Grate for Concrete End Sections
Ultra-Thin Bonded Wearing Course

Waterproofing Membrane System

Weekly DBE Trucking Reports

Work Zone Traffic Control Devices

Working Days

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
April 1, 2021
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
June 1, 2010
Jan. 1, 2021
Sept. 1, 2000
April 1, 2009
Jan. 1, 2021
Jan. 1, 2020
April 1, 2022
April 1, 2022
Jan. 1, 2022
June 2, 2021
April 1, 2019

June 15, 1999

Nov. 1, 2019
July 1, 2020
Dec. 1, 1986
Jan. 1, 2018
April 2, 2014
April 2, 2014
April 2, 2018
Nov. 2, 2017
April 1, 2021
Jan. 1, 2021
Jan. 1, 2019

Oct. 15, 1975

Jan. 1, 2013
April 1, 2020
Nov. 1, 2021
June 2, 2012
Mar. 2, 2020
Jan. 1, 2002

Revised

Jan. 1, 2022
April 1, 2022

Aug. 1, 2017
Jan. 1, 2022

April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2019

July 1, 2016

April 1, 2016
Nov. 1, 2014

Mar. 2, 2019
Aug. 1,2017
Jan. 1, 2022
Jan. 1, 2022

Sept. 2, 2021
Jan. 1, 2022
Jan. 1, 2022
Nov. 1, 2020
Jan. 1, 2022

Jan. 1, 2022
Jan. 1, 2022

April 1, 2019
Jan. 1, 2022
Sept. 2, 2021
Jan. 1, 2018
Jan. 1, 2022

Nov. 1, 2021



Rock Falls
Section 18-00136-00-FP
Special Provisions

The following Special Provisions supplement the “Standard Specifications for Road and Bridge Construction”, Adopted
January 1, 2022 , the latest edition of the “Manual on Uniform Traffic Control Devices for Streets

and Highways”, and the “Manual of Test Procedures of Materials” in effect on the date of invitation of bids, and the Supplemental

Specifications and Recurring Special Provisions indicated on the Check Sheet included here in which apply to

and govern the construction of Section 18-00136-00-FP, Rock Falls , and in case of conflict with any part, or

parts, of said Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project is located within the limits of the City of Rock Falls, Illinois (Owner). This project is located in the
Southwest quarter Section 27, Township 21 North, Range 7 East of the 4th Principal Meridian. The Dixon
Avenue project begins at Station 5+57.58 and ends at Station 31+97.04. The net length of the project is 2,639.46
feet (0.50 miles).

DESCRIPTION OF PROJECT

This project consists of the removal and replacement of the existing pavement on Dixon Avenue from IL Route
40 (1% Avenue) to the Hennepin Feeder Canal Bridge Approach with roadway earthwork, erosion control,
seeding, asphalt pavement, sidewalk, aggregate subbase, storm sewer, curb and gutter, and pavement markings.

GENERAL

The Contractor shall cooperate with landowners and tenants regarding access to private property, as well as the
U.S. Post Office for mail delivery and Republic Services for removal of garbage. All existing street and traffic
signs in conflict with the proposed reconstruction shall be removed, safely stored, and re-installed by the
Contractor as directed by the Engineer. Cost shall be incidental to this contract.

Contractor shall take care to minimize disturbed areas with construction equipment. Any areas disturbed
outside the Plans will be re-graded, repaired, and re-seeded at the Contractor’s expense. This work shall be
considered incidental to the contract. No additional compensation will be made for repair to any damaged turf
areas outside the construction zones.

Saw Cuts shall have a neat and squared appearance and are considered incidental to the contract. No additional
compensation will be made.

Manholes and Valve Boxes to be adjusted that are within the pavement shall have concrete used as fill and have
a diamond-shaped appearance as shown in the Plans and as specified in these Special Provisions.
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QUALITY CONTROL

Quality Control shall be in accordance with Article 1030.05 of the Standard Specifications for Road and Bridge
Construction. The Contractor shall perform, or have performed, the inspection and tests required to assure
conformance to the contract requirements. In particular, the Contractor shall be responsible for controlling the
compaction process by testing the mix density at random locations, as specified in Article 1030.05(d)(3), to
ensure that density of the Hot Mix Asphalt Binder and Surface Courses are within the ranges specified in the
Standard Specification for Road and Bridge Construction. This testing shall be performed on each day that
bituminous production takes place, regardless of the quantity or tonnage installed on that day. The cost for
conformance to Quality Control shall be incidental to the contract. No additional compensation will be allowed.

STAKING AND LAYOUT

The Engineer shall set stakes for line and depth of excavation, as well as line and grade for curb and storm
sewer. It shall remain the Contractor’s responsibility to complete the work to the lines, grades, elevations, and
dimensions specified in the Plans. Any inspection or checking of the Contractor’s layout or work by the
Engineer, and the acceptance of all or any part of it, shall not relieve the Contractor of his/her responsibility to
secure the proper dimensions, grades, elevations, and depth of excavation, of the several parts of the work. Any
stakes that are damaged by the Contractor and need to be reset, shall be the responsibility of the Contractor.

STATUS OF UTILITIES TO BE ADJUSTED

Utility companies involved in this project have provided the following estimated durations:

Estimated Duration of
Time for the

Name of Utility Type Location Completion of
Relocation or
Adjustments
ComEd
Attn: Amir Mahmutagic
No Adjust t
One Lincoln Center Electric Aerial at Ave A 0 Adjustments

Oakbrook Terrace, IL 60181 Required

(630) 437-2212

AT&T Distribution
Attn: Donna Szpytek At alley (Sta. .
1000 Commerce Dr. Telephone 5+75) and along Coo;;i;niéls()sn n
Oak Brook, IL 60523 EB Dixon Ave. &
(630) 573-5530
Comcast
Attn: Martha Gieras
Al B ination i
688 Industrial Dr. Cable TV ong WB and Coordination in
EB Dixon Ave Progress

Elmhurst, Illinois 60126
(224) 229-5862
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Nicor Gas

Attn: Chip Parrott At Ave E and Coordination in
1844 Ferry Rd. Gas along EB Dixon Progress
Naperville, IL 60563 Ave 8

(630) 388-3319

City of Rock Falls (Electric)
Attn: Dick Simon

1109 Industrial Park Rd. Electric

Along WB and Coordination in

Rock Falls, IL 61071 EB Dixon Ave Progress
(815) 622-1145

City of Rock Falls (Water)

Attn: Ted Padilla Along WB Coordination in

603 W 10t St. Water
Rock Falls, IL 61071
(815) 622-1120

Dixon Ave Progress

Sanitary along

City of Rock Falls (Sewer) center of Dixon

Sanitary - No

Attn: Ed C

ox Ave; Storm Adjustments Required;
603 W 10 St. Sewer long WB Storm - Coordination
Rock Falls, IL 61071 aong © ooTinatio

landscape from
Ave A to Ave E

in P
(815) 622-1100 In Frogress

All adjustments shall be made prior to construction.

J.U.LLE.
1-800-892-0123

The above represents the best information of the Department and is only included for the convenience of the
bidder. The applicable provisions of Articles 105.07, 107.37 and 107.39 of the Standard Specifications for Road
and Bridge Construction shall apply.

In accordance with 605 ILCS 5/9-113 of the Illinois Compiled Status, utility companies have 90 days to complete
the relocation of their facilities after receipt of written notice from the Department. The 90-day written notice
will be sent to the utility companies after the following occurs:

1) Proposed right of way is clear for contract award.

2) Final plans have been sent to and received by the utility company.

3) Utility permit is received by the Department and the Department is ready to issue said permit.

4) If a permit has not been submitted, a 15-day letter is sent to the utility company notifying them they have
15 days to provide their permit application. After allowing 15 days for submission of the permit the 90-
day notice is sent to the utility company.

5) Any time within the 90 days relocation period the utility company may request a waiver for additional
time to complete their relocation. The Department has 10 days to review and respond to a waiver
request.

Page 3 of 34
Printed on 4/13/2022 5:00:39 PM



REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL

This work shall be done in accordance with Section 202 of the Standard Specifications for Road and Bridge
Construction and will be performed at the discretion of the Engineer in any unstable areas that may develop
during construction. This item shall not be utilized until the sub-grade has been treated in accordance with
Section 301 of the Standard Specifications for Road and Bridge Construction and the resulting stability
determined inadequate.

A contingency amount has been placed in this contract.

This work shall be paid for at the contract unit price per CUBIC YARD for REMOVAL AND DISPOSAL OF
UNSUITABLE MATERIAL. These areas shall be filled with a material meeting the specifications of
AGGREGATE SUBGRADE IMPROVEMENT, included elsewhere within these Special Provisions.

PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH
SIDEWALK SPECIAL

This item shall be in accordance with Section 424 of the Standard Specifications for Road and Bridge
Construction and the Details included in the Plans. Aggregate Base Course, Type B (CA-6) 4” in thickness shall
be placed under the sidewalk and shall be paid for separately as AGGREGATE BASE COURSE, TYPE B.

The Contractor shall pay special attention to the elevations and grades of the sidewalk for ADA compliance.
This item shall include all side curbs and curbed ramps as detailed in the Plans.
Also included in these items are the following:

1. Side curbs as detailed in the Plans or as directed by the Engineer.
All exposed vertical surfaces poured against formwork shall be rubbed to a depth of 3” below grade to
provide a smooth dense surface free from pits and irregularities. This work shall only be performed with
a rubbing stone and the use of power tools and burlap sacks is strictly prohibited. This work shall be
performed to the satisfaction of the Engineer.

3. All exposed, above grade surfaces that are not poured against formwork shall receive a light broom
finish.

4. Joint locations shall be approved by the Engineer prior to placing concrete.

The Contractor shall install handicap ramps as shown on the Plans or at locations directed by the Engineer in the
tield. Detectable warnings, in compliance with Illinois Accessibility Codes and ADA standards, shall be installed
as shown on the Plans and paid for separately as DETECTABLE WARNINGS.

Basis of payment shall be at the contract unit price per SQUARE FOOT for PORTLAND CEMENT CONCRETE
SIDEWALK 5 INCH and SIDEWALK SPECIAL. Prices shall include all labor, materials, and equipment
necessary to complete the work.
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PAVEMENT REMOVAL

DRIVEWAY PAVEMENT REMOVAL

CURB REMOVAL

COMBINATION CURB AND GUTTER REMOVAL
SIDEWALK REMOVAL

These items shall be in accordance with Section 440 of the Standard Specifications, this Proposal, or as directed
by the Engineer.

The Boring Information located on the Typical Sections sheets has the Existing Pavement thicknesses shown.

The Contractor shall remove the existing bituminous surface and underlying bricks. This work shall be included
in the cost of PAVEMENT REMOVAL.

Payment will be made at the contract unit price bid per SQUARE YARD for PAVEMENT REMOVAL, per
SQUARE YARD for DRIVEWAY PAVEMENT REMOVAL, per FOOT for CURB REMOVAL, per FOOT for
COMBINATION CURB AND GUTTER REMOVAL, and per SQUARE FOOT for SIDEWALK REMOVAL,
which price shall include all labor, materials, and equipment necessary to complete the work.

STORM SEWERS, CLASS A

These items shall be constructed in accordance with Section 550 of the Standard Specifications for Road and
Bridge Construction.

All connections to existing pipes and manholes shall be incidental to this pay item and no additional
compensation will be allowed.

This work shall be paid for at the contract unit price per FOOT for STORM SEWERS, CLASS A, TYPE 1 127,
STORM SEWERS, CLASS A, TYPE 2 127, and STORM SEWERS, CLASS A, TYPE 2 18”.

FIRE HYDRANTS TO BE ADJUSTED

This work shall consist of adjusting existing fire hydrants, including auxiliary valves that do not require
relocation. This work shall be done in accordance with the applicable portions of Section 564 of the Standard
Specifications for Road and Bridge Construction.

This work will be paid for at the contract unit price per EACH for FIRE HYDRANTS TO BE ADJUSTED, which
price shall include all labor, materials, and equipment necessary to raise or lower existing fire hydrants and
auxiliary valves to an elevation acceptable to the City of Rock Falls.
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DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED

This work shall consist of the adjustment of existing domestic water service boxes to meet the finished grade of
the proposed improvements. This work shall be done in accordance with the applicable portions of Section 565
of the Standard Specifications for Road and Bridge Construction.

Prior to beginning any work involving the adjustment of domestic water service boxes, the Engineer will
inventory the project to prepare a list of which boxes are to be adjusted.

The Contractor shall take care not to damage located domestic water service boxes during construction
operations. Any domestic water service box damaged by the Contractor, regardless of its existing condition, will

be repaired at the Contractor’s expense.

This work will be paid for at the contract unit price per EACH for DOMESTIC WATER SERVICE BOXES TO BE
ADJUSTED, which price shall include all labor, materials, and equipment necessary to complete the work.

MANHOLES, TYPE A, 4-DIAMETER, TYPE 1 FRAME, CLOSED LID

This work shall be done in accordance with the applicable portions of Section 602 of the Standard Specifications
for Road and Bridge Construction.

Any connections of the existing storm sewer to the new manhole will be included in the cost for the new
manhole. If steps are required, they will be included in the cost of the manholes. No additional compensation
will be allowed.

All proposed manholes shall have a concrete diamond poured around the castings per the Manhole and Water
Valve Adjustment Details in the Plans. The cost of this work shall be included in this item.

This work shall be paid for at the contract unit price per EACH for MANHOLES, TYPE A, 4-DIAMETER, TYPE
1 FRAME, CLOSED LID, which price shall include all labor, materials, and equipment necessary to complete the
work.

MANHOLES TO BE ADJUSTED
VALVE BOXES TO BE ADJUSTED

This item shall be in accordance with Section 602 of the Standard Specifications and the Details shown in the
Plans.

All final adjustments shall be made after installing the Hot Mix Asphalt Surface Course.
Adjustment for manholes within paved surfaces shall consist of the removal of the new pavement and base (4" x

4’), and replacement with concrete 10 inches in thickness, as detailed in the Plans. Cost of this work shall be
incidental to this item.
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Adjustment for valve boxes within paved surfaces shall consist of the removal of the new pavement and base (2’
x 2’), and replacement with concrete 10 inches in thickness, as detailed in the Plans. Cost of this work shall be
incidental to this item.

Included in this item is the repair of any damage to manholes or valve boxes caused by the Contractor, removal
of all debris pushed into the manhole by the Contractor, sealing the joint between the concrete and asphalt with
an approved sealant, and re-adjustment of any frames and grates and valve boxes that are not flush with the
final pavement.

It is the Contractor’s responsibility to have all manholes and valve boxes located prior to beginning work.

Payment will not be made until all manholes have been inspected by the Engineer and are free of all
accumulations of debris.

Payment will be made at the contract unit price bid per EACH for MANHOLES TO BE ADJUSTED and VALVE
BOXES TO BE ADJUSTED and no additional compensation will be allowed.

MANHOLES TO BE RECONSTRUCTED

This item shall be in accordance with Section 602 of the Standard Specifications and the Details shown in the
Plans. Materials shall be according to Section 1024 of the Standard Specifications.

Included in this item shall be the connection of proposed storm sewer pipes to the existing manholes and the
plugging of existing openings in manholes from existing pipes that are removed.

Openings shall be made in the existing manhole by core drilling new holes or saw cutting to enlarge existing
openings. Drilling or cutting shall extend through the wall and angled in the direction of flow. The pipe can be
sealed using bricks and hand tooled grout.

Plugging existing openings in manholes may be constructed of concrete or brick and mortar in accordance with
Section 1020 of the Standard Specifications.

Payment will not be made until all manholes have been inspected by the Engineer and are free of all
accumulations of debris.

Payment will be made at the contract unit price bid per EACH for MANHOLES TO BE RECONSTRUCTED and
no additional compensation will be allowed.
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MODIFY EXISTING CONTROLLER CABINET

This work shall be done in accordance with the applicable portions of Sections 888 and 895 of the Standard
Specifications for Road and Bridge Construction and as specified herein.

This work shall include modifying the existing controller and cabinet for installation of additional traffic signal
posts, pedestrian signal heads, and pedestrian push buttons. All other work inside the cabinet necessary for
correct operation of the traffic signal equipment shall be included in this pay item. New cabinet drawings may
be needed as directed by the Engineer.

This work shall be paid for at the contract unit price per EACH for MODIFY EXISTING CONTROLLER
CABINET which price shall include all labor, materials, and equipment necessary to complete the work.

REMOVING AND RE-ERECTING EXISTING RAILING

This work shall be done in accordance with the applicable portions of Section 509 of the Standard Specifications
for Road and Bridge Construction and as specified herein.

This work shall include the removal, storage during construction, and re-erection of the existing railing located
at 110 Dixon Ave to be re-erected to the proposed sidewalk.

This work shall be paid for at the contract unit price per FOOT for REMOVING AND RE-ERECTING EXISTING
RAILING, which price shall include all labor, materials, and equipment necessary to complete the work.

CONCRETE STEP REMOVAL

This work shall be done in accordance with the applicable portions of Section 501 of the Standard Specifications
for Road and Bridge Construction and as specified herein.

This work shall include the removal and disposal of the existing concrete steps. The removed concrete steps will
be disposed of off City property.

This work shall be paid for at the contract unit price per EACH location for CONCRETE STEP REMOVAL,
which price shall include all labor, materials, and equipment necessary to complete the work.

STORM SEWER WATER MAIN REQUIREMENTS

These items shall be constructed in accordance with Section 550 of the Standard Specifications for Road and
Bridge Construction and the latest Standard Specifications for Water and Sewer Main Construction in Illinois.
Material used shall be water quality.

Sewer shall be constructed of Polyvinyl Chloride (PVC) (AWWA C-900), ASTM D1784, Cell Class 12454,
Pressure Class 235 psi (DR18) with push-on gasketed joints (ASTM D3139) and (ASTM F477).
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The storm sewer shall be pressure tested to 20 psi. Duration of test shall be for 2 hours as described in Section 41-
2.14C of Standard Specifications for Water and Sewer Main Construction in Illinois. The allowable leakage shall
be calculated using the following formula:

L =(5xD x (P)1/2)/148,000 where

L = Allowable leakage in gallons per hour

S = Length of pipe tested, in feet

D = Nominal diameter of the pipe in inches

P = Average test pressure during leakage test in pounds per square inch

All testing costs and connections to existing pipes and manholes shall be incidental to this pay item and no
additional compensation will be allowed.

This work shall be paid for at the contract unit price per FOOT for STORM SEWER (WATER MAIN
REQUIREMENTS) 12 INCH AND STORM SEWER (WATER MAIN REQUIREMENTS) 18 INCH.

BRICK WALL REMOVAL

This work consists of the removal of the existing decorative brick walls as shown in the plans. Removal shall
include the entire structure, including buried portions.

Disposal shall be according to the requirements of Article 202.03.
Removal of any masonry coping stones, or other appurtenances will be included in the unit price. This work will
be measured in place in lineal feel along the ground line and paid for at the contract unit price per FOOT for

BRICK WALL REMOVAL, which price shall include removal, disposal of the material, and all required
excavation and backfilling.

BRICK SIDEWALK REMOVAL

This work shall consist of the complete removal of existing brick sidewalk, including sand bedding material and
filter fabric material, and salvaging or disposal of bricks in locations as shown on the Plans or as directed by the
Engineer and as specified herein.

Full-size bricks in good condition shall be sorted and salvaged by the Contractor, stacked neatly on pallets,
banded, and remain the property of the City of Rock Falls. The City may refuse some or all salvaged bricks
based on their need at the time of removal.

This work will be measured in place and paid for at the contract unit price per SQUARE FOOT for BRICK
SIDEWALK REMOVAL, which shall include all labor, material, and equipment required to complete the work.
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BOLLARD REMOVAL

This work shall consist of the complete removal and disposal of existing bollards from the locations noted on the
Plans. After removal is complete, the Contractor shall backfill all holes, below the adjacent subgrade, with
materials meeting Section 1003.04 and 1004.05 of the Standard Specifications for Road and Bridge Construction.
All backfill shall be compacted to the satisfaction of the Engineer.

This work will be paid for at the contract unit price per EACH for BOLLARD REMOVAL, which price shall
include all labor, equipment, and materials necessary to complete the work.

REMOVE PEDESTRIAN PUSH-BUTTON

This work shall consist of the removal and disposal of the existing pedestrian push-button from an existing
traffic signal. This work shall be done in accordance with Section 895 of the Standard Specifications for Road and
Bridge Construction.

The Contractor shall remove the existing push-button to prepare for the new pedestrian push-button at the
locations specified in the plans. Any open holes remaining in existing traffic signal support structures shall be
capped. Existing wires pertaining to the existing pedestrian push-button shall remain to be used with the new
pedestrian push-button. The Contractor shall dispose of materials outside the right-of-way.

This work will be paid for at the contract unit price for EACH for REMOVE PEDESTRIAN PUSH-BUTTON,
which price shall include all labor, equipment, and materials necessary to complete the work.

EARTH EXCAVATION (SPECIAL)

This item shall be in accordance with Section 202 of the Standard Specifications for Road and Bridge
Construction, this Proposal, or as directed by the Engineer.

Pavement, curb and gutter, sidewalk, and storm sewer will be removed and paid for separately.

The following is a list of estimated major items of removal, for bidding information purposes only, which are
included in the item Earth Excavation (Special).

ITEM UNIT | TOTAL

STRIP 4” EXISTING TOPSOIL | SQ YD 8,790

An estimated quantity for Earth Excavation (Special) is included in this Proposal. It shall be understood and
agreed that the quantity listed is approximate and may not constitute all of the work as defined under Section
202 of the Standard Specifications for Road and Bridge Construction. Unless the Engineer is notified prior to the
start of Earth Excavation (Special), when the Contractor commences excavation, the Contractor is
acknowledging acceptance of the plan quantity shown for Earth Excavation (Special).
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In case of a discrepancy regarding the estimate of Earth Excavation (Special), use of the existing and final
proposed roadway elevations shall be used to determine the final quantity.

During removal operations, special care shall be taken to prevent damage to adjacent items remaining in place.
In particular, at all locations where existing curb and gutter to remain in place is adjacent to curb and gutter to
be removed, the existing curb and gutter shall be saw-cut by the Contractor prior to removal. As part of this
Project, the Contractor will be required to saw cut existing pavement, curbs and gutters, sidewalks, and
driveway approaches prior to reconstruction of these items.

Saw cutting shall consist of sawing existing pavements, curbs and gutters, sidewalks, or driveway approaches to
such a depth that when the pavement, sidewalk, curb and gutter or driveway approaches are removed, a clean,
neat edge will result with no spalling of the remaining pavement or concrete. Saw cutting shall be performed at
all locations where pavement, sidewalk, or curb and gutter is removed and will be replaced. The cost of any saw
cutting required prior to removal is incidental and shall be included in their associated removal items or the
item Earth Excavation (Special).

Backfilling operations shall start immediately after Earth Excavation (Special). Residents shall have access to the
street under construction, all intersecting streets, and all driveways at all times. The Contractor shall insure that
ramps constructed of Aggregate Subgrade Improvement have been provided to each intersecting street and
resident driveway prior to conclusion of work for the day.

Earth Excavation (Special) shall include all materials encountered except rock, and no other classification of

excavated materials will be made. Payment will be made at the contract unit price per CUBIC YARD for EARTH
EXCAVATION (SPECIAL), and no additional compensation will be allowed.

SEEDING, CLASS 1A (SPECIAL)

This item shall be constructed in accordance with Section 250 of the Standard Specifications for Road and Bridge
Construction. Spring Seeding shall be done between April 1 and June 15*. Fall Seeding shall be done between
August 1t and November 1¢. Seed shall be applied with a hydraulic seeder. Fertilizer shall be included in this
item.

The area to be seeded and fertilized is estimated to be 1.75 acres. Following are the ratios and estimated
quantities.

Seed Mixture Rate Estimated
Quantity
Kentucky Bluegrass 100 Pounds / Acre 175 Pounds
Perennial Ryegrass 60 Pounds / Acre 105 Pounds
Creeping Red Fescue 40 Pounds / Acre 70 Pounds
Fertilizer
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Nitrogen Fertilizer Nutrient 90 Pounds / Acre 158 Pounds
Phosphorus Fertilizer Nutrient 90 Pounds / Acre 158 Pounds
Potassium Fertilizer Nutrient 90 Pounds / Acre 158 Pounds

Guarantee: The Contractor shall guarantee a 75 percent uniform growth over the entire seeded area(s) after one
growing season, with no exception to the timing of the seeding. After one growing season, areas not sustaining
75 percent uniform growth shall be inter-seeded or reseeded, as determined by the Engineer, at no additional
cost to the contract.

This work shall be paid for at the contract unit price per ACRE for SEEDING, CLASS 1A (SPECIAL), and shall
include all labor and materials to complete the work.

MANHOLES, TYPE A, 6’-DIAMETER, WITH SPECIAL FRAME AND GRATE

This work shall be in accordance with Section 602 of the Standard Specifications for Road and Bridge
Construction and the Precast Reinforced Concrete Flat Top for Manholes, Type A, 6’-Diameter, with Special
Frame and Grate Detail included in the Plans.

This item includes furnishing a frame and grate as shown on the Inlets, Special Detail included in the Plans, as
well as all materials, labor, and equipment necessary to construct to the lines and grades shown within the
Plans.

This work shall be paid for at the contract unit price per EACH for MANHOLES, TYPE A, 6'-DIAMETER, WITH
SPECIAL GRAME AND GRATE.

INLETS, SPECIAL

This work shall be in accordance with Section 602 of the Standard Specifications for Road and Bridge
Construction and the for Inlets, Special Detail included in the Plans.

This item includes all materials (concrete, reinforcement, frames, lids, etc.), labor and equipment necessary to
construct to the lines and grades shown within the Plans.

This work shall be paid for at the contract unit price per EACH for INLETS, SPECIAL.

Page 12 of 34
Printed on 4/13/2022 5:00:39 PM



INLETS, SPECIAL, NO. 5

This work shall be in accordance with Section 602 of the Standard Specifications for Road and Bridge
Construction and the District 2 Standard Drawings for Inlets, Special, NO. 5 included in the Plans.

This item includes all materials (concrete, reinforcement, frames, lids, etc.), labor and equipment necessary to
construct to the lines and grades shown within the Plans.

This work shall be paid for at the contract unit price per EACH for INLETS, SPECIAL, NO. 5.

SANITARY MANHOLES TO BE REMOVED

Contractor shall furnish all labor, equipment, and materials to remove and dispose of the sanitary manhole,
adjustment rings and casting.

Contractor shall saw cut all sanitary sewer lines connected to the sanitary manhole five (5) feet outside of the
manhole and remove and dispose of the sanitary sewer segments.

Contractor shall furnish and install a temporary pneumatic plug in all incoming sanitary sewer lines and provide
bypass pumps at all upstream sanitary manholes to maintain sanitary sewer service at all times until the new
sanitary manhole can be installed and the sanitary sewer lines reconnected.

The City of Rock Falls will salvage old lids.

This work will be paid for at the contract unit price bid per EACH for SANITARY MANHOLES TO BE
REMOVED.

SANITARY MANHOLE, SPECIAL

This item shall be constructed in accordance with Section 32 of the Standard Specifications for Water and Sewer Main

Construction in Illinois.

Sanitary manholes shall be designed and constructed in accordance with ASTM C478 and shall be equipped with an
acceptable flexible watertight sleeve (rubber boot) at all points of pipe entry. The cone section shall be an eccentric for

Type “A” manholes.

Manhole exterior surface shall be waterproofed by applying sealant at a thickness recommended by the manhole
manufacturer. The manhole section joints shall have two (2) rows of preformed butyl rope and an external sealing

band conforming to ASTM C-877.

All manhole adjustment rings shall be sealed with an external manhole chimney seal conforming to ASTM C-923

on Type A Manholes.

Casting lids shall be solid with concealed pick holes and shall be labeled "Sanitary".
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Manhole shall be furnished with 12” steps on 16” centers, constructed of polypropylene coated steel reinforcing
rods with load and pull-out ratings meeting OSHA standards.

All manholes shall be vacuum tested. After waterproofing the contractor shall plug the incoming and outgoing
sewer lines and furnish and install vacuum testing equipment on manhole frame. The manholes shall be tested
to a vacuum of 10 inches of Hg and shall not drop below 9 inches of Hg in the following time periods.

Manhole Diameter (in.) Time (sec.)

48 40
60 50
72 60
84 70

For manholes deeper than 20 feet, test times shall be increased by 2 seconds per foot of additional manhole depth.
If vacuum test exceeds the specified amount, the Contractor, at his own expense, shall be required to locate and
repair all defects of said manhole in order to present for test a manhole within the allowable exfiltration limits.

All sanitary manhole testing must be observed by the City and/or Engineer.

All proposed manholes shall have a concrete diamond poured around the castings per the Manhole and Water
Valve Adjustment Details in the Plans. The cost of this work shall be included in this item.

New sanitary sewer pipe required to connect the manhole to the existing sanitary sewer shall be included in this
item. Acceptable pipe material for the sanitary sewer pipe is:
Polyvinyl chloride (PVC) Type PSM pipe meeting the requirements of ASTM D3034, SDR 26 (PS 115)
with push-on joints meeting ASTM D3212 with elastomeric seals (gaskets) meeting ASTM F477.

This work will be paid for at the contract unit price bid per EACH for SANITARY MANHOLE, SPECIAL and shall
include the testing for manhole acceptance.

SANITARY SEWER REMOVAL

This work shall be completed in accordance with applicable sections of the Standard Specifications for Water and
Sewer Construction and the details in the plans.

This work shall include the removal of existing sanitary sewers as shown on the plans and shall include
disconnecting from the existing system.

All backfill material required after removing the sanitary sewer facilities shall be included in the cost of this item.

This work will be paid for at the contract unit price per FOOT for SANITARY SEWER REMOVAL, which price shall
include all necessary labor, material, and equipment necessary to complete the work.
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SANITARY SEWER SERVICE, COMPLETE

Description. This work shall consist of constructing new sanitary service lines and related
appurtenances in the locations indicated on the Drawings.

Materials. Materials for sanitary sewer service construction will be according to the following;:

(a)

(b)

(©)

(d)

(e)

()

(8

(h)
(i)

()

Sanitary Sewer Service Pipe: Polyvinyl chloride (PVC) Type PSM pipe meeting the requirements
of ASTM D3034, SDR 26 (PS 115) with push-on joints meeting ASTM D3212 with elastomeric
seals (gaskets) meeting ASTM F477 or solvent cemented joints per ASTM D2855. All sanitary
service line shall be 6” diameter unless noted otherwise on the Drawings.

Sanitary Sewer Service Pipe Fittings: Polyvinyl chloride (PVC) Type PSM pipe meeting the
requirements of ASTM D3034, SDR 26 (PS 115) with push-on joints meeting ASTM D3212 with
elastomeric seals (gaskets) meeting ASTM F477 or solvent cemented joints per ASTM D2855.
Sanitary Sewer Casing Pipe: Polyvinyl chloride (PVC) Type PSM pipe meeting the requirements
of ASTM D3034, SDR 26 (PS 115) with push-on joints meeting ASTM D3212 with elastomeric
seals (gaskets) meeting ASTM F477.

Casing Spacers: Casing spacers shell shall be 14-gauge T-304 stainless steel with all surfaces
fully chemically passivated. Risers shall be 10-gauge T-304 stainless steel. Liner shall be PVC,
.090 thick, 85-90 durometer meeting ASTM D1706. Runners shall be ultra-high molecular
weight polyethylene. Fasteners and hardware shall be T-304 stainless steel.

Casing Pipe End Seals: End seals shall be pull-over type construction and made from neoprene
rubber with a thickness between 3/32 and 1/8-inch. End seals shall have T-304

stainless steel bands for securing each end to the casing pipe and carrier pipe.

Flexible Sewer Pipe Coupling/Adapter: Coupling body shall be constructed out of elastomeric
polyvinyl chloride (PVC) and provided with stainless steel clamping bands. Couplings shall
meet the requirements of ASTM C1173.

Cleanout Frame and Lid: Casting shall be a round frame gray iron frame with round lid having
enclosed pick holes meeting the requirements of Article 1006.14 of the Standard Specifications
for Road and Bridge Construction. Frame shall have an 8” rise, measure 20” in diameter at the
base and have a minimum 10” diameter clear opening. Lid shall be 11-

1/4” in diameter and shall be marked “SANITARY”, “CLEANOUT”, or “CQO”".

Reinforced Concrete Pipe: Reinforced concrete pipe meeting the requirements of Section 1042
of the Standard Specifications for Road and Bridge Construction.

Cast-In-Place Concrete: Class SI concrete meeting the requirements of Section 1020 of the
Standard Specifications for Road and Bridge Construction.

The CLSM shall meet the requirements of Section 1019 of the Standard Specifications.

Construction. This work shall be performed according to Section 331 of the Standard Specifications for
Water and Sewer Construction in Illinois, the requirements of the Illinois Plumbing Code, the
manufacturer’s recommended installation instructions, and the details provided in the Drawings. The

locations of the proposed sanitary sewer service lines indicated on the Drawings is the anticipated
locations of said sewer lines; however, these locations should not be considered exact. As part of the
preliminary phases of the project, the contractor will be required to televise the existing sanitary sewers
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within the work zone via closed circuit television (CCTV) inspection equipment. The purpose of this
CCTV inspection is to provide guidance regarding the locations of existing sanitary sewer service lines
and their connection points to the existing sewers. This work will provide the contractor with guidance
for the locating work during the early phases of the construction that can be connected to and/or used
in later stages. The use of service locating equipment beyond the CCTV inspections may be required to
provide additional information. These services shall be included in the Sanitary Sewer Service,
Complete pay item.

Connection of proposed sanitary sewer service line to the existing sanitary sewer service drains shall be
via flexible pipe coupling/adapter, no exceptions. Adapters shall be specifically chosen for connection
of the in place and proposed materials.

All sanitary sewer service lines to be constructed beneath the main-line storm sewers shall be installed
in a casing pipe with casing spacers and casing end seals as indicated in the details provided in the
Drawings. The casing pipe shall be laid to the same grade as the proposed sanitary sewer service line
and shall be no less than 1%.

Excavation and foundation construction shall be performed according to the applications requirements
of Article 550.04 of the Standard Specifications for Road and Bridge Construction.

Backfilling shall be performed according to Article 550.07, except backfilling shall not be made with
frozen material.

Method of Measurement. This work will be measured for payment in place in feet at the crown of the
pipe. The length measured will include any fittings and the cleanout risers to the cleanout cap. Casing
pipes, casing spacers, and casing end seals for sanitary sewer service lines will not be paid for
separately and shall be included in the Sanitary Sewer Service, Complete pay item.

Excavation in rock will be measured for payment according to Article 502.12 of the Standard
Specifications for Road and Bridge Construction.

Trench backfill will be measured for payment according to Article 208.03 of the Standard
Specifications for Road and Bridge Construction.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for SANITARY
SEWER SERVICE, COMPLETE, of the diameter specified.

Excavation in rock will be paid for according to Article 502.13 of the Standard Specifications for Road
and Bridge Construction.

Trench backfill will be paid for according to Article 208.04 of the Standard Specifications for Road and
Bridge Construction.
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CONCRETE MEDIAN (SPECIAL)

Description. This work shall consist of constructing concrete median on a prepared subbase.

Materials. Materials shall be according to the following.

Item Article/Section
(a) Portland Cement CONCIELE ......c..ccueieiriririiieieercetee ettt 1020
(b) Reinforcement Bars and Welded Wire Reinforcement ...........ccccceeeveviccirinencnicnnnncns 1006.10
(c) Preformed Expansion Joint Fillers ..........cccccovviiiiniiiinniiicnccccececeeeenes 1051
(d) ProteCtiVe COAL .eveieieiirierierietete ettt ettt ettt be b 1023

Equipment. Equipment shall be according to the following.

Item Article/Section
(a) FOTIIS ettt ettt et e b e s bt e bt e be et e b e s ens 1103.05

CONSTRUCTION REQUIREMENTS

Excavation. The subgrade shall be excavated according to the cross section shown on the
plans. All unsuitable material shall be removed and replaced with suitable material, and the
subgrade shall be compacted and finished to a firm, smooth surface.

Forms. Forms shall be securely staked, braced and held firmly to the required line and grade,
and shall be tight. All forms shall be cleaned and oiled before the concrete is placed against
them.

Median Reinforcement. Concrete median shall be reinforced with welded wire reinforcement
installed according to Section 420 of the Standard Specifications.

Placing Concrete. The subgrade and forms will be checked and approved by the Engineer
before the concrete is placed. The subgrade shall be moistened prior to concrete placement.
The concrete shall be thoroughly tamped and spaded or mechanically vibrated and finished
smooth and even. Before the concrete is given the final finish, the surface of the median will be
checked with a 10 ft straightedge, and any irregularities of more than 1/4 in. in 10 ft shall be
eliminated.

Finishing. All exposed surfaces shall be finished smooth and even, and given a light brush
finish while the concrete is still workable.

Forms shall be removed within 24 hours after the concrete has been placed, and minor defects
shall be filled with grout consisting of one part cement and two parts sand mixed with water.

Method of Measurement. This work will be measured for payment as follows:

(a) Contract Quantities. The requirement for use of contract quantities shall be

according to Article 202.07(a) of the Standard Specifications.
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(b) Measured Quantities. Concrete median will be measured for payment in place and
the area computed in square feet.

Basis of Payment. Concrete median will be paid for at the contract unit price per SQUARE FOOT for

CONCRETE MEDIAN (SPECIAL) which price shall include all labor, equipment, welded wire reinforcement,
and all other materials to complete this work.

TRAFFIC CONTROL AND PROTECTION, (SPECIAL)

Traffic control and protection shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on Uniform Traffic
Control Devices for Streets and Highways, these Special Provisions, and any special details and highway
standards contained herein and in the Plans.

Special attention is called to Article 107.09 and 107.14 of the Standard Specifications for Road and Bridge
Construction along with the Bureau of Local Roads and Street special provision for the construction and
maintenance of signs.

Standards: 701001, 701006, 701301, 701501, 701701, 701801, & 701901

Details: Traffic Control Plan for Intersection of IL Route 40 (15t Ave.) / Dixon Ave.
District 2 Traffic Control for Road Closure Standard 40.1

The road work will be done with Dixon Avenue being closed to through traffic.

The intersection of IL Route 40 (1t Avenue) shall remain open to traffic during construction. Work in this
intersection shall be completed in stages per the traffic control details included in the plans.

This work shall consist of furnishing, installing, and maintaining all signs, signals, temporary pavement
markings, other required traffic control markings, barricades, warning lights, and other devices which are to be
used to regulate, warn, or guide traffic during construction of this improvement.

Signs:

No bracing shall be allowed on post-mounted signs.

All side roads shall have “ROAD CLOSED TO THRU TRAFFIC” signs mounted on staggered Type III
barricades in advance of the intersection.

Post-mounted signs shall be installed using standards 720001, 720006, 720011, 728001, and 729001.

When covering existing Department signs, no tape shall be used on the reflective portion of the sign. Contact
the District sign shop for covering techniques.
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Devices:

Cones or reflectorized cones shall not be used during hours of darkness.

A minimum of 3 drums spaced at 4 feet shall be placed at each return when the side road is open.

Lights:

Steady burn mono-directional lights are required on Type I devices delineating a widening trench.

Flaggers:

Flaggers shall comply with all requirements and signaling methods contained in the Department’s “Traffic
Control Field Manual” current at the time of letting. The flagger equipment listed for flaggers employed by the

Illinois Department of Transportation shall apply to all flaggers.

In addition to the flaggers shown on applicable standards, on major sideroads, flaggers shall be required on all
legs of the intersection. Major sideroads for this project shall be IL Route 40 (1 Avenue).

When the mainline flagger is within 200 feet of an intersection, the sideroad flagger shall be required.

When the road is closed to through traffic and it is necessary to provide access for local traffic, all flaggers as
shown on the applicable standards will be required. No reduction in the number of flaggers shall be allowed.

Maintenance of Traffic:

On the date that the Contractor begins work, he shall assume responsibility for the normal maintenance of all
existing pavements, drives and temporary surfaces within the limits of the improvement. Normal maintenance
shall include all repair work deemed necessary by the Engineer but shall not include snow removal operations.

This responsibility shall end upon the completion and acceptance of all the pay items in this contract.

The Contractor shall provide a 24-hour notice (via verbal communication or a flier notice) to any business that
will be inconvenienced during construction. This notification should be conducted but not limited to any time a
business will lose access to driveways or parking on the street during construction. Approximate times of this
inconvenience shall be given to the residents.

All streets and driveway entrances shall be kept in a condition satisfactory to the Engineer to allow continuous
access for all commercial businesses and emergency vehicles.

Dust control during construction operations shall be considered a part of the maintenance and shall be done to
the satisfaction of the Engineer.

At the pre-construction meeting, the Contractor shall furnish the name of the individual in his direct employ
who is to be responsible for the installation and maintenance of the traffic control for this project. If the actual
installation and maintenance are to be accomplished by a sub-contractor, consent shall be requested of the

Engineer at the time of the pre-construction meeting in accordance with Article 108.01 of the Standard
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Specifications for Road and Bridge Construction. This shall not relieve the Contractor of the foregoing
requirements for a responsible individual in his direct employ. Said individual shall be available 24 hours per
day. The Department will provide the Contractor the name of its representative who will be responsible for the
administration of the Traffic Control Plan.

The Contractor will be required to remove all traffic control devices which were furnished, installed, or
maintained by him under this contract and such devices shall remain the property of the Contractor upon said
removal. All traffic control devices must remain in place until specific authorization for removal is received
from the Engineer.

This work shall be paid for at the contract unit LUMP SUM price for TRAFFIC CONTROL AND PROTECTION
(SPECIAL), which price shall be payment in full for all labor, materials, transportation, handling, and incidental
work necessary to furnish, install, maintain, and remove all traffic control devices as indicated on the Plans or in
these Specifications and as directed by the Engineer.

HANDHOLE TO BE ADJUSTED

This work shall be in accordance with applicable portions of Section 814 of the Standard Specifications for Road
and Bridge Construction.

This work shall consist of rebuilding and adjusting handhole lids to match the proposed sidewalk elevation.
Care shall be taken to protect existing conduits. Any modifications which may be required to the existing
conduits entering the handhole shall be included in this work.

This work shall include resetting the existing frame and all necessary excavation and backfill.

This work shall be paid for at the contract unit price per EACH for HANDHOLE TO BE ADJUSTED, which

price shall include all labor, materials, and equipment necessary to complete the work described above.

ADJUST SANITARY SEWER CLEANOUT

This work shall consist of the adjustment of existing sanitary service cleanouts to meet the finished grade of the
proposed improvements. This work shall be done in accordance with the applicable portions of Section 33 of the
Standard Specifications for Water and Sewer Construction in Illinois and Section 550 of the Standard
Specifications for Road and Bridge Construction.

Prior to beginning any work involving the adjustment of sanitary service cleanouts, the Engineer will inventory
the project to prepare a list of which boxes are to be adjusted.

The Contractor shall take care not to damage located sanitary service cleanouts during construction operations.
Any sanitary service cleanouts damaged by the Contractor, regardless of its existing condition, will be repaired
at the Contractor’s expense.

This work will be paid for at the contract unit price per EACH for ADJUST SANITARY SEWER CLEANOUT,

which price shall include all labor, materials, and equipment necessary to complete the work.
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES - STATE

Description. This work shall consist of the removal and disposal of regulated substances according to Section
669 of the Standard Specifications as revised below.

Contract Specific Work Areas. The excavated soil and groundwater within the work areas listed below shall be
managed as either “uncontaminated soil”, hazardous waste, special waste or non- special waste. For stationing,
the lateral distance is measured from centerline and the farthest distance is the offset distance or construction
limit, whichever isless.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal acceptance, the
Contractor shall secure a written list of the specific analytical parameters and analytical methods required by
the landfill. The Contractor shall collect and analyze the required number of samples for the parameters
required by the landfill using the appropriate analytical procedures. A copy of the required parameters and
analytical methods (from landfill email or on landfill letterhead) shall be provided as Attachment 4A of the BDE
2733 (Regulated Substances Final Construction Report). The price shall include all sampling materials and effort
necessary for collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal facilities to be
utilized; and collect and analyze any samples required for disposal facility acceptance using a NELAP certified
analytical laboratory registered with the State oflllinois.

The following contract specific work areas shall be monitored by the Environmental Firm for soil contamination
and workers protection.

Site 3834-1 — Commercial Building, 405 15t Avenue, Rock Falls, Whiteside County

e All excavation in the northwest quadrant of IL 40 and Dixon Avenue: The Engineer has determined this
material meets the criteria of and shall be managed in accordance to Article 669.05(a)(5). Contaminants of
concern sampling parameters: VOCs, SVOCs, and Metals.

Site 3834-2 — Bonnell Repair & Towing, 400 15t Avenue, Rock Falls, Whiteside County

e All excavation in the west side of IL 40 and Dixon Avenue: The Engineer has determined this material meets
the criteria of and shall be managed in accordance to Article 669.05(a)(1). Contaminants of concern sampling
parameters: VOCs, SVOCs, and Metals.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall apply to
projects adjacent to or within sites with documented leaking underground storage tank (LUST) incidents, or
sites under management in accordance with the requirements of the Site Remediation Program (SRP), Resource
Conservation and Recovery Act (RCRA), or Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA), or as deemed necessary. For this project, the work zones apply for the following ISGS
PESA Sites: None

Additional information on the contract specific work areas listed above collected during the regulated
substances due-diligence process is available through the District’s Environmental Studies Unit (DESU).
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES - LOCAL

Description. This work shall consist of the removal and disposal of regulated substances according to Section
669 of the Standard Specifications as revised below.

Contract Specific Work Areas. The excavated soil and groundwater within the work areas listed below shall be
managed as either “uncontaminated soil”, hazardous waste, special waste or non- special waste. For stationing,
the lateral distance is measured from centerline and the farthest distance is the offset distance or construction
limit, whichever isless.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal acceptance, the
Contractor shall secure a written list of the specific analytical parameters and analytical methods required by
the landfill. The Contractor shall collect and analyze the required number of samples for the parameters
required by the landfill using the appropriate analytical procedures. A copy of the required parameters and
analytical methods (from landfill email or on landfill letterhead) shall be provided as Attachment 4A of the BDE
2733 (Regulated Substances Final Construction Report). The price shall include all sampling materials and effort
necessary for collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal facilities to be
utilized; and collect and analyze any samples required for disposal facility acceptance using a NELAP certified
analytical laboratory registered with the State oflllinois.

The following contract specific work areas shall be monitored by the Environmental Firm for soil contamination
and workers protection.

Site 1 — Dekalb Feeds / Russ’s Cito / Russ’s Towing & Service, 105 Dixon Avenue / 401-405 1st Avenue, Rock

Ealls, Whiteside County

e Allexcavation on the north side of Dixon Avenue from Lt Sta 5+57 to Sta.7+40: The Engineer has determined
this material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1). Contaminants
of concern sampling parameters: VOCs, SVOCs, and Metals.

Site 4 — Historic Railroad, Dixon Ave / Ave A Intersection, Rock Falls, Whiteside County

e All excavation in intersection of Dixon Ave / Ave A from Sta 7+40 to 8+92: The Engineer has determined this
material meets the criteria of and shall be managed in accordance to Article 669.05(a)(1). Contaminants of
concern sampling parameters: VOCs, SVOCs, and Metals.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall apply to
projects adjacent to or within sites with documented leaking underground storage tank (LUST) incidents, or
sites under management in accordance with the requirements of the Site Remediation Program (SRP), Resource
Conservation and Recovery Act (RCRA), or Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA), or as deemed necessary. For this project, the work zones apply for the following ISGS
PESA Sites: None

Additional information on the contract specific work areas listed above collected during the regulated
substances due-diligence process is available through the District’s Environmental Studies Unit (DESU).
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. ESE
llinois Department Storm Water Pollution Prevention Plan i‘i"?‘%

of Transportation
Route Marked Route Section Number
FAU 5560 Dixon Avenue 18-00136-00-FP
Project Number County Contract Number
YZ29(705) Whiteside C-92-031-20

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
activities. .

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

/2 bty o
Print Name/ Title Agency
Rod Kleckler Mayor City of Rock Falls

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

l. Site Description:

A. Provide a description of the project location; include latitude and |qnqitude, section, town, and range:
The project is located on Dixon Avenue in Rock Falls at the Southwest quarter of Section 27, Township 21 North.
The project length is 2,639.46'. 41.780N, 89.684W

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:

This project consists of the removal and replacement of the pavement on Dixon Avenue with storm sewer,
curb, earthwork, erosion control, sidewalk, and pavement marking.

C. Provide the estimated duration of this project:

1 year
D. The total area of the construction site is estimated to be 5-8 acres.
The total area of the site estimated to be disturbed by excavation, grading or other activities is 5.6 acres.

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

N/A

F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:
Urban Land, Dickinson-Urban Land Complex, Elburn-Urban Land Complex, Richwood-Urban Land Complex

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase | report:

N/A
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H. Provide a description of potentially erosive areas associated with this project:

N/A

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

Roadway excavation and landscaping restoration.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

City of Rock Falls

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:

N/A

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. In addition, include receiving waters
that are listed as Biologically Significant Streams by the lllinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:

City of Rock Falls storm sewer system into the Rock River

N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc. Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

N/A

O. Per the Phase | document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

N/A

303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of all pollutants causing impairment:

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

] Applicable Federal, Tribal, State, or Local Programs
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] Floodplain

|:| Historic Preservation

] Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above)

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL.:

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the
necessary steps to meet that allocation:

[] Threatened and Endangered Species/lllinois Natural Areas (INAl)/Nature Preserves

[] Other

[] Wetland

P. The following pollutants of concern will be associated with this construction project:

X Antifreeze / Coolants X Solid Waste Debris
X] Concrete X Solvents
[X] Concrete Curing Compounds X Waste water from cleaning construction equipments
[X] Concrete Truck Waste [] Other (Specify)
X Fertilizers / Pesticides [ ] Other (Specify)
X] Paints [] Other (Specify)
X] Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids) [] Other (Specify)
X] Soil Sediment [] Other (Specify)
Il. Controls:

This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section
|.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible;

4. Minimize soil compaction and, unless infeasible, preserve topsoil.
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B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to: temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in 11.B.1 and 11.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

X Erosion Control Blanket / Mulching [] Temporary Turf (Seeding, Class 7)
[ ] Geotextiles [] Temporary Mulching

X Permanent Seeding [] Vegetated Buffer Strips

X Preservation of Mature Seeding [] Other (Specify)

[ ] Protection of Trees [] Other (Specify)

[ ] Sodding [] Other (Specify)

X] Temporary Erosion Control Seeding [] Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Preservation of mature vegetation will act as both a soil erosion prevention and a sediment control
measure in areas that see runoff from disturbed soil. Temporary erosion control seeding will be used in
disturbed areas where no construction is planned for seven days.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:
Once final grading is complete, all disturbed areas shall be permanently seeded and covered with
erosion control blanket as soon as possible to prevent erosion on newly graded soil.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

[ ] Aggregate Ditch

[] Concrete Revetment Mats
[ ] Dust Suppression

[ ] Dewatering Filtering

[] Gabions

[] In-Stream or Wetland Work
[] Level Spreaders

[] Paved Ditch

[] Permanent Check Dams
[X] Perimeter Erosion Barrier
[ ] Permanent Sediment Basin
[] Retaining Walls

[ ] Riprap

[] Rock Outlet Protection

[] Sediment Trap

[X] Storm Drain Inlet Protection
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[ ] Stabilized Construction Exits
[] Stabilized Trench Flow

[] Slope Mattress

[] Slope Walls

[] Temporary Ditch Check

[] Temporary Pipe Slope Drain
[] Temporary Sediment Basin
[] Temporary Stream Crossing
[] Turf Reinforcement Mats

[] Other (Specify)

[] Other (Specify)

[] Other (Specify)

[] Other (Specify)

[] Other (Specify)

[] Other (Specify)

[] Other (Specify)
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Describe how the structural practices listed above will be utilized during construction:
Perimeter erosion barrier shall be installed at the start of the project. Inlet protection will be implemented
as the project progresses.

Describe how the structural practices listed above will be utilized after construction activities have been completed:
Temporary measures will be removed once they are no longer needed.

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: []Yes [X No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

Permanent seeding and erosion control blanket will be installed to provide permanent vegetation
within the construction limits to protect the area from erosion during storm discharges.

F. Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's lllinois Urban Manual. Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans
approved by local officials:

City of Rock Falls

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:
: Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame
Mass clearing and grubbing/roadside clearing dates
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Deployment of Erosion Control Practices
Deployment of Sediment Control Practices (including stabilized cons

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling locations, etc.)

Paving, saw-cutting, and any other pavement related operations

Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc

Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
prowde a graphical representation showing location and type of BMPs to be used when applicable:

Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project. The installation details will then be included with the SWPPP.

Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

Waste Disposal - Discuss methods of waste disposal that will be used for this project.

Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, etc.)

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be signed and maintained.

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for
this project and what BMPs will be used to ensure containment and spill prevention.

Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
leave the construction site.

Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets. Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
on the established procedures.

Additional measures indicated in the plan.

Ill. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment control measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's
specifications.

Maintain the perimeter erosion control barrier and inlet protection.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259. Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. Weekly inspections

will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.
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If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
lllinois Environmental Protection Agency

Division of Water Pollution Control

Attn: Compliance Assurance Section

1021 North Grand East

Post Office Box 19276

Springfield, Illinois 62794-9276

V. Failure to Comply:
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National

Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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¥ EEE
llinois Deparhnent Contractor Certification Statement (a5
of Transportation

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number
FAU 5560 Dixon Avenue 18-00136-00-FP
Project Number County Contract Number
YZ29(705) Whiteside C-92-031-20

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

X] Contractor
[] Sub-Contractor

Signature Date

Print Name Title

Name of Firm Phone

Street Address City State Zip Code

Iltems which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

City of Rock Falls

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
CONSTRUCTION AND MAINTENANCE SIGNS

Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specification shall be construed to mean a specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

701.14. Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background, meeting, as a
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02.
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State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets
SPECIAL PROVISION
FOR
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA
Effective: January 1, 2022

Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the

following:

“1030.06 Quality Management Program. The Quality Management Program (QMP) will be
Quality Control / Quality Assurance (QC/QA) according to the following.”

Delete Article 1030.06(d)(1) of the Standard Specifications.

Revise Article 1030.09(g)(3) of the Standard Specifications to read:

“(3) If core testing is the density verification method, the Contractor shall provide personnel

and equipment to collect density verification cores for the Engineer. Core locations
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA
Procedure for Determining Random Density Locations” at density verification intervals
defined in Article 1030.09(b). After the Engineer identifies a density verification
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm)
diameter core. With the approval of the Engineer, the cores may be cut at a later time.”

Revise Article 1030.09(h)(2) of the Standard Specifications to read:

“(2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the

Page 33 of 34

random density verification test locations. Cores or nuclear density gauge testing will
be used for density verification. The method used for density verification will be as
selected below.

Density Verification Method
[ ]| Cores
X | Nuclear Density Gauge (Correlated when
paving = 3,000 tons per mixture)

Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”. The
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses
greater than 3 in. (75 mm). The density testing interval for paving less than 3 ft (1 m)
wide will be 1 mile (1,600 m). If a day’s paving will be less than the prescribed density
testing interval, the length of the day’s paving will be the interval for that day. The
density testing interval for mixtures used for patching will be 50 patches with a
minimum of one test per mixture per project.

If core testing is the density verification method, the Engineer will witness the
Contractor coring, and secure and take possession of all density samples at the
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density verification locations. The Engineer will test the cores collected by the
Contractor for density according to lllinois Modified AASHTO T 166 or AASHTO T 275.

If nuclear density gauge testing is the density verification method, the Engineer will
conduct nuclear density gauge tests. The Engineer will follow the density testing
procedure detailed in the document “lllinois Modified ASTM D 2950, Standard Test
Method for Density of Bituminous Concrete In-Place by Nuclear Method”.

A density verification test will be the result of a single core or the average of the nuclear
density tests at one location. The results of each density test must be within
acceptable limits. The Engineer will promptly notify the Contractor of observed
deficiencies.”

Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read:

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same
procedure used to collect QC mixture samples (Section A). This process will be witnessed
by the Engineer who will take custody of the verification sample. Each sample bag with a
verification mixture sample will be secured by the Engineer using a locking ID tag. Sample
boxes containing the verification mixture sample will be sealed/taped by the Engineer
using a security ID label.”
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’'s equal employment opportunity (EEQO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to
promote the increased employment of minority groups, disadvantaged persons and women in
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship
Training Program Graduate (TPG) special provision (Special Provision) is to place these
certified program graduates on the project site for this Contract in order to provide the graduates
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must
make every reasonable effort to recruit and employ certified TPG trainees to the extent such
individuals are available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made
even though the Contractor or subcontractor may also receive additional training program funds
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving
reimbursement from another entity through another program, such as IDOT through the TPG
program. With regard to any IDOT funded construction training program other than TPG,
however, additional reimbursement for other IDOT programs will not be made beyond the TPG
Program described in this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG
trainee’s employment end in advance of the completion of the Contract, the Contractor must
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee
involvement terminated, the hours completed by the TPG trainee on the Contract, and the
number of hours for which the incentive payment provided under this Special Provision will be,
or has been claimed for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer
that document its contractual performance under and compliance with this Special Provision.
Finally, through participation in the Program and reimbursement of wages, the Contractor is not
relieved of, and IDOT has not waived, the requirements of any federal or state labor or
employment law applicable to TPG workers, including compliance with the lllinois Prevailing
Wage Act.

METHOD OF MEASUREMENT: The unit of measurement is in hours.
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE).
The estimated total number of hours, unit price, and total price must be included in the schedule
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of
TPG trainees for which the incentive is available for this contract is 2

The Department has contracted with several educational institutions to provide screening,
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business
and Workforce Diversity (IDOT OBWD), Room 319, lllinois Department of Transportation, 2300
S. Dirksen Parkway, Springfield, lllinois 62764. Prior to commencing construction with the
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to
be trained in each selected work classification, proof that that the TPG trainee(s) has
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of
Apprenticeship Training, and the start date for training in each of the applicable work
classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a
full journeyworker in the type of trade or job classification involved. During the course of
performance of the Contract, the Contractor may seek approval from the IDOT District EEO
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor
must also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort
to enroll TPG trainees by recruitment through the Program participant educational institutions to
the extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement
of $15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some
minimal off-site training is permissible as long as the offsite training is an integral part of the
work of the contract, and does not compromise or conflict with the required on-site training that
is central to the purpose of the Program. No individual may be employed as a TPG trainee in
any work classification in which he/she has previously successfully completed a training
program leading to journeyman status in any trade, or in which he/she has worked at a
journeyman level or higher.
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ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE)

Effective: April 1, 2003
Revised: January 1, 2022

Description. This work shall consist of furnishing and installing accessible pedestrian signals
(APS). Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker,
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control
board, a power supply, wiring, and mounting hardware. The APS shall meet the requirements of
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein.

Electrical Requirements. The APS shall operate with systems providing 95 to 130 VAC, 60 Hz
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C).

The APS shall contain a power protection circuit consisting of both fuse and transient protection.

Audible Indications. A pushbutton locator tone shall sound at each pushbutton and shall be
deactivated during the associated walk indication and when associated traffic signals are in
flashing mode. Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall
repeat at 1-second intervals. Each actuation of the pushbutton shall be accompanied by the
speech message “Wait”.

If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed
on the same pole, the audible walk indication shall be a speech walk message. This
message shall sound throughout the WALK interval only. The verbal message shall be modeled
after: “’Street Name.” Walk Sign is on to cross “Street Name’.” For signalized intersections
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all
crossings”. In addition, a speech pushbutton information message shall be provided by actuating
the APS pushbutton when the WALK interval is not timing. This verbal message shall be modeled

after: “Wait. Wait to cross ‘Street Name’ at ‘Street Name””.

Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk
indication shall be an audible percussive tone. It shall repeat at 8 to 10 ticks per second with a
dominant frequency of 880 Hz.

Automatic volume adjustments in response to ambient traffic sound level shall be provided up to
a maximum volume of 100 dBA. Locator tone and verbal messages shall be no more than 5 dB
louder than ambient sound.

At locations with railroad interconnection, an additional speech message stating “Walk time
shortened when train approaches” shall be used after the speech walk message. At locations
with emergency vehicle preemption, an additional speech message “Walk time shortened when
emergency vehicle approaches” shall be used after the speech walk message.

Pedestrian Pushbutton. Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or
width. The force required to activate the pushbutton shall be no greater than 3.5 Ib (15.5 N).
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A red LED shall be located on or near the pushbutton which, when activated, acknowledges the
pedestrians request to cross the street.

Signhage. A sign shall be located immediately above the pedestrian pushbutton and parallel to
the crosswalk controlled by the pushbutton. The sign shall conform to one of the following
standard MUTCD designs: R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a.

Tactile Arrow. A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall
be provided on the pushbutton.

Vibrotactile Feature. The pushbutton shall pulse when depressed and shall vibrate continuously
throughout the WALK interval.

Method of Measurement. This work will be measured for payment as each, per pushbutton.

Basis of Payment. This work will be paid for at the contract unit price per each for ACCESSIBLE
PEDESTRIAN SIGNALS.

80099
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AGGREGATE SUBGRADE IMPROVEMENT (BDE)

Effective: April 1, 2012
Revised: April 1, 2022

Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
) IO L= LRI Ve [ [ = To = L= ST 1004.07
(b) Reclaimed Asphalt Pavement (RAP) ..o 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).

The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.
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303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASl). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad NO' 8” 6” 4" 2” #4
Cs1 100 97 +3 90+ 10 45 + 25 20+ 20
CS2 100 80+ 10 25+15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No. 200 mm 150 mm 100 mm 50 mm 4.75 mm
Cs1 100 97+3 90+10 45+ 25 20+ 20
CS2 100 80+ 10 25+ 15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.
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(1) The testing requirements of Article 1031.03 shall not apply.

(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate
gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).

(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS2, CA2,or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or a calibrated blending plant
such that the prescribed blending percentage is maintained throughout the blending
process. The calibration shall have an accuracy of + 2.0 percent of the actual quantity of
material delivered.”
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BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements

of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

80436
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 2.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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HOT-MIX ASPHALT - START OF PRODUCTION (BDE)
Effective: January 1, 2022

Add the following paragraph between the third and four paragraphs of Article 1030.10 of the
Standard Specifications:

“When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750
metric tons) or more shall still be sampled on the first day of production: I-FIT and Hamburg
wheel testing for High ESAL; I-FIT testing for Low ESAL. Within two working days after
sampling the mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for
Department verification testing. The High ESAL mixture test results shall meet the requirements
of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test results shall meet the
requirements of Article 1030.05(d)(4).”

80442
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PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)

Effective: July 1, 2020

Revise Article 1020.11(a)(7) of the Standard Specifications to read:

80430

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery

ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is
emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

Concrete Temperature Maximum Haul Time
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck
50 -64 (10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”

58



SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”

80397
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

80391
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TRAINING SPECIAL PROVISIONS (BDE)

Effective: October 15, 1975
Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be _2 . In the event the Contractor subcontracts a portion of the contract work, it shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also ensure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration.  The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

20338
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012
Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Sunday through
Saturday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

80302
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(Q) Temporary SigN SUPPOITS ......uuuuuuuuuuinniiiiiiiiinnieiieeeeeseseaeee s ennnnnnenne 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(]) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

80427
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WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 80 working days.

80071
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person,"” "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok ok

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok ok Kk ok

Xl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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