
CONSTRUCTED AS NOTED

TEMPORARY PAVEMENT

CONSTRUCTED THIS STAGE

PERMANENT PAVEMENT

CONSTRUCTED IN PREVIOUS STAGE

PERMANENT PAVEMENT

DIRECTION OF TRAFFIC FLOW

CONSTRUCTION SIGN

*

CONTROL AND PROTECTION, LUMP SUM)

(INCLUDED IN THE COST FOR TRAFFIC

SIGN PANEL/BARRICADE ASSEMBLY

TYPE III BARRICADE

@ 25’ CENTERS

MONODIRECTIONAL LIGHTS

DRUMS WITH STEADY BURNING

THIS STAGE

PAVEMENT REMOVAL

LEGEND
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STAGE 1A

CONSTRUCTION STAGING PLAN

SHEET    OF    SHEETS STA.690+00.00 TO STA.750+00.00  
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NOTES:

WITH MINIMAL TEMPORARY SHUTDOWNS AT THE DIRECTION OF THE ENGINEER.

ALL SIDEROADS / ENTRANCES ARE TO REMAIN OPEN AND BE CONSTRUCTED 

0200 200 400

SCALE:  1" = 200’

MAINTENANCE OF TRAFFIC STAGE 1A (THIS SHEET)

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

TRAFFIC CONTROL PAYMENT

9

EXISTING U.S. 45

G20-2a(0)-6024*

END

CONSTRUCTION

ROAD

CONSTRUCTION

NEXT 6 MILES

G20-1(0)-6036*

TEXAS CITY ROAD

EXISTING

COTTONWOOD ROAD

EXISTING

AS PER TRAFFIC CONTROL STANDARD USED

TRAFFIC CONTROL AND PROTECTION, LUMP SUM

STA 1693+58.01 (TEMP. TRANS. #1)

STA 693+50.97 (U.S. 45)

CONSTRUCTION THIS STAGE 

END TEMPORARY TRANSITION #1 

STA 694+92.56 (U.S. 45)

THIS STAGE 

END TEMPORARY SHOULDER

3. CONSTRUCT PROPOSED TEMPORARY TRANSITION #1 EMBANKMENT AND PAVEMENT

2. CONSTRUCT TEMPORARY SHOULDER ALOND EXISTING U.S. 45.

  SIZE RCP AT STA 691+50.

  EXISTING 2’X2’ RCBC AND CONSTRUCT PROPOSED 30’ EQUIVALENT ROUND

  PROJECT DETAIL: CONSTRUCTING CULVERT UNDER TRAFFIC.  REMOVE 

1. PROVIDE TEMPORARY AGGREGATE SURFACE COURSE WIDENING PER 

701006, 701326, 701901

 

 

   AT THE END OF EACH WORK DAY AND WEEKENDS.

   WIDEINING ALONG THE EDGE OF PAVEMENT WHEN NO WORK OPERATIONS ARE PRESENT

3. TRAFFIC CONTROL DEVICES USED FOR TRAFFIC CONTROL SHALL BE PLACED IN THE

2. MAINTAIN TRAFFIC ON EXISTING SIDEROADS

1. MAINTAIN TRAFFIC ON EXISTING U.S. 45

AND CONTINUES TO THE END OF THE PROJECT.

ALT A & ALT B OPTION BEGINS AT STATION 449+88.13 

NOTE:
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