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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to
10:00 a.m. August 3, 2018 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62G44

LAKE County

Section 24-I-1

Project STP-WY2A(427)
Route FAP 305

District 1 Construction Funds

Demolition of 5 single family residences at various locations near US 14 and the Canadian National
Railway in the the village of Barrington.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2018

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL

PROVISIONS.

ERRATA Standard Specifications for Road and Bridge Construction (Adopted 4-1-16) (Revised 1-1-18)
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid CONStruCtion CONIACES ..........eieiiuiiiiiiiiie et 64
2 X Subletting of Contracts (Federal-Aid Contracts) .........ccccceevveeerivieeerennnn. 67
3 X EEO s 68
4 Specific EEO Responsibilities Non Federal-Aid Contracts 78
5 Required Provisions - State Contracts .........ccccceecvveeiveeenne 83
6 Asbestos Bearing Pad Removal ............... 89
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal .. 90
8 Temporary Stream Crossings and In-Stream Work Pads ..........ccccccccvveenne 91
9 Construction Layout Stakes EXCEPL fOr BIIAGES ......cooiiiiiiiiiiiiiiie ettt e e 92

10 CONSIIUCLION LAYOUL STAKES ....cieiiiiiiiieitiie ettt ettt ettt ettt e e e e ek bt e e st b e e e ea kb e e et be e e aabe e s bee e e ambe e e snbeeesnnbeeeasbeaesnsneas 95
11 Use of Geotextile Fabric for Railroad Crossing .. 98
12 Subsealing of Concrete Pavements ... 100
13 Hot-Mix Asphalt Surface Correction ...... 104
14 Pavement and Shoulder Resurfacing ................ 106
15 Patching with Hot-Mix Asphalt Overlay Removal .. 107
16 Polymer Concrete ........ccccocvveiveeeniiieeeiieeeien 109
17 PVC Pipeliner ...... 111
18 Bicycle RACKS .....cccvvvviiieeieie e 112
19 Temporary Portable Bridge Traffic Signals . 114
20 Work Zone Public Information Signs ........... 116
21 Nighttime Inspection of Roadway Lighting .. 117
22 English Substitution of Metric BOItS ...........ccoccuvveiiieiiiiieenns 118
23 Calcium Chloride Accelerator for Portland Cement Concrete .. .. 119
24 Quality Control of Concrete MIXtUres at the PIANT ..........cooiiiiiiiie e e e e snae e e saae e e sraeeesneeas 120
25 Quality Control/Quality ASSurance of CONCIEte MIXIUIES ........c.uiiiiirieiiieie ettt e e e e nnenees 128
26 Digital Terrain Modeling for Earthwork Calculations .. 144
27 LR ETT V=T OSSPSR PP UPPOP 146
28 Preventive Maintenance — Bituminous Surface TreatMent (A-1) .......ccoooiieeoiiiieoiiiieeiee e 147
29 Reserved 153
30 Reserved 154
31 Reserved 155
32 Temporary Raised Pavement Markers ... 156
33 Restoring Bridge Approach Pavements Using High-Density FOAM ..........ccccoiiiiiiiiie i cee e see e 157
34 Portland Cement Concrete INlay OF OVEITAY .........cooiiiiiiiiiieeie ettt e s nn e e anne e 160
35 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ..........ccccooiiiiiiiiiiiicce e 164
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 305 (US14), Section 24-1-1, Lake County, Contract No. 62G44 and
in case of conflict with any part or parts of said Specifications, the said Special Provisions shall
take precedence and shall govern.

FAP Route 305 (US14)
Section 24-1-1
Lake County
Contract No. 62G44

LOCATION OF PROJECT

This project is located at various locations near US 14 at the CN Railroad within the Village of
Barrington in Lake County, lllinois.

Location No. 1: 205 Elm Road, Barrington, IL 60010
Location No. 2: 303 ElIm Road, Barrington, IL 60010
Location No. 3: 317 EIm Road, Barrington, IL 60010
Location No. 4: 335 EIm Road, Barrington, IL 60010
Location No. 5: 409 Elm Road, Barrington, IL 60010

DESCRIPTION OF PROJECT

This is a building demolition and site clean-up contract, and the work performed consists of the
demolition of five (5) single family residences (two-story cedar structure with full basement, two-
story brick structure with partial basement, two-story brick and cedar structure with full basement,
one-story brick and vinyl structure with a concrete foundation on a crawl space, and a two-story
cedar structure with a partial basement), cleaning up of five (5) sites, and any incidental and
collateral work necessary to complete the improvement as shown in the plans and as described.
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STATUS OF UTILITIES (D-1)
Effective: June 1, 2016

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information in regard to their facilities and the proposed
improvements. The tables below contain a description of specific conflicts to be resolved and/or
facilities which will require some action on the part of the Department’s contractor to proceed with
work. Each table entry includes an identification of the action necessary and, if applicable, the
estimated duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances resolution will be a function of the
construction staging. The responsible agency must relocate or complete new installations as
noted in the action column; this work has been deemed necessary to be complete for the
Department’s contractor to then work in the stage under which the item has been listed.

Pre-Stage
STAGE / RESPONSIBLE
LOCATION TYPE DESCRIPTION AGENCY ACTION
Stage 1
STAGE / RESPONSIBLE
LOCATION TYPE DESCRIPTION AGENCY ACTION
Stage 2
STAGE/ RESPONSIBLE
LOCATION TYPE DESCRIPTION AGENCY ACTION
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No conflicts to be resolved (or if there are conflicts they are to be listed as noted above)

Pre-Stage: Days Total Installation
Stage 1: Days Total Installation
Stage 2: Days Total Installation

The following contact information is what was used during the preparation of the plans as provided
by the Agency/Company responsible for resolution of the conflict.

Agency/Company Name of contact | Address Phone e-mail address
Responsible to
Resolve Conflict

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owners part can be secured.

Pre-Stage

STAGE /

LOCATION TYPE DESCRIPTION OWNER ACTION

Stage 1

STAGE/

LOCATION TYPE DESCRIPTION OWNER ACTION
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Stage 2

STAGE/

LOCATION TYPE DESCRIPTION OWNER ACTION

The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Company Name of contact | Address Phone e-mail address
Responsible to
Resolve Conflict

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be taken into account
in the bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided in the action column for the first conflicts identified will begin
on the date of the executed contract regardless of the status of the utility relocations. The
responsible agencies will be working toward resolving subsequent conflicts in conjunction with
contractor activities in the number of days noted.

The estimated relocation dates must be part of the progress schedule submitted by the contractor.
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor
and the utility companies. The Department’s contractor is responsible for contacting J.U.L.I.E.
prior to any and all excavation work.
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PUBLIC CONVENIENCE AND SAFETY (DIST 1)
Effective: May 1, 2012 Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, the
length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday prior to
11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or greater, all
lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except where structure
construction or major rehabilitation makes it impractical.”

SELECTIVE CLEARING
Effective: February 25, 2009

Description. This work shall consist of extensive removal and disposal of shrubs, brush, debris
(including rocks, bottles, etc.) and selected trees up to six (6) inches (150 mm) in diameter. All
trees and shrubs to be saved shall be carefully protected as provided by Article 201.05 of the
Standard Specifications. Locations for Selective Clearing and vegetation to be cleared or saved
shall be designated by the Engineer. Please contact a representative of the Roadside
Development Unit at (847) 705-4171 at least 48 hours prior to work.

The undesirable trees and brush (Siberian EIm, European Buckhorn, Mulberry, etc.) shall be cut
flush with the ground and all stubs or stumps shall be treated with a re-sprout herbicide approved
by the Engineer to prevent re-growth from the stumps. Trees of Tree of Heaven shall not be cut
off as specified above, but shall be pulled or grubbed in such a manner as to insure complete
removal. Branches on remaining trees shall be pruned off up to 6 feet (2 meters) from the ground.

All cleared areas shall be graded, trimmed, smoothed, and finished uniformly to the satisfaction
of the Engineer with equipment approved by the Engineer. Disposal of material shall be done in
accordance with Article 202.03.

Method of Measurement. Selective Clearing will be measured in units of 1,000 square feet (90
square meters). Areas not meeting the satisfaction of the Engineer shall not be measured for
payment. Plan quantities are estimates only. Actual quantities will be measured in place.
Agreement to plan quantities will not be allowed.

Basis of Payment. This work will be paid for at the contract unit price per unit for SELECTIVE
CLEARING.
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BRICK PAVER REMOVAL

This work shall consist of the complete removal of existing brick pavers and subbase material at
the locations shown in the plans and as directed by the Engineer.

Description: Removal of the existing brick pavers and subbase material shall be performed in
accordance with the applicable portions of Section 440 of the Standard Specifications. The
existing subgrade shall be rolled or tamped to the in-kind line and grade. If additional material is
required to establish the in-kind grade, the material used shall be satisfactory to the Engineer and
placed according to Section 205 of the Standard Specifications.

Basis of Payment: This work shall be measured and paid for at the contract unit price per square
foot for REMOVE EXISTING BRICK PAVERS. This price shall include all necessary labor,
material and equipment necessary to complete the work.

BRICK SIDEWALK REMOVAL

The work shall consist of the complete removal of existing brick accent sidewalk at locations
shown in the plans and as directed by the Engineer

Description: Removal of the existing brick sidewalk shall be performed in accordance with the
applicable portions of Section 440 of the Standard Specifications. The existing subgrade shall be
rolled or tamped to the in-kind line and grade. If additional material is required to establish the in-
kind grade, the material used shall be satisfactory to the Engineer and placed according to Section
205 of the Standard Specifications.

Basis of Payment: This work shall be measured and paid for at the contract unit price per square
foot for BRICK SIDEWALK REMOVAL. This price shall include all necessary labor, material and
equipment necessary to complete the work.

DEBRIS REMOVAL

This work shall consist of the complete removal and satisfactory disposal of debris located on
the subject parcels that are to be removed as described herein, the applicable portions of
Section 202 of the Standard Specifications and as directed by the Engineer.

The following is a general list of items, estimated amount and location of debris to be removed.
The Contractor shall note the list is not all-inclusive and there might be additional items that
must be removed as part of this contract. Any debris items removed that are not listed below
will not be paid for separately but shall be included in the lump sum unit price for DEBRIS
REMOVAL:



DEBRIS REMOVAL TABLE
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DESCRIPTION

LOCATION

3 4

BASKETBALL HOOP

SQUARE LANDSCAPING BLOCK

17 24

13 17

BRICKS

MULTIPLE

LIGHT POLE

1

1 1

LANDSCAPING ROCKS

MULTIPLE

MULTIPLE

PLANTING POTS

6

8

WOOD BARS

MULTIPLE

WOOD LOGS

MULTIPLE

MULTIPLE MULTIPLE

ROUND LANDSCPAING BLOCKS

70

METAL BAR

DRAINAGE HOSE

PLASTIC GALLON BUCKET

BENCH

TREE HANGING BIRD FEEDER

CONCRETE POST

T TSN

LANDSCAPE TIMBER

PVC PIPES

PATIO RECLINING CHAIR

KARAOKE MACHINE

GARBAGE BIN

WATER HOSE

N (w |k [P (O

STORAGE SHED

PATIO CHAIR

PATIO TABLE

BIRD FEEDER WITH POLE

LACROSSE NET

PIECE OF DRAIN PIPE

G

PARK SET

METAL PLANTING POT

SMALL CHARCOAL GRILL

GAS GRILL

TRASH BAGS (FULL)

TV BOX

BOX FILLED WITH TRASH

PAINT CAN

GRILL ACCESSORIES

GARDENING TOOLS

GARDEN HOSE SPRINKLER

TOP SOIL BAG

[ NI e N N N e L T S TS I

ARCH
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BUILDING REMOVAL - CASE Il (NON-FRIABLE ASBESTOS ABATEMENT)
Effective: September 1, 1990 Revised: May 4, 2018

BUILDING REMOVAL: This work shall consist of the complete removal and disposal of 4
building(s), together with full or partial basements/crawl space and all foundations, retaining
walls, and piers and also all incidental and collateral work necessary to complete the removal of
the building(s) in a manner approved by the Engineer. Any holes, such as basements, shall be
filled with a suitable granular material. The building(s) are identified as follows:

Parcel

Bldg. No. No. Location Description

1 1MF0016 205 ElIm Road two-story cedar structure with
Barrington, IL 60010 full basement

3 1MF0123 317 ElIm Road two-story brick and cedar structure
Barrington, IL 60010 will full basement

4 1MF0125 335 ElIm Road one-story brick and vinyl structure
Barrington, IL 60010 with a concrete foundation on a

crawl space

5 1MF0127 409 Elm Road two-story cedar structure with a

Barrington, IL 60010 partial basement

Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility
services and the removal of the metering devices that serve the building(s) according to the
respective requirements and regulations of the City, County, or utility companies involved. The
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any
building(s) he/she is to remove.

Signs: Immediately upon execution of the contract and prior to the wrecking of any structures,
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on all
four sides of each residence and two opposite sides of other structures, the following sign:

PROPERTY ACQUIRED FOR
HIGHWAY CONSTRUCTION
TO BE DEMOLISHED BY THE

VANDALS WILL BE PROSECUTED
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The signs shall be positioned in a prominent location on the structure so that they can be easily
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint signs
nor start demolition of any building(s) prior to the time that the State becomes the owner of the
respective building(s).

The Contractor has the option of removing the non-friable asbestos prior to demolition or
demolishing the building(s) with the non-friable asbestos in place. Refer to the Special Provisions
titled “Asbestos Abatement (General Conditions)” and “Removal and Disposal of Non-Friable
Asbestos Building No. 1,3,4 and 5" contained herein.

Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal
of the buildings and structures, including any necessary backfilling material as specified herein.
The lump sum unit price(s) for this work shall represent the cost of demolition and disposal
assuming all non-friable asbestos is removed prior to demolition. Any salvage value shall be
reflected in the contract unit price for this item.

EXPLANATION OF BIDDING TERMS: Two separate contract unit price items have been
established for the removal of each building. They are:

1. BUILDING REMOVAL NO. 1,34and5

2. REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1,3.4and 5

The Contractor shall have two options available for the removal and disposal of the non-friable
asbestos.

The pay item for removal and disposal of non-friable asbestos will not be deleted regardless of
the option chosen by the Contractor.

ASBESTOS ABATEMENT (GENERAL CONDITIONS): This work consists of the removal and
disposal of non-friable asbestos from the building(s) to be demolished. All work shall be done
according to the requirements of the U.S. Environmental Protection Agency (USEPA), the Illinois
Environmental Protection Agency (IEPA), the Occupational Safety and Health Administration
(OSHA), the Special Provision for "Removal and Disposal of Non-Friable Asbestos, Building No.
1,3,4 and 5," and as outlined herein.

Sketches indicating the location of Asbestos Containing Material (ACM) are included in the
proposal on pages 15 thru 28. Also refer to the Materials Description Table on page 29 thru 30
for a brief description and location of the various materials. Also included is a Materials Quantities
Table on page 31 thru 32. This table states the ACM is non-friable and gives the approximate
guantity. The quantities are given only for information and it shall be the Contractor's
responsibility to determine the exact quantities prior to submitting his/her bid.
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The work involved in the removal and disposal of non-friable asbestos if done prior to demolition,
shall be performed by a Contractor or Sub-Contractor prequalified with the lllinois Capital
Development Board.

The Contractor shall provide a shipping manifest, similar to the one shown on pages 33 thru 35,
to the Engineer for the disposal of all ACM wastes.

Permits: The Contractor shall apply for permit(s) in compliance with applicable regulations of the
Illinois Environmental Protection Agency. Any and all other permits required by other federal,
state, or local agencies for carrying on the work shall be the responsibility of the Contractor.
Copies of the permit(s) shall be sent to the district office and the Engineer.

Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA
office, shall be completed and submitted to the address listed below at least ten days prior to
commencement of any asbestos removal or demolition activity. Separate notices shall be sent
for the asbestos removal work and the building demolition if they are done as separate operations.

Asbestos Demolition/Renovation Coordinator
Illinois Environmental Protection Agency
Division of Air Pollution Control

P. 0. Box 19276

Springfield, lllinois 62794-9276

(217) 785-1743

Notices shall be updated if there is a change in the starting date or the amount of asbestos
changes by more than 20 percent.

Submittals:

A. All submittals and notices shall be made to the Engineer except where otherwise specified
herein.

B. Submittals that shall be made prior to start of work:
1. Submittals required under Asbestos Abatement Experience.
2. Submit documentation indicating that all employees have had medical examinations
and instruction on the hazards of asbestos exposure, on use and fitting of respirators,
on protective dress, on use of showers, on entry and exit from work areas, and on all

aspects of work procedures and protective measures as specified in Worker
Protection Procedures.

10
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Submit manufacturer's certification stating that vacuums, ventilation equipment, and
other equipment required to contain airborne fibers conform to ANSI 29.2.

Submit to the Engineer the brand name, manufacturer, and specification of all
sealants or surfactants to be used. Testing under existing conditions will be required
at the direction of the Engineer.

Submit proof that all required permits, site locations, and arrangements for transport
and disposal of asbestos-containing or asbestos-contaminated materials, supplies,
and the like have been obtained (i.e., a letter of authorization to utilize designated
landfill).

Submit a list of penalties, including liquidated damages, incurred through non-
compliance with asbestos abatement project specifications.

Submit a detailed plan of the procedures proposed for use in complying with the
requirements of this specification. Include in the plan the location and layout of
decontamination units, the sequencing of work, the respiratory protection plan to be
used during this work, a site safety plan, a disposal plan including the location of an
approved disposal site, and a detailed description of the methods to be used to control
pollution. The plan shall be submitted to the Engineer prior to the start of work.

Submit proof of written notification and compliance with the “Notifications” paragraph.

. Submittals that shall be made upon completion of abatement work:

1.

Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts for
all asbestos waste materials removed from the work area;

Submit daily copies of work site entry logbooks with information on worker and visitor
access;

Submit logs documenting filter changes on respirators, HEPA vacuums, negative
pressure ventilation units, and other engineering controls; and

Submit results of any bulk material analysis and air sampling data collected during

the course of the abatement including results of any on-site testing by any federal,
state, or local agency.
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Certificate of Insurance:

A. The Contractor shall document general liability insurance for personal injury, occupational
disease and sickness or death, and property damage.

B. The Contractor shall document current Workmen's Compensation Insurance coverage.
C. The Contractor shall supply insurance certificates as specified by the Department.
Asbestos Abatement Experience:

A. Company Experience. Prior to starting work, the Contractor shall supply evidence that
he/she has been prequalified with the lllinois Capital Development Board and that he/she
has been included on the lllinois Department of Public Health's list of approved
Contractors.

B. Personnel Experience:
1. For Superintendent, the Contractor shall supply:

a. Evidence of knowledge of applicable regulations in safety and environmental
protection is required as well as training in asbestos abatement as evidenced by
the successful completion of a training course in supervision of asbestos
abatement as specified in 40 CFR 763, Subpart E, Appendix C, EPA Model
Contractor Accreditation Plan. A copy of the certificate of successful completion
shall be provided to the Engineer prior to the start of work.

b. Documentation of experience with abatement work in a supervisory position as
evidenced through supervising at least two asbestos abatement projects; provide
names, contact, phone number, and locations of two projects in which the
individual(s) has worked in a supervisory capacity.

2.  For workers involved in the removal of asbestos, the Contractor shall provide training
as evidenced by the participation and successful completion of an accredited training
course for asbestos abatement workers as specified in 40 CFR 763, Subpart E,
Appendix C, EPA Model Contractor Accreditation Plan. A copy of the certificate of
successful completion shall be provided to all employees who will be working on this
project.
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ABATEMENT AIR MONITORING: The Contractor shall comply with the following:

A. Personal Monitoring. All personal monitoring shall be conducted per specifications listed
in OSHA regulation, Title 29, Code of Federal Regulation 1926.58. All area sampling shall
be conducted according to 40 CFR Part 763.90. All air monitoring equipment shall be
calibrated and maintained in proper operating condition. Excursion limits shall be
monitored daily. Personal monitoring is the responsibility of the Contractor. Additional
personal samples may be required by the Engineer at any time during the project.

B. Interior Non-Friable Asbestos-Containing Materials. The Contractor shall perform
personal air monitoring during removal of all non-friable Transite and floor tile removal
operations. The Engineer will also have the option to require additional personal samples
and/or clearance samples during this type of work.

C. Exterior Non-Friable Asbestos-Containing Materials. The Contractor shall perform
personal air monitoring during removal of all non-friable cementitious panels, piping,
roofing felts, and built up roofing materials that contain asbestos.

The Contractor shall conduct down wind area sampling to monitor airborne fiber levels at
a frequency of no less than three per day.

D. Air Monitoring Professional

1. All air sampling shall be conducted by a qualified Air Sampling Professional supplied
by the Contractor. The Air Sampling Professional shall submit documentation of
successful completion of the National Institute for Occupational Safety and Health
(NIOSH) course #582 - "Sampling and Evaluating Airborne Asbestos Dust".

2. Air sampling shall be conducted according to NIOSH Method 7400. The results of

these tests shall be provided to the Engineer within 24 hours of the collection of air
samples.
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REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1,34 and 5: The
Contractor has the option of removing and disposing of the non-friable asbestos prior to demolition
of the building(s) or demolishing the building(s) with the non-friable asbestos in place.

Option #1 - If the Contractor chooses to remove all non-friable asbestos prior to demolition, the
work shall be done according to the Special Provision titled "Asbestos Abatement (General
Conditions)".

Option #2 - If the Contractor chooses to demolish the building(s) with the non-friable asbestos in
place, the following provisions shall apply:

1. Continuously wet all non-friable ACM and other building debris with water during
demolition.

2. Dispose of all demolition debris as asbestos containing material by placing it in lined,
covered transport haulers and placing it in an approved landfill.

This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL
OF NON-FRIABLE ASBESTOS, BUILDING NO. 1,3,4 and 5, as shown.

The cost for this work shall be determined as follows:
Option #1 - Actual cost of removal and disposal of non-friable asbestos.
Option #2 - The difference in cost between removing and disposing of the building if all non-
friable asbestos is left in place and removing and disposing of the building

assuming all non-friable asbestos is removed prior to demolition.

The cost of removing and disposing of the building(s), assuming all non-friable asbestos is
removed first, shall be represented by the pay item "BUILDING REMOVAL NO. 1,34 and 5".

Regardless of the option chosen by the Contractor, this pay item will not be deleted, nor will the
pay item BUILDING REMOVAL NO. 1,3,4 and 5 be deleted.
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APPENDIX B
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MATERIAL DESCRIPTION TABLE

Material
Description

% And Type
Of Asbestos

Location, Description, Sample
Number (If Applicable)

|. Location 1 (205 Elm Rd)

Floor Tile

Il. Location 3 (317 Elm Rd)

Joint Compound

Joint Compound

Window Glazing

Black Mastic

2% chrysotile

<1% chrysotile

<1% chrysotile

3% chrysotile

5% chrysotile

29

Basement, 12"x12" parquet style self-stick
vinyl floor tile. Lab ID No. 016A.

First floor. Beige and homogeneous. Lab
ID No. 004A.

Second floor. Beige and homogeneous.
Lab ID No. 006A.

Basement. Gray and homogeneous. Lab
ID N. 010A.

Basement. Black and homogeneous. Lab
ID No. 013A.



I1l. Location 4 (335 EIm Rd)

Caulking

Panel Mastic

Panel Mastic

Floor Tile

Floor Tile

Floor Tile

Floor Tile

IV. Location 5 (409 EIm Rd)

Joint Compound

Joint Compound

Joint Compound

Caulking

2% chrysotile

5% chrysotile

5% chrysotile

3% chrysotile

3% chrysotile

3% chrysotile

5% chrysotile

<1% chrysotile

<1% chrysotile

<1% chrysotile

3% chrysotile
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Roof. White and homogeneous. Lab ID
No. 007A.

First floor, at wall between kitchen and
living room. Black panel mastic. Lab ID No.
013A.

First floor in kitchen. Tan paneling mastic.
Lab ID N. 016A.

First floor kitchen tile, 9"x9” tan and white
vinyl floor tile/mastic. Lab ID No. 028A.

First floor kitchen tile, 9"x9” tan and white
vinyl floor tile/mastic. Lab ID No. 029A.

First floor kitchen tile, 9"x9” tan and white
vinyl floor tile/mastic. Lab ID No. 030A.

First floor kitchen storage cabinet, 9"x9”
gray vinyl floor tile/mastic. Lab ID No.
031A.

Frist Floor. White, homogeneous, joint
compound in drywall. Lab ID No. 001A.

Frist Floor. White, homogeneous, joint
compound in drywall. Lab ID No. 002A.

Second Floor. White, homogeneous, joint
compound in drywall. Lab ID No. 003A.

First Floor. Beige, homogeneous, caulk.
Lab ID No. 015A.



APPENDIX C

MATERIAL QUANTITIES TABLE
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The following are approximate quantities of ACM to be removed from the building indicated.
These material quantities do not indicate the cleaning required to remove asbestos debris and

resulting contamination from the work areas.

I. Location 1 (205 EIm Rd)

Material Floor

Floor Tile Basement

Il. Location 3 (317 Elm Rd)

Material Floor
Drywall/joint First/Second
Compound Floor, Garage
Window Glazing Basement
Black Mastic Basement

I1l. Location 4 (335 EIm Rd)

Material Floor
Caulking Roof
Panel Mastic First Floor
Panel Mastic First Floor
Floor Tile First Floor
Floor Tile First Floor

IV. Location 5 (409 EIm Rd)

Quantity Present

410 SF

Quantity Present

7,800 SF

36 LF

640 SF

Quantity Present

115LF

15 SF

70 SF

200 SF

25 SF

31

Friable

No

Friable
No
No

No

Friable
No
No
No
No

No



Material

Joint Compound
Joint Compound
Joint Compound

Caulking

Floor
First Floor
First Floor

Second Floor

First Floor

Quantity Present

Not Avail.

Not Avail.

Not Avail.

550 LF
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APPENDIX D
SHIPPING MANIFEST
Generator
1. Work Site Name and Mailing Address Owner’'s Name Owner's
Telephone No.
2. Operator’s Name and Address Operator’s.
Telephone No
3. Waste Disposal Site (WDS) Name WDS
Mailing Address, and Physical Telephone No.
Site Location

4. Name and Address of Responsible Agency

5. Description of Materials

6. Containers No. Type

7. Total Quantity M3 (Yd?®)

8. Special Handling Instructions and Additional Information

9. OPERATOR'’S CERTIFICATION: | hereby declare that the contents of this
consignment are fully and accurately described above by proper shipping
name and are classified, packed, marked, and labeled, and are in all respects
in proper condition for transport by highway according to applicable international
and government regulations.

Printed/Typed Name & Title | Signature | Month Day Year
Transporter
10. Transporter 1 (Acknowledgement of Receipt of Materials)
Printed/Typed Name & Title Signature Month Day Year

Address and Telephone No.

11. Transporter 2 (Acknowledgement of Receipt of Materials)

Printed/Typed Name & Title Signature Month Day Year

Address and Telephone No.

Disposal Site

12. Discrepancy Indication Space

13. Waste Disposal Site Owner or Operator: Certification of Receipt of Asbestos
Materials Covered By This Manifest
Except As Noted in Item 12

Printed/Typed Name & Title | Signature | Month Day Year
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APPENDIX D

INSTRUCTIONS

Waste Generator Section (Items 1-9)

1.

Enter the name of the facility at which asbestos waste is generated and the address where
the facility is located. In the appropriate spaces, also enter the name of the owner of the
facility and the owner’s phone number.

If a demolition or renovation, enter the name and address of the Company and authorized
agent responsible for performing the asbestos removal. In the appropriate spaces, also enter
the phone number of the operator.

Enter the name, address, and physical site location of the waste disposal site (WDS) that will
be receiving the asbestos materials. In the appropriate spaces, also enter the phone number
of the WDS. Enter “on-site” if the waste will be disposed of on the generator’s property.

Provide the name and address of the local, State, or EPA Regional Office responsible for
administering the asbestos NESHAP program.

Indicate the types of asbestos waste materials generated. If from a demolition or renovation,
indicate the amount of asbestos that is

- Friable asbestos material
- Nonfriable asbestos material

Enter the number of containers used to transport the asbestos materials listed in Item 5. Also
enter one of the following container codes used in transporting each type of asbestos material
(specify any other type of container used if not listed below):

DM - Metal drums, barrels
DP - Plastic drums, barrels
BA - 6 mil plastic bags or wrapping

Enter the quantities of each type of asbestos material removed in units of cubic meters (cubic
yards).

Use this space to indicate special transportation, treatment, storage or disposal or Bill of
Lading information. If an alternate waste disposal site is designated, note it here. Emergency
response telephone numbers or similar information may be included here.

The authorized agent of the waste generator shall read and then sign and date this
certification. The date is the date of receipt by transporter.

NOTE: The waste generator shall retain a copy of this form.
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APPENDIX D

INSTRUCTIONS

Transporter Section (Items 10 & 11)

10. & 11. Enter name, address, and telephone number of each transporter used, if applicable.
Print or type the full name and title of person accepting responsibility and
acknowledging receipt of materials as listed on this waste shipment record for
transport.

NOTE: The transporter shall retain a copy of this form.

Disposal Site Section (Items 12 & 13)

12. The authorized representative of the WDS shall note in this space any discrepancy between
waste described on this mainfest and waste actually received as well as any improperly
enclosed or contained waste. Any rejected materials should be listed and destination of
those materials provided. A site that converts asbestos-containing waste material to
nonasbestos material is considered a WDS.

13. The signature (by hand) of the authorized WDS agent indicates acceptance and agreement
with statements on this manifest except as noted in Item 12. The date is the date of
signature and receipt of shipment.

NOTE: The WDS shall retain a completed copy of this form. The WDS shall also send a
completed copy to the operator listed in Item 2.
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APPENDIX E
Parcel
Bldg. No. No. Location Description
1 1MF0116 205 Elm Road two-story, cedar, single family house,
attached two car garage and full
basement
3 1MF0123 317 EIm Road two-story, brick and cedar, single
family house, attached two car garage
and full basement
4 1MF0125 335 Elm Road one-story, brick and vinyl, single family
house, attached two car garage
5 1MF0127 409 EIm Road two-story, cedar, single family house,
attached two car garage and partial
basement
BUILDING REMOVAL - CASE IV (NO ASBESTOS)
Effective: September 1, 1990 Revised: May 4, 2018

BUILDING REMOVAL: This work shall consist of the complete removal and disposal of 1
building(s), together with all partial basement, foundations, retaining walls, and piers, down to a
plane 1 ft (300 mm) below the ultimate or existing grade in the area and also all incidental and
collateral work necessary to complete the removal of the building(s) in a manner approved by the
Engineer. Any holes, such as basements, shall be filled with a suitable granular material. The
building(s) are identified as follows:

Parcel
Bldg. No. No. Location Description
2 1MF0122 303 EIm Road two-story brick structure with partial

Barrington, IL 60010 basement

Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility
services and the removal of the metering devices that serve the building(s) according to the
respective requirements and regulations of the City, County, or utility companies involved. The
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any
building(s) he/she is to remove.
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Signs: Immediately upon execution of the contract and prior to the wrecking of any structures,
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on all
four sides of each residence and two opposite sides of other structures, the following sign:

PROPERTY ACQUIRED FOR
HIGHWAY CONSTRUCTION
TO BE DEMOLISHED BY THE

VANDALS WILL BE PROSECUTED

The signs shall be positioned in a prominent location on the structure so that they can be easily
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint signs
nor start demolition of any building(s) prior to the time that the State becomes the owner of the
respective building(s).

Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING
REMOVAL NO. 2, numbers as listed above, which price shall be payment in full for complete
removal of the buildings and structures, including any necessary backfilling material as specified
herein. The lump sum unit price(s) for this work shall represent the cost of demolition. Any
salvage value shall be reflected in the contract unit price for this item.

Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA
office, shall be completed and submitted to the address listed below at least ten days prior to
commencement of any demolition activity.

Asbestos Demolition/Renovation Coordinator
lllinois Environmental Protection Agency
Division of Air Pollution Control

P. O. Box 19276

Springfield, lllinois 62794-9276
(217)785-1743

Notices shall be updated if there is a change in the starting date or the amount of asbestos
changes by more than 20 percent.

Submittals:

A. All submittals and notices shall be made to the Engineer except where otherwise specified
herein.

B. Prior to starting work, the Contractor shall submit proof of written notification and
compliance with the “Notifications” paragraph.
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ADJUSTMENTS AND RECONSTRUCTIONS
Effective: March 15, 2011

Revise the first paragraph of Article 602.04 to read:

“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class Sl
concrete according to the applicable portions of Section 503. Cast-in-place concrete for
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1
concrete, unless otherwise noted in the plans, according to the applicable portions of Section
1020.”

Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read:

“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.
HMA surface or binder course material shall not be allowed. The pavement may be opened to
traffic according to Article 701.17(e)(3)b.”

Revise Article 603.05 to read:

“603.05 Replacement of Existing Flexible Pavement. After the castings have been
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted
in the plans, to the elevation of the surface of the base course or binder course. HMA surface or
binder course material shall not be allowed. The pavement may be opened to traffic according to
Article 701.17(e)(3)b.”

Revise Article 603.06 to read:

“603.06 Replacement of Existing Rigid Pavement. After the castings have been adjusted,
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless
otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement may be opened
to traffic according to Article 701.17(e)(3)b.

The surface of the Class PP concrete shall be constructed flush with the adjacent surface.”
Revise the first sentence of Article 603.07 to read:
“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP

concrete has been placed, the work shall be protected by a barricade and two lights according to
Article 701.17(e)(3)b.”
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TRAFFIC CONTROL PLAN

Effective: September 30, 1985 Revised: January 1, 2007
Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets

and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.

STANDARDS:
701001, 701006, 701901
DETAILS:

TC-10: Traffic Control and Protection for Side Roads, Intersections and Driveways
TC-22: Arterial Road Information Sign

SPECIAL PROVISIONS:

Public Convenience and Safety (D-1)
Temporary Information Signing
Lights on Barricades (BDE)
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TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996 Revised: January 2, 2007

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Notes 1 & 2) 1090
b.) Sign Face ( Note 3) 1091
c.) Sign Legends 1092
d) Sign Supports 1093
e.) Overlay Panels (Note 4) 1090.02

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  Type A sheeting can be used on the plywood base.

Note 3. All sign faces shall be Type A except all orange signs shall meet the
requirements of Article 1106.01.

Note 4. The overlay panels shall be 0.08 inch (2 mm) thick.

GENERAL CONSTRUCTION REQUIRMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing sign structures or sign panels shall be approved
by the Engineer. Any damage to the existing signs due to the Contractor's operations shall be
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense.

Signs which are placed on overhead bridge structures shall be fastened to the handrail with

stainless steel bands. These signs shall rest on the concrete parapet where possible. The
Contractor shall furnish mounting details for approval by the Engineer.
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Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

TEMPORARY CONSTRUCTION FENCE

Description. The Contractor shall erect a temporary chain link fence as directed by the
Engineer. This work shall follow the requirements set forth in Section 664 of the Standard
Specifications. The fence shall be a minimum of 6 feet in height and shall be attached or
mounted securely as to prevent the fence from being moved or knocked over. The Engineer
shall approve all methods of attachment. Locations shall be as shown on the plans and as
directed by the Engineer. Double swing gates are to be included to allow the passage of
construction vehicles during working hours and a second set of gates is to be provided as
shown on the plans and shall be approved by the Engineer.

Temporary Construction Fence that is determined by the Engineer to be damaged rendering it
ineffective for its intended use will be immediately replaced by the Contractor. No additional
compensation will be provided for replacing damaged fence.

Temporary Construction Fence is required to secure construction site at project limits.

The Engineer may adjust Temporary Construction Fence locations as needed.

Method of Measurement. TEMPORARY CONSTRUCTION FENCE will be measured for

payment in feet, along the top of the fence from center to center of end posts, including length
occupied by gates.

Basis of Payment. This fence at all locations will be paid at the contract unit price per foot for
TEMPORARY CONSTRUCTION FENCE, which includes all material, labor and equipment
required to construct, mount/attach, move and remove the fence, gates and associated hardware.
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ADJUSTING FRAMES AND GRATES (BDE)
Effective: April 1, 2017

Add the following to Article 602.02 of the Standard Specifications:

“(s) High Density Expanded Polystyrene Adjusting Rings
with Polyurea Coating (NOE 4) ..........uuuuiiiiiiiiiiiiiiiiiiiiiiiiieiiiieieeeeeeenneeeeneneeeennes 1043.04
(t) Expanded Polypropylene (EPP) Adjusting Rings (Note 5) .........ccccccceeeiviievveveennnnn, 1043.05

Note 4. High density expanded polystyrene adjusting rings with polyurea coating shall
meet the design load requirements of AASHTO HS20/25. The rings may be used to adjust
the frames and grates of drainage and utility structures up to a maximum of 6 in. (150 mm).
They shall be installed and sealed underneath the frames according to the manufacturer’s
specifications.

Note 5. Riser rings fabricated from EPP may be used to adjust the frames and grates of
drainage and utility structures up to a maximum of 6 in. (150 mm). An adhesive meeting
ASTM C 920, Type S, Grade N5, Class 25 shall be used with EPP adjustment rings. The
top ring of the adjustment stack shall be a finish ring with grooves on the lower surface
and flat upper surface. The joints between all manhole adjustment rings and the frame
and cover shall be sealed using the approved adhesive. In lieu of the use of an adhesive,
an internal or external mechanical frame-chimney seal may be used for watertight
installation. EPP adjustment rings shall not be used with heat shrinkable infiltration
barriers.”

Add the following to Section 1043 of the Standard Specifications:

“1043.04 High Density Expanded Polystyrene Adjusting Rings with Polyurea Coating.
High density expanded polystyrene adjustment rings with polyurea coating shall be designed and
tested to meet or exceed an HS25 wheel load according to the AASHTO Standard Specifications
for Highway Bridges (AASHTO M306 HS-25). The raw material suppliers shall provide
certifications of quality or testing using the following ASTM standards, and upon request, certify
that only virgin material was used in the manufacturing of the expanded polystyrene rings.

. Value
Physical Property Test Standard 3.0 Ib/cu ft 2.5 Ibjcu ft

Compression Resistance ASTM D 1621

at 10% deformation 50 -70 70 -90

at 5% deformation 45 - 60 60 - 80

at 2% deformation 15-20 20 - 40
Flexural Strength ASTM D 790 90-120 130 - 200
Water Absorption ASTM D 570 2.0% 1.7%
Coefficient of Linear Expansion | ASTM D 696 2.70E-06 in./in./°F | 2.80E-06 in./in./°F
Sheer Strength ASTM D 732 55 80
Tensile Strength ASTM D 1623 70-90 130 - 140
Water Vapor Transmission ASTM C 355 0.82 — 0.86 perm —in.
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High density expanded polystyrene adjustment rings with polyurea coating shall have no void
areas, cracks, or tears. The actual diameter or length shall not vary more than 0.125 in. (3 mm)
from the specified diameter or length. Variations in height are limited to + 0.063 in. (x 1.6 mm).
Variations shall not exceed 0.25 in. (6 mm) from flat (dish, bow, or convoluting edge) or 0.125 in.
(3 mm) for bulges or dips in the surface.

1043.05 Expanded Polypropylene (EPP) Adjusting Rings. The EPP adjusting rings shall
be manufactured using a high compression molding process to produce a minimum finished
density of 7.5 Ib/cu ft (120 g/l). The EPP rings shall be made of materials meeting ASTM D 3575
and ASTM D 4819-13. The grade adjustments shall be designed and tested according to the
AASHTO Standard Specifications for Highway Bridges (AASHTO M 306 HS-25).

Grade rings shall contain upper and lower keyways (tongue and groove) for proper vertical
alignment and sealing. The top ring, for use directly beneath the cast iron frame, shall have
keyways (grooves) on the lower surface with a flat upper surface.

Adhesive or sealant used for watertight installation of the manhole grade adjustment rings
shall meet ASTM C 920, Type S, Grade NS, Class 25, Uses NT, T, M, G, A, and O.

EPP adjustment rings shall have no void areas, cracks, or tears. The actual diameter or length
shall not vary more than 0.125 in. (3 mm) from the specified diameter or length. Variations in
height are limited to £ 0.063 in. (x 1.6 mm). Variations shall not exceed 0.25 in. (6 mm) from flat
(dish, bow, or convoluting edge) or 0.125 in. (3 mm) for bulges or dips in the surface.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1)

(2)

(3)

Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:

“(b) No working day will be charged under the following conditions.

(1)
(2)
(3)

When adverse weather prevents work on the controlling item.

When job conditions due to recent weather prevent work on the controlling item.
When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;

or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.
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(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Amount | Supervisory and Administrative Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - One Project Superintendent or Engineer,
up to $25,000,000 and
One Clerk
One Project Manager,
Over $25,000,000 - One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid. For working day contracts the payment will be made according to Article
109.04. For completion date contracts, an adjustment will be determined as follows.
Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)
Extended Traffic Control occurs between December 1 and March 31:
ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)
Where:TE = Duration of approved time extension in calendar days.
% = Percent maintenance for the traffic control, % (see table below).

CUP = Contract unit price for the traffic control pay item in place during the delay.
OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided
for in Article 701.20(a) for increase or decrease in the value of work by more than ten
percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY — DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year older
than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 Y 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment
assigned to the contract.
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.
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Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.

If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: April 2, 2018

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of 49
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:
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(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE patrticipation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined that the work of this contract has subcontracting opportunities
that may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates that, in the absence of unlawful discrimination,
and in an arena of fair and open competition, DBE companies can be expected to perform 0.00%
of the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(&) The bidder documents that enough DBE patrticipation has been obtained to meet the goal
or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.
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BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.

In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025
and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.

(2) To meet the five day requirement, the bidder may send the Utilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Utilization Plan should be sent as one .pdf file, rather than multiple files and
emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Utilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued
by a delivery service when the Utilization Plan is received by the Department. It is the
responsibility of the bidder to ensure the postmark or receipt date is affixed within the
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission
day requirement. The Utilization Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springfield, Illinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the bid
is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny
authorization to bid the project if re-advertised for bids. The Department reserves the
right to invite any other bidder to submit a Utilization Plan at any time for award
consideration.
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(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE

(€)

participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.

The Utilization Plan shall include a DBE Participation Commitment Statement, Department
form SBE 2025, for each DBE proposed for the performance of work to achieve the
contract goal. For bidding purposes, submission of the completed SBE 2025 forms,
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the
original is available and provided upon request. All elements of information indicated on
the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit price,
and total subcontract price for the work to be completed by the DBE. If partial pay
items are to be performed by the DBE, indicate the portion of each item, a unit price
where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and
each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and hon-DBE companies,
the Utilization Plan must also include a clear identification of the portion of the work to
be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor quote
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for
work on the contract.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation has
been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of the
contract by the bidder. The Utilization Plan will be approved by the Department if the Utilization
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49
CFR Part 26, Appendix A. The Utilization Plan will not be approved by the Department if the
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort
to meet the goal. This means that the bidder must show that all necessary and reasonable steps
were taken to achieve the contract goal. Necessary and reasonable steps are those which, by
their scope, intensity and appropriateness to the objective, could reasonably be expected to
obtain sufficient DBE participation, even if they were not successful. The Department will consider
the quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(&) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the prime Contractor might otherwise prefer to perform these
work items with its own forces.
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(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's

b.

responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with subsection (c)(6) of
the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this Special
Provision or that a good faith effort has not been made, the Department will notify the
responsible company official designated in the Utilization Plan that the bid is not
responsive. The notification shall include a statement of reasons for the determination. If
the Utilization Plan is not approved because it is deficient as a technical matter, unless
waived by the Department, the bidder will be notified and will be allowed no more than a
five calendar day period in order to cure the deficiency.

The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway,
Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of the request in
the United States mail on or before the fifth business day shall not be deemed delivery.
The determination shall become final if a request is not made and delivered. A request
may provide additional written documentation or argument concerning the issues raised
in the determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be forwarded to the
Department’'s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person in order to consider all issues of documentation
and whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working days
after receipt of the request for reconsideration, explaining the basis for finding that the
bidder did or did not meet the goal or make adequate good faith efforts to do so. A final
decision by the Reconsideration Officer that a good faith effort was made shall approve
the Utilization Plan submitted by the bidder and shall clear the contract for award. A final
decision that a good faith effort was not made shall render the bid not responsive.
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CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the prime Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.
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(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(&) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to the
change.
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(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon request.
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to
supply labor or materials be performed in accordance with this Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’'s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the prime
contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor's
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal;
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(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the prime Contractor seeks to terminate a
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform
the work for which the DBE contractor was engaged or so that the prime Contractor
can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any reason
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department shall provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
thirty calendar days after payment has been made by the Department to the Contractor
for such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted as
damages pursuant to subsection (h) of this part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.
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(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m)
from the open traffic lane. For other periods of time during working and for all nonworking hours,
all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in. or
6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach to the work involving a nighttime

lane closure and “ROUGH GROOVED SURFACE” (W8-1107) signs Flashing mono-directional lights

Devices delineating isolated obstacles, excavations, or hazards at night

(Does not apply to patching) Flashing bi-directional lights

Devices delineating obstacles, excavations, or hazards exceeding

100 ft (30 m) in length at night | Steady burn bi-directional lights
(Does not apply to widening)

Channelizing devices for nighttime lane closures on two-lane roads None
Channelizing devices for nighttime lane closures on multi-lane roads None

Channelizing devices for nighttime lane closures on multi-lane roads

separating opposing directions of traffic None

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights
Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights
Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights
Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None

Devices delineating patches at night on roadways with an ADT less than

25,000 None

Devices delineating patches at night on roadways with an ADT of 25,000 or None

more

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl concrete
has been placed, the work shall be protected by a barricade for at least 72 hours.”
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being withheld,
and the specific remedial actions required of the subcontractor and/or material supplier so that
payment can be made.”

PORTLAND CEMENT CONCRETE (BDE)
Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %
PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when
a high range water-reducing admixture is used. For Class SC, the maximum slump may
be increased to 8 in. (200 mm). For Class PS, the maximum slump may be increased to
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.”
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PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written estimate
of the quantity of work performed in accordance with the contract, and the value thereof
at the contract unit prices. The amount of the estimate approved as due for payment will
be vouchered by the Department and presented to the State Comptroller for payment. No
amount less than $1000.00 will be approved for payment other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by the
Contractor or subcontractor on the date of the offset voucher. Further, the amount of the
offset voucher shall be a credit against the Department’s obligation to pay the Contractor,
the Contractor's obligation to pay the subcontractor, and the Contractor's or
subcontractor’s total loan indebtedness to the Department. The offset shall continue until
such time as the entire loan indebtedness is satisfied. The Department will notify the
Contractor and Fund Control Agent in a timely manner of such offset. The Contractor or
subcontractor shall not be entitled to additional payment in consideration of the offset.

The failure to perform any requirement, obligation, or term of the contract by the Contractor

shall be reason for withholding any progress payments until the Department determines
that compliance has been achieved.”
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FAP Route 305 (US14)
Project STP-WY2A(427)
Section 24-1-1

Lake County

Contract No. 62G44

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: November 2, 2017
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”"
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FAP Route 305 (US14)
Project STP-WY2A(427)
Section 24-1-1

Lake County

Contract No. 62G44

WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Monday through Sunday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 45 working days.

71



FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27,
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

IIl. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
saocial security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://lwww.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under 85.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under 85.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

10

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* k k k%

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled “Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR 8§ 381.7 (b), the contractor agrees—

“(2) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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