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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
August 4, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62U08 
   COOK County 
   Section FAP 353 22 RS 
   Project NHPP-AIBI(935) 
   Route FAP 353 
   District 1 Construction Funds 

 
 (1.96 mile) SMART Overlay, ADA and drainage improvement on US 30 (Lincoln Highway) from Hilltop 
Ave. to Lowe Ave. within the City of Chicago Heights in Cook County. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 

______________________ 
 

SPECIAL PROVISIONS 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 353 (US 30 / Lincoln Hwy),Project NHPP-AIBI(935),  
Section FAP 353 22 RS, Cook County, Contract No. 62U08 and in case of conflict with any part 
or parts of said Specifications, the said Special Provisions shall take precedence and shall govern. 
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LOCATION OF PROJECT 
 
This project begins on the centerline of US 30 / Lincoln Hwy (FAP 353) at Hilltop Avenue and 
extends in the East direction to Lowe Ave and is located within Bloom Township in Cook County. 
The project has a net length of 10,245 feet (1.94 miles) and gross length of 10,308 feet (1.96 
miles).  
 
 
DESCRIPTION OF PROJECT 
 
This is a SMART overlay, Drainage and ADA improvement project in which the work to be 
performed under this contract includes consists of hot-mix asphalt surface removal, placement of 
surface courses, pedestrian ramp improvements, pavement patching, adding of inlets and 
placement of pavement markings, and any incidental and collateral work necessary to complete 
the improvement as shown in the plans and as described therein. 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work.  Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED 
 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
STA. 96+54 

O/S = 7.1’ LT 
Manhole 

#206 
Manhole to be 

adjusted 
AT&T  

STA. 98+20 
O/S = 12.0’ LT 

Manhole  
#04 

Manhole to be 
adjusted 

AT&T  

STA. 100+13 
O/S = 12.1’ LT 

Manhole 
#205 

Manhole to be 
adjusted 

AT&T  

STA. 104+15 
O/S = 10.7’ LT 

Manhole 
#204 

Manhole to be 
adjusted 

AT&T  

STA. 108+96 
O/S = 3.5’ LT 

Manhole 
#106 

Manhole to be 
adjusted 

AT&T  

STA. 111+43 
O/S = 9.9’ LT 

Manhole 
#202 

Manhole to be 
adjusted 

AT&T  

STA. 82+43 
O/S = 32.6’ RT 

Manhole 
Manhole to be 

adjusted 
Thorn Creek Basin 

Sanitary District 
 

STA. 82+59 
O/S = 18.7’ LT 

Manhole 
Manhole to be 

adjusted 
Thorn Creek Basin 

Sanitary District 
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Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

   
     

 
 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
   

     

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

AT&T Tom Laskowski (630) 573-5643 tl7895@att.com 
Thorn Creek Basin 

Sanitary District 
Jeremy Stubbs 708-754-0525 jstubbs@thorncreekbasin.org 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

82+60  
Sanitary 
sewer 

36” RCP sanitary sewer 
Thorn Creek Basin Sanitary 

District 
 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

    
  

 
 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

    
  

    

    

 
 
 
No facilities requiring extra consideration (or listed as noted above) 
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The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

Thorn Creek Basin 
Sanitary District 

Jeremy Stubbs 708-754-0525 jstubbs@thorncreekbasin.org 

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor and the utility companies when necessary.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to all excavation work. 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  December 1, 2021 
 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm)           

  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
  

(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the 
mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA document 
"Determination of Random Density Test Site Locations".  Core densities shall be determined 
using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA production 
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test 
strip if previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
 
Revise third paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure” 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during 
production.” 
 
 
FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 
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Use Mixture Aggregates Allowed 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 
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1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
 

HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
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Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 

 
 
COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D1) 
Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of 
the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  

 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended 
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10% 
of total RAP and 5% of other by total weight. 
 
AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012 
Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
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“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
ADJUSTMENTS AND RECONSTRUCTIONS 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020. 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b. 
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Revise Article 603.05 to read: 
 

603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b. 
 
Revise Article 603.06 to read: 
 

603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface. 
 
Revise the first sentence of Article 603.07 to read: 
 

603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b. 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (DISTRICT 1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 
Brittleness, F (C) ASTM D 746 -40 (-40)” 
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Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, properly 

sized temporary ramps shall be placed around the drainage and/or utility castings according to 
the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around 
the casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft 
(600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 
with permanent posted speeds of 40 mph or less and when the height of the casting 
to be protected meets the proper sizing requirements for the rubber ramps as shown 
below. 
 

 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting   1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are undertaken 

within the immediate area of the structure.  Prior to placing the surface course, the temporary 
ramp shall be removed.  Excess material shall be disposed of according to Article 202.03.” 
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MANHOLES, TYPE A, 5’-DIAMETER, TYPE 1 FRAME, CLOSED LID, SPECIAL  
 
Description.  This work shall be performed in accordance with the applicable portions of Section 
602 and the Highway Standards referenced in the plans, except as follows:  
 
The height of the frame shall 4”.  
 

Basis of Payment.  This work will be paid for at the contract unit price per each for 
MANHOLES, TYPE A, 5’-DIAMETER, TYPE 1 FRAME, CLOSED LID, SPECIAL 

 
 

CLEANING EXISTING DRAINAGE STRUCTURES 
Effective:  September 30, 1985 
Revised:   December 1, 2011 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
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STANDARDS:  
 
701011, 701101, 701427, 701601, 701602, 701701, 701801, 701901  
 
DETAILS:  
 
Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10) 
Typical Applications – Raised Reflective Pavement Markers (Snow-Plow Resistant) (TC-11) 
District One Typical Pavement Markings (TC-13) 
Traffic Control and Protection at Turn Bays (TC-14) 
Short Term Pavement Marking Letters and Symbols (TC-16) 
Detour Signing for Closing State Highways (TC-21) 
Arterial Road Information Signing (TC-22) 
 
SPECIAL PROVISIONS:  
 
Maintenance of Roadways 
Public Convenience and Safety (D-1) 
Temporary Information Signing (D-1) 
Work Zone Traffic Control Devices (BDE) 
Pavement and Shoulder Resurfacing (Recurring SP CS#13) 
Temporary Traffic Signal Timing (D-1) 
Vehicle and Equipment Warning Lights (BDE) 
Traffic Control and Protection (Arterials) (D1) 
Automated Flagger Assistance Devices (BDE) 
 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic devices along the detour route according to the details shown in 
plans. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
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Method of Measurement:  All traffic control (except “Traffic Control and Protection (Expressways)” 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 
Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, the 
State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or 
longer) lane closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $1,000 
 

Two lanes blocked = $2,500 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time. 
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CURB OR COMBINATION CURB AND GUTTER REMOVAL AND REPLACEMENT (D-1) 
 
Effective:  November 1, 2020 
 
Description.  This work shall consist of the complete removal and replacement of curb or 
combination curb and gutter.  Work shall be according to Sections 440 and 606 of the Standard 
Specifications, State Standard 606001, District Detail BD-24 and as directed by the Engineer 
except as modified herein.  
 
Curb or combination curb and gutter removal and replacement shall match the type of the existing 
curb or combination curb and gutter.  Types may be variable and are to meet existing dimensions 
and field conditions.  Locations of removal and replacement shall be determined by the Resident 
Engineer at the time of construction. 
 
Unsuitable material to be removed, as directed by the Engineer, shall be replaced with subbase 
granular material, type B or additional thickness of concrete.  Suitable backfill material, when 
required, shall be replaced as directed by the Engineer. 
 
Epoxy coated tie bars, #6 (20) - 24” (610) long at 24” (610) centers, shall be used except when 
adjacent to flexible pavement.  Longitudinal bars, if encountered, are not to be replaced.   
 
Hot-mix asphalt surface removal on the existing gutter flag, if encountered, shall be included in 
the removal of the curb and gutter. 
 
Saw cuts shall be according to Article 440.03 of the Standard Specifications. 
 
½” (13) preformed expansion joints shall be used at concrete sidewalks, driveways and medians.  
 
Method of Measurement.  Concrete curb removal and replacement, or combination concrete curb 
and gutter removal and replacement will be measured for payment in feet (meters) along the face 
of concrete curb. A minimum replacement length of 4 feet is required. 
 
Basis of Payment.  This item will be paid for at the contract unit price per foot (meter) for CURB 
REMOVAL AND REPLACEMENT or COMBINATION CURB AND GUTTER REMOVAL AND 
REPLACEMENT for lengths greater than 10 feet and CURB REMOVAL AND REPLACMENT 
LESS THAN OR EQUAL TO 10 FEET or COMBINATION CURB AND GUTTER REMOVAL AND 
REPLACMENT LESS THAN OR EQUAL TO 10 FEET for lengths less than or equal to 10 feet.   
 
Where unsuitable material is encountered in the subgrade or subbase and its removal and 
replacement is required by the Engineer, such removal and replacement will be paid for according 
to Article 109.04. 
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Sidewalk removal, driveway pavement removal and median surface removal will be paid for 
according to Article 440.08 of the Standard Specifications. 
 
Portland cement concrete sidewalk will be paid for according to Article 424.13 of the Standard 
Specifications. 
 
Portland cement concrete driveway pavement will be paid for according to Article 423.11 of the 
Standard Specifications. 
 
Hot-mix asphalt driveway will be paid for according to Article 355.11 and 406.14 of the Standard 
Specifications. 
 
Concrete median surface will be paid for according to Article 606.15 of the Standard 
Specifications. 
 
Topsoil will be paid for according to Article 211.08 of the Standard Specifications. 
 
Sodding will be paid for according to Article 252.13 of the Standard Specifications.  Fertilizer for 
the placement of sod is not required. 
 
 
DETECTOR LOOP 
Effective: May 22, 2002 
Revised: July 1, 2018 
886.01TS 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and 
Operations Engineer (847) 705-4424 to inspect and approve the layout.  When preformed 
detector loops are installed, the Contractor shall have them inspected and approved prior to the 
pouring of the Portland cement concrete surface, using the same notification process as above. 
 
Installation. 
Revise Article 886.04 of the Standard Specifications to read: 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop 
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. 
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Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality readings 
shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course and 

not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 1/4 
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable. 

 
(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from an 

approved vendor.  The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.  
If installed above the surface the excess shall be removed immediately. 

 
(c) Preformed.  This work shall consist of furnishing and installing a rubberized or cross linked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 

 
(d) Preformed detector loops shall be installed in the sub-base under the Portland cement 

concrete pavement.  Loop lead-ins shall be extended to a temporary protective enclosure near 
the proposed handhole location.  The protective enclosure shall provide sufficient protection 
from other construction activities and may be buried for additional protection. 

 
(e) Handholes shall be placed next to the shoulder or back of curb when preformed detector loops 

enter the handhole.  CNC, included in this pay item, shall be used to protect the preformed 
lead-ins from back of curb to the handhole. 

 
(f) Preformed detector loops shall be factory assembled with ends capped and sealed against 

moisture and other contaminants.  The loop configurations and homerun lengths shall be 
assembled for the specific application.  The loop and homerun shall be constructed using 5/8 
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class 
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal 
pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and homerun 
assembly shall be one continuous piece.  No joints or splices shall be allowed in the hose 
except where necessary to connect homeruns to the loops.  This will provide maximum wire 
protection and loop system strength.  Hose tee connections shall be heavy duty high 
temperature synthetic rubber.  The tee shall be of proper size to attach directly to the hose, 
minimizing glue joints.  The tee shall have the same flexible properties as the hose to insure 
that the whole assembly can conform to pavement movement and shifting without cracking or 
breaking.  For XLPE jacketed preformed loops, all splice connections shall be soldered, 
sealed, and tested before being sealed in a high impact glass impregnated plastic splice 
enclosure.  The wire used shall be #16 THWN stranded copper.  The number of turns in the 
loop shall be application specific.  Homerun wire pairs shall be twisted a minimum of eight 
turns per foot.  No wire splices will be allowed in the preformed loop assembly.  The loop and 
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture 
blockage and further protect the wire.  The preformed loops shall be constructed to allow a 
minimum of 6.5 feet of extra cable in the handhole. 
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Method of Measurement. 
Add the following to Article 886.05 of the Standard Specifications: 
 
Preformed detector loops will be measured along the detector loop embedded in the pavement, 
rather than the actual length of the wire. Detector loop measurements shall include the saw cut 
and the length of the detector loop wire to the edge of pavement.  The detector loop wire, including 
all necessary connections for proper operations, from the edge of pavement to the handhole, shall 
be included in the price of the detector loop.  CNC, trench and backfill, and drilling of pavement 
or handholes shall be included in detector loop quantities. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE 
I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in 
full for furnishing and installing the detector loop and all related connections for proper operation. 
 
 
PEDESTRIAN SIGNAL POST 
Effective: January 1, 2020 
Revised:  
875.02TS 
 
Description. 
This work shall consist of furnishing and installing a metal pedestrian signal post.  All installations 
shall meet the requirements of the “District One Standard Traffic Signal Design Details”. 
 
Materials. 

a. General.  The pedestrian signal post shall be designed to support the traffic signal 
loading shown on the plans. The design and fabrication shall be according to the 
Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals, as published by AASHTO. 

 
b. Post.  The post shall be made of steel or aluminum and have an outside diameter of  

4 1/2 in. The post shall be threaded for assembly to the base. Aluminum posts shall 
be according to the specifications for Schedule 80 aluminum pipe. Steel posts shall be 
according to the specifications for Schedule 40 steel pipe. 

 
c. Base.  The base of a steel post shall be cast iron. The base of an aluminum post shall 

be aluminum. The base shall be threaded for the attachment to the threaded post. The 
base shall be approximately 10 in. high and 6 3/4 in. square at the bottom. The bottom 
of the base shall be designed to accept four 5/8 in. diameter anchor rods evenly 
spaced in a 6 in. diameter circle. The base shall be true to pattern, with sharp clean 
cutting ornamentation, and equipped with access doors for cable handling. The door 
shall be fastened to the base with stainless steel screws. A grounding lug shall be 
provided inside the base. 
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d. Anchor Rods.  The anchor rods shall be 5/8 in. in diameter and 16 in. long and shall 

be according to Article 1006.09. The anchor rods shall be threaded approximately    6 
in. at one end and have a bend at the other end. The first 12 in. at the threaded end 
shall be galvanized. One each galvanized nut and trapezoidal washer shall be 
furnished with each anchor rod. The washer shall be properly sized to fully engage 
and sit flush on all sides of the slot of the base plate. 
 
The aluminum post and base shall be drilled at the third points around the diameter 
and 1/4 in. by 2 in. stainless steel bolts shall be inserted to prevent the post from 
turning and wobbling. 
 

e. Finish.  The steel post, steel post cap and the cast iron base shall be hot-dipped 
galvanized according to AASHTO M 111.  If the Department approves painting, 
powder coating by the manufacturer will be required over the galvanization in 
accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. If the 
post and the base are threaded after the galvanization, the bare exposed metal shall 
be immediately cleaned to remove all cutting solvents and oils, and then spray painted 
with two coats of an approved galvanized paint. 

 
The aluminum post shall have a natural finish, 100 grit or finer. 

 
 
Installation. 
The pedestrian signal post shall be erected plumb, securely bolted to a concrete foundation, 
and grounded to a ground rod according to the details shown on the plans. No more than 3/4 in. 
of the post threads shall protrude above the base.  
 
A post cap shall be furnished and installed on the top of the post. The post cap shall match the 
material of the post. The Contractor shall apply an anti-seize paste compound on all nuts and 
bolts prior to assembly.  
 
Prior to the assembly, the Contractor shall apply two additional coats of galvanized paint on the 
threads of the post and the base. The Contractor shall use a fabric post tightener to screw the 
post to the base. 
 
 
Basis of Payment.   
This work will be paid for at the contract unit price per each for PEDESTRIAN SIGNAL POST, of 
the length specified. 
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CONCRETE FOUNDATION, PEDESTRIAN POST 
Effective: April 1, 2019 
Revised: November 1, 2020 
878.03TS 
 
This item shall follow Section 878. Traffic Signal Concrete Foundation of the Standard 
Specifications. 
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Basis of Payment. 
This work will be paid for at the contract unit price per foot of depth of CONCRETE FOUNDATION, 
TYPE A 12-INCH DIAMETER. 
 
 
RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
800.03TS 
 
Description.  
This work shall consist of re-optimizing a closed loop traffic signal system according to the 
following Levels of work.   
 
LEVEL I applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system.  The purpose of this work is to integrate the 
improvements to the subject intersection into the signal system while minimizing the impacts to 
the existing system operation.  This type of work would be commonly associated with the addition 
of signal phases, pedestrian phases, or improvements that do not affect the capacity at an 
intersection. 
 
LEVEL II applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system and detailed analysis of the intersection operation is 
desired by the engineer, or when a new signalized or existing signalized intersection is being 
added to an existing system, but optimization of the entire system is not required.  The purpose 
of this work is to optimize the subject intersection, while integrating it into the existing signal 
system with limited impact to the system operations.  This item also includes an evaluation of the 
overall system operation, including the traffic responsive program. 
 
For the purposes of re-optimization work, an intersection shall include all traffic movements 
operated by the subject controller and cabinet. 
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After the signal improvements are completed, the signal shall be re-optimized as specified by an 
approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal 
Systems for District One of the Illinois Department of Transportation.  The Contractor shall contact 
the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. Traffic signal 
system optimization work, including fine-tuning adjustments of the optimized system, shall follow 
the requirements stated in the most recent IDOT District 1 SCAT Guidelines, except as note 
herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing patterns 
may be obtained from the Department, if available and as appropriate. The existing SCAT Report 
is available for review at the District One office and if the Consultant provides blank computer 
discs, copies of computer simulation files for the existing optimized system and a timing database 
will be made for the Consultant.  The Consultant shall confer with the Traffic Signal Engineer prior 
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic 
flows in the vicinity of the system, in which case, the Consultant may be instructed to wait until 
the conditions return to normal or to follow specific instructions regarding the optimization. 
 
(a) LEVEL I Re-Optimization 

 
1. The following tasks are associated with LEVEL I Re-Optimization. 

a. Appropriate signal timings shall be developed for the subject intersection and existing 
timings shall be utilized for the rest of the intersections in the system. 

b. Proposed signal timing plan for the modified intersection(s) shall be forwarded to IDOT 
for review prior to implementation. 

c. Consultant shall conduct on-site implementation of the timings at the turn-on and make 
fine-tuning adjustments to the timings of the subject intersection in the field to alleviate 
observed adverse operating conditions and to enhance operations. The consultant 
shall respond to IDOT comments and public complaints for a minimum period of 60 
days from date of timing plan implementation.    

 
2. The following deliverables shall be provided for LEVEL I Re-Optimization. 

a. Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed. 

b. Consultant shall furnish an updated intersection graphic display for the subject 
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor. 
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(b) LEVEL II Re-Optimization 
 

1. In addition to the requirements described in the LEVEL I Re-Optimization above, the 
following tasks are associated with LEVEL II Re-Optimization. 
a. Traffic counts shall be taken at the subject intersection(s) after the traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual 
turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m. 
to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday 
to midday Friday and on a Saturday and/or Sunday, as directed by the Engineer, to 
account for special traffic generators such as shopping centers, educational institutes 
and special event facilities.  The turning movement counts shall identify cars, and 
single-unit, multi-unit heavy vehicles, and transit buses. 

b. As necessary, the intersection(s) shall be re-addressed and all system detectors 
reassigned in the master controller according to the current standard of District One. 

c. Traffic responsive program operation shall be evaluated to verify proper pattern 
selection and lack of oscillation and a report of the operation shall be provided to 
IDOT. 

 
2. The following deliverables shall be provided for LEVEL II Re-Optimization. 

a. Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 
optimized system.  The technical memorandum shall include the following elements: 

(1) Brief description of the project 
(2) Printed copies of the analysis output from Synchro (or other appropriate, 

approved optimization software file) 
(3) Printed copies of the traffic counts conducted at the subject intersection 

b. Consultant shall furnish to IDOT two (2) CDs for the optimized system.  The CDs shall 
include the following elements: 

(1) Electronic copy of the technical memorandum in PDF format 
(2) Revised Synchro files (or other appropriate, approved optimization software 

file) including the new signal and the rest of the signals in the closed loop 
system 

(3) Traffic counts conducted at the subject intersection(s) 
(4) New or updated intersection(s) graphic display file for the subject 

intersection(s) 
(5) The CD shall be labeled with the IDOT system number and master location, as 

well as the submittal date and the consultant logo.  The CD case shall include 
a clearly readable label displaying the same information securely affixed to the 
side and front. 

 
Basis of Payment.   
This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM – LEVEL I or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM – LEVEL II, which price shall 
be payment in full for performing all work described herein per intersection.  Following completion 
of the timings and submittal of specified deliverables, 100 percent of the bid price will be paid.  
Each intersection will be paid for separately. 
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of 
the Illinois Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer 
at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.   

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in 

the field to alleviate observed adverse operating conditions and to enhance 
operations. 

 
(c) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included with 
traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, 
all portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain 
in stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 
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2. The Contractor is advised that the existing and/or span wire traffic signal installation must 

remain in operation during all construction stages, except for the most essential down 
time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  Approval to shut down the traffic signal 
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m. 
on weekdays.  Shutdowns shall not be allowed during inclement weather or holiday 
periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the 
traffic signal installation on flashing operation.  The signals shall flash RED for all directions 
unless a different indication has been specified by the Engineer.  The Contractor shall be 
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary 
means of regulating traffic.  When the signals operate in flash, the Contractor shall furnish 
and equip all their vehicles assigned to the maintenance of traffic signal installations with 
a sufficient number of stop signs as specified herein.  The Contractor shall maintain a 
sufficient number of spare stop signs in stock at all times to replace stop signs which may 
be damaged or stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others within 

one (1) hour after notification and provide immediate corrective action.  When equipment 
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with 
new and identical equipment. The cost of furnishing and installing the replaced equipment 
shall be borne by the Contractor at no additional charge to the contract. The Contractor 
may institute action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation 
in proper operating condition or if the Engineer cannot contact the Contractor's designated 
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform 
the maintenance work.  The Contractor shall be responsible for all of the State’s Electrical 
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.  
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of 
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of 
the invoice or the cost of such work will be deducted from the amount due the Contractor.  
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  
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7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing 
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks, 
even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of final 
inspection otherwise the traffic signal installation will not be accepted.  Cable splices 
outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the Engineer.  
Critical locations may include traffic signals interconnected to railroad warning devices, 
expressway ramps, intersection with an SRA route, critical corridors or other locations 
identified by the Engineer.  Temporary power to the traffic signal must meet applicable 
NEC and OSHA guidelines and may include portable generators and/or replacement 
batteries.  Temporary power to critical  locations shall not be paid for separately but shall 
be included in the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 
 

  



FAP Route 353 (US 30 / Lincoln Hwy) 
Project NHPP-AIBI(935) 
Section FAP 353 22 RS 

Cook County 
Contract No. 62U08 

 

 
37 

 
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon 
will be paid for separately. 
 
 
TELEVISION INSPECTION OF SEWER 

Description. This work will consist of televising the storm sewer systems before and after 
construction as specified in the contract drawings.  

Requirements. The Contractor must furnish a videotape of a televised inspection of the 
interior of all existing storm sewers which may be impacted during construction under this 
contract. Record the videotape under the supervision of the Engineer. Perform two sessions of 
videotaping of the sewer: 1) before construction and 2) prior to the placement of final wearing 
surface.  
The name, phone number, and contact person of the firm which will be performing the videotaping 
of the sewer must be provided by the Contractor at the pre-construction meeting.  
Clean all sewers prior to videotaping before construction. The final acceptance of the sewer shall 
be based on the sewer videotape. All deficiencies exposed on the videotape must be corrected 
by the Contractor within 30 calendar days of notification. All costs incurred by the Contractor to 
make the required repairs are to be borne solely by the Contractor. The Contractor is required to 
re-videotape the sewer to verify that the deficiencies noted on any previous videotape have been 
corrected to the satisfaction of the Engineer. All costs to re-videotape the sewer, regardless of 
the number of times required, will be borne solely by the Contractor. Every effort is to be made 
by the Contractor to correct all deficiencies prior to the placement of the final wearing surface. If, 
in the opinion of the Engineer, the Contractor has delayed in submitting the videotape, the 
placement of the final wearing surface may be suspended. No time extension will be granted due 
to this suspension and the Engineer will be sole judge as to any delays.  
Include location maps, legends and descriptions on all videotape submittals. 2 copies of each 
submittal are required. 
Method of Measurement. This work will be measured for payment in sewer televising per foot for 
the videotaping of the sewer before construction and prior to placement of the final wearing 
surface. 
Basis of Payment. This work will be paid for at the contract unit price per foot for the TELEVISION 
INSPECTION OF SEWER.  
The cleaning of sewers prior to videotaping before construction shall be paid for in accordance 
with the Cleaning Existing Drainage Structures (D1) Special Provision. 
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ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet 
with a minimum of two separate offices. The office shall also have a separate storage 
room capable of being locked for the storage of the nuclear measuring devices. The office 
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors 
and windows shall be equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1) 

 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
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GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
The temporary ramps shall be removed just prior to placing the proposed binder course. 
 
Method of Measurement.  Temporary Ramp (Special) will be measured for payment in place and 
the area computed in square yards (square meters). 
 
Basis of Payment.  Temporary Ramp (Special) will be paid for at the contract unit price per square 
yard (square meter) for TEMPORARY RAMP (SPECIAL) 
 
 
BOLLARD REMOVAL 
 
Description: This work shall consist of removing existing bollards (concrete, steel, wood, etc.) and 
properly disposal in accordance with Article 202.03 of the Standard Specifications. The void 
created by the bollard removal shall be backfilled with suitable earth excavation material. 
 
Basis of Payment: This work shall be measured and paid for at the contract unit price per Each 
for BOLLARD REMOVAL, which price shall include all labor, materials, and equipment necessary 
to complete the work as shown on the plans or as directed by the Engineer. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the job site 
to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
The District 1 Regulated Substances Unit (RSU) reviewed the tasking order for this project along 
with the estimated cost to manage potentially contaminated soil.  The RSU determined that 
monitoring the construction areas where ADA improvements are planned would be more cost 
effective than conducting a Preliminary Site Investigation (PSI) for these locations.  Therefore, 
the RSU risk managed the 72 planned ADA locations using in-house due diligence protocols.  The 
non-special waste (NSW) quantities associated with soil excavation work for the ADA 
improvements do not appear in the Final PSI Report.  However, the pay items presented at the 
end of the Final PSI Report Memorandum do include the NSW quantities and construction 
monitoring work associated with the ADA improvements. 
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Site 4406-76: Vacant Lot – 100 Block of E. 14th Street, Chicago Heights, Cook County 

 Station 113+60 to Station 114+20 (CL US 30/Lincoln Highway), 0 to 35 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
VOCs, SVOCs, Metals. 

 
Site 4406-78: Chicago Heights Water Department – 137 E. 14th Street, Chicago Heights, Cook 
County 

 Station 114+20 to Station 114+80 (CL US 30/Lincoln Highway), 0 to 35 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
VOCs, SVOCs, Metals. 

 Station 114+80 to Station 115+25 (CL US 30/Lincoln Highway), 0 to 35 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Arsenic and Manganese. 

 Station 115+25 to Station 115+85 (CL US 30/Lincoln Highway), 0 to 35 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Iron, Lead and Manganese. 

 
Site 4406-75: Residence and Vacant Lot – 1405 Emerald Avenue and 1400 Block of Emerald 
Avenue, Chicago Heights, Cook County 

 Station 113+25 to Station 113+60 (CL US 30/Lincoln Highway), 0 to 40 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Lead and Manganese. 

 Station 113+60 to Station 114+20 (CL US 30/Lincoln Highway), 0 to 40 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
VOCs, SVOCs, Metals. 

 
Site 4406-77: Di Cicco Concrete Products – 128 E. 14th Street, Chicago Heights, Cook County 

 Station 114+20 to Station 114+80 (CL US 30/Lincoln Highway), 0 to 40 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
VOCs, SVOCs, Metals. 

 Station 114+80 to Station 115+85 (CL US 30/Lincoln Highway), 0 to 40 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Lead and Manganese. 
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Intersection of Hilltop Avenue and US 30 / W. 14th Street to Intersection of Lowe Avenue and US 
30 / W. 14th Street, Chicago Heights, Cook County 
 All excavation planned for ADA ramp and related improvements on US 30 / W. 14th Street 

from the intersection of Hilltop Avenue to the intersection of Lowe Avenue.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Potential contaminants of concern sampling parameters: VOCs, SVOCs and 
Metals. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
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RAILROAD DOCUMENTS 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986 
Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications.  A separate policy is required for each 
railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Union Pacific Railroad Company                        0 trains/day                  17 trains/day @ 40 mph 
Finance/Insurance Mail Stop 1870 
1400 Douglas St. 
Omaha, NE 68179 
 
Class 1 RR (Y or N):  Y 
DOT/AAR No.:  167 487A RR Mile Post:  26.26 
RR Division:  Chicago RR Sub-Division:  Villa Grove Su 
 
For Freight/Passenger Information Contact:  Dave LaPlante Phone:  402-544-8563  
For Insurance Information Contact:  Connie Prokupek Phone:  402-544-2215  
  
 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
3426I 
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UP’S RIGHT OF ENTRY INSTRUCTIONS TO THE CONTRACTOR 

 

      Before Union Pacific Railroad Company can permit you to perform work on its 
property for the Purpose, it will be necessary for you to complete and execute two 
originals of the enclosed Contractor’s Right of Entry Agreement.  
 
        Please include a check made payable to the Union Pacific Railroad Company in 
the amount of $1000.00 for the non-refundable fee.  If you require formal billing, you 
may consider this letter as a formal bill.  In compliance with the Internal Revenue 
Services' new policy regarding their Form 1099, I certify that 94-6001323 is the Railroad 
Company's correct Federal Taxpayer Identification Number and that Union Pacific 
Railroad Company is doing business as a corporation. 
 
       Under Exhibit C of the enclosed Contractor's Right of Entry Agreement, you are 
required to procure Railroad Protective Liability Insurance (RPLI) for the duration of this 
project.  Railroad Protective Liability Insurance (RPLI) may be obtained from any 
insurance company which offers such coverage.  Union Pacific has also worked with a 
national broker, Marsh USA, to make available RPLI to you or your contractor.  You can 
find additional information, premium quotes, and application forms at: 
www.uprr.marsh.com.  
 
This agreement will not be accepted by the Railroad Company until you have returned 
all of the following to the undersigned at Union Pacific Railroad Company: 
 
1.        Executed, unaltered duplicate original counterparts of the Contractor’s Right of 
Entry Agreement; 
2.        Your check in the amount of $1000.00 to pay the non-refundable fee.  (The 
Folder Number should be written on the check to insure proper credit).  If you require 
formal billing, you may consider this letter as a formal bill; 
3.        Copies of all of your up-to-date General Liability, Auto Liability & Workman’s 
Compensation Insurance Certificates (yours and all contractors’), naming Union Pacific 
Railroad Company as additional insured; 
4.        Copy of your up-to-date Railroad Protective Liability Insurance Certificate (yours 
and all contractors’), naming Union Pacific Railroad Company as the primary insured.   

 
RETURN ALL OF THESE REQUIRED ITEMS TOGETHER IN ONE ENVELOPE. 

DO NOT MAIL ANY ITEM SEPARATELY. 
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RIGHT OF ENTRY APPLICATION 

 
  



FAP Route 353 (US 30 / Lincoln Hwy) 
Project NHPP-AIBI(935) 
Section FAP 353 22 RS 

Cook County 
Contract No. 62U08 

 

 
47 

CONTRACTOR’S RIGHT OF ENTRY AGREEMENT 
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ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed 
on the same pole, the audible walk indication shall be a speech walk message.  This 
message shall sound throughout the WALK interval only.  The verbal message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton when the WALK interval is not timing.  This verbal message shall be modeled 
after: “Wait.  Wait to cross ‘Street Name’ at ‘Street Name’”. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
At locations with railroad interconnection, an additional speech message stating “Walk time 
shortened when train approaches” shall be used after the speech walk message.  At locations 
with emergency vehicle preemption, an additional speech message “Walk time shortened when 
emergency vehicle approaches” shall be used after the speech walk message. 
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Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
 
Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
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303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 

gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 

 
303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
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(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(4) The testing requirements of Article 1031.03 shall not apply. 

 
(5) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(6) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
 
Effective:  January 1, 2008      Revised:  April 1, 2023 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement in segments where no sideroads 
or entrances require deployment of additional flaggers.  Use of these devices shall be at the option 
of the Contractor. 
 
Equipment.  AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or 
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016, 
Category 4. 
 
General.  AFADs shall be placed at each end of the traffic control, where a flagger is shown on 
the plans.  The AFAD shall be setup within five degrees of vertical. 
 
Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP” 
signs when the AFAD is in operation. 
 
Personal communication devices shall not be used to operate the AFAD. 
 
Flagging Requirements.  Flaggers and flagging requirements shall be according to Article 701.13 
of the Standard Specifications and the following. 
 
Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.  
A minimum of two flaggers shall be on site at all times during operation.  Each flagger shall be 
positioned outside the lane of traffic and near each AFAD’s location. 
 
Flagging equipment required for traditional flagging shall be available near each AFAD location 
in the event of AFAD equipment malfunction/failure.  
 
For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of 
the Standard Specifications. 
 
When not in use, AFADs will be considered non-operating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
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For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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CEMENT, TYPE IL (BDE) 
 
Effective:  August 1, 2023 
 
Add the following to Article 302.02 of the Standard Specifications: 
 

“ (k) Type IL Portland-Limestone Cement  ....................................................................... 1001” 
 
Revise Note 2 of Article 352.02 of the Standard Specifications to read: 
 

“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

 
Revise Note 1 of Article 404.02 of the Standard Specifications to read: 
 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

 
Revise Article 1019.02(a) of the Standard Specifications to read: 
 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
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(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 
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Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

  



FAP Route 353 (US 30 / Lincoln Hwy) 
Project NHPP-AIBI(935) 
Section FAP 353 22 RS 

Cook County 
Contract No. 62U08 

 

 
72 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 25.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 

nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 
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Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 
≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
  



FAP Route 353 (US 30 / Lincoln Hwy) 
Project NHPP-AIBI(935) 
Section FAP 353 22 RS 

Cook County 
Contract No. 62U08 

 

 
87 

 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 
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(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 
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An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of 0.40 percent.” 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021     Revised:  November 1, 2022 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, the worker’s address, the worker’s 
telephone number when available, the worker’s social security number, the worker’s classification 
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number 
of hours worked each day, and the worker’s starting and ending times of work each day.  However, 
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly 
maintained and jointly governed by one or more employers and one or more labor organization 
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate, 
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the 
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit, 
if applicable. 
 

The Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers shall not be included on weekly submittals.  Instead, the payrolls shall 
include an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro software.  
The software is web-based and can be accessed at https://lcptracker.com/.  When there has been 
no activity during a work week, a payroll record shall still be submitted with the appropriate option 
(“No Work”, “Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
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Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
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No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
  



FAP Route 353 (US 30 / Lincoln Hwy) 
Project NHPP-AIBI(935) 
Section FAP 353 22 RS 

Cook County 
Contract No. 62U08 

 

 
103 

 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 90 working days. 
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MENTOR-PROTÉGÉ PROGRAM 
Effective:  June 1, 2007 Revised:  February 1, 2013 
 
Eligibility.  This contract is eligible for the Department’s Mentor-Protégé Program for those 
bidders with an approved Mentor-Protégé Development Plan. 
 
In order for a Mentor-Protégé relationship to be recognized as part of this contract, the Protégé 
shall be used as a subcontractor and a Mentor-Protégé Agreement for Contract Assistance and 
Training shall be fully executed and approved.  The Mentor-Protégé Agreement for Contract 
Assistance and Training shall be completed on the form provided by the Department and 
submitted with the DBE Utilization Plan for approval by the Department.  If approved, the Mentor-
Protégé Agreement for Contract Assistance and Training shall become part of the contract.  In 
the event the Mentor-Protégé Agreement for Contract Assistance and Training is not approved, 
the contract shall be performed in accordance with the DBE Utilization Plan exclusive of the 
Agreement. 
 
DBE Goal Reduction.  The DBE participation goal set for this contract may, at the discretion of 
the Department, be reduced according to the Mentor-Protégé Program Guidelines when the 
Protégé is used as a subcontractor.  When submitting the DBE Utilization Plan, the bidder shall 
indicate whether the Protégé will be used as a subcontractor and to what extent. 
 
Quarterly Reports.  The Mentor shall submit quarterly progress reports as outlined in the Mentor-
Protégé Program Implementation document.  The reports shall indicate the progress toward each 
of the Plan’s stated goals.  The reports shall be signed by an authorized principal of each firm and 
submitted to the Engineer of Construction. 
 
Failure to timely submit reports, or submission of incomplete reports may result in dissolution of 
relationship. 
 
Reimbursement of Mentor Expenses.  The direct and indirect expenses of the Mentor, as 
detailed in the approved Mentor-Protégé Agreement for Contract Assistance and Training will be 
reimbursed by the Department. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 

DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  

 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2023, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
62U08 (hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 
1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 

ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 
in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 

dispute shall be resolved as follows: 
 

(a) Representatives of the affected trades and the Contractor or Subcontractor shall 
meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Stephen Travia, Director of Highways Project Implementation 

 
 

Vicki L. Wilson, Director of Finance & Administration 
 
 

Yangsu Kim, Chief Counsel 
 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. 62U08], this Letter of Assent hereby confirms that the undersigned Prime 
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project 
Labor Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 -- Revised July 5, 2022 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

 
Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions of 
paragraph 1.d. of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, 
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification and wage 
rates conformed under paragraph 1.b. of this section) and the 
Davis-Bacon poster (WH–1321) shall be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only 
when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 



5  

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S. 
Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

 
(3) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. 
The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

 
(4) The wage rate (including fringe benefits where 

appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

 
c. Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall 
pay another bona fide fringe benefit or an hourly cash equivalent 
thereof. 

 
d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor 
has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside 
in a separate account assets for the meeting of obligations 
under the plan or program. 

 
2. Withholding (29 CFR 5.5) 

 
The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor 
under this contract, or any other Federal contract with the same 
prime contractor, or any other federally- assisted contract 
subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay 
laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part of 
the wages required by the contract, the contracting agency may, 
after written notice to the contractor, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have 
ceased. 

 
3. Payrolls and basic records (29 CFR 5.5) 

 
a. Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis- 
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

 
(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
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subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

 
(i) That the payroll for the payroll period contains the 

information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

 
(ii) That each laborer or mechanic (including each 

helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not 

less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

 
(3) The weekly submission of a properly executed 

certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 

this section. 

 
(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 

prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

 
c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on 
the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

 
4. Apprentices and trainees (29 CFR 5.5) 

 
a. Apprentices (programs of the USDOL). 

 
Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a 
State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship Training, 
Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job site 
in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed. 

 
Every apprentice must be paid at not less than the rate specified 
in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate 
specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in 
accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized 
by the Office, withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize apprentices 
at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. 

 
The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration. 

 
Every trainee must be paid at not less than the rate specified in 
the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an 
apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
c. Equal employment opportunity. The utilization of 

apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

 
d. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeymen shall not be greater than permitted 
by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning 
of this clause include disputes between the contractor (or any of 
its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility (29 CFR 5.5) 

 
a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
c. The penalty for making false statements is prescribed in the 

U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph 1 of 
this section, in the sum currently provided in 29 CFR 5.5(b)(2)* 
for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1 of this section. 29 CFR 5.5. 

 
* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be 
adjusted annually by the Department of Labor; pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 2 of this section. 
29 CFR 5.5. 

 
4. Subcontracts. The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraphs 1 
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1 through 4 of this 
section. 29 CFR 5.5. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 
years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.326. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.326. 
 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
 

2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

(2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
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submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal funds 
and a participant (such as the prime or general contract). “Lower 
Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). 
“First Tier Participant” refers to the participant who has entered 
into a covered transaction with a recipient or subrecipient of 
Federal funds (such as the prime or general contractor). “Lower 
Tier Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 

1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 

 
(b) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(c) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
2. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
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subcontracts, which exceed $100,000 and that all such recipients 
shall certify and disclose accordingly. 
 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, contractor, 
subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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