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PRIMARY OBJECTIVE

EMERGENCY TRAFFIC MANAGEMENT

S CONSTRUCT PROPOSED I-155 RAMP F PAVEMENTS, EXCEPT I-74 AND [-155 TERMINALS WB 1-74 : USE COMPLETED RAMP G AND H TERMINAL AND GORE
\ PAVEMENTS FOR DISABLED VEHICLES AND CRASH INVESTIGATION
X COMPLETE REMAINING OUTSIDE LANES OF EB I-74 WEST OF THE PROPOSED 1-155 RAMP F GORE N\
EB 1-74 : USE AVAILABLE PAVEMENTS AS DESIGNATED SITES FOR
\g\ CONSTRUCT LEFT TWO LANES OF SB [-155 SOUTH OF THE PROPOSED I-155 RAMP F/RAMP C GORE EN \ DISABLED VEHICLES AND CRASH INVESTIGATION
= \ SB 1-155 : USE AVAILABLE PAVEMENTS BEYOND CONSTRUCTION w
= Q I §\ ZONE FOR DISABLED VEHICLES AND CRASH INVESTIGATION >
= = Py k;, / Ir \ MORTON : USE CRASH INVESTIGATION SITE =
¢ N\ =
L5 fl // \\ S
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ON EX MORTON RAMP A & C

TEMPORARY PAVEMENT
CONSTRUCTION
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PRIMARY OBJECTIVES

CONSTRUCT PROPOSED I-155 RAMP F PAVEMENTS BETWEEN ITS I-74 AND I-155 TERMINALS.

COMPLETE REMAINING PROPOSED OUTSIDE LANES OF EB I-74 WEST OF THE PROPOSED
I-155 RAMP F GORE.

CONSTRUCT LEFT TWO LANES OF SB I-155 FROM THE PROPOSED I-155 RAMP F/RAMP G
GORE TO THE SOUTH PROJECT LIMITS.

CONSTRUCTION

REMOVE THE TEMPORARY RUN-AROUND PAVEMENT.

CONSTRUCT THE OUTER TWO PROPOSED EB I-74 THRU LANES EAST OF I[-74
STATION 517+75 WITHIN THE TEMPORARY RUN-AROUND CROSSOVER AREA

WEST OF STATION 526+80. INCLUDE PORTIONS OF THE LEFT LANE AND GORE
OF THE PROPOSED DUAL-LANE I-155 RAMP F PAVEMENT.

COMPLETE BOTH LANES OF PROPOSED I-155 RAMP F FROM ITS I-74 GORE TO ITS
TERMINAL AREA ALONG SB I-1565.

COMPLETE ALL PROPOSED I-155 EMBANKMENTS AND RAMP INFIELD GRADING
SOUTH OF I-74.

CONSTRUCT LEFT TWO LANES OF SB I-155 FROM THE RAMP F/RAMP G GORE AT
STATION 13+40 TO THE SOUTH PROJECT LIMITS.

BEGIN CONSTRUCTION OF RAMP G AND RAMP H PAVEMENTS.

TRAFFIC

RETAIN THE BASIC TRAFFIC PATTERNS AND LANES REQUIRED TO ACCOMMODATE
THE DETOURED RAMP G AND H TRAFFIC FROM STAGE 10 AT ALL TIMES, EXCEPT
AS ALTERED BELOW.

MAINTAIN 2 WB I-74 LANES OF TRAFFIC AT ALL TIMES ON THE OUTER LANE
AND SHOULDER OF COMPLETED WB I-74 ACROSS THE I-155 INTERCHANGE WORK AREA.

CLOSE THE TEMPORARY RUN-AROUND.

MAINTAIN 2 EB I-74 LANES OF TRAFFIC AT ALL TIMES ON THE INNER
WB I-74 LANE AND MEDIAN SHOULDER ACROSS THE I-155 INTERCHANGE
WORK AREA (AVOIDING CONFLICT WITH THE I-155 STRUCTURE CENTER PIER).

MAINTAIN EB I-74 TWO-LANE CROSSOVERS AT ALL TIMES TO AND FROM THE WB
LANES AS SHOWN ON THE MOT PLANS WEST AND EAST OF THE CONSTRUCTION ZONE.

MAINTAIN A SINGLE LANE OF EB I-74 TO SB I-155 TRAFFIC AT ALL TIMES ON
TEMPORARY I-155 RAMP F.

MAINTAIN A SINGLE LANE CARRYING I-155 RAMP E TRAFFIC AND DETOURING RAMP H
TRAFFIC ON PROPOSED I-155 RAMP E ALIGNMENT AT ALL TIMES, JOINING 2

EB I-74 LANES THAT ARE SHIFTING FROM THE MEDIAN NEAR STATION 552+00 TO
FACILITATE WEAVE PRIOR TO EXIT FOR MORTON AVENUE RAMP F WITH PREVIOUSLY
ESTABLISHED TEMPORARY LANES TO THE MORTON AVENUE INTERCHANGE

AND EAST PROJECT LIMITS.

MAINTAIN NB I-155 ON NEW PAVEMENT REDUCED TO A SINGLE LANE IN ADVANCE
OF RAMP E AS PER PREVIOUS STAGE.

CLOSE THE INSIDE LANE AND SHOULDER OF SB I-155. MAINTAIN TEMPORARY I-155
RAMP F AND DETOURED RAMP G TRAFFIC AT ALL TIMES ON SB I-155 AS A SINGLE
LANE USING THE TEMPORARY OUTSIDE SHOULDER PAVEMENT TO THE SOUTH
CONSTRUCTION LIMITS.

CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE
INTERCHANGE RAMP INTERSECTIONS.

MAINTAIN THE TRAFFIC CONFIGURATION AND TEMPORARY SIGNAL USE ALONG
MORTON AVENUE FROM THE PREVIOQOUS STAGE.
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PROPOSED CONCRETE BARRIER
(7)) TEMPORARY CONCRETE BARRIER
MAINTENANCE_OF TRAFFI GLARE SCREEN
IYPICAL SECTION STAGE 11 V/7777) PROPOSED PAVEMENT CONSTRUCTION

TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

B

FILE NAME = DESIGNED HTL REVISED -
D468620-sht-typical NO1-1l.dgn DRAWN KV/JP REVISED -
USER NAME = TERRA CHECKED DA/LVA REVISED -
PLOT DATE = 7/16/2012 DATE T7/20/2012 REVISED -

TERRA
ENGINEERING LTD.

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC
STAGE 11 — TYPICAL SECTIONS - 1-155

F.A.L
RTE. SECTION

TOTAL | SHEE
COUNTY  |SHEETS| ~NO.

+  90-[14R;(14HB-4,14,14HVBIBR]

TAZEWELL | 2433 | 1023

SCALE:

[ SHEET NO. 4 OF 13 SHEETS| STA.

CONTRACT NO. 68620

TO STA.
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o 0 25 50 100’ %
SCALE: 1= 50’ KEY MAP
o o
DETOUR ++506.02
o
KEEP RIGHT
PROPOSED CONCRETE BARRIER EXISTING DETOUR
STA. 473400.05 TO STA. 487+T1.16 o SIGN TO REMAIN
°a
o8
qP
8
[] [] [] [ [] [ [ *
- - - - - - - - - - - - - e e
- = - - - - - - - - - - - - = =
L - 495+00 . . . . 1,500+00_ —|n
B B k yd w
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— — — — — — — — — — — — — — — — — 15
S SRRttt T T fe T T =3
\ & (] (] [ / [] / } [] / 2
= . . =
= —
8 o 5 [+ 4
e apw(T 3|
PR § I-74 312 ow(T] et
+ |0 *
gl M
DRUMS WITH STEADY BURNING @
@ WARNING LIGHTS AT 100’
CENTERS (TYP)
*+*PR3,03
PAVEMENT MARKING AND PROPOSED CONCRETE BARRIER 7 S
STA. 488+54.34 TO STA. 490+00.00
ADVANCED SIGNING TO REMAIN «TCPe EXIT 102
UNCHANGED FROM PREVIOUS
W1-4bL(0)-48
STAGE BEFORE STA 486+00 STA. 499+00.00
EXISTING PAVEMENT MARKING - -
LEGEND §7°170". TEMPORARY PAVEMENT ® »+0.03-01| 1-12 MILE
s DRUMS WITH STEADY BURNING e v v CONSTRUCTION @ TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE INSTALL TEMPORARY y
WARNING LIGHTS S 5sss7s]  ON-GOING EARTHWORK ® PROPOSED PAVEMENT MARKING IN PLACE SIGN OVERLAY RELOCATE PROPOSED SIGN PANEL
DIRECTION INDICATOR FOR PROPOSED PAVEMENT (SEE PROPOSED PAVEMENT MARKING PLAN) FROM STA. 719+00.00, 58.59' RT
] SGSﬁIEAAoDNEOL‘)”IIRTE%TSILmEYLIcHT m PROPOSED PAVEMENT PAVEMENT MARKING TAPE, TYPE III o T0 STA. 500+00.00, 81.50' RT
/] CONSTRUCTION |E| POLYUREA PAVEMENT MARKING TYPE II
VERTICAL DELINEATOR PANELS TITMIMAOM TEMP PVMT REMOVAL (SEE REMOVAL Indianapeolis
1 . ndiamn f
] EARRICADE' RTRYPE I(I)I o IUULLILIL PLAN FOR EX PVMT REMOVAL) AW 4" SOLID WHITE 8SW 87 SOLID WHITE
=% HING ARROW BOA o
LASHING ARROW 8 REM TEMP AGGREGATE SHOULDERS . 12sw 127 SOLID WHITE =T 101
C——> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS. TYPE B 6" 4SY 4 SOLID YELLOW @ 20’ SPACING e6T.01
agg IMPACT ATTENUATOR, TEMPORARY ’ 4syy 4" SOLID DOUBLE |25y 12" SOLID YELLOW SOUTH
(NON-REDIRECTIVE) =======— TEMPORARY CONCRETE BARRIER YELLOW (11" C-C) e 20° SPACING Z/
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER " . "
00000 . (RS, 4" SKIP-DASH WHITE 24" SOLID WHITE "
(NARROW, REDIRECTIVE) ; " WITH 36" GLARE SCREEN AW 307 CKIP, 10° DASH) 24SW 100 BAR Lineeln
oTCPs SIGN INCLUDED IN TRAFFIC CONTROL ceXX-X SIGN REFERENCE NUMBER 40w 4" DOTTED WHITE LSW LETTERS & SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) (9° SKIP, 3' DASH) WHITE TEMPORARY SIGN TO REMAIN
TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC el SECTION COUNTY | JOTAL | SHEE
D468628-sht-staging@5 174-11.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 « [90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1024
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE - 7/16/2012 DATE - 7/20/2012 REVISED - SCALE: [ SHEET NO. 5 OF 13 SHEETS| STA. 486400 TO STA.  501+00 [ILLINOIS[FED. AID PROJECT
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61,02 KEY MAP
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Meline
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P@B«m
THROUGH TRAFFIC 1 MILE
KEEP LEFT «s(6T.04
vee / WEsT TEMPORARY SIGN WesT
~ TO REMAIN
EXIS\TING SIGN TO RE;AIN Peoria *TCPe
KEEP RIGHT | W1-4bLI0)-48
TEMPORARY SIGN 5Ta, 515+00.00
TO REMAIN
[T] asw
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G _|E 4sw - 'E ——r—
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72 23 8sW[T] e 2 D <.
” +| . @ =
~ asw(T] 8 asy[T] S ?e T
) EXIT ” ® *
8swW[T
DRUMS WITH STEADY BURNING WARNING
LIGHTS AT 100° CENTERS (TYP) @ﬂ DRUMS WITH STEADY BURNING WARNING asw
ﬂ TCPe LIGHTS AT 25° CENTERS (TYP)
**7.01 W20-1105(0)-48 PROVIDE FLAGGER CONSTRUCTION ACCESS
‘ RELOCATE EXISTING SIGN FRom STA. 500+00.00 200° OPENING
M3-4-2412 STA. 709+00.00, 55.21° RT
oTCPe  _—___J TO STA, 509+00.00, 35.04° RT
MI-1-24 (-
“TcPe @
"
Ma-8(01-3015 (= PAVEMENT MARKING LEGEND
W16-7pLI0)-2412 ﬁ ‘ LEGEND i TEMPORARY PAVEMENT (1)  EXISTING PAVEMENT MARKING
_— SR “ ~
«TCPe s DRUMS WITH STEADY BURNING Pt et CONSTRUCTION @ TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
TEMPORARY DETOUR SIGNS TO REMAIN WARNING LIGHTS ooTeTos]  ON-GOING EARTHWORK ® stEOEP‘;iEo[;OPSAE‘BEﬁTEMmF;KISER:?N(?'—F‘}SN)
(SEE DETOUR PLAN RAMP G CLOSURE) DIRECTION INDICATOR boo.c.o.o°] FOR PROPOSED PAVEMENT
STA. 507+00 & BARRICADE WITH STEADY T PAVEMENT MARKING TAPE, TYPE III
BURN MONODIRECTIONAL LIGHT m PROPOSED PAVEMENT
VERTICAL DELINEATOR PANELS CONSTRUCTION [P] POLYUREA PAVEMENT MARKING TYPE II
TITIMMAM TEMP PVMT REMOVAL (SEE REMOVAL =
| 8SW 8" SOLID WHITE
j BARRICADE, TYPE 111 'IJLlLlIJ.I]. PLAN FOR EX PVMT REMOVAL) 4SW 4 SOLID WHITE .
=Dt FLASHING ARROW BOARD 125w 127 SOLID WHITE
DIRECTION OF TRAFFIC FLOW REM TEMP AGGREGATE SHOULDERS 4SY 4" SOLID YELLOW © 20' SPACING
am: IMPACT ATTENUATOR. TEMPORARY —— ——  AGGREGATE SHOULDERS, TYPE B 6 asyy 4 SOLID DOUBLE Ipgy 127 SOLID YELLOW
(NON-REDIRECTIVE) o TEMPORARY CONCRETE BARRIER YELLOW (11 C-O) @ 20’ SPACING
IMPACT ATTENUATOR, TEMPORARY ; . TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE 24" SOLID WHITE
00000
(NARROW, REDIRECTIVE) === WITH 36" GLARE SCREEN KW 30 skIP, 10° DAsHY 2™ STop BaR
o1cp.  SION INCLUDED IN TRAFFIC CONTROL wexx-x SION REFERENCE NUMBER apw 4 DOTTED WHITE Lsw LETTERS & SYMBOLS,
8 PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) (9' SKIP, 3' DASH) WHITE
FILE NAME = DESIGNED - HTL REVISED F.A.L. SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-staging@6 [74-11.dgn DRAWN - JPS REVISED TERRA STATE OF ILLINOIS STAcGEoﬂ ¢ + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1025
USER NAME = TERRA CHECKED - DA/LVA REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED SCALE: ‘ SHEET NO. 6 OF 13 SHEETS‘ STA. 501+00 TO STA. 516+00 [ILLINOIS| FED. AID PROJECT
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DRUMS WITH STEADY BURNING B 5 - ; -3e /
WARNING LIGHTS AT 25' CENTERS (TYP) L PR B TEMP RUN-AROUND e Plo bla /
PAVEMENT MARKING LEGEND 2 2% 2%/ 1o / of |
~N —
LEGEND Coranm e s (1)  EXISTING PAVEMENT MARKING e / =
LEuLNuy §°17I7.0 TEMPORARY PAVEMENT cROM PR STAGE , |
5 ORUMS WITH STEADY BURNING P e CONSTRUCTION (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS ) PR B TEMP RAMP F ) <
WARNING LIGHTS ON-GOING EARTHWORK ©) PROPOSED PAVEMENT MARKING IN PLACE / / »
DIRECTION INDICATOR p.e.°.°°°] FOR PROPOSED PAVEMENT (SEE PROPOSED PAVEMENT MARKING PLAN) / > < w
&  BARRICADE WITH STEADY - / LODGING - EXIT 102 / Z
BURN MONODIRECTIONAL LIGHT m PROPOSED PAVEMENT PAVEMENT MARKING TAPE, TYPE 1II / / 5
CONSTRUCTION
VERTICAL DELINEATOR PANELS A [PF] POLYUREA PAVEMENT MARKING TYPE II // // =
1 BARRICADE, TYPE III IDLIULLLE P FoR Ex o ey ovAL 8SW 8" SOLID WHITE ; ) =
=Dk FLASHING ARROW BOARD 4SW 4" SOLID WHITE 12" SOLID WHITE / =
REM TEMP AGGREGATE SHOULDERS . 12SW > «ePRT.03
C—"> DIRECTION OF TRAFFIC FLOW AGGREGATE. SHOULDERS. TYPE B & 4SY 4" SOLID YELLOW @ 20° SPACING .01 X .
IMPACT ATTENUATOR, TEMPORARY ’ 4 SOLID DOUBLE 12" SOLID YELLOW
o8 - ’ —=——x=  TEMPORARY CONCRETE BARRIER asyy ) 12SY > RELOCATE EXISTING SIGN
(ITIIO:A(?'IF D:??ELLVA?OR TEMPORARY TEMPORARY CONCRETE BARRIER YELLOW A C o 20 SHACHO NOTE 10 STA. 503+00.00. 35.04" RT
om0 . P S— 4" SKIP-DASH WHITE 24" SOLID WHITE
(NARROW, REDIRECTIVE) ; *  WITH 36" GLARE SCREEN AW 207 CKIP. 10° DASH) 24SW $10p BAR Noic )
SIGN INCLUDED IN TRAFFIC CONTROL _, SIGN REFERENCE NUMBER 4" DOTTED WHITE LETTERS & SYMBOLS, 1. ON-GOING WORK ON RAMP G & H.
*TCP* & PROTECTION (SEE SIGN SCHEDULE) **XX-X (SEE SIGN SCHEDULE) AOW (o SKIP, 3' DASH) LSW  whiTE SEE PROPOSED GEOMETRY PLANS RELgf:‘%;;ﬁ%%oggolffg P
F.A.L. TOTAL | SHEET
FILE NAME = DESIGNED HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY SHEETS| _NO.
D468620-sht-staging@7 174-11.dgn DRAWN JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1026
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 7 OF 13 SHEETS‘ STA. 516+00 TO STA. 531+00 [ILLINOIS| FED. AID PROJECT
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PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE

()  EXISTING PAVEMENT MARKING 45Y 47 SOLID YELLOW 12sw 127 SOLID WHITE
(2) PAVEMENT MARKING FROM PREVIOUS STAGE 4syy o SOLID DOUBLE @ 20" SPACING
YELLOW (11" C-C) 12gy 127 SOLID YELLOW
(5) FROPOSED PAVEMENT MARKING IN PLACE 4" SKIP-DASH WHITE @ 20' SPACING
(SEE PROPOSED PAVEMENT MARKING PLAN)  4KW 30 cy1p 10 DASH) 24SW 24” SOLID WHITE STOP BAR
PAVEMENT MARKING TAPE, TYPE 111 apw 47 DOTTED WHITE . LETTERS AND SYMBOLS,
[P] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3* DASH) WHITE o 0 25 50 100°
[ ey S

SCALE: 1= 50'

SE COMPLETED RAMP G TERMINAL
AND GORE PAVEMENT FOR DISABLED
VEHICLES AND CRASH INVESTIGATION SITE

PR RAMP G CONSTRUCTION ON-GOING

THROUGH STAGE 12 CONTINUE 1-155 BRIDGE

DECK CONSTRUCTION

**PR9.06

0]
o~ PROPOSED SIGN
¥ w IN PLACE
-‘Z’g (SEE SIGN PLAN)
A PR B RAMP 6
) ,f;-I, /_

' / ' 15+00 1

531+00

4sw

4kw[T] PROPOSED CONCRETE BARRIER
STA. 516+00.00 TO STA. 552+00.00

PR B RAMP E

MATCH LINE STA
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1224 44 S
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CH Ly
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% Z/ ‘:{{,,,,,,,,,, N\ Y STA. 212400
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it L DI N o grovosen sion v

*+PR9.15

LEGEND

DRUMS WITH STEADY BURNING “1cee ,, ,,
W5-4(0)-48 ,,, ,,

$  WARNING LIGHTS
DIRECTION INDICATOR /'STA. 815+80.00 ,,
&  BARRICADE WITH STEADY ,’
BURN MONODIRECTIONAL LIGHT ,, ,', RELOCATE PROPOSED SIGN ?Ag}zL
—S%  VERTICAL DELINEATOR PANELS m ZSKZ’?QG??] g;wwmr ,,' ,,, TO STA. 543+00.00. 11.00
1  BARRICADE, TYPE I[II ] ,,,,,', NOTE
STTTET) ON-GOING EARTHWORK , l'
=>¢ FLASHING ARROW BOAR NOTE
DII_R:(;;ISN OFOTRSI?FICDFLOW bZeteloZo’ei  FOR PROPOSED PAVEMENT ,’, ",
= 1. ON-GOING WORK ON RAMP G & H.
(7 PROPOSED PAVEMENT ,,' I wo
B e gy | EMPORARY '/ /A consrruerion TEMPORARY CONCRETE BARRIER wo 5.0’:"’ SEE PROPOSED GEOMETRY PLANS
wmom  IMPACT ATTENUATOR, TEMPORARY M] TEMP PVMT REMOVAL (SEE REMOVAL . . TEMPORARY CONCRETE BARRIER 3 G 2. MOT UNCHAGED FROM PREVIOUS STAGE
(NARROW, REDIRECTIVE) PLAN FOR EX PVMT REMOVAL) : ™ WITH 36" GLARE SCREEN S << PAST THIS STATION ON [-155.
N SEE PREVIOUS STAGE MOT PLANS
oTcp»  SIGN INCLUDED IN TRAFFIC CONTROL = —4- —4 REM TEMP AGGREGATE SHOULDERS wexx-x SIGN REFERENCE NUMBER . Y5
& PROTECTION (SEE SIGN SCHEDULE) —— ——  AGGREGATE SHOULDERS, TYPE B 6" (SEE SIGN SCHEDULE) S
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging@d 174-11.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1027
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/17/2012 DATE - 7/20/2012 REVISED - SCALE: ‘ SHEET NO. 8 OF 13 SHEETS‘ STA.  531+00 TO STA.  546+00 [ILLINOIS| FED. AID PROJECT
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. . s N T0 REMAIN\
A
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i o o o (SEE SIGN PLAN)
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Sig 2 =3 o "
2@ g 7 ¥ §
8 3 3 3 3 |s
(T3]
§ <= |,
@ </ |z
0 et e S e won s oy g g SOO] [
. I I 1 — — — ng' 1w
< — — e
[ - - Ll .-.e —_
ol [] = 0
- B> e s & 8 8 3 8 / s 3 s 3 $0391 7T ¥ aya =
Z | 23 |3 ) 3_3 s\s s # 5 3 ¢ ¥ 3 ¢ \ [ : g
-~ P (] T = \ 1 225+00 . — - 2
S , 1 220+00 1 . —
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gl 8. 7] asw N
® %3 USE AVAILABLE PAVEMENT i o
N @ FOR DISABLED VEHICLES AND ,f
N wl= CRASH INVESTIGATION SITE —
DRUMS WITH STEADY BURNING WARNING ° _— [ \ [ J—— - °
«TCPe LIGHTS AT 100’ CENTERS (TYP) e - __  — \\
— -~
W1-4bR(0)-48 DRUMS WITH STEADY BURNING WARNING \ *+PR10.05 > N e
STA. 547+00.00 LIGHTS AT 25' CENTERS (TYP) 7 FOOD 3 e ¢ N N "
PR § TEMP RUN-AROUND ad N \\
PR B RAMP E ° N
VIR \
N ) / \/
LEGEND PROPOSED SIGN IN PLACE e TCPe /
Ll TEMPORARY PAVEMENT (SEE SIGN PLAN) W4-3RI0)-48 / )
§ ORUMS WITH STEADY BURNING CONSTRUCTION STA. 559+35.00 /
WARNING LIGHTS ON-GOING EARTHWORK /
DIRECTION INDICATOR FOR PROPOSED PAVEMENT ¢
&  BARRICADE WITH STEADY
PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT CONSTRUCTION
VERTICAL DELINEATOR PANELS MITIMMAM  TEMP PVMT REMOVAL (SEE REMOVAL
1 gARzlngE' RLLPE E:(I)I t0 InULILL  PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4 SOLID WHITE 8SW 8" SOLID WHITE
=Dt FLASHING ARROW BOAI . ..
> DIRECTION OF TRAFFIC FLOW e iEzRggr:EA:S:Sf;g:ssi?rif?i" (D  EXISTING PAVEMENT MARKING 45y 4" SOLID YELLOW 125W LZ Zos,o'géacvmém
«gg IMPACT ATTENUATOR, TEMPORARY TENPORARY CONCRETE BARRIER (2) PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY iELEgI\;lI[le[ZPL(]EI(_:E 12 SOLID YELLOW
(ITAOPNA-(?'IF D:?E’ELLVA?OR TEMPORARY TEMPORARY CONCRETE BARRIER @ PROPOSED PAVEMENT MARKING IN PLACE 4" SKIP-DASH WHITE 57 0 20" spaciNG
A e e (SEE PROPOSED PAVEMENT MARKING PLAN) KW o S /o i Dhclt o hc 24+ SOLID WHITE STOP BAR
T] PAVEMENT MARKING TAPE, TYPE III
. 4 DOTTED WHITE LETTERS AND SYMBOLS
SIGN INCLUDED IN TRAFFIC CONTROL , SIGN REFERENCE NUMBER aow ¥ ) LSW ]
*TCPs & PROTECTION (SEE SIGN SCHEDULE) **XX-X  <EE SIGN SCHEDULE) IEI POLYUREA PAVEMENT MARKING TYPE 11 (9' SKIP, 3' DASH) WHITE v
FILE NAME - DESIGNED - HTL REVISED - FA.l SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
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USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
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. PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE N
LEGEND 0TS TEMPORARY PAVEMENT N\ \ 4sY 4" SOLID YELLOW 12 SOLID WHITE
—_— PRI (D) EXISTING PAVEMENT MARKING 125W & 500 SPACING
§ DRUMS WITH STEADY BURNING w.% ...+ CONSTRUCTION \ 4" SOLID DOUBLE e
WARNING LIGHTS o ON-GOING EARTHWORK \ (2)  PAVEMENT MARKING FROM PREVIOUS STAGE 4syy . Pebit DO20 25y 12° SOLID YELLOW
DIRECTION INDICATOR FOR PROPOSED PAVEMENT \ ® PROPOSED PAVEMENT MARKING IN PLACE 4" SKIP-DASH WHITE @ 20° SPACING
&  BARRICADE WITH STEADY ~ PROPOSED PAVEMENT \ \ (SEE PROPOSED PAVEMENT MARKING PLAN) KW 30 P o[ (el o acw 24 SOLID WHITE STOP BAR
BURN MONODIRECTIONAL LIGHT ./ CONSTRUCTION \ PAVEMENT MARKING TAPE, TYPE III " i
s VERTICAL DELINEATOR PANELS \ apw 47 DOTTED WHITE Lsw LETTERS AND SYMBOLS,
1 BARRICADE, TYPE III MMM TEMP PVMT REMOVAL (SEE REMOVAL \ \IEI POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE o 25 50 100°
'RR R IJUWILIL  PLAN FOR EX PVMT REMOVAL) N
NG ARROW BOA
.y ;';F:SS;ISN OFOTRI?:FICDFLOW REM TEMP AGGREGATE SHOULDERS \ N\ SCALE: 1"z 50°
= —  —  AGGREGATE SHOULDERS, TYPE B 6" N\ KEY MAP
o« IMPACT ATTENUATOR, TEMPORARY \
(NON-REDIRECTIVE) c——x—r—  TEMPORARY CONCRETE BARRIER \
oo IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER \ \
(NARROW, REDIRECTIVE) ==="=""" WITH 36" GLARE SCREEN \ \ . \ PR
+7cpe  SION INCLUDED IN TRAFFIC CONTROL vexx-x SIGN REFERENCE NUMBER N\ \‘V(:f_ «+PR11.02-1 { WEST ]
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) "\\ \d‘% \ ——
*sPR11.02-2
A\ O \ 7 4 PAVEMENT MARKING AND
\\ \ EJACKSON ST ADVANCED SIGNING TO REMAIN
\ \ /< ) UNCHANGED FROM PREVIOUS
MESSAGE BOARD SHALL READ: \ \ PROPOSED SIGNS STAGE AFTER STA 576+00
“[-155 SOUTH EXIT CLOSED" / \\ IN PLACE
“USE 1-74 WEST TO PINECREST DR" ,\\ N (SEE SIGN PLAN)
\ NN\ @ o
*TCP» - k
\ N\ °
DIRECTIONAL INDICATOR DRUMS WITH STEADY \
BURNING WARNING LIGHTS AT 50° CENTERS \\ A\ \
N\ N\ PR § 174
\ A\ N @ W4-2R(0)-48
d\\ \ \ STA. 572+00.00
; i
3 ] (] [} ‘ — = — = §
? s U WB_I-74 e
b - - - — w0
< ) 1 565+00 o . - L i
:}-, 5;
g = L v - T EBi-14a ~ T = H
- = o - - - - SS TS S T T T T T N N e N NN\ e e e e e ]
N A= - TAPER 10:1
T H] T
Sle e\ \& \\ 2
< o <
b \ s
o - e \ \ PR B MORTON RAMP F
:_3 P x b4 . \
3 gz ©8
e TR GAS
n
EXIT 102
- 7 D «+PR11.03 = ——
° Morton ———
EXIT 102 *PRI1.07 a /
«+PRILOI PROPOSED SIGN IN PLACE ﬂ ' R
M ECE (SEE SIGN PLAN)
QIreEe@n PROPOSED SIGN SIGN IN PLACE
1/2 MILE (SEE SIGN PLAN)
DETOUR
N . PROPOSED SIGN IN PLACE
AN / N (SEE SIGN PLAN)
N BN WesT
™~ N ° EITRETIR
N ~ . LN -
~ — DRUMS WITH STEADY BURNING WARNING L1DH.OL -
LIGHTS AT 25° CENTERS (TYP) «11DH. o
N N . Peeria
) ( J / /s MILE \
~ / ~ / \’. '«..
Q \ TEMPORARY DETOUR SIGN IN PLACE \ AN
N (SEE RAMP H DETOUR PLAN) \
e N\Q AN STA. 572+09.00, 66.89' RT \
]
7 \ \
) N NOTE AN N
-~ ~ 1. MORTON AVENUE MOT TO REMAIN UNCHANGED FROM STAGE 5 \
- AN SEE STAGE 5 MORTON AVENUE MOT PLANS \ ~ L —
TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC R SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-stagingll 174-11.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1029
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 10 OF 13 SHEETS‘ STA. 561+00 TO STA. 576+00 [ILLINOIS| FED. AID PROJECT
* 74 & 155




*=PR21.14 »+PR21.16

*+21.14-0.1 ARSI\ (5 A ST =3
o REmAIN A &
Bloomingten
0 25 50 100’

PROPOSED OVERHEAD SIGN STRUCTURE AND SIGN PANELS IN PLACE o
(SEE STRUCTURAL AND SIGN PLAN) SCALE: 1”= 50

KEY MAP

0
I}
IO

M3-4-2412
«TCPe

[ WEST
«*PR21,12 —

[Tt
. RAMP 7 ) 122
L] -
NS E5-2M00-4836 [ ¢ DRUMS WITH STEADY BURNING ~
o ° STCPe | 0emD WARNING LIGHTS AT 25° CENTERS
L PROPOSED 1-155 CONSTRUCTION B PolHe M4-10R(0)-4818 ﬂ wj?ég’eum_zm
¥, ON-GOING THROUGH STAGE 12 — o
& PROPOSED SIGN *TCP- T M480-3015
(SEEINS[F:;'—NACPELAN) INSTALL TEMPORARY DETOUR SIGNS 200° CONSTRUCTION TEMPORARY
(SEE RAMP H DETOUR PLAN)
PR B RAMP E STA. 17+50.00 ACCESS OPENING DETOUR SIGNS
STA. 21+00
PROVIDE FLAGGER
PR £ 1-155
= o _ i e o
MO S T o
° og°0, °0o L e o > J | | 5~ ™ m
o cos, N N
° oo P : o <
- ° N -
Siessisiiilas T T e : — B . s - @
B e O e ok A (i N A N N N A AN A N AR RN NN RN RN N RN RN RN AR R e e = S w
T S S I T S e T T e s B e Z
T e e 2t e g D200 N0e g 000 oA ;
e el ———— ) I : 5
1 1
<9 %+00 } B ——— e — -
//////‘ly ////////// ,,,,,,,, S — . SB 1155 S—F
e 7 e =T
a . ,/// _
,A!!Ii!ligiit:;!Ii!iilii!ii!i"r ‘Il ==‘i;ﬁiiiiiiiiiii“"""'l"""" gt N B
o) (=]
/ ’// ‘J‘y / S @ . =l S wl 4sw
/A "/ — a5 & 2E G ElE 7|3 g8 £F
C ¥ + 2 oS M3
Q (=] : W|Q 1]
8= 8 Ble 3 =1 Rle h
‘ Q (=} o -
8 3=
8= N5 35 ga @ 0y
of Sl Fo & ®I= 23
2= 8 38 iIg ==
2|5 SN MmN g VERTICAL DELINEATOR PANELS
w2 AT 100' CENTERS (TYP)
N | D
N
LEGEND m TEMPORARY PAVEMENT
e § DRUMS WITH STEADY BURNING CONSTRUCTION
3 WARNING LIGHTS S°5ST5] ON-GOING EARTHWORK
*+21.01|2 DIRECTION INDICATOR Lﬂf,iﬂ?;nij FOR PROPOSED PAVEMENT
EXISTING RELOCATED &  BARRICADE WITH STEADY PROPOSED PAVEMENT
% SIGN TO REMAIN BURN MONODIRECTIONAL LIGHT /] e arieTion
% . VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
2%
BARRICADE, TYPE III
TQ "\ PR & TEMP RAMP F PAVEMENT MARKING LEGEND  4sw 4~ soLio waiTe  8sw 8 SOLID WHITE O, e, e LTI PO Forex unt meova
- v .. - —L —L REM TEMP AGGREGATE SHOULDERS
%% (1) EXISTING PAVEMENT MARKING ST 4" Souib YELLOW 125 oS SPACING ©=> DIRECTION OF TRAFFIC FLOW —— ——  AGGREGATE SHOULDERS, TYPE B 6"
2 (2) PAVEMENT MARKING FROM PREVIOUS STAGE 4svy o SOLID DOUBLE IMPACT ATTENUATOR, TEMPORARY - '
.TEIIID.4R(0) 48 YELLOW (11" C-C) 125Y 12" SOLID YELLOW o8 (NON-REDIRECTIVE) TEMPORARY CONCRETE BARRIER
-4R(0)- PROPOSED PAVEMENT MARKING IN PLACE v © 20" SPACING .. TEMPORARY CONCRETE BARRIER
STA. 820+80.00 4" SKIP-DASH WHITE wom  IMPACT ATTENUATOR, TEMPORARY ——
©  (seE propoSED PAVEMENT MARKING PLANI 4w (30" SKIP, 10° DASHI  24SW 24" SOLID WHITE STOP BAR (NARROW, REDIRECTIVE) T==""_ WITH 36" GLARE SCREEN
PAVEMENT MARKING TAPE, TYPE 111 aow 47 DOTTED WHITE o LETTERS AND SYMBOLS, o1cpe  SIGN INCLUDED IN TRAFFIC CONTROL wexx-x SION REFERENCE NUMBER
[F] POLYUREA PAVEMENT MARKING TYPE II (9' SKIP, 3' DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging2] 1155-11.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1030
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 63620
FLOT DATE = 7/17/2012 DATE - 1/20/2012 REVISED - SCALE: [ SHEET NO. 11 OF 13 SHEETS| STA.  9+00  TO STA.  23+00 [ILLINOIS [FED. alD_PROJECT
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STA. 25+00.00

VN

*#22DH.02

DETOUR

(i) WEST
,

PEORIA

TEMPORARY OVERLAY —\

TEMPORARY DETOUR SIGN TO REMAIN
(SEE RAMP H DETOUR PLAN)

*+22.02-0.1

TO REMAIN

*22.02

|KTERSTATE

Bloomington

| KEEP RIGHT

J

EXISTING SIGN TO REMAIN

PR & I-155

PROVIDE FLAGGER

>

s

0° 25 50 100°

SCALE: 1= 50°

%

KEY MAP

®

«TCPe

R1-2-48
STA. 37+00.00

SB 1155
S =8 N
| =
w P (% (-
] LE s x
2z asw dla gk 3.
w —3 =8 >t :) Fl: wwn =9 —
+ | m|e 2 _— ~ o+ 9
3 4 9. @ ‘ SOUT M3-4-2412 asy N - + g ,C_’ ?:
© T J +TCPe S5
+ $ iER T
\’ ILLINGIS o ©
— 9g | Birehwood St 2
D 1 M4-8a-2418 Quesnwoed Rd 1Va
TcP DETOUR | «TCPs
. .
W20-7(0)-48 \, STA. 31+00 EXISTING SIGN TO REMAIN
Moo Fr] N TEMPORARY DETOUR SIGNS TO REMAIN
*TCPe i (SEE DETOUR PLAN RAMP G CLOSURE) DRUMS WITH STEADY BURNING
2%6-321;0)63033 WARNING LIGHTS AT 25' CENTERS (TYP)
A. 25+00. o
- Lineoln 35
OF FREEBON CONSTRUCTION EXIT
| e Decatur 6B PAVEMENT MARKING LEGEND
EXISTING SIGNS TO REMAIN EXISTING SIGN TO REMAIN (D) EXISTING PAVEMENT MARKING LEGEND
«TCPe _ m TEMPORARY PAVEMENT
(2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE s DRUMS WITH STEADY BURNING CONSTRUCTION
(3 PROPOSED PAVEMENT MARKING IN PLACE WARNING LIGHTS ] ON-GOING EARTHWORK
*TCPe | | (SEE PROPOSED PAVEMENT MARKING PLAN) DIRECTION INDICATOR L_:_o:_o:of_oj FOR PROPOSED PAVEMENT
PREPARED T] PAVEMENT MARKING TAPE, TYPE III &  BARRICADE WITH STEADY
orton Exlt o o STOP e BURN MONODIRECTIONAL. LIGHT 777 FROPOSED PaveNENT
orten Exits [F] POLYUREA PAVEMENT MARKING TYPE I VERTICAL DELINEATOR PANELS
W20-1908(0)-9636 FLASHING ARROW BOARD 8SW 8" SOLID WHITE 3 BARRICADE, TYPE III M] TEMP PVMT REMOVAL (SEE REMOVAL
Lunos 3 O o o D Iy O 0 " 4SW 47 SOLID WHITE 12" SOLID WHITE 0t FLASHING ARROW BOARD PLAN FOR EX PVMT REMOVAL)
i N ARROW BOA A, 30+00. ——
98| Birchwood St /4 asy 4" SOLID YELLOW 123W ¢ 20" sPACING C—>> DIRECTION OF TRAFFIC FLOW izzRggr:EA:S:Ef;;:ssi?{l;??;
9 d Rd 11/ asyy 47 SOLID DOUBLE |25y 127 SOLID YELLOW g IMPACT ATTENUATOR, TEMPORARY .
UeenWoo 2 YELLOW (1" C-O) © 20' SPACING (NON-REDIRECTIVE) ====== TEMPORARY CONCRETE BARRIER
4" SKIP-DASH WHITE 24" SOLID WHITE wow  [MPACT ATTENUATOR, TEMPORARY —mimmmim  TEMPORARY CONCRETE BARRIER
EXISTING SIGN TO REMAIN KW 300 skip, 10' DasHr 2% sToP BAR (NARROW, REDIRECTIVE) T WITH 36" GLARE SCREEN
4" DOTTED WHITE LETTERS & SYMBOLS, oTCPs SIGN INCLUDED IN TRAFFIC CONTROL ceXX-X SIGN REFERENCE NUMBER
4DW (o' SKIP, 3 DASH) LSW  whiTE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE
FILE NAME = DESIGNED HTL REVISED F.A.lL SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D46862@-sht-staging22 1155-1l.dgn DRAWN JPS REVISED TERRA STATE OF ILLINOIS STAcGEoﬂ c *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1031
USER NAME = TERRA CHECKED DA/LVA REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 63620
FLOT DATE = 7/17/2012 DATE 7/20/2012 REVISED SCALE: [ SHEET NO. 12 OF 13 SHEETS| STA.  23+00  TO STA.  37+50 [ILLINOIS [FED. alD_PROJECT
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[P] asY

MESSAGE BOARD SHALL READ:
“DETOUR AHEAD [-74 WEST"

[ 1

[

STA. 39+00.00

CONSTRUCTION EXIT

DRUMS WITH STEADY BURNING
WARNING LIGHTS AT 25 CENTERS (TYP.)

LEGEND

DRUMS WITH STEADY BURNING

TEMPORARY PAVEMENT
CONSTRUCTION

WORK | W21-1115(0)-3618
ZONE | *TCPs
SPEED
LIMIT | R2-1-3648
4 5 «TCP=
W21-1113(0)-3612
BEGINS| «TcP.
$375FINE [ R2-1106-3618
MINIMUM «TCPs

STA. 41+00.00

W3-2(0)-48
STA 45+00

EXISTING SIGN
TO REMAIN

o

W20-1103(0)-48
STA 49+4]

PAVEMENT MARKING LEGEND
EXISTING PAVEMENT MARKING
TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE

___SB i5%

25"

Z --ax
50

SCALE: 1= 50°

100*

ADVANCED SIGNING FOR NORTHBOUND 1-155
TO REMAIN UNCHANGED FROM PREVIOUS STAGE

%

KEY MAP

—_—
—_—
_—
—_—
—

s @
WARNING LIGHTS 5757 755] ON-GOING EARTHWORK @ PROPOSED PAVEMENT MARKING IN PLACE
DIRECTION INDICATOR ,L_B_O,i“,hao FOR PROPOSED PAVEMENT (SEE PROPOSED PAVEMENT MARKING PLAN)
. SGSZI%AODNEODWI{?L%TSI-(I-)E\J?\EYLIGHT m PROPOSED PAVEMENT PAVEMENT MARKING TAPE, TYPE III
CONSTRUCTION
== VERTICAL DELINEATOR PANELS T o e REMOVAL [P] POLYUREA PAVEMENT MARKING TYPE II
1 EAR:I‘I:AEE' R:;PE BI(I)IARD M] PLAN FOR EX PVMT REMOVAL) AW 4" SOLID WHITE 8SW 8" SOLID WHITE
=3 FLASHING ARROW 12" SOLID WHITE
- — —L REM TEMP AGGREGATE SH R
C=>> DIRECTION OF TRAFFIC FLOW AEGREEATE SGSOSSDE:SST?(L:‘ED'; 2" 4sy 4" SOLID YELLOW 125W ¢ 20" SPACING
IMPACT ATTENUATOR, TEMPORARY ’ 4" SOLID DOUBLE 12" SOLID YELLOW
o83 4syYY 12sY
(NON-REDIRECTIVE) —=—=—==  TEMPORARY CONCRETE BARRIER YELLOW (11" C-C) @ 20° SPACING
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER " "
00000 M e 4 KIP-DASH WHIT 4’ SOLID WHITE
(NARROW, REDIRECTIVE) : : WITH 36’ GLARE SCREEN 4KW (30.SSIKIPD lSO' DAISHI;: 24SW gTOP BAR
+TCPe SIGN INCLUDED IN TRAFFIC CONTROL ceXX-X SIGN REFERENCE NUMBER 20w 4" DOTTED WHITE LSw LETTERS & SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) (9" SKIP, 3 DASH) WHITE
FILE NeME - DESIGNED HTL REVISED - FoAl SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging23 1155-11.dgn DRAWN JPS REVISED - TERRA STATE OF ILLINOIS STAGE 11 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1032
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE - 7/16/2012 DATE 1/20/2012 REVISED - SCALE: [ SHEET NO. 13 OF 13 SHEETS| STA. 37450  TO STA.  51+00 [ILLINOIS[FED. AID PROJECT
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_model_name_l

MODEL NAME:XS_SHEET tem

porery

DESICN FILE:x:\10000s\10056\engineerin

-XSECT-1-74-WMATCHES_Stagell. =leTa}

hase_11\mot\D468620-

_documents_|

140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [4] 120 130 140
FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| NO.
..\D468620-XSECT-1-74-WMATCHES_Stagell.dgn| DRAWN - REVISED - TATE OF ILLINOI
e Eiiat CHECKED REVISED " beneSCh S 0 o1s CROSS SECTIONS — 1-74 *  |90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 [ 1033
eonderson engineers - scientists - planners DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1":10°,V |"=5" SHEET NO. 1 OF 4 SHEETS ‘ STA, 518+00.00 TO STA. 519+00.00

[ILLINOIS|FED. AID PROJECT
— ==
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-XSECT-1-74-WMATCHES_Stagell. =leTa}

hase_11\mot\D468620-

_documents_|

[ILLINOIS|FED. AID PROJECT
— ==

i% 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
&Y MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| NO.
%; ..\D468620-XSECT-1-74-WMATCHES_Stagell.dgn| DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-74 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1034
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 2 OF 4 SHEETS ‘ STA, 520+00.00 TO STA. 521+00.00
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-XSECT-1-74-WMATCHES_Stagell. =leTa}

hase_11\mot\D468620-

_documents_|

[ILLINOIS|FED. AID PROJECT
— ==

i% 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| ~NO.
%; ..\D468620-XSECT-1-74-WMATCHES_Stagell.dgn| DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-74 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1035
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 3 OF 4 SHEETS ‘ STA. 522+00.00 TO STA. 524+00.00
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-XSECT-1-74-WMATCHES_Stagell. =leTa}

hase_11\mot\D468620-

_documents_|

[ILLINOIS|FED. AID PROJECT
— ==

i% 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| ~NO.
%; ..\D468620-XSECT-1-74-WMATCHES_Stagell.dgn| DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-74 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1036
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 4 OF 4 SHEETS ‘ STA. 525+00.00 TO STA. 526+00.00
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MODEL NAME:XS_SHEET tem

porery

DESICN FILE:x:\10000s\10056\engineerin

- SECT‘I‘[55‘Stageil.d9m

hase_11\mot\D468620-

_documents_|

150 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [4] 120 130 140 150
FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| NO.
...\D468620-XSECT-1-155-Stagell.dgn DRAWN - REVISED - TATE OF ILLINOI
e 9e 9 CHECKED REVISED " beneSCh S 0 o1s CROSS SECTIONS — I-155 *  |90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 [ 1037
eonderson engineers - scientists - planners DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1":10°,V I"=5" SHEET NO. 1 OF 12 SHEETS ‘ STA. 14+00.00 TO STA. 14+00.00

[ILLINOIS|FED. AID PROJECT
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- SECT‘I‘[55‘Stageil.d9m

hase_11\mot\D468620-

_documents_|

i% 150 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140 150

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| ~NO.
%; ..\D468620-XSECT-1-155-Stagell.dgn DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-155 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1038
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 2 OF 12 SHEETS ‘ STA. 15+00.00 TO STA. 16+00.00
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— ==

. 74 & 155



- SECT‘I‘[55‘Stageil.d9m

hase_11\mot\D468620-

_documents_|

i% 150 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140 150

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| ~NO.
%; ..\D468620-XSECT-1-155-Stagell.dgn DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-155 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1039
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 3 OF 12 SHEETS ‘ STA. 17+00.00 TO STA. 18+00.00
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- SECT‘I‘[55‘Stageil.d9m

hase_11\mot\D468620-

_documents_|

i% 150 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140 150

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC - STAGE 11 RTE. SHEETS| ~NO.
%; ..\D468620-XSECT-1-155-Stagell.dgn DRAWN - REVISED ” benesch STATE OF ILLINOIS CROSS SECTIONS — I-155 »  [90-[14R:(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1040
G| USER NAME - cenderson CHECKED - REVISED ‘ engineers - scientists - planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qu PLOT DATE = 7/25/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1"'=10",V |"=5" SHEET NO. 4 OF 12 SHEETS ‘ STA. 19+00.00 TO STA. 20+00.00
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- SECT‘I‘[55‘Stageil.d9m

hase_11\mot\D468620-

_documents_|

i% 150 140 130 120 110 100 90 80 70 60 50 40 30 20 10 0 10 20 30 40 50 60 70 80 90 100 [¢] 120 130 140 150

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
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D468620 sht plan-12.dgn DRAWN - JP REVISED - TERRA STATE OF ILLINOIS STAGE 12 SCHEMATIC DRAWINGS o [90-[14R(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1071
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PRIMARY OBJECTIVES

COMPLETE ALL NECESSARY I-155 INTERCHANGE WORK NEEDED TO RE-OPEN RAMPS F,
AND H FOR THE YEAR 2014 WINTER SHUTDOWN.

COMPLETE THE REMAINING EB I-74 OUTSIDE LANES AND SHOULDER.
COMPLETE REMAINING I-155 BRIDGE AND APPROACH CONSTRUCTION.
COMPLETE NB AND SB I-155 NORTH OF I-155 RAMP F TERMINAL.

COMPLETE THE REMAINING RIGHT LANE AND SHOULDER OF SB I-155.

PREPARE PAVEMENTS FOR YEAR 2014 WINTER SHUTDOWN.

G

CONSTRUCTION

1. COMPLETE THE 2 EB I-74 OUTSIDE LANES AND SHOULDER BETWEEN THE TEMPORARY
RUN-AROUND AND TIE THE LANES IN TO PREVIOUSLY COMPLETED EB PAVEMENTS
(STATION 527+80 TO STATION 552+00)

2. WIDEN THE TEMPORARY PAVEMENT ACROSS THE ABANDONED RAILROAD GAP TO
ACCOMODATE 12 FEET WIDE LANES DURING THE FORTHCOMING WINTER SHUTDOWN.

3. COMPLETE THE OUTSIDE LANE AND SHOULDER OF DUAL-LANE I-155 RAMP F FROM
I-74 STATION S517+75 (RAMP F STATION 304+75) TO RAMP F STATION 311+68.

4. CONSTRUCT THE RIGHT LANE AND OUTSIDE SHOULDER OF I-155 FROM STATION 16+18

TO THE SOUTH LIMIT OF THE PROPOSED SB I-155 RAMP F TAPER AT STATION 35+90.

5. COMPLETE THE SUPER-STRUCTURE, SOUTH SLOPEWALL, AND BRIDGE APPROACHES
FOR THE I-155 STRUCTURE

6. CONSTRUCT NB AND SB I-155 PAVEMENT BETWEEN THE [-155 STRUCTURE OVER I-T74
AND I-155 STATION 13+40

TRAFFIC

RETAIN THE BASIC TRAFFIC PATTERNS AND LANES REQUIRED TO ACCOMMODATE
THE DETOURED RAMP G AND H TRAFFIC FROM STAGE 10 AT ALL TIMES, EXCEPT
AS ALTERED BELOW

MAINTAIN THE EB AND WB I-74 THRU TRAFFIC LANES AT ALL TIME AS PER THE
PREVIOUS STAGE.

SHIFT THE TEMPORARY I-155 RAMP F TRAFFIC TO THE PROPOSED I-155 RAMP F
PAVEMENT. CONTINUE TO USE A SINGLE LANE EXIT AND CONTINUE AS SINGLE
LANE RAMP TO SB I-155. MAINTAIN TRAFFIC AT ALL TIMES

SHIFT THE SB I-155 TRAFFIC TO THE COMPLETED LEFT LANE AND MEDIAN
SHOULDER, MAINTAINING A SINGLE LANE OF TRAFFIC AT ALL TIMES.

CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE
INTERCHANGE RAMP INTERSECTIONS.

MAINTAIN THE TRAFFIC CONFIGURATION AND TEMPORARY SIGNAL USE ALONG
MORTON AVENUE FROM THE PREVIOUS STAGE

7. COMPLETE RAMP G AND RAMP H PAVEMENT CONSTRUCTION NORTH OF [-T4.
. . . F.AL TOTAL | SHEE
FILE NeME DESIGNED gn REVISED TERR STATE OF ILLINOIS MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
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WESTBOUND EASTBOUND
VARIES VARIES VARIES VARIES VARIES VARIES 12/
11’ TO 12’ | 11’ TO 12’ 14.5’ TO 33.5' 11’ TO 12’ (11’ TO 12/ 0’ To 63’
2 VARIES 2’ 2
3’ 10 13.5'

1

t |t t

2

®@ © DO ® O ; -—.
— ®
IS L3
STA 505+96.33 TO STA 517+80.78
STA 552400 TO STA 561+74.92
¢ 1-74 ¢ RAMP F
I LEGEND:
e (D EXISTING PAVEMENT MARKING
WESTBOUND EASTBOUND
[NESTBORD) I (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
L 10 & 10 10 5.5' VARIES VARIES VARIES VARIES (3) PROPOSED PAVEMENT MARKING IN PLACE
11.57 70 68 L TOVii‘IES | 2410 34 (4) PAVEMENT MARKING, 4" SOLID WHITE
‘ ‘ 303 t t 21 t 3 710 10/ (5) PAVEMENT MARKING, 8" SOLID WHITE
(6) PAVEMENT MARKING, 4" SOLID YELLOW
| (1) PAVEMENT MARKING, 4" DOTTED WHITE (3‘ SKIP, 9’ DASH)
— 2.74444 PAVEMENT MARKING, 4" SKIP-DASH WHITE (30’ SKIP, 10 DASH)
T
| ) I —— | - (2) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25' CENTERS
—
! DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
— | ® (1) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
| (12) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
@ @le @ Q) e ® @ O (13) PAVEMENT MARKING, 4" SOLID DOUBLE YELLOW
17 VERTICAL DELINEATOR PANELS
(t8) (5 TEMPORARY GEOTEXTILE RETAINING WALL
MAINTENANCE OF TRAFFIC PROPOSED CONCRETE BARRIER
TYPICAL S€ |T|7 4" AGE 12 (1) TEMPORARY CONCRETE BARRIER
— GLARE SCREEN
STA S17+80.78 TO STA 526+81.48 /] PROPOSED PAVEMENT CONSTRUCTION
REZXX]  TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = DESIGNED HTL REVISED - F.A.L SECTION COUNTY TOTAL | SHEE
MAINTENANCE OF TRAFFIC RTE. SHEETS| " NO.
D468628-sht- tuproalB-12.dgn DRAWN KV/JP REVISED - TERRA STATE OF ILLINOIS STAGE 12 — TYPICAL SECTIONS — 174 «  [190-[14Rs(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1073
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WESTBOUND

6

EASTBOUND

¢ 1-74

11’ 11’ 5.5 13.5 VARIES

33

36’ TO 48’

68,

— | [
MAINTENANCE OF TRAFEIC
JYPICAL SECTION STAGE 12

4

STA 526+81.48 TO STA 552+00

.

NEEOEEEO®EEEE@ERA®OO®EE

]

EXISTING PAVEMENT MARKING

TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
PROPOSED PAVEMENT MARKING IN PLACE

PAVEMENT MARKING, 4’ SOLID WHITE

PAVEMENT MARKING, 8" SOLID WHITE

PAVEMENT MARKING, 4’ SOLID YELLOW

PAVEMENT MARKING, 4’ DOTTED WHITE (3’ SKIP, 9’ DASH)
PAVEMENT MARKING, 4’ SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
PAVEMENT MARKING, 4’ SOLID DOUBLE YELLOW

VERTICAL DELINEATOR PANELS

TEMPORARY GEOTEXTILE RETAINING WALL

PROPOSED CONCRETE BARRIER

TEMPORARY CONCRETE BARRIER

GLARE SCREEN

////)] PROPOSED PAVEMENT CONSTRUCTION

TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

FILE NAME = DESIGNED HTL REVISED
D468620-sht-typical@2-12.dgn DRAWN KV/JP REVISED
USER NAME = TERRA CHECKED DA/LVA REVISED
PLOT DATE = 7/16/2012 DATE T7/20/2012 REVISED

TERRA
ENGINEERING LTD.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC

STAGE 12 — TYPICAL SECTIONS - I-74

FAL TOTAL | SFEE
RTE. SECTION COUNTY | SHEETS| " NO.

+ 90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 1074

CONTRACT NO. 68620

SCALE:

[ SHEET NO. 4 OF 13 SHEETS| STA.

TO STA. [ILLINOIS| FED, AID PROJECT
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¢ 1-155

NORTHBOUND SOUTHBOUND
VARIES VARIES
3'T0 11.5'| 13' TO 6
VARIES _, VARIES VARIES VARIES VARIES VARIES
1 10 16'| 0’ TO 11" 325 10 59’ 205" T0 25.5' 12 T0 16' 205 10 24'
N | 11
I y. 00
-~ —
. — 9 |
® ©® @9 | 9O OO
MAINTENANCE OF TRAEFIC
JYPICAL SECTION STAGE 12
E158
STA 16+28+40 TO STA 35+30
¢ 1-155 LEGEND:
(D) EXISTING PAVEMENT MARKING
(2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
NORTHBOUND I SOUTHBOUND (3) PROPOSED PAVEMENT MARKING IN PLACE
o'VATRoIE1Ss' A 11\’IA'I':“(§Ef2’ 32.5° 26‘,“‘?(1)5532, 12 oyATRoIE1sz' (4) PAVEMENT MARKING, 4 SOLID WHITE
» (5) PAVEMENT MARKING, 8 SOLID WHITE
l ‘ ‘ ' t t (6) PAVEMENT MARKING, 4 SOLID YELLOW
= (T) PAVEMENT MARKING, 4” DOTTED WHITE (3’ SKIP, 9' DASH)
- R T ::‘:: -1\\\? — | —_ ::: TT—— PAVEMENT MARKING, 4" SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
_— ~ - |- // T (2) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
g DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
! O (1) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
® @ ® g @ (2) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
® (3 PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW
VERTICAL DELINEATOR PANELS
() TEMPORARY GEOTEXTILE RETAINING WALL
JMAINTENANCE OF TRAEFIC PROPOSED CONCRETE BARRIER
mm%w (7) TEMPORARY CONCRETE BARRIER
GLARE SCREEN
STA 35430 7O STA 33410 /7] PROPOSED PAVEMENT CONSTRUCTION
R TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = V. - F.A.L TOTAL | SHEE
s peviseo TERRA STATE OF ILLINOIS crace NTENANCE OF TRAFFIC o Eo o ATV TAEVELL | vess | 635
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE 1/20/2012 REVISED - SCALE: \ SHEET NO. S5 OF 13 SHEETS\ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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THROUGH TRAFFIC

[ INTERSTATE. }

EXISTING SIGN TO REMAIN

*e61.02
WesT

Meline
Reeck [sland
Pelkin

1 MILE
KEEP LEFT

TEMPORARY SIGN
TO REMAIN

DRUMS WITH STEADY BURNING
WARNING LIGHTS AT 100° CENTERS (TYP)

XY
0)

0° 25 50 100°

SCALE: 1= 50°

%

KEY MAP
««6T.04
/INTERIATE
‘ WEST
Paeeris
KEEP RIGHT ) «TCPe
TEMPORARY SIGN W1-4bL(0)-48

TO REMAIN

STA. 515+00.00

MATCH LINE STA. 516+00

s ~ — BSR4l A — —
m ~ - ~ja - L v
3 o x ~ i - w|x
N RN b n =3 I
~ ~ + ~ o - 8 8
M € N7 ssw(T] 25 |8
PR & 1-74 N ~|@ PR B RAMP F -
~ N E o)
~ 4SW([T]
<
\\
PROVIDE FLAGGER N
STA. 500+00.00 <
STA 504400.00 ‘ DRUMS WITH STEADY BURNING WARNING o EXIT
M3-4-2412 [ )71 LIGHTS AT 25' CENTERS (TYP) ~
+TCP. J ~_
MI-1-24 | ) 101 ﬂ
w0 -
W4
M4-8(0)-3015 —— RELOCATE EXISTING SIGN FROM
e1cpe [0 PAVEMENT MARKING LEGEND T STA. 514+60.00, 118" RT
W16-7pL(0)-2412 ﬁ ‘
e 8 iz:ASP-I::fRYPA:E\hI‘::;Nr A:Er]etfnc FROM PREVIOUS STAGE LEGEND m TEMPORARY PAVEMENT
TEMPORARY DETOUR SIGNS TO REMAIN § ORUMS WITH STEADY BURNING CONSTRUCTION
(SEE DETOUR PLAN RAMP G CLOSURE) ©) PROPOSED PAVEMENT MARKING IN PLACE WARNING LIGHTS STSTI) ON-GOING EARTHWORK
STA. 507400 a (SEE PROPOSED PAVEMENT MARKING PLAN) DIRECTION INDICATOR £°0°2°0%c°e)  FOR PROPOSED PAVEMENT
PAVEMENT MARKING TAPE, TYPE III &  BARRICADE WITH STEADY
BURN MONODIRECTIONAL LIGHT m PROPOSED PAVEMENT
[F] POLYUREA PAVEMENT MARKING TYPE II VERTICAL DELINEATOR PANELS CONSTRUCTION
8SW 8 SOLID WHITE TEMP PVMT REMOVAL (SEE REMOVAL
4SH 4" SOLID WHITE 12 SOLID WHITE 1 EARRICADE' TYPE 1II M] PLAN FOR EX PVMT REMOVAL)
. 12SW ) =0k  FLASHING ARROW BOARD - —L £ REM TEMP AGGREGATE SHOULDERS
4sY  4* SOLID YELLOW @ 20' SPACING "> DIRECTION OF TRAFFIC FLOW e ooncor T SHOUDERS
asyy 47 SOLID DOUBLE j2sy 127 SOLID YELLOW o IMPACT ATTENUATOR, TEMPORARY .
YELLOW (11" C-C) @ 20’ SPACING (NON-REDIRECTIVE) —==—=—==  TEMPORARY CONCRETE BARRIER
4" SKIP-DASH WHITE 24" SOLID WHITE oo IMPACT ATTENUATOR, TEMPORARY , . TEMPORARY CONCRETE BARRIER
AKW (30 skIP, 10° DasH 2 SToP BaR (NARROW, REDIRECTIVE) === WITH 36" GLARE SCREEN
apw 47 DOTTED WHITE Lsw LETTERS & SYMBOLS, o7cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexxx SION REFERENCE NUMBER
(9' SKIP, 3‘ DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
FILE NAME = DESIGNED - HTL REVISED F.A.L. SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
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PAVEMENT MARKING LEGEND

EXISTING PAVEMENT MARKING
TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE

PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROPOSED PAVEMENT MARKING PLAN)

PAVEMENT MARKING TAPE, TYPE III
POLYUREA PAVEMENT MARKING TYPE I

8SW 8" SOLID WHITE
4 SOLID WHITE 125W 12" SOLID WHITE
4" SOLID YELLOW @ 20’ SPACING
4 SOLID DOUBLE 125Y 12" SOLID YELLOW
YELLOW (11" C-C) @ 20° SPACING
4" SKIP-DASH WHITE 245w 24" SOLID WHITE
(30" SKIP, 10’ DASH) STOP BAR
4" DOTTED WHITE LSW LETTERS & SYMBOLS,
(9 SKIP, 3 DASH) WHITE

PR B RAMP H

o

DETOUR »+706.02

IWTERSTATE

‘{1@ SOUTH

KEEP RIGHT

TEMPORARY DETOUR SIGN TO REMAIN

STA. 525+00.00, 74.50' LT
(SEE DETOUR PLAN)

|\
Q

25" 50’ 100°

SCALE: 1= 50°

%

KEY MAP

3= &
<. &
28z DRUMS WITH STEADY BURNING WARNING
Qlo ~ LIGHTS AT 25’ CENTERS (TYP)
-
PROPOSED CONCRETE BARRIER
STA. 516+00.00 TO STA. 552+00.00
o
o
+
@
n
< ‘Q -
3
5; B ==~———————=
w = - e - = —
Z i- ; ; 5@ 520+0
- &
I
(&)
S
= Z A L] R
= f—
. i e —— L3000 . [ PR B RAWP F =
ssu[T 8| — |\ __ / I
Ha” 5[-KE 2[5 aswT 2 g T T —— X rH ! g
T3 w9, gl o~ 3| ~ = == N\ 315 T
S %I=58 9T asy[T -1 =i Sl =) - M RAMP F -
=4k s~Ne|Q Q + o + |y ~NE o =4 —
m oloo|N g ~ (I ~| % N o~ 75 Z
RICEIN RIS S g¢ I3 fy = T~ v T
9lc 8l L= 5= = ~L & 5 o f (%]
M A= N ~4_ ~ & - = E / -
3| 7= ~ 38 =3 / >
+ & ~4_ n |2 ?lo
o< s = e (=SS se / =
*TCPe mils T~ NL“*NL als ! ]
- 0 -l / +
BE PREPARED S Q& 8l <l el L/, &
3o 3. o == =~ L s _,
00 70§T©P %S +8 ?2 5= / —- 4
STA. 518+00. AN FS NS CONSTRUCTION EXIT i
FLASHING ARROW BOARD W20-1908(0)-9636 O 1 ke =7 T =
LEGEND IN “CAUTION" MODE  SIGN TO BE MOUNTED DRUMS WITH STEADY BURNING / Eakxaiv ok o
—_— m TEMPORARY PAVEMENT STA. 307+00.00 ON ARROW BOARD WARNING LIGHTS AT 100’ CENTERS / Ea
] DRUMS WITH STEADY BURNING CONSTRUCTION EXISTING AMERAN TOWER /
WARNING LIGHTS FITETT] ON-GOING EARTHWORK //
DIRECTION INDICATOR 2n2.%22.25  FOR PROPOSED PAVEMENT LODGING - BXIT )
[ ] BARRICADE WITH STEADY 7 PROPOSED PAVEMENT PROVIDE FLAGGER L. //
BURN MONODIRECTIONAL LIGHT /] eoneircTion /
T VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL y
1 BARRICADE, TYPE III [T A Fon ex mvanr removars /
=3it FLASHING ARROW AR
- LASHING OW BOARD - — L REM TEMP AGGREGATE SHOULDERS «+PR7.03
DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6"
o8 IMPACT ATTENUATOR, TEMPORARY *
(NON-REDIRECTIVE) —=——=—x= TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
00000 . e ————r—
(NARROW, REDIRECTIVE) ; ; WITH 36" GLARE SCREEN NOTE )y
«TCPs SIGN INCLUDED IN TRAFFIC CONTROL coXX=X SIGN REFERENCE NUMBER 1. ON-GOING WORK ON RAMP G & H. RELOCATE PROPOSED SIGN PANEL
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) SEE PROPOSED GEOMETRY PLANS TO PROPOSED LOCATION. (SEE SIGN PLAN)
FILE NeME - DESIGNED - HTL REVISED - FoAl SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| NO.
D468620-sht-staging@7 174-12.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 12 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1077
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
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PAVEMENT MARKING LEGEND

EXISTING PAVEMENT MARKING
PAVEMENT MARKING FROM PREVIOUS STAGE

PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROPOSED PAVEMENT MARKING PLAN)

PAVEMENT MARKING TAPE, TYPE III
POLYUREA PAVEMENT MARKING TYPE II

4SW
4sY

4SYY

4KW

40w

4" SOLID WHITE
4" SOLID YELLOW

4' SOLID DOUBLE
YELLOW (11" C-C)
4" SKIP-DASH WHITE
(30" SKIP, 10" DASH)

4 DOTTED WHITE
(9" SKIP, 3’ DASH)

8SW 8 SOLID WHITE

12sw

12sY
24swW

LSw

12 SOLID WHITE
@ 20° SPACING

12" SOLID YELLOW
@ 20’ SPACING

24 SOLID WHITE STOP BAR

LETTERS AND SYMBOLS,
WHITE o

100"

FE ® O

[fuie]

|

©| ++PR9.06

PROPOSED SIGN

DRUMS WITH STEADY BURNING WARNING
LIGHTS AT 25’ CENTERS (TYP)

PROPOSED CONCRETE BARRIER
STA. 516+00.00 TO STA. 552+00.00

STA. 811+45

LEGEND

DRUMS WITH STEADY BURNING

P e
= R b -

CONSTRUCT PROPOSED
1-155 BRIDGE

W20-T7(0)-48 "\,
1cp-

W16-3al0)-3012

STA. 214+00.00

DRUMS WITH STEADY BURNING WARNING

LIGHTS AT 100° CENTERS (TYP)
MATCH LINE

STA. 212+00

FOOD - EXIT 102

PR B RAMP F

325+65.45
12.00° LT

$  WARNING LIGHTS
DIRECTION INDICATOR
& BARRICADE WITH STEADY
BURN MONODIRECTIONAL LIGHT RELOCATE PROPOSED SIGN PANEL
—s=  VERTICAL DELINEATOR PANELS m TEMPORARY PAVEMENT TO PROPOSED LOCATION
1 BARRICADE, TYPE 111 ~AAAT CONSTRUCTION (SEE SIGN PLAN)
=% FLASHING ARROW BOARD  [o°e%%%0° 1 ON-GOING EARTHWORK
LASHING ARROW BOARD kete”e=">;  FOR PROPOSED PAVEMENT
C——> DIRECTION OF TRAFFIC FLOW PROPOSED PAVEMENT
AVEMEN
IMPACT ATTENUATOR, TEMPORARY /
B \ON-REDIRECTIVE) m CONSTRUCTION —=——==  TEMPORARY CONCRETE BARRIER S
IMPACT ATTENUATOR, TEMPORARY TEMP PVMT REMOVAL (SEE REMOVAL TEMPORARY CONCRETE BARRIER ¥
00000 i
(NARROW, REDIRECTIVE) Mﬂ PLAN FOR EX PVMT REMOVAL) WITH 36" GLARE SCREEN v NOTE
.1cp. SIGN INCLUDED IN TRAFFIC CONTROL ~ — —%  REM TEMP AGGREGATE SHOULOERS wexxx SION REFERENCE NUMBER . ON-GOING WORK ON RAMP G & H
& PROTECTION (SEE SIGN SCHEDULE) —— ——  AGGREGATE SHOULDERS, TYPE B 6" (SEE SIGN SCHEDULE) " SEE PROPOSED GEOMETRY PLANS
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-staging@3 174-12.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STA%E 012 ¢ + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1078
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 8 OF 13 SHEETS‘ STA. 531400 TO STA. 546+00 [ILLINOIS| FED, AID PROJECT
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\ A \ / ’ N
- \\ =2 /
N YA "
™N
® N AN \ .
// > \\ 0 25" 50 100 %
’ \\ N N SCALE: 1"= 50° KEY MAP
N N\
b N b N *+PRI10.02 A
i ° \\ "‘%,,\" EXIT JOT
N N *+10.02-0.1
N R SIGN OVERLAY s
) ) o N\ TO REMAIN
‘ ’ y Limeoln
;ig;?ESRED o (// NEXT RIGHT

PROPOSED SIGN IN PLACE
(SEE SIGN PLAN)

® e @ DRUMS WITH STEADY
BURNING WARNING LIGHTS
AT 100° CENTERS (TYP)

[
PROPOSED CONCRETE BARRIER
STA. 516+00.00 TO STA. 552+00.00
o
o] <3 )
s R y
o[ —— <
& = — _ _ _ _ _ _ _ 1%
< 550400 10
ap HH\HHHHHHHHHHH\H\ §
w
= //////////////////////// z
> 3 & & @ =
z //////////// s 3 8 § & 8 3, 1225+00 s ’ ' <
1 \ 1 T — =
Q 1
< L X @ )
O (x
= = e Qs gy s b & 8sw[T]
Sl 3| 8. 3la o 5
4 == Rl 81 8k s 3 &8 38 IR NE
o i s’ ¢ &% ¢|” J¢ N2 {8 =l NIES
o -3k wo ®bd ®ly ®; N= ® Sl
3 8 X8 X8 ¥8 EFRE PR B RAMP E -
" ] 4 _—
) e sl 52 I RIS 0 (.,/’“\_‘ r \
asw +TCPs — «+PRI10.05 ~
asy — FOOD
BE PREPARED PROVIDE FLAGGER
70 STOP
FLASHING ARROW BOARD W20-1908(0)-9636
IN “CAUTION” MODE  SIGN TO BE MOUNTED
STA. 219+00.00 ON ARROW BOARD PROP(OS?:I;IEDSSHI;(;NPILNA ;LACE
m TEMPORARY PAVEMENT DRUMS WITH STEADY BURNING WARNING *TCPe\ / :
DRUMS WITH STEADY BURNING CONSTRUCTION 3 N Y
& LARNING LIGHTS LIGHTS AT 25' CENTERS (TYP) W4-3RI0)-48
SSTSTTS] ON-GOING EARTHWORK STA. 559+40.00 7/
DIRECTION INDICATOR kZe’e®oZo’:  FOR PROPOSED PAVEMENT ¢
8  BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT V' / / / CONSTRUCTION
S VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
ARRICADE, TYPE III
1 s TITTE PEAR FoR ex pumt meémovay PAVEMENT MARKING LEGEND  ssw 4 som wite  ssw s SoLi whiTE
=5t FLASHING ARROW BOARD
- —{ —L- REM TEMP AGGREGATE SHOULDERS 4SY 4" SOLID YELLOW 12" SOLID WHITE
C—> DIRECTION OF TRAFFIC FLOW " (D) EXISTING PAVEMENT MARKING 1250 0 SPACING
IMPACT ATTENUATOR. TEMPORARY — ——  AGGREGATE SHOULDERS, TYPE B 6 e o PREVIOLS, STAGE dgyy 4 SOLID DOUBLE
< Lo —— e b O e e o es sk o WBAPE o o
IMPACT ATTENUATOR, TEMPORARY _ . TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE
00000 .
(NARROW, REDIRECTIVE) F==""_ WITH 36" GLARE SCREEN @ (SEE PROPOSED PAVEMENT MARKING PLAN) 4k (30’ SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexxx  SION REFERENCE NUMBER PAVEMENT MARKING TAPE. TYPE 111 apw 47 DOTTED WHITE . LETTERS AND SYMBOLS,
8& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE -
F.A.L. TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D46862@-sht-stagingl® 174-12.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 12 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1879
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/17/2012 DATE - 7/20/2012 REVISED - SCALE: ‘ SHEET NO. 9 OF 13 SHEETS‘ STA.  546+00  TO STA.  561+00 [ILLINOIS| FED. AID PROJECT
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\ m m TEMPORARY PAVEMENT
\ § DORUMS WITH STEADY BURNING CONSTRUCTION
N\ \ WARNING LIGHTS TTVTTIS] ON-GOING EARTHWORK
\ \ " DIRECTION INDICATOR kZe?e’e”e"s;  FOR PROPOSED PAVEMENT
BARRICADE WITH STEADY
\ \ BURN MONODIRECTIONAL LIGHT ] e T oNEMENT N
\ \ TS VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL 0 25 50 100
\ \ 1 ?AR:I?AZE'RLLPE BI:)I o M] PLAN FOR EX PVMT REMOVAL)
=St FLASHING ARROW BOA
2 SCALE: 1= 50’
NN S e o e e s (eY wap
\ \ «gg IMPACT ATTENUATOR, TEMPORARY .
\ (NON-REDIRECTIVE) ————x= TEMPORARY CONCRETE BARRIER
\ oy IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
MESSAGE BOARD SHALL READ: \ \ o \ (NARROW, REDIRECTIVE! == WITH 36" GLARE SCREEN —
st 12ra wesr o PINEoREST DR \,, \ N \ +Tcp.  SION INCLUDED IN TRAFFIC CONTROL wexx-x SION REFERENCE NUMBER *+PRILOZ-1 { WEST ]
\ \4‘% & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
«\\ & \ «PR11.02-2
\\\ N\ \ \ PAVEMENT MARKING AND
PROPOSED SIGNS ADVANCED SIGNING TO REMAIN
DIRECTIONAL INDICATOR DRUMS WITH STEADY \\ \ ORUMS. WITH STEADY BURNING IN PLACE UNCHANGED FROM PREVIOUS
BURNING WARNING LIGHTS AT 50° CENTERS (TYP)
ré\\ \ \ WARNING LIGHTS AT 100° CENTERS (TYP) (SEE SIGN PLAN) STAGE AFTER STA 576+00
En
A STA. 561+25.00 Q\ NN\ °
N\
W4-2R(0)-48
\ A\ PRE 174 STA. 572+00.00
(=]
(=] —_ — —
x WB I-14 _
9
n
- 1 H 1
<
173
" =~  EB 14 —
2= N\ =T N s N NN\
T I 3 i e N N N N N
T
<
: X
< N
\\\ W N
\ .
GAS
\ ‘DETOUR 102 PR B MORTON
EXIT
: RAMP F
- 7 N «sPRI11.03 ' = ——
. — —
EXIT 102 AR, WEST —erior | MOrton ./ -_
«PRIL.O] PROPOSED SIGN IN PLACE ﬁ ' o o
M % (SEE SIGN PLAN) «+11DH.01 o
\ @ru@n Peoria PROPOSED SIGN SIGN IN PLACE
1/2 MILE s MILE (SEE SIGN PLAN)
N . PROPOSED SIGN IN PLACE N -
AN \ (SEE SIGN PLAN) TEMPORARY DETOUR SIGN IN PLACE
NERRRANG {SEE RAMP H DETOUR PLAN)
TN STA. 572+09.00, 66.89° RT \
—\\ N, : N DRUMS WITH STEADY BURNING
\\_] WARNING LIGHTS AT 25° CENTERS \ \
PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE \\ \
(D  EXISTING PAVEMENT MARKING 4SY 47 SOLID YELLOW 125W LZ"ZOS,O';L[LC"I'S(I;TE \ \
4* SOLID DOUBLE
(2) PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY YELLOW (1" C.C) sy 127 SOLID YELLOW \ \
(3) FROPOSED PAVEMENT MARKING IN PLACE 4 SKIP-DASH WHITE © 20° SPACING \ \
(SEE PROPOSED PAVEMENT MARKING PLAN)  4KW 30 "ci1p 1o DASH)  24SW 24" SOLID WHITE STOP BAR \ N
PAVEMENT MARKING TAPE, TYPE 111 apw 47 DOTTED WHITE | . LETTERS AND SYMBOLS, N /
[P] POLYUREA PAVEMENT MARKING TYPE Il (9' SKIP, 3' DASH) WHITE \ < L —
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-stagingll 174-12.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STA%E 012 ¢ + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1080
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 10 OF 13 SHEETS‘ STA. 561+00 TO STA. 576+00 [ILLINOIS| FED. AID PROJECT
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==PR21.14 *=PR21.16 ~
.a74 !5\ VA < wi
*s21.14-0.1 EAST e : N T <
SIGN OVERLAY
TO REMAIN ﬂ = "
Bleomingten \
0 25 50 100° =
PROPOSED OVERHEAD SIGN STRUCTURE AND SIGN PANELS IN PLACE SCALE: 1 50 SCALE: I'f 50°'Q
(SEE STRUCTURAL AND SIGN PLAN) 3 1= ©
KEY MAP 0
«+PR21.12
RAMP
3 5 M3-4-2412
& +TCPe
MP.H.
S PR B RAMP E E5-2A(0)-4836 X ML-1-24
PROPOSED SIGN «TCPs «TCPe
IN PLACE CLOSED 200° CONSTRUCTION ACCESS
(SEE SIGN PLAN) M4-10R(0)-4818 ooE >
[DETOR >
«TCPe W16-7pL(0)-2412
INSTALL TEMPORARY DETOUR SIGNS PROVIDE FLAGGER | ~-TCP-
(SEE RAMP H DETOUR PLAN) M4-8(0)-3015
STA. 17+50.00
asw o o PR § 1-155 TEMPORARY DETOUR
25 s ~ . SIGNS TO REMAIN
&7 oi: S - - STA. 21+00
dasy 318 38 % 3-8’s?;
Q¥ Ko I8 2§ LN
P e N
a T @ -] N
T g
T (<]
o —_— T 0 =
? = = 4 205+00T T %
z ——__ T . 8
< L] /__200%001 \  NB 155 <=z
- [) [) ' ~
[72] 0 0 ! ! ! N
v Z <
w ~
= // Z .  15+00 , . | P /- _ _L20+00 o _ o _ _|»
w
z / s 3 § 8 & & \3 s g
& s 8 8 8 . s 3 i s |2
5 - /A s & 8 \ & \ \ & SB_I-155 S —
= 2|5 [T] asy s = A\ R Y S N 5
FdR e T S VAV V2 Y. Yz = > o
e — K T XS S S A S S S S S S S T AS
&3 —— A!A,l‘ “'!, ‘,‘ A A —r——,——r——r——r——r——l——r——r——r—v——z
g o _ de NG T I E—— oy
—— | T -
/1L T b 2|2
PR B RAMP F = < l‘l 8 ) 2
3 T asw  «|5 Sl
? 45w e 3 S8k Sz SR
L 9 o/ g mTa 23
\ o gl= ° %278 asy MR
= = 3l- ¢ g wvlgwlQ
ol L \ e 25 Tl S B38a DRUMS WITH STEADY BURNING WARNING
(-1 T T |- aax O ©|m o ™MIPmin ,
; = a5 al. Ol 2 LIGHTS AT 100° CENTERS (TYP)
0" Z ‘ $ . 2 =/ < Qa Y M
ERA S I8 g A= I L = Tl ra BIZ
9 Rl& e II =T 32 == ™ PROPOSED CONCRETE BARRIER
B *J’ ‘IIII ’( L~ AL STA. 13+41.10 TO STA. 18+17.79
O
& il IIIIIm . DRUMS WITH STEADY BURNING WARNING
[ P g LIGHTS AT 25° CENTERS (TYP)
P =T 200° CONSTRUCTION
P g III i ACCESS OPENING PAVEMENT MARKING LEGEND
P “_ (D EXISTING PAVEMENT MARKING LEGEND
e = T (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE ~ — - m TEMPORARY PAVEMENT
g e § ORUMS WITH STEADY BURNING CONSTRUCTION
L || et (  (SEx PROPOSED PAVEMENT MARKING PLAN ool [TUTIT] ON-GOING EARTHWORK
P II & 3 gll:giy%f‘é INDICATOR b o.2.%22.25 FOR PROPOSED PAVEMENT
«+PR21.01 Al ADE WITH STEADY
P I /(,( 2 EXISTING SIGN PAVEMENT MARKING TAPE, TYPE III () PR o L. m PROPOSED PAVEMENT
‘ U [F] POLYUREA PAVEMENT MARKING TYPE 1I /] consTRuCTION
W INSTALL PROPOSED SIGN —sxy  VERTICAL DELINEATOR PANELS TEMP PYMT RENO SEE RENO
(SEE SIGN PLAN) 8SW 8" SOLID WHITE MP PVMT REMOVAL ( MOVAL
17 ASW 4 SOLID WHITE 1 BARRICADE, TYPE Il [T peaw FoR ex Pvr Reovas
|2sw 12" SOLID WHITE =D FLASHING ARROW BOARD —L £ REM TEMP AGGREGATE SHOULDERS
4SY 4" SOLID YELLOW @ 20° SPACING > DIRECTION OF TRAFFIC FLOW jreiyeiioaiaiiimeid
4syy 47 SOLID DOUBLE J2sy 12" SOLID YELLOW o IMPACT ATTENUATOR, TEMPORARY '
PROVIDE FLAGGER YELLOW (11" C-C) @ 20° SPACING (NON-REDIRECTIVE) === TEMPORARY CONCRETE BARRIER
4 SKIP-DASH WHITE 24~ SOLID WHITE wmoo  IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
AKW (307 SKIP, 10° DASH) 245W SToP BAR (NARROW, REDIRECTIVE) * ™ WITH 36" GLARE SCREEN
apw 47 DOTTED WHITE Lsw LETTERS & SYMBOLS, o7cps  SIGN INCLUDED IN TRAFFIC CONTROL wexxx SION REFERENCE NUMBER
(9 SKIP, 3' DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
FILE NAME = DESIGNED HTL REVISED - F.A.l TOTAL | SHEET
— N - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D46862@-sht-staging?] 1155-12.dgn DRAWN JPS REVISED TERRA STATE OF ILLINOIS STAGE 12 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1@81
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 63620
FLOT DATE = 7/17/2012 DATE 7/20/2012 REVISED - SCALE: [ SHEET NO. 11 OF 13 SHEETS| STA.  9+00  TO STA.  23+00 [ILLINOIS|FED. AID PROJECT
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STA. 26+00.00

n

HOLVN

00+€2 V1S NI

«TCPe
W20-T(0)-48

+1cpe [ioworr]

W16-30(0)-3012
STA. 25+00.00

PR B RAMP F

DRUMS WITH STEADY BURNING

A SYRRBOL
OF FREEDON
1956-2006

EXISTING SIGNS TO REMAIN

Lincoln
Decatur

35
68

TEMPORARY OVERLAY —\

*#22DH.02

DETOUR

AR\ WEST
,
PEORIA

TEMPORARY DETOUR SIGN TO REMAIN
(SEE RAMP H DETOUR PLAN)

|KTERSTATE

TO REMAIN

Bloomington

| KEEP RIGHT

J

EXISTING SIGN TO REMAIN

NB 1-155

REMOVE AGGREGATE
SHOULDER (TYP)

>

s

0° 25 50

SCALE: 1= 50°

-7""1'-—’—

«TCPe

FLASHING ARROW BOARD
IN *“CAUTION" MODE
STA. 30+00.00
«TCPe
BE PREPARED

70 STOP

W20-1908(0)-9636

asw(T} asy

PR § 1155

TEMPORARY CONCRETE
BARRIER

M3-4-2412
«TCPe

Birchwood St V=

Queenwood R

IN7Z

_
END | vaoge.
peTouR | Mip8o-2418

EXISTING SIGN TO REMAIN

100°

%

KEY MAP

*TCPe

R1-2-48
STA. 37+00.00

CONSTRUCTION EXIT

DRUMS WITH STEADY
BURNING WARNING
LIGHTS AT 25° CENTERS
(TYP)

PROVIDE FLAGGER

TA. 31+
STA. 31+00 LEGEND TEMPORARY PAVEMENT
RNING LIGHTS AT 100° CENTERS O ARROW BOARD TEMPORARY DETOUR SIGNS TO REMAIN § DRUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS A : (SEE DETOUR PLAN RAMP G CLOSURE)
EXISTING SIGN TO REMAIN WARNING LIGHTS 5= 7=)  ON-GOING EARTHWORK
. DIRECTION INDICATOR kere’=">;  FOR PROPOSED PAVEMENT
BARRICADE WITH STEADY
RN MONGDIRECT IONA - (7 PROPOSED PAVEMENT
Morton Exits BURN MONODIRECTIONAL LIG V' / / /1 CONSTRUCTION
-~ VERTICAL DELINEATOR PANELS
1 BARRICADE. TYPE Il HEII[DEIH TEMP PVMT REMOVAL (SEE REMOVAL
PAVEMENT MARKING LEGEND 4SW 4 SOLID WHITE 8SW 8" SOLID WHITE PLAN FOR EX PVMT REMOVAL)
ILLINGIS =3¢ FLASHING ARROW BOARD
i 3 - —L £ REM TEMP AGGREGATE SHOULDERS
@@ BDD’@hW@@@ Sﬁ /@ 4SY 4 SOLID YELLOwW 12 SOLID WHITE => DIRECTION OF TRAFFIC FLOW
(D EXISTING PAVEMENT MARKING . 125W o 20' SPACING ——— ——  AGGREGATE SHOULDERS, TYPE B 6"
g (2) PAVEMENT MARKING FROM PREVIOUS STAGE 4sYy o SokI0 DOUBLE og IMPACT ATTENUATOR, TEMPORARY
Queenhwood Rd 1Yz YELLOW (11" C-O) 12gy 12" SOLID YELLOW (NON-REDIRECTIVE) —=————  TEMPORARY CONCRETE BARRIER
® rSRE%P%??%[:’OPS?E\BEh:’E\TILMg?«BTKISER:?NELF?EEN) akw 4 SKIP-DASH WHITE @ 20° SPACING omo IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
EXISTING SIGN TO REMAIN (30' SKIP, 10’ DASH)  24SW 24" SOLID WHITE STOP BAR INARROW, REDIRECTIVE) T ' WITH 36" GLARE SCREEN
PAVEMENT MARKING TAPE, TYPE 1lI aow 47 DOTTED WHITE (. LETTERS AND SYMBOLS,  ,;cp, SIGN INCLUDED IN TRAFFIC CONTROL wexx-x SIGN REFERENCE NUMBER
[PF] POLYUREA PAVEMENT MARKING TYPE II (9 SKIP, 3' DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
FILE NAME - DESIGNED - HITL REVISED FA.l SECTION COUNTY |JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging22 1155-12.dgn DRAWN - JPS REVISED TERRA STATE OF ILLINOIS STAGE 12 *  [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL 2433 | 1082
USER NAME = TERRA CHECKED - DasLva REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
FLOT DATE = 7/17/2012 DATE - 1/20/2012 REVISED SCALE: [ SHEET NO. 12 OF 13 SHEETS| STA.  23+00  TO STA.  37+50 [ILLINOIS [FED. alD_PROJECT
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asw
4sy

MESSAGE BOARD SHALL READ:

“DETOUR AHEAD [-74 WEST"

AL 1y
|

STA. 39+00.00

+51.95
44,00' RT
+51.98
32.00° RT

CONSTRUCTION EXIT

WORK
ZONE

SPEED
LIMIT

45

BEGINS

$375 FINE
MINIMUM

STA. 41+00.00

DRUMS WITH STEADY BURNING
WARNING LIGHTS AT 25 CENTERS (TYP,)

W21-1115(0)-3618
«TCP»

R2-1-3648
«TCPe

W2-1113(0)-3612
«TCPe

R21-1106-3618
«TCP»

W3-210)-48
STA 45+00

EXISTING SIGN
T0 REMAIN

Z <= g

0° 25 50 100°

SCALE: 1= 50°

KEY MAP

N\

ADVANCED SIGNING FOR NORTHBOUND [-155
TO REMAIN UNCHANGED FROM PREVIOUS STAGE

M m TEMPORARY PAVEMENT
§ DRUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS 55 55] ON-GOING EARTHWORK
DIRECTION INDICATOR bleteto’o’s  FOR PROPOSED PAVEMENT
&  BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT V' / / /1 CONSTRUCTION
T VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE 1 BARRICADE, TYPE Il M] PLAN FOR EX PVMT REMOVAL)
=S FLASHING ARROW BOARD
- —L —L.  REM TEMP AGGREGATE SHOULDERS
4SY 4" SOLID YELLOW 12" SOLID WHITE
(1) EXISTING PAVEMENT MARKING 125W o 20" SPACING C=> DIRECTION OF TRAFFIC FLOW ——— ——  AGGREGATE SHOULDERS, TYPE B 6"
(2) PAVEMENT MARKING FROM PREVIOUS STAGE 4svy ot SoulD DOUBLE ogg IMPACT ATTENUATOR, TEMPORARY '
YELLOW (11" C-C) 125y 12'* SOLID YELLOW (NON-REDIRECTIVE) e==—=—==  TEMPORARY CONCRETE BARRIER
©) :DSRI‘-:(IJ-:P(:’SR%DPOPSAE\BE%E\TIEMBEQBFKISERIyI“NELF"\EEN) acw A" SKIP-DASH WHITE @ 20" SPACING oo IMPACT ATTENUATOR, TEMPORARY .. TEMPORARY CONCRETE BARRIER
(30 SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR INARROW, REDIRECTIVE) == WITH 36" GLARE SCREEN
PAVEMENT MARKING TAPE, TYPE 1II apw 47 DOTTED WHITE o LETTERS AND SYMBOLS, 1o,  SIGN INCLUDED IN TRAFFIC CONTROL wexxy  SIGN REFERENCE NUMBER
[F] POLYUREA PAVEMENT MARKING TYPE II (9' SKIP, 3' DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging23 1155-12.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 12 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 1083
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 13 OF 13 SHEETS‘ STA. 37450 TO STA, 51+00 [ILLINOIS| FED. AID PROJECT

. 74 & 155




- SECT‘I‘744WMATCHESAStage12.d9n

hase_11\mot\D468620-

_documents_|

_model_name_l

orary
6\engineerin

5

140 130

50 40

10 (4] 10

120 130

140

FILE NAME =

-..\D468620@-XSECT-1-74-WMATCHES_Stagel2.dgr}

USER NAME = eanderson

DESICN FILE:x:\10000s\100

MODEL NAME:XS_SHEET tem

PLOT DATE = 7/2B/2012

Zabenesch

engineers - scientists - planners

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC - STAGE 12

SECTION

TOTAL | SHEET
COUNTY  |SHEETS| ~NO.

90-[14R;(14HB-4,14,14HVB)BR]

CROSS SECTIONS - I-74

TAZEWELL | 2433 | 1084

CONTRACT NO. 68620

SCALE: H 1"=10",V I"=5" SHEET NO. 1 OF 16 SHEETS ‘ STA. 518+00.00  TO STA. 519+00.00

[ILLINOIS|FED. AID PROJECT
— ==
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- SECT‘I‘744WMATCHESAStage12.d9n

hase_11\mot\D468620-

_documents_|

_model_name_2

orary
6\engineerin

5

140 130

50 40

10 (4] 10

120 130

140

FILE NAME =

-..\D468620@-XSECT-1-74-WMATCHES_Stagel2.dgr}

USER NAME = eanderson

DESICN FILE:x:\10000s\100

MODEL NAME:XS_SHEET tem

PLOT DATE = 7/2B/2012

Zabenesch

engineers - scientists - planners

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC - STAGE 12

SECTION

TOTAL | SHEET
COUNTY  |SHEETS| ~NO.

90-[14R;(14HB-4,14,14HVB)BR]

CROSS SECTIONS - I-74

TAZEWELL | 2433 | 1085

CONTRACT NO. 68620

SCALE: H 1"=10",V I"=5" SHEET NO. 2 OF 16 SHEETS ‘ STA. 520+00.00 TO STA. 521+00.00

[ILLINOIS|FED. AID PROJECT
— ==
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OPSOIL STRIPF

- SECT‘I‘744WMATCHESAStage12.d9n

hase_11\mot\D468620-

_documents_|

i% 140 130 120 110 100 90 80 70 60 50 40 30 20 10 [+] 10 20 30 40 50 60 70 80 90 100 [4] 120 130 140

A FILE NAME = DESIGNED - REVISED F.A.L SECTION COUNTY TOTAL | SHEET
= MAINTENANCE OF TRAFFIC — STAGE 12 RTE. SHEETS| “NO.
%5 ..\D468620- XSECT-1-74-WMATCHES S tagel2.dg| DRAWN - REVISED y -~ TATE OF ILLINOI

e Chiatel CHECkED REVISED " benesch S 0 o1s CROSS SECTIONS - 1-74 » [90-[14Ri(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 1086
2o eanderson engineers - scientists . planners DEPARTNMENT OF TRANSPORTATION CONTRACT NO. 68620
Qul PLOT DATE = 7/26/2012 DATE - JULY 20, 2012 REVISED SCALE: H 1":10°,V I"=5" SHEET NO. 3 OF 16 SHEETS ‘ STA. 522+00.00 TO STA. 523+00.00 \ILLINOIS\FEJ. AID_PROJECT
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- SECT‘I‘744WMATCHESAStage12.d9n

hase_11\mot\D468620-

_documents_|

_model_name_4

orary
6\engineerin

5

140 130

50 40

10 (4] 10

120 130

140

FILE NAME =

-..\D468620@-XSECT-1-74-WMATCHES_Stagel2.dgr}

USER NAME = eanderson

DESICN FILE:x:\10000s\100

MODEL NAME:XS_SHEET tem

PLOT DATE = 7/2B/2012

Zabenesch

engineers - scientists - planners

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC - STAGE 12

SECTION

TOTAL | SHEET
COUNTY  |SHEETS| ~NO.

90-[14R;(14HB-4,14,14HVB)BR]

CROSS SECTIONS - I-74

TAZEWELL | 2433 | 1087

CONTRACT NO. 68620

SCALE: H 1"=10",V I"=5" SHEET NO. 4 OF 16 SHEETS ‘ STA. 524+00.00 TO STA. 527+00.00

[ILLINOIS|FED. AID PROJECT
— ==
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- SECT‘I‘744WMATCHESAStage12.d9n

hase_11\mot\D468620-

_documents_|

_model_name_5

orary
6\engineerin

5

140 130

50 40

10 (4] 10

120 130

140

FILE NAME =

-..\D468620@-XSECT-1-74-WMATCHES_Stagel2.dgr}

USER NAME = eanderson

DESICN FILE:x:\10000s\100

MODEL NAME:XS_SHEET tem

PLOT DATE = 7/2B/2012

Zabenesch

engineers - scientists - planners

STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC - STAGE 12

SECTION
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