BID PROPOSAL INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals. Each proposal contains all certifications and
affidavits, a proposal signature sheet and a proposal bid bond.

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be
eligible to bid, existing pre-qualification ratings must be effective through the date of letting.

WHO CAN BID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central
Bureau of Construction.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124)
he/she must indicate at that time which items are being requested For Bidding purposes. Only those items
requested For Bidding will be analyzed. After the request has been analyzed, the bidder will be issued an
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief
Procurement Officer that indicates which items have been approved For Bidding. If Authorization to Bid cannot be
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and
correct original document submittal should contact the Department as to the status. Firms unsure as to authorization
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these
instructions.

ADDENDA AND REVISIONS
It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be
bidding. Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable.

Each addendum or revision will be included with the Electronic Plans and Proposals. Addenda and revisions will also
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription service emails are an added
courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.D&Econtracts@illlinois.gov

Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or
Timothy.Garman@illinois.gov.




STANDARD GUIDELINES FOR SUBMITTING BIDS

¢ All pages should be single sided.

¢ Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted
bid. It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and
address in the upper right-hand corner.

¢ Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.
Use only 1 staple in the upper left hand corner. Make sure all elements of your bid are stapled together including the bid
bond or guaranty check (if required).

¢ Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability.

¢ Do not include the Subcontractor Documentation with your bid (pages i —iii and pages a —g). This documentation is required
only if you are awarded the project.

¢ Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope.

¢ Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day. It will not be read if it is delivered
after 10 AM.

¢ Do not submit your Substance Abuse Prevention Program (SAPP) with your bid. If you are awarded the contract this form is
to be submitted to the district engineer at the pre-construction conference.

BID SUBMITTAL CHECKLIST

[] Cover page (the sheet that has the item number on it) — This should be the first page of your bid proposal, followed by your
bid (the Schedule of Prices/Pay Items). If you are using special software or CBID to generate your schedule of prices, do not
include the blank pages of the schedule of prices that came with the proposal package.

[] Page 4 (Item 9) — Check “YES” if you will use a subcontractor(s) with an annual value over $50,000. Include the
subcontractor(s) name, address, general type of work to be performed and the dollar amount. If you will use subcontractor(s)
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.

[] After page 4 — Insert the following documents: Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the
Contractor Letter of Assent (if applicable). The general rule should be, if you don’t know where it goes, put it after page 4.

[] Page 10 (Paragraph J) — Check “YES” or “NO” whether your company has any business in Iran.

[] Page 10 (Paragraph K) — (Not applicable to federally funded projects) List the name of the apprenticeship and training
program sponsor holding the certificate of registration from the US Department of Labor. If no applicable program exists, please
indicate the work/job category. Do not include certificates with your bid. Keep the certificates in your office in case they are
requested by IDOT.

[] Page 11 (Paragraph L) — A copy of your State Board of Elections certificate of registration is no longer required with your
bid.

[] Page 11 (Paragraph M) — Indicate if your company has hired a lobbyist in connection with the job for which you are
submitting the bid proposal.

[ ] Page 12 (Paragraph C) — This is a work sheet to determine if a completed Form A is required. It is not part of the form and
you do not need to make copies for each completed Form A.

[] Pages 14-17 (Form A) — One Form A (4 pages) is required for each applicable person in your company. Copies of the forms
can be used and only need to be changed when the information changes. The certification signature and date must be original
for each letting. Do not staple the forms together. If you answered “NO” to all of the questions in Paragraph C (page 12),
complete the first section (page 14) with your company information and then sign and date the Not Applicable statement on
page 17.

[] Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See
Affidavit of Availability on file”. Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you submitted
accounts for 100 percent of the company ownership. Check YES if any percentage of ownership falls outside of the parameters
that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct and you will be
required to submit a revised Form A.

[ ] Page 20 (Workforce Projection) — Be sure to include the Duration of the Project. It is acceptable to use the phrase “Per
Contract Specifications”.



] Proposal Bid Bond — (Insert after the proposal signature page) Submit your proposal Proposal Bid Bond (if applicable)
using the current Proposal Bid Bond form provided in the proposal package. The Power of Attorney page should be stapled to
the Proposal Bid Bond. If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach
the Proof of Insurance printed from the Surety’s Web Site.

[] Disadvantaged Business Utilization Plan and/or Good Faith Effort — The last items in your bid should be the DBE
Utilization Plan (SBE 2026), followed by the DBE Participation Statement (SBE 2025) and supporting paperwork. If you have
documentation of a Good Faith Effort, it is to follow the SBE Forms.

The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site. A link to the stream will be placed on
the main page of the current letting on the day of the Letting. The stream will not begin until 10 AM. The actual reading of the
bids does not begin until approximately 10:30 AM.

Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day. You will find the link on the main
Web page for the current letting.

QUESTIONS: pre-letting up to execution of the contract

Contractor pre-qQUAalifiCation .........c..oeeeciiee i e e e e e enaeeas 217-782-3413
Small Business, Disadvantaged Business Enterprise (DBE) ........c.ccccovriiriieniienee e, 217-785-4611
Contracts, Bids, Letting process or Internet downloads ...........ccceevecieeeieciieeeeiee e 217-782-7806
] (g P= N =TS o | S 217-785-3483
AABIONAULICS ...ttt ettt e e et e e e e e e e e e e e e e e e e e e e e e e e e eanneas 217-785-8515
IDNR (Land Reclamation, Water Resources, Natural Resources).......cccceeoeereiieeenicenennee 217-782-6302

QUESTIONS: following contract execution

Subcontractor documentation, PAYMENLS ........cccuiieieiiiee e ee e e e e e enaeeas 217-782-3413
=T o =T I [T U =g o] R SSRSR 217-785-0275
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Proposal Submitted By

Name
Address

City

Letting November 6, 2015

NOTICE TO PROSPECTIVE BIDDERS

those companies that request and receive written
AUTHORIZATION TO BID from IDOT’s Central Bureau

of Construction.

This proposal can be used for bidding purposes by only

BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

Notice to Bidders,
Specifications,
Proposal, Contract
and Contract Bond

lllinois Department
of Transportation

Springfield, lllinois 62764

Contract No. 66884
KENDALL County

Section (13C & 13) R & T
Route FAP 591

Project ACNCII-0591(028)
District 3 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[1 A Bid Bond is included.

[] A _Cashier's Check or a Certified Check is included

] An Annual Bid Bond is included or is on file with IDOT.

Prepared by

Checked by

(Printed by authority of the State of lllinois)



Page intentionally left blank
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llinois Department
of Transportation

PROPOSAL

TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer Identification Number (Mandatory)

For the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 66884
KENDALL County

Section (13C & 13)R & T
Project ACNCII-0591(028)
Route FAP 591

District 3 Construction Funds

This project consists of reconstructing 3.65 miles of US 34 to 5-lanes with new storm sewer, curb &

gutter, infiltration trenches and basins, traffic signals, shared use path and landscaping from just
east of IL 47 in Yorkville to Orchard Road in Oswego.

The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the

Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents will govern performance and payments.

BD 353A (Rev. 8/2012)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned bidder further declares that he/she has
carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal
he/she waives all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned bidder further agrees to execute a contract for this
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in
accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier's check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000....ccceieeeeeennes $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000......cccuueeenn.... $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000......c.uc....... $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.................. $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000.................. $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.........c........ $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................ $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of lllinois.

If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered
as also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the
property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual bid proposal. If the guaranty check is placed in another bid
proposal, state below where it may be found.

The proposal guaranty check will be found in the bid proposal for: ltem

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.

-3-
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6. COMBINATION BIDS. The undersigned bidder further agrees that if awarded the contract for the sections contained in the
following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices will govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. AUTHORITY TO DO BUSINESS IN ILLINOIS. Section 20-43 of the lllinois Procurement Code (the Code) (30 ILCS
500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to
transact business or conduct affairs in the State of lllinois prior to submitting the bid.

9. EXECUTION OF CONTRACT: The Department of Transportation will, in accordance with the rules governing
Department procurements, execute the contract and shall be the sole entity having the authority to accept performance
and make payments under the contract. Execution of the contract by the Chief Procurement Officer (CPO) or the State
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the Department.
Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations respecting
performance or payment there under except as otherwise permitted in the Code.

10. The services of a subcontractor will be used.

Check box  Yes [
Checkbox No []

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.
(30 ILCS 500/20-120)

4-



ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 1

SCHEDULE OF PRICES 10/15/2015
NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

X1200050| BOX CULVERT REMOVAL FOOT 78.000

X1200051| FILTER FABRIC, SPL SQ YD 69,805.000

X1200052| HDPE PERF PIPE, 18 FOOT 360.000

X1200053| HDPE PERF PIPE, 36 FOOT 10,039.000

X1200054| HDPE PERF PIPE, 42 FOOT 392.000

X1200055| INFILTRATION AGG CU YD 11,630.000

X1200056| INFIL MH 5 DIA TY1 CL EACH 24.000

X1200057| INFIL MH 6 DIA TY1 CL EACH 4.000

X1200058| INL RSR STR (O B) EACH 10.000

X1200059| MAN RSR STR (O B) EACH 58.000

X1200060| MAN TA 7D 2T1F CL R-P EACH 1.000

X1200061| CLAY LINER CU YD 5,987.000

X1200062| PREPARED SOIL, 12 IN SQ YD 6,244.000

X1200063| STORAGE AGGREGATE CU YD 20,959.000

X5610708| WATER MAIN REMOV 8 FOOT 10.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 2

SCHEDULE OF PRICES 10/15/2015
NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

X5610712| WATER MAIN REMOV 12 FOOT 60.000

X6013600| PIPE UNDERDRAIN 4 MOD FOOT 43,599.000

X6020096| MH TA 6D W/2 T1FCL RP EACH 7.000

X6020293| MH TA 8D W/2 T1FCL RP EACH 1.000

X6022810| MAN SAN 4 DIA T1F CL EACH 1.000

X6026632| VALVE BOX REMOVED EACH 1.000

X6061100| CONC MED TSB SPL SQFT 15,926.000

X7010216| TRAF CONT & PROT SPL L SUM 1.000

X7040125| PIN TEMP CONC BARRIER EACH 60.000

X7830060| GRV RCSD PM LTR & SYM SQFT 1,217.000

X7830076| GRV RCSD PVT MRKG 9 FOOT 6,970.000

X8250091| COMB LTG CONTROL EACH 4.000

X8410102| TEMP LIGHTING SYSTEM L SUM 1.000

X8570226| FAC T4 CAB SPL EACH 6.000

X8710024| FOCC62.5/125 MM12SM24 FOOT 6,500.000




ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 3
10/15/2015

NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
ltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

X8730250| ELCBL C 20 3C TW SH FOOT 2,490.000

X8900010| TEMP TR SIG INTERCON EACH 1.000

X8950114| MOD EX CONTR & CAB EACH 1.000

Z0007601| BLDG REMOV NO 1 L SUM 1.000

Z0007602| BLDG REMOV NO 2 L SUM 1.000

Z0013798| CONSTRUCTION LAYOUT L SUM 1.000

Z0016702| DETOUR SIGNING L SUM 1.000

20024478| FLEX DELINEATORS EACH 32.000

Z0030850| TEMP INFO SIGNING SQFT 84.000

Z0033043| RE-OPT TEMP T SIG SYS EACH 6.000

Z0033056| OPTIM TRAF SIGNAL SYS EACH 6.000

Z0049801| R&D FRIABL ASB BLD 1 L SUM 1.000

Z0049901| R&D NON-FR ASB BLD 1 L SUM 1.000

Z0056608| STORM SEW WM REQ 12 FOOT 326.000

Z0056626| STORM SEW WM REQ 48 FOOT 154.000
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SCHEDULE OF PRICES 10/15/2015
NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
Z0076600| TRAINEES HOUR 2,500.000 0.800 2,000.000
Z0076604| TRAINEES TPG HOUR 2,500.000 15.000 37,500.000
20100110\ TREE REMOV 6-15 UNIT 3,624.000
20100210, TREE REMOV OVER 15 UNIT 2,433.000
20101000 TEMPORARY FENCE FOOT 6,650.000
20101100| TREE TRUNK PROTECTION EACH 176.000
20101200 TREE ROOT PRUNING EACH 181.000
20101300 TREE PRUN 1-10 EACH 8.000
20101350 TREE PRUN OVER 10 EACH 6.000
20200100 EARTH EXCAVATION CU YD 136,935.000
20201200 REM & DISP UNS MATL CU YD 67,704.000
20800150, TRENCH BACKFILL CU YD 19,983.000
21101505 TOPSOIL EXC & PLAC CU YD 18,168.000
21301052 EXPLOR TRENCH 52 FOOT 2,200.000
25000210| SEEDING CL 2A ACRE 20.800




ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 5
10/15/2015

NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
ltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

25000300| SEEDING CL 3 ACRE 0.300

25000312| SEEDING CL 4A ACRE 3.000

25000400 NITROGEN FERT NUTR POUND 2,374.000

25000500 PHOSPHORUS FERT NUTR POUND 2,374.000

25000600 POTASSIUM FERT NUTR POUND 2,374.000

25100115 MULCH METHOD 2 ACRE 5.600

25100630, EROSION CONTR BLANKET SQ YD 87,766.000

25100635 HD EROS CONTR BLANKET SQ YD 998.000

25200110 SODDING SALT TOLERANT SQ YD 17,504.000

25200200 SUPPLE WATERING UNIT 525.000

28000250, TEMP EROS CONTR SEED POUND 2,397.000

28000305 TEMP DITCH CHECKS FOOT 2,040.000

28000400 PERIMETER EROS BAR FOOT 42,907.000

28000500| INLET & PIPE PROTECT EACH 120.000

28000510| INLET FILTERS EACH 457.000
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SCHEDULE OF PRICES 10/15/2015
CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

28100105 STONE RIPRAP CL A3 SQ YD 16.000

28100107| STONE RIPRAP CL A4 SQ YD 653.000

28100109| STONE RIPRAP CL A5 SQ YD 221.000

28200200| FILTER FABRIC SQ YD 561.000

30300112| AGG SUBGRADE IMPR 12 SQ YD 134,830.000

30300118 AGG SUBGRADE IMPR 18 SQ YD 17,105.000

30300124 AGG SUBGRADE IMPR 24 SQ YD 12,293.000

35100500 AGG BASE CSE A 6 SQ YD 23,101.000

35100700 AGG BASE CSE A 8 SQ YD 2,385.000

35101800, AGG BASE CSE B 6 SQ YD 934.000

35501287 HMA BASE CSE 2 1/4 SQ YD 2,385.000

35501311 HMA BASE CSE 6 3/4 SQ YD 679.000

40200800/ AGG SURF CSE B TON 58.000

40201000 AGGREGATE-TEMP ACCESS TON 1,405.000

40600275| BIT MATLS PR CT POUND 45,187.000
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SCHEDULE OF PRICES 10/15/2015
CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

40603310 HMA SC"C" N50 TON 375.000

40603335| HMA SC "D" N50 TON 504.000

40800050| INCIDENTAL HMA SURF TON 5,171.000

42000506/ PCC PVT 10 1/4 JOINTD SQ YD 127,612.000

42001300/ PROTECTIVE COAT SQ YD 171,804.000

42300200 PCC DRIVEWAY PAVT 6 SQ YD 2,072.000

42300400 PCC DRIVEWAY PAVT 8 SQ YD 2,001.000

42400100| PC CONC SIDEWALK 4 SQFT 8,239.000

42400800 DETECTABLE WARNINGS SQFT 614.000

44000100 PAVEMENT REM SQ YD 96,137.000

44000157 HMA SURF REM 2 SQ YD 4,781.000

44000200 DRIVE PAVEMENT REM SQ YD 5,476.000

44000300/ CURB REM FOOT 42.000

44000500 COMB CURB GUTTER REM FOOT 4,377.000

44000600 SIDEWALK REM SQFT 5,027.000
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SCHEDULE OF PRICES 10/15/2015
NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

44003100 MEDIAN REMOVAL SQFT 2,873.000

48101500 AGGREGATE SHLDS B 6 SQ YD 837.000

48203029 HMA SHOULDERS 8 SQ YD 158.000

50104400, CONC HDWL REM EACH 1.000

54213657| PRC FLAR END SEC 12 EACH 2.000

54213660 PRC FLAR END SEC 15 EACH 3.000

54213669| PRC FLAR END SEC 24 EACH 2.000

54213681| PRC FLAR END SEC 36 EACH 2.000

54213693| PRC FLAR END SEC 48 EACH 2.000

54213699| PRC FLAR END SEC 54 EACH 1.000

54215448| CIP RC END SEC 48 EACH 1.000

54215991| R C PIPE ELBOW 36 EACH 1.000

54218440| R C PIPE TEE 36P 36R EACH 6.000

54260311 TRAVERS PIPE GRATE FOOT 26.000

54262336/ CONC ES 542006 36 1:3 EACH 1.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

550A0050 STORM SEWCL A1 12 FOOT 6,496.000

550A0070| STORM SEW CL A1 15 FOOT 20.000

550A0090| STORM SEW CL A1 18 FOOT 199.000

550A0120| STORMSEWCL A1 24 FOOT 332.000

550A0160| STORM SEW CL A1 36 FOOT 1,612.000

550A0180| STORM SEW CL A1 42 FOOT 677.000

550A0190| STORM SEW CL A1 48 FOOT 100.000

550A0200| STORM SEW CL A1 54 FOOT 68.000

550A0340| STORM SEW CL A2 12 FOOT 4,625.000

550A0360| STORM SEW CL A 2 15 FOOT 1,225.000

550A0380| STORM SEW CL A2 18 FOOT 1,266.000

550A0400| STORM SEW CL A2 21 FOOT 640.000

550A0410 STORM SEW CL A2 24 FOOT 2,045.000

550A0450| STORM SEW CL A 2 36 FOOT 1,512.000

550A0470| STORM SEW CL A 2 42 FOOT 2,508.000
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CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
550A0480| STORM SEW CL A 2 48 FOOT 2,164.000
550A0490| STORM SEW CL A2 54 FOOT 2,781.000
550A0500| STORM SEW CL A 2 60 FOOT 719.000
550A0790| STORM SEW CL A 3 54 FOOT 81.000
550A0800| STORM SEW CL A 3 60 FOOT 1,118.000
55100200 STORM SEWER REM 6 FOOT 124.000
55100500 STORM SEWER REM 12 FOOT 2,486.000
55100700 STORM SEWER REM 15 FOOT 897.000
55100900, STORM SEWER REM 18 FOOT 245.000
55101100 STORM SEWER REM 21 FOOT 277.000
55101200, STORM SEWER REM 24 FOOT 464.000
55101800, STORM SEWER REM 42 FOOT 9.000
56101150 DI WAT MN RED, 8 X 6 EACH 1.000
56101158| DI WAT MN RED, 12 X 6 EACH 1.000
56103100 D | WATER MAIN 8 FOOT 10.000
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CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

56103300| D | WATER MAIN 12 FOOT 60.000

56105000 WATER VALVES 8 EACH 1.000

56105200, WATER VALVES 12 EACH 1.000

56400500| FIRE HYDNTS TO BE REM EACH 2.000

56400820| FIRE HYD W/AUX V & VB EACH 2.000

60100905| PIPE DRAINS 4 FOOT 170.000

60100915| PIPE DRAINS 6 FOOT 200.000

60100925| PIPE DRAINS 8 FOOT 170.000

60108100| PIPE UNDERDRAIN 4 SP FOOT 304.000

60200205| CB TA 4 DIA T1F CL EACH 1.000

60200305| CB TA 4 DIA T3F&G EACH 2.000

60200805| CB TA 4 DIA T8G EACH 28.000

60201340| CB TA 4 DIA T24F&G EACH 193.000

60204505| CB TA 5 DIA T8G EACH 2.000

60205040| CB TA 5 DIA T24F&G EACH 9.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

60207605 CB TC T8G EACH 53.000

60218400, MAN TA 4 DIA T1F CL EACH 20.000

60221100 MAN TA 5 DIA T1F CL EACH 37.000

60223800 MAN TA 6 DIA T1F CL EACH 37.000

60224446/ MAN TA 7 DIA T1F CL EACH 19.000

60224459| MAN TA 8 DIA T1F CL EACH 42.000

60234200| INLETS TA T1F OL EACH 32.000

60235700| INLETS TA T3F&G EACH 16.000

60236200| INLETS TA T8G EACH 34.000

60237470| INLETS TA T24F&G EACH 124.000

60246805 MED INLET (604106) EACH 3.000

60248900 VV TA 5 DIA T1F CL EACH 2.000

60255500 MAN ADJUST EACH 1.000

60260100| INLETS ADJUST EACH 1.000

60265700| VV ADJUST EACH 2.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

60500040, REMOV MANHOLES EACH 15.000

60500050, REMOV CATCH BAS EACH 7.000

60500060, REMOV INLETS EACH 48.000

60500105| FILL MANHOLES EACH 1.000

60500205| FILL CATCH BAS EACH 4.000

60500405| FILL VALVE VLTS EACH 4.000

60600095| CLASS SI CONC OUTLET CU YD 4.000

60603800 COMB CC&G TB6.12 FOOT 2,568.000

60605000 COMB CC&G TB6.24 FOOT 50,803.000

60618320 CONC MEDIAN SURF 6 SQFT 8,663.000

60622000 CONC MED TSM2.12 SQFT 118,813.000

60622400 CONC MED TSM6.06 SQFT 158.000

60623800 CONC BAR MED SQFT 330.000

61101005/ STORM SEW PROT A 4 FOOT 240.000

61101007 STORM SEW PROT A 6 FOOT 240.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
61101009 STORM SEW PROT A 8 FOOT 240.000
61133100| FLD TILE JUN VAULT 2D EACH 7.000
61133200| FLD TILE JUN VAULT 3D EACH 8.000
61133300| FLD TILE JUN VAULT 4D EACH 7.000
61139800 STORM SEWER SPEC 4 FOOT 200.000
61139900 STORM SEWER SPEC 6 FOOT 200.000
61140000 STORM SEWER SPEC 8 FOOT 200.000
63200310, GUARDRAIL REMOV FOOT 511.000
66600105 FUR ERECT ROW MARKERS EACH 38.000
66900200 NON SPL WASTE DISPOSL CU YD 39,200.000
66900450 SPL WASTE PLNS/REPORT L SUM 1.000
66900530| SOIL DISPOSAL ANALY EACH 10.000
66901000 BACKFILL PLUGS CU YD 145.000
67000400 ENGR FIELD OFFICE A CAL MO 30.000
67100100, MOBILIZATION L SUM 1.000




ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 15
10/15/2015

NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
ltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

67201000 SEAL ABAN WATER WELLS EACH 2.000

67201100 SEAL ABAN MONIT WELLS EACH 7.000

70103815 TR CONT SURVEILLANCE CAL DA 600.000

70106800, CHANGEABLE MESSAGE SN CAL MO 96.000

70200100 NIGHT WORK ZONE LIGHT L SUM 1.000

70300100 SHORT TERM PAVT MKING FOOT 15,108.000

70301000 WORK ZONE PAVT MK REM SQFT 6,971.000

70400100, TEMP CONC BARRIER FOOT 150.000

70600235| IMP ATTN TEMP FRD TL2 EACH 2.000

72000100| SIGN PANEL T1 SQFT 652.000

72000200| SIGN PANEL T2 SQFT 490.000

72400100 REMOV SIN PAN ASSY TA EACH 56.000

72400200, REMOV SIN PAN ASSY TB EACH 6.000

72400500| RELOC SIN PAN ASSY TA EACH 8.000

72400600| RELOC SIN PAN ASSY TB EACH 1.000
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SCHEDULE OF PRICES 10/15/2015
NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

73000100 WOOD SIN SUPPORT FOOT 1,819.000

78000100 THPL PVT MK LTR & SYM SQFT 62.000

78000200 THPL PVT MK LINE 4 FOOT 296.000

78000500 THPL PVT MK LINE 8 FOOT 40.000

78000650 THPL PVT MK LINE 24 FOOT 85.000

78003100 PREF PL PM TB LTR-SYM SQFT 1,217.000

78004230 PREF PL PM TB INL L6 FOOT 11,073.000

78004280 PREF PL PM TB INL L24 FOOT 930.000

78009000 MOD URETH PM LTR-SYM SQFT 13,078.000

78009004| MOD URETH PM LINE 4 FOOT 339,991.000

78009008 MOD URETH PM LINE 8 FOOT 6,970.000

78009012| MOD URETH PM LINE 12 FOOT 3,624.000

78009024| MOD URETH PM LINE 24 FOOT 1,396.000

78100100 RAISED REFL PAVT MKR EACH 983.000

78200300| PRISMATIC CURB REFL EACH 1,144.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

78300100| PAVT MARKING REMOVAL SQFT 5,743.000

80500200| SERV INSTALL TY B EACH 6.000

81028200 UNDRGRD C GALVS 2 FOOT 345.000

81028350, UNDRGRD C PVC 2 FOOT 8,413.000

81028360 UNDRGRD C PVC 2 1/2 FOOT 188.000

81028370, UNDRGRD C PVC 3 FOOT 671.000

81028390, UNDRGRD C PVC 4 FOOT 1,630.000

81028750, UNDRGRD C CNC 2 FOOT 65.000

81400700, HANDHOLE PCC EACH 40.000

81400710, HD HANDHOLE PCC EACH 1.000

81400720 DBL HANDHOLE PCC EACH 8.000

81603010| UD 2#10#10GXLPUSE 3/4 FOOT 354.000

81603063| UD 4#10 #10GXLP 1P FOOT 422.000

81702417| EC C XLP 3-1C#6 1C#6G FOOT 191.000

81702450| EC C XLP USE 3-1C 10 FOOT 1,706.000
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NUMBER -
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

82102250 LUM SV HOR MT 250W EACH 17.000

83003600| LT P A 45MH 15DA EACH 3.000

83600355/ LP FM 15BC 8" X 6' EACH 3.000

83800650, BKWY DEV COU SS SCRN EACH 12.000

85000200 MAIN EX TR SIG INSTAL EACH 6.000

86000200 MASTER CONT IN T4 CAB EACH 2.000

86200300 UNINTER POWER SUP EXT EACH 6.000

86400100 TRANSCEIVER - FIB OPT EACH 6.000

87300925| ELCBL C TRACER 14 1C FOOT 10,500.000

87301215| ELCBL C SIGNAL 14 2C FOOT 3,274.000

87301225| ELCBL C SIGNAL 14 3C FOOT 6,073.000

87301245| ELCBL C SIGNAL 14 5C FOOT 12,073.000

87301255| ELCBL C SIGNAL 14 7C FOOT 5,626.000

87301305| ELCBL C LEAD 14 1PR FOOT 17,870.000

87301805 ELCBL CSERV 6 2C FOOT 686.000
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CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

87301900 ELCBL C EGRDC 6 1C FOOT 2,423.000

87502440| TS POST GALVS 10 EACH 2.000

87502500| TS POST GALVS 16 EACH 14.000

87700210 SMAA & P 34 EACH 1.000

87700240 S MAA & P 40 EACH 1.000

87700250 S MAA & P 42 EACH 1.000

87700270| S MAA & P 46 EACH 1.000

87700320 S MAA & P 55 EACH 1.000

87702910| STL COMB MAA&P 36 EACH 1.000

87702930| STL COMB MAA&P 40 EACH 1.000

87702940| STL COMB MAA&P 42 EACH 1.000

87702950| STL COMB MAAG&P 44 EACH 3.000

87702960| STL COMB MAA&P 46 EACH 4.000

87702970| STL COMB MAAG&P 48 EACH 1.000

87703000/ STL COMB MAA&P 55 EACH 3.000
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CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

87800100 CONC FDN TY A FOOT 49.000

87800150, CONC FDNTY C FOOT 24.000

87800415/ CONC FDN TY E 36D FOOT 251.000

87900200| DRILL EX HANDHOLE EACH 2.000

88040070 SH P LED 1F 3S BM EACH 22.000

88040090| SH P LED 1F 3S MAM EACH 39.000

88040150 SH P LED 1F 5S BM EACH 15.000

88040160| SH P LED 1F 5S MAM EACH 14.000

88102825| PED SH P LED 1F BM CT EACH 20.000

88200410 TS BACKPLATE L F PLAS EACH 90.000

88500100| INDUCTIVE LOOP DETECT EACH 80.000

88600700 PREFORM DETECT LOOP FOOT 8,676.000

88700200| LIGHT DETECTOR EACH 12.000

88700300| LIGHT DETECTOR AMP EACH 6.000

88800100 PED PUSH-BUTTON EACH 20.000
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CoNTEACT
State Job # - C-93-011-10
Project Number Route
County Name - KENDALL- - ACNCII-0591/028/ FAP 591
Code - 93- -
District - 3- -
Section Number - (13C& 13)R& T
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
89000100 TEMP TR SIG INSTALL EACH 6.000
89502300 REM ELCBL FR CON FOOT 1,650.000
89502375 REMOV EX TS EQUIP EACH 27.000
89502380, REMOV EX HANDHOLE EACH 46.000
89502385/ REMOV EX CONC FDN EACH 32.000




CONTRACT NUMBER 66884

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

. GENERAL

A. Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public
moneys in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of
State government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. Except as otherwise
required in _subsection Ill, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been
understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor. If a
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false.

[ 1 acknowledge, understand and accept these terms and conditions.
Il. ASSURANCES

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder.

A. Conflicts of Interest
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of lllinois, or who is an officer or employee of the Capital Development Board or the lllinois State Toll
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by
the payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois State Toll Highway Authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
calendar days after the officer, member, or employee takes office or is employed. The current salary of the Governor is $177,412.00. Sixty
percent of the salary is $106,447.20.

5



RETURN WITH BID

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the
provisions of Section 50-20 of the Code. Information concerning the exemption process is available from the Department upon request.

B. Negotiations
Section 50-15. Negotiations.
It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

C. Inducements
Section 50-25. Inducement.
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to provide a submission to a vendor
portal or to bid for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who
accepts any money or other valuable thing for not bidding for a State contract, not making a submission to a vendor portal, or who withholds a
bid or submission to a vendor portal in consideration of the promise for the payment of money or other valuable thing is guilty of a Class 4
felony.
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

D. Revolving Door Prohibition

Section 50-30. Revolving door prohibition.

CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation. This Section applies only to persons who
terminate an affected position on or after January 15, 1999.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Reporting Anticompetitive Practices

Section 50-40. Reporting anticompetitive practices.

When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be
transmitted to the Attorney General and the CPO.

The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid or submission to a vendor portal is submitted.

F. Confidentiality
Section 50-45. Confidentiality.

Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining
agreement, and may in addition be subject to criminal prosecution.

The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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G. Insider Information
Section 50-50. Insider information.

It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available
only by virtue of that office or employment for actual or anticipated gain for themselves or another person.

The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

[ 1 acknowledge, understand and accept these terms and conditions for the above assurances.
lll. CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of
the circumstances leading to the change in certification status. A contractor or subcontractor that makes a false statement material to any given
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the
Whistleblower Reward and Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the
Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5.

B. Felons

Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement
with the business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code and
every vendor’s submission to a vendor portal shall contain a certification by the bidder or contractor or subcontractor, respectively, that the
bidder, contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that
the CPO may declare the related contract void if any of the certifications required by this Section are false.
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or
subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any
affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of lllinois in accordance with the
provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent
in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-10.5 that no officer, director, partner or other
managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2
felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction. Every
bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a certification
by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being awarded a
contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the certifications
completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

Section 50-14 Environmental Protection Act violations.

The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-14 that the bidder, contractor, or subcontractor,
is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or entering into
contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or business
found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental Protection
Act for a period of five years from the date of the order. The bidder or contractor or subcontractor, respectively, acknowledges that the CPO
may declare the contract void if this certification is false.

F. Educational Loan
Section 3 of the Educational Loan Default Act, 5 ILCS 385/3.

Pursuant to the Educational Loan Default Act no State agency shall contract with an individual for goods or services if that individual is in
default on an educational loan.

The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

G. Bid-Rigqing/Bid Rotating

Section 33E-11 of the Criminal Code of 2012, 720 ILCS 5/3BE-11.

(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article.

(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4.
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H. International Anti-Boycott

Section 5 of the International Anti-Boycott Certification Act provides every contract entered into by the State of lllinois for the manufacture,
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the
regulations of the U.S. Department of Commerce promulgated under that Act.

The bidder makes the certification set forth in Section 5 of the Act.

I. Druqg Free Workplace

The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the
Act.

J. Disclosure of Business Operations in Iran

Section 50-36 of the Code provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not
the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the
following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code may cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid or awarding the contract. The name of each Company disclosed as doing business or having done
business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/___/ Company has no business operations in Iran to disclose.

/___/ Company has business operations in Iran as disclosed on the attached document.
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K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual or as part
of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the bidder will perform
with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its subcontractors submitted for
approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship and training program; or (b) will, prior to
commencement of performance of work pursuant to this contract, begin participation in an approved apprenticeship and training program
applicable to the work of the subcontract. The Department, at any time before or after award, may require the production of a copy of each
applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and any
or all of its subcontractors. Applicable apprenticeship and training programs are those that have been approved and registered with the United
States Department of Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of
Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of
work or craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a complete
report and shall make certain that each type of work or craft job category that will be utilized on the project as reported on the
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed.

Addtionally, Section 30-22 of the Code requires that the bidder certify that an lllinois office be maintained as the primary place of employment
for persons employed for this contract.

NA-FEDERAL

The requirements of these certifications and disclosures are a material part of the contract, and the contractor shall require these certification
provisions to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program
sponsor be currently taking, or that it will take applications for apprenticeship, training or employment during the performance of the work of
this contract.
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L. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons
bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the
termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons whose state contracts in the
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period
beginning on the date the invitation for bids or request for proposals or any other procurement opportunity is issued and ending on the day
after the date of award or selection if the entity was not awarded or selected. Section 20-160 requires certification of registration of affected
business entities in accordance with procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the Code, and that it makes the following certification:

The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. If the business entity is required to
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due. The CPO shall not accept a bid or
proposal if the business entity is hot in compliance with the registration requirements.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the Code. This provision does not apply to Federal-aid contracts.

M. Lobbyist Disclosure

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist
Registration Act to assist in obtaining a contract shall:

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the

contract,

(ii) Not bill or otherwise cause the State of lllinois to pay for any of the lobbyist's costs, fees, compensation, reimbursements, or
other remuneration, and

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were

billed to the State.

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.

Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement. Any person
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000.

Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the lllinois Lobbyist Registration Act
(25 ILCS 170) in connection with this contract.

[ Bidder has not hired any person required to register pursuant to the lllinois Lobbyist Registration Act in connection with this
contract.

Or

[J Bidder has hired the following persons required to register pursuant to the lllinois Lobbyist Registration Act in connection with the
contract:

Name and address of person:
All costs, fees, compensation, reimbursements and other remuneration paid to said person:

[ I acknowledge, understand and accept these terms and conditions for the above certifications.

11-
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The bidder further certifies that the Department has received the disclosure forms for each bid.

The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous
disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the contract
and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all bids of more than $50,000 and all submissions to a vendor portal shall be accompanied by
disclosure of the financial interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information
subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a
material term of the contract. Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Code or the existence of a conflict of interest as
provided in subsections (b) and (d) of Section 50-35.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. If
a bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by an individual that is
authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES ___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s
distributive income? YES __ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per individual per bid even if a specific individual would require a yes answer to
more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by an individual
that is authorized to execute contracts for your organization. The individual signing can be, but does not have to be, the individual for which the
form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by an
individual that is authorized to execute contracts for your company.
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each bid submitted by the bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form
A does not allow the bidder to ignore Form B. Form B must be completed, checked, and dated or the bidder may be considered nonresponsive
and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.
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ILLINOIS DEPARTMENT Form A

Financial Information &
OF TRANSPORTATION Potential Conflicts of Interest

Disclosure
Contractor Name
Legal Address
City, State, Zip
Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500). Vendors
desiring to enter into a contract with the State of lllinois must disclose the financial information and potential conflict of
interest information as specified in this Disclosure Form. This information shall become part of the publicly available
contract file. This Form A must be completed for bids in excess of $50,000, and for all open-ended contracts. A publicly
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set
forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure
Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Areyou currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor provide the name the State
agency for which you are employed and your annual salary.

-14-



RETURN WITH BID

3. |If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes ___ No __

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the
salary of the Governor? Yes__ _No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the
annual salary of the Governor, provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess 100% of the
annual salary of the Governor? Yes __No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you
and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(ii) an amount in excess of two times the salary of the Governor?

Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ _No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes_ No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3. Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly

supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose whether
any of the following has occurred within the previous 10 years: debarment from contracting with any governmental
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and
criminal felony convictions. This disclosure is a continuing obligation and must be promptly supplemented for
accuracy throughout the procurement process and term of the contract. If no person is identified, enter “None” on the
line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, | certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[l

Signature of Authorized Representative Date

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code.
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ILLINOIS DEPARTMENT Othenggl?trlzlcts &
OF TRANSPORTATION Financial Related Information
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).
This information shall become part of the publicly available contract file. This Form B must be completed for all bids.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes__ _No__

If “No” is checked, the bidder only needs to complete the signature box on this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total
100% of ownership.

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights Act are applicable to bidders on all construction
contracts advertised by the lllinois Department of Transportation:

(@)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Title 44, lllinois
Administrative Code, Section 750.120. |If it is determined that the contract awardee's projections reflect an
underutilization of minority persons and/or women in any job classification, it shall be advised in writing of the manner
in which it is underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written
affirmative action plan to correct such underutilization including a specific timetable geared to the completion stages of
the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.

-19-
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llinois Department
of Transportation

Contract No. 66884
KENDALL County
Section (13C & 13)R & T
Project ACNCII-0591(028)
Route FAP 591
District 3 Construction Funds
PART I. IDENTIFICATION
Dept. of Human Rights # Duration of Project:
Name of Bidder:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:

TABLE A TABLE B
TOTAL Workforce Projection for Contract CURRENT EMPLOYEES
TO BE ASSIGNED
MINORITY EMPLOYEES TRAINEES TO CONTRACT
JOB TOTAL *OTHER | APPREN- | ON THE JOB TOTAL MINORITY
CATEGORIES EMPLOYEES | BLACK | HISPANIC | MINOR. TICES TRAINEES EMPLOYEES EMPLOYEES
M F M| F | M | F|M] F | MJ]F | M F M F M F
OFFICIALS
(MANAGERS)
SUPERVISORS
FOREMEN
CLERICAL
EQUIPMENT
OPERATORS
MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for Contract FOR DEPARTMENT USE ONLY

EMPLOYEES TOTAL *OTHER
IN EMPLOYEES BLACK HISPANIC MINOR.
TRAINING M F M F M F M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).
Please specify race of each employee shown in Other Minorities column. BC 1256 (Rev. 12/11/07)

Note: See instructions on page 2
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RETURN WITH BID Contract No. 66884

KENDALL County

Section (13C & 13)R & T
Project ACNCII-0591(028)
Route FAP 591

District 3 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Ill. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the lllinois Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/07)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO

-20.



RETURN WITH BID Contract No. 66884
KENDALL County
Section (13C & 13) R & T
Project ACNCII-0591(028)
Route FAP 591
District 3 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.

_23.
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llinois Department
of Transportation

Division of Highways
Annual Proposal Bid Bond

This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on and shall be valid until 11:59 PM (CDST).

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids,
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves,
our heirs, executors, administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the
Transportation Bulletin during the effective term indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall
remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed.
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in
whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has
caused this instrument to be signed by its officer
day of A.D.,

In TESTIMONY WHEREOF, the said SURETY has caused this
instrument to be signed by its officer
day of A.D.,

(Company Name)

By

(Signature and Title)
Notary for PRINCIPAL

STATE OF
COUNTY OF
Signed and attested before me on (date)
by
(Name of Notary Public)
(Seal)

(Signature of Notary Public)

(Date Commission Expires)

Page 1 of 2

(Company Name)

By

(Signature of Attorney-in-Fact)
Notary for SURETY

STATE OF

COUNTY OF

Signed and attested before me on (date)

by

(Name of Notary Public)

(Seal)

(Signature of Notary Public)

(Date Commission Expires)

BDE 356A (Rev. 1/21/14)



In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety
are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the
cancellation/termination of the bond. Said written notice shall be issued to the lllinois Department of Transportation, Chief Contracts
Official, 2300 South Dirksen Parkway, Springfield, lllinois, 62764, and shall be served in person, by receipted courier delivery or
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for
proposals submitted for any letting or date after the effective date of cancellation/termination.

Page 2 of 2 BDE 356A (Rev. 1/21/14)
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llinois Department Division of Highways
of Transportation Proposal Bid Bond

ltem No.

Letting Date

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors
and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting
Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void,
otherwise, it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph,
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses,
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has In TESTIMONY WHEREOF, the said SURETY has caused this
caused this instrument to be signed by its officer instrument to be signed by its officer
day of A.D., . day of A.D.,
(Company Name) (Company Name)
By By
(Signature and Title) (Signature of Attorney-in-Fact)
Notary for PRINCIPAL Notary for SURETY
STATE OF STATE OF
COUNTY OF COUNTY OF
Signed and attested before me on (date) Signed and attested before me on (date)
by by
(Name of Notary Public) (Name of Notary Public)
(Seal) (Seal)
(Signature of Notary Public) (Signature of Notary Public)
(Date Commission Expires) (Date Commission Expires)

In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly
bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

BDE 356B (Rev. 1/21/14)



llinois Department
of Transportation DBE Utilization Plan

(1) Policy

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds. Consequently the
requirements of 49 CFR Part 26 apply to this contract.

(2) Obligation

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds. The
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said
businesses have the maximum opportunity to compete for and perform under this contract. The contractor shall not discriminate on the
basis of race, color, national origin or sex in the award and performance of contracts.

(3) Project and Bid Identification

Complete the following information concerning the project and bid:

Route Total Bid
Section Contract DBE Goal
(Percent) (Dollar Amount)
Project
County

Letting Date

Contract No.

Letting ltem No.

(4) Assurance

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this
project my company : (check one)

|:| Meets or exceeds contract award goals and has provided documented participation as follows:
Disadvantaged Business Participation percent

Attached are the signed participation statements, forms SBE 2025, required by the Special Provision evidencing availability and
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the
work of the contract.

|:| Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has
provided participation as follows:

Disadvantaged Business Participation percent

The contract goals should be accordingly modified or waived. Attached is all information required by the Special Provision in
support of this request including good faith effort. Also attached are the signed participation statements, forms SBE 2025,
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each
business will perform a commercially useful function in the work of the contract.

Company The “as read” Low Bidder is required to comply with the Special Provision.
By Submit only one utilization plan for each project. The utilization plan shall be
submitted in accordance with the special provision.
Title Bureau of Small Business Enterprises Local Let Projects
2300 South Dirksen Parkway Submit forms to the
Springfield, lllinois 62764 Local Agency
Date

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law. Disclosure of this information is
REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been approved by the State Forms Manager Center.

SBE 2026 (Rev. 11/23/09)



lllinois Department

of Transportation DBE Participation Statement
Subcontractor Registration Number Letting
Participation Statement Item No.
(1) Instructions Contract No.

This form must be completed for each disadvantaged business participating in the Utilization Plan. This form shall be submitted in
accordance with the special provision and will be attached to the Utilization Plan form. If additional space is needed complete an
additional form for the firm. Trucking participation items; description must list what is anticipated towards goal credit.

(2) Work:
Please indicate: JV Manufacturer Supplier (60%) Subcontractor Trucking
Pay Iltem
No. Description (Anticipated items for trucking)* Quantity Unit Price Total

Total

(3) Partial Payment ltems (For any of the above items which are partial pay items)
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount:
*Applies to trucking only

(4) Commitment
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained.

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime
contractor or 1* Tier subcontractor. The undersigned further understand that no changes to this statement may be made without
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding
actual work performed on this project and the payment therefore must be provided to the Department.

Signature for Contractor __ 1% Tier __ 2™ Tier Signature for DBE Firm __ 1% Tier __ 2™ Tier
Date Date
Contact Person Contact Person
Title Title
Firm Name Firm Name
Address Address
City/State/Zip City/State/Zip
Phone Phone
Email Address Email Address

E

WC

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and

federal law. Disclosure of this information is REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been
approved by the State Forms Management Center.

SBE 2025 (Rev. 03/23/15)



PROPOSAL ENVELOPE

llinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

ltem No. ltem No. ltem No.

Submitted By:

Name:
Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 66884
KENDALL County

Section (13C & 13) R & T
Project ACNCII-0591(028)
Route FAP 591

District 3 Construction Funds

@ llinois Department of Transportation



SUBCONTRACTOR DOCUMENTATION

Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the
provisions of the Code (30 ILCS 500). Among the changes are provisions affecting
subcontractors. The Contractor awarded this contract will be required as a material
condition of the contract to implement and enforce the contract requirements
applicable to subcontractors that entered into a contractual agreement with a total
value of $50,000 or more with a person or entity who has a contract subject to the
Code and approved in accordance with article 108.01 of the Standard Specifications
for Road and Bridge Construction.

If the Contractor seeks approval of subcontractors to perform a portion of the work, and
approval is granted by the Department, the Contractor shall provide a copy of the
subcontract to the lllinois Department of Transportation’s CPO upon request within 15
calendar days after execution of the subcontract.

Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted
for all applicable subcontractors. The subcontract shall contain the certifications
required to be made by subcontractors pursuant to Article 50 of the Code. This Notice
to Bidders includes a document incorporating all required subcontractor certifications
and disclosures for use by the Contractor in compliance with this mandate. The
document is entitled State Required Ethical Standards Governing Subcontractors.
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STATE ETHICAL STANDARDS
GOVERNING SUBCONTRACTORS

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys
in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of State
government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the
Department approve the subcontractor. The CPO may terminate or void the contract approval if it is later determined that the bidder or
subcontractor rendered a false or erroneous certification. If a false certification is made by a subcontractor the contractor’s submitted bid and the
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that
the subcontractor’s certification was false.

Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or subcontractor is not able to
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to
the change in certification status. A contractor or subcontractor that makes a false statement material to any given certification required under
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and
Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of
Section 5-4 of the Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5.

B. Felons
Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the
business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the
certifications required by this Section are false.
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or
subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any
affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of lllinois in accordance with the
provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent
in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or
Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the
certifications completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or
entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental
Protection Act for a period of five years from the date of the order. The bidder or contractor or subcontractor, respectively, acknowledges that
the CPO may declare the contract void if this certification is false.

The undersigned, on behalf of the subcontracting company, has read and
understands the above certifications and makes the certifications as required by law.

Name of Subcontracting Company

Authorized Officer Date
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SUBCONTRACTOR DISCLOSURES

|. DISCLOSURES

A. The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed. The subcontractor
further certifies that the Department has received the disclosure forms for each subcontract.

The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or
erroneous disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the
contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor. This disclosed information for the subcontractor, will
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy
Board, and shall be incorporated as a material term of the Prime Contractor’s contract. Furthermore, pursuant to this Section, the Procurement
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a subcontractor is a
privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract,
proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form
A. If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the
information that Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in
excess of 5%. If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to
complete a financial disclosure form. To do this, the subcontractor should answer each of the following questions. A “YES” answer indicates Form
A must be completed. If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of
Form A must be signed and dated by an individual that is authorized to execute contracts for the subcontracting company. Note: These questions
are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES ___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent
entity’s distributive income? YES __ NO __

(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.)

4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per individual per subcontract even if a specific individual would require a yes
answer to more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The subcontractor must determine each individual in the
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”. Each form must be
signed and dated by an individual that is authorized to execute contracts for your organization. The individual signing can be, but does not have to
be, the individual for which the form is being completed. The subcontractor is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
an individual that is authorized to execute contracts for your company.

-a-
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity. Note: Checking the NOT APPLICABLE

STATEMENT on Form A does not allow the subcontractor to ignore Form B. Form B must be completed, checked, and dated or the subcontract
will not be approved.

The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or
other ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the subcontractor only needs to
complete the check box on the bottom of Form B. If “Yes” is checked, the subcontractor must list all non-IDOT State of lllinois agency pending
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts and are not to be included.

Contracts or subcontracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development Board
must be included.
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ILLINOIS DEPARTMENT Form A

Subcontractor: Financial
OF TRANSPORTATION Information & Potential Conflicts

of Interest Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).
Subcontractors desiring to enter into a subcontract of a State of lllinois contract must disclose the financial
information and potential conflict of interest information as specified in this Disclosure Form. This information
shall become part of the publicly available contract file. This Form A must be completed for subcontracts with a
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in
satisfaction of the requirements set forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the SUBCONTRACTOR (or
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of
more than 60% of the annual salary of the Governor. (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional
pages and describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No___
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Are you currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor, provide the name the State
agency for which you are employed and your annual salary.

-C-
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or

corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?
Yes __ _No__

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15 % in the aggregate of the total distributable
income of your firm, partnership, association or corporation, or (ii) an amount in excess of two times
the salary of the Governor? Yes _ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the

annual salary of the Governor, provide the name of your spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of of 100% of the

annual salary of the Governor? Yes No

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you and your spouse or minor children entitled to receive (i) more than 15 % in the
aggregate of the total distributable income of your firm, partnership, association or corporation, or

(ii) an amount in excess of two times the salary of the Governor?
Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United States of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statutes
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes __ _No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3 Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):

-e-
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose
whether any of the following has occurred within the previous 10 years: debarment from contracting with any
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative
findings; and criminal felony convictions. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the procurement process and term of the contract. If no person is
identified, enter “None” on the line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: []

Signature of Individual or Authorized Officer Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page.

[l

Signature of Authorized Officer Date

-
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ILLINOIS DEPARTMENT Subcontractolrz'orgt'hzr Contracts &
OF TRANSPORTATION Financial Related Information
Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500). This
information shall become part of the publicly available contract file. This Form B must be completed for subcontracts with
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended
contracts.

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes _ No__

If “No” is checked, the subcontractor only needs to complete the signature box on this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Officer Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100%
of ownership

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or
parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)



1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). Paper-based bids are to be submitted to the Chief
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, lllinois until 10:00 a.mNovember 6,
2015. All bids will be gathered, sorted, publicly opened and read in the auditorium at the Department of
Transportation’s Harry R. Hanley Building shortly after 10:00 a.m.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 66884
KENDALL County

Section (13C & 13)R & T
Project ACNCII-0591(028)
Route FAP 591

District 3 Construction Funds

This project consists of reconstructing 3.65 miles of US 34 to 5-lanes with new storm sewer, curb &
gutter, infiltration trenches and basins, traffic signals, shared use path and landscaping from just east
of IL 47 in Yorkville to Orchard Road in Oswego.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2012", the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials"
in effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring
Special Provisions" indicated on the Check Sheet included herein, which apply to and govern
the construction of FAP Route 591 (US 34), Project ACNCII-0591(028), Section (13C & 13)R&T,
Kendall County, Contract No. 66884, and in case of conflict with any part, or parts, of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project begins at a point on the centerline of US 34, 600 feet east of the centerline of IL 47
and extends in an easterly and northerly direction for a distance of 3.65 miles within the City of
Yorkville and Village of Oswego.

DESCRIPTION OF PROJECT

This project consists of reconstructing US 34 into four lanes with a median. The work to be
performed under this contract consist of earthwork, storm sewer removal and installation,
concrete curb and gutter, Portland cement concrete pavement, pavement marking, construction
staging, landscaping, traffic signal replacement and signing.

The work also includes the construction of a shared-use path for the length of the project as well
as the construction of two infiltration basins.
QUALITY CONTROL LABORATORY FOR CONCRETE MIXTURES

Revise Article 1020.16(c)(2) of the Special Provision for Quality Control/Quality Assurance of
Concrete Mixtures (BDE) to read:

“(2) Required Plant Tests. Sampling and testing shall be performed at the plant to control
production of a mixture. The required minimum Contractor plant sampling and testing
is indicated in Article 1020.16(g) Schedule A.”

Add to the end of the second paragraph of Article 1020.16(f)(1) of the Special Provision for
Quality Control/Quality Assurance of Concrete Mixtures (BDE):

“‘Reporting of above documents shall be done using the Department’s electronic reporting
system, QC/QA Excel Package.”
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GRANULAR MATERIALS
(Effective: November 26, 2013)
Revise the title of Article 1003.04 of the Standard Specifications to read:

“ 1003.04 Fine Aggregate for Bedding, Trench Backfill, Embankment, Porous Granular
Backfill, Sand Backfill for Underdrains, and French Drains.”

Revise Article 1003.04(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradations for granular embankment, granular backfill,
bedding, and trench backfill for pipe culverts and storm sewers shall be FA 1, FA2, or FA 6
through FA 21.

The fine aggregate gradation for porous granular embankment, porous granular backfill, french
drains, and sand backfill for underdrains shall be FA 1, FA 2, or FA 20, except the percent
passing the No. 200 (75 um) sieve shall be 2+2.”

Revise Article 1004.05(c) of the Standard Specifications to read:

“(c) Gradation. The coarse aggregate gradations shall be as follows.

Application Gradation

Blotter CA 15

Granular Embankment, Granular Backfill, | CA 6, CA 9, CA 10, CA 12, CA17, CA18,
and Bedding and CA 19

Porous Granular Embankment, Porous CA7,CA8, CA11,CA15 CA16 and
Granular Backfill, and French Drains CA 18

Trench Backfill and Bedding for Pipe CA6,CA7" CA9, CA10,CA11", CA12,
Culverts and Storm Sewers CA17, CA18,and CA 19

1/ For gradations CA 7 or CA 11, lifts may exceed 8 in. (200mm) in depth provided
the material is seated to the satisfaction of the Engineer.



STATUS OF UTILITIES TO BE ADJUSTED:

Effective January 1, 2007

FAP Route 591 (US 34)
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Contract No. 66884

Revised January 24, 2011

Estimated Date

Name & Address of Utility Type Location Relocation Complete
ComEd, An Exelon Company | Overhead 398 to 551 LT, Conflicts throughout.
One Lincoln Centre, Suite 600 | Electric 548 to 592 RT, Poles to be relocated.
Oakbrook Terrace, IL 60181 578 t0 587 LT Permit required.
Underground | 488 to 501 LT, Conflicts with ditch cuts
Electric 522 to 549 LT, and storm sewer.
Crossing US 34 at Permit required.
532, 538, 549
AT&T Buried Various Locations Conflicts throughout.
1000 Commerce Drive Telephone Throughout Permit required.
Oak Brook, IL 60523
(AT&T Ref#t YO1109A)
Nicor Gas 8” Gas Various Locations Conflicts throughout.
1844 Ferry Road Throughout Permit pending
Naperville, IL 60563 (3-14476-15) to install
(Nicor Ref# SC8651) new 8” gas at various
(Nicor WO 135220) offsets along entire
project limits. All existing
gas to be abandoned
and all abandoned gas
under proposed roadway
is to be filled with CLSM.
At the following locations,
proposed storm sewer
to be installed under
proposed gas main:
425+27 LT, 429+63 LT,
489+66 LT, 545+24 LT,
and 563+93 LT. Nicor
to support gas during
storm sewer installation.
Comcast Overhead Throughout on Relocate to new ComEd
688 Industrial Drive CATV ComEd Poles poles. Permit required.
Elmhurst, IL 60126
Underground | 488 to 565 LT, Conflicts throughout.
CATV 494 to 498 RT, Permit required.

518 to 523 RT
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Fox Metro Water Reclamation | 18” Sanitary 568 to 576 LT No conflicts anticipated.
682 Route 31 Sewer
Oswego, IL 60543 20” Sanitary 576t0 596 LT No conflicts anticipated.
Sewer
Yorkville-Bristol Sanitary Sanitary Outside project limits | No conflicts anticipated.
304 River Street Sewer
Yorkville, IL 60560
Wide Open West Overhead On ComEd Poles Relocate to new ComEd
1674 Frontenac Road Fiber Optic 40210 421 LT poles. Permit required.
Naperville, IL 60563
City of Yorkville 12” Water 424 to 429 RT, Various water main and
800 Game Farm Road Main 424 XRD at McHugh, | sanitary adjustments to
Yorkville, IL 60560 442 to 444 LT be done as part of the
roadway project.
489 LT Along East
8” Water Main | Side Autumn Ck Dr
410 RT Along West
10” Sanitary Side Market Place Dr
Sewer

801+50 Crossing

Countryside Pkwy
Village of Oswego 12” Water 586 t0 596 LT To be relocated by
100 Parkers Mill Main Oswego under separate

Oswego, IL 60543

contract.

Work anticipated to be
performed fall 2015.
Approved permit
3-14496-15

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Section 102 and Articles 105.07,
107.20, 107.37, 107.38, 107.39, 107.40, and 108.02 of the Standard Specifications for Road
and Bridge Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the

Contractor.

*%*

Above utility relocation information reflected as of August 10, 2015, relocation complete

dates are unknown at this time due to right of way acquisitions. Per SB 699 (90 day utility
relocation law), once the proposed right of way is clear to award the project, a notice will be
sent to the utility companies instructing them to have their facilities relocated within 90
days. There is extensive utility relocation required for this project. Utility companies will be
working throughout the summer of 2016 to complete their work.
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DUST CONTROL--HAULING EARTH, GRANULAR MATERIALS OR WASTE MATERIAL
Effective November 16, 1993

In addition to the general requirements of Section 107 of the Standard Specifications, the
Contractor shall be required to prepare a plan for pavement cleaning and dust control for this
project. A detailed plan outlining specific wetting, tarping, and/or cleaning procedures, or similar
dust control methods is to be submitted for approval at the preconstruction meeting.

As required by Chapter 95 1/2, paragraphs 15-109 and 15-109.1 of the lllinois Vehicle Code, no
blowing or spillage of material will be allowed during the hauling operations. The specific
preventative measures proposed by the Contractor are to be included in the dust control plan.

If, in the opinion of the Engineer, excessive dust is produced during the hauling operations, the
hauling shall stop until corrective action is taken.

Approval of the dust control and pavement cleaning procedures will not relieve the Contractor of
his responsibility to provide a safe work zone for the traveling public.

No additional compensation will be allowed for dust alleviation.

COOPERATION BY CONTRACTOR
Effective February 7, 2013

Replace the 3™ paragraph of Article 105.06 with the following:

At the preconstruction meeting, the Contractor shall identify one superintendent, who will
act as his agent for the entire duration of the project. This shall be a competent, English-
speaking person, who will be at the project site at all times when the Contractor or
Subcontractor is present. He or she must be capable of reading and thoroughly
understanding the plans and specifications and be thoroughly experienced in the type of
work being performed. The superintendent, who shall receive instructions from the
Engineer or authorized representatives, shall have full authority to execute orders or
directions of the Engineer without delay, and to promptly supply such materials,
equipment, tools, labor and incidentals as may be required.
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BORROW AND FURNISHED EXCAVATION
Revised January 1, 2010

In addition to the requirements of Section 204 of the Standard Specifications for suitable
materials, the following restrictions shall apply:

1. The moisture content of the material as it is incorporated into the embankment shall be
between 80% to 110% of AASHTO T99 optimum.

2. A 3 ft. (1 m) minimum cover of other suitable material shall be maintained outside of and
on top of the embankment.

3. If the liquid limit of the material is greater than or equal to 50, the material shall not be
used for capping, shall not be placed within 20 feet of any structure, and shall not be
placed in locations where it may come into contact with water.

4. Embankment capping material (as outlined in #2) shall meet non-frost susceptibility
criteria as outlined in the statewide Geotechnical Manual. Materials are considered frost
susceptible when the soil contains at least 65% silt and sand content, according to
AASHTO T88 and the Plasticity Index is less than 12.

EMBANKMENT
Effective July 1, 1990 Revised January 1, 2007

This work shall be performed in accordance with Section 205 of the Standard Specifications
except that the embankment material shall not be placed and compacted at moisture contents in
excess of 110 percent of optimum moisture unless authorized, in writing, by the Engineer.

Topsoil material shall not be placed in the embankment within 12 in. (300 mm) of high type base
and surface courses.

MULCH METHOD 2
Effective August 1, 1994 Revised January 1, 2007

Article 251.03 Method 2 Procedure 1 of the Standard Specifications shall be required for this
improvement.
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AGGREGATE SUBGADE IMPROVEMENT (DISTRICT 3)

Effective April 1, 2012 Revised January 1, 2013
Add the following Section to the Standard Specifications:

“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement.

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) Coarse AQQregate ......uueeeiiiiie e 1004.06
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1,2, and 3) .......cccoeeeiiiiiieenenne 1031

Note 1. Crushed RAP, from either full depth or single lift removal, may be mechanically
blended with aggregate gradations CS 01 or CS 02 but shall not exceed 40 percent
of the total product. The top size of the RAP shall be less than 4 in. (100 mm)
and well graded.

Note 2. RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well
graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate
gradations CS 01 or CS 02 are used in lower lifts. The RAP shall not be gap graded,
single sized, or have a maximum size of less than 3/4 in. (19 mm).

Note 3. The RAP used for aggregate subgrade improvement shall be according to the
current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed
Asphalt Pavement (RAP) for Aggregate Applications”.

303.03 Equipment. The vibratory machine shall be according to Article 1101.01 or as
approved by the Engineer.

303.04 Soil Preparation. The stability of the soil shall be according to the Department’s
Subgrade Stability Manual for the aggregate thickness specified.

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations
CS 01 and CS 02 shall be 24 in. (600 mm).

303.06 Capping Aggregate. The top surface of the aggregate subgrade shall consist of a
minimum 3 inches (75 mm) of aggregate gradations CA 06 or CA 10.

303.07 Compaction. All aggregate lifts shall be compacted to the satisfaction of the
Engineer. If the moisture content of the material is such that compaction cannot be obtained,
sufficient water shall be added so that satisfactory compaction can be obtained.
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303.08 Finishing and Maintenance of Aggregate Subgrade Improvement. The
aggregate subgrade improvement shall be finished to the lines, grades, and cross sections
shown on the plans, or as directed by the Engineer. The aggregate subgrade improvement
shall be maintained in a smooth and compacted condition.

303.09 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.10 Basis of Payment. This work will be paid for at the contract unit price per square
yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the thickness
specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.06 Coarse Aggregate for Aggregate Subgrade Improvement.
shall be according to Article 1004.01 and the following.

The aggregate
(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free
of deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to
12 inches (300 mm) shall be CS 02.

The coarse aggregate gradation for total subgrade thickness more than 12
inches (300 mm) shall be CS 01 or CS 02.

COARSE AGGREGATE SUBGRADE
Grad No Sieve Size and Percent Passing
' 8” 6” 4” 2’ #4
CS 01 100 97+3 90+ 10 45+ 25 20+ 20
CS 02 100 8010 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS
Grad No Sieve Size and Percent Passing
" | 200 mm 150 mm 100 mm 50 mm 4.75 mm
CS 01 100 97 +3 90+ 10 45+ 25 20+ 20
CS 02 100 80+ 10 25+ 15

(2)

The 3 inch (75 mm) capping aggregate shall be gradation CA 6 or CA 10."
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AGGREGATE SURFACE COURSE, TYPE B
Effective January 1, 2007

Add the following to Article 402.07 of the Standard Specifications:

The top layer shall be given a final rolling with a roller meeting the requirements of Article
1101.01.

AGGREGATE SHOULDERS TYPE B
Effective July 1, 1990 Revised January 1, 2007

The aggregate shoulder shall be constructed according to Section 481 of the Standard
Specifications. The shoulder shall be constructed in two lifts. The first lift shall be placed and
compacted flush with the top of the adjacent HMA shoulder or leveling binder. Placement of the
HMA surface course will not be allowed until the first lift of aggregate shoulder is constructed.

STRINGLESS CONSTRUCTION OPTION
Effective March 15, 2012

If the Contractor desires to perform construction using stringless operations, (s)he shall request
authorization from the Engineer according to the last paragraph of Article 108.06 of the
Standard Specifications. The Contractor shall submit the written request one week prior to
beginning stringless operations.

Construction Requirements. Use of a stringless machine shall not relieve the Contractor of any
responsibilities stated in the Recurring Special Provision Construction Layout Stakes Except for
Bridges or Construction Layout Stakes.

Any Department or Contractor layout destroyed by the Contractor's operations shall be re-
established by the Contractor as directed by the Engineer.

The Contractor shall mark the projected path of the stringless paver with paint two days prior to
the beginning of the paving operations.

When a system failure occurs during paving operations the following shall apply:
HMA — For HMA pavement, the Contractor will be allowed to lay material as described for a
sudden rain event in Article 406.06(c) of the Standard Specifications after which operations

shall stop until the system is proven to be in working order.

PCC - For PCC pavement, the Contractor shall immediately stop operations until the
system is proven to be in working order.
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STORM SEWER (WATER MAIN REQUIREMENTS)
Effective July 1, 1990 Revised January 1, 2009

This work shall consist of constructing storm sewers meeting water main requirements.

Storm Sewer (Water Main Requirements) shall be used at locations where lateral separation
between the sewer and water main or water service line is less than 10 feet (3.1 m) and the
water main invert is less than 18 inches (457 mm) above the storm sewer crown. Also, Storm
Sewer (Water Main Requirements) shall be used where the sewer crosses above the water
main or water service line with 18 inches (457 mm) minimum vertical separation.

The storm sewer shall be constructed of
Ductile iron pipe, Class 52 with bell and rubber gasket joint or
Concrete pressure pipe conforming to the latest AWWA Standard C300, C301, C303 or

Plastic pipe meeting the material requirements of Section 40. Pipe for Water Mains and
Service Connections of the Standard Specifications for Water and Sewer Main
Construction in lllinois and Section 550 of the Standard Specifications.

This work shall be done according to the applicable portions of Sections 550 and 561 of the
Standard Specifications.

Method of Measurement. This work will be measured for payment according to Article 550.09 of
the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
STORM SEWER (WATER MAIN REQUIREMENTS), of the diameter specified.

CELLULAR PHONES
Effective March 1, 2007 Revised October 21, 2014

Add the following to Article 670.02 of the Standard Specifications:
(s) Three (3) cellular phones for the exclusive use of the Engineer.

Each cellular phone shall be compatible with the current Department cellular phone
network and shall have the following:

A minimum of 500 anytime minutes per month,

Free unlimited mobile to mobile minutes,

Free incoming calls,

Free Nationwide long distance,

No roaming charges for calls within the continental United States,
Voice Mail, and

Speaker Phone
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TRAFFIC CONTROL PLAN
Revised July 29, 2014

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these special provisions, and any
special details and Highway Standards herein and in the plans.

Special attention is called to the following sections of the Standard Specifications, the Highway
Standards, and the special provisions relating to traffic control:

Standard Specifications:
Section 701 - Work Zone Traffic Control and Protection
Section 702 - Nighttime Work Zone Lighting
Section 703 - Work Zone Pavement Marking
Section 704 - Temporary Concrete Barrier
Section 780 — Pavement Striping
Section 781 - Raised Reflective Pavement Markers
Section 783 - Pavement Marking and Marker Removal
Section 862 - Uninterruptable Power Supply
Section 1106 — Work Zone Traffic Control Devices

ERRATA Standard Specifications for Road and Bridge Construction
Supplemental Specifications:

Section 701 — Work Zone Traffic Control and Protection
Section 706 — Impact Attenuators, Temporary
Section 780 — Pavement Striping
Section 1095 — Pavement Markings
Section 1106 — Work Zone Traffic Control Devices

Highway Standards:
701001 701006 701301 701326 701331 701336
701501 701502 701602 701701 701801 701901
704001

In addition, the following also relate to traffic control for this project:
RECURRING SPECIAL PROVISIONS

Night Time Inspection of Roadway Lighting

11
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SPECIAL PROVISIONS

Automated Flagger Assistance Device (BDE)

Changeable Message Sign

Contractor Access

Keeping Roads Open to Traffic

Pavement Marking Removal/Work Zone Pavement Marking Removal
Temporary Information Signing

Temporary Pavement Marking

Detour Signing

Traffic Control and Protection (Special)

TRAFFIC CONTROL SURVEILLANCE: In addition to the Standard Specifications for Article
701.10 Surveillance, this item will be required when Traffic Control and Protection (Special) and
Detour Signing are in place.

PREFORMED PLASTIC PAVEMENT MARKING - TYPE B - INLAID
Effective October 4, 2000 Revised January 1, 2007

This work shall consist of placing pavement marking as specified in Article 780.07 of the
Standard Specifications except for the following:

On portland cement concrete surfaces, the Type B markings shall be inlaid according to
paragraph five of Article 780.07(a). The markings shall be rolled and compacted according to
paragraph six of Article 780.07. Grinding equipment and all other work required to place the
preformed markings to these specifications shall be approved by the Engineer.

This work will not be paid for separately, but shall be included in the contract unit price per foot
(meter) for PREFORMED PLASTIC PAVEMENT MARKING - TYPE B - INLAID of the applied
line width specified.

PAVEMENT MARKING REMOVAL/WORK ZONE PAVEMENT MARKING REMOVAL
Effective August 15, 2005 Revised January 1, 2009

All permanent and work zone pavement markings shall be removed according to Article 1101.12
Water Blaster with Vacuum Recovery and the applicable portions of Sections 703 and 783 of
the Standard Specifications and as described herein. Pavement marking tape type lll may be
peeled or burned off, however, all remnants or burn marks shall be hydro-blasted.

Add the following paragraph to Article 1101.12 of the Standard Specifications.
For the high pressure water spray, the pressure at the nozzle shall be approximately

25,000 psi (172,000 kPa) with maximum flow rate of 15 gal/min (56 L/min). The nozzle shall
be in close proximity to the pavement surface.
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CONTRACTOR ACCESS
Revised August 15, 2005 Revised January 1, 2008

At road closure locations where Type Il barricades are installed in a manner that will not allow
contractor access to the project without relocation of one or more of the barricades, the
arrangement of the barricades at the beginning of each work day may be altered, when
approved by the Engineer, in the manner shown on Highway Standard 701901 for Road Closed
to Through Traffic. "Road Closed" signs (R11-2), supplemented by "Except Authorized
Vehicles" signs (R3-1101), shall be mounted on both the near right and the far left barricade(s).
At the end of each work day, the barricades shall be returned to their in-line positions. This
work will not be paid for separately, but shall be included in the associated traffic control pay
items.

Additional barricades, drums or cones, required by the Engineer to control traffic when
relocation for contractor access is used, will not be paid for separately, but shall be included in
the associated traffic control pay items.

TEMPORARY INFORMATION SIGNING
Effective: September 24, 2013

Description. This work shall consist of the furnishing, installation, maintenance, and removal of
temporary information signs.

Materials. Materials shall be according to the applicable portions of Section 701 of the Standard
Specifications and as shown on the plans.

Construction Requirements. The temporary information signs shall be in place at least one
week prior to the beginning of construction activities that impact traffic flow and shall remain in
place until the completion of the project. If all lanes are open for an extended period of time
during the project, such as a winter shutdown, the Contractor shall cover the signs until lane
closures resume.

Signs shall be installed according to the requirements of Section 701.

Method of Measurement: This work will be measured for payment in square feet in place. The
auxiliary sign panel will not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per square foot for
TEMPORARY INFORMATION SIGNING.
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SERVICE INSTALLATION, OF THE TYPE SPECIFIED
Effective July 1, 1990 Revised January 1, 2007

In addition to the requirements of Section 805 of the Standard Specifications, this item shall
require the Contractor to contact the utility company, prior to beginning work, to determine the
utility company regulations relating to electrical service. The Contractor shall provide the utility
company an estimated date that the service connection will be required, the agency which will
be responsible for monthly service changes, and the connected load for flat rate billing if
required. The responsible agency and connected load information is included in the plans. The
customer service agreement with the utility company shall be executed by the agency
responsible for monthly service charges.

All information furnished to the utility company shall be in writing with a copy provided to the
Engineer.

During the interim between the service activation date and signal turn on day, all energy
charges for the intersection shall be paid by the Contractor according to Article 109.05 of the
Standard Specifications. Beginning the day of the traffic signal turn on, all energy charges for
the intersection will be paid by the responsible agency listed in the plans. The Contractor is
responsible for making arrangements with the responsible agency to transfer billing to the
responsible agency.

This work shall be included in the cost of the SERVICE INSTALLATION, of the type specified.
UNDERGROUND CONDUIT

Effective April 1, 2003 Revised January 1, 2012
Add the following requirements to Section 810 of the Standard Specifications:

Materials: Conduit placed under pavement, stabilized shoulder, paved median, paved driveway,
curb, gutter, curb and gutter, or sidewalk shall meet the requirements of Article 810.02(a) or
Article 810.02(b). In addition, rigid nonmetallic conduit shall be Schedule 80.

Construction Requirements: The tunnel created by the auger shall not be significantly larger

than the conduit to prevent undue settling. No tunnel shall be left for more than two hours
without conduit filling it.

INDUCTIVE LOOP DETECTOR
Effective January 1, 2002 Revised January 1, 2012

Inductive loop detectors shall meet the requirements of Sections 885 and 1079 of the Standard
Specifications with the following modifications:
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Each inductive loop detector amplifier shall be rack mounted. Each inductive loop detector
amplifier channel shall have a minimum of :

8 sensitivity settings

LCD program menu

Detector logs and displays number of loop failure incidents since last reset
Internal function to determine the ideal sensitivity setting for every loop system
8 frequency settings

32 second call extend timer

32 second delay timer

Call extend and delay timers able to operate cooperatively

LED indication for detection

The detector supplied shall be the latest Reno model or equivalent.

The Contractor shall label each amplifier for the loop and movement where they provide input
according to the chart in the plans.

Basis of Payment. This item will be paid for according to Article 885.04 of the Standard
Specifications.

CONCRETE HANDHOLE OR CONCRETE DOUBLE HANDHOLE
Effective December 1, 1999 Revised January 1, 2007

Concrete Handhole and Concrete Double Handhole shall meet the requirements of Sections
814 and 1088 of the Standard Specifications with the following modifications:

The lift ring for the cover shall consist of a solid closed ring of stainless steel at least 0.375 inch
(10 mm) in diameter. The lift ring shall be attached to the cover by a loop of stainless steel at
least 0.375 inch (10 mm) in diameter. The lift ring and loop shall be recessed in the cover.

RE-OPTIMIZE TEMPORARY TRAFFIC SIGNAL SYSTEM
Effective April 1, 2003 Revised January 1, 2007

This work shall consist of providing a revised Signal Coordination and Timing (SCAT) Report
and implementing optimized timings to an existing previously optimized closed loop traffic signal
system. This work is required due to the addition of a signalized intersection to an existing
system or a modification of an existing signalized intersection, which affects the quality of an
existing system’s operation. MAINTENANCE OF THE SUBJECT INTERSECTION SHALL NOT
BE ACCEPTED BY THE DEPARTMENT UNTIL THE RE-OPTIMIZED TIMINGS ARE
IMPLEMENTED ANDTHE SIGNALS ARE FUNCTIONING TO THE SATISFACTION OF THE
ENGINEER.
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After the new signalized intersection is added or the existing signal is modified, the traffic signal
system shall be re-optimized by an approved Consultant who has previous experience in
optimizing Closed Loop Traffic Signal Systems for District 3 of the lllinois Department of
Transportation. The Contractor shall contact the Area Traffic Signal Operations Engineer at
815-434-8505 for a listing of approved Consultants.

A listing of existing signal equipment, interconnect information and existing phasing/timing
patterns may be obtained from the Department if available and as appropriate. The existing
SCAT Report is available for review at the District Three office (if one exists) and if the
Consultant provides blank rewritable compact disks, copies containing software runs for the
existing optimized system and a timing database that includes intersection displays will be made
for the Consultant. The Consultant shall consult with the Area Traffic Signal Operations
Engineer prior to optimizing the system to determine if any extraordinary conditions exist that
would affect traffic flows in the vicinity of the system; in which case, the Consultant may be
instructed to wait until the conditions return to normal or to follow specific instructions regarding
the re-optimization.

Traffic counts shall be taken at the subject intersection. Seven day/twenty-four hour automatic
traffic recorder counts will be required and manual turning movement counts shall be conducted
from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical
weekday from midday Monday to midday Friday, and if necessary, on the weekend. Additional
manual turning movement counts may be necessary if heavy traffic flows exist during off peak
hours. The turning movement counts shall identify cars, heavy vehicles, buses, and pedestrian
movements.

A Capacity Analysis shall be conducted at the subject intersection to determine its level of
service and degree of saturation. Appropriate signal timings shall be developed for the subject
intersection and existing timings shall be utilized for the rest of the intersections in the system
with minor adjustments if necessary. Changes to the cycle lengths and offsets for the entire
system may be required due to the addition/modification of the subject intersection. Both
volume and occupancy shall be considered when developing the re-optimized timing program.
Signal system optimization analyses shall be conducted utilizing PASSER Il, TRANSYT 7F,
SIGNAL 85, SYNCHRO 6.0 or other appropriate approved computer software.

If the system is being re-optimized due to the addition of a signalized intersection, all the
intersections shall be re-addressed according to the current standard of District Three. The
proposed signal timing plan shall be forwarded to IDOT for review and approval seven days
prior to the traffic signal turn on at the intersection. The timing plan shall be implemented at
least two working days prior to the turn on of the traffic signal. The timing plan shall include a
traffic responsive program and a time-of-day program, which may be used as a back-up system.
After downloading the system timings, the Consultant shall make fine turning adjustments to the
timing in the field to alleviate observed operating conditions and to enhance operations. The
timing plans shall be re-evaluated after the signal has been turned on and traffic has had an
opportunity to adjust to the new signal. Any necessary timing changes shall be made at that
time with the approval of the Area Signal Engineer.
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The Consultant shall furnish to IDOT an original and two copies of the revised SCAT Report for
the re-optimized system. The report shall contain the following: turning movement and
automatic traffic recorder counts, capacity analyses for each count period, computer
optimization analyses for each count period, proposed implementation plans and summaries
including system description, analysis methodology, method of effectiveness comparison results
and special recommendations and/or observations. The new report shall follow the format of
the old report and shall incorporate all data from the old report which remains unchanged.
Copies of the entire database including intersection displays and any other displays which the
system software allows shall be furnished to the Department and to the Department’s Traffic
Signal Maintenance Contractor.

Basis of Payment: This work will be paid for at the contract unit price per lump sum for RE-
OPTIMIZE TEMPORARY TRAFFIC SIGNAL SYSTEM.

PAVEMENT MILL AND FILL, 27

Description. Work under this item shall consist of milling existing pavement to correct existing
deteriorated widening joints, lane lines and centerline related to shifting traffic for staging. The
work includes Hot Mix Asphalt Surface Removal, 2” and placement of a 2” thickness of Hot Mix
Asphalt Surface Course, Mix D, N50 at locations specified by the Engineer. The work shall be
performed according to Section 406 and 440 of the Standard Specifications.

Basis of Payment. The work will be paid at the contract unit price per ton for HOT MIX
ASPHALT SURFACE COURSE, MIX D, N50 and at the contract unit price per square yard for
HOT-MIX ASPHALT SURFACE REMOVAL, 2”.

BOX CULVERT REMOVAL

Description. Work under this item shall consist of the removal of various box culverts at
locations shown on the plans. The work shall be performed according to Sections 501 and 551
of the Standard Specifications. Areas within the limits of proposed pavements shall be backfilled
with Trench Backfill.

Method of measurement. Removal of existing box culverts will be measured for payment in
place, in feet along the invert of the box culvert, regardless of size.

Trench backfill for box culvert removal will be measured for payment according to Articles
280.03 and 551.05 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price per foot for BOX
CULVERT REMOVAL, regardless of size.

Trench Backfill will be paid for according to Article 208.04.
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CONCRETE BARRIER MEDIAN
Description. This work shall consist of construction of a concrete barrier median without gutter
and a curb height of 6 inches. The work will be performed according with Section 606 of the

Standard Specifications and details shown on the plans.

Method of Measurement. The work will be measured in place and the area computed in square
feet. The areas of ramp noses will be included in the measured quantities for this work.

Basis of Payment. The work will be paid at the contract unit price per square foot for
CONCRETE BARRIER MEDIAN.

CONCRETE MEDIAN SURFACE, 6 INCH

Description. This work shall consist of construction of a concrete median surface with a
thickness of 6 inches. The work will be performed according with Section 606 of the Standard
Specifications and details shown on the plans.

Method of Measurement. The work will be measured in place and the area computed in square
feet. The areas of ramp noses will be included in the measured quantities for this work.

Basis of Payment. The work will be paid at the contract unit price per square foot for
CONCRETE MEDIAN SURFACE, 6 INCH.

CONCRETE MEDIAN, TYPE SB (SPECIAL)

Description. This work shall consist of construction of a concrete barrier median with different
gutter sections and a curb height of 6 inches. The work will be performed according with Section
606 of the Standard Specifications and details shown on the plans.

Method of Measurement. The work will be measured in place and the area computed in square
feet. The areas of ramp noses will be included in the measured quantities for this work.

Basis of Payment. The work will be paid at the contract unit price per square foot for
CONCRETE MEDIAN, TYPE SB (SPECIAL)
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES
This work shall be according to Article 669 of the Standard Specifications and the following:

Qualifications. The term environmental firm shall mean an environmental firm with at least five
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in
hazardous waste by the Department. Documentation includes but not limited to verifying
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided
to the Engineer for approval. The environmental firm selected shall not be a former or current
consultant or have any ties with any of the properties contained within and/or adjacent to this
construction project.

General. This Special Provision will likely require the Contractor to subcontract for the
execution of certain activities.

All contaminated materials shall be managed as either “uncontaminated soil” or non-special
waste. This work shall include monitoring and potential sampling, analytical testing, and
management of a material contaminated by regulated substances. The Environmental Firm
shall continuously monitor all soil excavation for worker protection and soil contamination.
Phase 1 Preliminary Engineering information is available through the District’s
Environmental Studies Unit. Soil samples or analysis without the approval of the Engineer
will be at no additional cost to the Department. The lateral distance is measured from centerline
and the farthest distance is the offset distance or construction limit whichever is less.

The Contractor shall manage any excavated soils and sediment within the following areas:

ISGS Site 1593V-37, Strip Mall

e Station 415+85 to Station 417+15 (US Route 34), 0 to 50 feet RT (Strip Mall, PESA Site
1593V-37, 456-482 East Veterans Parkway). This material meets the criteria of Article
669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Manganese.

ISGS Site 1593V-36, Star European Imports

e Station 417+15 to Station 418+40 (US Route 34), 0 to 45 feet RT (Star European Imports,
PESA Site 1593V-36, 9316 US 34). This material meets the criteria of Article 669.09(a)(2)
and shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Manganese.

o Station 418+40 to Station 420+50 (US Route 34), 0 to 45 feet RT (Star European Imports,
PESA Site 1593V-36, 9316 US 34). This material meets the criteria of Article 669.09(a)(1)
and shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Manganese.
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ISGS Site 1593V-27, Agricultural Field

Station 426+75 to Station 430+00 (US Route 34), 0 to 70 feet LT (Agricultural Field, PESA
Site 1593V-27, 9000 block of US 34). This material meets the criteria of Article 669.09(a)(2)
and shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Manganese.

Station 431+85 to Station 433+80 (US Route 34), 0 to 65 feet LT (Agricultural Field, PESA
Site 1593V-27, 9000 block of US 34). This material meets the criteria of Article 669.09(a)(2)
and shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Lead and Manganese.

Station 439+75 to Station 441+25 (US Route 34), 0 to 60 feet LT (Agricultural Field, PESA
Site 1593V-27, 9000 block of US 34). This material meets the criteria of Article 669.09(b)(1)
and shall be managed in accordance to Article 669.09.

Station 442+10 to Station 443+25 (US Route 34), 0 to 130 feet LT (Agricultural Field, PESA
Site 1593V-27, 9000 block of US 34). This material meets the criteria of Article 669.09(a)(2)
and shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Lead and Manganese.

ISGS Site 1593V-26, Farmstead

Station 443+25 to Station 444+20 (US Route 34), 0 to 80 feet LT (Farmstead, PESA Site
1593V-26, 8823 US 34). This material meets the criteria of Article 669.09(a)(2) and shall be
managed in accordance to Article 669.09. Contaminants of concern sampling parameters:
Manganese.

Station 448+30 to Station 450+50 (US Route 34), 0 to 70 feet LT (Farmstead, PESA Site
1593V-26, 8823 US 34). This material meets the criteria of Article 669.09(a)(2) and shall be
managed in accordance to Article 669.09. Contaminants of concern sampling parameters:
Manganese.

ISGS Site 1593V-17, Agricultural Fields

Station 452+50 to Station 466+00 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Lead and Manganese.

Station 466+00 to Station 467+80 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(3) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Benzo(a)pyrene.

Station 467+80 to Station 469+80 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Manganese.

Station 469+80 to Station 471+80 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(1) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Lead and Manganese.
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Station 471+80 to Station 473+30 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Manganese.

Station 474+65 to Station 475+90 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Manganese.

Station 484+00 to Station 485+50 (US Route 34), 0 to 70 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(3) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Benzo(a)pyrene and Manganese.

Station 487+45 to Station 488+80 (US Route 34), 0 to 60 feet RT (Agricultural Fields, PESA
Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the criteria of
Article 669.09(a)(2) and shall be managed in accordance to Article 669.09. Contaminants of
concern sampling parameters: Manganese.

Station 488+80 to Station 490+10 (US Route 34), 0 to 125 feet RT (Agricultural Fields,
PESA Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the
criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Manganese.

Station 489+00 to Station 490+60 (US Route 34), 125 to 335 feet RT (Agricultural Fields,
PESA Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the
criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Manganese.

Station 489+00 to Station 490+60 (US Route 34), 335 to 750 feet RT (Agricultural Fields,
PESA Site 1593V-17, between Bristol Ridge Road and US 47). This material meets the
criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Manganese.

ISGS Site 1593D-1, Pond

Station 488+75 to Station 490+20 (US Route 34), 0 to 120 feet LT (Pond, PESA Site 1593D-
1, 8100 block of US 34). This material meets the criteria of Article 669.09(a)(2) and shall be
managed in accordance to Article 669.09. Contaminants of concern sampling parameters:
Manganese.

Station 490+90 to Station 492+35 (US Route 34), 0 to 80 feet LT (Pond, PESA Site 1593D-
1, 8100 block of US 34). This material meets the criteria of Article 669.09(b)(1) and shall be
managed in accordance to Article 669.09.

Station 493+90 to Station 495+10 (US Route 34), 0 to 80 feet LT (Pond, PESA Site 1593D-
1, 8100 block of US 34). This material meets the criteria of Article 669.09(b)(1) and shall be
managed in accordance to Article 669.09.

ISGS Site 1593V-19, Residence

Station 500+05 to Station 502+00 (US Route 34), 0 to 60 feet RT (Residence, PESA Site
1593V-19, 11 Timberview Lane). This material meets the criteria of Article 669.09(a)(2) and
shall be managed in accordance to Article 669.09. Contaminants of concern sampling
parameters: Manganese.
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ISGS Site 1593V-13, Residence

Station 555+10 to Station 557+75 (US Route 34), 0 to 60 feet RT (Residence, PESA Site
1593V-13, 7175 US 34). This material meets the criteria of Article 669.09(a)(2) and shall be
managed in accordance to Article 669.09. Contaminants of concern sampling parameters:
Lead and Manganese.

ISGS Site 1593V-8, Vacant Lot and Cell Phone Tower

Station 575+70 to Station 578+90 (US Route 34), 0 to 75 feet LT (Vacant Lot and Cell
Phone Tower, PESA Site 1593V-8, between 6701 and 7090 US 34). This material meets
the criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Manganese.

Station 580+40 to Station 581+50 (US Route 34), 0 to 75 feet LT (Vacant Lot and Cell
Phone Tower, PESA Site 1593V-8, between 6701 and 7090 US 34). This material meets
the criteria of Article 669.09(a)(1) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Manganese.

Station 581+50 to Station 582+55 (US Route 34), 0 to 75 feet LT (Vacant Lot and Cell
Phone Tower, PESA Site 1593V-8, between 6701 and 7090 US 34). This material meets
the criteria of Article 669.09(a)(3) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Benzo(a)pyrene and Manganese.

Station 584+75 to Station 585+60 (US Route 34), 0 to 75 feet LT (Vacant Lot and Cell
Phone Tower, PESA Site 1593V-8, between 6701 and 7090 US 34). This material meets
the criteria of Article 669.09(a)(2) and shall be managed in accordance to Article 669.09.
Contaminants of concern sampling parameters: Arsenic and Manganese.

Backfill plugs shall be placed within the following locations:

ISGS Site 1593V-8, Vacant Lot and Cell Phone Tower

Station 565+50 to Station 572+00 (US Route 34), 0 to 75 feet LT and 0 t0 10 feet RT
(Vacant Lot and Cell Phone Tower, PESA Site 1593V-8, between 6701 and 7090 US 34).
Contaminants of concern sampling parameters: Antimony, Iron, Lead, and Manganese.

TEMPORARY PAVEMENT MARKING

Modify Section 703.05 of the Standard Specifications as follows:

Revise the second paragraph in its entirety with:

Modified Urethane Pavement Marking shall be used. The use of Pavement Marking Tape, Type
Il for temporary pavement markings is not permitted.

22



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

KEEPING ROADS OPEN TO TRAFFIC

One lane of traffic in each direction of US 34 shall be open at all times as detailed in the
construction staging plans, except as follows:

o The Contractor may close US 34 down to one lane using flaggers only for short durations of
1 hour or less at any time of the day except that no lane closures (with flaggers) will be
allowed during the hours of 3:30 pm to 5:30 pm.

¢ Long term lane closures (greater than 1 hour in duration) shall be limited to the non-peak
hours between 6 pm and 7 am.

e All US 34 driving lanes shall be open to traffic during legal holiday periods according to
Article 107.09 of the Standard Specifications

This work will not be paid for separately, but shall be included in the cost of the applicable traffic
control items.

Failure to open lanes within the time frame specified above will result in a traffic control
deficiency and will be treated in accordance with Article 105.03(b) of the Standard
Specifications.

No additional compensation will be allowed the Contractor for working at night, except as
outlined in Section 702 Nighttime Work Zone Lighting of the Standard Specifications.

SUITABLE ACCESS

All commercial, private, and field entrances within the limits of improvements shall have suitable
access, as determined by the Engineer, at all times during construction of this project.
Estimated quantities of aggregate surface course for temporary access (AGGREGATE FOR
TEMPORARY ACCESS) have been included in the plans for this purpose. The Engineer will
determine the amount and when to place the aggregate. The Contractor shall begin placement
of the aggregate within two hours of notice to proceed from the Engineer or the Contractor will
be liable for liquidated damages in accordance with Article 108.09 of the Standard
Specifications.
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LOCAL ROAD CLOSURES

Notifications: Prior to the closure of any side road, the Contractor shall provide a minimum of
seven (7) days’ notice to the following emergency service units, governmental agencies, and
school districts.

County Engineer: Frank Klaas, Kendall County (630) 553-7616
Bristol Township: Jeff Corneils, Commissioner (630) 553-0101
City of Yorkuville: Bart Olsen (630) 554-3242
Village of Oswego: Jennifer Hughes (630) 554-3242
Schools: Yorkville School System (630) 553-4380

Oswego School System (630) 636-4380
Post Office: Yorkville Post Office (630) 553-7100

Oswego Post Office (630) 554-8410
State Police: Grundy/Kendall County (815) 726-6377
Sheriff: Kendall County Sheriff (630) 553-7500
Police Department: Yorkville Police Department (630) 553-8509

Oswego Police Department (630) 554-1160
Fire & Ambulance: Bristol-Kendall Fire Protection Dist. (630) 553-6186

Requirements:

o Closures shall be according to the Staging Plans, applicable Highway Standards, and
DETOUR SIGNING Special Provision.

e Intersection construction closure shall be limited to 30 calendar days in duration, with the
intersection reopened and intersection detours removed within that period.

o By the end of the 30 day calendar period the side road must be open to two way traffic
during non-working hours, and limited to single lane, flagger controlled closures during
working hours.

Failure to Complete Work on Time: Should the Contractor fail to complete the individual side
road reconstructions within the 30 calendar day period or within such extended time allowed by
the Department, it will be considered a ftraffic control deficiency and will be treated in
accordance with Article 105.03(b) of the Standard Specifications.

DETOUR SIGNING

Work under this item shall consist of furnishing, erecting, maintaining, and removing detour
signs at locations shown on the plans, including all posts and other sign supports, on the
designated detours. Erect signing at engineer-approved locations and use engineer-approved
mounting methods. Cover all detour signs placed before the detour takes effect until needed.
For detours on county or local roads, coordinate with the local jurisdiction about placing the
detour signing on existing posts. Place all requested additional signing within 48 hours of the
engineer’s notification. Immediately remove or cover signing when the detour is no longer in
effect. Signing shall conform to the applicable portions of the IDOT Highway Standards and
Manual on Uniform Traffic Control Devices.

24



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

Contact information and additional requirements can be found in the LOCAL ROAD CLOSURE
Special Provision.

The following detours shall be in effect during part or all of Stage 1:

McHugh Road (north) at US 34. The north leg of the intersection shall be closed to
traffic to facilitate roadway construction. The US 34/Countryside Parkway intersection
shall be fully accessible and open to traffic in all directions while the US 34/McHugh
Road (north) intersection is being constructed.

Install detour signing, as shown in the plans, to detour traffic to Countryside Parkway.
The pay item Detour Signing includes the cost of all detour signing and barricades to
sign this detour along US 34, McHugh Road, and Countryside Parkway, as well as the
removal of all detour signs and barricades when McHugh Road is reopened to traffic.

Countryside Parkway (north) at US 34. The north leg of the intersection shall be closed
to traffic to facilitate roadway construction. The US 34/McHugh Road intersection shall
be fully accessible and open to traffic in all directions while the US 34/Countryside Road
(north) intersection is being constructed.

Install detour signing, as shown in the plans, to detour traffic to McHugh Road. The pay
item Detour Signing includes the cost of all detour signing and barricades to sign this
detour along US 34, McHugh Road, and Countryside Parkway, as well as the removal of
all detour signs and barricades when Countryside Parkway is reopened to traffic.

Southbound Autumn Creek Boulevard at US 34. The north leg of the intersection shall
be closed to southbound traffic only. Access for northbound traffic shall be maintained
from US 34 per the intersection staging plans.

Install detour signing, as shown in the plans, to detour southbound traffic via Kennedy
Road to Bristol Ridge Road to US 34. The pay item Detour Signing includes the cost of
all detour signing and barricades along the detour route, including devices on Autumn
Creek Boulevard, Benna Drive, Lavender Way, Orchid Street, Coral Drive, Crimson
Lane, Titus Drive, Prairie Grass Lane, Kennedy Road, Emerald Lane, Bristol Ridge
Road, and US 34, as well as the removal of all detour signs and barricades when
Autumn Creek Boulevard is fully reopened to traffic.

Southbound American Way at US 34. The north leg of the intersection shall be closed to
southbound ftraffic only. Access for northbound traffic shall be maintained from US 34
per the intersection staging plans.

Install detour signing, as shown in the plans, to detour southbound traffic via Grande
Trail to Sunset Avenue to Bristol Ridge Road to US 34. The pay item Detour Signing
includes the cost of all detour signing and barricades along the detour route, include
devices on American Way, Grande Trail, Burr Street, McLellan Boulevard, Squire Circle,
Patriot Court, Sunset Avenue, Bristol Ridge Road, and US 34, as well as the removal of
all signs and barricades when American Way is fully reopened to traffic.
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Station Drive at US 34. The north leg of the intersection shall be closed to traffic to
facilitate roadway construction. The US 34/O’Brien Way intersection shall be fully
accessible and open to traffic in all directions while the US 34/Station Drive (north)
intersection is being constructed.

Install detour signing, as shown in the plans, to detour traffic to O'Brien Way. The pay
item Detour Signing includes the cost of all detour signing and barricades along the
detour route, including devices on Station Drive, O’Brien Way, and US 34, as well as the
removal of all signs and barricades when Station Drive is fully reopened to traffic.

The following detours shall be in effect during part or all of Stage 2:

McHugh Road (south) at US 34. The south leg of the intersection shall be closed to
traffic to facilitate roadway construction. The US 34/Marketplace Drive intersection shall
be fully accessible and open to traffic in all directions while the US 34/McHugh Road
(south) intersection is being constructed.

Install detour signing, as shown in the plans, to detour traffic to Marketplace Drive. The
pay item Detour Signing includes the cost of all detour signing and barricades to sign
this detour along McHugh Road, US 34, Farmstead, Marketplace Drive, and Landmark
Drive, as well as the removal of all signs and barricades when McHugh Road is fully
reopened to traffic.

Westbound Tuma Road at US 34. The east leg of the intersection shall be closed to
westbound traffic only. Access for eastbound traffic shall be maintained from US 34 per
the intersection staging plans.

Install detour signing, as shown in the plans, to detour westbound traffic via Dakota
Drive to Heartland Drive to Farmstead to McHugh Road to US 34. The pay item Detour
Signing includes the cost of all detour signing and barricades along the detour route,
including devices on Tuma Road, Dakota Drive, Heartland Drive, Mistwood Court,
Farmstead, McHugh Road, and US 34, as well as the removal of all detour signs and
barricades when Tuma Road is fully reopened to traffic.

Basis of Payment. The work for all detour signing locations will be made at the lump sum price
for DETOUR SIGNING.

CHANGEABLE MESSAGE SIGN
Effective December 1, 1999 Revised August 7, 2008

In addition to any changeable message signs shown in the traffic control standards, the
Contractor shall furnish four Changeable Message Signs for this project. The signs shall be
operational two weeks prior to any lane closure and shall be located as directed by the
Engineer. Any relocation of the signs directed by the Engineer during construction will not be
paid for separately, but shall be included in the cost of the Changeable Message Sign.
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FLEXIBLE DELINEATORS

This work shall consist of furnishing and installing flexible delineators at the locations shown in
the plans.

This work shall be according to applicable portions of Section 701, Article 1106.02 of the
Standard Specifications, Traffic and Control and Protection Standard 701901 and in accordance
with the manufacturer’s specifications.

This work shall be paid for at the contract unit price per each for FLEXIBLE DELINEATORS,
which price shall include the furnishing and installation.

PREFORMED DETECTOR LOOP

Revise Section 886 of the Standard Specifications to read:

Description.
This work shall consist of furnishing and installing a detector loop in the pavement.

Procedure.

A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall
have the proposed loop locations marked and contact the Traffic Signal Technician (815) 434-
8506 to inspect and approve the layout. When preformed detector loops are installed, the
Contractor shall have them inspected and approved prior to the pouring of the Portland cement
concrete surface, using the same notification process as above.

Installation.

Preformed detectors Loop shall be installed according to the requirements of the (homeruns on
preformed detector loops) from the loop to the edge of pavement shall be made perpendicular
to the edge of pavement when possible in order to minimize the length of the saw-cut (homerun
on preformed detector loops) unless directed otherwise by the Engineer or as shown on the
plan.

(a) Preformed. This work shall consist of furnishing and installing a rubberized or crosslinked
polyethylene heat resistant preformed traffic signal loop in accordance with the Standard
Specifications, except for the following:

(b) Preformed detector loops shall be installed in new pavement constructed of Portland cement
concrete using mounting chairs or tied to re-bar or the preformed detector loops may be
placed in the sub-base. Loop lead-ins shall be extended to a temporary protective
enclosure near the proposed handhole location. The protective enclosure shall provide
sufficient protection from other construction activities and may be buried for additional
protection.
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(c) Preformed detector loops shall be factory assembled with ends capped and sealed against
moisture and other contaminants. Homeruns and interconnects shall be pre-wired and shall
be an integral part of the loop assembly. The loop configurations and homerun lengths shall
be assembled for the specific application. The loop and homerun shall be constructed using
11/16 inch (17.2 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter
(minimum) Class A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720
kPa) internal pressure rating or a similarly sized XLPE cable jacket. Hose for the loop and
homerun assembly shall be one continuous piece. No joints or splices shall be allowed in
the hose except where necessary to connect homeruns or interconnects to the loops. This
will provide maximum wire protection and loop system strength. Hose tee connections shall
be heavy duty high temperature synthetic rubber. The tee shall be of proper size to attach
directly to the hose, minimizing glue joints. The tee shall have the same flexible properties
as the hose to insure that the whole assembly can conform to pavement movement and
shifting without cracking or breaking. For XLPE jacketed preformed loops, all splice
connections shall be soldered, sealed, and tested before being sealed in a high impact glass
impregnated plastic splice enclosure. The wire used shall be #16 THWN stranded copper.
The number of turns in the loop shall be application specific. Refer to plans for number of
turns. No wire splices will be allowed in the preformed loop assembly. The loop and
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture
blockage and further protect the wire. The preformed loops shall be constructed to allow a
minimum of 6.5 feet of extra cable in the handhole.

Method of Measurement.
This work will be measured for payment in feet (meters) in place. Preformed detector loops will
be measured along the detector loop and lead-in embedded in the pavement, rather than the
actual length of the wire.

Basis of Payment.

This work shall be paid for at the contract unit price per foot (meter) PREFORMED DETECTOR
LOOP as specified in the plans, which price shall be payment in full for furnishing and installing
the detector loop and all related connections for proper operation.

TEMPORARY TRAFFIC SIGNAL INTERCONNECT SYSTEM
The temporary traffic signals for this project shall be as follows:

US 34 @ Marketplace Drive

US 34 @ McHugh Road

US 34 @ Countryside Parkway
US 34 @ Autumn Creek Boulevard
US 34 @ Bristol Ridge Road

US 34 @ O’Brien Way

The temporary traffic signal interconnect system shall use the radio interconnect technology and
shall be compatible with the existing closed loop system. The contractor shall call the District's
Signal Section at (815) 434-8506 before installing temporary traffic signals. The master
controller location may be adjusted in the field as determined by the Engineer.
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The radio interconnect system shall include the following components:

Rack or shelf mounted RS-232 frequency and hopping spread spectrum (FHSS) radio

Software for radio configuration (configure frequency and hopping patterns)

Antennas (omni directional or yagi directional)

Antenna cables, LMR400 low loss. Max. 100 Ft. from controller cabinet to antenna

Brackets, mounting hardware and accessories required for installation.

RS232 data cable for connection from the radio to the local or master controller.

All radio modems shall be frequency hopping spread spectrum. FHSS provides

increased performance, higher data security and excellent interface rejection. Fifteen

hopping patterns per bands, 105 total-user selectable. Hopping channels 50 to 112 and

seven hopping bands-user selectable. Data must be encrypted.

h. Manufacturing of radio modems will be in the United States of America with 100%
performance testing over operating temperatures of -40 F to +75 C (-40 F to +167 F)

i. RF connector is to be Type N female for shelf-mount or SMA female for rack-mount.

j- Diagnostic connector isto be separate standard DB9 for shelf-mount or 3-pin mini

sub-D for rack mount.

N A

Basis of Payment: This work shall be paid for at the contract unit price L SUM for TEMPORARY
TRAFFIC SIGNAL INTERCONNECT. Which price shall be payment in full for furnishing-
including the master controller cabinet, installing-including all modifications to any existing
equipment, testing, maintaining and removing the temporary traffic signal interconnect system
and all appurtenances as described above.

FULL-ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL / FULL-ACTUATED
CONTROLLER AND TYPE V CABINET, SPECIAL
Effective January 1, 2002 Revised January 1, 2007

Full Actuated Controller and Type IV Cabinet, Special and Full-Actuated Controller and Type V
Cabinet, Special shall meet the requirements of Sections 857, 1073 and 1074 of the Standard
Specifications with the following modifications.

This item requires that a factory representative capable of ensuring that the controller and
cabinet are operating to the satisfaction of the Engineer shall be present at the turn on of the
controller and shall remain until the intersection is operating to the satisfaction of the Engineer.
Should a defect appear in the controller or cabinet operation, the representative shall return as
often as necessary until all defects are repaired.

At the preconstruction meeting, the Contractor shall provide the names and phone numbers of
two technicians who would be able to respond to controller malfunctions that occur within the 30
day acceptance period after the controller is turned on. If neither person can be reached at the
time of the malfunction nor be at the location within two hours of receiving the call, any available
electrician capable of evaluating and correcting the malfunction may be called at the State’s
discretion. Any and all bills resulting from defective operation of the controller or cabinet shall
be the responsibility of the Contractor.
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CONTROLLER:

The controller shall be capable of uploading and downloading its database to a laptop computer
that has been installed with the proper software. All uploaded data shall be able to be changed
within the laptop and then downloaded to the controller. The necessary cables for
upload/download shall be provided and upload/download software shall be provided and
installed onto the District Three laptop computer if the software and cables have not already
been supplied to District Three or the software presently being used by District Three requires
updating.

The controllers shall be ASC 3-2100 Econolite controllers with REND-MMU and LS-200 load
switch in order to be compatible with the City of Yorkville’s existing system. No other controllers
shall be accepted. The controllers and cabinets shall be purchased no more than four months
prior to installation to ensure the latest technology is used.

The controller data entry fields shall have a clear distinction between data fields and
information. Data fields shall be in matrix format with a minimum of eight phases wide and four
date lines deep.

The active status screen shall display the following information for all operating phases in an
alpha-numeric display.

A clear distinction between the following detection’s for each phase: vehicle recall, vehicle
detection, pedestrian recall, and pedestrian detection.

A clear distinction among the phases receiving detection.

Status displayed simultaneously whenever one or more of the following is operating: vehicle
passage timer, maximum phase timer, added initial timer, time before reduction timer, time to
reduce timer, existing gap timer, walk timer, don’t walk timer.

When a phase ends, the controller shall report whether the exit was a max out, gap out or force
out condition. The controller shall show the yellow and red timers timing and any trailing overlap
timers timing.

The color of all operating overlaps.

The phase of the controller shall be as shown in the plans.
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CONTROLLER CABINET:

The police door compartment shall contain a manual control cord from which the signals may be
operated manually. The inside door toggle switches shall be protected from accidental contact
by vertical metal slats. The slats shall extend beyond the switches, in a manner similar to the
terminals on the back panel. A plastic plans holder shall be installed on the cabinet door. The
holder shall be at least 11 inches high and 17 inches wide, shall open from the side, and shall
not interfere with the filter. The holder shall have a means of closing the side opening to
prevent water from entering.

A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, and
completely cover, the power panel. The cover shall completely shield the service wires, and
circuit breaker wires from accidental contact.

A Plexiglas cover, or other high strength nonconductive cover, shall be installed over, and
completely cover, the power terminals for the thermostatically controlled exhaust fan. The
thermostat shall be of the knob type capable of adjustment by hand and without tools. The
thermostat and terminals shall be mounted on the left or right side of the controller cabinet.

All harness wiring of connectors A, B, C and D shall be factory installed so that an additional
phase may be added to the existing phasing by the addition of a load switch and the proper
conflict monitor card pinning.

A self-adhering phasing diagram shall be placed on the inside of the cabinet door.

The cabinet shall be Super “P” Cabinet type.

Three 0.4 meter (15 inch) Velcro straps shall be fastened to the front of each cabinet shelf to
secure the detector amplifier cables.

The equipment for the lighting controls details on plan TS-61 shall be furnished and installed
inside this traffic controller cabinet.

Traffic signal controller and the cabinet assembly shall be fully tested by the equipment supplier.
Five (5) copies of the complete cabinet wiring showing all connections shall be furnished to the
Engineer.

Basis of Payment: This work will be paid for at the contract unit price per each for FULL-

ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL, and FULL-ACTUATED
CONTROLLER AND TYPE V CABINET, SPECIAL.
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CONCRETE HANDHOLE OR CONCRETE DOUBLE HANDHOLE
Effective December 1, 1999 Revised January 1, 2007

Concrete Handhole and Concrete Double Handhole shall meet the requirements of Sections
814 and 1088 of the Standard Specifications with the following modifications:

The lift ring for the cover shall consist of a solid closed ring of stainless steel at least 0.375 inch
(10 mm) in diameter. The lift ring shall be attached to the cover by a loop of stainless steel at
least 0.375 inch (10 mm) in diameter. The lift ring and loop shall be recessed in the cover.

FIBER OPTIC CABLE IN CONDUIT
Revised January 1, 2007

Add the following paragraph to the end of Article 871.04 of the Standard Specifications:

“The trench carrying the fiber optic cable conduit between intersections shall be marked
with a one-polymer warning stake placed equidistant between handholes. The warning
stake shall be a solid orange color with a warning sign at the top of the stake. The stake
shall have a sign at the top stating BURIED FIBER OPTIC CABLE <> CALL 630-553-
4350 BEFORE DIGGING. The sign shall have a nominal dimension of 14 inches (350
mm) by 3 inches (75 mm). The stake shall have a nominal dimension of 3 inches (75
mm) wide by 0.25 inch (6 mm) thick by 5.5 feet (1.67 m) long. Fifty percent of the stake
length shall be buried leaving approximately 30 inches (760 mm) exposed above ground
displaying the sign. The stake shall be of such design as to deflect upon impact by a
vehicle and flex back to original position. The stake shall have a factory-attached
anchor. The anchor shall catch soil around the stake and prevent unauthorized
removal.”

This work will not be paid for separately, but shall be included in the cost of the fiber optic cable
in conduit.

TRAFFIC CONTROL AND PROTECTION (SPECIAL)

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the “lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways”, any special details and Highway Standards contained in the plans, the
TRAFFIC CONTROL PLAN (SPECIAL) included in the Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District Three Bureau of Traffic, LaSalle County Highway

Department, and the Kendall County Highway Department at least 72 hours in advance of
beginning work.
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Construction signs referring to daytime lane closures during working hours shall be removed,
covered, or turned away from the view of the motorists during non-working hours.

The Contractor shall maintain at least one lane of traffic for local and emergency use at all
times, except for allowable closures with detours as shown on the plans or approved by the
Engineer.

All signs except those referring to daily lane closures shall be post mounted in accordance with
Standards 720001 and 720006.

Article 701.20 “Basis of Payment” shall be modified by replacing the first paragraph with the
following:

Basis of Payment. This work will be paid at the contract lump sum price for TRAFFIC
CONTROL AND PROTECTION (SPECIAL).

The salvage value of the materials removed shall be reflected in the bid price for this item.

Any delays or inconveniences incurred by the Contractor while complying with these
requirements shall be considered included in the cost of TRAFFIC CONTROL AND
PROTECTION (SPECIAL) and no additional compensation will be allowed.

Any traffic control devices required by the Engineer to implement the Traffic Control Plan as
shown in the plans and specifications of the contract shall be considered included in the cost of
the pay item TRAFFIC CONTROL AND PROTECTION (SPECIAL).

If the Engineer requires additional work involving a substantial change of location and/or work
which differs in design and/or work requiring a change in the type of construction, as stated in
Article 104.02(d) of the “Standard Specifications” the standards and/or the designs, other than
those required in the plans, will be made available to the Contractor at least one week in
advance of the change in traffic control. Payment for any additional traffic control required for
the reasons listed above will be in accordance with Article 109.04 of the “Standard
Specifications”.

Revisions in the phasing of construction or maintenance operations, requested by the
Contractor, may require traffic control to be installed in accordance with standards and/or
designs other than those included in the plans. The Contractor shall submit revisions or
modifications to the traffic control plan shown in the contract to the Engineer for approval. No
additional payment will be made for a Contractor requested modification.”
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SANITARY SEWER STRUCTURES

Description. Work under this item shall consist of constructing sanitary manholes, with frames
and lids at locations shown on the plans. The work shall be constructed in accordance with
Section 602 of the Standard Specifications and Section 32 of the Standard Specifications of for
Water and Sewer Main Construction in lllinois (SSWSMCI) and details shown on the plans.

Materials. Materials shall meet the following requirements.

a) Manhole Sections shall be Precast Reinforced Concrete in accordance with Section
1043 of the Standard Specifications with a cast-in-place or precast bench.

b) External Chimney seals per Article 32-6.02 of the SSWSMCI will be required..

c) Exterior banding required between manhole sections.

d) Pipe Connections. Flexible watertight connections in accordance with Article 32-8 of the
SSWSMCI.

e) Manhole Castings shall be Type 1 Frame and Closed Lid in accordance with Highway
Standard 604001. Lids shall be self-sealing and labeled ‘Sanitary Sewer’.

f) Manhole steps shall be polypropylene coated steel reinforced bars in accordance
Highway Standard 602701.

Construction Requirements. The work shall be performed according to applicable portions of
Section 602 of the Standard Specifications.

Basis of Payment. The work shall be paid for at the contract price each for MANHOLES,
SANITARY, TYPE A, of the diameter specified and the frame and lid specified.

DUCTILE IRON WATER MAIN REDUCERS

Description. This work shall consist of installing water main reducers at locations and notes
shown on the plans.

Materials. All fittings shall be mechanical joint fitting and restrained with retainer glands as
included in notes listed in the plans.

Basis of Payment. The work will be paid at the contract unit price each for DUCTILE IRON
WATER MAIN REDUCER, of the size specified
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DUCTILE IRON WATER MAIN

Description. This work shall consist of constructing a water main according to Section 561 of the
Standard Specifications and details shown on the plans.

Materials.

a. Water Main shall be Class 52 ductile iron in conformance with ANSI A21.51, and will be
encased with 0.2mm (8-mil) minimum thickness polyethylene tubing.

b. Fittings shall conform to ANSI A21.10, and shall have a working pressure rating of 350 psi.

Basis of Payment. The work will be paid at the contract unit price per foot for DUCTILE IRON
WATER MAIN, of the diameter specified.

WATER VALVES

Description. This work consists of furnishing and installing gate valves at locations shown on
the plans.

Materials. Gate valves shall be resilient wedge type, meeting the standards of AWWA C509-80.
Valves shall have a non-rising stem and be installed with retaining glands. Gate valves shall
have the manufacturer’'s name, pressure rating, and year of manufacture cast onto the body of
the valve.

Basis of Payment. The work will be paid at the contract unit price each for WATER VALVES, of
the diameter specified

VALVE VAULTS

This item shall be constructed in general conformance to Section 602 of the project
specifications. Frame and cover to be Neenah R-1530 or EJIW 1050Z1 with Type B covers.
Covers shall have “Yorkville-Water” cast into the lid.

FIRE HYDRANT WITH AUXILIARY VALVE AND VALVE BOX

Description. The work shall consist of furnishing and installing Fire Hydrants with Auxiliary
Valves and Valve Boxes at locations shown on the plans and in conformance with 45 of the
SSWSMCI. Up to five feet of six inch ductile iron water main will be included in the cost of the
fire hydrant assembly.
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Materials. Fire Hydrants shall be according to AWWA 502 and notes shown on the plans.
Hydrant color shall be safety red, and shall include one field coat of paint.

The auxiliary valve box shall be Trench Adapter by American Flow Control, or Clow F-2546 with
F-2493 lid with at least two grip arms attached to the hydrant barrel to hold the valve box plumb.
The auxiliary valve box shall be open during the pressure test.

Basis of Payment. The work shall be paid at the contract unit price each for FIRE HYDRANT
WITH AUXILIARY VALVE AND VALVE BOX

WATER MAIN REMOVAL AND ABANDONMENT

This item shall consist of removing or abandoning in place existing water mains and water
services. The ends of water main abandoned in place shall be sealed with brick and mortar.
Removal of fire hydrants, valve vaults, valve boxes, and curb boxes or abandoning in place of
valves shall be paid for separately. Disconnection of water mains to be abandoned shall occur
at the common fittings with water mains to remain in service with caps or plugs to be installed at
those fittings; pressurized stubs of abandoned water main shall not be allowed.

FIRE HYDRANT TO BE REMOVED

Description. The work shall consist of removing existing hydrants and auxiliary valves where
shown on the plans and shall be done according to Section 564 of the Standard Specifications
as applicable.

Construction Requirements. The valves fire hydrant and shall be carefully disconnected from
the existing water main, a cap and thrust block shall be installed at the connection to the
existing water main and the removed hydrant, auxiliary valve and valve box delivered to the
Owner. The hydrant shall remain the property of the Owner.

Basis of Payment. This work will be paid for at the contract unit price per each for FIRE
HYDRANT TO BE REMOVED.

VALVE BOXES TO BE REMOVED

Description. This item shall consist of removing existing valves and valve boxes as shown on
the plans. The work shall be performed according to Section 605 of the Standard Specifications,
as applicable, and shall include removal and disposal of the valve, valve box and sand backfill.

Basis of Payment. This work will be paid for at the contract unit price per each for VALVE BOX
TO BE REMOVED.
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FILLING VALVE VAULTS

Description. The work shall consist of filling existing valve vaults at locations shown on the
plans. The work will be performed according to Article 605.04 of the Standard Specifications
except as modified herein..

Construction Requirements. The existing frame and grate shall be removed and disposed of
according to Article 202.03. The remaining walls of the structure shall be removed to a depth of
two feet below the earth subgrade of the proposed improvement. The existing valve shall be
removed and delivered to the owner of the water system. The vault shall then be backfilled with
sand and compacted.

Basis of Payment. The work will be paid at the contract unit price each for FILLING VALVE
VAULTS.

PIPE UNDERDRAINS 4” (SPECIAL)
This work shall be according to Section 601 of the Standard Specifications.

Method of Measurement. Tying underdrains into drainage structures shall be included in the
cost of the underdrain.

Basis of Payment. This work will be paid at the contract unit price per foot for PIPE
UNDERDRAINS 4” (SPECIAL).

MANHOLES TYPE A, RESTRICTOR PLATE

Description. The work shall consist of constructing and installing manholes with restrictor plates
and frames and lids as shown and detailed on the plans and in accordance with the applicable
portions of Sections 505, 602 and 604 of the Standard Specifications.

The manhole shall include the restrictor plates of the type and size shown on the Manhole with
Restrictor Plate Detail in the plans. The work should include the steel plate, angles and
fasteners, all of which shall be galvanized. The Contractor shall provide shop drawings for
approval prior to manufacturing.

Basis of Payment. This work will be paid for at the contract unit price each for MANHOLE TYPE
A, RESTRICTOR PLATE of the diameter specified and the frame and lid specified.
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PIPE UNDERDRAIN REMOVAL
Description. This item shall consist of removal and disposal of existing pipe drains at locations
shown on the plans. The work shall be performed according to Section 551 of the Standard

Specifications.

Method of Measurement. This work will be measured for payment in place in feet

Basis of Payment. This work will be paid for at the contract unit price per foot for PIPE
UNDERDRAIN REMOVAL.

PREPARED SOIL

Description: This work shall consist of furnishing, excavating, testing and placing Prepared Soil
at locations shown on the plans and at depths shown on the plans. The Prepared Soil shall be
composed of 20-30% topsoil, 20-30% compost, and 50-60% fine aggregate.

The Prepared Soil will be used for lining the bottom of the Infiltration basins.

Materials: Materials shall be according to the following:

ltem Article/Section
(a) Topsoil 1081.05(a)
(b) Compost 1081.05(b)

(c) Fine Aggregate (Note 1) 1003.04

Note 1. Fine Aggregate shall conform to Article 1003.04, but be limited to sand or stone sand
materials as described in Article 1003.01 (a) (1) and Article 1003.01 (a) (3), respectively.

Construction Requirements: Prepared Soil shall be placed on top of the Infiltration Aggregate
and a layer of Filter Fabric (see special provision for Filter Fabric, Special).

The Prepared Soil shall be tested for pH per ASTM D 4972. The contractor shall provide the
engineer with receipt of soil source and soil test results from a qualified lab as approved by
the Engineer every 1,000 square yards or upon request from the Engineer. The testing of the
Prepared Soil material will not be paid for separately, but shall be considered included in the
cost of the contract unit price for Prepared Soil. The pH levels shall be between the following:

General Components Minimum Maximum

pH value (ASTM D 4972) 5.5 7.5
The Contractor shall be required to add agricultural ground limestone as approved by the
Engineer or use other methods approved by the Engineer to the soil if necessary to bring the
pH of the soil into the tolerances specified in this Special Provision. The cost of adjusting the

pH value of the soil will not be paid for separately but shall be included in the cost of the
Prepared Soil.
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The surface of the Prepared Soil shall be free from clods, stones, sticks and debris and shall
be according to the lines, grades and the minimum thickness shown on the plans. Final
grading shall be completed in a manner and time frame to minimize compaction during
equipment operation. The contractor shall not unnecessarily run heavy construction
equipment across completed areas with Prepared Soil. The Prepared Soil shall not be
worked where moisture content is so great that excessive compaction will occur, nor when it
is so dry that dust will be generated or clods produced which will not break readily. Apply
water if necessary, to bring Prepared Soil to an optimum moisture content for tillage by
typical farming equipment.

Upon completion of the work, all areas shall be cleared of equipment, debris, and excess
material. Surplus or waste material resulting- from construction operations shall be disposed of
according to Article 202.03 of the Standard Specifications.

Method of Measurement: This work will be measured for payment in place and the area
computed in square yards.

Basis of Payment: The work will be paid for at the contract unit price per square yard for
PREPARED SOIL, of the thickness specified.

INFILTRATION AND STORAGE AGGREGATE

Description. This work shall consist of placement of Infiltration Aggregate and Storage
Aggregate at locations shown on the plans and to the depths shown on the plans.

Materials. Infiltration Aggregate shall be Coarse Aggregate, Gradation CA 7, Class A Quality,
Gravel, Crushed Stone, or Crushed Gravel, according to section 1004.

Storage Aggregate shall be Coarse Aggregate, Gradation CA 5, Class D Quality, Gravel,
Crushed Stone, or Crushed Gravel, according to section 1004.

Construction Requirements. The work shall be performed in accordance with the Special
Provision for Filter Fabric, Special, and the Infiltration Schedules and Construction Details
shown on the plans. Aggregate shall be loosely placed and mechanical compaction will not be
required.

Method of Measurement. The Infiltration Aggregate and Storage Aggregate will be measured in
place and the volume computed in cubic yards. The depth for measurement will be as shown on
the plans unless otherwise directed by the engineer. The volume of manholes and pipes
located within the Storage Aggregate will be deducted from the volume of the Storage
Aggregate.

Basis of Payment. The work will be paid at the contract unit price per cubic yard for
INFILTRATION AGGREGATE and STORAGE AGGREGATE.
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FILTER FABRIC, SPECIAL

Description. This work shall consist of furnishing and installing geotechnical filter fabric in the
infiltration trenches and the infiltration basins. The work shall be performed according to section
282 of the Standard Specifications.

Materials. The filter fabric shall be according to the following:

Strength properties shall be according to Class 1, as defined in Table 1 of AASHTO M
288.

Ultraviolet stability shall be according to Table 2 of AASHTO M 288.

Permittivity and Apparent Opening Size shall be for soils with less than 15% passing the
No. 200 sieve, according to Table 2 of AASHTO M 288.

Woven slit film geotextiles shall not be used.

All other requirements of AASHTO M 288 shall apply.

Construction. Filter fabric for infiltration trenches shall be constructed at the locations and to the
dimensions shown on the plans.

The filter fabric shall be stored according to AASHTO M 288.

When more than one section of fabric is used, the fabric shall overlap a minimum of 2 ft (600
mm). Enough fabric shall remain uncovered after the trench is filled to provide for fabric overlap
at the top.

During backfilling, a minimum 6 in. (150 mm) cushion of aggregate shall be carefully placed
over the fabric before placing the rest of the aggregate. Following the backfilling operation, the
fabric shall be lapped over the top and covered with the next specified material.

Securing pins according to Article 282.06 shall be used to hold the fabric in place during
installation of the fabric and backfill material.

Protection. The fabric shall be protected during construction from contamination by surface
runoff and all other damage. All damaged or contaminated fabric shall be removed and
replaced.

Fabric damaged during installation or during placement of the infiltration aggregate shall be
replaced or repaired. Repairs shall be made by removing the material around the damage and
covering it with a patch of fabric using an overlap of 4 ft (1.2 m) in each direction. The patch
shall be held in position with securing pins.

Method of Measurement. Filter fabric for infiltration trenches and filter fabric for infiltration
basins will be measured for payment in place and the area computed in square yards (square
meters). The additional fabric required for overlaps of individual sheets and overlaps at the top
of the infiltration trench will not be measured for payment.

Basis of Payment. Filter fabric for infiltration trenches and filter fabric for infiltration basins will
be paid for at the contract unit price for FILTER FABRIC, SPECIAL.
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MANHOLE RISER STRUCTURES (OPEN BOTTOM)

Description. This work shall consist of constructing Manhole Riser Structures with Type 1
Frames and Open Lids as shown on the plans. The work shall be according to Section 602 of
the Standard Specifications except that the bottom of the structures shall be open and shall
include a precast reinforced concrete ring at the bottom of the structure as shown in the
construction details. The structures shall be constructed within the Storage Aggregate trench,
one foot above the bottom of the trench.

Filter Fabric, Special shall be placed on the bottom of each structure and extend a minimum one
foot up the outside wall as shown in the construction details. The fabric shall be held in place
during backfill to prevent the entrance of any material. The Filter fabric will not be paid for
separately but shall be included in the cost of the structure.

Basis of Payment. The work will be paid for at the contract unit price each for MANHOLE
RISER STRUCTURES (OPEN BOTTOM).

INLET RISER STRUCTURES (OPEN BOTTOM)

Description. This work shall consist of constructing Inlet Riser Structures with Type 1 Frames
and Open Lids as shown on the plans. The work shall be according to Section 602 of the
Standard Specifications except that the bottom of the structures shall be open and shall include
a precast reinforced concrete ring at the bottom of the structure as shown in the construction
details.

The Inlet Riser Structure shall be constructed on Filter Fabric, Special over Infiltration
Aggregate, both items paid for separately.

Basis of Payment. The work will be paid for at the contract unit price each for INLET RISER
STRUCTURES (OPEN BOTTOM).
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HDPE PERFORATED PIPE

Description. This work shall consist of furnishing and installing high density polyethylene
(HDPE) perforated pipe within infiltration trenches of diameters specified at locations, details
and notes shown on the plans. The work shall be according to Section 601 of the Standard
Specifications.

Materials. HDPE Perforated Pipe shall conform to Article 601.02 (r) and Article 1040.04 of the
Standard Specifications with the exception that the material shall not be encased in a fabric
envelope.

Method of Measurement. The work will be measured according to Article 601 of the Standard
Specifications.

Basis of Payment. This work will be paid at the contract unit price per foot for HDPE
PERFORATED PIPE, of the diameter specified.

PIPE UNDERDRAINS 4" (MODIFIED)
Effective January 1, 2010

Description. This work consists of constructing pipe underdrains according to the applicable
portions of Section 601 of the Standard Specifications and Highway Standard 601001.

Materials. The pipe underdrain material used shall meet the requirements of AASHTO M 252-
96 except the pipe shall have a slot width of 0.07 in. £ 0.01 in. (1.75 mm + 0.25 mm). The
number of slots and the slot length may be modified to maintain the inlet flow specified in
AASHTO M 252-96. Fabric around the pipe is not allowed.

The backfill material shall meet the requirements of Section 1003 of the Standard Specifications
for a FA-4 Natural Sand or Gravel and meet the following gradation requirements:

Sieve Size Percent Passing
3/8” (9.5 mm) 100
No. 10 (2 mm) 1010
No. 16 (1.18 mm) 515
No. 200 (75 um) 111

Method of Measurement. Backfill material will not be paid for separately, but shall be included
in the unit cost of the underdrain.

Basis of Payment. This work will be paid at the contract unit price per foot (meter) for PIPE
UNDERDRAINS 4” (MODIFIED) (PIPE UNDERDRAINS 100MM, MODIFIED).
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BUILDING REMOVAL - CASE | (NON-FRIABLE AND FRIABLE ASBESTOS ABATEMENT)
(BDE)
Effective: September 1, 1990 Revised: April 1, 2010

BUILDING REMOVAL: This work shall consist of the removal and disposal of 1 building(s),
together with all foundations, retaining walls, and piers, down to a plane 1 ft (300 mm) below the
ultimate or existing grade in the area and also all incidental and collateral work necessary to
complete the removal of the building(s) in a manner approved by the Engineer. Any holes, such
as basements, shall be filled with a suitable granular material. The building(s) are identified as
follows:

Parcel
Bldg. No. No. Location Description
1 3UE0038 8823 State Route 34 2-story wood structure
Sta. 449+00 LT with basement. Single
Family home.
2050 sq. ft.

Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility
services and the removal of the metering devices that serve the building(s) according to the
respective requirements and regulations of the City, County, or utility companies involved. The
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any
building(s) he/she is to remove.

Signs: Immediately upon execution of the contract and prior to the wrecking of any structures,
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on
all four sides of each residence and two opposite sides of other structures, the following sign:

PROPERTY ACQUIRED FOR
HIGHWAY CONSTRUCTION
TO BE DEMOLISHED BY THE
ILLINOIS DEPARTMENT OF TRANSPORTATION
VANDALS WILL BE PROSECUTED

The signs shall be positioned in a prominent location on the structure so that they can be easily
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint
signs nor start demolition of any building(s) prior to the time that the State becomes the owner
of the respective building(s).

All friable asbestos shall be removed from the building(s) prior to demolition. The Contractor
has the option of removing the non-friable asbestos prior to demolition or demolishing the
building(s) with the non-friable asbestos in place. Refer to the Special Provisions titled
“Asbestos Abatement (General Conditions)”, “Removal and Disposal of Friable Asbestos
Building No. 1% and “Removal and Disposal of Non-Friable Asbestos Building No. 1“ contained
herein.
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Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal
of the buildings and structures, including any necessary backfilling material as specified herein.
The lump sum unit price(s) for this work shall represent the cost of demolition and disposal
assuming all asbestos, friable and non-friable, is removed prior to demolition. Any salvage
value shall be reflected in the contract unit price for this item.

EXPLANATION OF BIDDING TERMS: Three separate contract unit price items have been
established for the removal of each building. They are:

1. BUILDING REMOVAL NO. 1
2. REMOVAL AND DISPOSAL OF FRIABLE ASBESTOS, BUILDING NO. 1
3. REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1

The Contractor shall have two options available for the removal and disposal of the non-friable
asbestos.

The pay item for removal and disposal of non-friable asbestos will not be deleted regardless of
the option chosen by the Contractor.

ASBESTOS ABATEMENT (GENERAL CONDITIONS): This work consists of the removal and
disposal of friable and non-friable asbestos from the building(s) to be demolished. All work shall
be done according to the requirements of the U.S. Environmental Protection Agency (USEPA),
the lllinois Environmental Protection Agency (IEPA), the Occupational Safety and Health
Administration (OSHA), the Special Provisions for “Removal and Disposal of Friable Asbestos,
Building No. 1“ and “Removal and Disposal of Non-Friable Asbestos, Building No. 1% and as
outlined herein.

Sketches indicating the location of Asbestos Containing Material (ACM) are included in the
proposal in Appendix A. Also refer to the Materials Description Table in Appendix B for a brief
description and location of the various materials. Also included is a Materials Quantities Table
in Appendix C. This table states whether the ACM is friable or non-friable and gives the
approximate quantity. The quantities are given only for information and it shall be the
Contractor's responsibility to determine the exact quantities prior to submitting his/her bid.

The work involved in the removal and disposal of friable asbestos, and non-friable asbestos if
done prior to demolition, shall be performed by a Contractor or Sub-Contractor prequalified with
the lllinois Capital Development Board.

The Contractor shall provide a shipping manifest, similar to the one shown in Appendix D, to the
Engineer for the disposal of all ACM wastes.

Permits: The Contractor shall apply for permit(s) in compliance with applicable regulations of
the lllinois Environmental Protection Agency. Any and all other permits required by other
federal, state, or local agencies for carrying on the work shall be the responsibility of the
Contractor. Copies of these permits shall be sent to the district office and the Engineer.
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Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA
office, shall be completed and submitted to the address listed below at least ten days prior to
commencement of any asbestos removal or demolition activity. Separate notices shall be sent
for the asbestos removal work and the building demolition if they are done as separate

operations.

Asbestos Demolition/Renovation Coordinator
Illinois Environmental Protection Agency
Division of Air Pollution Control

P. O. Box 19276

Springfield, lllinois 62794-9276
(217)785-1743

Notices shall be updated if there is a change in the starting date or the amount of asbestos
changes by more than 20 percent.

Submittals:

A. All submittals and notices shall be made to the Engineer, except where otherwise
specified herein.

B. Submittals that shall be made prior to start of work:

1.

2.

Submittals required under Asbestos Abatement Experience.

Submit documentation indicating that all employees have had medical examinations
and instruction on the hazards of asbestos exposure, on use and fitting of
respirators, on protective dress, on use of showers, on entry and exit from work
areas, and on all aspects of work procedures and protective measures as specified
in Worker Protection Procedures.

Submit manufacturer's certification stating that vacuums, ventilation equipment, and
other equipment required to contain airborne fibers conform to ANSI 29.2.

Submit to the Engineer the brand name, manufacturer, and specification of all
sealants or surfactants to be used. Testing under existing conditions will be required
at the direction of the Engineer.

Submit proof that all required permits, site locations, and arrangements for transport
and disposal of asbestos-containing or asbestos-contaminated materials, supplies,
and the like have been obtained (i.e., a letter of authorization to utilize designated
landfill).

Submit a list of penalties, including liquidated damages, incurred through non-
compliance with asbestos abatement project specifications.
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7. Submit a detailed plan of the procedures proposed for use in complying with the
requirements of this specification. Include in the plan the location and layout of
decontamination units, the sequencing of work, the respiratory protection plan to be
used during this work, a site safety plan, a disposal plan including the location of an
approved disposal site, and a detailed description of the methods to be used to
control pollution. The plan shall be submitted to the Engineer prior to the start of
work.

8. Submit proof of written notification and compliance with Paragraph "Notifications".

C. Submittals that shall be made upon completion of abatement work:

1. Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts for
all asbestos waste materials removed from the work area;

2. Submit daily copies of work site entry logbooks with information on worker and visitor
access;

3. Submit logs documenting filter changes on respirators, HEPA vacuums, negative
pressure ventilation units, and other engineering controls; and

4. Submit results of any bulk material analysis and air sampling data collected during
the course of the abatement including results of any on-site testing by any federal,
state, or local agency.

Certificate of Insurance:

A. The Contractor shall document general liability insurance for personal injury,
occupational disease and sickness or death, and property damage.

B. The Contractor shall document current Workmen's Compensation Insurance coverage.

C. The Contractor shall supply insurance certificates as specified by the Department.
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Asbestos Abatement Experience:

A. Company Experience: Prior to starting work, the Contractor shall supply evidence that
he/she has been prequalified with the lllinois Capital Development Board and that
he/she has been included on the lllinois Department of Public Health's list of approved
Contractors.

B. Personnel Experience:
1. For Superintendent, the Contractor shall supply:

a. Evidence of knowledge of applicable regulations in safety and environmental
protection is required as well as training in asbestos abatement as evidenced by
the successful completion of a training course in supervision of asbestos
abatement as specified in 40 CFR 763, Subpart E, Appendix C, EPA Model
Contractor Accreditation Plan. A copy of the certificate of successful completion
shall be provided to the Engineer prior to the start of work.

b. Documentation of experience with abatement work in a supervisory position as
evidenced through supervising at least two asbestos abatement projects; provide
names, contact, phone number, and locations of two projects in which the
individual(s) has worked in a supervisory capacity.

2. For workers involved in the removal of friable and non-friable asbestos, the
Contractor shall provide training as evidenced by the participation and successful
completion of an accredited training course for asbestos abatement workers as
specified in 40 CFR 763, Subpart E, Appendix C, EPA Model Contractor
Accreditation Plan. A copy of the certificate of successful completion shall be
provided to all employees who will be working on this project.

ABATEMENT AIR MONITORING: The Contractor shall comply with the following:

A. Personal Monitoring: All personal monitoring shall be conducted per specifications listed
in OSHA regulation, Title 29, Code of Federal Regulation 1926.58. All area sampling
shall be conducted according to 40 CFR Part 763.90. All air monitoring equipment shall
be calibrated and maintained in proper operating condition. Excursion limits shall be
monitored daily. Personal monitoring is the responsibility of the Contractor. Additional
personal samples may be required by the Engineer at any time during the project.

B. Contained Work Areas for Removal of Friable Asbestos: Area samples shall be
collected for the department within the work area daily. A minimum of one sample shall
be taken outside of the abatement area removal operations. The Engineer will also have
the option to require additional personal samples and/or clearance samples during this
type of work.
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C. Interior Non-Friable Asbestos-Containing Materials: The Contractor shall perform
personal air monitoring during removal of all nonfriable Transite and floor tile removal
operations. The Engineer will also have the option to require additional personal
samples and/or clearance samples during this type of work.

D. Exterior Non-Friable Asbestos-Containing Materials: The Contractor shall perform
personal air monitoring during removal of all nonfriable cementitious panels, piping,
roofing felts, and built up roofing materials that contain asbestos.

The Contractor shall conduct down wind area sampling to monitor airborne fiber levels at
a frequency of no less than three per day.

E. Air Monitoring Professional

1. All air sampling shall be conducted by a qualified Air Sampling Professional supplied
by the Contractor. The Air Sampling Professional shall submit documentation of
successful completion of the National Institute for Occupational Safety and Health
(NIOSH) course #582 - "Sampling and Evaluating Airborne Asbestos Dust".

2. Air sampling shall be conducted according to NIOSH Method 7400. The results of
these tests shall be provided to the Engineer within 24 hours of the collection of air
samples.

REMOVAL AND DISPOSAL OF FRIABLE ASBESTOS, BUILDING NO. 1: This work consists
of the removal and disposal of all friable asbestos from the building(s) prior to demolition. The
work shall be done according to the Special Provision titled "Asbestos Abatement (General
Conditions)" and as outlined herein.

This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL
OF FRIABLE ASBESTOS, BUILDING NO. 1, as shown, which price shall include furnishing all
labor, materials, equipment and services required to remove and dispose of the friable
asbestos.
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REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1: The
Contractor has the option of removing and disposing of the non-friable asbestos prior to
demolition of the building(s) or demolishing the building(s) with the non-friable asbestos in
place.

Option #1 - If the Contractor chooses to remove all non-friable asbestos prior to demolition, the
work shall be done according to the Special Provision titled "Asbestos Abatement (General
Conditions)".

Option #2 - If the Contractor chooses to demolish the building(s) with the non-friable asbestos in
place, the following provisions shall apply:

1. Continuously wet all non-friable ACM and other building debris with water during
demolition.

2. Dispose of all demolition debris as asbestos containing material by placing it in lined,
covered transport haulers and placing it in an approved landfill.

This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL
OF NON-FRIABLE ASBESTOS, BUILDING NO. 1, as shown.

The cost for this work shall be determined as follows:
Option #1 - Actual cost of removal and disposal of non-friable asbestos.
Option #2 - The difference in cost between removing and disposing of the building if all
non-friable asbestos is left in place and removing and disposing of the building

assuming all non-friable asbestos is removed prior to demolition.

The cost of removing and disposing of the building(s), assuming all asbestos, friable and non-
friable is removed first, shall be represented by the pay item "BUILDING REMOVAL NO. 1".

Regardless of the option chosen by the Contractor, this pay item will not be deleted, nor will the
pay item BUILDING REMOVAL NO. 1 be deleted.
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APPENDIX B

MATERIAL DESCRIPTION TABLE

Material
Description

% And Type
Of Asbestos

Location, Description, Sample
Number (If Applicable)

[. 8823 US Rte 34; Sta. 499+00 LT

Black 1-5% chrysotile Roof. Roof 1 Sub Layer. Good condition.
Roofing Sample 02-04, 02-05, 02-06.
Black 1-5% chrysotile Roof. Roof 1, East end of roof 3. Good
Sealant condition. Sample 05-13, 05-14, 05-15.
Black 1-5% chrysotile Roof. Roof 1 intersection with house
Sealant exterior wall (painted white). Good
condition. Sample 06-16, 06-17, 06-18.
Stair 1-5% chrysotile Basement. B1 stairs to kitchen. Good
Tread condition. Sample 08-22, 08-23, 08-24.
Tan/white/blue 5-10% chrysotile Basement. B1 stairs to kitchen. Good
Vinyl sheet condition. Sample 09-25, 09-26, 09-27.
Flooring
Yellow/white 5-10% chrysotile Basement. B3 area. Good condition.
Vinyl sheet Sample 12-34, 12-35, 12-36.
Flooring

Brown Squares

5-10% chrysotile

First floor. Family room entry. Good

Vinyl sheet condition. Sample 13-37, 13-38, 13-39.
Flooring

Drywall Joint 1-5% chrysotile Throughout 1% and 2™ floor. Good
Compound condition. Sample 24-70, 24-71, 24-72.
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APPENDIX C
MATERIAL QUANTITIES TABLE
The following are approximate quantities of ACM to be removed from the building indicated.
These material quantities do not indicate the cleaning required to remove asbestos debris and

resulting contamination from the work areas.

I. 8823 US Rte 34; Sta. 499+00 LT

Material Floor Quantity Present Friable

Black Roofing Roof Area 1 335 S.F. No

Black Sealant Roof Area 1 & 3 20 S.F. No

Black Sealant Roof Area 1 & 24 S.F. No
Exterior Wall

Stair Tread Basement 1 Stairs 14 S.F. No

Tan/White/Blue Basement 1 Stairs 4 S F. No

Vinyl Flooring

Yellow/white Basement Area 3 370 S.F. No

Vinyl Flooring

Brown Squares 1! Floor. Family Room 24 S.F. No

Vinyl Flooring Entry

Drywall Join 1% & 2" Floors. 4100 S.F. Yes

Compound
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APPENDIX D
SHIPPING MANIFEST
Generator
1. Work Site Name and Mailing Address Owner’'s Name Owner’s
Telephone No.
2. Operator's Name and Address Operator’s.
Telephone No
3. Waste Disposal Site (WDS) Name WDS
Mailing Address, and Physical Telephone No.
Site Location

4. Name and Address of Responsible Agency

5. Description of Materials

6. Containers No. Type

7. Total Quantity VR (Yd®)

8. Special Handling Instructions and Additional Information

9. OPERATOR'’S CERTIFICATION: I hereby declare that the contents of this
consignment are fully and accurately described above by proper shipping
name and are classified, packed, marked, and labeled, and are in all respects
in proper condition for transport by highway according to applicable international
and government regulations.

Printed/Typed Name & Title | Signature | Month Day Year
Transporter
10. Transporter 1 (Acknowledgement of Receipt of Materials)
Printed/Typed Name & Title Signature Month Day Year

Address and Telephone No.

11. Transporter 2 (Acknowledgement of Receipt of Materials)

Printed/Typed Name & Title Signature Month Day Year

Address and Telephone No.

Disposal Site

12. Discrepancy Indication Space

13. Waste Disposal Site Owner or Operator: Certification of Receipt of Asbestos
Materials Covered By This Manifest
Except As Noted in Item 12

Printed/Typed Name & Title | Signature | Month Day Year
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APPENDIX D

INSTRUCTIONS

Waste Generator Section (Iltems 1-9)

1.

Enter the name of the facility at which asbestos waste is generated and the address where
the facility is located. In the appropriate spaces, also enter the name of the owner of the
facility and the owner’s phone number.

If a demolition or renovation, enter the name and address of the Company and authorized
agent responsible for performing the asbestos removal. In the appropriate spaces, also
enter the phone number of the operator.

Enter the name, address, and physical site location of the waste disposal site (WDS) that
will be receiving the asbestos materials. In the appropriate spaces, also enter the phone
number of the WDS. Enter “on-site” if the waste will be disposed of on the generator’'s
property.

Provide the name and address of the local, State, or EPA Regional Office responsible for
administering the asbestos NESHAP program.

Indicate the types of asbestos waste materials generated. If from a demolition or
renovation, indicate the amount of asbestos that is

- Friable asbestos material
- Nonfriable asbestos material

Enter the number of containers used to transport the asbestos materials listed in Item 5.
Also enter one of the following container codes used in transporting each type of asbestos
material (specify any other type of container used if not listed below):

DM - Metal drums, barrels
DP - Plastic drums, barrels
BA - 6 mil plastic bags or wrapping

Enter the quantities of each type of asbestos material removed in units of cubic meters
(cubic yards).

Use this space to indicate special transportation, treatment, storage or disposal or Bill of
Lading information. If an alternate waste disposal site is designated, note it here.
Emergency response telephone numbers or similar information may be included here.

The authorized agent of the waste generator shall read and then sign and date this
certification. The date is the date of receipt by transporter.

NOTE: The waste generator shall retain a copy of this form.

58




FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

APPENDIX D

Transporter Section (Items 10 & 11)

INSTRUCTIONS

10. & 11. Enter name, address, and telephone number of each transporter used, if applicable.
Print or type the full name and title of person accepting responsibility and
acknowledging receipt of materials as listed on this waste shipment record for

transport.

NOTE: The transporter shall retain a copy of this form.

Disposal Site Section (Items 12 & 13)

12. The authorized representative of the WDS shall note in this space any discrepancy
between waste described on this manifest and waste actually received as well as any
improperly enclosed or contained waste. Any rejected materials should be listed and
destination of those materials provided. A site that converts asbestos-containing waste
material to nonasbestos material is considered a WDS.

13. The signature (by hand) of the authorized WDS agent indicates acceptance and
agreement with statements on this manifest except as noted in Iltem 12. The date is the
date of signature and receipt of shipment.

NOTE: The WDS shall retain a completed copy of this form. The WDS shall also send a
completed copy to the operator listed in Item 2.
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Bldg. No.

Parcel
No.

408D005

408D010

APPENDIX E

Location

210-212
Franklin,
Peoria

203-211

Franklin,
Peoria
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Description

2 story 60'x40' brick

& masonry, 50% basement

50% crawl space

Section 1: 1 story
30'x17'-4" brick &
masonry slab

Section 2: 2 story
36'x81" brick & masonry
full basement

Section 3: 3 story
50'x72" brick & masonry
full basement

Section 4: 2 story
134'x38' brick &
masonry, partial
basement
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BUILDING REMOVAL - CASE IV (NO ASBESTOS) (BDE)
Effective: September 1, 1990 Revised: April 1, 2010

BUILDING REMOVAL: This work shall consist of the removal and disposal of 1 building(s),
together with all foundations, retaining walls, and piers, down to a plane 1 ft (300 mm) below the
ultimate or existing grade in the area and also all incidental and collateral work necessary to
complete the removal of the building(s) in a manner approved by the Engineer. Any holes, such
as basements, shall be filled with a suitable granular material. The building(s) are identified as
follows:

Parcel
Bldg. No. No. Location Description
2 3UEO0047 Sta. 522464, 64’ LT. 8’ Tall wooden shed.

1140 sq. ft.

Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility
services and the removal of the metering devices that serve the building(s) according to the
respective requirements and regulations of the City, County, or utility companies involved. The
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any
building(s) he/she is to remove.

Signs: Immediately upon execution of the contract and prior to the wrecking of any structures,
the Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on
all four sides of each residence and two opposite sides of other structures, the following sign:

PROPERTY ACQUIRED FOR
HIGHWAY CONSTRUCTION
TO BE DEMOLISHED BY THE
ILLINOIS DEPARTMENT OF TRANSPORTATION
VANDALS WILL BE PROSECUTED

The signs shall be positioned in a prominent location on the structure so that they can be easily
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint
signs nor start demolition of any building(s) prior to the time that the State becomes the owner
of the respective building(s).

Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING
REMOVAL, numbers as listed above, which price shall be payment in full for complete removal
of the buildings and structures, including any necessary backfilling material as specified herein.
The lump sum unit price(s) for this work shall represent the cost of demolition. Any salvage
value shall be reflected in the contract unit price for this item.

Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA

office, shall be completed and submitted to the address listed below at least ten days prior to
commencement of any demolition activity.
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Asbestos Demolition/Renovation Coordinator
lllinois Environmental Protection Agency
Division of Air Pollution Control

P. O. Box 19276

Springfield, lllinois 62794-9276
(217)785-1743

Notices shall be updated if there is a change in the starting date or the amount of asbestos
changes by more than 20 percent.

Submittals:

A. All submittals and notices shall be made to the Engineer except where otherwise
specified herein.

B. Prior to starting work, the Contractor shall submit proof of written notification and
compliance with the “Notifications” paragraph.

BUILDING REMOVAL NO. 1

This item consists of the removal and proper disposal of a two-story, wood home with basement
located at 8823 State Route 34 in Yorkville. The removal shall include the foundation or any
other appurtenances that may exist from the original building as directed by the Engineer.
Removal of any debris found in the building(s) or within the proposed temporary easement shall
be included in the cost of the building removal as directed by the Engineer. The basement floor
may be broken sufficiently into smaller pieces and left in place as directed by the Engineer. The
excavation shall be backfilled using suitable granular material and to the grades directed by the
Engineer. The granular backfill shall meet the gradation requirements of Article 1003.04 or
Article 1004.05 of the Standard Specifications. Asbestos removal shall be in accordance to the
special provision BUILDING REMOVAL — CASE | (NON-FRIABLE AND FRIABLE ASBESTOS
ABATEMENT).

This work described shall be paid for at the contract unit price LUMP SUM for BUILDING
REMOVAL NO. 1.
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CLAY LINER
Revised 7-15-2015

Description. This work shall consist of the construction of a clay liner by furnishing, placing, and
compacting earth of acceptable quality to create a low permeability liner.

Materials. Soils used for the clay liner shall be according to the following table.

Liquid Limit (%) AASHTO T 89 60 max.
Plasticity Index (%) AASHTO T 90 12 min.
Organic Content (%) AASHTO T 194 10 max.
Clay Content (%) AASHTO T 88 20 min.
Minus No. 200 Sieve | ITP 11 85 min.
Material (%)

Equipment. Equipment shall be according to Article 205.02 of the Standard Specifications for
Road and Bridge Construction.

Construction.

(a) Preparation of Existing Ground Surface. Prior to placement of the clay liner material, the
surface where the clay liner is to be constructed shall be prepared according to Article 205.03 of
the Standard Specifications for Road and Bridge Construction; except that the surface shall be
shaped to the proper grade and cross section prior to disking the top 6 in. (150 mm).

(b) Placing Material. So far as practicable, each lift of material shall extend the entire length and
width of the clay liner. The material shall be leveled by means of bulldozers, blade graders or
other equipment approved by the Engineer. Each lift shall be not more than 6 in. (150 mm)
thick when in loose condition, uniform in cross section, and thoroughly compacted before the
next lift is started.

The clay liner shall be sealed with a smooth roller at the end of each work day. Before the
placement of the next clay layer over the previously sealed area, the surface shall be scarified
to insure bonding.

(c) Compaction. Each lift of the clay liner material shall be disked sufficiently to break down
oversized clods, mix the different materials, secure a uniform moisture content, and ensure
uniform density and compaction.

The clay liner shall be compacted to not less than 95 percent of the standard laboratory density.
The moisture content of the clay liner during compaction shall be between the optimum moisture
and 120 percent of the optimum moisture. The standard laboratory density and optimum
moisture will be determined according to lllinois Modified AASHTO T 99 (Method C). Densities
will be determined according to Article 205.06 of the Standard Specifications for Road and
Bridge Construction. The Engineer will perform a minimum of one density test per 500 cu yd
(380 cu m) and not less than two tests per each 6 in. (150 mm) lift.
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The clay liner shall be sprinkled with water and disked when it is necessary to increase the
moisture content of the soil to permit the clay liner to be constructed to the densities and
moisture range indicated above.

Compaction equipment and compacting operations shall be coordinated with the rate of placing
clay liner material so that the required density is obtained.

Finishing. The clay liner shall be compacted and finished to a firm, smooth surface in a manner
approved by the Engineer.

Drainage. The clay liner shall be kept drained during the construction of the clay liner.

Maintenance. The prepared clay liner shall be maintained in a smooth and compacted
condition.

Method of Measurement. Clay liner will be measured for payment in place and the volume
computed in cubic yards (cubic meters).

Basis of Payment. Clay liner will be paid for at the contract unit price per cubic yard (cubic
meter) for CLAY LINER.

INFILTRATION MANHOLE STRUCTURES

Description. This work shall consist of construction Infiltration Manhole Structures as shown on
the plans. The work shall be performed in accordance with Section 602 of the Standard
Specifications, except that a two foot diameter opening in the manhole base. A two foot long 24
inch diameter Perforated HDPE Pipe, encased in a fabric envelope shall be placed within the
manhole base opening. The bottom 6 inches of the pipe shall be filled with Class CI Concrete.

Materials. Materials shall be according to the following:

(a) Infiltration Manhole Structures shall conform to Article 602.02 and Section 1042 of the
Standard Specifications.

(b) HDPE Perforated Pipe shall conform to Article 1040.04 of the Standard Specifications.

(c) Fabric Envelope shall conform to Article 1080.01 of the Standard Specifications.

(d) Class Cl Concrete shall conform to Section 1020 of the Standard Specifications.

(e) Infiltration Aggregate shall conform to the Special Provision for Infiltration and Storage
Aggregate included elsewhere in these Special Provisions.
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CONSTRUCTION REQUIREMENTS

The work shall conform to applicable portions for Section 602 of the Standard Specifications
except as herein modified.

(a) The aggregate below the manhole base shall consist of a one foot thickness of
Infiltration Aggregate in a rectangular form one foot wider that the outside manhole walls.
The Aggregate will be encased in Filter Fabric according to Section 282 of the Standard
Specifications.

(b) The 24 inch perforated HDPE Pipe shall be installed, penetrating the Infiltration
Aggregate and Filter Fabric and connected to the manhole base. The bottom of the pipe
shall be sealed with six inches of Class S| Concrete.

(c) Infiltration Aggregate and Filter Fabric will be paid for separately.

Basis of Payment. The work will be paid at the contract unit price each for INFILTRATION
MANHOLES of the diameter specified with the type of frame and lid specified.

UNINTERRUPTIBLE POWER SUPPLY, EXTENDED
Add the following to Article 862.03 of the Standard Specifications:

The UPS shall be provided with a minimum five (5) year warranty.

MODIFY EXISTING CONTROLLER AND CABINET

This work shall be performed in accordance with Sections 857, 863, 873, and 1073 of the
Standard Specifications. It consists of the modification of a master controller and/or
replacements of a full-actuated controller in an existing controller cabinet located at the
intersection of IL Route 47 and US Route 34 for proper signal and interconnection operation.

In addition to the requirements of Sections 857, 863, 873, and 1073 of the Standard
Specifications, this pay item will include modifying the existing controller and cabinet for the
proposed fiber optic interconnect and phasing.

Basis of Payment. This work will be paid for at the contract unit price each for MODIFY

EXISTING CONTROLLER AND CABINET, which price shall be payment in full for the labor and
parts to modify the controller and cabinet complete. .
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TEMPORARY TRAFFIC SIGNAL INSTALLATION

In addition to the requirements of Section 890 of the Standard Specifications the following shall
apply:

The Contractor shall include an uninterruptable power supply in accordance with Section 862 of
the Standard Specifications.

The Contractor shall furnish enough extra cable length to relocated traffic signal heads to any
position on the span wire to adjust head location as needed during construction staging.

All emergency vehicle preemption equipment as shown on the temporary traffic signal plans
shall be provided by the Contractor. It shall be the Contractor's responsibility to contact the
municipality or fire district to verify the brand of emergency vehicle preemption equipment to be
installed prior to the contract bidding. The equipment must be completely compatible with all
components of the equipment currently in use by the Agency. All labor and material required to
install and maintain the Emergency Vehicle Preemption installation shall be included in the item
Temporary Traffic Signal Installation.

Basis of Payment:

This work shall be paid for at the contract unit price per each for TEMPORARY TRAFFIC
SIGNAL INSTALLATION, the price of which shall include all costs for the modifications required
for traffic staging, changes in signal phasing as required in the Contract plans, video vehicle
detection system, any maintenance or adjustment to the video vehicle detection system, all
material required, the installation and complete removal of the temporary traffic signal. Each
intersection will be paid for separately.

TEMPORARY LIGHTING SYSTEM

This work shall consist of furnishing and installing a temporary lighting system at the following
intersections: Market Place Drive, McHugh Street, Countryside Parkway, Autumn Creek
Boulevard, Bristol Ridge Road, and O’Brien Way.

The lights shall be 250 Watt, 240 Volt, sodium vapor, horizontal mount luminaires with M-C-ll
distribution.

Basis of Payment:  This work shall be paid for at the contract lump sum price for
TEMPORARY LIGHTING SYSTEM.
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LUMINAIRE, SODIUM VAPOR, HORIZONTAL MOUNT, 250 WATT

Luminaires shall be according to Section 821 of the Standard Specifications and as
follows:

ILLINOIS DEPARTMENT OF TRANSPORTATION
250W HPS LUMINAIRE PERFORMANCE TABLE

GIVEN CONDITIONS

ROADWAY DATA: Pavement Width 36 FT
Number Of Lanes (In Direction of Travel) 3
Median Width N/A
IES Surface Classification R3
Q-Zero Value .07
LIGHT POLE DATA: Mounting Height 45 FT
Mast Arm Length 15 FT
Pole Set-Back From Edge Of Pavement 15 FT
LUMINAIRE DATA: Lamp Type HPS
Lamp Lumens 28,500
IES Vertical Distribution M
IES Control Of Distribution FC
IES Lateral Distribution 3
Total Light Loss Factor .684
LAYOUT DATA: Spacing 160 FT
Configuration ONE SIDE ONLY
Luminaire Overhang Over Edge
Of Pavement Lane 0] FT

NOTE: Variations from the above specified IES distribution pattern may be
requested and acceptance of variations will be subject to review by the Engineer
based on how well the performance requirements are met.
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PERFORMANCE REQUIREMENTS

NOTE: These performance requirements shall be the minimum acceptable
standards of photometric performance for the luminaire, based on the given
conditions listed above.

ILLUMINATION: Average Horizontal lllumination, (Eave) 0.9 fc
Uniformity Ratio, ( Eave/Ewmin) 3.0
LUMINANCE: Average Luminance: (Lave) 0.6 Cd/m?
Uniformity Ratios: (Lave/Lmin) 3.5
(I—Max/I—Min) 6.0

Maximum Veiling
Luminance Ratio:  (L./Lave) 0.3

COMBINATION LIGHTING CONTROLLER

Description: This work shall consist of furnishing and installing a lighting controller in the traffic
signal cabinet to control the operation of the combination lighting units.

The controller shall be according to all applicable portions of Section 1068.01 of the Standard
Specifications, the plans, and as directed by the Engineer. Furnish and install all wiring
between components to make a fully functional lighting control system for the combination
lights.

Basis of Payment: This work shall be paid for at the contract unit price per each for
COMBINATION LIGHTING CONTROLLER, which shall be payment in full for all labor,
materials, and equipment required to complete the installation.
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION
Revise Articles 850.02 and 850.03 of the Standard Specifications to read:
Procedure

Existing traffic signal installations and/or any electrical facilities at all or various locations may be
altered or reconstructed totally or partially as part of the work on this Contract. The Contractor
is hereby advised that all traffic control equipment, presently installed at these locations, may be
the property of the State of lllinois, Department of Transportation, Division of Highways, County,
Private Developer, or the Municipality in which they are located. Once the Contractor has
begun any work on any portion of the project, all traffic signals within the limits of this contract or
those which have the item "Maintenance of Existing Traffic Signal Installation,” “Temporary
Traffic Signal Installation(s)” and/or “Maintenance of Existing Flashing Beacon Installation,” shall
become the full responsibility of the Contractor. Automatic Traffic Enforcement equipment is not
owned by the State and the Contractor shall not be responsible for maintaining it during
construction. The Contractor shall supply the Engineer a 24-hour emergency contact name and
telephone number.

When the project has a pay item for “Maintenance of Existing Traffic Signal Installation,”
“Temporary Traffic Signal Installation(s)’” and/or “Maintenance of Existing Flashing Beacon
Installation,” the Contractor must notify the Traffic Signal Section at (815) 434-8506 of their
intent to begin any physical construction work on the Contract or any portion thereof. This
notification must be made a minimum of seven (7) working days prior to the start of construction
to allow sufficient time for inspection of the existing traffic signal installation(s) and transfer of
maintenance to the Contractor. If work is started prior to an inspection, maintenance of the
traffic signal installation(s) will be transferred to the Contractor without an inspection. The
Contractor will become responsible for repairing or replacing all equipment that is not operating
properly or is damaged at no cost to the owner of the traffic signal. Final repairs or replacement
of damaged equipment must meet the approval of the Engineer prior to or at the time of final
inspection otherwise the traffic signal installation will not be accepted.

The Contractor is advised that the existing and/or temporary traffic signal installation must
remain in operation during all construction stages, except for the most essential down time. Any
shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, must have prior
approval of the Engineer. Approval to shutdown the traffic signal installation will only be granted
during the period extending from 10:00 a.m. to 3:00 p.m. on weekdays. Shutdowns shall not be
allowed during inclement weather or holiday periods.
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The Contractor shall be fully responsible for the safe and efficient operation of the traffic signals.
Any inquiry, complaint or request by the Department, the Department’s Traffic Signal Section, or
the public, shall be investigated and repairs begun within one hour. Failure to provide this
service will result in liquidated damages of $500 per day per occurrence. In addition, the
Department reserves the right to assign any work not completed within this timeframe to an
outside contractor. All costs associated to repair this uncompleted work shall be the
responsibility of the Contractor. Failure to pay these costs within one month after the incident
will result in additional liquidated damages of $500 per month per occurrence. Unpaid bills will
be deducted from the cost of the Contract. The District’s Traffic Signal Section may inspect any
signalizing device on the Department’s highway system at any time without notification.

Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the
guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail grade
crossings which states that lane restrictions, flagging, or other operations shall not create
conditions where vehicles can be queued across the railroad tracks. If the queuing of vehicles
across the tracks cannot be avoided, a uniformed law enforcement officer or flagger shall be
provided at the crossing to prevent vehicles from stopping on the tracks, even if automatic
warning devices are in place.

Full maintenance responsibility shall start as soon as the Contractor begins any physical work
on the contract or any portion thereof.

The Contractor shall have electricians with IMSA Level Il certification on staff to provide signal
maintenance.

This item shall include maintenance of all traffic signal equipment at the intersection, including
emergency vehicle pre-emption equipment, master controllers, uninterruptible power supply
(UPS and batteries), telephone service installations, communication cables, conduits to
adjacent intersections, and other traffic signal equipment, but shall not include Automatic Traffic
Enforcement equipment, such as Red Light Enforcement cameras, detectors, or peripheral
equipment, not owned by the State.

Maintenance

The maintenance shall be according to MAINTENANCE AND RESPONSIBILITY in Division 800
of these specifications and the following:.

The Contractor shall check all controllers every two (2) weeks, which will include visually
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that they
are functioning properly. This item includes, as routine maintenance, all portions of emergency
vehicle pre-emption equipment. The Contractor shall maintain in stock at all times a sufficient
amount of materials and equipment to provide effective temporary and permanent repairs.
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The Contractor shall provide immediate corrective action when any part or parts of the system
fail to function properly. Two far side heads facing each approach shall be considered the
minimum acceptable signal operation pending permanent repairs. When repairs at a signalized
intersection require that the controller be disconnected or otherwise removed from normal
operation, and power is available, the Contractor shall place the traffic signal installation on
flashing operation. The signals shall flash RED for all directions unless a different indication has
been specified by the Engineer. The Contractor shall be required to place stop signs (R1-1-36)
at each approach of the intersection as a temporary means of regulating traffic. When the
signals operate in flash, the Contractor shall furnish and equip all their vehicles assigned to the
maintenance of traffic signal installations with a sufficient number of stop signs as specified
herein. The Contractor shall maintain a sufficient number of spare stop signs in stock at all
times to replace stop signs which may be damaged or stolen.

The Contractor shall provide the Engineer with a 24 hour telephone number for the maintenance
of the traffic signal installation and for emergency calls by the Engineer.

Traffic signal equipment which is lost or not returned to the Department for any reason shall be
replaced with new equipment meeting the requirements of the Standard Specifications and
these special provisions.

The Contractor shall respond to all emergency calls from the Department or others within one
hour after notification and provide immediate corrective action. When equipment has been
damaged or becomes faulty beyond repair, the Contractor shall replace it with new and identical
equipment. The cost of furnishing and installing the replaced equipment shall be borne by the
Contractor at no additional charge to the contract. The Contractor may institute action to recover
damages from a responsible third party. If at any time the Contractor fails to perform all work as
specified herein to keep the traffic signal installation in proper operating condition or if the
Engineer cannot contact the Contractor's designated personnel, the Engineer shall have an
outside contractor perform the maintenance work required. The outside contractor shall bill the
Contractor for the total cost of the work. The Contractor shall pay this bill within thirty (30) days
of the date of receipt of the invoice or the cost of such work will be deducted from the amount
due the Contractor. The Contractor shall allow the outside contractor to make reviews of the
Existing Traffic Signal Installation that has been transferred to the Contractor for Maintenance.

OPTIMIZE TRAFFIC SIGNAL SYSTEM
Effective April 1, 2003 Revised October 5, 2015

This work shall consist of providing a revised Signal Coordination and Timing (SCAT) Report
and implementing optimized timings to an existing previously optimized closed loop traffic signal
system. This work is required due to the addition of a signalized intersection to an existing
system or a modification of an existing signalized intersection, which affects the quality of an
existing system’s operation. MAINTENANCE OF THE SUBJECT INTERSECTION SHALL NOT
BE ACCEPTED BY THE DEPARTMENT UNTIL THE OPTIMIZED TIMINGS ARE
IMPLEMENTED AND THE SIGNALS ARE FUNCTIONING TO THE SATISFACTION OF THE
ENGINEER.
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The traffic signal system to be optimized includes the following intersections:

- US Route 34 (Veterans Parkway) at Market Place

- US Route 34 (Veterans Parkway) at McHugh Road

- US Route 34 (Veterans Parkway) at Countryside Parkway
- US Route 34 (Veterans Parkway) at Autumn Creek

- US Route 34 (Veterans Parkway) at Bristol Ridge Road

- US Route 34 (Veterans Parkway) at O’Brien Way

For the purposes of optimization work, an intersection shall include all traffic movements
operated by the subject controller and cabinet.

The traffic signal system shall be optimized by an approved Consultant who has previous
experience in optimizing Closed Loop Traffic Signal Systems for District 3 of the lllinois
Department of Transportation. The Contractor shall contact the Area Traffic Signal Operations
Engineer at 815-434-8505 for a listing of approved Consultants. Traffic signal system
optimization work, including fine-tuning adjustments of the optimized system, shall follow the
requirements stated in the most recent IDOT District 3 SCAT Guidelines, if available, except as
note herein.

A listing of existing signal equipment, interconnect information and existing phasing/timing
patterns may be obtained from the Department if available and as appropriate. The existing
SCAT Report is available for review at the District Three office (if one exists) and if the
Consultant provides blank rewritable compact disks, copies containing software runs for the
existing optimized system and a timing database that includes intersection displays will be made
for the Consultant. The Consultant shall consult with the Area Traffic Signal Operations
Engineer prior to optimizing the system to determine if any extraordinary conditions exist that
would affect traffic flows in the vicinity of the system; in which case, the Consultant may be
instructed to wait until the conditions return to normal or to follow specific instructions regarding
the re-optimization.

Appropriate signal timings shall be developed for the subject intersection and existing timings
shall be utilized for the rest of the intersections in the system. Proposed signal timing plan for
the new or modified intersection(s) shall be forwarded to IDOT for review prior to
implementation. Consultant shall conduct on-site implementation of the timings at the turn-on
and make fine-tuning adjustments to the timings of the subject intersection in the field to
alleviate observed adverse operating conditions and to enhance operations.

Traffic counts shall be taken at the subject intersection after the traffic signals are approved for
operation by the Area Traffic Signal Operations Engineer. Seven day/twenty-four hour
automatic traffic recorder counts will be required and manual turning movement counts shall be
conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a
typical weekday from midday Monday to midday Friday, and if necessary, on the weekend.
Additional manual turning movement counts may be necessary if heavy traffic flows exist during
off peak hours. The turning movement counts shall identify cars, and single-unit, multi-unit
heavy vehicles, transit buses, and pedestrian/bicyclist movements.
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As necessary, the intersections shall be re-addressed and all system detectors reassigned in
the master controllers according to the current standard of District Three.

A Capacity Analysis shall be conducted at the subject intersection to determine its level of
service and degree of saturation. Appropriate signal timings shall be developed for the subject
intersection and existing timings shall be utilized for the rest of the intersections in the system
with minor adjustments if necessary. Changes to the cycle lengths and offsets for the entire
system may be required due to the addition/modification of the subject intersection. Both
volume and occupancy shall be considered when developing the re-optimized timing program.
Signal system optimization analyses shall be conducted utilizing PASSER II, TRANSYT 7F,
SIGNAL 85, SYNCHRO 6.0 or other appropriate approved computer software.

The following traffic signal timings are required:

a. Confirm that all signals have minimum 4 second yellow and 2 second red and check that
the formula meets latest MUTCD edition.

b. “Zero out” all density times.
c. Confirm pedestrian times meet MUTCD latest edition (3.5 seconds).

d. Confirm minimum green times are 6 seconds on left turn, 8 seconds on side streets, and
10 seconds on main street.

e. Confirm all detection is “non-locking”.

All the intersections shall be re-addressed according to the current standard of District Three.
The proposed signal timing plan shall be forwarded to IDOT for review and approval seven days
prior to the traffic signal turn on at the intersection. The timing plan shall be implemented at
least two working days prior to the turn on of the traffic signal. The timing plan shall include a
time-of-day program, which may be used as a back-up system. After downloading the system
timings, the Consultant shall make fine tuning adjustments to the timing in the field to alleviate
observed operating conditions and to enhance operations. The timing plans shall be re-
evaluated after the signal has been turned on and traffic has had an opportunity to adjust to the
new signal. Any necessary timing changes shall be made at that time with the approval of the
Area Signal Engineer.
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The following deliverables shall be required:

e Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed.

e Consultant shall furnish an updated intersection graphic display for the subject
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor.

o Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the
optimized system. The technical memorandum shall include the following elements:

(1)
(2)

3)

Brief description of the project.

Printed copies of the analysis output from Synchro (or other appropriate,
approved optimization software file).

Turning movement and automatic traffic recorder counts, capacity analyses for
each count period, computer optimization analyses for each count period,
proposed implementation plans and summaries including system description,
analysis methodology, method of effectiveness comparison results and special
recommendations and/or observations. The new report shall follow the format
of the old report and shall incorporate all data from the old report which
remains unchanged. Copies of the entire database including intersection
displays and any other displays which the system software allows shall be
furnished to the Department and to the Department's Traffic Signal
Maintenance Contractor.

e Consultant shall furnish to IDOT two (2) CDs for the optimized system. The CDs shall
include the following elements:

(1)
(2)

(3)
(4)
®)

Electronic copy of the technical memorandum in PDF format.

Revised Synchro files (or other appropriate, approved optimization software
file) including the new signal and the rest of the signals in the closed loop
system.

Traffic counts conducted at the subject intersection.

New or updated intersection graphic display file for the subject intersection.

The CD shall be labeled with the IDOT system number and master locations,
as well as the submittal date and the consultant logo. The CD case shall
include a clearly readable label displaying the same information securely
affixed to the side and front.

Basis of Payment: This work will be paid for at the contract unit price per lump sum for
OPTIMIZE TRAFFIC SIGNAL SYSTEM.
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AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1, 2012 Revised: January 1, 2013
Add the following Section to the Standard Specifications:

“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement.

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) COarsE AQQIregaAte ......ueeeeii e ———— 1004.06
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1,2, and 3) .......ccuveeeeeeiiiiiiiiiiiieeeeee, 1031

Note 1. Crushed RAP, from either full depth or single lift removal, may be mechanically
blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed
40 percent of the total product. The top size of the RAP shall be less than 4 in.
(100 mm) and well graded.

Note 2. RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well
graded, may be used as capping aggregate in the top 3in. (75 mm) when aggregate
gradations CS 01, CS 02, or RR 01 are used in lower lifts.

Note 3. The RAP used for aggregate subgrade improvement shall be according to the
current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed
Asphalt Pavement (RAP) for Aggregate Applications”.

303.03 Equipment. The vibratory machine shall be according to Article 1101.01, or as
approved by the Engineer.

303.04 Soil Preparation. The stability of the soil shall be according to the Department’s
Subgrade Stability Manual for the aggregate thickness specified.

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations
CA 02, CA 06, or CA 10 shall be 12in. (300 mm). The maximum nominal lift thickness of
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm).

303.06 Capping Aggregate. The top surface of the aggregate subgrade shall consist of a
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When the contract specifies
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in.
(75 mm) of capping aggregate shall be the same gradation and may be placed with the
underlying aggregate subgrade improvement material.
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303.07 Compaction. All aggregate lifts shall be compacted to the satisfaction of the
Engineer. If the moisture content of the material is such that compaction cannot be obtained,
sufficient water shall be added so that satisfactory compaction can be obtained.

303.08 Finishing and Maintenance of Aggregate Subgrade Improvement. The
aggregate subgrade improvement shall be finished to the lines, grades, and cross sections
shown on the plans, or as directed by the Engineer. The aggregate subgrade improvement
shall be maintained in a smooth and compacted condition.

303.09 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.10 Basis of Payment. This work will be paid for at the contract unit price per cubic
yard (cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square vyard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.06 Coarse Aggregate for Aggregate Subgrade Improvement. The aggregate shall
be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free
of deleterious materials.
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(c) Gradation.

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01.

The coarse aggregate gradation for total subgrade thickness more than 12in.
(300 mm) shall be CS 01, CS 02 or RR 01(see Article 1005.01(c)).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No. 5 & g > y
CS 01 100 97+3 90+ 10 45 + 25 20+ 20
CS 02 100 80+ 10 25+15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No. 2550 mm 150 mm 100 mm 50 mm 4.75 mm
CS 01 100 97+3 90+ 10 45+ 25 20+ 20
CS 02 100 8010 25+ 15

(2) The 3in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.”

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be
at the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a
moveable cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and
“SLOW” signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW?” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.
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The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the
“SLOW” sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted
24 in. (600 mm) or less above, below, or to the side of the “SLOW?” sign face. As an
option, a Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during
operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to
move, the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and
when included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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COARSE AGGREGATE QUALITY (BDE)
Effective: July 1, 2015

Revise Article 1004.01(b) of the Standard Specifications to read:

“(b) Quality. The coarse aggregate shall be according to the quality standards listed in the
following table.

COARSE AGGREGATE QUALITY
CLASS

QUALITY TEST A B c 5
Na,SO, Soundness 5 Cycle, 2/
ITP 104 ", % Loss max. 151 15 20 125
Los Angeles Abrasion, 3 4/ 5/
ITP 96 ', % Loss max. 40714071407 45
Minus No. 200 (75 pm) Sieve 46| ___ |o57| __
Material,
ITP 11
Deleterious Materials "%
Shale, % max. 1.0 | 2.0 [40%| -
Clay Lumps, % max. 025| 05 |05%| -
Coal & Lignite, % max. 025 -- - -
Soft & Unsound Fragments, %| 4.0 | 6.0 |[8.0%| -
max.
Other Deleterious, % max. 40% 20 |20¥] -
Total Deleterious, % max. 50 | 6.0 [10.0% ---
Qil-Stained Aggregate ', % max | 50 | — | -

1/

2/

3/

4/

5/

6/

7/

Does not apply to crushed concrete.

For aggregate surface course and aggregate shoulders, the maximum percent
loss shall be 30.

For portland cement concrete, the maximum percent loss shall be 45.
Does not apply to crushed slag or crushed steel slag.

For hot-mix asphalt (HMA) binder mixtures, except when used as surface course,
the maximum percent loss shall be 45.

For crushed aggregate, if the material finer than the No. 200 (75 uym) sieve
consists of the dust from fracture, essentially free from clay or silt, this
percentage may be increased to 2.5.

Does not apply to aggregates for HMA binder mixtures.
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8/ Does not apply to Class A seal and cover coats.

9/ Includes deleterious chert. In gravel and crushed gravel aggregate, deleterious
chert shall be the lightweight fraction separated in a 2.35 heavy media
separation. In crushed stone aggregate, deleterious chert shall be the
lightweight fraction separated in a 2.55 heavy media separation. Tests shall be
run according to ITP 113.

10/ Test shall be run according to ITP 203.
11/ Does not apply to crushed slag.

All varieties of chert contained in gravel coarse aggregate for portland cement concrete,
whether crushed or uncrushed, pure or impure, and irrespective of color, will be classed
as chert and shall not be present in the total aggregate in excess of 25 percent by weight
(mass).

Aggregates used in Class BS concrete (except when poured on subgrade), Class PS
concrete, and Class PC concrete (bridge superstructure products only, excluding the
approach slab) shall contain no more than two percent by weight (mass) of deleterious
materials. Deleterious materials shall include substances whose disintegration is
accompanied by an increase in volume which may cause spalling of the concrete.”

COATED GALVANIZED STEEL CONDUIT (BDE)
Effective: January 1, 2013 Revised: January 1, 2015

Revise Article 811.03(b) of the Standard Specifications to read:

“(b) Coated Galvanized Steel Conduit. In addition to the methods described in
Article 810.05(a) the following methods shall be observed when installing coated
conduit.

Coated conduit pipe vise jaw adapters shall be used when the conduit is being clamped
to avoid damaging the coating.

Coated conduit shall be cut with a roller cutter or by other means approved by the
conduit manufacturer.

After any cutting or threading operations are completed, the bare steel shall be touched
up with the conduit manufacturer’s touch up compound.”
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COILABLE NONMETALLIC CONDUIT (BDE)
Effective: August 1, 2014 Revised: January 1, 2015

Revise Article 1088.01(c) of the Standard Specifications to read:

“(c) Coilable Nonmetallic Conduit. The conduit shall be a high density polyethylene duct
which is intended for underground use can be manufactured and coiled or reeled in
continuous transportable lengths and uncoiled for further processing and/or installation
without adversely affecting its properties or performance. The conduit and its
manufacture shall be according to UL 651A for Schedule 40 conduit, except Schedule
80 shall be used under pavement, stabilized shoulder, paved median, paved driveway,
curb and/or gutter and sidewalk.

Performance Tests. Testing procedures and test results shall meet the requirements of
UL 651A. Certified copies of the test report shall be submitted to the Engineer prior to
the installation of the conduit.”

CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE)
Effective: January 1, 2013

Description. This work shall consist of constructing cast-in-place concrete and precast concrete
end sections for pipe culverts. These end sections are shown on the plans as Highway
Standard 542001, 542006, 542011, or 542016. This work shall be according to Section 542 of
the Standard Specifications except as modified herein.
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Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Portland Cement Concrete (NOTE 1) ...uueeueii e 1020
(b) Precast Concrete End Sections (Note 2)
(c) Coarse Aggregate (NOE 3) .....ooiiiiiiiiiiiii e 1004.05
(d) Structural STEEI (NOTE 4) ....eeeeeee e 1006.04
(e) Anchor Bolts and Rods (NOtE 5) .......uuiiiiiiiiiiiiiee e 1006.09
(f) Reinforcement Bars ..........c..oeiiiiiiiiiiii e 1006.10(a)
(9) NONSHINK GIrOUL .....uuiiiiii e e e e e e e e e e e e e e e e e eeaeeas 1024.02
(h) Chemical Adhesive ReSIN SYSIEM .......uiice e 1027
(i) Mastic Joint Sealer fOr PP ........oooiiiiiiiiii e 1055
(1) HaNA HOIE PIUGS ...uueiieiiii e e e e e e e e e e e e e e e e e e e e e e e eeeeeas 1042.16

Note 1. Cast-in-place concrete end sections shall be Class SlI, except the 14 day mix
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m).

Note 2. Precast concrete end sections shall be according to Articles 1042.02 and
1042.03(b)(c)(d)(e) of the Standard Specifications. The concrete shall be Class PC
according to Section 1020, and shall have a minimum compressive strength of 5000 psi
(34,000 kPa) at 28 days.

Joints between precast sections shall be produced with reinforced tongue and groove
ends according to the requirements of ASTM C 1577.

Note 3. The granular bedding placed below a precast concrete end section shall be
gradation CA 6, CA 9, CA 10, CA12, CA 17, CA 18, or CA 19.

Note 4. All components of the culvert tie detail shall be galvanized according to the
requirements of AASHTO M 111 or M 232 as applicable.

Note 5. The anchor rods for the culvert ties shall be according to the requirements of
ASTM F 1554, Grade 105 (Grade 725).

82



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

CONSTRUCTION REQUIREMENTS

The concrete end sections may be precast or cast-in-place construction. Toe walls shall be
either precast or cast-in-place, and shall be in proper position and backfilled according to the
applicable paragraphs of Article 502.10 of the Standard Specifications prior to the installation of
the concrete end sections. If soil conditions permit, cast-in-place toe walls may be poured
directly against the soil. When poured directly against the soil, the clear cover of the sides and
bottom of the toe wall shall be increased to 3 in. (75 mm) by increasing the thickness of the toe
wall.

(a) Cast-In-Place Concrete End Sections. Cast-in-place concrete end sections shall be
constructed according to the requirements of Section 503 of the Standard Specifications
and as shown on the plans.

(b) Precast Concrete End Sections. When the concrete end sections will be precast, shop
drawings detailing the slab thickness and reinforcement layout shall be submitted to the
Engineer for review and approval.

The excavation and backfilling for precast concrete end sections shall be according to
the requirements of Section 502 of the Standard Specifications, except a layer of
granular bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation
of the bottom of the end section. The granular bedding shall extend a minimum of 2 ft
(600 mm) beyond each side of the end section.

Anchor rods connecting precast sections shall be brought to a snug tight condition
followed by an additional 2/3 turn on one of the nuts. Match marks shall be provided on
the bolt and nut to verify relative rotation between the bolt and the nut.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for CONCRETE
END SECTION, STANDARD 542001; CONCRETE END SECTION, STANDARD 542006;
CONCRETE END SECTION, 542011; or CONCRETE END SECTION, 542016, of the pipe
diameter and slope specified.

CONCRETE GUTTER, CURB, MEDIAN, AND PAVED DITCH (BDE)
Effective: April 1, 2014 Revised: August 1, 2014

Add the following to Article 606.02 of the Standard Specifications:
“(i) Polyurethane Joint Sealant .............ooooiiiiiiiiii e 1050.04”
Revise the fifth paragraph of Article 606.07 of the Standard Specifications to read:

“Transverse contraction and longitudinal construction joints shall be sealed according to
Article 420.12, except transverse joints in concrete curb and gutter shall be sealed with
polysulfide or polyurethane joint sealant.”
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Add the following to Section 1050 of the Standard Specifications:

“1050.04 Polyurethane Joint Sealant. The joint sealant shall be a polyurethane sealant,
Type S, Grade NS, Class 25 or better, Use T (T4 or T,), according to ASTM C 920.”

CONTRACT CLAIMS (BDE)
Effective: April 1, 2014

Revise the first paragraph of Article 109.09(a) of the Standard Specifications to read:

“(a) Submission of Claim. All claims filed by the Contractor shall be in writing and in
sufficient detail to enable the Department to ascertain the basis and amount of the claim.
As a minimum, the following information must accompany each claim submitted.”

Revise Article 109.09(e) of the Standard Specifications to read:
“(e) Procedure. The Department provides two administrative levels for claims review.

Level | Engineer of Construction
Level Il Chief Engineer/Director of Highways or Designee

(1) Level I. All claims shall first be submitted at Level I. Two copies each of the claim
and supporting documentation shall be submitted simultaneously to the District and
the Engineer of Construction. The Engineer of Construction, in consultation with the
District, will consider all information submitted with the claim and render a decision
on the claim within 90 days after receipt by the Engineer of Construction. Claims not
conforming to this Article will be returned without consideration. The Engineer of
Construction may schedule a claim presentation meeting if in the Engineer of
Construction’s judgment such a meeting would aid in resolution of the claim,
otherwise a decision will be made based on the claim documentation submitted. If a
Level | decision is not rendered within 90 days of receipt of the claim, or if the
Contractor disputes the decision, an appeal to Level Il may be made by the
Contractor.

(2) Level 1l.  An appeal to Level Il shall be made in writing to the Engineer of
Construction within 45 days after the date of the Level | decision. Review of the
claim at Level Il shall be conducted as a full evaluation of the claim. A claim
presentation meeting may be scheduled if the Chief Engineer/Director of Highways
determines that such a meeting would aid in resolution of the claim, otherwise a
decision will be made based on the claim documentation submitted. A Level Il final
decision will be rendered within 90 days of receipt of the written request for appeal.

Full compliance by the Contractor with the provisions specified in this Article is a
contractual condition precedent to the Contractor’s right to seek relief in the Court of
Claims. The Director’s written decision shall be the final administrative action of the
Department. Unless the Contractor files a claim for adjudication by the Court of Claims
within 60 days after the date of the written decision, the failure to file shall constitute a
release and waiver of the claim.”
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: November 2, 2015

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 7.00% of the work. This percentage is set as the DBE participation goal for
this contract. Consequently, in addition to the other award criteria established for this contract,
the Department will only award this contract to a bidder who makes a good faith effort to meet
this goal of DBE participation in the performance of the work. A bidder makes a good faith effort
for award consideration if either of the following is done in accordance with the procedures set
for in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.

In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on completed
Department forms SBE 2025 and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting.
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(2) To meet the five day requirement, the bidder may send the Utilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Ultilization Plan should be sent as one .pdf file, rather than multiple files
and emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Utilization Plan may be sent by certified mail or delivery service
within the five business day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the original certified mail receipt from the U.S. Postal Service or the
receipt issued by a delivery service. It is the responsibility of the bidder to ensure
the postmark or receipt date is affixed within the five days if the bidder intends to rely
upon mailing or delivery to satisfy the submission day requirement. The Utilization
Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springdfield, Illinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder's proposal guaranty, and may
deny authorization to bid the project if re-advertised for bids. The Department
reserves the right to invite any other bidder to submit a Utilization Plan at any time for
award consideration or to extend the time for award.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable
as long as the original is available and provided upon request. All elements of
information indicated on the said form shall be provided, including but not limited to the
following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the Utilization Plan must also include a clear identification of the portion
of the work to be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor
qguote submitted to the bidder when a non-DBE subcontractor is selected over a DBE
for work on the contract.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation
has been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of
the contract by the bidder. The Utilization Plan will be approved by the Department if the
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or
the bidder submits sufficient documentation of a good faith effort to meet the contract goal
pursuant to 49 CFR Part 26, Appendix A. The Utilization Plan will not be approved by the
Department if the Utilization Plan does not document sufficient DBE participation to meet the
contract goal unless the apparent successful bidder documented in the Utilization Plan that it
made a good faith effort to meet the goal. This means that the bidder must show that all
necessary and reasonable steps were taken to achieve the contract goal. Necessary and
reasonable steps are those which, by their scope, intensity and appropriateness to the
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were
not successful. The Department will consider the quality, quantity, and intensity of the kinds of
efforts that the bidder has made. Mere pro forma efforts, in other words, efforts done as a
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain
DBE patrticipation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with subsection (c)(6) of the above Bidding Procedures, the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor
quote submitted to the bidder when a non-DBE subcontractor was selected over
a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision or that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons for the
determination. If the Utilization Plan is not approved because it is deficient as a
technical matter, unless waived by the Department, the bidder will be notified and will be
allowed no more than a five calendar day period in order to cure the deficiency.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of
the request in the United States mail on or before the fifth business day shall not be
deemed delivery. The determination shall become final if a request is not made and
delivered. A request may provide additional written documentation or argument
concerning the issues raised in the determination statement of reasons, provided the
documentation and arguments address efforts made prior to submitting the bid. The
request will be forwarded to the Department’s Reconsideration Officer. The
Reconsideration Officer will extend an opportunity to the bidder to meet in person in
order to consider all issues of documentation and whether the bidder made a good faith
effort to meet the goal. After the review by the Reconsideration Officer, the bidder will
be sent a written decision within ten working days after receipt of the request for
consideration, explaining the basis for finding that the bidder did or did not meet the goal
or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count toward the DBE goal.

DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the

procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springdfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, than a new Request for Approval of Subcontractor
shall not be required. However, the Contractor must document efforts to assure that the
existing DBE subcontractor is capable of performing the additional work and has agreed
in writing to the change.

(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon
request. Subcontractors shall ensure that all lower tier subcontracts or agreements with
DBEs to supply labor or materials be performed in accordance with this Special
Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
prime contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal,

(8) The listed DBE is ineligible to receive DBE credit for the type of work required,;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor
is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the prime Contractor
seeks to terminate a DBE it relied upon to obtain the contract so that the prime
Contractor can self-perform the work for which the DBE contractor was engaged or
so that the prime Contractor can substitute another DBE or non-DBE contractor after
contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any
reason the Contractor shall make a good faith effort to find another DBE to substitute
for the original DBE to perform at least the same amount of work under the contract
as the terminated DBE to the extent needed to meet the established Contract goal.
The good faith efforts shall be documented by the Contractor. If the Department
requests documentation under this provision, the Contractor shall submit the
documentation within seven days, which may be extended for an additional seven
days if necessary at the request of the Contractor. The Department shall provide a
written determination to the Contractor stating whether or not good faith efforts have
been demonstrated.
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PAYMENT RECORDS. The Contractor shall maintain a record of payments for work
performed to the DBE participants. The records shall be made available to the
Department for inspection upon request. After the performance of the final item of work
or delivery of material by a DBE and final payment therefore to the DBE by the
Contractor, but not later than thirty calendar days after payment has been made by the
Department to the Contractor for such work or material, the Contractor shall submit a
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer. If
full and final payment has not been made to the DBE, the DBE Payment Agreement
shall indicate whether a disagreement as to the payment required exists between the
Contractor and the DBE or if the Contractor believes that the work has not been
satisfactorily completed. If the Contractor does not have the full amount of work
indicated in the Utilization Plan performed by the DBE companies indicated in the
Utilization Plan and after good faith efforts are reviewed, the Department may deduct
from contract payments to the Contractor the amount of the goal not achieved as
liquidated and ascertained damages. The Contractor may request an administrative
reconsideration of any amount deducted as damages pursuant to subsection (h) of this
part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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EQUAL EMPLOYMENT OPPORTUNITY (BDE)
Effective: April 1, 2015

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

"EQUAL EMPLOYMENT OPPORTUNITY

In the event of the Contractor's noncompliance with the provisions of this Equal Employment
Opportunity Clause, the lllinois Human Rights Act, or the lllinois Department of Human Rights
Rules and Regulations, the Contractor may be declared ineligible for future contracts or
subcontracts with the State of lllinois or any of its political sub-divisions or municipal
corporations, and the contract may be cancelled or voided in whole or in part, and such other
sanctions or penalties may be imposed or remedies invoked as provided by statute or
regulation.

During the performance of this Contract, the Contractor agrees as follows:

(1) That it will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, sexual orientation, marital status, order of protection status,
national origin or ancestry, citizenship status, age, physical or mental disability unrelated
to ability, military status, or an unfavorable discharge from military service; and further
that it will examine all job classifications to determine if minority persons or women are
underutilized and will take appropriate affirmative action to rectify any such
underutilization.

(2) That, if it hires additional employees in order to perform this contract or any portion
hereof, it will determine the availability (according to the lllinois Department of Human
Rights Rules and Regulations) of minorities and women in the area(s) from which it may
reasonably recruit and it will hire for each job classification for which employees are
hired in such a way that minorities and women are not underutilized.

(3) That, in all solicitations or advertisements for employees placed by it or on its behalf, it
will state that all applicants will be afforded equal opportunity without discrimination
because of race, color, religion, sex, sexual orientation, marital status, order of
protection status, national origin or ancestry, citizenship status, age, physical or mental
disability unrelated to ability, military status or an unfavorable discharge from military
service.
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(4) That it will send to each labor organization or representative of workers with which it has
or is bound by a collective bargaining or other agreement or understanding, a notice
advising such labor organization or representative of the Contractor's obligations under
the lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations. If any labor organization or representative fails or refuses to cooperate with
the Contractor in its efforts to comply with such Act and Rules and Regulations, the
Contractor will promptly so notify the Illinois Department of Human Rights and IDOT and
will recruit employees from other sources when necessary to fulfill its obligations
thereunder.

(5) That it will submit reports as required by the lllinois Department of Human Rights Rules
and Regulations, furnish all relevant information as may from time to time be requested
by the lllinois Department of Human Rights or IDOT, and in all respects comply with the
lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations.

(6) That it will permit access to all relevant books, records, accounts, and work sites by
personnel of IDOT and the lllinois Department of Human Rights for purposes of
investigation to ascertain compliance with the lllinois Human Rights Act and the lllinois
Department of Human Rights Rules and Regulations.

(7) That it will include verbatim or by reference the provisions of this clause in every
subcontract it awards under which any portion of the contract obligations are undertaken
or assumed, so that the provisions will be binding upon the subcontractor. In the same
manner as with other provisions of this contract, the Contractor will be liable for
compliance with applicable provisions of this clause by subcontractors; and further it will
promptly notify IDOT and the lllinois Department of Human Rights in the event any
subcontractor fails or refuses to comply with these provisions. In addition, the
Contractor will not utilize any subcontractor declared by the lllinois Human Rights
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any
of its political subdivisions or municipal corporations.”

STATE CONTRACTS. Revise Section Il of Check Sheet #5 of the Recurring Special Provisions
to read:

‘Il. EQUAL EMPLOYMENT OPPORTUNITY

In the event of the Contractor's noncompliance with the provisions of this Equal Employment
Opportunity Clause, the lllinois Human Rights Act or the lllinois Department of Human Rights
Rules and Regulations, the Contractor may be declared ineligible for future contracts or
subcontracts with the State of lllinois or any of its political sub-divisions or municipal
corporations, and the contract may be cancelled or voided in whole or in part, and such other
sanctions or penalties may be imposed or remedies invoked as provided by statute or
regulation.
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During the performance of this Contract, the Contractor agrees as follows:

1.

That it will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, sexual orientation, marital status, order of protection status,
national origin or ancestry, citizenship status, age, physical or mental disability unrelated
to ability, military status, or an unfavorable discharge from military service; and further
that it will examine all job classifications to determine if minority persons or women are
underutilized and will take appropriate affirmative action to rectify any such
underutilization.

That, if it hires additional employees in order to perform this contract or any portion
hereof, it will determine the availability (according to the lllinois Department of Human
Rights Rules and Regulations) of minorities and women in the area(s) from which it may
reasonably recruit and it will hire for each job classification for which employees are
hired in such a way that minorities and women are not underutilized.

That, in all solicitations or advertisements for employees placed by it or on its behalf, it
will state that all applicants will be afforded equal opportunity without discrimination
because of race, color, religion, sex, sexual orientation, marital status, order of
protection status, national origin or ancestry, citizenship status, age, physical or mental
disability unrelated to ability, military status, or an unfavorable discharge from military
service.

That it will send to each labor organization or representative of workers with which it has
or is bound by a collective bargaining or other agreement or understanding, a notice
advising such labor organization or representative of the Contractor's obligations under
the lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations. If any labor organization or representative fails or refuses to cooperate with
the Contractor in its efforts to comply with such Act and Rules and Regulations, the
Contractor will promptly so notify the lllinois Department of Human Rights and IDOT and
will recruit employees from other sources when necessary to fulfill its obligations
thereunder.

That it will submit reports as required by the lllinois Department of Human Rights Rules
and Regulations, furnish all relevant information as may from time to time be requested
by the lllinois Department of Human Rights or IDOT, and in all respects comply with the
lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations.

That it will permit access to all relevant books, records, accounts and work sites by
personnel of IDOT and the lllinois Department of Human Rights for purposes of
investigation to ascertain compliance with the lllinois Human Rights Act and the lllinois
Department of Human Rights Rules and Regulations.
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7. That it will include verbatim or by reference the provisions of this clause in every
subcontract it awards under which any portion of the contract obligations are undertaken
or assumed, so that the provisions will be binding upon the subcontractor. In the same
manner as with other provisions of this contract, the Contractor will be liable for
compliance with applicable provisions of this clause by subcontractors; and further it will
promptly notify IDOT and the lllinois Department of Human Rights in the event any
subcontractor fails or refuses to comply with these provisions. In addition, the
Contractor will not utilize any subcontractor declared by the lllinois Human Rights
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any
of its political subdivisions or municipal corporations.”

FRICTION AGGREGATE (BDE)
Effective: January 1, 2011 Revised: November 1, 2014

Revise Article 1004.01(a)(4) of the Standard Specifications to read:

“(4) Crushed Stone. Crushed stone shall be the angular fragments resulting from
crushing undisturbed, consolidated deposits of rock by mechanical means. Crushed
stone shall be divided into the following, when specified.

a. Carbonate Crushed Stone. Carbonate crushed stone shall be either dolomite or
limestone. Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).
Limestone shall contain less than 11.0 percent magnesium oxide (MgO).

b. Crystalline Crushed Stone. Crystalline crushed stone shall be either

metamorphic or igneous stone, including but is not limited to, quartzite, granite,
rhyolite and diabase.”
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The aggregate shall be

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use

Mixture

Aggregates Allowed

Class A

Seal or Cover

Allowed Alone or in Combination ¥':

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized Subbase
or Shoulders

Allowed Alone or in Combination *:

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA
High ESAL
Low ESAL

Binder
IL-19.0
or IL-19.0L

SMA Binder

Allowed Alone or in Combination ¥:

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®

HMA
High ESAL
Low ESAL

C Surface and
Leveling Binder
IL-9.5 or IL-9.5L

SMA
Ndesign 50 Surface

Allowed Alone or in Combination ¥:

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag”
Crushed Concrete”

101



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

Use Mixture Aggregates Allowed
HMA D Surface and | Allowed Alone or in Combination ¥
High ESAL :_Le_\éeélng Binder Crushed Gravel
' Carbonate Crushed Stone (other than
SMA Limestone)?
. Crystalline Crushed Stone
Ndesign 50
Surface Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag‘”
Crushed Concrete”
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any Mixture D
aggregate other than
Dolomite
75% Limestone Crushed Slag (ACBF)
or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination *:
High ESAL IL-9.5 Crushed Gravel
SMA Crystalline Crushed Stone
Ndesign 80 Crushed Sandstone
Surface Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete”
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite? Any  Mixture E
aggregate
75% Dolomite? Crushed Sandstone,
Crushed Slag (ACBF),
Crushed Steel Slag, or
Crystalline  Crushed
Stone
75% Crushed Gravel | Crushed Sandstone,
or Crushed Concrete® | Crystalline  Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
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Use Mixture Aggregates Allowed
HMA F Surface Allowed Alone or in Combination *:
High ESAL IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Crushed Gravel, | Crushed Sandstone,
Crushed Concrete”, or | Crushed Slag (ACBF),
Dolomite? Crushed Steel Slag, or
Crystalline  Crushed
Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone shall not be used in SMA Ndesign 80. In SMA Ndesign 50,
carbonate crushed stone shall not be blended with any of the other aggregates allowed
alone in Ndesign 50 SMA binder or Ndesign 50 SMA surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE)

Effective: November 1, 2012

Description.

Revised: August 1, 2014

This work shall consist of grooving the pavement surface in preparation for the

application of recessed pavement markings.

Equipment. Equipment shall be according to the following.

(a) Pavement Marking Tape Installations: The grooving equipment shall have a free-floating

(b) Liquid and Thermoplastic Pavement Marking Installations:

saw blade cutting head equipped with gang-stacked diamond saw blades. The diamond
saw blades shall be of uniform wear and shall produce a smooth textured surface. Any
ridges in the groove shall have a maximum height of 15 mils (0.38 mm).

The grooving equipment
shall be equipped with either a free-floating saw blade cutting head or a free-floating
grinder cutting head configuration with diamond or carbide tipped cutters and shall
produce an irregular textured surface.
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CONSTRUCTION REQUIREMENTS

General. The Contractor shall supply the Engineer with a copy of the pavement marking
material manufacturer's recommendations for constructing a groove.

Pavement Grooving Methods. The grooves for recessed pavement markings shall be
constructed using the following methods.

(a) Wet Cutting Head Operation. When water is required or used to cool the cutting head,
the groove shall be flushed with high pressure water immediately following the cut to
avoid build up and hardening of slurry in the groove. The pavement surface shall be
allowed to dry for a minimum of 24 hours prior to the final cleaning of the groove and
application of the pavement marking material.

(b) Dry Cutting Head Operation. When used on HMA pavements, the groove shall be
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate,
debris, and dust generated during the cutting operation. When used on PCC
pavements, the groove shall be flushed with high pressure water or shot blasted to
remove any PCC particles that may have become destabilized during the grooving
process. If high pressure water is used, the pavement surface shall be allowed to dry for
a minimum of 24 hours prior to the final cleaning of the groove and application of the
pavement marking material.

Pavement Grooving. Grooving shall not cause ravels, aggregate fractures, spalling or
disturbance of the joints to the underlying surface of the pavement. Grooves shall be cut into
the pavement prior to the application of the pavement marking material. Grooves shall be cut
such that the width is 1in. (25 mm) greater than the width of the pavement marking line as
specified on the plans. Grooves for letters and symbols shall be cut in a square or rectangular
shape so that the entire marking will fit within the limits of the grooved area. The position of the
edge of the grooves shall be a minimum of 4 in. (100 mm) from the edge of all longitudinal
joints. The depth of the groove shall not be less than the manufacturer's recommendations for
the pavement marking material specified, but shall be installed to a minimum depth of 110 mils
(2.79 mm) and a maximum depth of 200 mils (5.08 mm) for pavement marking tapes
thermoplastic markings and a minimum depth of 40 mils (1.02 mm) and a maximum depth of
80 mils (2.03 mm) for liquid markings. The cutting head shall be operated at the appropriate
speed in order to prevent undulation of the cutting head and grooving at an inconsistent depth.

At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth
measurements shall be made at 10 ft (3.3 m) intervals within the test section. The individual
depth measurements shall be within the allowable ranges according to this Article. If it is
determined the test section has not been grooved at the appropriate depth or texture,
adjustments shall be made to the cutting head and another 50 ft (16.7 m) test section shall be
installed and checked. This process shall continue until the test section meets the requirements
of this Article.

For new HMA pavements, grooves shall not be installed within 14 days of the placement of the
final course of pavement.
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Final Cleaning. Immediately prior to the application of the pavement marking material or primer
sealer, the groove shall be cleaned with high-pressure air blast.

Method of Measurement. This work will be measured for payment in place, in feet (meter) for
the groove width specified.

Grooving for letter, numbers and symbols will be measured in square feet (square meters).

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING,
LETTERS AND SYMBOLS.

The following shall only apply when preformed plastic pavement markings are to be recessed:

Add the following paragraph after the first paragraph of Article 780.07 of the Standard
Specifications.

“The markings shall be capable of being applied in a grooved slot on new and existing
portland cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated
adhesive, or liquid contact cement which shall be applied at the time of installation. A primer
sealer shall be applied with a roller and shall cover and seal the entire bottom of the groove.
The primer sealer shall be recommended by the manufacturer of the pavement marking material
and shall be compatible with the material being used. The Contractor shall install the markings
in the groove as soon as possible after the primer sealer cures according to the manufacturer’s
recommendations. The markings placed in the groove shall be rolled and tamped into the
groove with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200
Ib (90kg). Vehicle tires shall not be used for tamping. The Contractor shall roll and tamp the
material with a minimum of 6 passes to prevent easy removal or peeling.”

HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE)
Effective: January 1, 2010 Revised: April 1, 2012

Description. This work shall consist of testing the density of longitudinal joints as part of the

quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.
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Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test

location.

Longitudinal joint testing shall be located at a distance equal to the lift

thickness or a minimum of 4 in. (100 mm), from each pavement edge. (i.e. fora 5 in.
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in.

(125 mm) from the edge of pavement.)

Longitudinal joint density testing shall be

performed using either a correlated nuclear gauge or cores.

a. Confined Edge.

Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which

represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified

herein.

The three one-minute readings shall be spaced ten feet apart

longitudinally along the unconfined pavement edge and centered at the random
density test location.”

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to

read:
“Mixture Parameter Individual Test Unconfined Edge
Composition (includes confined Joint Density
edges) Minimum

IL-4.75 Ndesign = 50 93.0 - 97.4% 91.0%
IL-9.5, IL-12.5 Ndesign = 90 92.0 - 96.0% 90.0%
IL-9.5,IL-9.5L, Ndesign < 90 92.5-97.4% 90.0%
IL-12.5

IL-19.0, IL-25.0 Ndesign = 90 93.0 — 96.0% 90.0%
IL-19.0, IL-19.0L, Ndesign < 90 93.0 - 97.4% 90.0%
IL-25.0

SMA Ndesign = 50 & 80 93.5-97.4% 91.0%
All Other Ndesign = 30 93.0 - 97.4% 90.0%”

106



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

HOT-MIX ASPHALT - MIXTURE DESIGN COMPOSITION AND VOLUMETRIC
REQUIREMENTS (BDE)
Effective: November 1, 2013 Revised: November 1, 2014

Revise the last sentence of the first paragraph of Article 312.05 of the Standard Specifications
to read:

“The minimum compacted thickness of each lift shall be according to Article 406.06(d).”

Delete the minimum compacted lift thickness table in Article 312.05 of the Standard
Specifications.

Revise the second paragraph of Article 355.02 of the Standard Specifications to read:
“The mixture composition used shall be 1L-19.0.”

Revise Article 355.05(a) of the Standard Specifications to read:
“(a) The top lift thickness shall be 2 1/4 in. (60 mm) for mixture composition IL-19.0.”

Revise the Leveling Binder table and second paragraph of Article 406.05(c) of the Standard
Specifications to read:

“Leveling Binder
Nominal, Compacted, Leveling Mixture Composition
Binder Thickness, in. (mm)
<11/4 (32) IL-4.75, IL-9.5, or IL-9.5L
>11/4to 2 (32 to 50) IL-9.5 or IL-9.5L

The density requirements of Article 406.07(c) shall apply for leveling binder, machine
method, when the nominal compacted thickness is: 3/4in. (19 mm) or greater for
IL-4.75 mixtures; and 1 1/4 in. (32 mm) or greater for IL-9.5 and IL-9.5L mixtures.”

Revise the table in Article 406.06(d) of the Standard Specifications to read:

“‘MINIMUM COMPACTED LIFT THICKNESS
Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19)
IL-9.5, IL-9.5L 11/4 (32)
SMA-12.5 2 (51)
IL-19.0, IL-19.0L 21/4 (57)

Revise the ninth paragraph of Article 406.14 of the Standard Specifications to read:

“Test strip mixture will be evaluated at the contract unit price according to the following.”
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Revise Article 406.14(a) of the Standard Specifications to read:

“(a) If the HMA placed during the initial test strip is determined to be acceptable the mixture
will be paid for at the contract unit price.”

Revise Article 406.14(b) of the Standard Specifications to read:

“(b) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was not produced within 2.0 to 6.0 percent air
voids or within the individual control limits of the JMF according to the Department’s test
results, the mixture will not be paid for and shall be removed at the Contractor’s
expense. An additional test strip shall be constructed and the mixture will be paid for in
full, if produced within 2.0 to 6.0 percent air voids and within the individual control limits
of the JMF.”

Revise Article 406.14(c) of the Standard Specifications to read:

“(c) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was produced within 2.0 to 6.0 percent air voids
and within the individual control limits of the JMF according to the Department’s test
results, the mixture shall be removed. Removal will be paid according to Article 109.04.
This initial mixture will be paid for at the contract unit price. An additional test strip shall
be constructed and the mixture will be paid for in full, if produced within 2.0 to 6.0
percent air voids and within the individual control limits of the JMF.”

Delete Article 406.14(d) of the Standard Specifications.

Delete Article 406.14(e) of the Standard Specifications.

Delete the last sentence of Article 407.06(c) of the Standard Specifications.
Revise Note 2. of Article 442.02 of the Standard Specifications to read:

“Note 2. The mixture composition of the HMA used shall be IL-19.0 binder, designed with
the same Ndesign as that specified for the mainline pavement.”

Delete the second paragraph of Article 482.02 of the Standard Specifications.

Revise the first sentence of the sixth paragraph of Article 482.05 of the Standard Specifications
to read:

“When the mainline HMA binder and surface course mixture option is used on resurfacing

projects, shoulder resurfacing widths of 6 ft (1.8 m) or less may be placed simultaneously with
the adjacent traffic lane for both the binder and surface courses.”
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Revise the second sentence of the fourth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 5in. (125 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture
meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”

Revise the second sentence of the fifth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 8 in. (200 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture
meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”

Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22. The fine aggregate gradation for SMA shall be FA/FM 20.

For mixture IL-4.75 and surface mixtures with an Ndesign = 90, at least 50 percent of the
required fine aggregate fraction shall consist of either stone sand, slag sand, or steel
slag meeting the FA 20 gradation.

For mixture IL-19.0, Ndesign = 90 the fine aggregate fraction shall consist of at least
67 percent manufactured sand meeting FA 20 or FA 22 gradation. For mixture IL-19.0,
Ndesign = 50 or 70 the fine aggregate fraction shall consist of at least 50 percent
manufactured sand meeting FA 20 or FA 22 gradation. The manufactured sand shall be
stone sand, slag sand, steel slag sand, or combinations thereof.

Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate
application for HMA.”

Remove footnote 3/ from the tables and at the end of the tables in Article 1004.01(c) of the
Standard Specifications.

Delete the last sentence of the first paragraph of Article 1004.03(b) of the Standard
Specifications.
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Revise the table in Article 1004.03(c) of the Standard Specifications to read:

FAP Route 591 (US 34)

Project ACNCII-0591(028)

Stabilized Subbase
or Shoulders

“Use Size/Application Gradation No.
Class A-1,2, & 3 | 3/8in. (10 mm) Seal CA 16
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & 3 Cover CA 14
HMA High ESAL IL-19.0 CA11"
IL-9.5 CA 16 and/or CA 13
CA 16
HMA Low ESAL IL-19.0L CA11"
IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the gradations listed.”

Section (13C & 13)R&T

Kendall County
Contract No. 66884

Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read:

“High ESAL IL-19.0 binder;
IL-9.5 surface
Low ESAL IL-19.0L binder; IL-9.5L surface;

Stabilized Subbase (HMA)";
HMA Shoulders?

1/ Uses 19.0L binder mix.

2/ Uses 19.0L for lower lifts and 9.5L for surface lift.”
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Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

100 SO REEPP Article/Section
(@) Coarse AQOregate .......oooiiiiiiiiiiiee e 1004.03
(D) FINE AQQIregatle ......oooiiiiiiiiiiee et 1003.03
(C) RAP MALEIAL .....uuueeiiiiiiii e nnns 1031
(o DI L= = 1 1= PP PPPP O PPPPPPPRR 1011
(€) Hydrated LIME .......oooiiiiiiiie e e 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (Note 2) ..., 1032
(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to the
SMA mixture according to lllinois Modified AASHTO M 325. The stabilizing additive
shall meet the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325.
Prior to approval and use of fibers, the Contractor shall submit a notarized certification
by the producer of these materials stating they meet these requirements.

Note 4. Warm mix additives or foaming processes shall be selected from the current
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt

”»

Technologies”.
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications

to read:

“(1) High ESAL Mixtures. The Job Mix Formula (JMF) shall fall within the following limits.

High ESAL, MIXTURE COMPOSITION (% PASSING)
Sieve IL-19.0 mm SMA 12.5¥ IL-9.5 mm IL-4.75 mm
Size min max min max min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4 in.
(19 mm) 90 100 100
1/2'in.
(12.5 mm) 75 89 90 99 100 100
3/8in.
(9.5 mm) 50 85 90 100 100
#4
(4.75 mm) 40 60 20 40 32 69 90 100
#8 5/ 2/
(2.36 mm) 26 42 16 24 32 52 70 90
#16
(1.18 mm) 15 30 10 32 50 65
#50
(300 pm) 6 15 4 15 15 30
#100
(150 pm) 4 9 3 10 10 18
#200 3/
(75 um) 3 6 8.0 11.0 4 6 7 9
Ratio 3
Dust/Asphalt 1.0 1.0 1.0
Binder

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall
be mineral filler, unless otherwise approved by the Engineer.

4/ The maximum percent passing the #635 (20 um) sieve shall be < 3 percent.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above 24 percent.”

Delete Article 1030.04(a)(3) of the Standard Specifications.

Delete Article 1030.04(a)(4) of the Standard Specifications.
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Revise the table in Article 1030.04(b)(1) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids Filled with
(VMA), Asphalt Binder
% minimum (VFA),
Ndesign | IL-19.0 IL-9.5 IL-4.75" %
50 18.5 65-787
70 13.5 15.0
% 65-75

1/ Maximum Draindown for IL-4.75 shall be 0.3 percent
2/ VFA for IL-4.75 shall be 76-83 percent”

Revise the table in Article 1030.04(b)(2) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS
Low ESAL
Mixture Design Design VMA (Voids | VFA (Voids
Composition | Compactive | Air Voids in the Filled with
Effort Target % Mineral Asphalt
Aggregate), Binder),
% min. %
IL-9.5L Npes =30 4.0 15.0 65-78
IL-19.0L Npes =30 4.0 13.5 N/A”

Replace Article 1030.04(b)(3) of the Standard Specifications with the following:

“(3) SMA Mixtures.

ESALs | Ndesign | Design | Voids inthe | Voids Filled
(million) Air Voids Mineral with Asphalt
Target % | Aggregate (VFA), %
(VMA),
% min.
<10 50 4.0 16.0 75—-80
>10 80 4.0 17.0 75 -80"

Delete Article 1030.04(b)(4) of the Standard Specifications.

Delete Article 1030.04(b)(5) from the Supplemental Specifications.
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Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read:

Frequency of Tests Test Method
See Manual of
“Parameter High ESAL Mixture Test Procedures
Low ESAL Mixture for Materials
Aggregate
Gradation 1 washed ignition | lllinois

oven test on the mix | Procedure
per half day of
production

% passing sieves:
1/2in. (12.5 mm), Note 3.
No. 4 (4.75 mm),
No. 8 (2.36 mm),
No. 30 (600 pm)
No. 200 (75 pm)

Asphalt Binder
Content by Ignition | 1 per half day of | lllinois-Modified
Oven production AASHTO T 308
Note 1.
VMA Day'’s production lllinois-Modified

> 1200 tons: AASHTO R 35
Note 2.

1 per half day of

production

Day’s production

<1200 tons:

1 per half day of

production for first

2 days and 1 per

day thereafter (first

sample of the day)
Air Voids Day’s production

21200 tons:
Bulk Specific lllinois-Modified
Gravity 1 per half day of | AASHTO T 312
of Gyratory Sample | production
Note 4. Day’s production

<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
Day’s production

Maximum Specific | = 1200 tons: lllinois-Modified
Gravity of Mixture AASHTO T 209
1 per half day of
production

Day’s production
<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
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Note 1. The Engineer may waive the ignition oven requirement for asphalt binder
content if the aggregates to be used are known to have ignition asphalt binder
content calibration factors which exceed 1.5 percent. If the ignition oven
requirement is waived, other Department approved methods shall be used to
determine the asphalt binder content.

Note 2. The Gg, used in the voids in the mineral aggregate (VMA) calculation
shall be the same average G, value listed in the mix design.

Note 3. The Engineer reserves the right to require additional hot bin gradations
for batch plants if control problems are evident.

Note 4. The WMA compaction temperature for mixture volumetric testing shall
be 270 £ 5 °F (132 = 3 °C) for quality control testing. The WMA compaction
temperature for quality assurance testing will be 270 £ 5 °F (132 = 3 °C) if the
mixture is not allowed to cool to room temperature. If the mixture is allowed to
cool to room temperature, it shall be reheated to standard HMA compaction
temperatures.”

Revise the table in Article 1030.05(d)(2)b. of the Standard Specifications to read:

“Parameter High ESAL Mixture
Low ESAL Mixture
Ratio
Dust/Asphalt Binder 0.6t01.2
Moisture 0.3 %”
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Revise the Article 1030.05(d)(4) of the Supplemental Specifications to read:
“(4) Control Limits. Target values shall be determined by applying adjustment factors to

the AJMF where applicable. The target values shall be plotted on the control charts
within the following control limits.

CONTROL LIMITS
High ESAL SMA IL-4.75
Low ESAL
Parameter Individual Moving |Individual Moving |Individual | Moving
Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing:
1/2'in. (12.5 mm) +6 % 4% 6 % +4 %
3/8 in. (9.5mm) +4 % +3 %
No. 4 (4.75 mm) 5% +4 % 5% 4%
No. 8 (2.36 mm) +5% +3 % 4% 2%
No. 16 (1.18 mm) 4% £2% +4 % +3%
No. 30 (600 ym) 4% +25% 4% +25%
Total Dust Content | | 4 5o +10°9 +15¢9 +10°9
No. 200 (75 ym) £+1.5% £1.0% +15% | £1.0%
Asphalt Binder | 0.3 % +0.2% +0.2% +0.1% +0.3% +0.2%
Content
Voids £+1.2% £1.0% £12% +1.0% +12% | £1.0%
VMA 07%? | -05%% | -07%% | -05%% | -07%% | -05%7

1/ Based on washed ignition oven

2/ Allowable limit below minimum design VMA requirement

DENSITY CONTROL LIMITS

Mixture Composition Parameter Individual Test
IL-4.75 Ndesign = 50 93.0-97.4%"
IL-9.5 Ndesign = 90 92.0-96.0%
IL-9.5,IL-9.5L Ndesign < 90 925-97.4%
IL-19.0 Ndesign = 90 93.0-96.0 %
IL-19.0, IL-19.0L Ndesign < 90 93.07-97.4 %
SMA Ndesign = 50 & 80 93.5-974%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear
gauge.

2/ 92.0 % when placed as first lift on an unimproved subgrade.”
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Revise the table in Article 1030.05(d)(5) of the Supplemental Specifications to read:

“‘CONTROL CHART High ESAL,
REQUIREMENTS Low ESAL, SMA
& IL-4.75

% Passing Sieves:
1/2 in. (12.5 mm) %
Gradation " ¥ No. 4 (4.75 mm)

No. 8 (2.36 mm)

No. 30 (600 ym)
Total Dust Content "' | No. 200 (75 uym)
Asphalt Binder Content
Bulk Specific Gravity
Maximum Specific
Gravity of Mixture
Voids

Density

VMA

1/ Based on washed ignition oven.

2/ Does not apply to IL-4.75.

3/ SMA also requires the 3/8 in. (9.5 mm) sieve.”
Delete Article 1030.05(d)(6)a.1.(b.) of the Standard Specifications.
Delete Article 1030.06(b) of the Standard Specifications.
Delete Article 1102.01(e) of the Standard Specifications.
HOT-MIX ASPHALT — MIXTURE DESIGN VERIFICATION AND PRODUCTION (BDE)
Effective: November 1, 2013 Revised: November 1, 2014
Description. This special provision provides the requirements for Hamburg Wheel and tensile
strength testing for High ESAL, IL-4.75, and Stone Matrix Asphalt (SMA) hot-mix asphalt (HMA)
mixes during mix design verification and production. This special provision also provides the
plant requirements for hydrated lime addition systems used in the production of High ESAL, IL-

4.75, and SMA mixes.

Mix Design Testing. Add the following below the referenced AASHTO standards in
Article 1030.04 of the Standard Specifications:

AASHTO T 324 Hamburg Wheel Test

AASHTO T 283 Tensile Strength Test
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Add the following to Article 1030.04 of the Standard Specifications:

“(d) Verification Testing. High ESAL, IL-4.75, and SMA mix designs submitted for verification
will be tested to ensure that the resulting mix designs will pass the required criteria for
the Hamburg Wheel Test (lllinois Modified AASHTO T 324) and the Tensile Strength
Test (lllinois Modified AASHTO T 283). The Department will perform a verification test
on gyratory specimens compacted by the Contractor. If the mix fails the Department’s
verification test, the Contractor shall make necessary changes to the mix and provide
passing Hamburg Wheel and tensile strength test results from a private lab. The
Department will verify the passing results.

All new and renewal mix designs shall meet the following requirements for verification
testing.

(1) Hamburg Wheel Test Criteria. The maximum allowable rut depth shall be 0.5 in.
(12.5 mm). The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth
criteria shall be based on the high temperature binder grade of the mix as specified
in the mix requirements table of the plans.

Illinois Modified AASHTO T 324 Requirements "

PG Grade Number of Passes
PG 58-xx (or lower) 5,000

PG 64-xx 7,500

PG 70-xx 15,000
PG 76-xx (or higher) 20,000

1/ When produced at temperatures of 275 + 5 °F (135 £ 3 °C) or less, loose
Warm Mix Asphalt shall be oven aged at 270 £ 5 °F (132 + 3 °C) for two
hours prior to gyratory compaction of Hamburg Wheel specimens.

(2) Tensile Strength Criteria. The minimum allowable conditioned tensile strength shall
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt
binder and 550 kPa (80 psi) for polymer modified PG asphalt binder. The maximum
allowable unconditioned tensile strength shall be 200 psi (1380 kPa).”
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Production Testing. Revise Article 1030.06(a) of the Standard Specifications to read:

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures. For each contract, a 300 ton (275 metric
tons) test strip will be required at the beginning of HMA production for each mixture with
a quantity of 3000 tons (2750 metric tons) or more according to the Manual of Test
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”.

Before start-up, target values shall be determined by applying gradation correction
factors to the JMF when applicable. These correction factors shall be determined from
previous experience. The target values, when approved by the Engineer, shall be used
to control HMA production. Plant settings and control charts shall be set according to
target values.

Before constructing the test strip, target values shall be determined by applying
gradation correction factors to the JMF when applicable. After any JMF adjustment, the
JMF shall become the Adjusted Job Mix Formula (AJMF). Upon completion of the first
acceptable test strip, the JMF shall become the AJMF regardless of whether or not the
JMF has been adjusted. If an adjustment/plant change is made, the Engineer may
require a new test strip to be constructed. If the HMA placed during the initial test strip is
determined to be unacceptable to remain in place by the Engineer, it shall be removed
and replaced.

The limitations between the JMF and AJMF are as follows.

Parameter Adjustment
1/2 in. (12.5 mm) +5.0%
No. 4 (4.75 mm) +4.0%
No. 8 (2.36 mm) +3.0%
No. 30 (600 ym) *

No. 200 (75 um) *
Asphalt Binder +0.3%
Content

* In no case shall the target for the amount passing be greater than the JMF.
Any adjustments outside the above limitations will require a new mix design.

Mixture sampled to represent the test strip shall include additional material sufficient for
the Department to conduct Hamburg Wheel testing according to lllinois Modified
AASHTO T324 (approximately 60 Ib (27 kg) total).

The Contractor shall immediately cease production upon notification by the Engineer of
failing Hamburg Wheel test. All prior produced material may be paved out provided all
other mixture criteria is being met. No additional mixture shall be produced until the
Engineer receives passing Hamburg Wheel tests.

The Department may conduct additional Hamburg Wheel tests on production material as
determined by the Engineer.”
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Revise the title of Article 1030.06(b) of the Standard Specifications to read:
“(b) Low ESAL Mixtures.”

System for Hydrated Lime Addition. Revise the fourth sentence of the third paragraph of
Article 1030.04(c) of the Standard Specifications to read:

“The method of application shall be according to Article 1102.01(a)(10).”

Replace the first three sentences of the second paragraph of Article 1102.01(a)(10) of the
Standard Specifications to read:

“When hydrated lime is used as the anti-strip additive, a separate bin or tank and feeder
system shall be provided to store and accurately proportion the lime onto the aggregate
either as a slurry, as dry lime applied to damp aggregates, or as dry lime injected onto the
hot aggregates prior to adding the liquid asphalt cement. If the hydrated lime is added either
as a slurry or as dry lime on damp aggregates, the lime and aggregates shall be mixed by a
power driven pugmill to provide a uniform coating of the lime prior to entering the dryer. If
dry hydrated lime is added to the hot dry aggregates in a dryer-drum plant, the lime shall be
added in such a manner that the lime will not become entrained into the air stream of the
dryer-drum and that thorough dry mixing shall occur prior to the injection point of the liquid
asphalt. When a batch plant is used, the hydrated lime shall be added to the mixture in the
weigh hopper or as approved by the Engineer.”

Basis of Payment. Replace the seventh paragraph of Article 406.14 of the Standard
Specifications with the following:

“For mixes designed and verified under the Hamburg Wheel criteria, the cost of furnishing
and introducing anti-stripping additives in the HMA will not be paid for separately, but shall
be considered as included in the contract unit price of the HMA item involved.

If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be
paid for according to Article 109.04. The cost incurred in introducing the additive into the
HMA will not be paid for separately, but shall be considered as included in the contract unit
price of the HMA item involved.

No additional compensation will be awarded to the Contractor because of reduced
production rates associated with the addition of the anti-stripping additive.”
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HOT MIX ASPHALT - PRIME COAT (BDE)
Effective: November 1, 2014
Revise Note 1 of Article 406.02 of the Standard Specifications to read:

“Note 1. The bituminous material used for prime coat shall be one of the types listed in
the following table.

When emulsified asphalts are used, any dilution with water shall be performed by the
emulsion producer. The emulsified asphalt shall be thoroughly agitated within 24 hours
of application and show no separation of water and emulsion.

Application Bituminous Material Types

Prime Coat on Brick, Concrete, or SS-1, SS-1h, SS-1hP, SS-1vh, RS-1,

HMA Bases RS-2, CSS-1, CSS-1h, CSS-1hp, CRS-1,
CRS-2, HFE-90, RC-70

Prime Coat on Aggregate Bases MC-30, PEP”

Add the following to Article 406.03 of the Standard Specifications.

“(I) VACUUIM SWEEPET .....eiiiiiiiiieeeieet ettt ettt e e e e et e e e e e e e e e e e e e e e aaaes 1101.19
(1) SPray PAVEL ......eeee e 1102.06”

Revise Article 406.05(b) of the Standard Specifications to read:

“(b) Prime Coat. The bituminous material shall be prepared according to Article 403.05 and
applied according to Article 403.10. The use of RC-70 shall be limited to air
temperatures less than 60 °F (15 °C).

(1) Brick, Concrete or HMA Bases. The base shall be cleaned of all dust, debris and
any substance that will prevent the prime coat from adhering to the base. Cleaning
shall be accomplished by sweeping to remove all large particles and air blasting to
remove dust. As an alternative to air blasting, a vacuum sweeper may be used to
accomplish the dust removal. The base shall be free of standing water at the time of
application. The prime coat shall be applied uniformly and at a rate that will provide
a residual asphalt rate on the prepared surface as specified in the following table.

Type of Surface to be Primed Residual Asphalt Rate
Ib/sq ft (kg/sq m)

Milled HMA, Aged Non-Milled HMA, Milled Concrete, Non- 0.05 (0.244)

Milled Concrete & Tined Concrete

Fog Coat between HMA Lifts, IL-4.75 & Brick 0.025 (0.122)
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The bituminous material for the prime coat shall be placed one lane at a time. If a
spray paver is not used, the primed lane shall remain closed until the prime coat is
fully cured and does not pickup under traffic. When placing prime coat through an
intersection where it is not possible to keep the lane closed, the prime coat may be
covered immediately following its application with fine aggregate mechanically
spread at a uniform rate of 2 to 4 Ib/sq yd (1 to 2 kg/sq m).

(2) Aggregate Bases. The prime coat shall be applied uniformly and at a rate that will
provide a residual asphalt rate on the prepared surface of 0.25Ib/sqft £ 0.01
(1.21 kg/sq m £0.05).

The prime coat shall be permitted to cure until the penetration has been approved by
the Engineer, but at no time shall the curing period be less than 24 hours for MC-30
or four hours for PEP. Pools of prime occurring in the depressions shall be broomed
or squeegeed over the surrounding surface the same day the prime coat is applied.

The base shall be primed 1/2 width at a time. The prime coat on the second
half/width shall not be applied until the prime coat on the first half/width has cured so
that it will not pickup under traffic.

The residual asphalt rate will be verified a minimum of once per type of surface to be
primed as specified herein for which at least 2000 tons (1800 metric tons) of HMA will be
placed. The test will be according to the “Determination of Residual Asphalt in Prime
and Tack Coat Materials” test procedure.

Prime coat shall be fully cured prior to placement of HMA to prevent pickup by haul
trucks or paving equipment. If pickup occurs, paving shall cease in order to provide
additional cure time, and all areas where the pickup occurred shall be repaired.

If after five days, loss of prime coat is evident prior to covering with HMA, additional
prime coat shall be placed as determined by the Engineer at no additional cost to the
Department.”

Revise the last sentence of the first paragraph of Article 406.13(b) of the Standard
Specifications to read:

“Water added to emulsified asphalt, as allowed in Article 406.02, will not be included in
the quantities measured for payment.”

Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read:

“Aggregate for covering prime coat will not be measured for payment.”

Revise the first paragraph of Article 406.14 of the Standard Specifications to read:

“406.14Basis of Payment. Prime Coat will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT), or
POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT).”
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Revise Article 407.02 of the Standard Specifications to read:
“407.02 Materials. Materials shall be according to Article 406.02, except as follows.

Item Article/Section
(a) Packaged Rapid Hardening Mortar or CONCrete .........cccccoviiiiiiiiieeieiiiiiiiiiieeeeeeen 1018”

Revise Article 407.06(b) of the Standard Specifications to read:

“(b) A bituminous prime coat shall be applied between each lift of HMA according to
Article 406.05(b).”

Delete the second paragraph of Article 407.12 of the Standard Specifications.
Revise the first paragraph of Article 408.04 of the Standard Specifications to read:

“408.04 Method of Measurement. Bituminous priming material will be measured for
payment according to Article 406.13.”

Revise the first paragraph of Article 408.05 of the Standard Specifications to read:

“408.05 Basis of Payment. This work will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT) or
POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT) and at the contract unit price
per ton (metric ton) for INCIDENTAL HOT-MIX ASPHALT SURFACING.”

Revise Article 1032.02 of the Standard Specifications to read:

“1032.02 Measurement. Asphalt binders, emulsified asphalts, rapid curing liquid asphalt,
medium curing liquid asphalts, slow curing liquid asphalts, asphalt fillers, and road oils will be
measured by weight.”

A weight ticket for each truck load shall be furnished to the inspector. The truck shall be
weighed at a location approved by the Engineer. The ticket shall show the weight of the empty
truck (the truck being weighed each time before it is loaded), the weight of the loaded truck, and
the net weight of the bituminous material.

When an emulsion or cutback is used for prime coat, the percentage of asphalt residue of
the actual certified product shall be shown on the producer’s bill of lading or attached certificate
of analysis. If the producer adds extra water to an emulsion at the request of the purchaser, the
amount of water shall also be shown on the bill of lading.

Payment will not be made for bituminous materials in excess of 105 percent of the amount
specified by the Engineer.”
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Add the following to the table in Article 1032.04 of the Standard Specifications.

“SS-1vh 160-180 70-80

RS-1, CRS-1 75-130 25-55”

Add the following to Article 1032.06 of the Standard Specifications.

“(9) Non Tracking Emulsified Asphalt SS-1vh shall be according to the following.

Requirements for SS-1vh

Test SPEC AASHTO Test Method
Saybolt Viscosity @ 25C, SFS 20-200 T72
Storage Stability, 24hr., % 1 max. T59
Residue by Evaporation, % 50 min. T59
Sieve Test, % 0.3 max. T59
Tests on Residue from Evaporation
Penetration @25°C, 100g., 5 sec., dmm 20 max. T49
Softening Point, °C 65 min. T 53
Solubility, % 97.5 min. T44
Orig. DSR @ 82°C, kPa 1.00 min. T 315"

Revise the last table in Article 1032.06(f)(2)d. of the Standard Specifications to read:

“Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, Prime or fog seal
CRS-2, CSS-1h, HFE-90, SS-1hP, CSS-1hP,
SS-1vh
PEP Bituminous surface treatment prime
RS-2, HFE-90, HFE-150, HFE- 300, CRSP,| Bituminous surface treatment
HFP, CRS-2, HFRS-2
CSS-1h Latex Modified Microsurfacing”

Add the following to Article 1101 of the Standard Specifications.

“1101.19 Vacuum Sweeper. The vacuum sweeper shall have a minimum sweeping path of
52 in. (1.3 m) and a minimum blower rating of 20,000 cu ft per minute (566 cu m per minute).”
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Add the following to Article 1102 of the Standard Specifications:

“1102.06 Spray Paver. The spreading and finishing machine shall be capable of spraying a
rapid setting emulsion tack coat, paving a layer of HMA, and providing a smooth HMA mat in
one pass. The HMA shall be spread over the tack coat in less than five seconds after the
application of the tack coat during normal paving speeds. No wheel or other part of the paving
machine shall come into contact with the tack coat before the HMA is applied. In addition to
meeting the requirements of Article 1102.03, the spray paver shall also meet the requirements
of Article 1102.05 for the tank, heating system, pump, thermometer, tachometer or
synchronizer, and calibration. The spray bar shall be equipped with properly sized and spaced
nozzles to apply a uniform application of tack coat at the specified rate for the full width of the
mat being placed.”

LRFD STORM SEWER BURIAL TABLES (BDE)
Effective: November 1, 2013 Revised: April 1,
2015

Revise Article 550.02 of the Standard Specifications to read as follows:

“Item Article Section
(2) Clay SEWET PIPE ... 1040.02
(b) Extra Strength Clay Pipe ........ooooiiiiii e 1040.02
(c) Concrete Sewer, Storm Drain, and Culvert Pipe .......cccooooiiiiiiii e, 1042
(d) Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe ........ccccccveiiiiiinnnnnnne. 1042
(e) Reinforced Concrete Elliptical Culvert, Storm Drain, and Sewer Pipe (Note 1) ......... 1042
(f) Reinforced Concrete Arch Culvert, Storm Drain, and Sewer Pipe (Note 1) ............... 1042
(g) Polyvinyl Chloride (PVC) PIPE ...ttt 1040.03
(h) Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior ....................... 1040.03
(i) Corrugated Polypropylene (CPP) Pipe with Smooth Interior ............ccoociiiiiennnn. 1040.08
(i) Rubber Gaskets and Preformed Flexible Joint Sealants for Concrete Pipe ............... 1056
(K) Mastic Joint Sealer fOr PIPE .........uuuuuiui e 1055
(I) External Sealing Band .............oooiiiiiiiiiiiiiiicee e 1057
(m)Fine Aggregate (NOE 2) ........oeiiiiiiiiii e 1003.04
(n) Coarse Aggregate (NOLE 3) ... 1004.05
(0) Reinforcement Bars and Welded Wire Fabric ..........cccccoiiiiiiiiiieeeen 1006.10
(p) Handling HOIE PIUGS ...t 1042.16
(q) Polyethylene (PE) Pipe with a Smooth Interior .............ccoooeiiiiiiiii, 1040.04
(r) Corrugated Polyethylene (PE) Pipe with a Smooth Interior ......................ooooo. 1040.04

Note 1. The class of elliptical and arch pipe used for various storm sewer sizes and
heights of fill shall conform to the requirements for circular pipe.

Note 2. The fine aggregate shall be moist.

Note 3. The coarse aggregate shall be wet.”
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Revise the table for permitted materials in Article 550.03 of the Standard Specifications as
follows:

“Class Materials
A [Rigid Pipes:
Clay Sewer Pipe
Extra Strength Clay Pipe
Concrete Sewer, Storm Drain, and Culvert Pipe
Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
Reinforced Concrete Elliptical Culvert, Storm Drain, and Sewer Pipe
Reinforced Concrete Arch Culvert, Storm Drain, and Sewer Pipe
B |Rigid Pipes:
Clay Sewer Pipe
Extra Strength Clay Pipe
Concrete Sewer, Storm Drain, and Culvert Pipe
Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
Reinforced Concrete Elliptical Culvert, Storm Drain, and Sewer Pipe
Reinforced Concrete Arch Culvert, Storm Drain, and Sewer Pipe
Flexible Pipes:
Polyvinyl Chloride (PVC) Pipe
Corrugated Polyvinyl Chloride Pipe (PVC) with a Smooth Interior
Polyethylene (PE) Pipe with a Smooth Interior
Corrugated Polyethylene (PE) Pipe with a Smooth Interior
Corrugated Polypropylene (CPP) Pipe with a Smooth Interior”

Replace the storm sewers tables in Article 550.03 of the Standard Specifications with the
following:
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
Nominal Fill Height: 3' and less Fill Height: Greater than 3'
Diameter With 1' minimum cover not exceeding 10'

in.

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVvC CPVC PE CPE CPP
10 NA 3 X X X X X NA NA 1 *X X X X X NA
12 vV NA X X X X X X 1l 1 *X X X X X X
15 \Y NA NA X X NA X X 1 1 *X X X NA X X
18 v NA NA X X X X X 1l 2 X X X X X X
21 1 NA NA X X NA NA NA 1 2 X X X NA NA NA
24 111 NA NA X X X X X | 2 X X X X X X
27 1 NA NA NA NA NA NA NA 1l 3 X NA NA NA NA NA
30 \Y) NA NA X X X X X 1 3 X X X X X X
33 1l NA NA NA NA NA NA NA 1 NA X NA NA NA NA NA
36 1 NA NA X X X X X 1l NA X X X X X X
42 Il NA X X NA X X NA 1 NA X X NA X NA NA
48 1l NA X X NA X X X 1l NA X X NA X NA NA
54 Il NA NA NA NA NA NA NA 1l NA NA NA NA NA NA NA
60 1] NA NA NA NA NA NA X 1l NA NA NA NA NA NA X
66 1l NA NA NA NA NA NA NA 1l NA NA NA NA NA NA NA
72 Il NA NA NA NA NA NA NA 1l NA NA NA NA NA NA NA
78 1] NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
84 1l NA NA NA NA NA NA NA 1l NA NA NA NA NA NA NA
90 1] NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
96 1] NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
102 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
108 Il NA NA NA NA NA NA NA 1l NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
P Concrete Sewer, Storm drain, and Culvert Pipe

CSs

PvC

CP

ESCP

PE
CP
CP
X

NA

VC

Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe
Extra Strength Clay Pipe

Polyethylene Pipe with a Smooth Interior
E Corrugated Polyethylene Pipe with a Smooth Interior
P Corrugated Polypropylene pipe with a Smooth Interior

This material may be used for the given pipe diameter and fill height.

This material is Not Acceptable for the given pipe diameter and fill height.

May also use Standard Strength Clay Pipe
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STORM SEWERS (Metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
Nominal Fill Height: 1 m and less Fill Height: Greater than 1 m
Diameter With 300 mm minimum cover not exceeding 3 m
in.

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP
250 NA 3 X X X X X NA NA 1 * X X X X NA
300 \% NA X X X X X X Il 1 *X X X X X X
375 W NA NA X X NA X X 1l 1 *X X X NA X X
450 \% NA NA X X X X X 1] 2 X X X X X X
525 ] NA NA X X NA NA NA Il 2 X X X NA NA NA
600 11l NA NA X X X X X I 2 X X X X X X
675 1] NA NA NA NA NA NA NA 1] 3 X NA NA NA NA NA
750 \% NA NA X X X X X Il 3 X X X X X X
825 11l NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
900 1] NA NA X X X X X 1l NA X X X X X X
1050 Il NA X X NA X X NA I NA X X NA X NA NA
1200 Il NA X X NA X X X Il NA X X NA X NA NA
1350 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
1500 Il NA NA NA NA NA NA X Il NA NA NA NA NA NA X
1650 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1800 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
1950 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
2100 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2250 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
2400 Il NA NA NA NA NA NA NA 1 NA NA NA NA NA NA NA
2550 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
2700 Il NA NA NA NA NA NA NA 11l NA NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

CSP Concrete Sewer, Storm drain, and Culvert Pipe

PVvC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe

ESCP Extra Strength Clay Pipe

PE Polyethylene Pipe with a Smooth Interior

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene pipe with a Smooth Interior

X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and fill height.
* May also use Standard Strength Clay Pipe
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 3 Type 4
Nominal Fill Height: Greater than 10" Fill Height: Greater than 15'
Diameter not exceeding 15' not exceeding 20'
n.
RCCP | CSP | ESCP | PVC | CPVC | PE | CPE | CPP | RCCP | CSP | ESCP | PVC | CPVC | PE | CPP
10 NA 2 X X X X X NA NA 3 X X X X NA
12 1] 2 X X X X NA X \Y NA NA X X X NA
15 1] 3 X X X NA NA X v NA NA X X NA X
18 ] NA X X X X NA X v NA NA X X X NA
21 1] NA NA X X NA NA NA \Y NA NA X X NA NA
24 1] NA NA X X X NA NA \Y NA NA X X X NA
27 0] NA NA NA NA NA NA NA v NA NA NA NA NA NA
30 1] NA NA X X X NA X \Y NA NA X X X NA
33 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA
36 ] NA NA X X X NA NA v NA NA X X X NA
42 1] NA NA X NA X NA NA \Y NA NA X NA X NA
48 1] NA NA X NA X NA NA v NA NA X NA X NA
54 0] NA NA NA NA NA NA NA v NA NA NA NA NA NA
60 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA
66 1] NA NA NA NA NA NA NA )Y NA NA NA NA NA NA
72 0] NA NA NA NA NA NA NA v NA NA NA NA NA NA
78 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA
84 1] NA NA NA NA NA NA NA )Y NA NA NA NA NA NA
90 0] NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA
96 1] NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA
102 1] NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
CSP Concrete Sewer, Storm drain, and Culvert Pipe
PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe
ESCP Extra Strength Clay Pipe

PE Polyethylene Pipe with a Smooth Interior
CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene pipe with a Smooth linterior

X This material may be used for the given pipe diameter and fill height.

NA This material is Not Acceptable for the given pipe diameter and fill height.
* May also use Standard Strength Clay Pipe
Note RCCP with a number instead of a Roman numeral shall be furnished according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in

crack.
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 3 Type 4
Npmlnal Fill Height: Greater than 3 m Fill Height: Greater than 4.5 m
Dlair:eter not exceeding 4.5 m not exceeding 6 m
RCCP CSP ESCP PVC CPVC PE CPE CPP | RCCP CSP ESCP | PVC | CPVC PE CPP

250 NA 2 X X X X X NA NA 3 X X X X NA
300 1 2 X X X X NA X v NA NA X X X NA
375 11} 3 X X X NA NA X v NA NA X X NA X
450 1l NA X X X X NA X \Y NA NA X X X NA
525 11} NA NA X X NA NA NA v NA NA X X NA NA
600 11} NA NA X X X NA NA v NA NA X X X NA
675 I} NA NA NA NA NA NA NA \Y NA NA NA NA NA NA
750 I NA NA X X X NA X v NA NA X X X NA
825 1} NA NA NA NA NA NA NA v NA NA NA NA NA NA
900 1 NA NA X X X NA NA \Y NA NA X X X NA
1050 I NA NA X NA X NA NA v NA NA X NA X NA
1200 1} NA NA X NA X NA NA v NA NA X NA X NA
1350 1] NA NA NA NA NA NA NA v NA NA NA NA NA NA
1500 I} NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA
1650 1} NA NA NA NA NA NA NA [\ NA NA NA NA NA NA
1800 1] NA NA NA NA NA NA NA v NA NA NA NA NA NA
1950 I} NA NA NA NA NA NA NA \Y, NA NA NA NA NA NA
2100 1} NA NA NA NA NA NA NA v NA NA NA NA NA NA
2250 I} NA NA NA NA NA NA NA 80 NA NA NA NA NA NA
2400 I} NA NA NA NA NA NA NA 80 NA NA NA NA NA NA
2550 I} NA NA NA NA NA NA NA 80 NA NA NA NA NA NA
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

CSP Concrete Sewer, Storm drain, and Culvert Pipe

PVvC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipe

ESCP Extra Strength Clay Pipe

PE Polyethylene Pipe with a Smooth Interior

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene pipe with a Smooth Interior

X This material may be used for the given pipe diameter and fill height.

NA This material is Not Acceptable for the given pipe diameter and fill height.

* May also use Standard Strength Clay Pipe

Note RCCP with a number instead of a Roman numeral shall be furnished according to AASHTO M170 Section 6. This number represents the metric D-load to produce a 25.4

micro-meter crack.
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STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 20’ Fill Height: Greater than 25' | Fill Height: Greater than 30'
Diameter not exceeding 25' not exceeding 30' not exceeding 35'
in.
RCCP PVC CPVC RCCP PVC CPVC RCCP CPVC

10 NA X X NA X X NA X
12 \Y X X \ X X \Y X
15 [\ X X \ X X \Y X
18 \Y X X \ X X \ X
21 \Y X X \ X X \Y X
24 [\ X X \ X X \ X
27 \Y NA NA \ NA NA \Y NA
30 \Y X X \ X X \Y X
33 [\ NA NA \Y NA NA \ NA
36 \Y X X \ X X \ X
42 \Y, X NA Vv X NA \ NA
48 [\ X NA \ X NA Vv NA
54 \Y NA NA \ NA NA \ NA
60 \Y, NA NA Vv NA NA \Y NA
66 [\ NA NA \ NA NA \ NA
72 \ NA NA \ NA NA \ NA
78 2020 NA NA 2370 NA NA 2730 NA
84 2020 NA NA 2380 NA NA 2740 NA
90 2030 NA NA 2390 NA NA 2750 NA
96 2040 NA NA 2400 NA NA 2750 NA
102 2050 NA NA 2410 NA NA 2760 NA
108 2060 NA NA 2410 NA NA 2770 NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe

ESCP Extra Strength Clay Pipe

X This material may be used for the given pipe diameter and fill height.

NA This material is Not Acceptable for the given pipe diameter and fill height.

FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

Note RCCP with a number instead of a Roman numeral shall be furnished according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in

crack.
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STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 20" Fill Height: Greater than 25'  |Fill Height: Greater than 30'
Dla'r::eter not exceeding 25' not exceeding 30' not exceeding 35'
in.
RCCP PVC CPVC RCCP PVC CPVC RCCP CPVC

250 NA X X NA X X NA X
300 v X X \Y, X X \Y X
375 v X X V X X V X
450 \Y X X \% X X \Y, X
525 1% X X \% X X \Y X
600 v X X V X X V X
675 v NA NA \Y, NA NA \Y NA
750 1% X X \% X X \Y X
825 v NA NA V NA NA V NA
900 v X X \Y, X X \Y X
1050 v X NA \% X NA \Y NA
1200 v X NA vV X NA V NA
1350 \Y, NA NA \Y, NA NA \Y NA
1500 v NA NA \% NA NA \Y NA
1650 v NA NA V NA NA V NA
1800 \% NA NA \% NA NA \Y NA
1950 100 NA NA 110 NA NA 130 NA
2100 100 NA NA 110 NA NA 130 NA
2250 100 NA NA 110 NA NA 130 NA
2400 100 NA NA 120 NA NA 130 NA
2550 100 NA NA 120 NA NA 130 NA
2700 100 NA NA 120 NA NA 130 NA

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe

ESCP Extra Strength Clay Pipe

X This material may be used for the given pipe diameter and fill height.

NA This material is Not Acceptable for the given pipe diameter and fill height.

FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

Note RCCP with a number instead of a Roman numeral shall be furnished according to AASHTO M170 Section 6. This number represents the metric D-load to produce a
25.4 micro-meter crack.
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Revise the sixth paragraph of Article 550.06 of the Standard Specifications to read:
“PVC, PE and CPP pipes shall be joined according to the manufacturer’s specifications.”
Revise the first and second paragraphs of Article 550.08 of the Standard Specifications to read:

“550.08 Deflection Testing for Storm Sewers. All PVC, PE, and CPP storm sewers shall
be tested for deflection not less than 30 days after the pipe is installed and the backfill
compacted. The testing shall be performed in the presence of the Engineer.

For PVC, PE, and CPP storm sewers with diameters 24 in. (600 mm) or smaller, a mandrel
drag shall be used for deflection testing. For PVC, PE, and CPP storm sewers with diameters
over 24 in. (600 mm), deflection measurements other than by a mandrel shall be used.”

Revise the fifth paragraph of Article 550.08 to read as follows.

“The outside diameter of the mandrel shall be 95 percent of the base inside diameter. For
all PVC pipe the base inside diameter shall be defined using ASTM D 3034 methodology. For
all PE and CPP pipe, the base inside diameter shall be defined as the average inside diameter
based on the minimum and maximum tolerances specified in the corresponding ASTM or
AASHTO material specifications.”

Revise the first paragraph of Article 1040.03 of the Standard Specifications to read:

“1040.03 Polyvinyl Chloride (PVC) Pipe. Acceptance testing of PVC pipe and fittings shall
be accomplished during the same construction season in which they are installed. The section
properties shall be according to the manufacturer pre-submitted geometric properties on file with
the Department. The manufacturer shall submit written certification that the material meets
those properties. The pipe shall meet the following additional requirements.”

Delete Articles 1040.03(e) and (f) of the Standard Specifications.
Revise Articles 1040.04(c) and (d) of the Standard Specifications to read:

“(c) PE Profile Wall Pipe for Insertion Lining. The pipe shall be according to ASTM F 894.
When used for insertion lining of pipe culverts, the pipe liner shall have a minimum pipe
stiffness of 46 psi (317 kPa) at five percent deflection for nominal inside diameters of
42 in. (1050 mm) or less. For nominal inside diameters of greater than 42in.
(1050 mm), the pipe liner shall have a minimum pipe stiffness of 32.5 psi (225 kPa) at
five percent deflection. All sizes shall have wall construction that presents essentially
smooth internal and external surfaces.

(d) PE Pipe with a Smooth Interior. The pipe shall be according to ASTM F 714 (DR 32.5)
with a minimum cell classification of PE 335434 as defined in ASTM D 3350. The
section properties shall be according to the manufacturer pre-submitted geometric
properties on file with the Department. The manufacturer shall submit written
certification that the material meets those properties and the resin used to manufacture
the pipe meets or exceeds the minimum cell classification requirements.”
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Add the following to Section 1040 of the Standard Specifications:

“1040.08 Polypropylene (PP) Pipe. Storage and handling shall be according to the
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight
for more than six months. Acceptance testing of the pipe shall be accomplished during the
same construction season in which it is installed. The section properties shall be according to
the manufacturer pre-submitted geometric properties on file with the Department. The
manufacturer shall submit written certification that the material meets those properties. The
pipe shall meet the following additional requirements.

(a) Corrugated PP Pipe with a Smooth Interior. The pipe shall be according to AAHSTO
M 330 (nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be Type S or D.

(b) Perforated Corrugated PP Pipe with A Smooth Interior. The pipe shall be according to
AASHTO M 330 (nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be
Type SP. In addition, the top centerline of the pipe shall be marked so that it is readily
visible from the top of the trench before backfilling, and the upper ends of the slot
perforations shall be a minimum of ten degrees below the horizontal.”

MECHANICAL SIDE TIE BAR INSERTER (BDE)
Effective: August 1, 2014 Revised: January 1, 2015
Add the following to Article 420.03 of the Standard Specifications:

“(k) Mechanical Side Tie Bar INSerters ... 1103.18”
Revise Article 420.05(b) of the Standard Specifications to read:

“(b) Longitudinal Construction Joint. The tie bars shall be installed using one of the following
methods.

(1) Preformed or Drilled Holes. The tie bars shall be installed with an approved
nonshrink grout or chemical adhesive providing a minimum pull-out strength as
follows.

Bar Size Minimum Pull-Out Strength

No. 6 (No. 19) | 11,000 Ib (49 kN)
No. 8 (No. 25) | 19,750 Ib (88 kN)

Holes shall be blown clean and dry prior to placing the grout or adhesive. If
compressed air is used, the pneumatic tool lubricator shall be bypassed and a filter
installed on the discharge valve to keep water and oil out of the lines. The
installation shall be with methods and tools conforming to the grout or adhesive
manufacturer’'s recommendations.
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The Contractor shall load test five percent of the first 500 tie bars installed. No
further installation will be allowed until the initial five percent testing has been
completed and approval to continue installation has been given by the Engineer.
Testing will be required for 0.5 percent of the bars installed after the initial 500. For
each bar that fails to pass the minimum requirements, two more bars selected by the
Engineer shall be tested. Each bar that fails to meet the minimum load requirement
shall be reinstalled and retested. The equipment and method used for testing shall
meet the requirements of ASTM E 488. All tests shall be performed within 72 hours
of installation. The tie bars shall be installed and approved before concrete is placed
in the adjacent lane.”

(2) Inserted. The tie bars shall be installed with the use of a mechanical side tie bar
inserter. The inserter shall insert the tie bars with vibration while still within the
extrusion process, after the concrete has been struck off and consolidated without
deformation of the slab. The inserter shall remain stationary relative to the pavement
when inserting tie bars, while the formless paver continues to move in the direction of
paving.

A void greater than 1/8 in. (3 mm) at any location around the tie bar shall require
immediate adjustment of the paving operation. A void greater than 1/2 in.(13 mm)
shall be repaired with a nonshrink grout or chemical adhesive after the concrete has
hardened. If at the end of the day of paving more than 20 percent of the tie bars
show a void larger than 1/8 in. (3 mm) at any point around the bar, the use of the
side tie bar inserter shall be discontinued.

(3) Formed in Place. The tie bar shall be formed in place as shown on the plans.

The sealant reservoir shall be formed either by sawing after the concrete has set
according to Article 420.05(a) or by hand tools when the concrete is in a plastic state.”

Add the following to Section 1103 of the Standard Specifications:
“1103.18 Mechanical Side Bar Inserters. The mechanical side tie bar inserter shall be self-
contained and supported on the formless paver with the ability to move independently from the

formless paver. The insertion apparatus shall vibrate within a frequency of 2000 to 6000 vpm.
A vibrating reed tachometer, hand type, shall be provided according to Article 1103.12.”

PAVED SHOULDER REMOVAL (BDE)
Effective: April 1, 2014
Revise the first paragraph of Article 440.07(b) of the Standard Specifications to read:
“(b) Measured Quantities. Pavement removal, driveway pavement removal, and paved

shoulder removal will be measured for payment in place and the area computed in
square yards (square meters).”
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Revise Article 440.07(c) of the Standard Specifications to read:

“(c) Adjustment of Quantities. The quantity of pavement removal and paved shoulder
removal will be adjusted if their respective thickness varies more than 15 percent from
that shown on the plans. The quantity will be either increased or decreased according to
the following table.

% change of thickness % change of quantity
0 to less than 15 0
15 to less than 20 10
20 to less than 30 15
30 to less than 50 20

If the thickness of the existing pavement varies by 50 percent or more from that shown
on the plans, the character of the work will be considered significantly changed and an
adjustment to the contract will be made according to Article 104.02.

When an adjustment is made for variations in pavement or shoulder thickness a
resulting adjustment will also be made in the earthwork quantities when applicable.

No adjustment will be made for variations in the amount of reinforcement.”
PAVEMENT PATCHING (BDE)
Effective: January 1, 2010

Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard
Specifications to read:

“In addition to the traffic control and protection shown elsewhere in the contract for
pavement, two devices shall be placed immediately in front of each open patch, open hole, and
broken pavement where temporary concrete barriers are not used to separate traffic from the
work area.”
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Revise the Symbol Table of Article 780.14 of the Supplemental Specifications to read:

“SYMBOLS
Symbol Large Size | Small Size
sq ft (sgqm) | sq ft (sq m)

Through Arrow 11.5(1.07) | 6.5(0.60)
Left or Right Arrow 15.6 (1.47) | 8.8 (0.82)
2 Arrow Combination
Left (or Right) and Through 26.0(2.42) | 14.7(1.37)
3 Arrow Combination
Left, Right, and Through 384 (3.56) | 20.9(1.94)
Lane Drop Arrow 41.5 (3.86) -
Wrong Way Arrow 24.3 (2.26) --
Railroad "R" 6 ft (1.8 m) 3.6 (0.33) --
Railroad "X" 20 ft (6.1 m) 54.0 (5.02) --
International Symbol of | 3.1(0.29) --
Accessibility
Bike Symbol 4.7 (0.44) --
Shared Lane Symbol 8.0 (0.74) -

PRECAST CONCRETE HANDHOLE (BDE)

Effective: August 1, 2014

Revise the third paragraph of Article 814.03 of the Standard Specifications to read:

“Handholes shall be constructed as shown on the plans and shall be cast-in-place,
composite concrete, or precast units.

precast units.”

Add the following to Article 814.03 of the Standard Specifications:

“(c) Precast Concrete.

Heavy duty handholes shall be either cast-in-place or

Precast concrete handholes shall be fabricated according to

Article 1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of
1/2 inch (13 mm) thickness shall be placed between the handhole and the sidewalk.”

Add the following to Section1042 of the Standard Specifications:

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to

Articles 1042.03(a)(c)(d)(e).”
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PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written
estimate of the quantity of work performed in accordance with the contract, and the
value thereof at the contract unit prices. The amount of the estimate approved as due
for payment will be vouchered by the Department and presented to the State
Comptroller for payment. No amount less than $1000.00 will be approved for payment
other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by
the Contractor or subcontractor on the date of the offset voucher. Further, the amount of
the offset voucher shall be a credit against the Department’s obligation to pay the
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or
subcontractor’s total loan indebtedness to the Department. The offset shall continue
until such time as the entire loan indebtedness is satisfied. The Department will notify
the Contractor and Fund Control Agent in a timely manner of such offset. The
Contractor or subcontractor shall not be entitled to additional payment in consideration of
the offset.

The failure to perform any requirement, obligation, or term of the contract by the

Contractor shall be reason for withholding any progress payments until the Department
determines that compliance has been achieved.”
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)
Effective: November 1, 2012 Revise: January 2, 2015

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(@)

Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.

Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Bureau of Materials and Physical Research Policy Memorandum “Reclaimed
Asphalt Shingle (RAS) Sources”, by weight of RAS. All RAS used shall come from a
Bureau of Materials and Physical Research approved processing facility where it shall
be ground and processed to 100 percent passing the 3/8in. (9.5 mm) sieve and
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation. RAS shall
be uniform in gradation and asphalt binder content and shall meet the testing
requirements specified herein. In addition, RAS shall meet the following Type 1 or
Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(@)

RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile
after the pile has been sealed. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “‘Homogeneous Surface”).
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Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.

(1)

)

Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm)
and 1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP shall pass the sieve size specified below for the mix into
which the FRAP will be incorporated.

Mixture FRAP will be used in: | Sieve Size that 100% of FRAP
Shall Pass
IL-25.0 2in. (50 mm)
IL-19.0 11/2in. (40 mm)
IL-12.5 1in. (25 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)

Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogenous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. All conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

(4) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of

RAP from Class I, HMA (High or Low ESAL), or "All Other’ (as defined by
Article 1030.04(a)(3)) mixtures. The coarse aggregate in this RAP may be crushed
or round but shall be at least D quality. This RAP may have an inconsistent
gradation and/or asphalt binder content. Conglomerate DQ RAP stockpiles shall not
contain steel slag.

(5) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile

categories listed above shall be classified as “Non-Quality”.
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RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be
permitted to improve workability. The sand shall be “B Quality” or better from an
approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(@)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000 tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.
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(b) RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to lllinois Department of Transportation Policy
Memorandum, “Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton),
five-sample/test stockpile has been established it shall be sealed. Additional incoming
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working
pile as designated in the Quality Control plan and only added to the sealed stockpile
when the test results of the working pile are complete and are found to meet the
tolerances specified herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in
accordance with the QC Plan, the Contractor shall obtain and make available all of the
test results from start of the initial stockpile.

1031.04 Evaluation of Tests. Evaluation of tests results shall be according to the
following.

(a) Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled
and averaged for asphalt binder content and gradation and, when applicable Gmn.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous Conglomerate “D”
/Conglomerate Quality
1in. (25 mm) +5%
1/2 in. (12.5 mm) +8 % +15%
No. 4 (4.75 mm) +6 % +13 %
No. 8 (2.36 mm) +5%
No. 16 (1.18 mm) +15 %
No. 30 (600 um) +5 %
No. 200 (75 ym) +2.0 % +4.0%
Asphalt Binder +04%" +0.5 %
Grmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.
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If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the
RAP/FRAP representing the failing tests is removed from the stockpile. All test data and
acceptance ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose
of Characterizing Reclaimed Asphalt Pavement (RAP)”".

Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the
test results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when
compared to the averages, will be accepted if within the tolerances listed below.

Parameter RAS

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm) +5%

No. 30 (600 ym) +4 %
No. 200 (75 ym) +2.0%
Asphalt Binder Content +1.5%

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall
not be used in Department projects. All test data and acceptance ranges shall be sent
to the District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP. The aggregate quality of the RAP for homogenous, conglomerate, and

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse
aggregate in the RAP stockpile and are designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Superpave/HMA (Low ESAL) IL-19.0L binder mixture is designated as
Class D quality coarse aggregate.

(3) RAP from Class |, Superpave/HMA (High ESAL) binder mixtures, bituminous base
course mixtures, and bituminous base course widening mixtures are designated as
containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.
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(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50Ib (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant prequalified by the Department for the specified testing.
The consultant shall submit the test results along with the recovered aggregate to the
District Office. The cost for this testing shall be paid by the Contractor. The District will
forward the sample to the BMPR Aggregate Lab for MicroDeval Testing, according to
Illinois Modified AASHTO T 327. A maximum loss of 15.0 percent will be applied for all
HMA applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be a Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. RAP/FRAP from
Conglomerate stockpiles shall be considered equivalent to limestone for frictional
considerations. Known frictional contributions from plus #4 (4.75 mm) homogeneous
RAP and FRAP stockpiles will be accounted for in meeting frictional requirements in
the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or
conglomerate DQ.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given N Design.
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(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0% by weight of
the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures " ? RAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified
Binder
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
105 10 10 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the RAP/RAS ABR
shall not exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28). If warm
mix asphalt (WMA) technology is utilized, and production temperatures do not
exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e.
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of PG64-
22 to be reduced to a PG58-28).
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(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the FRAP/RAS table listed below for the given N design.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA 1|\//Ii2>/<tures FRAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified *#
Binder
30 50 40 10
50 40 35 10
70 40 30 10
90 40 30 10
105 40 30 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the FRAP/RAS ABR
shall not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28).
If warm mix asphalt (WMA) technology is utilized, and production temperatures do
not exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when FRAP/RAS ABR exceeds 25 percent (i.e. 26 percent
ABR would require a virgin asphalt binder grade of PG64-22 to be reduced to a
PG58-28).

3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent.
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent.

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP stockpiles are tested and found that no more than
20 percent of the results, as defined under “Testing” herein, are outside of the control
tolerances set for the original RAP/FRAP stockpile and HMA mix design, and meets all
of the requirements herein, the additional RAP/FRAP stockpiles may be used in the
original mix design at the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design. A RAS stone
bulk specific gravity (Gsb) of 2.300 shall be used for mix design purposes.
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1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

(a)

(c)

RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material. If material passing the sizing device
adversely affects the mix production or quality of the mix, the sizing device shall be set
at a size specified by the Engineer.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within £ 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.

c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.
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g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP are printed in wet condition.)

(2) Batch Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
d. Mineral filler weight to the nearest pound (kilogram).
e. RAP/FRAP/RAS weight to the nearest pound (kilogram).
f.  Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Shoulders. The use of RAP
in aggregate surface course (temporary access entrances only) and aggregate wedge
shoulders Type B shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used to construct aggregate surface course and aggregate shoulders shall
be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)

sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”
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RETROREFLECTIVE SHEETING FOR HIGHWAY SIGNS (BDE)
Effective: November 1, 2014

Revise the first sentence of the first paragraph of Article 1091.03(a)(3) of the Standard
Specifications to read:

“When tested according to ASTM E 810, with averaging, the sheeting shall have a
minimum coefficient of retroreflection as show in the following tables.”

Replace the Tables for Type AA sheeting, Type AP sheeting, Type AZ sheeting and Type ZZ
sheeting in Article 1091.03(a)(3) with the following.

Type AA Sheeting
Minimum Coefficient of Retroreflection
Candelas/foot candle/sq ft (candelas/lux/sq m) of material

Type AA (Average of 0 and 90 degree rotation)

Observation | Entrance
Angle Angle White Yellow Red Green Blue FO
(deg.) (deg.)
0.2 -4 800 600 120 80 40 200
0.2 +30 400 300 60 35 20 100
0.5 -4 200 150 30 20 10 75
0.5 +30 100 75 15 10 5 35
Type AA (45 degree rotation)
Observation | Entrance
Angle Angle Yellow FO
(deg.) (deg.)
0.2 -4 500 165
0.2 +30 115 40
0.5 -4 140 65
0.5 +30 60 30
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Type AP Sheeting
Minimum Coefficient of Retroreflection
Candelas/foot candle/sq ft (candelas/lux/sq m) of material

Type AP (Average of 0 and 90 degree rotation)

Observation | Entrance
Angle Angle White Yellow Red Green Blue Brown FO
(deg.) (deg.)
0.2 -4 500 380 75 55 35 25 150
0.2 +30 180 135 30 20 15 10 55
0.5 -4 300 225 50 30 20 15 90
0.5 +30 90 70 15 10 7.5 5 30
Type AZ Sheeting
Minimum Coefficient of Retroreflection
Candelas/foot candle/sq ft (candelas/lux/sq m) of material
Type AZ (Average of 0 and 90 degree rotation)
Observation | Entrance
Angle Angle White Yellow Red Green Blue FYG FY
(deg.) (deg.)
0.2 -4 375 280 75 45 25 300 230
0.2 +30 235 170 40 25 15 190 150
0.5 -4 245 180 50 30 20 200 155
0.5 +30 135 100 25 15 10 100 75
1.0 -4 50 37.5 8.5 5 2 45 25
1.0 +30 22.5 20 5 3 1 25 12.5
Type ZZ Sheeting
Minimum Coefficient of Retroreflection
Candelas/foot candle/sq ft (candelas/lux/sq m) of material
Type ZZ (Average of 0 and 90 degree rotation)
Observation | Entrance
Angle Angle White | Yellow | Red Green | Blue FYG FY FO
(deg.) (deg.)
0.2 -4 570 425 90 60 30 460 340 170
0.2 +30 190 140 35 20 10 150 110 65
0.5 -4 400 300 60 40 20 320 240 120
0.5 +30 130 95 20 15 7 100 80 45
1.0 -4 115 90 17 12 5 95 70 35
1.0 +30 45 35 7 5 2 35 25 15
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REINFORCEMENT BARS (BDE)
Effective: November 1, 2013

Revise the first and second paragraphs of Article 508.05 of the Standard Specifications to read:

“508.05 Placing and Securing. All reinforcement bars shall be placed and tied securely at
the locations and in the configuration shown on the plans prior to the placement of concrete.
Manual welding of reinforcement may only be permitted or precast concrete products as
indicated in the current Bureau of Materials and Physical Research Policy Memorandum
“Quality Control / Quality Assurance Program for Precast Concrete Products”, and for precast
prestressed concrete products as indicated in the Department’s current “Manual for Fabrication
of Precast Prestressed Concrete Products”. Reinforcement bars shall not be placed by sticking
or floating into place or immediately after placement of the concrete.

Bars shall be tied at all intersections, except where the center to center dimension is less
than 1 ft (300 mm) in each direction, in which case alternate intersections shall be tied. Molded
plastic clips may be used in lieu of wire to secure bar intersections, but shall not be permitted in
horizontal bar mats subject to construction foot traffic or to secure longitudinal bar laps. Plastic
clips shall adequately secure the reinforcement bars, and shall permit the concrete to flow
through and fully encase the reinforcement. Plastic clips may be recycled plastic, and shall
meet the approval of the Engineer. The number of ties as specified shall be doubled for lap
splices at the stage construction line of concrete bridge decks when traffic is allowed on the first
completed stage during the pouring of the second stage.”

Revise the fifth paragraph of Article 508.05 of the Standard Specifications to read:

“Supports for reinforcement in bridge decks shall be metal. For all other concrete
construction the supports shall be metal or plastic. Metal bar supports shall be made of cold-
drawn wire, or other approved material and shall be either epoxy coated, galvanized or plastic
tipped. When the reinforcement bars are epoxy coated, the metal supports shall be epoxy
coated. Plastic supports may be recycled plastic. Supports shall be provided in sufficient
number and spaced to provide the required clearances. Supports shall adequately support the
reinforcement bars, and shall permit the concrete to flow through and fully encase the
reinforcement. The legs of supports shall be spaced to allow an opening that is a minimum
1.33 times the nominal maximum aggregate size used in the concrete. Nominal maximum
aggregate size is defined as the largest sieve which retains any of the aggregate sample
particles. All supports shall meet the approval of the Engineer.”

Revise the first sentence of the eighth paragraph of Article 508.05 of the Standard
Specifications to read:

“Epoxy coated reinforcement bars shall be tied with plastic coated wire, epoxy coated wire,
or molded plastic clips where allowed.”
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Add the following sentence to the end of the first paragraph of Article 508.06(c) of the Standard
Specifications:

“In addition, the total slip of the bars within the splice sleeve of the connector after loading
in tension to 30 ksi (207 MPa) and relaxing to 3 ksi (20.7 MPa) shall not exceed 0.01 in.
(254 microns).”

Revise Article 1042.03(d) of the Standard Specifications to read:

“(d) Reinforcement and Accessories: The concrete cover over all reinforcement shall be
within £1/4 in. (6 mm) of the specified cover.

Welded wire fabric shall be accurately bent and tied in place.

Miscellaneous accessories to be cast into the concrete or for forming holes and
recesses shall be carefully located and rigidly held in place by bolts, clamps, or other
effective means. If paper tubes are used for vertical dowel holes, or other vertical holes
which require grouting, they shall be removed before transportation to the construction
site.”

SIDEWALK, CORNER, OR CROSSWALK CLOSURE (BDE)
Effective: January 1, 2015 Revised: April 1, 2015
Revise the first sentence of Article 1106.02(m) of the Supplemental Specifications to read:
“The top and bottom panels shall have alternating white and orange stripes sloping 45
degrees on both sides.”
TEMPORARY CONCRETE BARRIER (BDE)
Effective: January 1, 2015 Revised: July 1, 2015
Revise Article 704.02 of the Standard Specifications to read:
“704.02 Materials. Materials shall be according to the following.
Item Article/Section
Precast Temporary Concrete Barrier ... 1042
ReINfOrcemMENt Bars .......ooooiiiiiiiiiie e 1006.10(a)

)
)
) Connecting Pins and Anchor Pins (Note 1)
) Connecting Loop Bars (Note 2)

)

Note 1. Connecting Pins and Anchor Pins shall be according to the requirements of
ASTM F 1554 Grade 36 (Grade 250).

Note 2. Connecting loop bars shall be smooth bars according to the requirements of
ASTM A 36 (A 36M).”
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Revise Article 704.04 of the Standard Specifications to read:

“704.04 Installation. The barriers shall be seated on bare, clean pavement or paved
shoulder and connected together in a smooth, continuous line at the locations provided by the
Engineer.

Except on bridge decks, or where alternate anchoring details are shown on the plans, the
barrier unit at each end of an installation shall be anchored to the pavement or paved shoulder
using six anchor pins and protected with an impact attenuator as shown on the plans. When
pinning of additional barrier units within the installation is specified, three anchor pins shall be
installed in the traffic side holes of the required barriers.

Where both pinned and unpinned barrier units are used in a continuous installation, a
transition shall be provided between them. The transition from pinned to unpinned barrier shall
consist of two anchor pins installed in the end holes on the traffic side of the first barrier beyond
the pinned section and one anchor pin installed in the middle hole on the traffic side of the
second barrier beyond the pinned section. The third barrier beyond the pinned section shall
then be unpinned.

Barriers located on bridge decks shall be restrained as shown on the plans. Anchor pins
shall not be installed through bridge decks, unless otherwise noted.

Barriers or attachments damaged during transportation or handling, or by traffic during the
life of the installation, shall be repaired or replaced. The Engineer will be the sole judge in
determining which units or attachments require repair or replacement.

The barriers shall be removed when no longer required by the contract. After removal, all
anchor holes in the pavement or paved shoulder shall be filled with a rapid hardening mortar or
concrete. Only enough water to permit placement and consolidation by rodding shall be used
and the material shall be struck-off flush.”

Add the following after the first paragraph of Article 704.05 of the Standard Specifications:

“Anchor pins, except for the six anchor pins for the barrier unit at each end of an installation,
will be measured for payment as each, per anchor pin installed.”

Add the following after the second paragraph of Article 704.06 of the Standard Specifications:
“Anchor pins, except for the six anchor pins for the barrier unit at each end of an installation,

will be paid for at the contract unit price per each for PINNING TEMPORARY CONCRETE
BARRIER.”
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TRACKING THE USE OF PESTICIDES (BDE)
Effective: August 1, 2012

Add the following paragraph after the first paragraph of Article 107.23 of the Standard
Specifications:

“Within 48 hours of the application of pesticides, including but not limited to herbicides,
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the
Engineer, Operations form “OPER 2720”.”

TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’'s equal employment opportunity affirmative action program, training
shall be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 5. In the event the Contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also insure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit
to the lllinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used. Furthermore, the Contractor shall
specify the starting time for training in each of the classifications. The Contractor will be
credited for each trainee employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.
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Training and upgrading of minorities and women toward journeyman status is a primary
objective of this Training Special Provision. Accordingly, the Contractor shall make every effort
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment
through public and private sources likely to yield minority and women trainees) to the extent
such persons are available within a reasonable area of recruitment. The Contractor will be
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a
determination as to whether the Contractor is in compliance with this Training Special Provision.
This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman. The Contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method
used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of
Apprenticeship and Training shall also be considered acceptable provided it is being
administered in a manner consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the
intention of these provisions that training is to be provided in the construction crafts rather then
clerk-typists or secretarial-type positions. Training is permissible in lower level management
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer classification may be permitted
provided that significant and meaningful training is provided and approved by the lllinois
Department of Transportation and the Federal Highway Administration. Some offsite training is
permissible as long as the training is an integral part of an approved training program and does
not comprise a significant part of the overall training.
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of
training given an employee on this contract in accordance with an approved training program.
As approved by the Engineer, reimbursement will be made for training of persons in excess of
the number specified herein. This reimbursement will be made even though the Contractor
receives additional training program funds from other sources, provided such other source does
not specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training
Special Provision. It is normally expected that a trainee will begin his training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project as long
as training opportunities exist in his work classification or until he has completed his training
program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be
determined on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman'’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the
training period, and 90 percent for the last quarter of the training period, unless apprentices or
trainees in an approved existing program are enrolled as trainees on this project. In that case,
the appropriate rates approved by the Departments of Labor or Transportation in connection
with the existing program shall apply to all trainees being trained for the same classification who
are covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
(TPG)
Effective: August 1, 2012 Revised: February 1, 2014

In addition to the Contractor's equal employment opportunity affirmative action efforts
undertaken as elsewhere required by this Contract, the Contractor is encouraged to participate
in the incentive program to provide additional on-the-job training to certified graduates of IDOT
funded pre-apprenticeship training programs outlined by this Special Provision.

It is the policy of IDOT to fund IDOT pre-apprenticeship training programs throughout lllinois to
provide training and skill-improvement opportunities to assure the increased participation of
minority groups, disadvantaged persons and women in all phases of the highway construction
industry. The intent of this IDOT Training Program Graduate (TPG) Special Provision is to
place certified graduates of these IDOT funded pre-apprentice training programs on IDOT
project sites when feasible, and provide the graduates with meaningful on-the-job training
intended to lead to journey-level employment. IDOT and its sub-recipients, in carrying out the
responsibilities of a state contract, shall determine which construction contracts shall include
“Training Program Graduate Special Provisions.” To benefit from the incentives to encourage
the participation in the additional on-the-job training under this Training Program Graduate
Special Provision, the Contractor shall make every reasonable effort to employ certified
graduates of IDOT funded Pre-apprenticeship Training Programs to the extent such persons are
available within a reasonable recruitment area.

Participation pursuant to IDOT’s requirements by the Contractor or subcontractor in this Training
Program Graduate (TPG) Special Provision entitles the Contractor or subcontractor to be
reimbursed at $15.00 per hour for training given a certified TPG on this contract. As approved
by the Department, reimbursement will be made for training persons as specified herein. This
reimbursement will be made even though the Contractor or subcontractor may receive
additional training program funds from other sources for other trainees, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving other
reimbursement. For purposes of this Special Provision the Contractor is not relieved of
requirements under applicable federal law, the lllinois Prevailing Wage Act, and is not eligible
for other training fund reimbursements in addition to the Training Program Graduate (TPG)
Special Provision reimbursement.

No payment shall be made to the Contractor if the Contractor or subcontractor fails to provide
the required training. It is normally expected that a TPG will begin training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project through
completion of the contract, so long as training opportunities exist in his work classification or
until he has completed his training program. Should the TPG’s employment end in advance of
the completion of the contract, the Contractor shall promptly notify the designated IDOT staff
member under this Special Provision that the TPG’s involvement in the contract has ended and
supply a written report of the reason for the end of the involvement, the hours completed by the
TPG under the Contract and the number of hours for which the incentive payment provided
under this Special Provision will be or has been claimed for the TPG.
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The Contractor will provide for the maintenance of records and furnish periodic reports
documenting its performance under this Special Provision.

METHOD OF MEASUREMENT: The unit of measurement is in hours.

BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
certified TRAINEES TRAINING PROGRAM GRADUATE. The estimated total number of hours,
unit price and total price have been included in the schedule of prices.

The Contractor shall provide training opportunities aimed at developing full journeyworker in the
type of trade or job classification involved. The initial number of TPGs for which the incentive is
available under this contract is 5. During the course of performance of the Contract the
Contractor may seek approval from the Department for additional incentive eligible TPGs. In
the event the Contractor subcontracts a portion of the contract work, it shall determine how
many, if any, of the TPGs are to be trained by the subcontractor, provided however, that the
Contractor shall retain the primary responsibility for meeting the training requirements imposed
by this Special Provision. The Contractor shall also insure that this Training Program Graduate
Special Provision is made applicable to such subcontract if the TPGs are to be trained by a
subcontractor and that the incentive payment is passed on to each subcontractor.

For the Contractor to meet the obligations for participation in this TPG incentive program under
this Special Provision, the Department has contracted with several entities to provide screening,
tutoring and pre-training to individuals interested in working in the applicable construction
classification and has certified those students who have successfully completed the program
and are eligible to be TPGs. A designated IDOT staff member, the Director of the Office of
Business and Workforce Diversity (OBWD), will be responsible for providing assistance and
referrals to the Contractor for the applicable TPGs. For this contract, the Director of OBWD is
designated as the responsible IDOT staff member to provide the assistance and referral
services related to the placement for this Special Provision. For purposes of this Contract,
contacting the Director of OBWD and interviewing each candidate he/she recommends
constitutes reasonable recruitment.

Prior to commencing construction, the Contractor shall submit to the Department for approval
the TPGs to be trained in each selected classification. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. No employee shall be employed as a
TPG in any classification in which he/she has successfully completed a training course leading
to journeyman status or in which he/she has been employed as a journeyman. Notwithstanding
the on-the-job training purpose of this TPG Special Provision, some offsite training is
permissible as long as the offsite training is an integral part of the work of the contract and does
not comprise a significant part of the overall training.
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Training and upgrading of TPGs of IDOT pre-apprentice training programs is intended to move
said TPGs toward journeyman status and is the primary objective of this Training Program
Graduate Special Provision. Accordingly, the Contractor shall make every effort to enroll TPGs
by recruitment through the IDOT funded TPG programs to the extent such persons are available
within a reasonable area of recruitment. The Contractor will be responsible for demonstrating
the steps that it has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance and entitled to the Training Program Graduate Special Provision
$15.00 an hour incentive.

The Contractor or subcontractor shall provide each TPG with a certificate showing the type and
length of training satisfactorily completed.

TRAVERSABLE PIPE GRATE (BDE)
Effective: January 1, 2013 Revised: April 1, 2014

Description. This work shall consist of constructing a traversable pipe grate on a concrete end
section.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Traversable Pipe Grate Components (Note 1)
(b) Chemical Adhesive ReSIN SYSIEM .......uiicccc e 1027
(c) High Strength Steel Bolts, Nuts, and Washers (Note 2) .......cccooeeiiieiiiiiiiiiiieneeennn. 1006.08

Note 1. All steel pipe shall be according to ASTM A 53 (Type E or S), Grade B, or
ASTM A 500 Grade B, standard weight (SCH. 40). Structural steel shapes and plates
shall be according to AASHTO M270 Grade 50 (M 270M Grade 345) and the
requirements of Article 1006.04 of the Standard Specifications. All steel components of
the grating system shall be galvanized according to AASHTO M 111 or M 232 as
applicable.

Anchor rods shall be according to ASTM F 1554, Grade 36 (Grade 250).

Note 2. Threaded rods conforming to the requirements of ASTM F 1554, Grade 105
(Grade 725) may be used for the thru bolts.
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CONSTRUCTION REQUIREMENTS

Fabrication of the traversable pipe grate shall be according to the requirements of Section 505
of the Standard Specifications and as shown on the plans.

Anchor rods shall be set according to Article 509.06 of the Standard Specifications. Bolts and
anchor rods shall be snug tightened by a few impacts of an impact wrench or the full force of a
worker using an ordinary spud wrench. Thru bolts shall be snug tightened and shall be brought
to a snug tight condition followed by an additional 2/3 turn on one of the nuts. Match marks
shall be provided on the bolt and nut to verify relative rotation between the bolt and the nut.

Splicing of pipes shall be made by utilizing full penetration butt welds according to
Article 505.04(q) of the Standard Specifications. In lieu of welding, bolted or sleeve type splices
may be utilized, provided the splices are located over intermediate supports with no more than
one splice per pipe run with the exception that no splice may occur in pipe runs under 30 ft
(9 m) in length.

Method of Measurement. This work will be measured for payment in place in feet (meters).
The length measured shall be along the pipe grate elements from end to end for both
longitudinal and intermediate support pipes.

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
TRAVERSABLE PIPE GRATE.

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: November 1, 2014

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.
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Equipment.

Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(13) Equipment for Warm Mix Technologies.

a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.

b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Requirements.

Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”
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Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.

WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as
included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 250 working days.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID)
Effective: November 2, 2006 Revised: July 1, 2015

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate on the
attached form whether or not this special provision will be part of the contract and submit the
completed form with his/her bid. Failure to submit the form, or failure to fill out the form
completely, shall make this contract exempt of bituminous materials cost adjustments.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.
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Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPI.) x (%ACy / 100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% AC, and undiluted emulsified asphalt will be
considered to be 65% AC,.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (G X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G, x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmp = Average bulk specific gravity of the mixture, from the approved mix design.
V = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIp in excess of five percent,
as calculated by:

Percent Difference = {(BPI_ — BPIp) + BPI.} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.

163



FAP Route 591 (US 34)
Project ACNCII-0591(028)
Section (13C & 13)R&T
Kendall County

Contract No. 66884

Return With Bid
ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION BITUMINOUS MATERIALS COST ADJUSTMENTS
The bidder shall submit this completed form with his/her bid. Failure to submit the form, or

failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments. After award, this form, when submitted, shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract?

Yes [] No [

Signature: Date:
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FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 1, 2009 Revised: July 1, 2015

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name and sign and date the form shall
make this contract exempt of fuel cost adjustments for all categories of work. Failure to indicate
“Yes” for any category of work will make that category of work exempt from fuel cost
adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category.
The adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be
subject to fuel cost adjustment only when the category representing the added work was subject
to the fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not
be subject to fuel cost adjustment. Category descriptions and thresholds for application and the
fuel usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204,
and 206 including any modified standard or nonstandard items where the character
of the work to be performed is considered earthwork. The cumulative total of all
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for
trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items
constructed under Sections 311, 312 and 351 including any modified standard or
nonstandard items where the character of the work to be performed is considered
construction of a subbase or aggregate, stabilized or modified base course. The
cumulative total of all applicable item plan quantities shall exceed 5000 tons
(4500 metric tons). Included in the fuel usage factor is a 0.60 gal/ton
(2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract
pay items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.
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(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed

under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal/ cuyd
B — Subbase and Aggregate Base courses 0.62 gal / ton
C — HMA Bases, Pavements and Shoulders 1.05 gal / ton

D — PCC Bases, Pavements and Shoulders 2.53 gal/ cu yd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cu m

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sq m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqgmtocum 0.001 cu m/sq m/ mm depth
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Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPI - FPI,) x FUF x Q

Where: CA = Cost Adjustment, $

FPIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPI_ and FPIp in excess of five percent, as calculated
by:

Percent Difference = {(FPI_ — FPIp) + FPI_} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of
work are satisfied. The adjustments shall not apply during contract time subject to liquidated
damages for completion of the entire contract.
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION FUEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of fuel cost adjustments in all categories. Failure to indicate “Yes” for any
category of work at the time of bid will make that category of work exempt from fuel cost
adjustment. After award, this form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following categories of work?

Category A Earthwork. Yes []
Category B Subbases and Aggregate Base Courses Yes [ ]
Category C HMA Bases, Pavements and Shoulders Yes [ ]
Category D PCC Bases, Pavements and Shoulders Yes []
Category E Structures Yes []
Signature: Date:
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 2, 2004 Revised: July 1, 2015

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name, and sign and date the form shall
make this contract exempt of steel cost adjustments for all items of steel. Failure to indicate
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPI_

Where: MPIly, =  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract
price; or for the month the agreed unit price letter is submitted by the
Contractor for extra work paid for by agreed unit price,. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI_ and MPI,, in excess of five percent, as calculated
by:

Percent Difference = {(MPI_ — MPIy) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made
for fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for
completion of the entire contract.
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ltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Mesh Reinforcement

63 1b/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m)
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 Ib/ft (97 kg/m)
80 Ib/ft (119 kg/m)

P NasNaNa NNt

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION STEEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of steel cost adjustments for all items of steel. Failure to indicate “Yes” for any
item of work will make that item of steel exempt from steel cost adjustment. After award, this
form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following items of work?

Metal Piling Yes []
Structural Steel Yes []
Reinforcing Steel Yes []
Dowel Bars, Tie Bars and Mesh Reinforcement Yes []
Guardrail Yes []
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes []
Metal Railings (excluding wire fence) Yes []
Frames and Grates Yes [ ]
Signature: Date:
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SWPPP
lllinois Department
of Transportation Storm Water Pollution Prevention Plan
Route FAP Route 591 Marked Rte.  US 34
Section (13C& 13)R&T ProjectNo. _C-93-011-10
County Kendall Contract No. 66884

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES)
Permit No. ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges
from construction site activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate and complete. |
am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment

for knowing violations. p
/"-6244‘ /é é\o—ﬂ-_’{\_’_ 0

Paul Loete
Print Name A Signature
Region 2 Engineer Hvguet- ¥, 20/5
Title = Date
lllinois Department of Transportation
Agency

I.  Site Description:
A. Provide a description of the project location (include latitude and longitude).

The project is located along US Route 34 between the intersections of IL Route 47 to the west and Orchard Road
to the East. The project is located within the City of Yorkville and Village of Oswego, Kendall County, IL.
Latitude: 41.67 N, Longitude 88.4 West.

B. Provide a description of the construction activity which is the subject of this plan:

This is a roadway widening and reconstruction project and the work to be performed under this contract consists of
earthwork, storm sewer removal and construction, Portland cement concrete pavement, concrete curb and gutter,
pavements markings, construction staging, traffic signal replacement, signing and all incidental and collateral work
necessary to complete the project. Storm runoff treatment and detention is being served by one infiltration basin,
six infiltration trenches, 3 runs of infiltration ewer, a detention basin, and restricted storm sewer detention pipe.

C. Provide the estimated duration of this project:
Two years.
D. The total area of the construction site is estimated to be 73.60 acres.

The total area of the site estimated to be disturbed by excavation, grading or other activities is 66.94 acres.

E. The following is a weighted average of the runoff coefficient for this project after construction activities are
completed:

Existing c=0.55, Proposed c=0.66
F. List all soils found within project boundaries. Include map unit name, slope information, and erosivity:

Brenton silt loam, 0 to 2 percent slopes (149A), K=0.28
Drummer silty clay loam, 0 to 2 percent slopes, (152A), K=0.24
Thorp silt loam, 0 to 2 percent slopes (206A), K=0.28

Lorenzo loam, 4 to 6 percent slopes, eroded (318C2), K=0.28
Dresden silt loam, 0 to 2 percent slopes (325A), K=0.28
Dresden silt loam, 2 to 4 percent slopes (325B), K=0.28

Printed 8/7/2015 Page 10f9 BDE 2342 (Rev. 3/20/14)
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4 Fox silt loam, 2 to 4 percent slopes (327B), K=0.32
g Waupecan silt loam, 0 to 2 percent slopes (369A), K=0.28

G. Provide an aerial extent of wetland acreage at the site:
No wetlands within the project.
H. Provide a description of potentially erosive areas associated with this project:

No erosive areas within the project limits. However, slopes outside of the project limits to the south of the project
pitch towards the Fox River. Most notably is Casco-Rodman complex (969F), 20 to 30 percent slopes, K=0.32.

I The following is a description of soil disturbing activities by stages, their locations, and their erosive factors
(e.g. steepness of slopes, length of slopes, etc):

STAGE 1 CONSTRUCTION: The improvements will consist of the construction of the westbound side of US 34,
sideroads, entrances, a multi-use trail, parkway swales, temporary median drainage swales/trenches, and two
drainage basins. Soil disturbing activities will consist of vegetation removal and tree removal, topsoil stripping
(depth varies throughout the project), pavement removal, excavation, storm sewer removal, box culvert removal,
embankment, and storm sewer construction. Most of the existing road will be utililized for staged traffic.

STAGE 2 CONSTRUCTION: The improvements will consist of the construction of the eastbound side of US 34,
parkway swales, sideroads and entrances. Soil disturbing activities will consist of vegetation removal and tree
removal, topsoil stripping (depth varies throughout the project), pavement removal, excavation, storm sewer
removal, embankment, and storm sewer construction. The pavement installed during Stage 1 will be utilized for
staged traffic.

STAGE 3 CONSTRUCTION: The improvements will consist of the construction of the median and left turn lanes of
US 34. Soil disturbing activities will consist of topsoil stripping (depth varies throughout the project), pavement
removal, excavation, embankment, and storm sewer construction. Temporary construction appurtenances (ie.
temporary pavement, tree protection fence, etc.) will be removed during or following this stage.

All stages will encounter the soils listed in Section |.F.

Foreslopes and backslopes within parkways are generally sloped at 1' Vertical:4' Horizontal and 1' Vertical: 3'
Horizontal, respectively. Basins have sideslopes of 1' Vertical:5' Horizontal, typically, and 1'Vertical:2'Horizontal
maximum.

J.  See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns,
approximate slopes anticipated before and after major grading activities, locations where vehicles enter or exit the
site and controls to prevent offsite sediment tracking (to be added after contractor identifies locations), areas of soil
disturbance, the location of major structural and non-structural controls identified in the plan, the location of areas
where stabilization practices are expected to occur, surface waters (including wetlands) and locations where storm
water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

The lllinois Department of Transportation owns the drainage system and the proposed infiltration this project will
drain into.

The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located.

lllinois Department of Transportation, City of Yorkville, Village of Oswego, Kendall County

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. The location of the
receiving waters can be found on the erosion and sediment control plans:

The immediate receiving waters are IDOT drainage ditches, proposed basins, and proposed infiltration trenches,
eventually flowing to the Fox River, primarily through groundwater discharge and unnamed tributaries. All
receiving waters are not listed as Biologically Significant Streams per the lllinois Department of Natural Resources
Biological Stream Ratings. The segment of the Fox River (IL DT-03) serving as the ultimate reciving water is
impaired for Aldrin, Dissolved Oxygen, pH, Phosphoros (Total), Sedimentation/Siltation, Total Suspended Solids
(TSS), Mercury, polychlorinated biphynyls (PCBs), and fecal coliform on the 2014 IEPA 303(d) list.
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N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes,
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.

No areas within project limits have been identified as sensitive areas to remain undisturbed. The protection of
mature trees was taken under consideration during the design process.

0. The following sensitive environmental resources are associated with this project, and may have the potential to be
impacted by the proposed development:

Floodplain

Wetland Riparian

Threatened and Endangered Species

Historic Preservation

303(d) Listed receiving waters for suspended solids, turbidity, or siltation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
Applicable Federal, Tribal, State or Local Programs

Other

OOooxrROOOoo

-

303(d) Listed receiving waters (fill out this section if checked above):
Fox River
a. The name(s) of the listed water body, and identification of all pollutants causing impairment:

The segment of the Fox River (IL DT-03) serving as the ultimate reciving water is impaired for Aldrin,
Dissolved Oxygen, pH, Phosphoros (Total), Sedimentation/Siltation, Total Suspended Solids (TSS).
Mercury, polychlorinated biphynyls (PCBs), and fecal coliform on the 2014 IEPA 303(d) list.

b. Provide a description of how erosion and sediment control practices will prevent a discharge of
sediment resulting from a storm event equal to or greater than a twenty-five (25) year, twenty-four (24)
hour rainfall event:

The potential that construction activities performed onsite to impact the impaired Fox River is

reduced by the construction BMPs (temporary erosion control seeding, temporary ditch checks,
perimeter erosion control barrier, inlet filters, etc) and the infiltration systems identified in this plan.
There is unlikely to be quantities of soluble phosphorus, acids, bases, mercury, or PCBs will be
discharged. Portable toilets will be placed away from inlets and water courses. Chloride will discharge,
especially during winter application of ice melt required for safety.

¢ Provide a description of the location(s) of direct discharge from the project site to the 303(d) water
body:

There is no direct discharge from the project to the Fox River.
d. Provide a description of the location(s) of any dewatering discharges to the M54 and/or water body:

If dewatering operations are necessary as part of the project, the contractor should submit a
dewatering plan to the Resident Engineer for approval prior to the start of the dewatering operation.

2. TMDL (fill out this section if checked above)

a. The name(s) of the listed water body:

b.  Provide a description of the erosion and sediment control strategy that will be incorporated into the site
design that is consistent with the assumptions and requirements of the TMDL:

c. If a specific numeric waste load allocation has been established that would apply to the project's
discharges, provide a description of the necessary steps to meet that allocation

P. The following pollutants of concern will be associated with this construction project:
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X Soil Sediment & Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)
X Concrete B4 Antifreeze / Coolants

X Concrete Truck Waste B Waste water from cleaning construction equipment

X Concrete Curing Compounds [0 Other (specify)

0  Solid Waste Debris O Other (specify)

[ Paints O Other (specify)

X Solvents [ Other (specify)

X O

Fertilizers / Pesticides Other (specify)

Il. Controls:

This section of the plan addresses the controls that will be implemented for each of the major construction activities
described in I.C. above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor
will be responsible for its implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for
the implementation of the measures indicated. The Contractor, and subcontractors, will notify the Resident Engineer of
any proposed changes, maintenance, or modifications to keep construction activities compliant with the Permit ILR10.
Each such Contractor has signed the required certification on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity,

2. Minimize the disturbance of steep slopes;

3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment
removal and maximize storm water infiltration, unless infeasible;

4. Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including
site- specific scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is
preserved where attainable and disturbed portions of the site will be stabilized. Stabilization practices may include
but are not limited to: temporary seeding, permanent seeding, mulching, geotextiles, sodding, vegetative buffer
strips, protection of trees, preservation of mature vegetation, and other appropriate measures. Except as provided
below in [I(B)(1) and II(B)(2), stabilization measures shall be initiated immediately where construction activities
have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in that
portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction
will not occur for a period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be
initiated as soon as practicable

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a
temporary stabilization method can be used.

The following stabilization practices will be used for this project:

Bd Preservation of Mature Vegetation
Vegetated Buffer Strips

Protection of Trees

Temporary Erosion Control Seeding
Temporary Turf (Seeding, Class 7)
Temporary Mulching

Permanent Seeding

Erosion Control Blanket / Mulching
Sodding

Geotextiles

Other (specify)

Other (specify)

Other (specify)

Other (specify)

ROORRO
O000OKKK

Describe how the stabilization practices listed above will be utilized during construction:

Tree Protection Fence will be provided around the drip line of trees lo remain. Tree Trunk Protection will also be
provided

Temporary Erosion Control Seeding will be provided at a rate of 100 pounds per acre to all bare areas every seven
days, regardless of weather conditions or progress of work.

Permanent Seeding with Erosion Control Blanket and Mulch will be placed as soon as conditions make it practical
Sod will be placed as soon as the grading permits, subject to planting restrictions.

Geotextiles will be used under riprap as part of rock outlet protection.
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Preservation of existing vegetation will be used to assist in the control of sediment from the project and to minimize
additional areas of potential runoff.

Describe how the stabilization practices listed above will be utilized after construction activities have been
completed:

Permanent Seeding, Erosion Blanket/ Mulching, and Riprap are permanent improvements to stabilize disturbed
areas. The remaining stabilization practices will be utilized until final stabilization of the project.

C.  structural Practices: Provided below is a description of structural practices that will be implemented, to the
degree attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of
pollutants from exposed areas of the site. Such practices may include but are not limited to: perimeter erosion
barrier, earth dikes, drainage swales, sediment traps, ditch checks, subsurface drains, pipe slope drains, level
spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining systems, gabions, and
temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

The following structural practices will be used for this project:

Other (specify)
Other (specify)

Aggregate Ditch
Paved Ditch

I Perimeter Erosion Barrier K  Rock Outlet Protection
B4 Temporary Ditch Check K Riprap

B Storm Drain Inlet Protection [0 Gabions

[0 Sediment Trap O Slope Mattress

O Temporary Pipe Slope Drain O Retaining Walls

[0 Temporary Sediment Basin [0 Slope Walls

[0 Temporary Stream Crossing O Concrete Revetment Mats
& Stabilized Construction Exits [0 Level Spreaders

O Turf Reinforcement Mats O  Other (specify)

[0 Permanent Check Dams O Other (specify)

[0 Permanent Sediment Basin [0  Other (specify)

o, |

O O

Describe how the structural practices listed above will be utilized during construction:

Perimeter Erosion Barrier will be placed to intercept sheet flow and settle out sediment upslope while allowing
runoff to filter through very slowly. It will also be used to redirect water from slopes or areas of exposed soil.
Temporary Ditch Checks will be provided in accordance with Figure 41-3B of the BDE Manual with a maximum
spacing of 150 feet along the ditch or swale. Two ditch checks at every culvert entrance and two ditch checks at
outlets from the construction site.

Storm Drain Inlet Protection will be provided by placement of Inlet Filters and Inlet and Pipe Protection on all open-
lid drainage structures and end sections. Temporary ditch checks (rolled excelsior) will be used in drainage swales
to furth protect inlet and end sections.

Stabilized Construction Exits will be required for all exits from the construction site. Locations to be determined by
the contractor.

The permanent rip rap called out at culvert and pipe outfall locations can be used to form rock check dams at the
perimeter where existing and proposed drainage exits the site. The material can be moved into place when the
outlet becomes active.

Riprap will be placed at major culvert outlets.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

The riprap placed at outlet locations will be permanent improvements. The others are utilitized until construction is
stabilized.
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D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: [] Yes [ No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur
after construction operations have been completed. The installation of these devices may be subject to Section
404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds),
storm water retention structures, flow attenuation by use of open vegetated swales and natural depressions,
infiltration of runoff on site, and sequential systems (which combine several practices).

The practices selected for implementation were determined on the basis of the technical guidance in Chapter
41 (Construction Site Storm Water Pollution Control) of the IDOT Bureau of Design and Environment
Manual. If practices other than those discussed in Chapter 41 are selected for implementation or if practices
are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel
as necessary to provide a non-erosive velocity flow from the structure to a water course so that the natural
physical and biological characteristics and functions are maintained and protected (e.g. maintenance of
hydrologic conditions such as the hydroperiod and hydrodynamics present prior to the initiation of
construction activities).

Description of permanent storm water management controls:

There will be no deviation from the lllinois Department of Transportation Drainage Manual. Permanent
stormwater BMP's include native vegetation and scour protection at outlets.

F.  Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be
in accordance with IDOT specifications, which are at least as protective as the requirements contained in the
llinois Environmental Protection Agency’s lllinois Urban Manual. Procedures and requirements specified in
applicable sediment and erosion site plans or storm water management plans approved by local officials shall be
described or incorporated by reference in the space provided below. Requirements specified in sediment and
erosion site plans, site permits, storm water management site plans or site permits approved by local officials that
are applicable to protecting surface water resources are, upon submittal of an NOI, to be authorized to discharge
under the Permit ILR10 incorporated by reference and are enforceable under this permit even if they are not
specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water
management plans approved by local officials:

All management practices, controls and provisions are in accordance with IDOT Specifications

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan,
the Contractor and each subcontractor responsible for compliance with the permit shall submit to the Resident
Engineer a Contractor Certification Statement, BDE 2342a.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major
activities with implementation of pollution prevention BMPs, including the following items:
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Approximate duration of the project, including each stage of the project

Rainy season, dry season, and winter shutdown dates

Temporary stabilization measures to be employed by contract phases

Mobilization timeframe

Mass clearing and grubbing/roadside clearing dates

Deployment of Erosion Control Practices

Deployment of Sediment Control Practices (including stabilized construction entrances/exits)

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical

storage, refueling locations, etc.)

Paving, saw-cutting, and any other pavement related operations

* Major planned stockpiling operations

+ Timeframe for other significant long-term operations or activities that may plan non-storm water
discharges such as dewatering, grinding, etc.

» Permanent stabilization activities for each area of the project

2. The Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to
the following items and provide a graphical representation showing location and type of BMPs to be used
when applicable:

= Vehicle Entrances and Exits — Identify type and location of stabilized construction entrances and exits to
be used and how they will be maintained.

+ Material Delivery, Storage and Use — Discuss where and how materials including chemicals, concrete
curing compounds, petroleum products, etc. will be stored for this project.

+ Stockpile Management — Identify the location of both on-site and off-site stockpiles. Discuss what BMPs
will be used to prevent pollution of storm water from stockpiles.

* Waste Disposal - Discuss methods of waste disposal that will be used for this project.

« Spill Prevention and Control — Discuss steps that will be taken in the event of a material spill (chemicals,
concrete curing compounds, petroleum, etc.)

« Concrete Residuals and Washout Wastes — Discuss the location and type of concrete washout facilities
to be used on this project and how they will be signed and maintained.

« Litter Management — Discuss how litter will be maintained for this project (education of employees,
number of dumpsters, frequency of dumpster pick-up, etc.).

= Vehicle and Equipment Fueling — Identify equipment fueling locations for this project and what BMPs will
be used to ensure containment and spill prevention.

« Vehicle and Equipment Cleaning and Maintenance — Identify where equipment cleaning and
maintenance locations for this project and what BMPs will be used to ensure containment and spill
prevention.

+ Dewatering Activities — Identify the controls which will be used during dewatering operations to ensure
sediments will not leave the construction site.

* Polymer Flocculants and Treatment Chemicals — Identify the use and dosage of treatment chemicals and
provide the Resident Engineer with Material Safety Data Sheets. Describe procedures on how the
chemicals will be used and identify who will be responsible for the use and application of these
chemicals. The selected individual must be trained on the established procedures,

+ Additional measures indicated in the plan.

.  Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides to the Contractor for
the practices associated with this project. The following additional procedures will be used to maintain, in good and
effective operating conditions, the vegetation, erosion and sediment control measures and other protective measures
identified in this plan. It will be the Contractor's responsibility to attain maintenance guidelines for any manufactured
BMPs which are to be installed and maintained per manufacture's specifications.

All ESC measures shall be maintained in accordance with the IDOT Erosion and Sediment Control Field Guide for
Construction Inspection (Dated July 1, 2010) and Best Management Practices (BMP) tabs available here:
http://www idot.illinois.gov/transportation-system/environment/erosion-and-sediment-control

All maintenance of ESC systems shall be the responsibility of the contractor
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The Contractor shall name a person at the preconstruction meeting who shall be on the jobsite and who is responsible for
assuring that the erosion control work is completed in a timely manner

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site which have not yet been finally stabilized,
structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT Storm Water
Pollution Prevention Plan Erosion Control Inspection Report (BC 2259). Such inspections shall be conducted at least
once every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following
business or work day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.
Weekly inspections will recommence when construction activities are conducted, or if there is 0.5" or greater rain event,
or a discharge due to snowmelt occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan,
the Resident Engineer shall notify the appropriate IEPA Field Operations Section office by email at
epa swnoncomp@illinois.gov, telephone or fax within twenty-four (24) hours of the incident. The Resident Engineer shall
then complete and submit an “Incidence of Non-Compliance” (ION) report for the identified violation within five (5) days of
the incident. The Resident Engineer shall use forms provided by IEPA and shall include specific information on the
cause of noncompliance, actions which were taken to prevent any further causes of noncompliance, and a statement
detailing any environmental impact which may have resulted from the noncompliance. All reports of non-compliance
shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:

Illinois Environmental Protection Agency
Division of Water Pollution Control

Attn: Compliance Assurance Section
1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

Additional Inspections Required:

V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a
National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the
Contractor and/or penaities under the Permit ILR10 which could be passed on to the Contractor.
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llinois Department

of Transportation Contractor Certification Statement

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section .G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route FAP Route 591 Marked Rte. us 34
Section (13C&13)R&T Project No. C-93-011-10
County  Kendall Contract No. 66884

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

In addition, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

[0 Contractor

[J Sub-Contractor

Print Name Signature
Title Date
Name of Firm Telephone
Street Address City/State/ZIP

Items which this Contractor/subcontractor will be responsible for as required in Section Il G. of SWPPP:
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor
performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
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1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with:  the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.



3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
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the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.



8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.
The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
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religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. Davis-Bacon and Related Act Provisions

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b.(1) The contracting officer shall require that any class of laborers or
mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:



(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction
industry; and

(ii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
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action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour  Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..

(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;



(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.
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In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for



debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
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contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.



4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to
all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or
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Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person,” "principal," and "voluntarily excluded,"



as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok koK Kk

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
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commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the



certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok K

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok koK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe benefits shown in the General Wage
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract
work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR
Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5. The wage
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to
laborers and mechanics.
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