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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 8, 2024 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 70629 
   PIATT County 
   Section 74-69BR 
   Project NHPP-RHSB(258) 
   Route FAI 72 
   District 5 Construction Funds 

 
 270' bridge replacement at White Heath Rd (overhead) 4.3 mi west of the Champaign County Line. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring 
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAI Route 72 (I-72), Project NHPP-RHSB(258), Section 74-69BR, Piatt County, 
Contract No. 70629 and in case of conflict with any part, or parts, of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 
 
 
INTENT OF PROJECT 
 
The intent of this project is to replace the structure carrying White Heath Road over FAI 72 (I-72) 
located 4.3 miles west of the Champaign County Line in Piatt County. 
 
This work shall be completed utilizing lane closures and roadway closures in accordance with the 
applicable Highway Standards.  The Contractor shall note that FAS 1532 and all intersecting 
roadways within the project limits shall necessitate lane closures during this project. The 
Contractor will utilize methods necessary to protect and preserve the surrounding environment 
and properties during construction of this project. 
 
 
DESCRIPTION OF WORK 
 
The work included in this section consists primarily of: 
 
1. Removal of Existing Structures 
2. Concrete Superstructures 
3. Furnishing and Erecting Structural Steel 
4. Reinforcement Bars, Epoxy Coated 
5. Driving Piles 
6. Earth Excavation 
7. Pavement Removal 
8. HMA Surface Removal 
9. HMA Paving 
10. Drainage Improvements 
11. Guardrail Improvements 
12. Tree Removal 
13. Seeding 
14. Pavement Marking 
15. All other items necessary to complete construction on FAS 1532. 
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TRAFFIC CONTROL PLAN 
Eff. 09-11-1990        Rev. 01-01-2024 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions and any 
special details and highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the 
following Highway Standards relating to Traffic Control, and the listed Supplemental 
Specifications and Recurring Special Provisions. 
 
Highway Standards: 701001 701006 701011 701201 701301 
   701311 701400 701401 701406 701451 
   701456 701901 BLR 22-7 
 
Special Provisions: Traffic Control Plan 
 Traffic Control and Protection, (Special) 
 Contractor Access 
 Notification of Road Closure 
 Traffic Control and Protection, Structural Steel 
 Cooperation between Contractors 
 Guardrail Installation Time 
 Guardrail Removal and Installation 
 Pavement Marking 
 Public Information Plan 
 Temporary Traffic Control Device Deployment and Removal 
 Traffic Control & Protection Devices 
 
Plan Details: Suggested Stages of Construction and Traffic Control Plan 

 District 5 Detail No. 70200000 - Traffic Control & Protection Devices 
(Road & 

 Sideroad / Street Closures) 
 
 
Traffic:  It is the intention of the Department that FAS 1532 be closed to traffic between the FAI 
72 (I-72) interchange ramps during the construction of this section, and that I-72 be kept open to 
traffic at all times during construction of this section with the exception of the following: 
  

FAI Route 72 shall have at least one lane of traffic open in both directions at all times, 
except during night-time rolling road block periods, during the structural beam demolition 
and erection.  It is the intention of the Department that the rolling road block for FAI 72 
shall occur between 11:00 P.M. and 5:00 A.M. for a maximum of 4 nights per stage (2 
nights for beam removal and 2 nights for beam erection) See the special provision “Traffic 
Control and Protection, Structural Steel” for the details of the rolling road block 
requirements.  Prior to the closures at this location, the Contractor shall notify local 
townships, schools, and emergency agencies per the requirements of the special 
provisions herein.    

 
The ramps at the FAI Route 72 Interchange shall remain open at all times. 
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Parking of personal vehicles within the right-of-way will be strictly prohibited.  Off-site parking and 
transportation arrangements shall be the responsibility of the Contractor. 
 
The following traffic control standards shall be utilized during, but not limited to, the listed 
construction operations: 
 
This work will not be measured for pavement separately in accordance with the following Special 
Provision: Traffic Control and Protection, (Special). 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701001 
 
This standard shall be utilized for off-road operations that will take place more than 15 ft. from the 
edge of pavement. Applications may include, but not limited to utility operations, side slope 
changes, landscaping operations, and minor cleanup operations. 
 
Traffic Control and Protection, Standard 701001 will not be measured for payment in accordance 
with Article 701.19(a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701006 
 
This standard shall be utilized for off-road operations that will take place 15 ft. to 2 ft. from the 
edge of pavement. Applications may include shoulder repairs, sign installations, and minor 
cleanup operations. 
 
Traffic Control and Protection, Standard 701006 will not be measured for payment in accordance 
with  article 701.19 (a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701011 
 
This standard shall be used for any off-road moving operations such as shoulder work where the 
average speed is 1 mph or less. During any of these operations, if conditions warrant, soft 
shoulder signs shall be placed as directed by the Engineer to warn motorists of the potential 
hazard. If soft shoulder signs are used, they will be placed, maintained, and removed as directed 
by the Engineer at no additional cost to the Department. 
 
Traffic Control and Protection, Standard 701011 will not be measured for payment in accordance 
with Article 701.19 (a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701201 
 
Eff. 02-11-1999         Rev. 04-01-2009 
 
Traffic Control and Protection, Standard 701201 shall be utilized during any operations 
encroaching within 2 feet (600 mm) of the edge of pavement.  Work shall be completed in 
accordance with Highway Standard 701201 except the distance between the flagger sign and the 
flagger shall be a minimum distance of 200 feet (60 m) and the maximum distance shall be 
determined by the Engineer, but should not exceed ½ the length required for one normal working 
day’s operation or 2 miles (3200 m), whichever is less.  Traffic Control and Protection, Standard 
701201 will not be measured for pavement in accordance with TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL). 
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701301 
 
Traffic Control and Protection, Standard 701301 shall be used for marking patches, minor cleanup 
operations, and other short term operations of less than 60 minutes occurring between the 
centerline and a line 2 feet outside the line of pavement. 
 
Traffic Control and Protection, Standard 701301 will not be measured for payment in accordance 
with Article 701.19 (a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701311 
 
Traffic Control and Protection, Standard 701311 shall be used for moving operations requiring a 
lane closure. These operations may include but not necessarily be limited to pavement marking. 
 
Special attention is called to Article 701.17 (c) of the Standard Specifications relating to “NO 
PASSING ZONES NOT STRIPED NEXT _ MILES” signs. 
 
Traffic Control and Protection, Standard 701311 will not be measured for payment in accordance 
with Article 701.19 (a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701400 
 
Traffic Control and Protection Standard 701400 shall be used for all tapers leading to lane 
closures on the Interstate. 
 
Traffic Control and Protection, Standard 701400 will not be measured for pavement in accordance 
with Article 701.19(a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701401 
 
Traffic Control and Protection Standard 701401 shall be used anytime vehicles, equipment, 
workers or their activities will encroach on the lane adjacent to the shoulder or on the shoulder 
within 2 feet of the edge of pavement on freeways/expressways. No flagger will be required at 
those times when there are no workers or equipment on the pavement or shoulder. This standard 
must be used in combination with standard 701400. 
 
Traffic Control and Protection, Standard 701401 will not be measured for pavement in accordance 
with TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701406 
 
Traffic Control and Protection Standard 701406 shall be used anytime vehicles, equipment, 
workers or their activities will encroach on the lane adjacent to the shoulder or on the shoulder 
within 2 feet of the edge of pavement on freeways/expressways. No flagger will be required at 
those times when there are no workers or equipment on the pavement or shoulder. This standard 
shall only be used for daytime operations. This standard must be used in combination with 
standard 701400. 
 
Traffic Control and Protection, Standard 701406 will not be measured for pavement in accordance 
with TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701451 
 
Traffic Control and Protection Standard 701451 shall be used for closure of ramps along freeways 
and expressways. 
 
Traffic Control and Protection, Standard 701451 will not be measured for pavement in accordance 
with TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701456 
 
Traffic Control and Protection Standard 7014561 shall be used for the partial closures of ramps 
along freeways and expressways. 
 
Traffic Control and Protection, Standard 701451 will not be measured for pavement in accordance 
with TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
 
TRAFFIC CONTROL AND PROTECTION, STRUCTURAL STEEL 
 
This work shall consist of furnishing, maintaining and removing all traffic control devices in 
accordance with this special provision. This road closure is needed to protect the traveling public 
whilst structural steel removal and placement operations are underway. 
 
Full closures of FAI-72 will only be permitted for a maximum of 25 minutes at a time during the 
low traffic hours of 11:00 P.M. to 5:00 A.M. Monday through Friday. This work shall be limited to 
4 nights (2 for removal and 2 for placement) per closure as listed below. During full closures of 
FAI-72, the Contractor will be required to close off all lanes except one, using Traffic Control and 
Protection Standards: 701400 and 701401. Illinois State Police forces shall be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place. The District Five Traffic Operations Department shall be notified (217-466-7294) at least 3 
working days (weekends and holidays DO NOT count in this 72 hours notification) in advance of 
the proposed road closure and will coordinate the closure operations with police forces. 
 
All lane closure traffic control devices and signs shall not be erected any earlier than one-half 
(1/2) hour before the low traffic volume hours listed above. Also, the traffic control devices and 
signs shall be removed one-half (1/2) hour after the low traffic volume hours listed above. 
 
Should the Contractor fail to comply with the time restrictions (for example: open the lane after 25 
minutes of its closure, close any lanes one-half hour before the low traffic volume hours, or have 
any lanes closed one-half hour after the low traffic volumes), the Contractor shall be liable to the 
Department for the amount of $1,500, not as a penalty but as liquidated and ascertained damages 
for each and every 15 minute interval or a portion thereof that a lane is blocked outside the 
allowable time limits. Such damages may be deducted by the Department from any monies due 
the Contractor. These damages shall apply during the contract time and during any extensions of 
the contract time. 
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In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for 
the work because the Department’s actual loss, in the event of the delay, cannot be 
predetermined, would be difficult to ascertain, and a matter of argument and unprofitable litigation. 
This mode is an equitable rule for the measurement of the Department’s actual loss and fairly 
takes into account the loss of use of the roadway if the work is delayed in completion. The 
Department shall not be required to provide any actual loss to recover these liquidated damages 
provided herein. Furthermore, no provision of this clause shall be construed as a penalty, as such 
is not the intention of the parties. 
 
Stage 1 - Rolling Road Block of FAI-72 EB - 4 nights 
Stage 2 - Rolling Road Block of FAI-72 WB - 4 nights 
 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
It is the intention of the Department that FAS 1532 be closed between the FAI 72 (I-72) 
interchange ramps. It is the intention of the Department that all construction required along White 
Heath Road be completed under a road closure. No detours will be required for the White Heath 
Road closure. 
 
All traffic control and protection items not paid for separately shall be considered as included in 
the cost of Traffic Control and Protection, (Special). This work will be measured for payment on a 
lump sum basis for the contract lump sum price for TRAFFIC CONTROL and PROTECTION, 
(SPECIAL) with no additional compensation allowed. 
 
 
COMPLETION DATE PLUS WORKING DAYS  
 
It is the Department’s intent that the project be completed by November 21, 2025.  An additional 
10 working days may be used after that date.   Under extenuating circumstances, the Engineer 
may direct that certain items of work, not affecting the safe opening of the roadway to traffic, may 
be completed within the working days allowed for clean-up work, seeding, and punch list 
items.  Temporary lane closures for this work may be allowed at the discretion of the Engineer. 
 
The provisions for the completion date plus working days shall be as set forth in Section 108 
Prosecution and Progress of the Standard Specifications.  All Applicable provisions of Section 
108 shall apply. 
 
If the project is not complete, except for clean-up work, seeding and punch list items, by November 
21, 2025, the Contractor shall be liable and shall pay to the Department the amount per calendar 
day shown in the table in Article 108.09, and based on the full awarded value of the contract, not 
as penalty but as liquidated damages, for each day of overrun in the contract time or such 
extended time as may have been allowed. 
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PUBLIC INFORMATION PLAN  
Eff. 01-01-2024 
 
Changeable Message Signs will be required for seven (7) days each prior to the beginning of 
construction operations to inform the traveling public of the upcoming delays that may be caused 
by the project. The signs will be located as follows or as directed by the Engineer: 
 
Route Direction Location 
FAI 72 EB Location to be determined by the Engineer. 
FAI 72 WB Location to be determined by the Engineer. 
FAS 1532 NB Location to be determined by the Engineer. 
FAS 1532 SB Location to be determined by the Engineer. 

 
 
COOPERATION BETWEEN CONTRACTORS 
Eff. 01-01-2024 
 
There is a possibility that other Contractor’s operations may be ongoing within the proposed 
project limit at the same time as the work included in this contract is being performed. The 
Contractor for this section shall cooperate with any other Contractors performing work adjacent 
to this project in accordance with Article 105.08 of the Standard Specifications.  Any 
inconveniences or delays caused the Contractor in complying with this requirement shall be 
considered incidental to the contract and no additional compensation will be allowed. 
 
 
TREE REMOVAL     
Eff. 03-01-2017         
 
Removal of saplings and trees three (3) inches or greater in diameter at breast height shall not 
be permitted from April 1 through September 30. 
 
 
HOT-MIX ASPHALT SURFACE REMOVAL   
Eff. 10-01-09 
 
This work shall be according to the applicable portions of Section 440 of the Standard 
Specifications, with the following additional requirements. 
 
The Contractor shall have two options for the machine(s) used for Hot-Mix Asphalt Surface 
Removal on the through traffic lanes on this job. 
 

1. The machine shall be capable of removing a layer of bituminous material at least the 
width of the lane of travel and 1-1/2 inches (40 mm) in depth in a single pass. 

 
OR 
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2. Two machines shall be used.  Each shall be capable of removing a layer of bituminous 

material at least one half the width of the lane of travel and 1-1/2 inches (40 mm) in 
depth in a single pass.  If this option for two machines is used, they shall be operated 
in tandem with no more than 1/8-mile (200 m) separation.  If areas of excessive cutting 
depth appear behind the second machine, then immediate adjustments to the 
operation of the first machine shall be made to correct the overcutting, and to provide 
the results shown above. 

 
Any machine used for Hot-Mix Asphalt Surface Removal shall be equipped and operated with 
electronic grade control referenced to a traveling grade reference device not less than 30 ft. (9 m) 
in length, and according to Article 1101.16 of the Standard Specifications. 
 
At locations where the milling operation does not fully mill and plane the pavement surface the 
requirements for checking tolerance with a 16 ft. (5 m) straightedge will not apply.  These areas 
will include locations where the original pavement surface is untouched by the milling teeth.  They 
shall also include areas where the milling teeth lightly touch the pavement, but the area between 
the cuts is not trimmed by the moldboard. 
 
This work will be measured for payment according to the applicable portions of Article 440.07 of 
the Standard Specifications.  No deduction will be made for areas traversed by the milling machine 
where the teeth do not touch the pavement surface as long as the work is performed as directed 
by the Engineer. 
 
This work will be paid for according to the applicable portions of Article 440.08 of the Standard 
Specifications. 
 
 
EXCESS MATERIAL 
 
All excavated soil generated from the new pavement, grading fore slopes, and drainage 
improvements shall remain on or be incorporated within the IDOT ROW for the project. No 
transport offsite will be allowed. 
 
 
STRINGLINE 
Eff. 11-27-1991        Rev. 08-01-2012  
 
Some or all of the cold-milling, leveling binder, or hot-mix asphalt binder course on this section is 
intended as the first step toward establishing the proposed profile grade.  The cold milling and 
leveling binder or hot-mix asphalt binder course will be controlled by stringline(s) erected, 
maintained, and removed and disposed of by the Contractor. 
 
The cost of providing, erecting, maintaining, removing, disposing of and employing the stringline 
as the grade control will not be paid for separately but shall be considered as included in the 
COLD-MILLING, LEVELING BINDER (MACHINE METHOD) or HOT-MIX ASPHALT BINDER 
COURSE pay item involved. 
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EXISTING STATE-OWNED UTILITIES 
Eff. 04-01-2020 
         
Existing state-owned and maintained underground utilities exist within the right of way. The 
Department is not a member of JULIE and does not locate its own facilities. The Contractor shall 
be responsible for securing an approved locating firm to locate all existing Department 
underground facilities prior to commencing any excavation, per the requirements of Article 803 of 
the Standard Specifications. Utility locates may be also required outside the project limits for traffic 
control signing and other items. The Contractor may obtain, on request, plans of existing electrical 
facilities from the Department. For further information, the contractor may contact the District 
Traffic Operations Engineer, Gary Sims, at 217-251-4859. 
 
This work shall not be paid for separately but shall be considered included in the various pay 
items for which JULIE locations are required. 
 
 
MAINTENANCE OF DRAINAGE 
Eff. 01-01-24 
 
The Contractor shall be responsible for maintaining positive drainage of the traveled way due to 
uneven pavement lanes and shoulders for the duration of the contract. Maintenance and/or 
repairs needed shall be performed as directed by the Engineer.  
 
The cost of equipment, labor, and materials involved will not be paid for separately but shall be 
considered as included in the contract unit price for various pay items involved and no additional 
compensation will be allowed. 
 
 
REMOVE ATTENUATOR BASE 
 
This work shall consist of the removal and satisfactory disposal of the existing P.C.C. impact 
attenuator base as shown in the plans. 
 
This work shall be performed in accordance with the applicable portions of Section 440 of the 
Standard Specification, and shall include all materials, labor, and equipment to remove and 
dispose of the existing impact attenuator base. The void left by the removal of the attenuator base 
shall be filled with the excavation required to construct the proposed attenuator base. 
 
This work will be measured and paid for at the contract unit price per each for REMOVE 
ATTENUATOR BASE and no additional compensation will be allowed. 
 
EARTH EXCAVATION required to construct the new attenuator base and fill the void from 
removing the existing attenuator base will not be measured for separately but shall be included in 
the cost of REMOVE ATTENUATOR BASE. 
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PIPE DRAIN REMOVAL 
 
Description: This work shall consist of removing existing pipe drains attached to existing shoulder 
inlets as shown on the plans and disposing of the material as directed by the Engineer. 
 
Construction Requirements: This work shall be performed in accordance with the applicable 
portions of Section 440 of the Standard Specifications, and shall include all materials, labor and 
equipment to remove and dispose of the pipe drains and appurtenances. 
 
This work shall include any excavation necessary for pipe drain removal and for restoring the 
grade after removal. 
 
Method of Measurement: This work will be measured for payment in place along the invert of the 
pipe. 
 
The removal of existing thrust blocks and other attached appurtenances will not be measured for 
separately. 
 
The removal of the existing flared end sections will not be measured for separately. 
 
Earth Excavation will not be measured for separately. 
 
Basis of Payment: This work will be paid for at the contract unit price per FOOT for PIPE DRAIN 
REMOVAL. 
 
The cost to remove the shoulder inlet will be paid according to Article 605.06. 
 
 
GUARDRAIL REMOVAL AND INSTALLATION 
Eff. 09-11-1990        Rev. 01-01-2014 
 
This work shall be done in accordance with Sections 630, 631, 632, 633, and 701.17(f) of the 
Standard Specifications and as modified herein: 
 
New or additional guardrail shall be completed within three (3) days after the posts have been 
installed. 
 
Any inconvenience or delays caused the Contractor in complying with this Special Provision will 
be at no additional cost to the Department. 
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GUARDRAIL INSTALLATION TIME  
Eff. 01-29-1999         Rev. 01-01-2014 
 
Add the following to the end of the third paragraph of Article 701.17(f): 
 
“Should the guardrail reinstallation be delayed beyond 10 calendar days following any removal of 
the existing guardrail, the contractor will be required to protect the hazard with attenuator drums 
or other redirective devices acceptable to the Engineer. 
 
When Standard 701401 is specified in the contract for other construction operations and lane 
closures are required in accordance with Article 701.18(e) of the Standard Specifications, or when 
the incomplete reinstallation is located behind temporary concrete barriers required for traffic 
control in accordance with the contract, attenuator drums or other redirective devices will not be 
required in addition to the lane closure for protection of the hazards created by incomplete 
guardrail installations.” 
 
 
WOVEN WIRE FENCE TO BE REMOVED AND RE-ERECTED 
 
This work shall consist of removing and re-erecting woven wire fence as shown in the plans and 
as directed by the Engineer. 
 
This work shall be performed in accordance with the applicable portions of Section 665 of the 
Standard Specifications, and shall include all materials, labor and equipment to remove, store, 
and re-erect the existing woven wire fence. When re-erecting the woven wire fence, new fasteners 
shall be used. This will not be paid for separately. 
 
This work will be measured and paid for at the contract unit price per foot for WOVEN WIRE 
FENCE TO BE REMOVED AND RE-ERECTED and no additional compensation will be allowed. 
 
 
CONTRACTOR ACCESS 
Eff. 09-11-1990        Rev. 01-01-2014 
 
At road closure locations, where Type III barricades are installed in a manner that will not allow 
contractor access to the project without relocation of one or more of the barricades, the 
arrangement of the barricades at the beginning of each work day may be relocated, when 
approved by the Engineer, in the manner shown on Highway Standard 701901 for Road Closed 
to Through Traffic.  ' Road Closed ' signs (Rll-2), supplemented by ' Except Authorized Vehicles ' 
signs (R3-Il0l), shall be mounted on both the near-right and the far-left barricade(s).  At the end 
of each work day the barricades shall be returned to their in-line positions.  This work will be 
considered to be included in the cost of the various traffic control items and no extra compensation 
will be allowed.  
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NOTIFICATION OF ROAD CLOSURE 
Eff. 01-01-2024 
 
The Contractor shall notify the following individuals and organizations listed below at least three 
(3) weeks prior to any road closure. 
 
Name Organization Phone Number 
Gary Sims Traffic Operations Engineer – Dist. 5 217-466-7378 
Jodi Theirl Operations Secretary – Dist. 5 217-466-7289 
Mark Volgezang Piatt County Sheriff 217-762-5761 
Eric T. Seibring Piatt County Engineer 217-762-9481 
Michaell L. Holmes Piatt County EMA Director 217-762-9482 
Tim Furman Piatt County 911 Director 217-762-2626 
Adam Clapp Monticello School Dist. #25 Superintendent 217-762-8511 
Larrey Sebens Sangamon Township Road Commissioner 217-762-7225 
David Burke Goose Creek Township Road Commissioner 217-664-3613 
Allen Sprinkle Monticello Township Road Commissioner 217-762-7524 
Sydnee Shafer Piatt County Farm Bureau Manager 217-762-2129 
Officer in Charge U.S. Post Office, White Heath IL. 217-762-7922 
Captain Brian Dickmann Illinois State Police Troop 7 217-867-2050 

 
These agencies, organizations, and individuals shall also be notified when the project is complete.  
 
The work within this contract will cause a road closure. All signing shall be furnished by the 
Contractor, erected at the locations shown within the contract plans, maintained, and removed by 
the Contractor unless otherwise noted in the plans. 
 
The District will require a minimum of 21 days prior to the actual Road Closure to ensure specific 
route over width permitted loads are not sent to the restriction site. in their notification, the 
Contractor shall include the location and scheduled Road Closure start date. The Contractor is 
advised they will not be allowed to close the road without the 21 day notice and failure to provide 
proper notice will delay the road closure. The notice of the road closure is considered a part of 
the Contractor’s approved work schedule, and it is the Contractor’s responsibility to provide a 
proper notice. Delays caused by failure to provide notice shall not be considered justification for 
workday additions. 
 
 
TEMPORARY TRAFFIC CONTROL DEVICE DEPLOYMENT AND REMOVAL    
Eff. 01-01-2014 
 
If the Contractor’s operations require them to have lane closures in either the driving or passing 
lanes, the Contractor shall deploy and pick up their traffic control devices (drums, barricades, etc.) 
from the closed lane side.  Dragging devices across the open lanes of traffic will not be allowed.  
Failure to comply with this Special Provision will result in a traffic control deficiency deduction 
being assessed as specified in Article 105.03(b) of the Standard Specifications. 
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TRAFFIC CONTROL & PROTECTION DEVICES (ROAD & SIDEROAD/STREET CLOSURES) 
Eff. 09-11-1990        Rev. 01-01-2014 
 
It is the intent of the Department that FAS 1532 (White Heath Road) be closed to traffic during 
the construction of this section.  During the period of road closure, the Contractor shall provide 
traffic control devices in accordance with the CADD detail for TRAFFIC CONTROL AND 
PROTECTION DEVICES (ROAD & SIDEROAD/STREET CLOSURES). 
 
The work and material specified in TRAFFIC CONTROL & PROTECTION DEVICES (ROAD & 
SIDEROAD/STREET CLOSURES) shall not be paid for separately, but shall be included in the 
price of the various traffic control items. 
 
 
PAVEMENT MARKING 
Eff. 09-11-1990        Rev. 01-01-2014 
 
It is the intention of the Department that the Contractor place lane markings as shown on the 
plans on the completed pavement prior to opening the road to traffic, in accordance with the 
applicable portions of the Manual on Uniform Traffic Control Devices for Streets and Highways.  
 
 
PERMANENT BENCHMARKS 
Eff. 07-01-2020 
 
An aluminum tablet of the type shown on Highway Standard 667101 shall be placed on the 
proposed structure as directed by the Engineer. The benchmark elevation will be established and 
marked by the department. This work will be paid for at the contract unit price each for 
PERMANENT BENCHMARK. 
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STATUS OF UTILITIES 
 
The following utilities are involved in this project. The utility companies have provided the estimated dates.  
 
 
Name & Address  
of Utility  

 
 
Type & Location  

Estimated Date  
Relocation  
Completed  

 
David Burkybile 
David.Burkybile@illinois.gov 
13473 IL Hwy 133 
P.O. Box 610 
Paris, IL 61944-0610 
(217) 466-7383 
Mob: (217) 264-6035 
 

 
IDOT owned lighting facilities  
 

 
Not required 

   
 

The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Sections 102, 103, and Articles 105.07, 

107.20, 107.37-.40, and 108.02 of the Standard Specifications for Road and Bridge 
Construction shall apply. 

 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
contractor. If any utility adjustments or relocations have not been completed by the above dates 

specified and when required by the contractor’s operations after these dates, the contractor 
should notify the Engineer in writing. A request for an extension of time will be considered to the 

extent the Contractor’s critical path schedule is affected. 
Toll Free J.U.L.I.E. Telephone Number (800) 892-0123 or 811 

* = J.U.L.I.E. Member 
 

 
 
CONCRETE WEARING SURFACE 
Effective:  June 23, 1994      Revised:  October 4, 2016 
 
Description.  This work consists of placing a concrete wearing surface, to the specified thickness, 
on precast concrete members such as deck beams and deck panels.  Included in this work is 
cleaning and preparing the precast concrete  surface prior to placement of the concrete wearing 
surface.  This work shall be according to the applicable articles of Section 503 and the following. 
 
Materials.  The concrete wearing surface shall be class BS concrete, except as follows, when 
Steel Bridge Rail is used in conjunction with concrete wearing surface, the 14 day mix design 
shall be replaced by a 28 day mix design with a compressive strength of 5000 psi (34,500 kPa) 
and a design flexural strength of 800 psi (5,500 kPa). 
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Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
 

(1) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment shall have a minimum water 
pressure of 7000 psi (48 MPa). 
 

(2) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 
control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(c) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(d) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03.  

 
CONSTRUCTION REQUIREMENTS 

 
Surface Preparation.  Prior to placement of the concrete wearing surface, the top surface of the 
precast concrete members shall be clean and free of all foreign material. 
 
 
All debris of every type, including dirty water, resulting from the cleaning operation shall be 
reasonably confined during the performance of the cleaning work and shall be immediately and 
thoroughly removed from the cleaned surfaces and all other areas where debris may have 
accumulated. 
 
Prior to placement of the concrete wearing surface, the Engineer will inspect the cleaned surface, 
all areas still contaminated shall be cleaned again at the Contractor’s expense. 
 
Wearing Surface Placement.  The concrete wearing surface placement shall be according to 
Article 503.16 of the Standard Specifications.  Areas to receive the overlay shall be either 
thoroughly or continuously wetted with water at least one hour before placement of the concrete 
wearing surface is started.  When the surface is pre-wetted any accumulations of water shall be 
dispersed or removed prior to placement of the concrete wearing surface. 
 
Plans for anchoring support rails and the mixture-placing procedure shall be submitted to the 
Engineer for approval. 
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Curing and Protection.  The concrete shall be continuously wet cured for at least 14 days 
according to Article 1020.13(a)(5).  However, if the minimum specified compressive strength or 
flexural strength is obtained prior to 14 days, the cure time may be reduced, but at no time shall 
the wet cure be less than 7 days.  The concrete shall be protected from low air temperatures 
according to Article1020.13(d)(1) or (2), except the protection method shall remain in place for 
the entire curing period. 
 
Opening to Traffic.  The concrete wearing surface without Steel Bridge Rail attached may be 
opened to traffic when test specimens have obtained a minimum compressive strength of 4000 
psi (27,500 kPa) or a minimum flexural strength of 675 psi (4650 kPa), but not prior to the 
completion of the wet cure.  When Steel Bridge Rail is utilized, the concrete wearing surface may 
be opened when test specimens have obtained a minimum compressive strength of 5000 psi 
(34,500 kPa) or a minimum flexural strength of 800 psi (5500 kPa),but not prior to the completion 
of the wet cure. 
 
Method of Measurement.  Concrete wearing surface will be measured for payment in place and 
the area computed in square yards (square meters). 
 
Basis of Payment.  This work including cleaning and surface preparation will be paid for at the 
contract unit price per square yard (square meter) for CONCRETE WEARING SURFACE, of the 
thickness specified. 
 
 
DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS  
Effective:  December 6, 2004      Revised:  April 15, 2022 
  
Description.  This work shall consist of diamond grinding and surface testing bridge sections.  
  
The bridge section shall consist of the bridge deck plus the bridge approach slab and pavement 
connector, if present, at each end of the bridge.  
 
Equipment.  Equipment shall be according to the following.  
  

(a) Diamond Grinder.  The diamond grinder shall be a self-propelled planing machine 
specifically designed for diamond saw grinding.  It shall be capable of accurately 
establishing the profile grade and controlling the grinding cross slope.  It shall also have 
an effective means for removing excess material and slurry from the surface and for 
preventing dust from escaping into the air.  The removal of slurry shall be continuous 
throughout the grinding operation.  The slurry shall be disposed of according to Article 
202.03.  
  
The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw blades 
shall be gang mounted on the grinding head at a rate of 50 to 60 blades / ft. (164 to 197 
blades/m).  
  

(b) Surface Testing Equipment.  Required surface testing and analysis equipment and their 
jobsite transportation shall be provided by the Contractor.  The Profile Testing Device shall 
be according to Illinois Test Procedure 701 except the trace analysis shall be based on 
traces from bridge sections.  
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CONSTRUCTION REQUIREMENTS  
  
General.  After all components have been properly cured, the bridge section shall be ground over 
its entire length and over a width that extends to within 2 ft. (600 mm) of the curbs or parapets.  
Grinding shall be done separately before any saw cut grooving, and no concurrent combination 
of the two operations will be permitted.  Whenever possible, each subsequent longitudinal grinding 
pass shall progress down the cross slope from high to low.  The maximum thickness removed 
shall be 1/4 inch (6 mm); however, when the bridge deck thickness noted on the plans can be 
maintained, as a minimum, additional removal thickness may be permitted.  
  
The grinding process shall produce a pavement surface that is true in grade and uniform in 
appearance with longitudinal line-type texture. The line-type texture shall contain corrugations 
parallel to the outside pavement edge and present a narrow ridge corduroy type appearance. The 
peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/-  1.5 mm) higher than the bottom of 
the grinding with evenly spaced ridges.  It shall be the Contractor’s responsibility to select the 
actual number of blades per foot (meter) to be used to provide the proper surface finish for the 
aggregate type and concrete present on the project within the limits specified above. 
 
The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum.  The 
grinding at the ends of the bridge section shall be diminished uniformly at a rate of 1:240 over the 
pavement connectors.  
  
Grinding shall be continuous through all joints.  All expansion joints and bridge components under 
the joints shall be protected from damage or contact with the grinding slurry.  
  
Surface Testing.  The diamond ground bridge section shall be surface tested in the presence of 
the Engineer prior to opening to traffic.  
  
A copy of the approval letter and recorded settings from the Profile Equipment Verification (PEV) 
Program shall be submitted to the Engineer prior to testing.  
  
The Contractor shall notify the Engineer a minimum of 24 hours prior to commencement of 
measurements. All objects and debris shall be removed from the bridge section surface prior to 
testing.  During surface testing, joint openings may be temporarily filled with material approved by 
the Engineer.  
  
Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, the 
planned lane lines.    
  
The profile report shall have stationing indicated every 500 ft. (150 m) at a minimum. The profile 
report shall include the following information:  contract number, structure number, beginning and 
ending stationing, which lane was tested, direction of travel on the trace,  date of collection, time 
of collection, ambient air temperature at time of collection, and the device operator name(s).  The 
data file created from the testing will be submitted to the Engineer and the Bureau of Research 
for analysis.  The file shall be in a format that is compatible with ProVAL software (ERD, PPF). 
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Trace Reduction and Bump Locating Procedure.  All traces shall be reduced using ProVal.  This 
software shall calculate the Mean International Roughness Index (MRI) in inches/mile (mm/km) 
and indicate any areas of localized roughness in excess of 200 inches/mile (3105 mm/km) on a 
continuous 25 feet (8 meters) basis.  
  
The average MRI and locations with deviations exceeding the 200 inches/mile (3105 mm/km) limit 
will be recorded on the Profile Report for Bridge Deck Smoothness.  
  
All ProVAL files shall be provided to the Engineer within two working days of completing the 
testing. Bureau of Construction Form BC 2450 shall be provided to the Engineer. An example 
Form BC 2450 is attached.  All files shall contain serial numbers for the vehicle and profiling 
equipment, the approved settings from the PEV program.  The Engineer will compare these 
settings with the approved settings from the PEV Program.  If the settings do not match, the 
results will be rejected and the section shall be retested/reanalyzed with the appropriate settings.  
  
Corrective Actions.  Within the bridge section, all deviations in excess of 200 inches/mile (1575 
mm) within any continuous length of 25 ft. (8 m) shall be corrected.  Correction of deviations shall 
not result in the deck thickness being less than the minimum. Where corrective work is performed, 
the bridge section shall be retested to verify that corrections have produced a MRI of 200 inch/mile 
(3105 mm/km) within an continuous length of 25 ft (8 m) or less for each lane.  The Contractor 
shall furnish and Form BC 2450 the ProVAL files to the Engineer and the Bureau of Research 
within two working days after any corrections are made.  

  
Corrective actions shall be performed at no additional cost to the department.  
  
The Engineer may perform profile testing on the surface at any time for monitoring and 
comparison purposes.  
  
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square yards (square meters) of diamond grinding performed.  
  
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for DIAMOND GRINDING (BRIDGE SECTION).  
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   Instructions for Completing Bridge Deck Smoothness Assessment Summary ALR 
 

This form shall be prepared and submitted, along with the raw data files, to the Engineer. 
 
Report Type: 
 
Initial – Testing of bridge section prior to any smoothness grinding. 
 
Intermediate – After initial pass of smoothness grinding has been completed. 
 
Final – All smoothness grinding has been completed. 
 
Other information: 
 
Submission Date – Date in which it has been submitted to the Engineer 
 
Project Type – New Deck, Microsilica Overlay, Latex Overlay, Fly Ash Overlay 
 
Specification Effective Date – revision date of the specification in the contract 
 
Begin ALR Section 1 – beginning station of ALR finding 
 
End ALR Section 1 – end station of ALR finding 
 
Distance – End ALR minus the Begin ALR station number 
 
MRI – The value of the ALR at that location. 
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BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
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BRIDGE DECK GROOVING (LONGITUDINAL) 
Effective:  December 29, 2014   Revised:  March 29, 2017 
 
 
Revise Article 503.16(a)(3)b. to read as follows.  
 
b. Saw Cut Grooving.  The grooving operation shall not be started until after the expiration 
of the required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed. 
 
The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway, 
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide 
and 3/16 in. ± 1/16 in. deep (3 mm wide and 5 mm ± 1.5 mm deep), with a uniform spacing of 3/4 
in. ± 1/16 in. (20 mm ± 1.5 mm) centers.  The grooving shall typically extend the full width of the 
traffic lanes and terminate at the edge of the traffic lane or shoulder.  If the bridge has a variable 
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway.  Any 
staggering of the groove terminations to accommodate the variable width shall be within the 
shoulders.  Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150 
mm) from any construction joint running parallel to the grooving.  In addition, grooves shall not be 
cut  within 6 in. ± 1 in. (150 mm ± 25 mm) from deck drains and expansion joints. 
 
The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces.  The grooving machine shall 
have a depth control device that detects variations in the deck surface and adjusts the cutting 
head height to maintain a specified depth of groove.  The grooving machine shall have a guide 
device to control multi-pass alignment. 
 
The removal of slurry shall be continuous throughout the grooving operations.  The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust, and pump the slurry to a collection tank.  The slurry shall be disposed 
of offsite according to Article 202.03. 
 
Cleanup shall be continuous throughout the grooving operation.  All grooved areas of the deck 
shall be flushed with water as soon as possible to remove any slurry material not collected by the 
vacuum pickup.  Flushing shall be continued until all surfaces are clean. 
 
Method of Measurement. This work shall be measured for payment according to Article 
503.21(b) except no measurement will be made for any grooving of the shoulders to 
accommodate a variable width traffic lane. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).  
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METALLIZING OF STRUCTURAL STEEL 
Effective:  October 4, 2016       Revised:  October 20, 2017 
 
Description:  This work consists of furnishing all materials, equipment, labor, and other essentials 
necessary to accomplish the surface preparation and application of thermal spray metallizing to 
all new structural steel, or portions thereof as detailed in the plans, in the shop.  Also included in 
this work, when specified on the Contract plans, is the application of a paint system over the 
metallizing in the shop and/or in the field.  
 
Materials:  Materials shall be according to the following. 
 
Metallizing Wire:  All thermal spray feedstock (metallizing wire) shall be the products of a single 
manufacturer, meet the requirements below, and meet the thermal spray equipment 
manufacturer’s specifications. 
 

a. The metallizing wire shall consist of 99.9% zinc or 85/15 zinc/aluminum complying with 
ASTM B-833 and ANSI/AWS C2.25/C2.25M 

 
b. The Contractor shall provide a certificate of chemical composition of the proposed 

metallizing wire from the metallizing wire manufacturer. 
 
Paint:  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all paint products that 
have met preliminary requirements.  Each batch of material, except for the clear aliphatic urethane 
and the penetrating sealer shall be tested and approved for use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of coating after it leaves the manufacturing 
facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic (Note 1) 1008.03 
(c) Epoxy/ Aliphatic Urethane (Note 1) 1008.05 
(d) Penetrating Sealer (Note 2) 
(e) Clear Aliphatic Urethane (Note 3) 
 

 
Note 1: If the finish coats are being applied in the field over a shop applied epoxy, select an epoxy 
intermediate for shop application with a recoat window that is long enough to support the 
construction schedule. 
 
Note 2: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 
 

(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 
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Note 3: The Clear Aliphatic Urethane material shall be one of the following products: 
 

(a) Carbothane Clear Coat by Carboline Company 
(b) Pitthane Ultra Clear 95-8000 by Pittsburgh Paints (PPG)  
(c) ArmorSeal Rexthane I MCU by Sherwin-Williams 
 

Shop Prequalification:  The Contractor performing the shop work shall have either an SSPC-
QP 3 Certification or an AISC Sophisticated Paint Endorsement certification.  The certification(s) 
shall remain current throughout the duration of the contract. 
 
The Contractor performing the shop work shall have satisfactorily performed a minimum of three 
(3) previous projects involving abrasive blast cleaning, metallizing, and paint application.  At least 
one project within the past two (2) years shall have involved a bridge or similar industrial type 
application.  The suitability of the Contractor’s qualifications and prior experience will be 
considered by the Department before granting approval to proceed. 
 
Submittals:  The Contractor performing the shop work shall submit the following plans and 
information for Engineer review and acceptance within 30 days of contract execution (unless 
written permission from the Engineer states otherwise). When full coats are being applied in the 
field, the field painting contractor shall comply with the submittal requirements of Article 506.03.  
Work in the shop or field shall not proceed until submittals are accepted by the Engineer.   

(a) Contractor Personnel Qualifications:  Evidence of experience and the names and 
qualifications/experience/training of the personnel managing and implementing the 
Quality Control program, and for those performing the quality control tests.  QC personnel 
qualification requirements are found under “Quality Control (QC) Inspection.”  
 
All metallizing applicators shall be qualified in accordance with AWS C2.16/C2.16M.   

(b) Quality Control (QC) Plan:  A Quality Control Plan that identifies: test instruments to be 
used, a schedule of required measurements and observations, procedures for correcting 
unacceptable work, and procedures for improving surface preparation and 
metallizing/painting quality as a result of quality control findings.  The program shall 
incorporate the IDOT Quality Control Daily Report Forms as supplied by the Engineer, or 
equivalent information on Engineer-approved Shop Contractor-designed forms. 

(c) Surface Preparation Plan:  The surface preparation plan shall include the methods of 
surface preparation and types of equipment that will be used to prepare the surfaces as 
specified herein.  Also any solvents proposed for solvent cleaning shall be identified and 
MSDS provided. 

 
(d) Abrasives:  Identify the type and brand name of the abrasive proposed for use, provide 

MSDS and manufacturer’s data indicating that the abrasive meets requirements of the 
SSPC-AB 1 or AB 3 standards as specified herein. 

 
(e) Metallizing Plan:  Written procedures for the shop application of metallizing, including the 

brand name and type of metallizing wire and application equipment to be used.  Proof that 
the metallizing wire complies with ASTM B-833 and ANSI/AWS C2.25/C2.25M shall also 
be provided. Provide written documentation verifying that all metallizing applicators are 
qualified in accordance with ANSI/AWS C2.16/C2.16M. 
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(f) Painting Plan:  If shop painting is specified to be applied over the metallizing or if 

galvanizing is used in lieu of metallizing on minor bridge members, procedures for the 
application of the coating system shall be provided along with MSDS and product data 
sheets.  A description of the application equipment to be used shall be included.  The plan 
shall include the requirements to be followed by the field contractor for field touch up. 

 
(g) Shipping and Handling Plan:  A written plan outlining the precautions that shall be taken 

for the protection of the finished surface during shipping and handling.  The plan shall 
address the steps to be taken, such as insulating padding, wood dunnage, load securing 
strapping, binding apparatus, etc. 

 
(h) Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be proposed as 

a substitute for shop metallizing of bearings, typical cross frames, or diaphragms on non-
curved structures; expansion joint assemblies; and other elements not carrying calculated 
stress.  Submittal requirements are found under “Hot Dip Galvanizing Option.”  Include the 
proposed cleaning and painting plan. 

 
The Engineer will provide written notification to the Contractor when submittals are complete and 
acceptable.  No surface preparation work shall begin until that notification is received.  This 
acceptance shall not be construed to imply approval of any particular method or sequence for 
conducting the work, or for addressing health and safety concerns.  Acceptance does not relieve 
the Contractor from the responsibility to conduct the work according to the requirements of 
Federal, State, or Local regulations and this specification, or to adequately protect the health and 
safety of all workers involved in the project and any members of the public who may be affected 
by the project.  The Contractor remains solely responsible for the adequacy and completeness of 
the programs and work practices, and adherence to them. 
 
Quality Control (QC) Inspections:  The Contractor performing the shop work shall perform first 
line, in process QC inspections.  The Contractor shall implement the accepted QC Program to 
insure that the work complies with these specifications.  The designated Quality Control inspector 
shall be onsite full time during any operations that affect the quality of the system (e.g., surface 
preparation, metallizing application, paint application, and final inspection at project completion).  
The Contractor shall use the IDOT Contractor Daily (QC) Metallizing & Painting Report form 
(supplied by the Engineer, or Engineer-approved Contractor-designed forms that contain the 
same information, to record the results of quality control tests and inspections.  The completed 
reports shall be given to the Engineer before work resumes the following day. 
 
QC inspections shall include, but are not limited to the following: 
 

• Ambient conditions. 
 
• Surface preparation (solvent cleaning, abrasive blast cleanliness, surface profile depth, 

etc.). 
 
• Metallizing application (specified materials used, bend test, continuity and coverage, 

adhesion, dry film thickness). 
 
• Verification that the MISTIC test ID number for the paint system has been issued when 

painting is specified. 
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• Paint Application (when specified)(specified materials used, continuity and coverage, dry 
film thickness, freedom from overspray, dry spray, pinholes, skips, misses, etc.). 

 
The personnel managing the QC Program shall possess a minimum classification as a NACE CIP 
Level 2, or shall provide evidence of successful inspection of three projects of similar or greater 
complexity and scope completed in the last two years.  References shall include the name, 
address, and telephone number of a contact person employed by the facility owner. 
 
The personnel performing the QC tests shall be trained in all tests, inspections, and instrument 
use required for the inspection of surface preparation, metallizing and paint application.  
Documentation of training shall be provided. The QC personnel shall be solely dedicated to quality 
control activities and shall not perform any production work. QC personnel shall take the lead in 
all inspections, but applicators shall perform wet film thickness measurements during application 
of the coatings, with QC personnel conducting random spot checks.  The Contractor shall not 
replace the QC personnel assigned to the project without advance notice to the Engineer, and 
acceptance of the replacement(s), by the Engineer. 
 
The Contractor performing the shop work shall supply all necessary equipment to perform the QC 
tests and inspections as specified.  Equipment shall include the following at a minimum: 
 

• Psychrometer or comparable equipment for measurement of dew point and relative 
humidity, including weather bureau tables or psychrometric charts 
 

• Surface temperature thermometer 
 

• SSPC Visual Standard VIS 1 
 

• Surface profile replica tape and spring micrometer or electronic micrometer designed for 
use with replica tape; or electronic profilometer designed for measuring blast profile. 
 
 

• Blotter paper for compressed air cleanliness checks 
 

• Type 2 Electronic Dry Film Thickness Gage  
 

• Calibration standards for dry film thickness gage 
 

• Bend test coupons and bend test mandrel 
 

• Adhesion testing instrument 
 

• Companion panels for adhesion testing (if that option is selected) 
 

• All applicable ASTM, ANSI, AWS, and SSPC Standards used for the work (reference list 
attached) 

 
The instruments shall be verified for accuracy and adjusted by the Contractor's personnel in 
accordance with the equipment manufacturer's recommendations and the Contractor’s QC 
Program.  All inspection equipment shall be made available to the Engineer for QA observations 
as needed. 
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Hold Point Notification:  Specific inspection and testing requirements within this specification 
are designated as Hold Points.  Unless other arrangements are made, the Contractor shall 
provide the Engineer with a minimum four-hour notification in advance of the Hold Point.  If four-
hour notification is provided and the work is ready for inspection at that time, the Engineer will 
conduct the necessary observations.  If the work is not ready at the appointed time, unless other 
arrangements are made, an additional four-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be at the sole discretion of the Engineer and will 
only be granted on a case-by-case basis. 
 
Quality Assurance (QA) Observations:  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to perform all necessary daily QC inspections of their own and to 
comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 

 
CONSTRUCTION REQUIREMENTS 

 
The surface preparation and metallizing shall be according to the SSPC Specification for the 
Application of Thermal Spray Coatings (Metallizing) of Aluminum, Zinc and their Alloys and 
Composites for the Corrosion Protection of Steel, SSPC-CS 23.00/AWS C2.23M/NACE No. 12 
except as modified herein.  In the event of a conflict, the requirements of this specification shall 
prevail. 
 
Hot Dip Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be substituted 
for shop metallizing of bearings, typical cross frames, or diaphragms on non-curved structures; 
expansion joint assemblies; and other elements not carrying calculated stress.  Galvanized 
surfaces which shall have concrete poured against them shall be chemically passivated or 
otherwise protected by a method approved by the Engineer.  Galvanized bearings for exterior 
members and elements readily visible after erection shall be prepared for field painting, but 
galvanized items obscured from public view will not require field painting.  The Contractor shall 
submit a proposal for substituting galvanizing to the Engineer, showing items to be field painted, 
applicable provisions of AASHTO M 111 (ASTM A 123), drain/vent holes and any other necessary 
modifications. 
 
Notification:  The Contractor shall notify the Engineer 24-hours in advance of beginning surface 
preparation operations. 
 
Surface Preparation, Metallizing and Painting Equipment:  The Contractor shall provide 
surface preparation, metallizing, and painting equipment as needed to perform the work as 
specified herein. 
 
Metallizing application equipment shall be portable electric arc thermal spray units that are set-
up, adjusted and operated in accordance with the manufacturer’s written instructions. 
 
All cleaning and painting equipment shall include gages capable of accurately measuring fluid 
and air pressures and shall have valves capable of regulating the flow of air, water or paint as 
recommended by the equipment manufacturer.  The equipment shall be maintained in proper 
working order. 
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Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Areas (Sections):  Prior to proceeding with production work on the project, the Contractor 
shall prepare test sections of at least 10 square feet (0.93 sq. m).  More than one test section 
may be needed to represent the various design configurations of the structure.  The test section(s) 
shall be blast cleaned, metallized and painted (if specified) in accordance with the requirements 
specified herein using the same equipment, materials and procedures that will be used for the 
production. 
 
During the blast cleaning, metallizing, and painting of the test section(s), in the presence of the 
Engineer, the Contractor shall perform all quality control tests and inspections required by this 
specification including complete documentation.  In addition, the Contractor shall allow sufficient 
time for the Engineer to perform any or all quality assurance tests and inspections desired. 
  
Production work shall not proceed until the Engineer agrees that the blast cleaning, metallizing, 
and painting work, along with the quality control testing, inspection, and documentation are 
acceptable. 
 
No additional compensation will be paid for the preparation of the test section(s). 
 
Protective Coverings and Damage:  The Contractor shall apply protective coverings to all 
surfaces of the structural steel that are not scheduled for surface preparation, metallizing, and 
painting.  The coverings shall be maintained and remain in place until the work is completed and 
then shall be removed prior to shipping. 
 
Metallized or painted surfaces damaged by any Contractor's operation shall be repaired, and re-
metallized and/or re-painted, as directed by the Engineer, at no additional cost to the Department. 
 
Ambient Conditions:  Surfaces prepared for metallizing or painting shall be free of moisture and 
other contaminants.  The Contractor shall control operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces on which work will take place.  The surface temperature 
shall be at least 5°F (3°C) above the dew point during final surface preparation operations, and 
the application of metallizing.  Metallizing shall only be applied when the surface and air 
temperatures are above 32°F (0°C).  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each paint 
coat.  Metallizing or paint shall not be applied in rain, wind, snow, fog or mist.  Ambient conditions 
shall be maintained during the drying period specified by the manufacturer. 
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Compressed Air Cleanliness:  Prior to using compressed air for abrasive blast cleaning, blowing 
down surfaces, and metallizing or painting application, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time per shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the contaminated compressed air.  Contaminated work 
shall be repaired at no additional cost to the Department. 
 
Solvent Cleaning (HOLD POINT):  All traces of oil, grease, and other detrimental contaminants 
on the steel surfaces to be metallized shall be removed by solvent cleaning in accordance with 
SSPC-SP 1.  The brand name of proposed cleaning solvent(s) and/or proprietary chemical 
cleaners including manufacturers’ product data sheet and MSDS shall be submitted for Engineer 
acceptance prior to use. 
 
Under no circumstances shall blast cleaning be performed in areas containing surface 
contaminants or in areas where the Engineer has not accepted the solvent cleaning.  Rejected 
surfaces shall be re-cleaned to the specified requirements at no additional cost to the Department. 
 
Abrasives:  Abrasive blast cleaning shall be performed using either expendable abrasives or 
recyclable steel grit abrasives.  Expendable abrasives shall be used one time and discarded.  The 
abrasive shall be angular in shape.  Acceptable angular shaped abrasives include, but are not 
limited to, aluminum oxide, steel grit, and crushed slag.  Silica sand shall not be used.  Steel shot 
and other abrasives producing a rounded surface profile are not acceptable, even if mixed with 
angular grit abrasives. 
 
Abrasive suppliers shall provide written certification that expendable abrasives and recyclable 
steel grit abrasives meet the requirements of SSPC-AB 1 and AB 3, respectively. Abrasive 
suppliers shall certify that abrasives are not oil contaminated and shall have a water extract pH 
value within the range of 6 to 8.  On a daily basis, the Contractor shall verify that recycled 
abrasives are free of oil and contamination by performing a vial test in accordance with SSPC-AB 
2. 
 
All surfaces that are found to have been prepared using abrasives not meeting the SSPC-AB 1, 
AB 2, or AB 3 requirements, as applicable, are oil contaminated, or have a pH outside the 
specified range, shall be solvent cleaned or low pressure water cleaned, and re-blast cleaned at 
no cost to the Department. 
 
Surface Preparation (HOLD POINT):  The following method of surface preparation shall be 
used: 
 

(a) Flame Cut Steel:  Prior to blast cleaning, all flame cut edges shall be ground to remove 
hardened steel and any sharp or irregular shapes.  

 
(b) Near-White Metal Blast Cleaning:  All steel surfaces to be metallized shall be near white 

metal blast cleaned in accordance with SSPC-SP 10 using dry abrasive blast cleaning 
methods. 
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(c) Galvanized Minor Bridge Members:  If galvanizing of minor bridge members is selected in 
lieu of metallizing, prepare all galvanized surfaces for painting by brush-off blast cleaning 
in accordance with SSPC-SP 16 or by using proprietary solutions  that are specifically 
designed to clean and etch (superficially roughed) galvanized steel for painting.  If cleaning 
and etching solutions are selected, submit manufacturer’s technical product literature and 
MSDS for Engineer’s review and written acceptance prior to use. 

 
(d) Base Metal Irregularities:  If hackles, burrs, or slivers in the base metal are visible on the 

steel surface after cleaning, the Contractor shall remove them by grinding followed by re-
blast cleaning. 

 
Surface Profile (HOLD POINT):  Blast cleaning abrasives shall be of the size and grade that will 
produce a uniform angular surface profile depth of 3.5 to 4.5 mils (89 to 114 microns).  If the 
metallizing wire manufacturer’s profile requirements are more restrictive, the Contractor shall 
advise the Engineer and comply with those requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The average surface profile shall be determined each work day with a minimum frequency of one 
location per every 200 sq ft (18.6 sq m) per piece of equipment.  All surfaces, including flame cut 
edges, shall be tested in accordance with SSPC-PA 17.  Surface profile replica tape or electronic 
profilometer shall be used.  The tape shall be retained and included with the daily QC report.  
Single measurements less than 3.5 mils (89 microns) are unacceptable. In that event, additional 
testing shall be done to determine the limits of the deficient area and, if it is not isolated, work will 
be suspended.  The Contractor shall submit a plan for making the necessary adjustments to insure 
that the specified surface profile is achieved on all surfaces.  Work shall not resume until the 
Engineer provides written acceptance. 
 
Surface Condition Prior to Metallizing (HOLD POINT):  Prepared surfaces shall meet the 
requirements of SSPC-SP 10 immediately prior to metallizing, and shall be metallized within six 
hours of blast cleaning.  If rust appears or bare steel has been exposed for more than six hours, 
the affected area shall be re-blasted at no additional cost to the Department. 
 
All dust and surface preparation residue on steel surfaces shall be removed prior to metallizing. 
 
The quality of surface preparation and cleaning of surface dust and debris shall be accepted by 
the Engineer prior to metallizing. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations to accept the degree of cleaning.  Rejected metallizing work shall be removed 
and replaced at no additional cost to the Department. 
 
Daily Metallizing Operator-Equipment Qualification – Bend Tests:  Unless directed otherwise 
by the Engineer, each day that metallizing will be applied, the Contractor shall perform bend 
testing prior to beginning production work.  For each metallizing applicator, five carbon steel 
coupons measuring 2 inch wide x 8 inch long x 0.05 inch (50mm x400 mm x 1.3 mm) thick shall 
be blast cleaned using the same equipment and abrasive used for the production work. Each 
applicator shall apply the metallizing to five coupons in accordance with the requirements of this 
Specification to a dry film thickness of 8.0 to 12.0 mils (200 to 300µm).  180 degree bend testing 
shall be performed on all five coupons using a 13mm (1/2”) mandrel in accordance with the 
requirements and acceptance criteria of SSPC-CS 23/AWS C2.23M/NACE 12.  Minor cracks that 
cannot be lifted from the substrate with knife blade are acceptable.  If lifting occurs on any coupon, 
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the surface preparation and/or metallizing process shall be modified until acceptable results are 
achieved before proceeding with production work. 
 
Application of Metallizing:  Application shall be done in overlapping passes in a cross-hatch 
pattern (i.e., a second set of overlapping passes shall be applied at right angles to the first set of 
overlapping passes) to ensure uniform coverage.  The gun shall be held at such a distance from 
the work surfaces that the metal is still molten on impact.  The metallizing shall be applied as a 
continuous film of uniform thickness, firmly adherent, and free from thin spots, misses, lumps or 
blisters, and have a fine sprayed texture.  Thin spots and misses shall be re-metallized. If touch 
up metallizing or the application of additional metallizing to previously applied metallizing does 
not occur within 24 hours, the surface of the metallizing shall be brush off blast cleaned according 
to SSPC-SP7 to remove oxidation and surface contaminates prior to the application of additional 
metallizing.  The final appearance of the metallizing when left un-top coated or top coated with 
System 1 shall be uniform without excessive blotchiness or contrast in color.  If the surface does 
not have a uniform appearance, remove and replace the metallizing at no cost to the Department. 
If the configuration of the surface being metallized does not allow for a proper gun-to-work piece 
standoff distance, the Contractor shall notify the Engineer. 
 
Unless required by the contract plans, the top of the top flanges shall not be metallized or painted. 
If the contract plans indicate that the top flange is to be metallized, only the first coat of the paint 
system shall be applied to the top flange. 
 
Metallizing Thickness:  The thickness of the metallizing shall be 8.0 to 12.0 mils (200-300 
microns).  Thickness shall be measured as specified by SSPC-PA 2 (use a Type 2 Electronic 
Gauge only). 
 
Metallizing Adhesion:  Adhesion testing of metallizing applied each day shall be determined with 
a self-adjusting adhesion tester in accordance with ASTM D 4541.  Unless otherwise directed by 
the Engineer, a minimum of one test shall be conducted for every 500 sq ft (46sq m) of metallized 
surface.  The tests shall be conducted prior to application of any coating.  If any of the tests exhibit 
less than 700 psi (4.83 MPa) for 85/15 or less than 500 psi (3.45 MPa) for zinc, additional tests 
shall be conducted to determine the extent of the deficient material.  All deficient metallizing shall 
be removed by blast cleaning and re-applied at no additional cost to the Department. 
 
At the discretion of the Engineer, a representative blast cleaned test panel (or steel companion 
panel approximately 12 inch x 12 inch x ¼ inch thick) can be metallized at the same time each 
500 sq ft (46sq m) of surface area, or portion thereof, is metallized.  Adhesion testing can be 
performed on the companion panel rather than on the structure.  If the adhesion tests on the 
panels are acceptable, the metallizing on the structure is considered acceptable and testing on 
the structure is not required.  If adhesion testing of the panels fails, testing shall be conducted on 
the structure.  If adhesion testing on the structure is acceptable, the metallizing on the structure 
is considered to be acceptable.  If tests on the structure are unacceptable, complete removal of 
the failing metallizing and re-metallizing in accordance with this Specification shall be performed 
at no additional cost to the Department. 
 
Application of Paint Systems Over Metallizing: 
  
When painting over the metallizing is specified, three painting system options exist for application 
over the metallizing as shown below.  Systems, or components of systems, specified to be shop 
applied shall not be applied to the faying surfaces of bolted connections.  The system to be applied 
shall be as designated on the plans. 
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(a) System 1 is a single coat system consisting of a full clear aliphatic urethane coat shop 

applied to all metallized surfaces except as noted above. 
 
The thickness of the clear coat to be applied is dependent on the product selected and 
shall be as follows: 
 

TABLE 1 
 

CLEAR URETHANE COAT (SINGLE COAT SYSTEM) 
 

MANUFACTURER SEALER COAT  ONLY 
(DFT) 

Carboline Company 
 
 

Carbothane Clear Coat 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 
 

Pittsburgh Paints 
(PPG)  
 
 

Pitthane Ultra Clear 95-8000 
 
(2.0 to 3.0  mils) 
(50 to 75 microns) 
 

Sherwin-Williams 
 
 

ArmorSeal Rexthane I MCU 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 

 
The clear urethane shall be applied in a 2 step process.  The first step shall be to apply a 
“mist coat” that is thinned at the maximum allowable thinning rate as listed on the 
manufacturer’s product data sheet that is compliant with VOC regulations.  The intent of 
the mist coat is to saturate the porous metallizing surface and displace entrapped air within 
the porosity of the metallizing.  After allowing the mist coat to flash off for 20 minutes, the 
full coat of clear urethane shall be applied to achieve the manufacturer’s recommended 
dry film thickness. 

 
(b) System 2 is a four coat system consisting of a full shop coat of epoxy penetrating sealer 

coat, a full shop coat of an extended recoat epoxy and two full field applied coats of 
waterborne acrylic. 

 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and waterborne acrylic coats shall be according to Article 
506.09(f)(1). 
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(c) System 3 is a three coat system consisting of a full epoxy penetrating sealer coat, a full 
epoxy intermediate coat, and a full urethane finish coat.  All coats shall be shop-applied 
unless specified otherwise.  If the urethane is field-applied, an extended recoat epoxy shall 
be applied in the shop. 
 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and urethane coats shall be according to Article 506.09(f)(2). 

 
The single clear urethane coat or the epoxy penetrating sealer coat shall be applied within 24 
hours of metallizing providing that the immediate work environment is controlled.  If temperature 
and humidity cannot be controlled, that time frame shall be reduced to within 8 hours.  The 
metallizing shall be dry and free of any visible debris or oxidation (zinc oxide) at the time of 
application.  Visible oxidation shall be removed by mechanical methods such as stiff bristle or 
wire brushing.  Contact surfaces for bolted connections shall consist of bare, uncoated metallizing 
only and shall be masked off prior to the application of any shop applied coatings. 
  
The clear urethane coat or the epoxy penetrating sealer shall be applied in accordance with the 
manufacturer’s instructions and in such a manner to assure thorough wetting and sealing of the 
metallizing. 
 
For systems 2 and 3, prior to application of any subsequent coat, the surface of the previous coat 
shall be dry in accordance with the manufacturer’s instructions and free of any visible 
contamination.  If the manufacturer’s specified recoat times are exceeded, the effected coat(s) 
shall be completely roughened or removed and replaced, according to the manufacturer’s 
instructions, at no cost to the Department.  The same restrictions regarding film appearance and 
continuity for the seal coat apply to the intermediate coat and topcoat. 
 
All coats shall be applied to achieve a smooth, uniform appearance that is free of dryspray, 
overspray, and orange peel.  Shadow-through, pinholes, bubbles, skips, misses, lap marks 
between applications, runs, sags, or other visible discontinuities are unacceptable. 
 
Masked off areas around field connections shall be coated in the field after the steel is fully erected 
according to the touch-up procedure for the completed system. 
 
When the application of field coat(s) is required, the existing shop applied coats shall be prepared 
and field painting performed according to the applicable provisions of Article 506.10.  If any coat 
has exceeded its recoat time, the surface shall be completely roughened or removed and replaced 
according to the manufacturer’s instructions, prior to the application of the topcoat. 
 
All coatings shall be applied by spray, supplemented with brushing or rolling, if needed.  Special 
attention shall be given to obtaining complete coverage and proper coating thickness in crevices, 
on welds and edges, and in hard to reach areas. 
 



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 34 

Application of Paint System over Galvanizing:  If galvanizing is used in lieu of metallizing and 
Paint System 1, no further painting is required.  If galvanizing is used in lieu of metallizing and 
Paint System 2, apply a two-coat system consisting of a full waterborne acrylic intermediate coat 
and a full waterborne acrylic finish coat from System 2.  If galvanizing is used in lieu of metallizing 
and Paint System 3, apply a full epoxy intermediate coat and a full urethane coat from System 3.  
To minimize handling and erection damage the acrylic coats of System 2 shall be applied in the 
field.  Except as noted on the plans, the epoxy and urethane coats of System 3 can be applied in 
the shop or field. 
 
Touch-Up of Completed Coating System:  The Contractor shall repair all damaged and/or 
unacceptable areas of the completed coating system (all metallizing, galvanizing, and paint 
layers) prior to shipment as defined below.  The same process shall be followed for the repair of 
shipping, handling, and erection damage. 
 
Damage to the metallizing, galvanizing, and/or paint that does not expose the substrate shall be 
prepared by solvent cleaning in accordance with SSPC-SP 1 followed by power tool cleaning in 
accordance with SSPC-SP 3 to remove loose material.  For the repair of damaged metallizing or 
galvanizing that exposes the substrate, the surface shall be spot blast cleaned in accordance with 
SSPC-SP 10.  If blast cleaning cannot be performed, as authorized by the Engineer, the damage 
shall be spot power tool cleaned to SSPC-SP11. 
 
The metallizing, galvanizing and/or paint surrounding each repair area shall be feathered for a 
distance of 1 to 2 inches (25 to 50 mm) to provide a smooth, tapered transition into the existing 
intact material.  The surrounding intact paint shall be roughened to promote adhesion of the repair 
coats. 
 
Damage to metallizing or galvanizing extends to the substrate shall be repaired.  For metallizing 
it is critical that all remnants of sealer or paint have been removed from the porosity of the 
metallizing before applying new metallizing or an adhesion failure can occur.  If it is no longer 
feasible to apply metallizing, spot-apply an organic zinc primer meeting the requirements of 
Section 1008.  For galvanizing, spot apply organic zinc. After priming, for both the metallizing and 
galvanizing, apply the same intermediate and finish coats used on the surrounding steel.  If the 
damage does not expose the substrate, only the effected paint coat(s) shall be applied. 
 
Surface Preparation and Painting of Galvanized Fasteners:  All ASTM A 325  or ASTM F 3125 
high strength steel bolts, nuts and washers shall be hot dip galvanized according to AASHTO 
M232, except in areas where the metallized surfaces are to be top coated, in which case they 
shall be mechanically galvanized according to Article 1006.08(a) of the Standard Specifications. 
 
The Contractor shall prepare all fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning 
in accordance with SSPC-SP 3.  Following power tool cleaning and prior to painting, the surfaces 
shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing compound dye may 
remain after cleaning provided the dye is not transferred to a cloth after vigorous rubbing.  If any 
dye is transferred to a cloth after vigorous rubbing, additional cleaning is required. 
 
Spot paint the fasteners with one coat of an aluminum epoxy mastic coating meeting the 
requirements of Article1008.03 of the Standard Specifications. 
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Shipping and Handling:  The Contractor shall take special care in handling the steel in the shop 
and when loading for shipment.  Painted, metallized, or galvanized steel shall not be moved or 
handled until sufficient cure time has elapsed to prevent handling damage.  During shipping, the 
steel shall be insulated from the moving apparatus (i.e., chains, cables, hooks, clamps, etc.) by 
softeners approved by the Engineer.  Apparatus used to hoist the steel shall be padded.  Steel 
shall be placed on wood dunnage and spaced in such a manner that no rubbing will occur during 
shipment that could damage the paint, metallizing or galvanizing. 

 
Special Instructions:  At the completion of the work, the Contractor shall stencil on the bridge, 
using a contrasting colored paint, the date of metallizing and painting.  The letters shall be capitals, 
not less than 2 inches (50 mm) and not more than 3 inches (75 mm) in height.  The information 
defined below shall be stenciled on the exterior face of the first girders at the bridge abutments 
(approximately 1 or 2 feet outward from the abutment end of the girders).  The Engineer will 
identify the bridge member(s) to be stenciled. 
 
When all coats are applied in the shop with the exception of touch-up, the shop Contractor shall 
do the stenciling.  The stencil shall contain the following words on four lines: "METALLIZED BY” 
on the first line; name of the Contractor on the second line; and the month and year in which the 
coating was completed on the third line; and the applicable system Code on the fourth line.  
 
When the finish coat is applied in the field, the Contractor shall do the stenciling as described 
above, but insert “PAINTED BY” and the Contractor’s name after the fourth line. 
 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the unit 
price bid for furnishing and/or erecting structural steel according to Article 505.13. 
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Appendix 1 – Reference List 
 
The Shop and Field Contractor(s) shall maintain the following regulations and references on site 
for the duration of the project: 
 
Illinois Environmental Protection Act 
 
American Society of Testing Material 
 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 

 
• ASTM B833, Standard Specifications for Zinc Wire for Thermal Spraying (Metallizing) 

 
• ASTM D4541, Standard Test Method for Pull-Off Strength of Coatings Using Portable 

Adhesion Testers  
 
Society of Protective Coatings 
 
• SSPC-AB 1, Mineral and Slag Abrasives 

 
• SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives 

 
• SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives 

 
• SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages 

 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Shop Contractors (Field 

Application to Complex Structures)  
 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Shop 

Contractors to Remove Hazardous Paint   
 
• SSPC-SP 1, Solvent Cleaning 

 
• SSPC-SP 5/NACE No. 1, White Metal Blast Cleaning 

 
• SSPC-SP 11, Power Tool Cleaning to Bare Metal 

 
• SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Water Jetting 

Prior to Recoating 
 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
 
• SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements. 
 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
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• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 
Cleaning 
 

• SSPC-Guide 15, Field Methods for Retrieval and Analysis of Soluble Salts on Steel and 
Other Nonporous Surfaces 
 

• SSPC-CS 23.00/AWS C2.23M/NACE No. 12, Specification for the Application of Thermal 
Spray Coatings (Metallizing) of Aluminum, Zinc, and Their Alloys and Composites for the 
Corrosion Protection of Steel 

 
American National Standards Institute/American Welding Society 
 
• ANSI/AWS C2.25/C2.25M, Specification for Solid and Composite Wires, and Ceramic Rods 

for Thermal Spraying 
 

• AWS C2.6/C2.6M, Guide for Thermal-Spray Operator Qualification 
 
Metallizing wire and coating manufacturer’s application instructions, MSDS and product data 
sheets 
 
 
BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
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Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  

 
 
AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
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303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 

gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 

 
303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 
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The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
CEMENT, TYPE IL (BDE) 
 
Effective:  August 1, 2023 
 
Add the following to Article 302.02 of the Standard Specifications: 
 

“ (k) Type IL Portland-Limestone Cement  ....................................................................... 1001” 
 
Revise Note 2 of Article 352.02 of the Standard Specifications to read: 
 

“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

 
Revise Note 1 of Article 404.02 of the Standard Specifications to read: 
 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

 
Revise Article 1019.02(a) of the Standard Specifications to read: 
 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
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(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 
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(3) When conduct or lack of conduct by the Department or its consultants, representatives, 
officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
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(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 8.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
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(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 

 
(b) The bidder documents a good faith effort has been made to meet the goal, even though 

the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
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causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 

mailto:DOT.DBE.UP@illinois.gov
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useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
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participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

mailto:DOT.DBE.UP@illinois.gov
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 53 

 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
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540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
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Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT (BDE) 
 
Effective:  January 1, 2024 
 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project.  If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used.  The initial Gmm will be 
the last available Department test result from a QMP project.  If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 

 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 

 
“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 

 
Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“ Production is not required to stop after a test strip has been constructed.” 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
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maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
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Softener modified asphalt binders shall meet the requirements in Table 4.  
 

Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
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Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 

  



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 66 

Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 
provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 
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(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
  

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
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(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 

of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 3.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
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not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
  



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 81 

 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
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IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 3. 
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The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2024, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE I - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 

  



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 89 

 
1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 

  



FAI Route 72 (I-72) 
Project NHPP-RHSB(258) 

Section 74-69BR 
Piatt County 

Contract No. 70629 
 

 90 

 
1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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SWPPP 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 



10  

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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