PLEASANT

LEGEND
§ DRUMS WITH STEADY BURNING
WARNING LIGHTS -

DIRECTION INDICATOR boote%oe%]
&  BARRICADE WITH STEADY
BURN MONODIRECTIONAL LIGHT

VERTICAL DELINEATOR PANELS
]  BARRICADE, TYPE III
=D FLASHING ARROW BOARD
C—>> DIRECTION OF TRAFFIC FLOW
IMPACT ATTENUATOR, TEMPORARY

N

PRIMARY OBJECTIVE

« CONSTRUCT REMAINING WB 1-74 PROPOSED PAVEMENT

= CONSTRUCT REMAINING MORTON RAMP E CONNECTION
= RECONSTRUCT AND REOPEN JEFFERSON STREET

* [NSTALL TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE
[-74 RAMP [NTERCHANGE

MULLER . ROAD

USE OUTSIDE PAVEMENT
FOR DISABLED VEHICLES
AND CRASH INVESTIGATION

CRASH

—

42;>$§§\

% “
TEMP [-74
RUN-AROQOUND
TEMP RAMP F

TEMPORARY PAVEMENT
CONSTRUCTION

ON-GOING EARTHWORK
FOR PROPOSED PAVEMENT

PROPOSED PAVEMENT
CONSTRUCTION

TEMP PVMT REMOVAL (SEE REMOVAL
PLAN FOR EX PVMT REMOVAL)

REM TEMP AGGREGATE SHOULDERS
AGGREGATE SHOULDERS, TYPE B 6"

INVESTIGATION SITE 1

Ly, .

\\\ EX RAMP G~~~ .
EX RAMP H 4

EMERGENCY TRAFFIC MANAGEMENT

wB I-74 :

USE CRASH INVESTIGATION SITE, AVAILABLE OUTSIDE SHOULDER, AND MEDIAN N
CROSSOVER PAVEMENT WEST OF PLEASANT HILL STRUCTURE

EB 1-T4 : USE AVAILABLE OUTSIDE PAVEMENT, TEMPORARY MEDIAN PAVEMENT,

AND FORMER RAMP F PAVEMENT FOR DISABLED VEHICLES AND CRASH INVESTIGATION.

MORTON : USE CRASH INVESTIGATION SITE w
S
x
AN
0 250° 500° 1000°
\ 2
N ' SCALE: 17= 500°
N/
\ PR MORTON RAMP E
& N CONSTRUCT CONNECTING
5 G RAMP E PROPOSED
é‘, / 4% PAVEMENT |
KN "%\\ USE FORMER RAMP F PAVEMENT

FOR DISABLED VEHICLES
AND CRASH INVESTIGATION

W\\\ W8 114 W -

S,
LN

CONSTRUCTION AND JEFFERSON ST.
PAVEMENT RECONSTRUCTION.

RAMP E TRAFFIC ON
OUTSIDE SHOULDER

TN v ~
SN (
USE MEDIAN PAVEMENT RS AN\ EX MORTON RAMP D
FOR DISABLED VEHICLES e N7
AND CRASH INVESTIGATION AN J C EX MORTON RAMP C
\ 4
EX RAMP E \\} (Q\\\ J[
f Noe D\ e =
o ( PR MORTON RAMP F
/ \mr \
A NS :
r . K (
COMPLETE JEFFERSON STREET BRIDGE s [
N
~

CONSTRUCT REMAINING
MORTON RAMP E CONNECTION

CONSTRUCT PROPOSED
wB 1-74

|
i

|

o8 —_—
(NON-REDIRECTIVE) TEMPORARY CONCRETE BARRIER \\\\ I SEE DRAINAGE STAGING PLAN TO CONSTRUCT
[MPACT ATTENUATOR, TEMPORARY . i TEMPORARY CONCRETE BARRIER
™ (NARROW, REDIRECTIVE) =" WITH 36" GLARE SCREEN SEE TEMPORARY LIGHTING SHEETS TEMPORARY AND PERMANENT DRAINAGE
«TCPe SIGN INCLUDED IN TRAFFIC CONTROL o XX-X SIGN REFERENCE NUMBER = — —77;:——; ITEMS |N THIS STAGE
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) FOR LAYOUT OF TEMPOHARY LIGHTING_ \RHV_//
FILE NeME - DESIGNED - HTL REVISED - FoAl SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-plan-03B.dgn DRAWN - JP REVISED - TERRA STATE OF ILLINOIS STAGE 3B SCHEMATIC DRAWINGS *  90-[14R;(14HB- 4,14,14HVB)BR] TAZEWELL 2433 | 720
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 1 OF 12 SHEETS‘ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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STAGE 3B (CHANGES FROM STAGE 3A)
1. CONSTRUCT WB I-74 LANES WEST AND EAST OF I1-155 INTERCHANGE. 1. COMPLETE CONSTRUCTION OF MORTON AVENUE RAMP E GORE AND OUTSIDE 1. SHIFT BOTH WB I-74 TRAFFIC LANES EAST OF THE I-74 STRUCTURE OVER I-155
LANE OF WB I-74 THROUGH RAMP E TERMINAL AREA. TO THE RIGHT SIDE OF THE CONCRETE BARRIER MEDIAN. USE BOTH LANES OF
2. CONSTRUCT PORTION OF TEMPORARY (4-LANE) I-74 RUN-AROUND WEST OF I-155. THE EXISTING WB I-74 STRUCTURE OVER THE ABANDONED RAILROAD AND USE
2. REMOVE EXISTING TUNNELS FROM BENEATH THE COMPLETED I-74 STRUCTURE THE COMPLETED OUTSIDE LANES ACROSS THE JEFFERSON STREET AND JACKSON
3. COMPLETE STRUCTURES OVER JEFFERSON STREET AND JACKSON STREET. OVER JEFFERSON STREET. STREET STRUCTURES. USE THE WB I-74 INSIDE LANE AND SHOULDER ALONG THE
MORTON AVENUE RAMP E TERMINAL CONSTRUCTION ZONE. MAINTAIN 2 WB I-74
4. RECONSTRUCT AND RE-OPEN JEFFERSON STREET BENEATH I-74. 3. COMPLETE RECONSTRUCTION OF JEFFERSON STREET BENEATH THE I-74 LANES
STRUCTURE AND RE-OPEN TO TRAFFIC PRIOR TO THE I-155 RAMP E CLOSURE
5. INSTALL TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE I-74 RAMP IN STAGE 4. 2. MORTON AVENUE RAMP E TRAFFIC TO USE TEMPORARY WIDENED RAMP PAVEMENT
INTERSECTIONS.
4, INSTALL TEMPORARY TRAFFIC SIGNALS AT BOTH PINECREST DRIVE RAMP 3. RECONFIGURE TEMPORARY MORTON AVENUE TRAFFIC SIGNALS AT EACH INTERSECTION
INTERSECTIONS AND ACTIVATE THEM FOR THE NEXT STAGE TO FACILITATE FOR NEXT STAGE.
INCREASED DETOURING TRAFFIC FROM THE CLOSURE OF I-155 RAMP E.
5. RECONFIGURE TEMPORARY SIGNALS AT THE MORTON RAMP INTERSECTIONS FOR
NEXT CONSTRUCTION STAGE.
FILE NAME = DESIGNED - DA REVISED - MAINTENANCE OF TRAFFIC Rt SECTION counTY || SRo.
D468620-sht-gennote-D3B.dgn DRAWN - CM REVISED - TERRA STATE OF ILLINOIS STAGE 3B GENERAL NOTES s  90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 721
USER NAME = TERRA CHECKED - HTL/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 2 OF 12 SHEETS‘ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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¢ 1-74

WESTBOUND EASTBOUND
|
11’ 11’ VARIES VARIES 11’ 11’ VARIES
19’ TO 24’ 22.7" TO 18’ 16’ TO 11’
VARIES

IR st |t |t
L 1

— /// 2 8 ® ® i DHE ® ® ® \\\\\ o

MAINTENANCE OF TRAEFIC
TYPICAL SECTION — STAGE 3B
114

STA 543+69.69 TO STA 556+50
OMIT STA 549+40 TO STA 551+10

¢ EASTBOUND LEGEND:
12/ 12/ 19’ I 24/ VARIES EXISTING PAVEMENT MARKING
W W /oT VARIES TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
¥ e 16’ , 14° 70 16/ PROPOSED PAVEMENT MARKING IN PLACE

PAVEMENT MARKING, 4 SOLID WHITE

PAVEMENT MARKING, 8" SOLID WHITE

PAVEMENT MARKING, 4” SOLID YELLOW

PAVEMENT MARKING, 4" DOTTED WHITE (3’ SKIP, 9’ DASH)
PAVEMENT MARKING, 4” SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW

VERTICAL DELINEATOR PANELS

TEMPORARY GEOTEXTILE RETAINING WALL

PROPOSED CONCRETE BARRIER

t

-

-
"
—_— = =Ej
—— b =, .
.

NOT TO SCALE
SEE STRUCTURAL PLANS
FOR BRIDGE DETAIL

MAINTENANCE OF TRAEFIC TEMPORARY CONCRETE BARRIER

NEEOEREEO®EOOEERAE®OEEE

////) PROPOSED PAVEMENT CONSTRUCTION
TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

STA 549+40 TO STA 551+10

B2

: B B F.AL TOTAL | SHEE
= NAMfE - - DES:IGNED - :JI/_JP REzISED - TERRA STATE OF ILLINOIS MAINTENANCE OF TRAFFIC Y i e
D468628-sht- typrcal@l-838.dgn DRAWN REVISED STAGE 3B — TYPICAL SECTIONS - I-74 ®  S0-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 722
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 3 OF 12 SHEETS‘ STA. TO STA. \ILLIN(E‘%
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WESTBOUND EASTBOUND
. VARIES VARIES VARIES VARIES VARIES | 18’ 11’ 1’ VARIES VARIES
0’ TO 12’ O’/ TO 33| 11’ TO 12’ | 11’ TO 12'| 24’ TO 0O’ 0’ TO 29.7'| 11’ TO 16’
2! VARIES

3’ TO 36.75'

IR

t

—_! i ]
— 1
— — |
/ -
— © 8 8 3 g o ® ® o ©
|
MAINTENANCE OF TRAFFIC
TYPICAL SECTION - STAGE 3B
| SIL )
STA 556450 TO STA 581+00
¢ I-74
| LEGEND:
I () EXISTING PAVEMENT MARKING
VARIES 18’ (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
28.3' TO 318’ (3) PROPOSED PAVEMENT MARKING IN PLACE
WESTEOUND) EASTEOUND (4) PAVEMENT MARKING, 4 SOLID WHITE
12’ VARIES VARIES 12’ 12! 6’ 1w w ’
12 70 50’ 16.3' TO 19,5’ (5) PAVEMENT MARKING, 8 SOLID WHITE
VARIES VARIES 1 | 3 2! (6) PAVEMENT MARKING, 4 SOLID YELLOW
3" T0 10.5° 2.5' 70 18,5 (T) PAVEMENT MARKING, 4 DOTTED WHITE (3’ SKIP, 9' DASH)
l ‘ ‘ t t PAVEMENT MARKING, 4“ SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
; J'L )-L I (3) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25' CENTERS
i s | | —_—— _ DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
% - — I T~ — () DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
_—— - i ~— - (12) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
/ - T~<_ (@ PAVEMENT MARKING, 4 SOLID DOUBLE YELLOW
—_— __— @ 7 @ % I 2Ya7Y 2 @ 2 Y11 VERTICAL DELINEATOR PANELS
1) (5 TEMPORARY GEOTEXTILE RETAINING WALL
PROPOSED CONCRETE BARRIER
MAINTENANCE _OF TRAFFIC (7)) TEMPORARY CONCRETE BARRIER
IXEICAL SE TII_;: —3IAGE 38 GLARE SCREEN
STA 581400 FSTA 589+08.77 V////]] PROPOSED PAVEMENT CONSTRUCTION
REXIX]  TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = V. - F.A.L TOTAL | SHEE
s peviseo TERRA STATE OF ILLINOIS sace NTENANCE OF TRAFFIC N o ATV TREvELL | voss | 7o
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE 1/20/2012 REVISED - SCALE: \ SHEET NO. 4 OF 12 SHEETS\ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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VARIES

¢ 1-74

VARIES
6’ TO 6.9’ [EASTBOUND

WESTBOUND

VARIES 12’ 12’ 1 11’

12’ 10 22'
10’

16.3° TO 19.5°

& VARIES | 2"

N

—— e o

K

STA 581+00 TO STA 5839+09

S~ e — —

:

NEEO®EE®EEEE@ERAOO®OE®E

:

.

EXISTING PAVEMENT MARKING

TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
PROPOSED PAVEMENT MARKING IN PLACE

PAVEMENT MARKING, 4’ SOLID WHITE

PAVEMENT MARKING, 8" SOLID WHITE

PAVEMENT MARKING, 4’ SOLID YELLOW

PAVEMENT MARKING, 4’ DOTTED WHITE (3’ SKIP, 9’ DASH)
PAVEMENT MARKING, 4’ SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
PAVEMENT MARKING, 4’ SOLID DOUBLE YELLOW

VERTICAL DELINEATOR PANELS

TEMPORARY GEOTEXTILE RETAINING WALL

PROPOSED CONCRETE BARRIER

TEMPORARY CONCRETE BARRIER

GLARE SCREEN

PROPOSED PAVEMENT CONSTRUCTION

TEMPORARY PAVEMENT CONSTRUCTION

ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

FILE NAME =

DESIGNED

HTL

REVISED

D468620-sht-typicald3-038.dgn

DRAWN

Kv/JP

REVISED

TERRA

USER NAME = TERRA

CHECKED

DA/LVA

REVISED

ENGINEERING LTD.

PLOT DATE = 7/16/2012

DATE

T1/20/2012

REVISED

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC

STAGE 3B - TYPICAL SECTIONS - I-74

FAL TOTAL | SFEE
RTE. SECTION COUNTY | SHEETS| " NO.

+ [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 724

CONTRACT NO. 68620

SCALE:

[ SHEET NO. 5 OF 12 SHEETS| STA.

TO STA.

[ILLINOIS| FED, AID PROJECT
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LEGEND

TEMPORARY PAVEMENT

§ DRUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS TSEes] ON-GOING EARTHWORK WEST
. DIRECTION INDICATOR k?e°o%2%°2] FOR PROPOSED PAVEMENT EXIT ﬂ©ﬂ Molino WEST
BARRICADE WITH STEADY
7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT /A e A Rock Island PEORIA
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL ‘ ‘ ﬁ Pekin
3 EC?S;?:SE;RLZE ;(I)IARD [U]M PLAN FOR EX PVMT REMOVAL) 1-12 MILE
> DIRECTION OF TRAFFIC FLOW — —L- —L- REM TEMP AGGREGATE SHOULDERS Lineoln KEEP LEFT KEEP RIGHT o 4sw[P]
— — ——  AGGREGATE SHOULDERS, TYPE B 6"
IMPACT ATTENUATOR, TEMPORARY EXISTING SIGN TO REMAIN *29T7.02-L
B EXISTING TEMP
amn  IMPACT ATTENUATOR, TEMPORARY cmjmme=  TEMPORARY CONCRETE BARRIER RAND . O \5
(NARROW, REDIRECTIVE) WITH 36" GLARE SCREEN 3 EX B RAMP H
SIGN INCLUDED IN TRAFFIC CONTROL SIGN REFERENCE NUMBER
*TCP* & PROTECTION (SEE SIGN SCHEDULE) **XX-X  (SEE SIGN SCHEDULE) 3© CRASH
MoPoHo INVESTIGATION
EXISTING SIGN sTE ¥
TO REMAIN EXISTING SIGN EX B RAMP G oTCPe
TO REMAIN W20-1900R-4836
EXIT W20-1901L-4836 STA. 541475
STA. 532475 1| exisTinG
ﬂ@ﬂ ﬂ CRASH s TCP* @ SIGN
. N INVESTIGATION TO REMAIN
IO 1]
\ EX B RAMP G  [urcps
W1-4bL(0)-48
n STA. 537+00.00
4_ — 1 _——\ .....
T o TTITITTTGgpor T _
< 3 (]
— ——-—" NARROW
3 3 1
L2 _§ & 3 s % 3 8§ 3 ¢ [ 1535:0§ _ BRIDGE
:D::::I:::::r'» S—— — . T \‘I . P — W V /
= _ - W5-2(0)-48 //
—> - - - — — - - - - 7 p— STA. 544+00.00
ez & 77 —E T / " DRUMS WITH STEADY BURNING d FOOD - EXITS /
O AVENENT MARKING AND : ARNING LIGHTS AT 100 cn—:r:%n-%s.s)
~— | ADVANCED SIGNING TO REMAIN L 102A  102A 102A
UNCHANGED FROM PREVIOUS [| EXISTING
STAGE BEFORE STA 531400 SIGN
]| TO REMAIN 1026  102B 1028
N B
DRUMS WITH STEADY BURNING L y / /
WARNING LIGHTS AT 25’ CENTERS (TYP) ex B RamP E
= EXISTING SIGN TO REMAIN /
VERTICAL DELINEATOR PANELS
- ~—L7i5+00 AT 100’ CENTERS
- 320- - = L " // / EXISTING SIGNS
—L_ +00 ﬁ TO REMAIN
~= s (4
~ 32545 = EXIT {O2A=B
\‘& == PAVEMENT MARKING AND
~ Py =~ — FR’SETII\%U% ;%Eﬂgﬁf M {E ADVANCED SIGNING TO REMAIN
> ~ < Fyae, " UNCHANGED FROM PREVIOUS
—~ — \\ SN = ”“ — CONSTRUCTED ervon STAGE ON I-155 AND RAMPS F
~ ~J \\&Z"u“i"o}’i%‘;éu ~ 1 MILE AND E
- o R P 2 07 0 0 T,
Y  a E, CRGTICICI
: \:':EQN\‘\M EXISTING SIGN TO REMAIN
T T e T IR P 00 ST
\e.&,fﬁ\%%?ﬁf oo .- RN
T TR S e e~ PRE RAMP F NOTE
~— - \ “\D\Oihonﬁaoouooooocioogné NVIL
- 330~ TS e e T 1. NO WORK ON RAMP G & H.
~ ST R AR
PRETEMP ™~ =~ TSI RIS
e O SO :
RAMP F ~ PRI SR
~ \\S\ T ST e
PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE BSW 8" SOLID WHITE D S RN A
" " < R RGOOEDY
(D) EXISTING PAVEMENT MARKING 4SY 47 SOLID YELLOW 15q, 127 SOLID WHITE \\ N e
4” SOLID DOUBLE @ 20" SPACING ~ o0
(2) PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY v Pow a1 oGy 1osy 127 SOLID YELLOW - R
(3) FROPOSED PAVEMENT MARKING IN PLACE 4" SKIP-DASH WHITE @ 20’ SPACING : PR N
(SEE PROPOSED PAVEMENT MARKING PLAN) - 4KW (36, syip “10/ DASHY  24SW 24 SOLID WHITE STOP ~ N 0 25 50’ 100°
PAVEMENT MARKING TAPE, TYPE III aow 4 DOTTED WHITE . LETTERS AND SYMBOLS, -
[F] POLYUREA PAVEMENT MARKING TYPE II (9' SKIP, 3’ DASH) WHITE ~ SCALE: 1"= 50°
! KEY MAP
FILE NAME = DESIGNED - HTL REVISED - F.A.I SECTION COUNTY TOTAL | SHEE
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-stagingd9 [74-038.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STA((:;E gB ¢ * 90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 725
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 6 OF 12 SHEETS‘ STA. 531+00 TO STA. 546+00 [ILLINOIS| FED. AID PROJECT
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AN \ o 2N / ’ N
N AN N / /
~ \ AY
N a N W
N N
™N
. . EXIT 1O 4 \ \ JEFFERSON STREET DETOUR N
: N - IN PLACE, (SEE DETOUR PLAN)
// S A 0 25° 50 100°
4 SCALE: 1= 50’
++PRI10.02 \'\ £S5 KEY MAP
o
Lineeln
o s NEXT RIGHT
o
PROPOSED SIGN IN PLACE
(SEE SIGN PLAN)
o o JEFFERSON STREET
RECONSTRUCTION
NARROW
BRIDGE
oTCPe «TCPe \,
W5-210)-48
W1-4bL(0)-48
STA. 553+00.00 STA. 555+00.00 e
o o
O
[
o= m[3
3|~ O,
g8 N8 Q
. ¢ i =]
Q a=as @
HE ;
& X@ ; : =
: T w00 o
< | 5 w
—— - - 3¢
* T — T £
—— — -
£ N 5
— —_— — — Q
: NN € :
=
o B 15400 « — b =
= |2 —— v v i
® PR t I-74
PR £ TEMP
RUN-AROUND ggEEK W21-1115(0)-3618
Ex® RAMP E DRUMS WITH STEADY BURNING =TCP- o
WARNING LIGHTS AT 25° CENTERS SPEED
(TYP.) LIMIT | R2-1-3648
oTCPe - \_ )
BEGINS| V21111303612
«TCPe
' Morton f $375FINE | R2-1106-3618 DRUMS WITH STEADY BURNING
W1-4cL(0)-48 STvZ“_gz;%gaoo Bleemington 29 MINIMUM | «TCPe WARNING LIGHTS AT 100° CENTERS (TYP) \\ \
5TA, 546+10.00 ) ) Indianapelis 198 STA. 220+00.00 J/ \/ .
EXISTING SIGN TO REMAIN / /
~
o
e——=— TEMPORARY CONCRETE BARRIER $7°.I°0 TEMPORARY PAVEMENT

LEGEND

CONSTRUCTION

. __.  TEMPORARY CONCRETE BARRIER .
§ DRUMS WITH STEADY BURNING ~ " WITH 36" GLARE SCREEN ON-GOING EARTHWORK PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8“ SOLID WHITE
WARNING LIGHTS FOR PROPOSED PAVEMENT 4SY 4" SOLID YELLOW 12" SOLID WHITE
IMPACT ATTENUATOR, TEMPORARY XISTING PAVEMENT MARKING 125w d
DIRECTION INDICATOR “B  (NON-REDIRECTIVE) TEST LEVEL 3 W PROPOSED PAVEMENT @ EXISTING EME 4" SOLID DOUBLE © 20 SPACING
R T STEADY our mom  IMPACT ATTENUATOR, TEMPORARY /] consTRUCTION (2)  PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY e\ ’ow i c.g) 12gy 12 SOLID YELLOW
URN MON NAL L .
TOR PANELS (NARROW, REDIRECTIVE) TEST LEVEL 3 mTITIFIT TEMP PVMT REMOVAL (SEE REMOVAL (3) FROPOSED PAVEMENT MARKING IN PLACE acy 4 SKIP-DASH WHITE @ 20° SPACING
T VERTICAL DELINEATO - rcpe  SIGN INCLUDED IN TRAFFIC CONTROL 'LILILLLLIL PLAN FOR EX PVMT REMOVAL) (SEE PROPOSED PAVEMENT MARKING PLAN) (30° SKIP, 10° DASH) ~ 24SW 24" SOLID WHITE STOP BAR
- L]
1 BARRICADE. TYPE III & PROTECTION (SEE SIGN SCHEDULE) REM TEMP AGGREGATE SHOULDERS PAVEMENT MARKING TAPE, TYPE lII aow 4 DOTTED WHITE Lsw LETTERS AND SYMBOLS,
= FLASHING ARROW BOARD SIGN REFERENCE NUMBER AGGREGATE SHOULDERS. TYPE B 6" [P] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE
C—>> DIRECTION OF TRAFFIC FLOW  eeXX-X .
(SEE SIGN SCHEDULE)
F.A.lL TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-stagingld 174-03B.dgn DRAWN JPS REVISED - TERRA STATE OF ILLINOIS STAGE 3B + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 726
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE 7/20/2012 REVISED - SCALE: ‘ SHEET NO. 7 OF 12 SHEETS‘ STA. 546+00 TO STA.  561+00 [ILLINOIS| FED. AID PROJECT
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LEGEND TEMPORARY PAVEMENT \
§ ORUMS WITH STEADY BURNING CONSTRUCTION \
WARNING LIGHTS ON-GOING EARTHWORK
DIRECTION INDICATOR FOR PROPOSED PAVEMENT
&  BARRICADE WITH STEADY
[7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT m CONSTRGRTION N
—sxy  VERTICAL DELINEATOR PANELS
1 BARRICADE. TYPE 1iI 'TITII'II'II'Ii TEMP PVMT REMOVAL (SEE REMOVAL 0 25 50 100"
: ‘RRO BOARD IJUUILIL  PLAN FOR EX PVMT REMOVAL)
=S FLASHING ARROW BOA
LASHING REM TEMP AGGREGATE SHOULDERS SCALE: 1= 50’
»> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6" KEY MAP
IMPACT ATTENUATOR, TEMPORARY ’
o (NON-REDIRECTIVE) ——x—r—  TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
00000 . iy p—_—
(NARROW, REDIRECTIVE) : ™ WITH 36" GLARE SCREEN
.7cpe  SIGN INCLUDED IN TRAFFIC CONTROL wexx-x SIGN REFERENCE NUMBER

(SEE SIGN SCHEDULE)

& PROTECTION (SEE SIGN SCHEDULE)

R1-2-48

**PR11.02-1

**PR11.02-2
PROPOSED SIGNS
IN PLACE

(SEE SIGN PLAN)

é - STA. 571+50.00
DRUMS WITH STEADY BURNING WARNING o
; DRUMS WITH STEADY BURNING
LIGHTS AT 100" CENTERS (TYP) WARNING LIGHTS AT 25° CENTERS (TYP)
3 5 o5
N un Ll
BN asy ol =, |-
TN Sk g PR & 1-74 =l
4Kw " Yo e (1] asw [T] 40w 3=
m
o
e — - Z - - ! i
(13 ~
n [74]
< 565+00 L <
- 3 [
w ¥ [72]
wl — w
z L EBI-14 N\ .. Z
] L VI U =
I I
= W\ S
< o \ <
= \ N PR B RAMP F =
-
N . EXIT JO2A=
ﬂ/ 2 MILE
N EXISTING SIGN TO REMAIN
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EXISTING PAVEMENT MARKING
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PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROPOSED PAVEMENT MARKING PLAN)
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4SY 4" SOLID YELLOW @ 20’ SPACING 0e12.07 M@ F{E@ m
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YELLOW (11" C-C) @ 20’ SPACING AW@ m @ @
aKW 4" SKIP-DASH WHITE 245W 24" SOLID WHITE
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PLEASANT

USE AVAILABLE COMPLETED OUTSIDE
PAVEMENT FOR DISABLE VEHICLES
AND CRASH INVESTIGATION

PRIMARY OBJECTIVE

. MULLER ROAD
_—

CONSTRUCT PORTION OF TEMPORARY [-74 RUN-AROUND
IMPLEMENT RAMP E CLOSURE DETOUR TO PINECREST DRIVE INTERCHANGE

CONSTRUCT TWO SEPARATE TEMPORARY RAMP E ALIGNMENTS

PR
RECONSTRUCT OUTSIDE LANES OF NB MORTON AVENUE

EX
RECONSTRUCT AND WIDEN MORTON RAMP B

~
- S
PR -~
i - —a N N N
<1 WB 74 ;j&l I-74 RUN-AROUND
P =2

RAMP E DETOUR IN PLACE
(SEE DETOUR PLAN)

DESIGNATED SITE FOR DISABLED
VEHICLES AND CRASH INVESTIGATION

TEMPORARY PAVEMENT STAGE 4A.
~ PROPOSED ISLAND TO BE CONSTRUCTED N
~ IN STAGE 14C.
\
CONSTRUCT PR PAVEMENT
(MORTON STAGE 04A
MORTON RAMP E CONSTRUCT PR PAVEMENT
MORTON RAMP E N (MORTON STAGE 04B)
N g
N §\ 0' 250’ 500° 1000°
e ~y
2.
/ ;( SCALE: 1= 500
V4 3y
7’
7 CRASH INVESTIGATION SITE 2

CONSTRUCT PR MORTON
RAMP B

SEE MORTON STAGE 04&48B
FOR MOT

PR MORTON RAMP E

NOTES

_-g___
AT

PR MORTON RAMP F —

CONSTRUCT PROPOSED
NORTHBOUND PORTION

D

OF MORTON AVE

USE AVAILABLE OUTSIDE
PAVEMENT

EX MORTON RAMP D
EX MORTON RAMP C

N
N

' (CLOSED)
FOR DISABLED VEHICLES = ALL EB [-74 TO MORTON AVE
7 .\ \AND CRASH INVESTIGATION } TRAFFIC To TAXE
/\ SN\ e PR MORTON RAMP F
\ [ -
CONSTRUCT EAST PORTION OF // R (
1-74 RUN-AROUND. CLOSE RAMP E NS - |
RAMP E CLOSURE DETOUR IN PLACE. / N SN
SEE DETOUR PLAN. r ~ L 2 (
NS
:i:\\) [j
\f‘)’\

Ve

SEE DRAINAGE STAGING PLAN TO CONSTRUCT
TEMPORARY AND PERMANENT DRAINAGE
ITEMS IN THIS STAGE

EMERGENCY TRAFFIC MANAGEMENT

WB I-74 : USE CRASH INVESTIGATION SITE AND AVAILABLE COMPLETED
] \ INSIDE AND OUTSIDE SHOULDERS
\ \\% \\ EB 1-74 : USE AVAILABLE OUTSIDE PAVEMENT ALONG PROJECT CORRIDOR
‘\ \\ \\ MORTON : USE CRASH INVESTIGATION SITE
\ \ o LEGEND m TEMPORARY PAVEMENT
\ \\& § DRUMS WITH STEADY BURNING CONSTRUCTION
\ T WARNING LIGHTS TTWTo] ON-GOING EARTHWORK
\ s s . DIRECTION INDICATOR bleto%o’2’:i  FOR PROPOSED PAVEMENT
RAMP E CLOSED AND CONSTRUCT BARRICADE WITH STEADY
\ TEMPORARY RAMP E1 BURN MONODIRECTIONAL LIGHT '/ / /| FROPOSED PAVEMENT
\ (SEE DETOUR PLAN) == VERTICAL DELINEATOR PANELS CONSTRUCTION
\ \ TEMP PVMT REMOVAL (SEE REMOVAL
\\ B v \\ CONSTRUCT TEMP RAMP E2 1 BARRICADE, TYPE III [T PEAN For x mvaat RemovALs
\ \\ \\ ¥ FLASHING ARROW BOARD —L- —L- REM TEMP AGGREGATE SHOULDERS
~ \ \\\ \ C=> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6"
{\ \ IMPACT ATTENUATOR, TEMPORARY ’
~ \ \ ! o8 (NON-REDIRECTIVE) —==—=—==  TEMPORARY CONCRETE BARRIER
S \ ] mmn  [MPACT ATTENUATOR, TEMPORARY TEMPORARY CONCRETE BARRIER
a.\~ —e e =" . (NARROW, REDIRECTIVE) ' ™ WITH 36" GLARE SCREEN
SEE TEMPORARY LIGHTING SHEETS P — = «cpe  SIGN INCLUDED IN TRAFFIC CONTROL wexyx SIGN REFERENCE NUMBER
i & PROTECTION (SEE SIGN SCHEDULE) X (SEE SIGN SCHEDULE)
FOR LAYOUT OF TEMPORARY LIGHTING. \RHV—/
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PRIMARY OB.JECTIVES CONSTRUCTION TRAFFIC
SUB-STAGE 4A AND SUB-STAGE 4B (1-55 RAMP E CLOSURE) SUB-STAGE 4A SUB-STAGE 4A
1. CONSTRUCT SOUTH HALF OF A PORTION OF TEMPORARY (4-LANE) 1-74 1. REMOVE EXISTING EB [-T4 STRUCTURE QVER THE ABANDONED RAILROAD 1. EXISTING 1-155 RAMP E TO EB I1-74 IS CLOSED WITH TRAFFIC DETOURED
RUN-AROUND EAST OF I-155. AND PLACE EMBANKMENT TO FILL THE OPENING. WEST VIA EXISTING I1-155 RAMP H AND WB 1-74 TO THE PINECREST DRIVE
INTERCHANGE AND RETURNED ON EB I-74.
2. CONSTRUCT 2 SEPARATE TEMPORARY I1-155 RAMP E ALIGNMENTS AND 2. CONSTRUCT THE EB LANES OF THE TEMPORARY (4-LANE) I-T74 RUN-AROUND.
TERMINALS FOR THE EB LANES OF THE TEMPORARY I-74 RUN-AROUND. 2. MAINTAIN 3 WB I-74 LANES BETWEEN I-155 RAMP H AND I1-474 AT ALL TIMES.
3. CONSTRUCT THE PROPOSED OUTSIDE 2 LANES OF EB I1-74 AND THE
3. CONSTRUCT PERMANENT 1-155 RAMP E TERMINAL. PROPOSED I-155 RAMP E TERMINAL PAVEMENT BETWEEN THE ABANDONED 3. MAINTAIN 3 EB I-74 LANES BETWEEN I-474 AND I1-155 TEMPORARY RAMP F
RAILROAD STRUCTURE AND [-74 STATION 556450 AT THEIR PROPOSED PROFILE AT ALL TIMES
4. RECONSTRUCT PORTIONS OF NB MORTON AVENUE. ELEVATION.
4, MAINTAIN TWO LANES ON EB 1-474 APPROACHING THE DUAL LANE MERGER WITH
5. RECONSTRUCT AND WIDEN MORTON RAMP B. 4, RECONSTRUCT THE EXISTING I-155 RAMP E PAVEMENT AT A LOWERED PROFILE AS EB I-74, NARROWING TO THE ABOVE 3-LANE SECTION OF EB I1-T74
TEMPORARY RAMP E1 TO MEET THE PROPOSED RAMP E TERMINAL PAVEMENT.
6. PREPARE PAVEMENTS FOR YEAR 2013 WINTER SHUTDOWN, 5. MAINTAIN 2 WB I-74 LANES AT ALL TIMES EAST OF THE I-155 RAMP H MERGER
5, CONSTRUCT TEMPORARY RAMP E2 ON AN ALIGNMENT NORTH OF TEMPORARY RAMP El. ON THE EXISTING 2-LANE WB I-74 ALIGNMENT USING THE EXISTING WB
STRUCTURES OVER 1-155 AND THE ABANDONED RAILROAD AND ON COMPLETED
6. CONSTRUCTION OF PROPOSED I-155 RAMP F IS ONGOING. PROPOSED PAVEMENTS WEST AND EAST OF THE I-155 INTERCHANGE.
7. RECONSTRUCT THE NB LANES OF MORTON AVENUE ACROSS THE [NTERCHANGE 6. MAINTAIN 2 EB I-74 LANES AT ALL TIMES ON AN ALIGNMENT MOVED TO THE
BETWEEN MORTON AVENUE RAMP D AND MORTON RAMP A. MEDIAN EAST OF THE EXISTING I-74 STRUCTURE OVER I-155 TO CIRCUMVENT
THE EB TEMPORARY RUN-AROUND PAVEMENT TIE-INS WITH PROPOSED
8. REMOVE THE EXISTING MORTON AVENUE ABUTMENT EXPANSION JOINTS ACROSS EB I-74 PAVEMENT.
THE NB LANES AND OUTSIDE SHOULDER AT BOTH ABUTMENTS AND CONSTRUCT
NEW LOCKING EDGE RAILS. 7. ACTIVATE TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE INTERCHANGE
RAMP INTERSECTIONS TO FACILITATE INCREASED TRAFFIC FROM
9, PLACE THE PERMANENT SEAMLESS NEOPRENE STRIP SEAL ACROSS DETOURED 1-155 RAMP E.
THE ENTIRE MORTON AVENUE ROADWAY AT BOTH ABUTMENT EXPANSION JOINTS.
3. CLOSE MORTON AVENUE RAMP C. PERMANENTLY SHIFT THE EXISTING RAMP C
10.  WIDEN THE RIGHT SIDE OF THE MORTON AVENUE RAMP B PAVEMENT. TRAFFIC TO MORTON AVENUE RAMP F, PROVIDING DUAL RIGHT AND LEFT TURN
LANES TO MORTON AVENUE FROM RAMP F DURING THIS STAGE.
11.  RECONSTRUCT THE NB MORTON AVENUE PAVEMENT BETWEEN RAMP B AND ASHLAND
STREET. 9. SHIFT 2 NB LANES OF MORTON AVENUE TRAFFIC TO MEDIAN LANES AND USE
THE SB MORTON AVENUE OUTSIDE SHOULDER AND PAVEMENT TO ACCOMMODATE
12.  CONSTRUCT THE OUTSIDE SHOULDER OF MORTON AVENUE RAMP E. 2 SB LANES OF MORTON AVENUE TRAFFIC
13.  RECONFIGURE THE TEMPORARY TRAFFIC SIGNALS AT THE MORTON AVENUE/RAMP B 10.  MAINTAIN 2 NB LANES ALONG MORTON AVENUE BETWEEN BOND STREET
INTERSECTION AND THE MORTON AVENUE/ASHLAND STREET INTERSECTION FOR AND THE RAMP B INTERSECTION AT ALL TIMES. IN ADDITION PROVIDE A
SUB-STAGE 4B TRAFFIC CONDITIONS. SEPARATE NB RIGHT TURN LANE TO RAMP D.
11.  MAINTAIN 2 NB LANES ALONG MORTON AVENUE DURING APPLICABLE PEAK HOURS
BETWEEN THE RAMP B INTERSECTION AND THE ASHLAND STREET INTERSECTION
APPROACH.
12. MAINTAIN 2 NB LANES THROUGH THE ASHLAND STREET INTERSECTION AT ALL TIMES.
DURING STAGE 4A THE INNER LANE OF THE 200 FOOT LONG NB MORTON AVENUE
APPROACH TO THE ASHLAND STREET INTERSECTION SHALL BECOME A THRU/LEFT LANE.
SUB-STACE 4B 13.  FOLLOWING COMPLETION OF THE PAVEMENT RECONSTRUCTION AND EXPANSION JOINT
WORK ACROSS THE NB LANES OF THE MORTON AVENUE STRUCTURE, APPLY IDOT
1. CONSTRUCT THE SOUTHERN PORTIONS OF THE MORTON AVENUE RAMP B STANDARD 701602 DURING NON-PEAK HOURS ALONG WITH FLAGGERS AT EACH
INTERSECTION PAVEMENT, INCLUDING REMOVAL AND RECONSTRUCTION INTERSECTION TO CLOSE OR SHIFT INDIVIDUAL NB AND SB LANES DURING THE
OF THE RECONFIGURED INTERSECTION ISLAND. INSTALLATION OF PERMANENT NEOPRENE JOINTS AT BOTH ABUTMENTS
2. RECONFIGURE THE TEMPORARY TRAFFIC SIGNALS AT BOTH MORTON AVENUE 14.  MAINTAIN 2 SB LANES ALONG MORTON AVENUE FROM BOND STREET TQ THE ASHLAND
RAMP INTERSECTIONS FOR THE NEXT WINTER SHUTDOWN STAGE FOLLOWING STREET INTERSECTION DURING PEAK HOURS AND A SEPARATE SB LEFT TURN LANE TO
COMPLETION OF STAGE 4B WORK. RAMP D AT ALL TIMES. DURING STAGE 4A THE INNER LANE OF THE SB MORTON AVENUE
APPROACH AT THE ASHLAND AVENUE INTERSECTION SHALL BECOME A THRU/LEFT LANE.
15.  CLOSE THE RIGHT TURN LANE OF MORTON AVENUE RAMP B, REQUIRING ALL RAMP B
TRAFFIC TO USE A SINGLE LANE SOUTH OF THE INTERSECTION ISLAND.
16.  CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE MORTON AVENUE
RAMP F, RAMP B, AND ASHLAND STREET INTERSECTIONS
17. JEFFERSON STREET IS OPEN ACROSS I-74 FOR THE REMAINDER OF THE PROJECT.
SUB-STAGE 4B ( CHANGES FROM SUB-STAGE 4A)
1, CLOSE THE LEFT TURN LANE OF THE EXISTING MORTON AVENUE RAMP B
INTERSECTION APPROACH, SHIFTING TRAFFIC TO SEPARATE SHORT LEFT
AND RIGHT TURN LANES.
2. RECONFIGURE THE NB AND SB MORTON AVENUE LANES THROUGH THE
MORTON AVENUE/ASHLAND STREET INTERSECTION TO REESTABLISH
SEPARATE NB AND SB LEFT TURN LANES IN ADDITION TO THE 2 THRU
LANES IN EACH DIRECTION.
FILE NAME = DESIGNED - DA REVISED - MAINTENANCE OF TRAFFIC Rt SECTION counTY || SRo.
D468620-sht-gennote-04.dgn DRAWN - CM REVISED - TERRA STATE OF ILLINOIS STAGE 4 GENERAL NOTES ®  90-114Rs(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 736
USER NAME = TERRA CHECKED - HTL/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 2 OF 37 SHEETS‘ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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¢ 1-74

|

|

|

t

t

VARIES VARIES
19° T0 11.5 0’ T0 21.5
WESTBOUND EASTBOUND
VARIES VARIES VARIES VARIES VARIES | VARIES
12° 70 16’| 11’ T0 12’ | 11’ T0 12 I VARIES 12’ 70 11’ | 12’ T0 11’ |12’ TO 11
370 8 |

t

-

8 3 |
/
- 8 e 2 6 8 2 = ~ ~—~
— ® 19 ONNG ~
- 0 ~—~
- — @ 9 e -
8 g 2
MAINTENANCE OF TRAFEIC
TYPICAL SECTION — STAGE 4
|-74
STA 462400 TO STA 544+98.07
OMIT STA 539400 TO STA 541+0
(D) EXISTING PAVEMENT MARKING
¢ 1-74 (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
WESTBOUND EASTBOUND (3 PROPOSED PAVEMENT MARKING IN PLACE
(4) PAVEMENT MARKING, 4” SOLID WHITE
w w 19’ VARIES . VARIES , VARIES
S35 10 205 (5) PAVEMENT MARKING, 8 SOLID WHITE
l l (6) PAVEMENT MARKING, 4” SOLID YELLOW
| t t (1) PAVEMENT MARKING, 4 DOTTED WHITE (3’ SKIP, 9‘ DASH)
n " " n PAVEMENT MARKING, 4” SKIP-DASH WHITE (30 SKIP, 10’ DASH)
R S Y SR WU SR S (3) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25' CENTERS
"I "I T | | | —I T | DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
(1) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
(12) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW
® © o ® ® @ ®
(2 VERTICAL DELINEATOR PANELS
NOT TO SCALE
SEE STRUCTURAL PLANS @ TEMPORARY GEOTEXTILE RETAINING WALL
FOR BRIDGE DETAIL PROPOSED CONCRETE BARRIER
MAINTENANCE OF TRAFEIC (1) TEMPORARY CONCRETE BARRIER
IYPICAL SECTION — STAGE 4 GLARE SCREEN
74 QVER 1155 /] PROPOSED PAVEMENT CONSTRUCTION
STA 539+00 TO STA 541+10 RZZL]  TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = DESIGNED HTL REVISED F.A.I SECTION COUNTY TOTAL | SHEE
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-tupicaldl-04.dgn DRAWN KV/JP REVISED TERRA STATE OF ILLINOIS STAGE 4 — TYPlCKl. gECTIONSE 74 * 90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 737
USER NAME = TERRA CHECKED DA/LVA REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE T1/20/2012 REVISED SCALE: ‘ SHEET NO. 3 OF 37 SHEETS‘ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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¢ 1-74

VARIES
19 10 21’ & TEMP RAMP El
W
ESTBOUND s EASTBOUND VARIES VARIES !
35 To 35 35 T0 15 % 10 95 |
W w3 w W VARIES
| 3109
N | t it |
1 i I A - —
~
| N

® |

VaVATA A e 0 @, wa,

IR R R R R RSSO X yers

AA0A0A0Am‘o‘o'g.t.:.:‘z’z‘i’:':‘ X
2004949 ¥

MAINTENANCE OF TRAEFIC
TYPICAL SECTION — STAGE 4
IEMPORARY RUN-AROUND

STA 544+398.07 TO STA 548+07.10

/ N
N
AN
N —_
¢ 1-74 B PR RAMP E —_——
i I
VARIES VARIES VARIES
21.5" T0 24’ 20° T0 39 24’ TO 35'
WESTBOUND VARIES EASTBOUND
2’ 70 9.75'
w 1 | VARIES | VARIES VARIES )
1 To 12/ [1' T0 12| |¥ T0 & I LEGEND;
| () EXISTING PAVEMENT MARKING
l l t t (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
! (3) PROPOSED PAVEMENT MARKING IN PLACE
_ - — ! (4) PAVEMENT MARKING, 4“ SOLID WHITE
—1 1 S~
Y ~ | (5) PAVEMENT MARKING, 8" SOLID WHITE
VZ | ~ - (6) PAVEMENT MARKING, 4” SOLID YELLOW
J/ | V914 i () PAVEMENT MARKING, 4“ DOTTED WHITE (3' SKIP, 9' DASH)
@ @ @) ® ® @O iz PAVEMENT MARKING, 4* SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
/ (i8) O (2) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
/ DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
/ MAINTENANCE _OF TRAFEIC i @ DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
JYRICAL SECTION _ STAGE 4 AN (2) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
£ N (3 PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW
STA 548+07.10 TO STA 556+50 \
/ OMIT STA 549440 TO STA 55140 \ VERTICAL DELINEATOR PANELS
/ \ (5 TEMPORARY GEOTEXTILE RETAINING WALL
// N PROPOSED CONCRETE BARRIER
\ (7)) TEMPORARY CONCRETE BARRIER
GLARE SCREEN
/) PROPOSED PAVEMENT CONSTRUCTION
REREREZ]  TEMPORARY PAVEMENT CONSTRUCTION
2. ] ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = DESIGNED HTL REVISED - F.A.I SECTION COUNTY TOTAL | SHEE
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-tuproaldZ-04.dgn DRAWN KV/JP REVISED - TERRA STATE OF ILLINOIS STAGE 4 — TYPICAL SECTIONS — 1-74 * 90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 738
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620

PLOT DATE = 7/16/2012

DATE

T1/20/2012

REVISED

SCALE:

[ SHEET NO. 4 OF 37 SHEETS| STA.

TO STA.

[ILLINOIS| FED, AID PROJECT
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¢ 1-74

8 PR RAMP E
WESTBOUND !
19’ 49,5 |
12/ 12/ |
EASTBOUND I
3] 16/ 16/ 12 215/ VARIES 28.3' TO 25.0'
0 w
v v
- 2 1 | I 2
Jl t t '
L4 Y
H |
22 pa
@
NOT TO SCALE ~
SEE STRUCTURAL PLANS
FOR BRIDGE DETAIL
|-74 OVER ABANDONED RAILROAD
STA 549+40 TO STA 551+0
LEGEND:
(D) EXISTING PAVEMENT MARKING
¢ (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
1-74
(3) PROPOSED PAVEMENT MARKING IN PLACE
WESTBOUND | EASTBOUND (4) PAVEMENT MARKING, 4 SOLID WHITE
VARIES , VARIES VARIES VARIES I vaRiES 12/ 12’ VARIES (5) PAVEMENT MARKING, 8 SOLID WHITE
0’ TO 16/| 1’ TO 12/ | 1’ TO 12/ 24 70 18.5' 0’ TO 20 0’ T0 16’
» (6) PAVEMENT MARKING, 4" SOLID YELLOW
l l l | ' ' ' - (T) PAVEMENT MARKING, 4” DOTTED WHITE (3’ SKIP, 9 DASH)
PAVEMENT MARKING, 4” SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
(2) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
I } DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
(1) DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
| (12) DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
N (13) PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW
11
® 4 8 6 8 4 9 \\_ VERTICAL DELINEATOR PANELS
1 & 19) (5 TEMPORARY GEOTEXTILE RETAINING WALL
— | D PROPOSED CONCRETE BARRIER
(7) TEMPORARY CONCRETE BARRIER
MAINTENANCE OF TRAEFIC GLARE SCREEN
= /] PROPOSED PAVEMENT CONSTRUCTION
ko REEE]  TEMPORARY PAVEMENT CONSTRUCTION
STA 556450 TO STA 600+35.57 ON-GOING EARTHWORK FOR PROPOSED PAVEMENT
FILE NAME = DESIGNED - HTL REVISED - F.A.I SECTION COUNTY TOTAL | SHEE
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-tuproald3-B4.dgn DRAWN - KV/JP REVISED - TERRA STATE OF ILLINOIS STAGE 4 — TYPICAL SECTIONS — 1-74 * 90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 739
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. § OF 37 SHEETS‘ STA. TO STA. [ILLINOIS| FED. AID PROJECT
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¢ MORTON AVE

SOUTHBOUND NORTHBOUND
10’ VARIES VARIES 11.3 VARIES
0’ TO 10’ 13.7 T0O 23’ I 25' TO 48’

VARIES 10/ 20 107 2
0’ TO 10’

R t ||t

l J‘k
- ———

MAINTENANCE OF TRAFFIC
TYPICAL SECTION — STAGE 4

MORTON AVE

STA 31+63.99 TO STA 49+30.67
OMIT STA 35+17 TO STA 37+70
SEE STRUCTURAL PLANS FOR BRIDGE CONSTRUCTION LIMITS

-

NEEOREE@®EOOEERE®OEE

B2

EXISTING PAVEMENT MARKING

TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
PROPOSED PAVEMENT MARKING IN PLACE

PAVEMENT MARKING, 4 SOLID WHITE

PAVEMENT MARKING, 8" SOLID WHITE

PAVEMENT MARKING, 4 SOLID YELLOW

PAVEMENT MARKING, 4" DOTTED WHITE (3’ SKIP, 9’ DASH)
PAVEMENT MARKING, 4” SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS 1000 CENTERS
PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW

VERTICAL DELINEATOR PANELS

TEMPORARY GEOTEXTILE RETAINING WALL

PROPOSED CONCRETE BARRIER

TEMPORARY CONCRETE BARRIER

GLARE SCREEN

///A PROPOSED PAVEMENT CONSTRUCTION

TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

FILE NAME =

DESIGNED

HTL

REVISED

D468620-sht-typical MBL-04.dgn

DRAWN

Kv/JP

REVISED

USER NAME = TERRA

CHECKED

DA/LVA

REVISED

PLOT DATE = 7/16/2012

DATE

T1/20/2012

REVISED

TERRA
ENGINEERING LTD.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC

STAGE 4 — TYPICAL SECTIONS - MORTON AVE

FAL TOTAL | SFEE
RTE. SECTION COUNTY | SHEETS| " NO.

+ [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 740

CONTRACT NO. 68620

SCALE:

[ SHEET NO. 6 OF 37 SHEETS| STA.

TO STA. [ILLINOIS| FED, AID PROJECT
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NORTHBOUND
VARIES VARIES

¢ I-155

<4

|

P e

0’ TO 12 | 12" TO 15 |

VARIES VARIES
45’ TO 30’ 40' TO 22’ SOUTHBOUND
VARIES VARIES VARIES
12’ TO 15’ | 0’ TO 220°| 12' TO 16’

]
\)// /Q:_ — ]
e l
0 |
MAINTENANCE OF TRAFEIC
JIYPICAL SECTION — STAGE 4
=198

STA 10+00 TO STA 26+00

P ———

t ot

LEGEND:

NEO®EERO®EEE®O®W®EOE®OO®O

B

EXISTING PAVEMENT MARKING

TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
PROPOSED PAVEMENT MARKING IN PLACE

PAVEMENT MARKING, 4” SOLID WHITE

PAVEMENT MARKING, 8 SOLID WHITE

PAVEMENT MARKING, 4 SOLID YELLOW

PAVEMENT MARKING, 4" DOTTED WHITE (3’ SKIP, 9’ DASH)
PAVEMENT MARKING, 4 SKIP-DASH WHITE (30’ SKIP, 10’ DASH)
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 25’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 50’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS AT 100’ CENTERS
DRUMS WITH STEADY BURNING WARNING LIGHTS 1000’ CENTERS
PAVEMENT MARKING, 4” SOLID DOUBLE YELLOW

VERTICAL DELINEATOR PANELS

TEMPORARY GEOTEXTILE RETAINING WALL

PROPOSED CONCRETE BARRIER

TEMPORARY CONCRETE BARRIER

GLARE SCREEN

///A PROPOSED PAVEMENT CONSTRUCTION

TEMPORARY PAVEMENT CONSTRUCTION
ON-GOING EARTHWORK FOR PROPOSED PAVEMENT

FILE NAME = DESIGNED HTL REVISED
D468620-sht-typical NB1-B4.dgn DRAWN KV/JP REVISED
USER NAME = TERRA CHECKED DA/LVA REVISED
PLOT DATE = 7/16/2012 DATE T7/20/2012 REVISED

TERRA
ENGINEERING LTD.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC

STAGE 4 — TYPICAL SECTIONS - 1-155

FAL TOTAL | SHEE
e SECTION COUNTY  |JOTAL | SHEE

& [90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 741

SCALE: [

SHEET NO. 7 OF 37 SHEETS‘ STA.

CONTRACT NO. 68620
TO STA. [ILLINOIS] FED. AID PROJECT
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PAVEMENT MARKING LEGEND

EE © O

-—

EXISTING PAVEMENT MARKING

PAVEMENT MARKING FROM PREVIOUS STAGE

PROPOSED PAVEMENT MARKING IN PLACE

(SEE PROPOSED PAVEMENT MARKING PLAN)

PAVEMENT MARKING TAPE, TYPE III

a0w

POLYUREA PAVEMENT MARKING TYPE II

SEE RAMP E DETOUR PLAN
FOR ADDITIONAL DETOUR
SIGNING

4SW
4sy

asyy

4KW

SEE EASTBOUND ADVANCED
SIGNING DETAIL BELOW

ADVANCED SIGNING ON EB [-474.

SEE EASTBOUND ADVANCED
SIGNING DETAIL BELOW

ADVANCED SIGNING ON EB [-474.

4" SOLID WHITE 8SW 8 SOLID WHITE
125W 50 cPACING § DORUMS WITH STEADY BURNING CONSTRUCTION
4" SOLID DOUBLE WARNING LIGHTS T2 ON-GOING EARTHNORK
YELLOW (11" C-O) 12" SOLID YELLOW Pocacoratoll
125Y o0 SPACING . DIRECTION [NDICATOR boc.2.°.2.2i  FOR PROPOSED PAVEMENT
4" SKIP-DASH WHITE BARRICADE WITH STEADY o 25 S0 100
(30° SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR BURN MONODIRECTIONAL LIGHT '/ // Egg:[;:EET?ngMENT EXIT 99
. ==y VERTICAL DELINEATOR PANELS
:9' 221TFIE[;'W;,EE) LSw I\?:EJTTERS AND SYMBOLS. 1 BARRICADE, TYPE I1I M] TEMP PVMT REMOVAL (SEE REMOVAL : SCALE: 1”= 50°
’ ’ PLAN FOR EX PVMT REMOVAL) WEST
% FLASHING ARROW BOARD - —L —L. REM TEMP AGGREGATE SHOULDERS
S=> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6 .
IMPACT ATTENUATOR, TEMPORARY . Moline — Rock Island
B NON-REDIRECTIVE) === TEMPORARY CONCRETE BARRIER K PEORIA
oo IMPACT ATTENUATOR, TEMPORARY : . TEMPORARY CONCRETE BARRIER Pekin
(NARROW, REDIRECTIVE) : " WITH 36" GLARE SCREEN
oTcp.  SICN INCLUDED IN TRAFFIC CONTROL wexx-x  SION REFERENCE NUMBER
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) EXISTING SIGNS AND OVERHEAD STRUCTURE TO REMAIN
- - - - - o
P ————— B s e e ?
S — _ _ _ - - —_} ©
[T2)
e e it it Ttk et et bbbt et T
——————— T h— 'f.
45y [P} wn
x 4KW w
o|S aKwW Z
o T -
_— TEMPORARY OVERLAY g g 0 S
Indianapelis T0 REMAIN = 3 >
| KEEP LEFT | +¢27.03-0.1 9 =
—— +92T.04-0.1 <
EXIT 101 —— .
Lineoln 202T.03-0.2 __— : — _
MILE —1 1] \i3ri0a-02 - T _
RIGHT LANE ONLY TEMPORARY —— e - — —
OVERLAY TO REMAIN - - — _ - —
TEMPORARY SIGN TO REMAIN == — v asw(P]
EB [-74/1-474 —_—— - _ - - _—
MERGE POINT —_—— — _ - — _— —
. — —
-— — — _
— +TCPe
— -
R2-1-3648
W1-4cRI0)-48
R2-4-3648 STA. 454+00.00
SPEED LIMIT SIGN TO
REMAIN COVERED
Z
NOT TO SCALE ]
1500° 2 MILES 1000’ 125' ‘ 1575 -
DRUMS WITH STEADY ‘ &
BURNING WARNING A
LIGHTS AT 50° CENTERS z
- —_—_ —— —— ——— - ——— — ——— —— —— P — - —_—_— - — — — S ~
EB I-74 & 474 N ki
- o - o 7;4:2,:_
WORK |‘I @
21-1115(0)- 3618 u
zoNe M2l
SPEED
TCPe LIMIT TP
ce R2-1-3648 TCP
|:| W1-4cR(0)-48 45 «TCPe W1-4cR(0)-48
WORK ZONE pl =] [(TMILE ] W16-3A(0)-3612 (172 MILE | W16-3A(0)-3612
PUBLIC INFO SIGN : ' oTcPe BEGINS|"2] [13(0)-3612 ’ ' eTCPe

n [(BMILES ] W16-3A(0)-3612 *TCPe MESSAGE BOARD SHALL READ:
o ’ “LANES SHIFT RIGHT"” / $375 FINER2-1106-3618
KEY MAP . MINIMUM | « TCP»

X 2.5 MILES AHEAD"

FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.

D468628-sht-stagingd2 174-B4.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 « 190-(14R:(14HB-4.14.14HVBIBR] TAZEWELL | 2433 | 742
USER NeME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: [ SHEET NO. 8 OF 37 SHEETS| STA. - T0 STA.  456+00 [ILLINOIS[FED. AID_PROJECT

. 74 & 155




DETOUR  |"*30E.02

(R
EAST

&)
0 25 50 100°
o ey S

SCALE: 1= 50°

%

KEY MAP

»
END
WORKZONE )
+TCp+ | SPEED LUMIT KEEP RIGHT . %,
S N INSTALL TEMPORARY RAMP E - Vg\
DETOUR SIGN (SEE DETOUR PLAN)
STA. 462+25.00, 77.00° LT %
N2\ o
> o|x 45w
w | o5
S |5 aw 2
2 als eyt €
> o -
3 Sz [asv o \ / PR § I-74
(=]
o
o -7 - - - — - - [
Q - —wBl1 _ _ \_ &S
? - - - = =) = 4 2 a4 - N
a g 465+00 47000 ==
v L 1 gI ] L \ |\ " / L - - l_ - :/-’
< e p "
a — g\ ); \ z
) ST
y = 1 ;7 [ D ‘/ \ \ - I ik
= - - - - - - — - - - - b o []
-} S
z s
o -
: - ol -
s Vi =l M|
S5 oI =lo
an[T 3 TS L
. s 4 * g
4SY N\ b
W1-4cR(0)-48
Indianapolis Lincoln v ,
d po W16-3A(0)-3612 [ 1/2 MILE ]
««3,01-2.3 /J' LEFT 2 LANES ‘ [ i :Iilﬁlﬁéi E RIGHT I.ANE ONI.Y STA 466+75
SIGN OVERLAY 03,01-2.4
10 REMAIN EXISTING OVERHEAD SIGN TO REMAIN gosol-2d
TO REMAIN
LEGEND m TEMPORARY PAVEMENT
§ DRUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS S°STS7TSS] ON-GOING EARTHWORK
DIRECTION INDICATOR bletetolo’e  FOR PROPOSED PAVEMENT
&  BARRICADE WITH STEADY
7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT '/ / /1 CONSTRLCTION
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
1 mwemicase, TR 11 LI o0 eomex mue meovay PAVEMENT MARKING LEGEND  «sn « soup waire  ssw 5 so0 wiite
- —4 — REM TEMP AGGREGATE SHOULDERS 4SY 4" SOLID YELLOW 12 SOLID WHITE
> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS. TYPE B & (D)  EXISTING PAVEMENT MARKING 125W o0 SPACING
IMPACT ATTENUATOR, TEMPORARY g 4" SOLID DOUBLE
B (NON-REDIRECTIVE) === TEMPORARY CONCRETE BARRIER (2)  PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY ye oy (1 C.c) 125y 127 SOLID YELLOW
PROPOSED PAVEMENT MARKING IN PLACE © 20° SPACING
IMPACT ATTENUATOR, TEMPORARY .. TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE
™ (NARROW, REDIRECTIVE) =="="" WITH 36" GLARE SCREEN @ (sEE PROPOSED PAVEMENT WARKING PLAN)  4KW (30' SKIP, 10' DASH) 24SW 24" SOLID WHITE STOP BAR
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexxx  SIGN REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE III aow 47 DOTTED WHITE . LETTERS AND SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE
F.A.L. TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-staging®@3 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 743
USER NAME - TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 9 OF 37 SHEETS‘ STA. 456+00 TO STA. 471+00 [ILLINOIS| FED. AID PROJECT
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LEGEND m TEMPORARY PAVEMENT PAVEMENT MARKING LEGEND
§ DRUMS WITH STEADY BURNING CONSTRUCTION (D) EXISTING PAVEMENT MARKING )
WARNING LIGHTS FITETIT] ON-GOING EARTHWORK (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
RECTION INDICATOR 0%0%0%0 %5
[] gIARER(iCIAoDE WITH STEADY = — -2 FOR PROPOSED PAVEMENT @ PROPOSED PAVEMENT MARKING I[N PLACE
BURN MONODIRECTIONAL LIGHT m zgzgsﬁgT'{’mEMENT (SEE PROPOSED PAVEMENT MARKING PLAN) .
==X VERTICAL DELINEATOR PANELS TEMP PUMT REMOVAL (SEE REMOVAL PAVEMENT MARKING TAPE, TYPE III " 00
o 25 50 ,
1  BARRICADE, TYPE III A M] PLAN FOR EX PVMT REMOVAL) [P] POLYUREA PAVEMENT MARKING TYPE II
ARROW A "
;:; ;'I'F::S;TEN OFOTRIE\!I?FICDFLOW - —L £ REM TEMP AGGREGATE SHOULDERS 8SW 8" SOLID WHITE SOALE: 1@ 50
— —  AGGREGATE SHOULDERS, TYPE B 6+ oW 47 SOLID WHITE 12 SOLID WHITE KEY MAP
o«gg IMPACT ATTENUATOR, TEMPORARY 4SY 4" SOLID YELLOW 125W 500 <PACING
(NON-REDIRECTIVE) —=—=—x= TEMPORARY CONCRETE BARRIER
4 SOLID DOUBLE 12" SOLID YELLOW
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER 4SYY 12SY
00000 e ——— " e .
(NARROW, REDIRECTIVE) : ™ WITH 36" GLARE SCREEN YELLOW (11" C-C) e 20" SPACING EXIT 99
4" SKIP-DASH WHITE 24" SOLID WHITE
SIGN INCLUDED IN TRAFFIC CONTROL SIGN REFERENCE NUMBER aKW . ! 245w
*TCP* & PROTECTION (SEE SIGN SCHEDULE) **XX-X (SEE SIGN SCHEDULE) (30° SKIP, 10" DASH) STOP BAR ++4.07V-3 WesT = WEST
apw 4" DOTTED WHITE Lsw LETTERS & SYmBoLS, @
(9° SKIP, 3' DASH) WHITE
Meline Peoris
I - Roek [slarnd
Peoria PROPOSED SIGN IN PLACE f
Int (SEE SIGN PLAN) Pelkin
Alrport ««PR4.04-1 |/ -
USE 1-474 INSTALL ( WE EXISTING OVERHEAD SIGN TO REMAIN
PROPOSED SIGNS [N |
(SEE SIGN PLAN) = [T] 4kw 0 -
»+PR4.04-2 aswW ++PR4,06 2
PROPOSED SIGN T2
asy IN PLACE = ]
g (SEE SIGN PLAN) 99 S e
) +
—] N O
S S22 = = 2 e e e - - o o oo — L/ - L - - - - - - - - C - - m = = - N e
"-‘#-g—————-—-____\;mm_/___________f: _Eiﬁ‘
<= in| A |<
" : ; , | 47540 _ .\ . . , | 480+00 A ; = ; 1.485+00 v
. — \ — 2
-'- & - — — — -— — — — — — — -— — — — — -— — — - — — — — — — (:\'1.|. -
S ___’_/:____:BI—M_____________/.-______%§-5
3 N \ \ \ \ / \ >
3 7 71 7 7 . E——— <
4sw(T]
axw[T] PROPOSED CONCRETE BARRIER
PR § 174 STA. 473+00.05 TO STA, 487+71.16 —
= RILE /
PR4.03-1 [/ ] 44,075 .
. ;‘m 0 OVERHEAD SIGN 22 QS //
INSTALL STRUCTURE TO REMAIN Tast
PROPOSED SIGNS [\ RIGHT SHOULDER PAVEMENT 0| «-PR4.05 AR\ .
(SEE SIGN PLAN) WILL BE USED FOR DISABLED VEHICLES I\
ﬁ AND CRASH INVESTIGATION PROPOSED SIGN g
++PR4.03-2 IN PLACE
(SEE SIGN PLAN)
INSTALL
PROPOSED ATTENUATORS
NOTICE
MOVE OVER - SLOW DOWN
FOR STOPPED +e4,07V-1 .
EMERGENCY OR 70
MAINTENANCE VEHICLES EXIT {01 g
$ THE LAR
0eq,07v-2 [
EXISTING SIGN TO REMAIN THIS STAGE EAST (=0 D S 0T
Indienapelis Lineoln
| LEFT 2 LANES | 'RIGHT LANE ONLY |
N — 4 X
EXISTING OVERHEAD SIGN TO REMAIN \
004,07-2.3
SIGN OVERLAY 004,07-2.4
TO REMAIN %GNR Em—:lﬁuv
FILE NAME = DESIGNED - HTL REVISED - F.A.L. SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-stagingd4 174-B4.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS ST:GE04 c «  190-[14R:(14HB-4.14.14HVBIBR] TAZEWELL | 2433 | 744
USER NeME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 10 OF 37 SHEETS‘ STA. 471+00 TO STA. 486+00 [ILLINOIS| FED. AID PROJECT
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N
o0 25 50 100° %
SCALE: 1= 50’ KEY MAP
o o
M4-8(0)-3015
M6-3(0)-2115
B
+TCPe
M1-1-24
«TCPs
& EAST | m3:am-2412
PROPOSED CONCRETE BARRIER .
STA. 473+00.05 TO STA. 487+71.16 STA. 495+00.00, 60.50° LT
INSTALL TEMPORARY DETOUR SIGN
(SEE DETOUR PLAN RAMP E CLOSURE)
aKwW asw
4sy
o———- Y  — o
=) g Q
x - ==
g - — .‘.; — — — — — — — -[/ -— -— :‘l=_ §, _8
» Z i 5 A 1.430+00 ; ; : ; 1 495+00 : ; : ; 1 500+00 »
- T 1 i Y 12:1 w
2 e <~ \ /; El S . = —t— S — |
= o= -_— -_— - - - \ EB I-74 o TAPER 30:1 T = N\
g e — ;E - N\ \\ . va = AN \1§§
= 72 [ 4 \ TN\ \ \ e
3 ~N\ \ 3
- = =
- 4sY - - @ x o
g/- ol olx L s~ -
¢ Ple Sl 2 52 =8 &~
g5 [[aw e <o -pREI-7A \2|2 §2 7|8 25
5] 4sw b tlg ~ " 00
~ ] o
N
gﬁgang”,I;'R,i{,ngLYm DRUMS WITH STEADY BURNING
AT 100° CENTERS (TYP) WARNING LIGHTS AT 25° CENTERS (TYP) «TCPe
TCPs PROPOSED CONCRETE BARRIER M3-4(01-2412
STA. 488+54.34 TO STA. 490+00.00 pr———— TCPe
W1-4cR(0)-48 M1-1-24
STA. 489+00.00 ] ] 7 4
Indianapelis
M4-8(0)-3015
+TCPs
EXIT 101 M6-3(0)-2115
LEGEND +e6T.01 * 630
m TEMPORARY PAVEMENT SoUTH
] DRUMS WITH STEADY BURNING CONSTRUCTION g} INSTALL TEMPORARY
WARNING LIGHTS STeee 5] ON-GOING EARTHWORK N DETOUR SIGNS
DIRECTION INDICATOR bo%o%%a%  FOR PROPOSED PAVEMENT Lincoln STA. 500+00.00, 77.50° RT
8  BARRICADE WITH STEADY PROPOSED PAVEMENT (SEE RAMP E CLOSURE
BURN MONODIRECTIONAL LIGHT m CONSTRUCTION TEAPORARY SION 70 REMAIN DETOUR PLAN)
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
ADE, TYP
1 BARRICADE, TYPE 1l M] PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE
=5t FLASHING ARROW BOARD
- —4 — REM TEMP AGGREGATE SHOULDERS 4SY 4" SOLID YELLOW 12 SOLID WHITE
C—> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS. TYPE B & (D EXISTING PAVEMENT MARKING 1250 & 0" SPACING
IMPACT ATTENUATOR, TEMPORARY . 4" SOLID DOUBLE
oB  ON-REDIRECTIVE) —=—=——— TEMPORARY CONCRETE BARRIER (2)  PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY Vp\ ’gup coc) 12y 12" SOLID YELLOW
PROPOSED PAVEMENT MARKING IN PLACE @ 20" SPACING
IMPACT ATTENUATOR, TEMPORARY .. TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE
00000 "
(NARROW, REDIRECTIVE) F=""""_ WITH 36" GLARE SCREEN @ (sEx PROPOSED PAVEMENT MARKING PLAN) 4K (30° SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexxy SIGN REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE 1I1 apw 47 DOTTED WHITE o LETTERS AND SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE! (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE II (9° SKIP, 3* DASH) WHITE
F.A.L. TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-staging®@S 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 745
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 11 OF 37 SHEETS‘ STA. 486+00 TO STA. 501+00 [ILLINOIS| FED. AID PROJECT
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DETOUR +60E04 o 25 S0 100°
SCALE: 1"= 50' KEY MAP T
1]
+067.02
7@ m 3 KEEP HlGHT
INSTALL TEMPORARY DETOUR SIGN.
Moline (SEE DETOUR PLAN RAMP E)
STA. 508+30.00, 82.50" LT
r THROUGH TRAFFIC D R@eg ;si'ad - — +e6T.04
— eRIR >~ o
[RTERSTATE - TEMPORARY PAVEMENT TRANSITION
e —' - 1 MILE ~ o FROM PROPOSED ELEVATIONS TO @ West
\ ) KEEP LEFT ~ o EXISTING STA. 508+25 TO 511+25
s y o Peoria -
(FOR WB TRAFFIC IN STAGE 4 KEEP RIGHT \
EXISTING SIGN T Lo ~_ THROUGH 6) \
TO REMAIN TO STA. 505+05.00 RN RELOCATE '
82.50° LT > TEMPORARY SIGN \
: ~ Plakw TO STA. 511+50.00 \
S 81.50° LT \\
~
DRUMS WITH STEADY BURNING asw olS DY \
WARNING LIGHTS AT 100° CENTERS (TYP) 7] akw 25 ~_ \
T3] ~
asy ¥ 5 4sv|ﬂ—\ \ 4sw|ﬂ—\
\
~ o
$ [ | - \ | \ 8
b~ (T}
Q _E, — — — — — — — — — — -[ — — — — — — —— pa— pa— — — _l pa— S pa— pa— pa— pa— pa— ) pa— pa— pa— @ f\' 5
Mo — - - - - - - - - _/ - - - —WB z14 _ —_ - - - - - - X - - - - \_ % - - <= &|°
<[ < in| <= &4
» : = - . 1 505+00 . : i 1 510+00 : . . : 1 515+00 *
w w
] — e s — e —— Al N\ _ N S -
E _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 2 =
5 % ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, / 7,/ ,,,,,,,,,,, L \\\l \\ S
—_
< / / <
< 177 7 | \\_ [ —— — e => s
PR £ I-74 T
jo o -
TCP-
M3-4(0)-2412
«TCP»
MI-1-24 VERTICAL DELINEATOR PANELS
AT 100’ CENTERS (TYP)
L TEMPORARY PAVEMENT TRANSITION 100 CENTERS
M4-8(0)- 3015 CONSTRUCTED IN STAGE 1
«TCPs FROM PROPOSED ELEVATIONS TO
‘ A |ve-s0-aus EXISTING STA. 508+25 TO 511+25
*TCPe (FOR EB TRAFFIC I[N STAGE 2 & 2B
INSTALL TEMPORARY AND WB TRAFFIC IN STAGE 3
DETOUR SIGNS THROUGH 5)
STA. 506+00.00, 77.50° RT
I.EGEND (SEE RAMP E CLOSURE
== m TEMPORARY PAVEMENT DETOUR PLAN)
§ DORUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS TTVTTI] ON-GOING EARTHWORK
DIRECTION INDICATOR kZe’o%o%"2;  FOR PROPOSED PAVEMENT
8 BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT '/ / / CONSTRLCTION
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
BARRICADE, TYPE III
j” FLASHING ARROW BOARD Mﬂ PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4 SOLID WHITE 8SW 8 SOLID WHITE
- —& —4 REM TEMP AGGREGATE SHOULDERS 4sY 4" SOLID YELLOW 12 SOLID WHITE
C—"> DIRECTION OF TRAFFIC FLOW (D EXISTING PAVEMENT MARKING 12SW ’
IMPACT ATTENUATOR. TEMPORARY —  — AGGREGATE SHOULDERS, TYPE B 6" 4" SOLID DOUBLE @ 20° SPACING
B DIRECTIVEY === TEMPORARY CONCRETE BARRIER (2)  PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY ¢\ "ow'(y ooy 12gy 12" SOLID YELLOW
PROPOSED PAVEMENT MARKING IN PLACE @ 20° SPACING
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE
00000 ’
(NARROW, REDIRECTIVE) F==""_ WITH 36" GLARE SCREEN @ (SEe PROPOSED PAVEMENT WARKING PLAN) 4k (30° SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexx.x  SION REFERENCE NUMBER PAVEMENT MARKING TAPE. TYPE 111 aow 4 DOTTED WHITE o LETTERS AND SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [P] POLYUREA PAVEMENT MARKING TYPE II (9 SKIP, 3' DASH) WHITE
1. TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC R SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-staging@6 [74-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 746
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 12 OF 37 SHEETS‘ STA. 501+00 TO STA, 516+00 [ILLINOIS| FED. AID PROJECT
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0’ 25 50’ 100’

SCALE: 1= 50’

W3-2(0)-48
STA. 117+00.00¢

EX B RAMP H

«TCP# \v

4KW DRUMS WITH STEADY
P] BURNING WARNING LIGHTS W4-3R(0)-48 PR E TEMP RAMP H
AT 25’ CENTERS (TYP) STA. 521+30.00
aswlp] asy[P]
\ - <% DRUMS WITH STEADY BURNING
| [P]4asy Ol @ - - < |w WARNING LIGHTS AT
z s, &la «|o = 8- E 5 . 100’ CENTERS (TYP)
M Sk § % & =& S \=
+|m R3] Q ~|e olg — =
[ Mls 0g Q + | 0= — & —
o N8 viS = < = = [P]4sw
3 \ | 8SW[P] = o _— = ol
3 —
7l
Q

%

KEY MAP

CRASH INVESTIGATION
SITE *1

PR & I-74

MATCH LINE STA. 5

‘ ‘q/

ACCIDENT
INVESTIGATION | T C

SE ¥

EXISTING SIGN
TO REMAIN

Pw

z
x —_ >
—_—— PR £ TEMP 2
X —_—— = — ==
T~ Rolc{glgl—AROUND -
-
® 8 m
(72
EXIT >
VERTICAL DELINEATOR PANELS :
101 ﬂ AT 100’ CENTERS (TYP) =
w
#+7.01 3‘
NOTE &
—_— RELOCATED EXISTING SIGN
1. NO WORK ON RAMP G & H. TO REMAIN PR E TEMP 'n\~ o
LEGEND m TEMPORARY PAVEMENT RAMP F EXISTING AMEREN TOWER I
DRUMS WITH STEADY BURNING CONSTRUCTION =
$  WARNING LIGHTS ——— **PR1.03
TTTISE] ON-GOING EARTHWORK 703 Cobeine - BT os <
o DIRECTION BDICATOR bZeteleZe:i  FOR PROPOSED PAVEMENT ODGING - EXITS, ° H
BARRICADE WITH STEADY
PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT '/ / / CONSTRUCTION 10 102” A %’
—sxy VERTICAL DELINEATOR PANELS NORT UTH 3
1 BARRICADE, TYFE III MIIT] IEMP PYMT REMOVAL (SEE REMOVAL z
FLASHING ARROW BOARD PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE e
=k _—— " y <
C=>> DIRECTION OF TRAFFIC FLOW REW TEWP AGGREGATE SHOULDERS (D EXISTING PAVEMENT MARKING 4SY 47 SOLID YELLOW gy 127 SOLID WHITE =
IMPACT ATTENUATOR, TEMPORARY T T AGGREGATE SHOULDERS, TYPE B 6" 4" SOLID DOUBLE @ 20 SPACING
B (NON-REDIRECTIVE) ====== TEMPORARY CONCRETE BARRIER () PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY Yg 'y a1n c-0) 1oy 12" SOLID YELLOW
mm IMPACT ATTENUATOR, TEMPORARY TEMPORARY CONCRETE BARRIER Q) R P e e, akw 4 SKIP-DASH WHITE @ 207 SPACING
(NARROW, REDIRECTIVE) ==F==F WITH 36" GLARE SCREEN (30’ SKIP, 10’ DASH) ~ 24SW 24” SOLID WHITE STOP BAR /
oTcpe  SION INCLUDED IN TRAFFIC CONTROL wexxx  SION REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE III aow 4 DOTTED WHITE | o, LETTERS AND SYMBOLS, INSTALL, PROPOSED SIGN PAREL
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [P] POLYUREA PAVEMENT MARKING TYPE II (@ SKIP, 3’ DASH) WHITE o D O oy
.32, 80.
(SEE SIGN PLAN)
FILE NeME - DESIGNED - HTL REVISED - FAl SECTION COUNTY | JOTAL | SHEE
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468628-sht-stagingd? 174-B4.cgn DRAWN JPS REVISED - TERRA STATE OF ILLINOIS STI(\:GE04 ¢ ©  [90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 747
USER NAME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/20812 DATE T1/20/2012 REVISED - SCALE: ‘ SHEET NO. 13 OF 37 SHEETS‘ STA. 516400 TO STA.  531+00 [ILLINOIS| FED. AID PROJECT
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PAVEMENT MARKING LEGEND 4SW 4 SOLID WHITE BSW 8" SOLID WHITE — e aT.02-L N
" " 674 #s9T.02-R
(D EXISTING PAVEMENT MARKING 4SY 47 SOLID YELLOW 5y, 127 SOLID WHITE €75
(2) PAVEMENT MARKING FROM PREVIOUS STAGE 4sYY o >OLID DOUBLE oo ST Moline
YELLOW (11 C-C) 125y 12" SOLID YELLOW Rock Island
PROPOSED PAVEMENT MARKING IN PLACE v eKIp @ 20’ SPACING >
() (SEE PROPOSED PAVEMENT MARKING PLANY kw4 SKIP-DASH WHITE Pekin PEORIA
(30’ SKIP, 10’ DASH)  24SW 24" SOLID WHITE STOP BAR DRUMS WITH STEADY
PAVEMENT MARKING TAPE, TYPE III oW 4" DOTTED WHITE Lsw LETTERS AND SYMBOLS, BURNING IWARNING LIGHTS 1- ILE 0’ 25 50 100
[P] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3 DASH) WHITE AT 25’ CENTERS (TYP) EP LEFT KEEP RIGH
& \SCALE: 1= 50’
a
exit 107 .\0\ Ex B RAWP H REMOVE TEMPORARY SIGNS
RAMP &%y
EXISTING SIGN A AN
3@ TO REMAIN o Q’S
[ RTERSTATE ) . 6@ %\
EXIT ot 5 \55/ o ) ¢
INVESTIGATION : PR t I-155
o SITE E_ m o .
1ot 4 W20-1901L-4836 ¥ ] EXISTING Hineoln B ‘ \ INVESTIGATION
-1901L - SIGN
EXISTING SIon | STA- 532+75.00 %D TO REMAIN EXISTING OVERHEAD SIGN T0 ReMaIN X © RAMP STE ¥
TO REMAIN DRUMS WITH STEADY
BURNING WARNING LIGHTS Vé%‘i*%‘i?ﬁ;g“gg
& Ex B RAMP G AT 100’ CENTERS (TYP) . .
% gl=
[
0|5 g~ % >
& 4DW $|o =
ik M N
T < (7
n
o — _ s _ T3
; o Gpte it Sus AR A
F e A A el S SR L off -74 ~ el [ 174 [J7
& ~f ‘- - _ - £ WB BBl 1....' lﬂ'J
. bl - R o @|2 L T~LY '.'l
N / — RS A
n 4 - 2 . I/...’l” 9.1 4..,’,'
w 45 » e BRIDGE ) l.'/.,l A /
5 . ‘ —— Moo M '.,Il/ /.’ 7
T ——— " EX SIGNS )ﬁ?’ //...,’ /] .‘,” B
o E— - T0 REMAIN ~~ ws-201-48 /] 7, [[J7J —EX T RAMP E
g e e 15 \ M STA. 544+00.00 'l:” /.lg‘,
©|T R /
i , PR & 1-74 83 <5 \ \/ DESIGNATED STAGE 4 SITE T ... /..éi,'
1| EXISTING $ ¢ 3 FOR DISABLED VEHICLES AND IS 1 IR
0| SIeN PR L TEMP 3% \ CRASH INVESTIGATION ..., /..‘,,'
w ]| TO REMAIN RUN-AROUND 7| \,» \ \ ay N
s § — ,/ \\ \ \\ .'II /."I/
SF PORTION OF TEMPORARY \ \ N ay ey
gy RUN-AROUND PAVEMENT \ N\ \ ..,' 3~ ADJUST EXISTING SIGNS
S *TCP» CONSTRUCTED \\ 0\ .., .37;’ TO TEMPORARY RAMP E1/E2
5 W1-4DL(0)-48 \ \\\\ \ :'_4, [C[J]  SIDE SLOPE ELEVATIONS
n STA. 534+00.00 PR ¢ 1-155 N\ d;\\ \\@ \ ;4..'.' *%9.09 .G. /
1 ‘
\\\<)\\\ NN Teme rawe e 77 ,'..,,'
N ay /
\ NG\ \\\\ SIATCH LINE ...!‘/;I
exit {02 VAN A. 905400 “WAYCH LINE pe & TEMP
\\\\ ‘ A\ \\\ STA. 212400 RAMP E1
~— O N
L wsos| M M MOFEtOR [-ero0s YN \\\\\\
NG’ 0 200 0 S o . .
e PR IO S S
e R 1 b 1 MILE o / OO\
MATCH LINE L L e RN T T e, > % N NR N\ SIGN LEGEND
STA. 811+45 g T g REMOVE EXISTING SIGN PANEL, N\ A\ \%\ o D= tthied
A AR R R INSTALL PROPOSED SIGN PANEL. \ N\ ®
LEGEND e e~ STA, 535+486.15, 87.20 RT N\ N\ o *sPR3.15
- ~2.20 %, %0 QGODODDO DDDGODQODG °, .
§ DRUMS WITH STEADY BURNING T TN ofo%:?o?z\.b} \&\\ Q,‘» FOOD - EXIT 102
~o0 0 ©.% © %% o © % o °f .
WARNING LIGHTS e TN e CONSTRUCTION OF PROPOSED N\ NP 29,15
DIRECTION INDICATOR e RS e P s PAVEMENT FOR RAMP F TO o FOOD — EXITS
§  BARRICADE WITH STEADY T TR 0 T CONTINUE THROUGH STAGE 11 X
BURN MONODIRECTIONAL LIGHT TSR R T 1022\ 1022 _~"102A
—==y  VERTICAL DELINEATOR PANELS m TEMPORARY PAVEMENT ROty SO N
1  BARRICADE, TYPE III o CONSTRUCTION ~e ao"no‘;u‘;oio"oiooio?&\%
=Dk FLASHING ARROW BOARD [oreiesetord Sgr_ecg%%olzngiv:\?/%ENT S TR 108" 1028 028
C—>> DIRECTION OF TRAFFIC FLOW - PRE TEMP RAMP F RGO R
IMPACT ATTENUATOR, TEMPORARY V' / / /| PROPOSED PAVEMENT S R e
B (NON-REDIRECTIVE) CONSTRUCTION TEMPORARY CONCRETE BARRIER IR o'{,?
mmm  IMPACT ATTENUATOR, TEMPORARY M] TEMP PVMT REMOVAL (SEE REMOVAL ________  TEMPORARY CONCRETE BARRIER Yo el A REMOVE EXISTING SIGN, INSTALL PROPOSED
(NARROW, REDIRECTIVE) PLAN FOR EX PVMT REMOVAL) WITH 36" GLARE SCREEN N Ny {v\v‘ SIGN PANEL AT TEMPORARY LOCATION
[« ’
wTcpe  SIGN INCLUDED IN TRAFFIC CONTROL ——L-—L REM TEMP AGGREGATE SHOULDERS eexx-x SIOGN REFERENCE NUMBER & 5 NOTE STA. 343+14.84, 67.82" RT
& PROTECTION (SEE SIGN SCHEDULE) —— ——  AGGREGATE SHOULDERS, TYPE B 6 (SEE SIGN SCHEDULE) .
AN 1. NO WORK ON RAMP G & H, THIS STAGE.
[2)
FILE NAME = DESIGNED - HTL REVISED - F.A.L SECTION COUNTY TOTAL | SHEE
RTE. SHEETS| NO.
D468628-sht-stagingd9 174-B4.clgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS MAINTEN:.'I\.I:;EOI TRAFFIC ® [90-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 748
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 14 OF 37 SHEETS‘ STA. 531400 TO STA. 546+00 [ILLINOIS| FED, AID PROJECT
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N\
N \ o N N
\ AN
N—
N a
AN
s : A
//‘ N S 0 25 50 100’ %
SCALE: 1= 50’ KEY MAP
o °
o
+«PR10.02
TEMPORARY CONCRETE .
BARRIER AFFIXED TO EXISTING
BRIDGE STRUCTURE. n o o
STA 549+23 TO STA 550+98 Lineoln p
NEXT RIGHT y /
*TCPs PROPOSED SIGN IN PLACE NARROW ¢
*TCPe W1-4bR(0)-48 (SEE SIGN PLAN) BRIDGE
W20-7(0)-48 \, STA. 551+75.00 °
«TCPs - o +TCPs \ . o
W16-30l0)-3012 o W5-2(0)-48 DRUMS WITH STEADY
asw STA. 548+00.00 CEOTEXTILE STA. 556+00.00 BURNING WARNING LIGHTS
— RETAINING AT 100" CENTERS (TYP)
g @ - g a0 WALL ,_E N':,
g \g 8 gE| Eid 5o
of 8 g o g\ ¥ PR & 1-72 asy "W W1-4bL(0)-48 asw e &8 o
g 8 5 8 ¥ E’_\ E’L STA. 554+00.00 L P i A , 1 3
. D \ S\ L. S . ¥ X
b ata \ X \— A\ ‘\= \\ D U N L\£\= — <9|38
sl - - - — VL SNV AN S\ weee s -\ - ¢ - \ | =z
» P I e e b W e . B RS B WL | RS WO A W : AN — N U B4 et 7
wlE . A #‘ Y 1550+00 A N735:00 — \ _ EB k74 L 1\ M55 HI— - I = <7 — = = - w
= - b — = | I TAPER 35; 7 o Z
£ - — —_— d 17 S S
- - Y =
s =~ -
§ — W///A%@é///// \ s a0 5
1 1 ~7/
< S 3 > f 1 X DN <
= 7 4 Y///// y = i T : — T s
T ) °/,/,/,/,/ y ,/,//////‘///////,/,/, i it 7 A A S A 4SY
ST T T A7 7 L L
] AT ATATA. ZZ A g PR B RAMP E gl 3|~ = asw[T]
SEE o gEgE Mo ¢ 87 g8 A gl 2
& 8.z 502585 NS #8 =IS 3 al- al- Fgro 8% PROVIDE FLAGGER /
X 82 ¥293%3 fle *lg tim - {4l SRR & N
olog\ FR3 12 478 ® HERr i NN
3 O\ e WIDEN EASTBOUND LANES eTCPe © NI rep. \ 1 e — <
Swnz 8l FOR WINTER SHUTDOWN ~— -~ N
Gk Bl s % BE PREPARED &N
~lo 3 to 2 7, STOP \ “
5w 3 %, T[] 7o ST0 % ( CAN
% SIGN TO BE MOUNTED / o/ N N
PR B TEMP RAMP E2 2, ON ARROW BOARD N .
FLASHING ARROW BOARD o
PR £ TEMP RUN-AROUND % IN “CAUTION" MODE 300° OPENING FOR N\ \
PR B TEMP RAMP E1 4}2 STA. 553+00.00 CONSTRUCTION EXIT Y .
% ~ *+10.03 /
LEGEND % +<PR10.05 / /
Lo m TEMPORARY PAVEMENT Mo i .
§ DRUMS WITH STEADY BURNING CONSTRUCTION '%, Bloom] n 29 FOOD
WARNING LICHTS Si5555]  ON-GOING EARTHWORK %, f
[ooococeso (2} ly) hapoelis 5 END |eTCPe
DIRECTION INDICATOR Pe.o.0.2.% FOR PROPOSED PAVEMENT ‘Z,b DETOUR| Ma-8a-2418
&  BARRICADE WITH STEADY
BURN MONODIRECTIONAL LIGHT V' / / /1 Egg:g;ﬁgTTngMENT REMOVE EXISTING SIGN INST(QIEIE ;ingoEASETgE;ogﬁAchs
TS VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL STA. 554+00.00, 19.00° RT
1 BARRICADE, TYPE LIl PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE INSTALL PROPOSED SIGN
=5 FLASHING ARROW BOARD L L FEM TEMP AGGREGATE SHOULDERS 4sY 4" SOLID YELLOW 12" SOLID WHITE (SEE SIGN PLAN)
C=> DIRECTION OF TRAFFIC FLOW ——— ——  AGGREGATE SHOULDERS, TYPE B 6" (1) EXISTING PAVEMENT MARKING 12SW o 20' SPACING
. 4" SOLID DOUBLE
MPACT ATTENUATOR, TEMPORARY
o8B (INONFREDIRECTWE) ————— TEMPORARY CONCRETE BARRIER (2) PAVEMENT MARKING FROM PREVIOUS STAGE 4syy .. >ouit M2 sy 127 SOLID YELLOW
woxo  IMPACT ATTENUATOR, TEMPORARY __ . TEMPORARY CONCRETE BARRIER ® (PSF:-:%P%SR%DPOPSI::‘BEhﬁ%mhéﬁKISERéTNEL:SEN) akw 4 SKIP-DASH WHITE @ 20" SPACING
(NARROW, REDIRECTIVE) ==F"""F WITH 36" GLARE SCREEN (30" SKIP, 10° DASH)  24SW 24" SOLID WHITE STOP BAR
RKING TAPE, TYP .
o1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexx.x SIGN REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE 11 aow 47 DOTTED WHITE (. LETTERS AND SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE
F.A.L. TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-stagingll 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 749
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 15 OF 37 SHEETS‘ STA. 546+00 TO STA. 561+00 \lLLlNOﬁE). AID_PROJECT
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LEGEND

(]
é
]
=D
—
ot
00000

+TCPs

DRUMS WITH STEADY BURNING
WARNING LIGHTS

DIRECTION INDICATOR
BARRICADE WITH STEADY
BURN MONODIRECTIONAL LIGHT

VERTICAL DELINEATOR PANELS
BARRICADE, TYPE III
FLASHING ARROW BOARD
DIRECTION OF TRAFFIC FLOW

[MPACT ATTENUATOR, TEMPORARY
(NON-REDIRECTIVE)

IMPACT ATTENUATOR, TEMPORARY
(NARROW, REDIRECTIVE)

SIGN INCLUDED IN TRAFFIC CONTROL
& PROTECTION (SEE SIGN SCHEDULE)

P>

eeXX-X

TEMPORARY PAVEMENT

PAVEMENT MARKING LEGEND

CONSTRUCTION

ON-GOING EARTHWORK
FOR PROPOSED PAVEMENT

PROPOSED PAVEMENT
CONSTRUCTION

TEMP PVMT REMOVAL (SEE REMOVAL
PLAN FOR EX PVMT REMOVAL)

REM TEMP AGGREGATE SHOULDERS
AGGREGATE SHOULDERS, TYPE B 6"
TEMPORARY CONCRETE BARRIER
TEMPORARY CONCRETE BARRIER
WITH 36" GLARE SCREEN

SIGN REFERENCE NUMBER
(SEE SIGN SCHEDULE)

EE ©® @0

+59.82

EXISTING PAVEMENT MARKING
PAVEMENT MARKING FROM PREVIOUS STAGE

PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROPOSED PAVEMENT MARKING PLAN)

PAVEMENT MARKING TAPE, TYPE III
POLYUREA PAVEMENT MARKING TYPE II

4SW 4" SOLID WHITE 8SW 8 SOLID WHITE
4SY 4" SOLID YELLOW 125w 12 SOLID WHITE
ayy 4 SOLID DOUBLE @ 20° SPACING
YELLOW (11" C-C) 125y 12" SOLID YELLOW
kw4 SKIP-DASH WHITE © 20° SPACING
(30° SKIP, 10° DASH)  24SW 24“ SOLID WHITE STOP BAR
apw 47 DOTTED WHITE Lsw LETTERS AND SYMBOLS, 0 2% 50 100°
(9' SKIP, 3' DASH) WHITE

SCALE: 1= 50°

DRUMS WITH STEADY BURNING WARNING
LIGHTS AT 100’ CENTERS (TYP)

PR & I-74

aKW
4asw

KEY MAP

%

**PR11.02-1

++PR11.02-2
PROPOSED SIGNS
IN PLACE

(SEE SIGN PLAN)

MATCH LINE STA, 561+00

4Dw

4sy l
aKW[T]

MATCH LINE STa. S76+00

&
- - X
] asw[T] e
< Q2
£ 3
GAS
exitT 102
DRUMS WITH STEADY **PRI11.03
BURNING WARNING LIGHTS
eell0l AT 25° CENTERS (TYP) \ePRILOT Mortomn
INSTALL PROPOSED SIGN
(SEE SIGN PLAN) N__CAS - EXITS X
2B 1
N N REMOVE EXISTING SIGN .
X AN NO TH INSTALL PROPOSED SIGN
N ~ » : (SEE SIGN PLAN) . +»11T.05-1
A ~ N N ++11.03 N\EXIT 102B_")
A T 102 NN
\\ \\_] . REMOVE EXISTING SIGN \ N\
~ ~mol Merten VRN :
-/ - i/2 MILE N\
N\ 2 \ \ 117.05-2
INSTALL PROPOSED SIGN \
(SEE SIGN PLAN) \
\ \ .
\ \ REMOVE TEMPORARY SIGNS
N
N\ - -
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-stagingll 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 750
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 16 OF 37 SHEETS‘ STA. 561+00 T0 STA. 576+00 [ILLINOIS| FED. AID PROJECT
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%

0 25 50 100°
SCALE: 1= 50’ KEY MAP
-TCP-
W3-2(0)-48
REMOVE EXISTING SIGN. S Za00.00
INSTALL PROPOSED SIGN \
(SEE SIGN PLAN) .
WA-1R(0)-48 3
7] akw STA. 589+03.00, 61.00° LT asw(T]
DRUMS WITH STEADY BURNING S|k
WARNING LIGHTS AT 100° CENTERS (TYP) (T]4sY — PR § MORTON RAMP E 3¢
3~ SlE\ 78
asw | g5 g, Rl
PR & 1-74 3R o 83
apw 7 *18 =3
NmM
—— S
: — — sow[T— EX B RAMP A
z F T [ T (] MIORTON F / = 4SW
e, SR \_/ """""""" WB -1 —— o NN 8
A .- - -— -— -— — — - — — — — — — —-— -— — — — N T FEPE— — +
(:2 - -— — — — — _C::l_g}\ - §
[l [ 1) 7 ) 580+00 \ , L ) " 1.585+00 . ] . <="a i
Z . e ,
m i —_  _ _ EB_I-74 ~1230:00 o
w _ — — — — -— — — — -_— — — —
PAR < - —-=- - 2
. :’ -‘ — co0+NN -
- m 1 annn, \ 2000, —— t . e T
o 1 Y AN N —— 11005+00 , — — s
1 \
° 8= 4SW = n ® T]4sY w205 2 =
|~ M
S|k an s ~—~Ligo, EXISTING SIGN
~l= ®|O , ex*00 »
+
< ¥ s S TO REVAIN  pR B MORTON RAMP F Plasw —{T)asw
[T]8sw ” DRUMS WITH STEADY @ -
BURNING WARNING LIGHTS *sPRI2.11 2 +PR12.18
asy AT 100° CENTERS (TYP) DRUMS WITH STEADY BURNING M|, x
LODGING WARNING LIGHTS AT &8 & o
: 25 CENTERS (TYP) 3l ~ w
[ — — — — — — — ol — - = ® g\ 3 =S|£7Y
[ -—— — ——— — > 9
EXIT ++PRI2.03 ——— — & ° =S|z S
102 s <<= = S~
ﬂ eee o © /3=
® - o o x w
INSTALL PROPOSED SIGN PANEL T —— INSTALL PROPOSED SIGN ° s
STA. 1002+00.00, 18.00° RT REMOVE EXISTING SIGN PANEL, (SEE SIGN PLAN) PRI2.0T *+PRI2.09 sPRIZ.IS N S **PRI1Z.17
(TEMPORARY LOCATION) 1z FOOD 8
(SEE PROPOSED SIGN PLAN) FOOD GAS N =
LEGEND m TEMPORARY PAVEMENT N
§ DORUMS WITH STEADY BURNING CONSTRUCTION y
WARNING LIGHTS FLTETT] ON-GOING EARTHNORK w1207
. DIRECTION INDICATOR o.2..2.2;  FOR PROPOSED PAVEMENT - m
BARRICADE WITH STEADY
INSTALL PROPOSED SIGN
BURN MONODIRECTIONAL LIGHT '/ / /| FROPOSED PAVEMENT INSTALL PROPOSED SIGN INSTALL PROPOSED SIGN EXIT {02B g vioe viow viou ¥
CONSTRUCTION (SEE SIGN PLAN)
-S> VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL SEE SIGN PLAN) (SEE SION PLAW pRonjgsggus-]c S
N
BARRICADE, TYPE I1I
1 FLASHING. ARROW BOARD (LT PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE (SEE SIGN PLAN)
> - —L L REM TEMP AGGREGATE SHOULDERS - 9
> DIRECTION OF TRAFFIC FLOW o AGGREGATE SHOULDERS. TYPE B g+ (L)  EXISTING PAVEMENT WARKING YA N izsw 0 seacing
IMPACT ATTENUATOR, TEMPORARY . 4" SOLID DOUBLE
B (NON-REDIRECTIVE) —=—==—  TEMPORARY CONCRETE BARRIER () PAVEMENT MARKING FROM PREVIOUS STAGE 4SYY Ve 'ow (1 ¢-c) 125y 12" SOLID YELLOW
wao  IMPACT ATTENUATOR, TEMPORARY i TEMPORARY CONCRETE BARRIER ) D P e i e ks axw 4 SKIP-DASH WHITE @ 20" SPACING
(NARROW, REDIRECTIVE) F==""_ WITH 36" GLARE SCREEN (30° SKIP, 10° DASH)  24SW 24 SOLID WHITE STOP BAR
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexx.x SION REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE 1II aow 47 DOTTED WHITE (. LETTERS AND SYMBOLS, NEXT RIGHT
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE Il (9" SKIP, 3' DASH) WHITE
REMOVE EXISTING SIGN
FILE NAME = DESIGNED - HTL REVISED - F.A.lL SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-stagingl? 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 751
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 17 OF 37 SHEETS‘ STA., 576+00 TO STA. 591+00 [ILLINOIS| FED. AID PROJECT
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%

§\\ 0 25 50° 100°
(T e E—
VERTICAL DELINEATOR PANELS SCALE: 1= 50° KEY MAP
AT 100" CENTERS (TYP)
asw
SEE NOTE 1

PR € MORTON AVE

EX B RAMP A

**]13T.02

112+11.91

FoOD

| []
-

] -
L] -

N
X

EXISTING SIGN TO REMAIN

\ -
| NN
\\%
x
= » M
I ° > REMOVE TEMPORARY SIGN
4Dw[T] 3 7 3 ’
o BILLBOARD s » EXISTING SIGN
T2}
o D = PR € I-74
o l— |\ 0o+eh \ /_ —
Ll o ooroe . ..l.. N\ \_ .. .
] I — _\__ -~=«==========i\===§§=
AR WB 1-74 =
<< —_— —— —— —— — — — s e e i e e —————— e e e el i e e e ——————— e g ey
9 L " z s = e i - —1600%00~—— L = pop— = - - L - 1 605+00 _ -
w
S=E / =
=& /7 - - = = = - _ - - - - o  _  _ ====\==_
z EB-1-74 AN —>
- Il \ \
< — _ 230400 o
2| asv[T] —_— — - ———? \_@
asw — -
akw —emm e 8
- __ n DRUMS, WITH STEADY s P PAVEMENT MARKING AND _—
: : BURNING, WARNING LicHTs Fl< S ADVANCED SIGNING TO REMAIN e
8 AT 25° CENTERS (TYP) — UNCHANGED FROM PREVIOUS N _ e
< ©n STAGE AFTER STA 606+00 = -
=) o EXIT 1 RAMDP ee13.13
ZI = — = > 7] => Y o
3w = = REMOVE EXISTING SIGN
g BEA— ¥ 5 7 77 > S| “EX B RaMP C NOR UND Iz
g"‘ = PR™MORTON RAMP R[// —> &}|—= ort MP.L
i =0 > ! AN = S < 13,098 Avenue —
* n e EXISTING SIGN TO
REMOVE EXISTING BRIDGE ~ REMAIN THIS PHASE
MOUNTED SIGN
PR B MORTON RAMP F
LEGEND m TEMPORARY PAVEMENT
§ ORUMS WITH STEADY BURNING CONSTRUCTION
WARNING LIGHTS S5TT5S] ON-GOING EARTHWORK
DIRECTION INDICATOR bleleleZe":; FOR PROPOSED PAVEMENT
&  BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT V' / / /1 CONSTRLCTION
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
BARRICADE, TYPE III
j:! FLASHING ARROW BOARD (T PLAN FOR EX PVMT REMOVAL) PAVEMENT MARKING LEGEND 4SW 4" SOLID WHITE 8SW 8" SOLID WHITE
- —L- —L- REM TEMP AGGREGATE SHOULDERS " ”
"> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS. TYPE B &+ (U EXISTING PAVEMENT MARKING 45Y 47 SOLID YELLOW 1zsw 127 0L MeTE Y
ogg [MPACT ATTENUATOR, TEMPORARY (2) PAVEMENT MARKING FROM PREVIOUS STAGE 4syy 5 So.f0 DOUBLE .
INON-REDIRECTIVE) e===== TEMPORARY CONCRETE BARRIER YELLOW (11" C-C) 125y 127 SOLID YELLOW yd NOTE
wmo  IMPACT ATTENUATOR, TEMPORARY . TEMPORARY CONCRETE BARRIER ) D P K I N o aCE)  akw " SKIP-DASH WHITE @ 20" SPACING d
(NARROW, REDIRECTIVE) =="=""" WITH 36" GLARE SCREEN (SEE PROPOSED PAVEMENT MARKING PLAN! (30" SKIP, 10° DASH)  24SW 24~ SOLID WHITE STOP BAR 7 1. MORTON AVENUE MOT NOT SHOWN ON THIS SHEET FOR CLARITY.
.1cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexyy  SION REFERENCE NUMBER PAVEMENT MARKING TAPE, TYPE 111 apw 4" DOTTED WHITE . LETTERS AND SYMBOLS, SEE 'STAGE 3 MORTON AVENUE NOT PLANS | o o
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) [F] POLYUREA PAVEMENT MARKING TYPE II (9" SKIP, 3' DASH) WHITE
FILE NAME = DESIGNED - HTL REVISED - F.A.lL SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-stagingl3d 174-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 752
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 18 OF 37 SHEETS‘ STA. 591+00 T0 STA. 606+00 [ILLINOIS| FED. AID PROJECT
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N_MAPLE AVE

W20-Il3(0)-36
STA. 14+15.00

*TCPe

STA. 15+20.00, 160" LT

W20-1103(0)-36

W16-5pL(0)-2418

W1-4bR(0)-36
STA. 16+35.00

ROAD

g
3
[
g
=

AHEAD

w20-1103(0)-36 *TCPe

W16-5pL(0)-2418 =TCPe

W21-1A(0)-36
STA. 18+35.00

«TCPe

W20-1103(0)-36

J

<— W ALEXANDER ST

200’
\

W16-5pL(0)-2418

CATERPILLAR
DRIVEWAY

«TCPe

w20-1103(0)-36

W16-5pR(0)-2418

W1-4bL(0)-36
STA., 22+00.00

200’
N—+

T
<4
|=(>W BOND ST

Wi16-5pR(0)-2418

PR £ MORTON AVE

+TCP

CLARK ST

R3-2-36
STA. 26+15.00

23+66.66
3.62' RT
25+53.51
MATCH EX
25+64.08

E
-

—

ﬂ

q
)

4va

MOETON
18,700

SPEED
LIMIT

35

EXISTING SIGNS
TO REMAIN

24+13.97
24+13.97

aKW

R3-2-36
STA. 25+05.00

*18.17-1

*+18.05-1

*¢18.05-2

— —+TCPe
‘ M6-1R-2115

—Jw
<= E@
— o
gl =<
il
swn

T] asw

O
e

W12-1(0)-36
STA. 28+00.00

*TCPe e18.17-2
mm | Wi6-5pR(0)-2418 EXISTING RELOCATED
*TCP» SPEED
wW20-1103(0)-36 M5-2R-2115 SIGNS TO REMAIN LIMIT
oTCPe [— RELOCATE EXISTING 4.0
-—) ‘w16-50R(0)-2418 SIGNS FROM
STA. 32+00.00 TO EXISTING SIGN
STA. 14+70.00, 130’ RT STA. 26+05.00, 41.16' RT TO REMAIN
LEGEND (D EXISTING PAVEMENT MARKING B>z
Ll 4 m TEMPORARY PAVEMENT 0’ 25 50 100*
s DRUNS WITH STEADY BURNING CONSTRUCTION (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
WARNING LIGHTS S°55T5] ON-GOING EARTHWORK @ PROPOSED PAVEMENT MARKING IN PLACE SCALE: 1= 50’
DIRECTION INDICATOR b2e%o%%%0  FOR PROPOSED PAVEMENT (SEE PROPOSED PAVEMENT MARKING PLAN)
§  BARRICADE WITH STEADY T]  PAVEMENT MARKING TAPE, TYPE IiI
BURN MONODIRECTIONAL LIGHT V' / / / Eggg?;ﬁgT?ng”ENT ’
_&S  VERTICAL DELINEATOR PANELS o ovAL (SEE. REMOVAL [F] POLYUREA PAVEMENT MARKING TYPE II
1  BARRICADE, TYPE III M] PLAN FOR EX PVMT REMOVAL) e 4 SoLID WHITE 8SW 8" SOLID WHITE ,?1
= EI;I::;:'TSNASSO:RS:FAIT:D FLOW = —4- — REM TEMP AGGREGATE SHOULDERS 4sY 4 SOLID YELLOW 125W Lz"zoslo;glcv]:ném
IMPACT ATTENUATOR, TEMPORARY ACGREGATE SHOULDERS, TYPE B 6" 4 SOLID DOUBLE 12 SOLID YELLOW
B NON-REDIRECTIVE) === TEMPORARY CONCRETE BARRIER ASYY ve Cow a1 -0 125Y & 50" <PACING \
IMPACT ATTENUATOR, TEMPORARY ; . TEMPORARY CONCRETE BARRIER " "
000 . e \ 4" SKIP-DASH WHITE 24" SOLID WHITE
(NARROW, REDIRECTIVE) WITH 36" GLARE SCREEN AW 50 SKIP. 10° DASH) 24SW {100 BaR %
o7cpe  SION INCLUDED IN TRAFFIC CONTROL wexx-x SION REFERENCE NUMBER 4 DOTTED WHITE LETTERS & SYMBOLS.
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) 0¥ (9 SKIP, 3’ DASH) LSW whiTe KEY MAP
F.A.l TOTAL | SHEET
FILE NAME - DESIGNED - HTL REVISED - MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |SHEETS| ~NO.
D468620-sht-stagingl? Morton-84.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 753
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
FLOT DATE - 7/16/2012 DATE 172072012 REVISED - SCALE: [ SHEET NO. 19 OF 37 SHEETS| STA.  16+00  TO STA.  28+25 [ILLINOIS] FED. AID_PROJECT
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Bl
PRE RAMP F a5
«TCPe .
4 i »E 2
W1-4bL(0)-36 5 Z3 al5 5 N
STA. 33+50.00 AR 2 Sl @l «+PR18.04
G|& »#PRI18.02 72 Flo . , , , s
3 . 5358 / 5 0 25 50 100
»+PR18.06 w o NE ok ols = T ey E—
PROPOSED SIGN SL[?REUET 2 5 2 A SCALE: 1= 50°
IN PLACE 5 Elg - g KEY MAP
(SEE SIGN PLAN) 4 @ § 5w 5\ 88 5 5 S o 4DW (TYP)
o~ - [T 208 3
¢ NIk 22 °
PR & MORTON AVE PR asyy(T] N Nk [Thasy (Typ)
o L) ol
m. V., . AKW|T
> - asyy(1] oo ge 5 asw[f) u ;':. A HENSS
w ] phal ] . . N . : n|,
- o syd K79 *kgR g8 % e/ 3R "45
(=] 3 w
= : asw[T] = o o < <
b " - ‘o
-------- \\\\ \\Lﬁ/ _\ o Sr L\¥ R
ww |ISNn— . > o\ N\ ey N N e e e e e
Zo N\ Y [ < \ ¢ —<TS—S N
=y S S S8 N\ S
_'g \,__\l — _\ -~ 130400 = == - e_l_g = = i S S Ry — =E=
I — h
ed 2 s_s_38_ ¢ ¢ ’7_77_ 777777777777,/ /.. F § ¢ e
s 2883 ¥%5%5%;%; \
=" /4 y l
S a——— =1 T 1))
B V4 - - \:b A'A.A’A X 4 e i s S t [
f I \ - N : —_ L2
ash[P P OINEE/ G5 T N Wi ! SIGN LEGEND
NS 58ledls N7 ~ aol= 5e®
asy ¥3 \N 7 il / 85:%2 )(\/ o 284 £33
= 1 // [ ZRR o /Sg',; 5aex ;’%8 =0 «+PR18.02
[ '/8“‘ NRl= g FA Smly g% dnmx mis «+PR18.04
1o [l K N1 S o v PROPOSED SIGN |/D0 N0
+¢18.03 - TR ‘ ealE "G IN PLACE | gxrem
oNLY 3 0 > 5 Qe (SEE SIGN PLAN)
R \ 3 =l
<X . 279 SAWCUT
e 30 Al o n VA o FULL DEPTH (TYP))
\ «e]8.
\
’ RAMP N REMOVE PAVEMENT MARKING LEGEND
sy DRUMS WITH STEADY 30 \ EXISTING SIGN ()  EXISTING PAVEMENT MARKING
AT 25 CENTERS (TYP) P \ 18171 (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
N RELOCATE (3) FROPOSED PAVEMENT MARKING IN PLACE
5/’ ! EXISTING SIGN TO REMAIN N i (SEE PROPOSED PAVEMENT MARKING PLAN)
/ - ) ee18.17-2
*+18.01 i [ / RELOCATE PAVEMENT MARKING TAPE, TYPE [II
!’ | { .18.17-3 [P] POLYUREA PAVEMENT MARKING TYPE II
fiiony il to .
WEST o \ @ REMOVE 8SW B8 SOLID WHITE
\ 1RE NS 4SW 4 SOLID WHITE
i {1 - RELOCATE EXISTING SIGNS 125w 12" SOLID WHITE
Peoria W \ \\ (2218-17-1 & *+18.17-2) 4SY 4" SOLID YELLOW © 20° SPACING
\ T0 STA. 26+05.00, 41.16" RT . .
e \ \\ \ REMOVE EXISTING SIGN (#18.17-3) o iELEglﬁID(lBPL(]:EEI(-:E 1257 LZ Zos'o;g:cﬁl(_;l_ow
@ EAST i +*18.09 1-74 MOT NOT SHOWN ON THIS SHEET . .
— \\\\ N FOR CLARITY. SEE [-74 MOT SHEETS KW :‘30,5'85;““15(;‘, g:l\IsLE 245w gops%lltg WHITE
-4 .
Bleomington \\ \ REMOVE 7 / aow 4" DOTTED WHITE Lsw LETTERS & SYMBOLS,
\ EXISTING SIGN (9" SKIP, 3' DASH) WHITE
AL\ ON LEGEND
EXISTING SIGN TO REMAIN "‘ \ / m TEMPORARY PAVEMENT
% ) 7 § DRUMS WITH STEADY BURNING CONSTRUCTION
S N\ LoDGING WARNING LIGHTS T°7555] ON-GOING EARTHWORK
/ Vs \ DIRECTION INDICATOR k2222’2 FOR PROPOSED PAVEMENT
- - ¢  BARRICADE WITH STEADY
. — /'/ BURN MONODIRECTIONAL LIGHT '/ / / EEEE(T);EEC)T?&IEMENT
- *+18.19 T VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
, 1 BARRICADE, TYPE I M] PLAN FOR EX PVMT REMOVAL)
Foo / =% EEQSS;TSNAESO:R?FA:::DFLOW ——L £ REM TEMP AGGREGATE SHOULDERS
> _— H RS, TYP -
REMOVE «gg IMPACT ATTENUATOR, TEMPORARY AGGREGATE SHOLLDERS, TYPE B 6
vel8.13 EXISTING SIGN (NON-REDIRECTIVE) e=——=— TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATOR, TEMPORARY . TEMPORARY CONCRETE BARRIER
00000 "
x & RaMP D (NARROW, REDIRECTIVE) === W[TH 36" GLARE SCREEN
.1cp.  SION INCLUDED IN TRAFFIC CONTROL wexx.x SION REFERENCE NUMBER
REMOVE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
EXISTING SIGN
FILE NeME - DESIGNED - HTL REVISED - FoAl SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-stagingl8 Morton-B4.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 754
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 20 OF 37 SHEETS‘ STA. 28+25 TO STA. 36+50 [ILLINOIS| FED. AID PROJECT
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o (2]
P =
€ g S 2 »5>z .
_ SEE STRUCTURAL ¢ . g p asw
PR ¥ 1-74 PLANS FOR BRIDGE [T]12sY(TYP) +=PR18.08 <Q '9. o 2 . . . .
1 | m 7 0 25 50 100
i |1 CONSTRUCTION LIMITS 2 &
T3]
‘B SCALE: 1”= 50’
N+
o s KEY MAP
un v
o =1 A
R =
Py w
<
- w
n — 4
wil N — N— " ==,
z e %
5 ‘ 4 LR KK /A
- / 20900 9% =
5 5> &2\ * 9 .502°9-9: 3
o o ] 7, - /Q )Q‘ A s
< ]
= A - Iy Y asyy
i I = - o|& aKw
S 98 N I 5 Qe 325 SIGN LEGEND
- s ¥|2 AN LSW[T] I RIS 588 [T]asw -
ofE = asnl NN\ *+19.05- I“\l 9@ &S
N Fo EX SIGN TO W /A4 v oS " RECONF IGURE «sPR18.08
bl M N\, = **19.01
R NN REvAIN | l SANCUT TEMPORARY :
= \ N\ I~ (FULL DEPTH)  SIGNALS IN PLACE. EAST
e _ \? \\ asw[T] I " (TYp SIGNAL PLAN.
= [ - 2 \\\ | Bleemington :
3 | 2% 5 (5 e 9 Peoria
~ = un n N > | N~ o o9 59
* ’ 34 2 RAMP | N 83 M IN235835858%% Ao
[72] [T 3
# "’ \x ' s/3 |‘ 33 AEI FSG A2 EXISTING SIGN TO REMAIN
/ w5 25 ; \\ E’_/ - - PROPOSED SIGN IN PLACE
“ = e \\\ W I ) \ (SEE PROPOSED SIGN PLAN
B | [Ar=) ,
i < \
| 2 S5 EXISTING SIGN  \ | <& Morten Ave =>
~ -] \
< ‘|‘ +TCPe g5 T0 REMAIN Q\ \\ 4sv[T— | B
o
L Tl casH 82 \ | PR L RAMP B EXISTING SIGN PAVEMENT MARKING LEGEND
@ | INVESTIGATION \\ ' i TO REMAIN
= l STE ¥ \ |\ 4 () EXISTING PAVEMENT MARKING
. il
\ \ \\rE ' H‘ / (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
W20-1300R-4836 I\' H ©) PROPOSED PAVEMENT MARKING IN PLACE
5Ta, 33+60 JE Il / (SEE PROPOSED PAVEMENT MARKING PLAN)
DRUMS WITH STEADY | , ' / o PAVEMENT MARKING TAPE, TYPE III
!
BURNING_ WARNING Il / [P] POLYUREA PAVEMENT MARKING TYPE II
LIGHTS AT 25° CENTERS (TYP) /// // / // GAS ssw & SoLID WHITE
/. 4SW 4" SOLID WHITE
- -) 12" SOLID WHITE
// // / / E 4SY 4" SOLID YELLOW 125W ¢ 20 SPACING
; // / asyy 47 SOLID DOUBLE 125y 127 SOLID YELLOW
// // / ¢ D |:| ) YELLOW (11" C-O) @ 20° SPACING
// / / acw 7 SKIP-DASH WHITE . 24" SOLID WHITE
4 Vi / (30° SKIP, 10° DASH) STOP BAR
// V/4 tr/ / EXTIET;RASILGN aow 4" DOTTED WHITE Lsw LETTERS & SYMBOLS,
/& / (9" SKIP, 3' DASH) WHITE
\\\\ /
X \i\ \ LEGEND m TEMPORARY PAVEMENT
\\3\\\ / § ORUMS WITH STEADY BURNING CONSTRUCTION
N
NN ~ / / WARNING LIGHTS STTUTET) ON-GOING EARTHWORK
NS — 2 / ++PR19.13 DIRECTION [NDICATOR blelalZo%2;  FOR PROPOSED PAVEMENT
N~ — . / : &  BARRICADE WITH STEADY
Xo——— — — = sz / PROPOSED SIGN IN PLACE BURN MONODIRECTIONAL  LIGHT 777, PROPOSED PAVEMENT
X T _F _ / (SEE SIGN PLAN) VERTICAL DELINEATOR PANELS /] consTRUCTION
. =0
= 37F / / 1 BARRICADE, TYPE III M] TEMP PVMT REMOVAL (SEE REMOVAL
29 / ot FLASHING RRROW BOARD PLAN FOR EX PVMT REMOVAL)
wsls - — —-  REM TEMP AGGREGATE SHOULDERS
I-74 MOT NOT SHOWN ON THIS SHEET 2434.71 / C——> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS. TYPE B 6"
FOR CLARITY. SEE 1774 MOT SHEETS 1647 LT / / «gg IMPACT ATTENUATOR, TEMPORARY g
MATCH EX / (NON-REDIRECTIVE) —=—=—=—x=  TEMPORARY CONCRETE BARRIER
q IMPACT ATTENUATOR, TEMPORARY .. TEMPORARY CONCRETE BARRIER
o 00000 i T
2 S / / (NARROW, REDIRECTIVE) T ' WITH 36" GLARE SCREEN
)
‘F/J,”Es In .7cp.  SION INCLUDED IN TRAFFIC CONTROL wexx-x  SIGN REFERENCE NUMBER
* 3PN & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
S | &
262
5
oo F.A.l TOTAL | SHEET
FILE NAME = DESIGNED - HTL REVISED - STE SECTION COUNTY
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468628-sht-stagingld Morton-B4.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL | 2433 | 755
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
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MATCH LINE STA. 44+75

4syy

[T] asw
DRUMS WITH STEADY BURNING

-
= \WEST
++PR20.02

Peoria

PROPOSED SIGN IN PLACE

(SEE SIGN PLAN)

WARNING LIGHTS AT 25’ CENTERS

- ~ °gy
O~ pq|
I
8:920 4SY
L 0N
R¥ @ O

*TCPs
W1-4bRI0)-36
STA. 49+00.00

+40.60
33.20° LT
MATCH EX

4pwW([T] AKW[T]

%%

+40.60
23.70° LT

mm | W16-50R(01-2418
«TCPe

W20-1103(0)-36 0 25
STA. 54+15

10.80° LT

MATCH EX

SCALE: 1= 50°

«TCPe
W1-4bR(0)-36
STA. 55+50.00

b S i 4

50’ 100*

KEY MAP

1-155

56+33.31

6.35' RT
MATCH EX
<=
—>

. 4 = = =< .
~ ° o~
SAWCUT e e < x e X
(FULL-DEPTHI 5536, [ |- \ol& 3 WSt [T].sw TP
(TYP) €3lo=355/x3~ |2 + z 253
ZRRI el 9. = b °C Fee
[1] asvy arizntggg gl \*E s 893
- 9 s =
o SPEED o *led = 3 ]
X
asy LI . S o
= orE 4sy o <
» é 3 Q =
4SY a <
EXISTING SIGN = E asw
TO REMAIN g 8
%
<
— H
- wd
- ° q )
7 e ————\————
/ o «TCPs (— yTlapr(O)-zma
/ 7 ° o W1-4DR(0)-36
/ /7 S = STA. 49+35.00
. MORTON
POP. 16,670 ASHLAND ST
EXISTING SIGNS
TRUCKS TO REMAIN
OVER 1 TON
TRUGK
ROUTES ONLY
EXCEPT
LOCAL
DELIVERIES
— PAVEMENT MARKING LEGEND
TO REMAIN LEGEND (D EXISTING PAVEMENT MARKING
LEuLivy TEMPORARY PAVEMENT
s DRUMS WITH STEADY BLRNING m CONSTRUCTION (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
WARNING LIGHTS ———— PROPOSED PAVEMENT MARKING IN PLACE
S°55T5] ON-GOING EARTHWORK
DIRECTION INDICATOR b°o°e°2°=°s;  FOR PROPOSED PAVEMENT (SEE PROPOSED PAVEMENT MARKING PLAN)
8 BARRICADE WITH STEADY T| PAVEMENT MARKING TAPE, TYPE [II
BURN MONODIRECTIONAL LIGHT '/ / /1 PROPOSED PAVEMENT
CONSTRUCTION [F] POLYUREA PAVEMENT MARKING TYPE II
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
BARRICADE, TYPE [II 8SW 8 SOLID WHITE
;;s FLASHING ARROW BOARD PLAN FOR EX PVMT REMOVAL) 45 4% S0LID WHITE 12 SOLID WHITE
- —L. —L-  REM TEMP AGGREGATE SHOULDERS 4SY 4" SOLID YELLOW 1250 " 50 SPACING
»> OIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6
IMPACT ATTENUATOR, TEMPORARY ' asyy 47 SOLID DOUBLE j2gy 12" SOLID YELLOW
B (NON-REDIRECTIVE) ===  TEMPORARY CONCRETE BARRIER YELLOW (11" C-C) @ 20° SPACING
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER 4" SKIP-DASH WHITE 24" SOLID WHITE
00000
(NARROW, REDIRECTIVE) ===F"=""" WITH 36" GLARE SCREEN AKW 307 skIP, 10° DasH 275 sTOP BaR
«Tcps  SION INCLUDED IN TRAFFIC CONTROL wexx-x SIGN REFERENCE NUMBER apw 47 DOTTED WHITE Lsw LETTERS & SYMBOLS,
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) (9° SKIP, 3* DASH) WHITE
FILE NAME = DESIGNED HTL REVISED - F.A.L. SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging2@ Morton-B4.dgn DRAWN JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 756
USER NeME = TERRA CHECKED DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 22 OF 37 SHEETS‘ STA. 44+75 TO STA, 58+00 [ILLINOIS| FED. AID PROJECT

. 74 & 155




24swW (TYP)T]

& = Lsw (TyP)[T]
SO, g <E 8:6
PAVEMENT MARKING AND SIGNING &2 A\ So3 ged =
~———TO REMAIN UNCHANGED SOUTH OF < = w +" +la =
STA. 36+50.00 A z BT N~ ~ 1]~
* M. T vle
RECONFIGURE TEMPORARY < =5 3gs o, B
f , SIGNAL IN PLACE. Te Tz BR Ve
i | . SEE TEMP SIGNAL PLAN. = *a
PR t I-74 ~
Ll Ny
PN TR RS e
— | < ) — — __ _ \ T e
E J . \(/ ! B MORTON_AVE ] /S
| \ Nl AN VAN
[ =gl ./ _ ~ Nb MORTON_AVE,g:00 _ [ o
< B &£
Fy B\ =
7] asw
I 5'00¢ .
.......... e 4100+00 & »
j/ T r N
= 4 0.
/! Z \; 8 & gleof- g »
, ,:'9’ *+19.01 E%gvo:mg S
l 4 N\ Ve 23838 N
/,! +TCPe o DN *YYSR e |
W 5 a
il crasn 2 S ga B )
+’ ~ 2 s B B
&) INVESTIGATION T o IR wa B
H’ , STE & < _ Sz 8%
= , o D
i | *TCPe 396.00'R A
L | W20-I1900R-4836 W1-4bRIO)-36 s o \ \‘.f.’ % -
@ STA. 39+60 STA. 41+00.00 ol s AN =\ o[
o T8EZ \\ \ g gE\ "
| RAMP a353 \\ \ ’ ’ |y \—+PRIS.07
e <
| s R
PN 1P
\ Qo Y|
MoPolHo \§ \\ ~ =] ,‘? §

EXISTING SICN

MATCH LINE STA, 44+75

T[asw

T[12SW

T

9+60.97
78.55' RT

4asy

SIGN

b ZOP o N
o 25 5§50’ 100° %
SCALE: 1= 50’
KEY MAP
SIGN LEGEND
*+PR18.08 *]9,01
ED FAST
Bleomingten i
Peoria
< ﬂ

PROPOSED SIGN IN PLACE

(SEE PROPOSED SIGN PLAN)

&=

*+*PR19.07
INSTALL PROPOSED SIGN
(SEE SIGN PLAN)

PAVEMENT MARKING LEGEND

EXISTING SIGN TO REMAIN

**19.05-2

ITI

REMOVE
EXISTING SIGN

TO REMAIN
(D EXISTING PAVEMENT MARKING
(2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
©) PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROPOSED PAVEMENT MARKING PLAN)
PAVEMENT MARKING TAPE, TYPE III
[F] POLYUREA PAVEMENT MARKING TYPE II
8SW 8" SOLID WHITE
4SW 4" SOLID WHITE Ipw 127 SOLID WHITE
4SY 4" SOLID YELLOW @ 20° SPACING
4 SOLID DOUBLE 12" SOLID YELLOW
<& Morton Ave = 4SYY yeLLow a1” C-O) 125Y o 20' SPACING
a4 SKIP-DASH WHITE 2agy 247 SOLID WHITE
L 1-74 MOT NOT SHOWN ON THIS SHEET EXISTING SIGN (30' SKIP, 10° DASH) STOP BAR
A} \\\ FOR CLARITY. SEE 1774 MOT SHEETS TO REMAIN 4" DOTTED WHITE LETTERS & SYMBOLS
AN 4D¥ (g sKIP, 3' DASH) LW white '
\\\\ GAS
N\
\\ \\\\\ - || ] =) LEGEND RXXH  Ieuporarr pavewent
A § DORUMS WITH STEADY BURNING CONSTRUCTION
AT WARNING LIGHTS e i
- NN ~ F.oe 5o s]  ON-GOING EARTHWORK
A == - | HC S DIRECTION INDICATOR b2e?%co' FOR PROPOSED PAVEMENT
XN NI — — — — oz &  BARRICADE WITH STEADY PROPOSED P .
X, T = BURN MONODIRECTIONAL LIGHT V' / / /| FROPOSED PAVEMEN
S e EXISTING SIGN CONSTRUCTION
— e I o REMAIN s~y VERTICAL DELINEATOR PANELS
|- 1 BARRICADE, TYPE III Mﬂ] TEMP PVMT REMOVAL (SEE REMOVAL
g5 % Slo L ASHING. ARROW BOARD PLAN FOR EX PVMT REMOVAL)
> IS =Dt FLASHING ARROW BOA
« T © -t L
158 % =3 o Tt mon o o e souss
EE «gg IMPACT ATTENUATOR, TEMPORARY ’
(NON-REDIRECTIVE) c———r— TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
00000 . e ———
&%\ o) / **PRIS.13 (NARROW, REDIRECTIVE) =" WITH 36" GLARE SCREEN
2 TN g5 PROPOSED SIGN IN PLACE
7% 3l "o {SEE SIGN PLAN) .7cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexxx SION REFERENCE NUMBER
X9 s I & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
e °
%
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY |JOTAL | SHEET
MAINTENANCE OF TRAFFI RTE. SHEETS| ~NO.
D468620-sht-stagingld Morton-B-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 —(;UBO STAGE Bc + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 757
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 23 OF 37 SHEETS‘ STA. 36+50 TO STA. 44475 [ILLINOIS| FED. AID PROJECT

. 74 & 155




===y WEST
++PR20.02

b D ]
0 25 50 100°
+TCPe
W1-4bRI0)-36 SCALE: 1= 50°

«TCPe
W1-4bR(0)-36

KEY MAP

STA. 51+70.00

1-155

STA. 55+50.00

W20-1103(0)-36
STA. 54+15

Peoria
PROPOSED SIGN IN PLACE
(SEE SIGN PLAN)
*TCPe
W1-4bR(0)-36
STA. 49+00.00
4SYyY

[T]12sy
g asw Qs =
— N
3 g5 S X® 3
< 3 Bl W=
o &S 4
n )M &= U
'i‘ — - NG
5 i x _
E’ N1 N}«
< R =
g - - - 2 = —> _
3 - — N\ —— =\
4SW . a) ﬂ
= X °
i 1] akw = : a gz &
< 535 % N R e
&g LTsw (Y x a5 g 7] axw e 283
. s = X = = =s * + ol
€33 5= g g ® @ o=
. o e ]
i 23 €3¢85 asy
*Hag TV Yes asw
[T]Lsw TYP)
SPEED
Lﬂmé KW
EXISTING SIGN
TO REMAIN
«TCPs M6-1L(0)-2115
POP. 16,670 ASHLAND 57
EXISTING SIGNS
TRUCKS TO REMAIN
OVER 1 TON
TRUCK
ROUTES ONLY
EXCEPT
LOCAL
DELIVERIES
PAVEMENT MARKING LEGEND
AR (D EXISTING PAVEMENT MARKING LEGEND
LEGEND TEMPORARY PAVEMENT
(2 TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE DRUMS WITH STEADY BURNING m CONSTRUCTION
[]
PROPOSED PAVEMENT MARKING IN PLACE WARNING LIGHTS S )
(D (SEE PROPOSED PAVEMENT MARKING PLAN) DIRECTION INDICATOR lﬁ::i?lizg gg‘RGg%‘;OES“E%T”P"X“’IRENT
PAVEMENT MARKING TAPE, TYPE III &  BARRICADE WITH STEADY
il BURN MONODIRECTIONAL LIGHT V' / / /1 PROPOSED PAVEMENT
[F] POLYUREA PAVEMENT MARKING TYPE I VERTICAL DELINEATOR PANELS CONSTRUCTION
8SW 8 SOLID WHITE 1 BARRICADE, TYPE III M] TEMP PVMT REMOVAL (SEE REMOVAL
4SW 4" SOLID WHITE PLAN FOR EX PVMT REMOVAL)
l2sw 127 SOLID WHITE =% FLASHING ARROW BOARD .
4SY 4" SOLID YELLOW @ 20 SPACING "> DIRECTION OF TRAFFIC FLOW - REM TEMP AGGREGATE SHOULDERS
asyy & SOLID DOUBLE psy 127 SOLID YELLOW @ INPACT ATTENUATOR, TEMPORARY — ——  AGGREGATE SHOULDERS, TYPE B 6
YELLOW (11" C-O) @ 20' SPACING (NON-REDIRECTIVE) ===  TEMPORARY CONCRETE BARRIER
4" SKIP-DASH WHITE 24" SOLID WHITE wom IMPACT ATTENUATOR, TEMPORARY - . TEMPORARY CONCRETE BARRIER
KW (30 skIP, 10 DASHY 245" STOP BAR (NARROW, REDIRECTIVE) = WITH 36" GLARE SCREEN
apw 4" DOTTED WHITE Lsw LETTERS & SYMBOLS, .7cp.  SIGN INCLUDED IN TRAFFIC CONTROL wexx.x SION REFERENCE NUMBER
(9° SKIP, 3 DASH) WHITE & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE
FILE NAME - DESIGNED - HTL REVISED - FAL SECTION COUNTY | JOTALTSHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging2@ Morton-B-04.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS STAGE 4 — SUB STAGE B + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 758
USER NaE_- TeRRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 24 OF 37 SHEETS‘ STA. 44+75 TO STA. 58+00 [ILLINOIS| FED, AID PROJECT
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N
*#21.14V-1 *e21.14V-2 o 25 S50 100 %
ADJUST EXISTING SIGN == WEST SCALE: 1= 50’
TO TEMPORARY RAMP E1/E2 ? KEY MAP
SIDE SLOPE ELEVATIONS
*221.02 Peoria
PR B TEMP RAMP E1 — v
« 3 sxcﬁlengRré% AIN EXISTING OVERHEAD SIGNS TO REMAIN
SO 2 RAMP 821,145 *21.14-0.1
oK) o A EXISTING OVERHEAD SIGN INSTALL SIGN OVERLAY
«& ¥ /{0‘5\\ 4@ STRUCTURE TO REMAIN ON EXISTING OVERHEAD SIGN PANEL
S N
¢ TARTEARA 1200+00.00 NN MPoHe . DIRECTIONAL INDICATOR DRUMS
3 /RN 19.00° LT ORI 200’ CONSTRUCTION
S SR . EO D SCCESS OPENING WITH STEADY BURNING WARNING
R \‘,“?“ 1200+00.00 \Q‘Q&/ EXISTING LIGHTS AT 50° CENTERS (TYP)
W ISORRS 6.00' RT A SIGN TO REMAIN
\".\w § \“‘«}.}\\' N7 w2110 ROAD PROVIDE FLAGGER *TCPe
) RN COVER CLOSED| , cp. R STA. 22+00.00
\4' EXISTING EXISTING SIGN v—— PR € 1155 STA. 20+00.00 g .
X SIGNS TO REMAIN A
N
\\ ~ Ny >~ o i 4SwW
S~
20.01 LT ® = EX B RAMP E _
E 05 - — 4DW
PR § TEmP __00%ef> —_
— _ °
RAMP E2 T === / { /S / / =
- W/ __doorocer ‘£ 4 e l ---------- k3
' - SOTO0ET NE 155 // Va 8 &=IR
<
- -l T , 15400 A T / =
L 1 1 — 1 L 1 1 L20+00 1 1 7]
e e L = w
e el e ——— i —— E
/ SB 1-155 -
/ / ] 1 N 5
335+00 1 s
=
§30+00
..... TR PR & RAMP F
o i__m—»—“
£
A\~ DRUMS WITH STEADY BURNING WARNING
= LIGHTS AT 25’ CENTERS (TYP)
s Y
L\
@ W4-3R(0)-48
PR B TEMP RAMP F2 STA. 13+20.00
W 3
% *21.01 (9
A £ PAVEMENT MARKING LEGEND
paY
EXISTING RELOCATED (1)  EXISTING PAVEMENT MARKING LEGEND
SIGN TO REMAIN LEOEND TEMPORARY PAVEMENT
(2)  TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE DRUMS WITH STEADY BURNING m CONSTRUCTION
[
PROPOSED PAVEMENT MARKING IN PLACE WARNING LIGHTS ——
TS5 TT.5]  ON-GOING EARTHWORK
(SEE PROPOSED PAVEMENT MARKING PLAN) . DIRECTION INDICATOR b°o2o°c°e)  FOR PROPOSED PAVEMENT
CONSTRUCTION OF PROPOSED PAVEMENT FOR T]  PAVEMENT MARKING TAPE, TYPE III BARRICADE WITH STEADY
, 7 PROPOSED PAVEMENT
RAMP F TO CONTINUE THROUGH STAGE 11 [P] POLYUREA PAVEMENT MARKING TYPE II sgs:xcMA?_N%[:-:ﬁicEI\?:;LP;:EE; /A construcTion
wZ " TEMP PVMT REMOVAL (SEE REMOVAL
NNy 8SW 8" SOLID WHITE
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USER NAME = eanderson
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PLOT DATE = 7/2B/2012
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. PRIMARY OBJECTIVE
.

N
< * PROVIDE SAFE DRIVING CONDITIONS FOR WINTER SHUTDOWN
\ WHILE PROVIDING ACCESS FOR SNOW REMOVAL AND STORAGE N
S AN
S AN
5. N
2% y / \X
= - 4 J N w
o 2 % VAN =
o T 6’3/\ / / \ : |
0 250' 500  1000°
2 MULLER ROAD ‘ ‘| N g H
— s == . ‘ N e L SCALE: 1= 500°
. = [=] T
~ L \\ ‘ \\ // s J
N \
N N
5 P | l CRASH INVESTIGATION SITE 2
’/ q j %// N
/AN
_— \{ \\J‘ é, / \“lfo N
EX RAMP H \\Q\f{ & AN

*n \@% /\ Ve V SN = ex uoRToN RawP A
EX RAMP G \\"7{{8@ ? \\0’\0 PR MORTON RAMP Ex F?{ EX MORTON RAMP B
= = % )
N L \5@2 N e \Q
\}\ 54 N ~
(

2 S~

—
— -
CRASH INVESTIGATION SITE 1 N\ =
TEMP N
o ——— 1-74 RUN-AROUND

—_—

o
—_— —— =

v —_— = —

EX MORTON RAMP D

=

EX MORTON RAMP C

/
NN J [ RAMP H DETOUR
- ~ y/a N N J ON MORTON RAMP A & B
-’ ~ // N N J ( PR MORTON RAMP F

/ RN J.

r ~- L 3 (
v [

\N’\

EMERGENCY TRAFFIC MANAGEMENT

WB I-74 : USE CRASH INVESTIGATION SITE AND AVAILABLE COMPLETED
INSIDE AND OUTSIDE SHOULDERS

EB 1-74 : USE DESIGNATED SITE FOR DISABLED VEHICLES AND
CRASH INVESTIGATION TOGETHER WITH AVAILABLE
EXISTING SHOULDER

MORTON : USE CRASH INVESTIGATION SITE

LEGEND m TEMPORARY PAVEMENT
§ DORUMS WITH STEADY BURNING CONSTRUCTION
DESIGNATED SITE FOR DISABLED WARNING LIGHTS 55T55Ts] ON-GOING EARTHWORK
VEHICLES AND CRASH INVESTIGATION DIRECTION INDICATOR kZe’eo”<":;  FOR PROPOSED PAVEMENT
& BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT V' / / /1 CONSTRLGTION
VERTICAL DELINEATOR PANELS TEMP PVMT REMOVAL (SEE REMOVAL
1 BARRICADE, TYPE III M] PLAN FOR EX PVMT REMOVAL)
J“ /ﬁ\ N Ok FLASHING ARROW BOARD - —L L REM TEMP AGGREGATE SHOULDERS
\}] C=> OIRECTION OF TRAFFIC FLOW —— —  AGGREGATE SHOULDERS, TYPE B 6
H W | ogg IMPACT ATTENUATOR, TEMPORARY *
M WU (NON-REDIRECTIVE) e—=———— TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
SEE DRAINAGE STAGING PLAN TO CONSTRUCT | \ ™% NARROW, REDIRECTIVE) ===F"=""" WITH 36" GLARE SCREEN
TEMPORARY AND PERMANENT DRAINAGE SEE TEMPORARY LIGHTING SHEETS I = P Tcp.  SIGN INCLUDED IN TRAFFIC CONTROL coxx-x  SIGN REFERENCE NUMGER
ITEMS IN THIS STAGE FOR LAYOUT OF TEMPORARY LIGHTING. \RHV_/
FILE NevE - DESIGNED - HTL REVISED - F.AL SECTION COUNTY | JOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| NO.
D468620-sht-plan-04WSl.dgn DRAWN - JP REVISED - TERRA STATE OF ILLINOIS 2013 WINTER SHUTDOWN SCHEMATIC DRAWINGS *  90-[14R;(14HB- 4,14,14HVB)BR] TAZEWELL 2433 | 794
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 1 OF 19 SHEETS‘ STA. TO STA. ‘"‘""‘M" AID_PROJECT
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YEAR 2013 WINTER SHUTDOWN

NO WORK ACTIVITIES THAT REQUIRE LANE CLOSURES ARE PERMITTED.

10.

11.

12.

13.

MAINTAIN 3 EB I-74 LANES ON PROPOSED ALIGNMENT BETWEEN I-474 AND I-155
RAMP F AT ALL TIMES.

MAINTAIN SINGLE LANE EXIT FROM EB I-74 TO TEMPORARY I-155 RAMP F
AT ALL TIMES.

MAINTAIN 2 EB I-74 LANES FROM THE I-155 RAMP F EXIT TO THE EAST
PROJECT LIMIT AT ALL TIMES.

MAINTAIN 3 WB I-74 LANES ON PROPOSED ALIGNMENT BETWEEN I-474 AND I-155
RAMP H AT ALL TIMES.

REALIGN I-155 RAMP H TERMINAL TO CONTINUE WEST ALONG THIRD WB I-74 LANE.

MAINTAIN 2 WB I-74 LANES FROM EAST OF THE RAMP H TERMINAL TO THE
EAST PROJECT LIMIT.

MAINTAIN 2 NB AND 2 SB LANES ON I-155 AT ALL TIMES.
RE-ESTABLISH ALL ORIGINAL TRAVEL LANES ALONG MORTON AVENUE.
MORTON AVENUE RAMP C REMAINS CLOSED WITH TRAFFIC DESTINED
FOR NB MORTON AVENUE SHIFTED TO MORTON AVENUE RAMP F.
PROVIDE DUAL RIGHT AND LEFT TURNS FROM MORTON AVENUE RAMP F.

CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE MORTON AVENUE
RAMP F, RAMP B AND ASHLAND STREET INTERSECTIONS.

RECONFIGURE THE TEMPORARY SIGNALS AT THE MORTON AVENUE INTERSECTIONS
PRIOR TO THE NEXT STAGE.

JEFFERSON STREET CONTINUED OPEN ACROSS I-74.

CONTINUE USE OF THE TEMPORARY TRAFFIC SIGNALS AT THE
PINECREST DRIVE RAMP INTERSECTIONS.

FILE NAME = DESIGNED - DA REVISED
D468620-sht-gennote-B4WSl.dgn DRAWN - CM REVISED
USER NAME = TERRA CHECKED - HTL/LVA REVISED
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED

TERRA
ENGINEERING LTD.

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC e SECTION county | TR So.
2013 WINTER SHUTDOWN GENERAL NOTES + 90-[14R;(14HB-4,14,14HVB)BR] TAZEWELL | 2433 | 795
CONTRACT NO. 68620

SCALE:

[ SHEET NO. 2 OF 139 SHEETS| STA. TO STA.

« 74 & 155
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LEGEND PAVEMENT MARKING LEGEND
E—— m TEMPORARY PAVEMENT (D) EXISTING PAVEMENT MARKING
§ DRUMS WITH STEADY BURNING CONSTRUCTION :
WARNING LIGHTS Si7T) ON-GOING EARTHWORK (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
DIRECTION INDICATOR !;_Oniﬂ?ﬂinzg FOR PROPOSED PAVEMENT @ PROPOSED PAVEMENT MARKING IN PLACE
(SEE PROP PAVEMENT MARKING PLAN)
/1 consTRUCTION PAVEMENT MARKING TAPE, TYPE III N
===y VERTICAL DELINEATOR PANELS
1 BARRICADE, TYPE III M] TEMP PVMT REMOVAL (SEE REMOVAL [F] POLYUREA PAVEMENT MARKING TYPE II o 25 5o 100°
= FLASHING 'RRO BOARD PLAN FOR EX PVMT REMOVAL) 8SW 8 SOLID WHITE
LASHING ARROW BOA
- — L REM TEMP AGGREGATE SHOULDERS 4SW 4 SOLID WHITE SCALE: 1= 50°
E=> OIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6" izsw 2 KEY MAP
agg IMPACT ATTENUATOR, TEMPORARY ' 4SY 4" SOLID YELLOW @ 20" SPACING
(NON-REDIRECTIVE) =———— TEMPORARY CONCRETE BARRIER asyy 4 SOLID DOUBLE Iy 127 SOLID YELLOW
oo IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER YELLOW (11 C-C) @ 20° SPACING
(NARROW, REDIRECTIVE) ==F"=""" WITH 36" GLARE SCREEN acy & SKIP-DASH WHITE pay 24" SOLID WHITE
Tcpe  SIGN INCLUDED IN TRAFFIC CONTROL oxx-x SION REFERENCE NUMBER (30" SKIP, 10" DASH) STOP BAR
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE) aow 4" DOTTED WHITE Lgw LETTERS & SYMBOLS,
(9' SKIP, 3' DASH) WHITE
_ AN /
*TCP* | oo it \ DETOUR /'°3DE.02
G20-1103(0)-3660 o >
STA. 457496 P . o
%
%
: \Z\\ L
KEEP RIGHT \{
REMOVE DETOUR SIGN %
- B Py
@\ » \ PR & 1-74
* T T T T 1 / o
ey —— A —— AN 4
< _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ </ |=
< _____,EEE__\\__WB_I—M _\_\==:/_=___%:=
= N 465+00 470+00 <
————r ] —————— =T S 1 _ _ . _ 1465400 L \ .\ ./ . 1470400 n
N\ g
_ _ _ _ _ _ _ _ _ _ _ _ _ -
EB 1-74 -
_ _E 4 _ _ _ _ _ _ _ _ _ _ _ 5
=
<<
\ \ =
EXIT 101
EAST SOUTH
*e3.01-2.3
SIGN OVERLAY . . .
To rewain N Indianapolis Lincoln RIGHT LANE ONLY
«+3.01-2.4
N LEFT 2 LANES | © [0 MIE 7 i
TO REMAIN =
EXISTING OVERHEAD SIGN TO REMAIN NOT TO SCALE e
‘ 1500° ‘ 1500° ‘ 2 MILES ‘ 1000’ ‘ 1125 ‘ 1575° o
| &
=
REMOVE ALL DETOUR SIGNS AND SIGNS IN CONFLICT WITH — - e s
THE ADVANCED SIGNING DETAIL WEST OF STA. 486+00.00. EB I-74 & 1474 = |7
== ALL PAVEMENT MARKING AND OTHER SIGNING TO REMAIN - T - = |3
UNCHANGED. (SEE PREVIOUS STAGE) - —— — — [\ - — — — - T T - ;
21-1115(0)- 3618 &
-TCP.
LIMIT
«TCPs «TCPs R2-1-3648 «TCPs
W1-4cR(0)-48 W1-4cR(0)-48 45 «TCPe W1-4CR(0)-48
WORK ZONE [(BMILE ] W16-3A0)-3612 [ 1 MILE ] W16-3A(0)-3612 ) ) (172 MILE ] W16-3A(0)-3612
N PUBLIC INFO SIGN " eTCP. : ' «TCPs BEGINS|"3][113(0)-3612 » «TCPs
3MILES ] W16-3AM0)-3612 *TCPe sa75 el R2-1106- 3618
=TCP- MINIMUM | ¢ TCP e
FILE NAME = DESIGNED - HTL REVISED - F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging@3 174-04WSl.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS 2013 WINTER SHUTDOWN + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 796
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 DATE - 1/20/2012 REVISED - SCALE: ‘ SHEET NO. 3 OF 19 SHEETS‘ STA. 456+00 TO STA. 471+00 [ILLINOIS| FED. AID PROJECT
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LEGEND PAVEMENT MARKING LEGEND »
== TEMPORARY PAVEMENT
DRUMS WITH STEADY BURNING m CONSTRUCTION (D EXISTING PAVEMENT MARKING
]
WARNING LIGHTS S ==]  ON-GOING EARTHWORK (2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE
DIRECTION INDICATOR !::niﬂ?ﬂzaz FOR PROPOSED PAVEMENT PROPQOSED PAVEMENT MARKING IN PLACE
& BARRICADE WITH STEADY - PROPOSED PAVEMENT ® (SEE PROPOSED PAVEMENT MARKING PLAN)
BURN MONODIRECTIONAL LIGHT (/LA constricion PAVEMENT WARKING TAPE, TYPE 11 N
=N
1 BARRICADE, TYPE III M] TEMP PVMT REMOVAL (SEE REMOVAL [P] POLYUREA PAVEMENT MARKING TYPE II o 25 50 100"
oot FLASHING ARROW BOARD PLAN FOR EX PYMT REMOVAL) 8SW 8" SOLID WHITE
- —L £ REM TEMP AGGREGATE SHOULDERS . e 0
C—=> DIRECTION OF TRAFFIC FLOW 4SW 47 SOLID WHITE 12" SOLID WHITE SCALE: 17 50 KEY MAP
IMPACT ATTENUATOR, TEMPORARY AGGREGATE SHOULDERS, TYPE B 6" 4qy 4+ S0LID YELLOW 125W o 20" SPACING
o8 * —_—_———
(NON-REDIRECTIVE) TEMPORARY CONCRETE BARRIER asyy 47 SOLID DOUBLE 12y 12" SOLID YELLOW
mm [MPACT ATTENUATOR, TEMPORARY . _ TEMPORARY CONCRETE BARRIER YELLOW (11" C-C) @ 20° SPACING EXIT ©9
(NARROW, REDIRECTIVE) S===T"=" WITH 36" GLARE SCREEN 4 SKIP-DASH WHITE 24" SOLID WHITE
aKW 245W
SIGN INCLUDED IN TRAFFIC CONTROL SIGN REFERENCE NUMBER (30" SKIP, 10’ DASH) STOP BAR
*TCP* & PROTECTION (SEE SIGN SCHEDULE) **XX-X (SEE SIGN SCHEDULE) 4 DOTTED WHITE LETTERS & SYMBOLS ++4.07V-3 WesT \@ WesT
4DW (g skIP, 3' DASHI LSW  white
Meline Peoris
S Roek Island
4?‘ «+PR4.02 Pekin
Peorla PROPOSED SIGN IN PLACE «+PR4.04-1 _
I (SEE SIGN PLAN) PROPOSED SIGNS W EXISTING OVERHEAD SIGN TO REMAIN
Alrport IN PLACE ﬂ
USE 1-474 (SEE SIGN PLAN) @)
++PR4.04-2 +<PRA.0G
PROPOSED SIGN
IN PLACE
o (SEE SIGN PLAN) -9 q o
2 | g
— (V]
R T
< _ _ _ - _ - _ — - — _ — — — — — _ _ <= |4
» . , . '"5*?’.@_ .\ , . , 1 480+00 . , , . . 485+00 =
w é‘\ \ w
Z : 4
========£=:=,==£;Bl—ns==£=\===£=============%==
ol = N / \ C
< / \ \ ~N\\ — <
=
= N_@ o
PROPOSED CONCRETE BARRIER
STA. 473+00.05 TO STA. 487+71.16 —
PR & I-74 ¥ waors Z
++PR4.03-1 OVERHEAD SIGN A
0 STRUCTURE TO REMAIN >~ Qs/
PROPOSED CasS o
SIGNS IN PLACE 0| «+PRra.05 \t\\\\'/
(SEE SIGN PLAN) | AFHEREED PROPOSED SIGN L
++PR4,03-2 |_omy IN PLACE
(SEE SIGN PLAN)
NOTICE
MOVE OVER - SLOW DOWN
FOR STOPPED *eq,07V-1 -
EMERGENCY OR o
MAINTENANCE VEHICLES EXIT 101 :
$ THE LAR
0eq,07v-2 [
EXISTING SIGN TO REMAIN THIS STAGE EAST (=0 D S 0T
Indienapelis Lineoln
| LEFT 2 LANES | 'RIGHT LANE ONLY |
N — 4 X
EXISTING OVERHEAD SIGN TO REMAIN \
004,07-2.3
SIGN OVERLAY 004,07-2.4
TO REMAIN %GNR E?AYAEI?JLAY
FILE NAME = DESIGNED - HTL REVISED - F.A.L. SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging@4 174-04WSl.dgn DRAWN - JPS REVISED - TERRA STATE OF ILLINOIS 2013 WINTER SHUTDOWN + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 797
USER NAME = TERRA CHECKED - DA/LVA REVISED - ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED - SCALE: ‘ SHEET NO. 4 OF 19 SHEETS‘ STA. 471+00 TO STA. 486+00 [ILLINOIS| FED. AID PROJECT
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PAVEMENT MARKING LEGEND

EXISTING PAVEMENT MARKING

LEGEND
§ ORUMS WITH STEADY BURNING m

TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE

3
@ PROPOSED PAVEMENT MARKING IN PLACE
(7]

WARNING LIGHTS o —
DIRECTION INDICATOR SOOI

TEMPORARY PAVEMENT
CONSTRUCTION

ON-GOING EARTHWORK
FOR PROPOSED PAVEMENT

& BARRICADE WITH STEADY
(SEE PROPOSED PAVEMENT MARKING PLAN) BURN MONODIRECTIONAL LIGHT m ESEZ%E?ZT?&IEMENT ) ) i N
PAVEMENT MARKING TAPE, TYPE III —sx VERTICAL DELINEATOR PANELS o_ 25 50
TEMP PVMT REMOVAL (SEE REMOVAL e ——
POLYUREA PAVEMENT MARKING TYPE II 1 BARRICADE, TYPE Il M] PLAN FOR EX PVMT REMOVAL) SCALE: 1= 50"
AW 4" SOLID WHITE 8" SOLID WHITE > [F)II-F:ES:;TSNAEI?OT‘{‘R.?I?FAIEDFLOW - —L —L REM TEMP AGGREGATE SHOULDERS
Sw 4 soL 12 SOLID WHITE => — —  AGGREGATE SHOULDERS. TYPE B 6" KEY MAP
4SY 4 SOLID YELLOW @ 20’ SPACING o8 IMPACT ATTENUATOR, TEMPORARY TEMPORARY CONCRETE BARRIER
4 SOLID DOUBLE 12" SOLID YELLOW (NON-REDIREC TIVE)
asyy iy > oo IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
YELLOW a1 C-O) @ 20" SPACING (NARROW, REDIRECTIVE) ==F="" WITH 36" GLARE SCREEN
aKW fw,s';]KPI;DAlS; 3215[5 §1ops%f$’ WHITE oTcpe  SIGN INCLUDED IN TRAFFIC CONTROL woxx-x SION REFERENCE NUMBER
’ & PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
apw 4 DOTTED WHITE LETTERS & SYMBOLS,
(9’ SKIP, 3’ DASH) WHITE prd
/
<&
PROPOSED CONCRETE BARRIER
STA. 473+00.05 TO STA. 487+71.16 °
®a
-2
20°
. - TYP)
o o
o . -2 o
z G vt vvvvttot bt bttt SIS S S S S S S S S S S SR
®© S _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ < lo
? =7= - - - - - - - - "WB 14 - - - - - - - - - % 1°
< <= ;
:/_) = " 1 490+00 ) ) L . ) - - 1 _ _ L 1 500+00 ;
w \ \ \l.nJ
z & Z
£ E— \_ = _\ - \ S NONNNNNNNNNNNYE
-74 & N
g - A\ | 7 S ya— S r - - - &
= \ \ N\ V4 [ T 7 S 7 = ~ |=
; - A / /. — 7 b
g 125Y[T] [
33 0|
PR L I-74 *2C aswTj g3
*ld
PROPOSED CONCRETE BARRIER
STA. 488+54.34 TO STA. 490+00.00
(=R [ZAST
W1-4cRI0)-48
STA. 489+00.00 Indianapelis
EXIT
101 *+6T.01
SOUTH 5]
Lineoln
\. J
TEMPORARY SIGN TO REMAIN
FILE NAME = -  HTL REVISED F.A.l SECTION COUNTY TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SHEETS| ~NO.
D468620-sht-staging@S 174-04WSl.dgn - JPS REVISED TERRA STATE OF ILLINOIS 2013 WINTER SHUTDOWN + B0-[14R;(14HB-4,14,14HVBIBR] TAZEWELL 2433 | 798
USER NAME = TERRA - DA/LvVA REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2012 - 1/20/2012 REVISED ‘ SHEET NO. S OF 19 SHEETS‘ STA.  486+00 501+00 [ILLINOIS| FED, AID PROJECT

. 74 & 155



DETOUR

*+6DE.04

XY
0

0 25 50 100"

SCALE: 1"= 50’

%

KEY MAP

VERTICAL DELINEATOR PANELS

AT 100’ CENTERS (TYP)

Moline fomsinin
THROUGH TRAFFIC ‘\ R©@§@ kﬂ @@ m@ .-GT@;ST
1 MILE
KEEP LEFT /" KEEP RIGHT )
/ Peoria
XISTING SIon TEMPORARY SIGN REMOVE EXISTING DETOUR SIGN KEEP RIGHT
TO REMAIN TO REMAIN TEMPORARY SIGN
TO REMAIN
[T]125w 58 12SW
¥
20: ¥
TYP
o 4 o
v/ ////////////////////// /////////// //////////////////////////////////////;g
o —
"jg: - - - - ===W|;|-14===============:<f<==v"j
i <= <= |2
(72} L 1 1 510+00 L 1 I L ] 5|5+°° (2]
w 121 w
ﬂ}\\\\\\\\\\\\\X\\\\\\\\Vﬁ=§==ﬁimt‘ ‘ ‘\:f>:f T — - Q%
= - - e e o 3 1
:§|:> /S /S /S / \ ot 7 7 —v = Ls L S——— TR T 9
s 77— — o 0 , / — — => s
2sw[i—" c e . PR € 174 e 20,
akw[T] 2 ¥ e 3z R n
B ¥ * e 125W[T]
4SW - - © ssw(T} STA 508+76 - STA 516+00 PR B RAMP F
EX B RAMP F

M TEMPORARY PAVEMENT
@ EXISTING PAVEMENT MARKING § DRUMS WITH STEADY BURNING CONSTRUCTION
(2) TEMPORARY PAVEMENT MARKING FROM PREVIOUS STAGE WARNING LIGHTS STTITTS) ON-GOING EARTHWORK
@ PROPOSED PAVEMENT MARKING IN PLACE . g:ﬁ‘i&%"é IVTI[?I'II-(I:AS-r'I(')EADY bZoleZe:i FOR PROPOSED PAVEMENT
(SEE PROP PAVEMENT MARKING PLAN)
SEE PROPOSED PAVEME ING PL BURN MONODIRECTIONAL LIGHT V// / zggz‘;gﬁgTF{'&‘jEMENT
PAVEMENT MARKING TAPE, TYPE I[II s> VERTICAL DELINEATOR PANELS
[P] POLYUREA PAVEMENT MARKING TYPE II 1 BARRICADE. TYPE III M] ;E;‘: E(\)lrh:TE)?EFEA\?JTALRéz%EVAT_E)MOVAL
8SW 8 SOLID WHITE =Dt FLASHING ARROW BOARD s
- REM TEMP AGGREGATE SH R
4SW 4" SOLID WHITE 12 SOLID WHITE C—> DIRECTION OF TRAFFIC FLOW EM TEMP AGGREGATE SHOULDERS
125w —— ——  AGGREGATE SHOULDERS, TYPE B 6
4SY 4" SOLID YELLOW @ 20' SPACING agg  IMPACT ATTENUATOR, TEMPORARY
4" SOLID DOUBLE 12 SOLID YELLOW (NON-REDIRECTIVE) TEMPORARY CONCRETE BARRIER
aSYY yr oW a1v c-0) 12SY o0 SPACING oo IMPACT ATTENUATOR, TEMPORARY . . TEMPORARY CONCRETE BARRIER
(NARROW, REDIRECTIVE) * ™ WITH 36" GLARE SCREEN
aky 47 SKIP-DASH WHITE 2agy 247 SOLID WHITE
(30° SKIP, 10° DASH) STOP BAR .7cP.  SION INCLUDED IN TRAFFIC CONTROL exxox  SIGN REFERENCE NUMBER
& PROTECTION (SEE SIGN SCHEDULE) (SEE SIGN SCHEDULE)
apw 4 DOTTED WHITE Lsw LETTERS & SYMBOLS,
(9" SKIP, 3' DASH) WHITE
FILE NAME - DESIGNED - HTL REVISED FoAl SECTION COUNTY | JOTAL | SHEET
o HEET NO.
D468620-sht-staging@6 [74-04WSl.dgn DRAWN - JPS REVISED TERRA STATE OF ILLINOIS MzoA:sN.I&TNATNE(;E SOHFU:II:ESFWFINC RT.E 90-[14R;(14HB- 4,14,14HVBIBR] TAZEWELL Szi?ns 72!3
USER NAME = TERRA CHECKED - DA/LVA REVISED ENGINEERING LTD. DEPARTMENT OF TRANSPORTATION CONTRACT NO. 68620
PLOT DATE = 7/16/2812 DATE - 172072012 REVISED SCALE: ‘ SHEET NO. 6 OF 19 SHEETS‘ STA. 501+00 TO STA. 516+00 [ILLINOIS| FED. AID PROJECT
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LEGEND

DRUMS WITH STEADY BURNING

NOTE

TEMPORARY PAVEMENT

CONSTRUCTION 1.

NO WORK ON RAMP G & H.

[]
WARNING LIGHTS [.75.77] ON-GOING EARTHWORK
. DIRECTION INDICATOR bloleloZo"2; FOR PROPOSED PAVEMENT
BARRICADE WITH STEADY
(7 PROPOSED PAVEMENT
BURN MONODIRECTIONAL LIGHT '/ / / CONSTRUCTION N
—=x  VERTICAL DELINEATOR PANELS TEMP PYNT REMOVAL (SEE REMOVAL o 25 So 160*
Ii* E::::I(I::(?E;RLYOF;IE ;(I)IARD PLAN FOR EX PVMT REMOVAL =
——L £ REM TEMP AGGREGATE SHOULDERS SCALE: 17= 50'
C=> DIRECTION OF TRAFFIC FLOW AGGREGATE SHOULDERS, TYPE B 6" KEY MAP
IMPACT ATTENUATOR, TEMPORARY ’
8 (NON-REDIRECTIVE) e===—==  TEMPORARY CONCRETE BARRIER
mm IMPACT ATTENUATOR, TEMPORARY ccmmfmmcanfe  TEMPORARY CONCRETE BARRIER
(NARROW, REDIRECTIVE) WITH 36" GLARE SCREEN W3-2(0)-48
STA. 117+00.00¢
oTcps  SIGN INCLUDED IN TRAFFIC CONTROL wexxx  SION REFERENCE NUMBER
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