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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m.  November 9, 2018 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 76945 
   ST. CLAIR County 
   Section 82-3HVB-2R-(2,1)-I-2 
   Project NHPP-Y61B(796) 
   Route FAI 70 
   District 8 Construction Funds 

 
 HMA overlay, joint replacement, super and sub structure repairs on the Poplar Street collector-
distributor ramps.(SN 082-0141, 082-0144, 082-0253, 082-0254) 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 70 (I-55/I-64); Project NHPP-Y61B (796); Section 82-3HVB-2R-(2,1)-I-
2; St. Clair County; Contract No. 76945 and in case of conflict with any part or parts of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 
 
The project is located in the City of East St. Louis and includes the Collector/Distributor (C/D) 
roadways and ramps of the Poplar Street Bridge (PSB) Complex, which is a collection of elevated 
structures and roadways situated approximately 0.25 miles east of the Poplar Street Bridge over 
the Mississippi River.  
 
The project includes the following structures, with their PSB Complex structure names shown in 
parenthesis: 
 
SN 082-0141 (Roadway A) 
SN 082-0144 (Roadway D)  
SN 082-0253 (Roadway G) 
SN 082-0254 (Ramp R) 
SN 082-0005 (PSB Approach) 
 
The project also includes approximately 350 feet of pavement between Roadway G and SN 082-
0206 (Roadway U), and 420 feet of pavement north of Roadway U. 
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DESCRIPTION OF PROJECT 
 
The improvements will include the following items listed separately for each structure, and all 
incidental and collateral work necessary to complete the project as shown in the plans and as 
described herein. 
 
SN 082-0141 (Roadway A) 

Partial and full depth deck repairs; repair of five poured silicone joints; installation of two 
new finger joints and eight new continuous strip seal joints; repair of troughs at three 
existing finger joints; superstructure repairs at stiffeners, floor beams, girders, and 
bearings; crack repairs; substructure crack repairs and partial depth concrete repairs; 
removal of slope protection slab and replacement with rip-rap; replacement of steel or 
fiber-reinforced polymer confinement at selective columns; drain cleaning; and removal 
and replacement of sign truss and signs at one location.  

 
SN 082-0144 (Roadway D) 

Partial depth concrete repairs of visible distress on deck surface; Superstructure repairs 
at bearing stiffeners; drain cleaning; and installation of protection at seismic brace.  

 
SN 082-0254 (Roadway G) 

Installation of one new finger joint and four new continuous, strip seal joints; substructure 
crack repairs and partial depth concrete repairs; replacement of steel or fiber-reinforced 
polymer confinement at selective columns; removal and replacement of Pier G12 tie 
beam; drain cleaning; and removal and replacement of sign truss and signs at two 
locations. Reconstruction of barrier wall terminus at gore with exit to 13th Street/Tudor 
Avenue and installation of new crash device. 

 
SN 082-0253 (Ramp R) 

Installation of one new continuous, strip seal joint; and replacement of seal at longitudinal 
joints, and drain cleaning. Reconstruction of barrier wall terminus at gore with exit to South, 
Route 3/Cahokia, and installation of new crash device. 

 
SN 082-0005 (PSB Approach) 

Installation of one new continuous strip seal joint and superstructure repairs at twelve 
bearing stiffener locations. 

 
Roadway (Approximately 350 feet of pavement between Roadway G and Roadway U, and 
420 feet of pavement north of Roadway U) 

Scarification of hot mix asphalt (HMA) and placement of 770 feet of new HMA; 
reconstruction of two approach pavement joints north of Roadway G and two approach 
pavement joints south of Roadway U; removal and installation of new guard rails between 
Roadway G and Roadway U. 
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SUBMITTAL OF EEO/LABOR DOCUMENTATION 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3 and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking 
Reports (BDE)” Special Provision, except as here-in modified.   
 

PAYROLL AND STATEMENT OF COMPLIANCE:  
 
Certified payroll, (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance, (FORM SBE 348) shall be submitted by two methods: 

 
1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and 

the Statement of Compliance for the Prime Contractor and each Subcontractor shall 
be submitted by mail to the Regional Engineer for District 8. 

 
2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement 

of Compliance to the same PDF file and email to the District at the email address 
designated by the District EEO Officer.   

 
SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven (7) business days after the payroll ending date.  

 
WEEKLY DBE TRUCKING REPORT: 

 
The Weekly DBE Trucking Report, (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file and email to the District at the email address designated by 
the District EEO Officer.  
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten (10) business days following the reporting period.  

 
MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

 
1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less, 

the report may be typed or clearly handwritten using Form D8 PI0148.  Submit the 
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors 
also have the option of using the method #2 outlined below.  

 
2. For contractors having IDOT contracts valued in the aggregate at more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited 
ASCII Text File Format”.  This file shall be submitted by e-mail using specific file 
formatting criteria provided by the District EEO Officer.  Contractors must submit a 
sample text file to District 8 for review at least fourteen (14) days prior to the start of 
construction.    
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The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be 
submitted concurrently.  If the method of transmittal is method #1 above then both the 
MLSR and the MCAR shall be mailed together in the same envelope.  If the method of 
transmittal is method #2 above then the MCAR shall be scanned to a .pdf file and attached 
to the email containing the MLSR .txt file.   
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration of 
the project, and will be considered late if received after midnight ten (10) calendar days 
following the reporting period. 

 
REQUEST FOR APPROVAL OF SUBCONTRACTOR:  

 
The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   
 

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 
 
The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.   

 
The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   
 
If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined under 
23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of this 
information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the contractor, and/or cancellation, termination, or suspension 
of the contract in whole or part. 
 
This Special Provision must be included in each subcontract agreement. 
 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 
 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this Special Provision shall be included in the cost of the contract and no 
additional compensation will be allowed for any costs incurred. 
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TRAFFIC CONTROL PLAN 
 
Traffic Control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control devices for Streets and Highways, these Special Provisions, any special 
details and Highway Standards contained herein and in the Plans. 
 
The Contractor shall provide two weeks notice to the Illinois Department of Transportation (IDOT) 
prior to any lane closures. IDOT will provide all lane closure information to the Missouri 
Department of Transportation (MoDOT) and City of St. Louis. Contact: MoDOT St. Louis Area 
Engineer Michelle Forneris (314) 453-1799 and City of St. Louis Traffic Commissioner Deanna 
Venker (314) 647-3111. 
 
Special attention is called to Sections 107, 701, and 703 of the Standard Specifications for Road 
and Bridge Construction, and as amended by the Supplemental Specifications, Recurring Special 
Provisions, the Special Provisions contained herein, and the following Highway Standards relating 
to traffic control: 

 701400 701401 701402 701411 701422 
 701428 701446 701451 701901 704001  

 
In addition, the following Special Provision(s) will also govern traffic control for this project: 

 Traffic Control Protection, (Special) 
 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
This work shall consist of coordinating, furnishing, installing, maintaining, monitoring, relocating, 
and the complete removal of all traffic control devices necessary for the purpose of regulating, 
warning, or directing traffic for the bridge repair and paving on the PSB complex including SN 
082-0141 (Roadway A), SN 082-0144 (Roadway D), SN 082-0253 (Roadway G), and SN 082-
0254 (Ramp R) as shown in the plans.  This work shall include the overhead sign panel 
adjustments for all stages, Westbound C-D detour plan, Ramp M detour plan, Ramp N and 
Roadway D detour plan, Ramp T closure, and advance warning at Piggott Avenue.  This work 
shall be completed in accordance with Article 107.14 and Section 701 of the Standard 
Specifications for Road and Bridge Construction; the staging, detour, and road closure details in 
the plans; all applicable Highway Standards including 701401, the Special Provisions, and as 
specified herein. 
 
The plan details present a plan for implementing the necessary traffic control for this work.  The 
plans do not attempt to detail or define all construction conditions which may require additional 
installation of traffic control items to meet unforeseen needs.  The Contractor may revise or modify 
the traffic control as shown in the plans to address any unforeseen needs upon written permission 
of the Engineer. 
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Existing regulatory traffic signing shall be removed or covered as needed for each stage of 
construction.  The Contractor shall furnish, install, and maintain all temporary signing as specified 
in the plans and Highway Standards.  This work will not be paid for separately but will be governed 
by Article 107.25 of the Standard Specifications for Road and Bridge Construction. 
 
Changeable message signs shall be installed two weeks prior to the required closures at locations 
in plans. 
 
Method of Measurement: 
 
All traffic control and protection required by this provision will be measured for payment on a lump 
sum basis.  This includes all traffic control necessary to construct the road closures and provide 
for the traffic control for any alterations, modifications, or additions necessary to accommodate 
the traffic control to construct the various work items shown in the plans. 
 
The furnishing, installation, relocation, and removal of, and not limited to, temporary signing, 
signing adjustments, Type III barricades, arrow boards, and channelizers per the Standard 
Specifications for Road and Bridge Construction; the IDOT Highway Standards; the staging, 
detour, and road closure details in the plans will not be paid for separately but will be included in 
this bid item. 
 
Basis of Payment: 
 
This work shall be paid for at the contract price per lump sum for TRAFFIC CONTROL AND 
PROTECTION (SPECIAL). 
 
 
PEAK HOUR RESTRICTIONS 
 
Contractor shall have all lanes open to traffic during peak hours in each direction on the PSB 
Complex and associated roadways, with the exception of those lanes which will be closed due to 
the staging of deck repairs as shown in the Sequence of Construction and traffic control sheets 
of the plans.  

The Contractor shall not be permitted to conduct any type of operation in any open lanes that 
would impede the flow of traffic during peak hours. In addition, the installation, relocation, and 
removal of traffic control and protection will be restricted to non-peak hours. The Contractor shall 
be permitted to work through the weekends, except for those holiday weekends specified in Article 
107.09. 
 
Peak hours are defined as, and are applicable on weekdays (Monday through Friday): 

Westbound: 6:00 a.m. to 9:00 a.m. 
Eastbound: 3:00 p.m. to 6:00 p.m. 

 
Additionally, the hours between 12:00 p.m. noon and 12:00 a.m. midnight on all Fridays in both 
directions shall be considered as peak hours.  
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Should the Contractor fail to have all permissible lanes open to traffic during the defined hours 
above, the Contractor shall be liable and shall pay to the Department $5,000, not as a penalty but 
as liquidated damages, for every 15 minute interval or portion thereof that the flow of traffic is 
impeded by the Contractor’s operations. The Department will deduct these liquidated damages 
from any monies due or to become due to the Contractor from the Department. 
 
 
KEEPING THE ROADS AND STREETS OPEN TO TRAFFIC 
 
The Contractor for this project is advised that he will be required to conduct and coordinate the 
construction operations for this improvement in such a manner as to cause the least interference 
or inconveniences to the motoring public as possible and to otherwise maintain traffic as herein 
specified and as specified elsewhere in these provisions. 
 
The Sequence of Construction and traffic control staging shown in plans were developed to meet 
the objective for keeping the roads and streets open to traffic and providing the least 
inconvenience to the public. As such, the Contractor shall maintain the permitted free flow of traffic 
on all routes through the PSB Complex as described herein and shown in the plans and Sequence 
of Construction. The free flow of traffic shall be maintained at all times, except during removal and 
erection of sign structures. Removal and erection of the sign structure at Pier A37 will require 
temporary closure of Roadway A at Pier A37. This roadway may be closed for periods not 
exceeding 15 minutes, and only during the hours of 9:00 a.m. to 3:00 p.m. Monday through 
Thursday and weekends. Removal and erection of the sign structures at Pier G3 and Pier G13 
shall be coordinated with the full roadway closure of SN 082-0254, such that no other traffic 
restrictions will be permitted for this work.  
 
The Contractor shall take into account the requirements for maintaining traffic as herein specified 
in submitting the contract unit prices for the various items of work, as no additional compensation 
will be allowed for any costs or delays that result from compliance with this provision. 
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COOPERATION BETWEEN CONTRACTORS 
 
It is anticipated that this project will be constructed concurrently with other highway projects for 
the same area. The projects that may be under contract concurrently with this project are: 
 
MoDOT Projects: 
 None. 
 
IDOT Projects: 

Martin Luther King (MLK) Bridge - Approach Structure and Retaining Wall Replacement 
(MLK Bridge Ramps) Project 

 St. Clair County 
 Project number: . 76G39   

The work on this project will consist of the removal and replacement of Structure 
Number 082-6003 located on the approach to the Martin Luther King (MLK) Bridge 
over the newly Relocated IL Route 3, various railroads, Missouri Avenue, and I-
55SB/64WB.  Construction also includes removal and replacement of a retaining 
wall along I-55SB/64WB, earthwork, coldmilling, overlay, guardrail, pavement 
striping, lighting, storm sewer/combined sewer, reconstructing Missouri Avenue, 
miscellaneous items required to accommodate the new structure, and 
maintenance repairs to seven additional bridges within the project limits. 

 
 I-255 Resurfacing Project 
 St. Clair County 
 Project number: 76E13 

This work will consist of resurfacing approximately 2.8 miles of I-255 from IL-15 to 
near I-64. Project will also include minor bridge repairs. 

 
Local Projects: 
 None.  
 
The Contractor shall schedule his/her work in order to minimize any conflicts that may arise 
between contracts as specified in Article 105.08 of the Standard Specifications. 
 
 
START DATE FOR TRAFFIC CONTROL 
 
Construction activities at the PSB Complex requiring traffic control will not be permitted to start 
until all lanes on the Martin Luther King (MLK) Bridge project are open to traffic, which is 
anticipated to be September 1, 2019, or as directed by the Engineer.  
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LANE RENTAL WITH STAGED CONSTRUCTION MILESTONES  
 
Description.  The traffic control plans and staging include several critical milestones for 
ramp/roadway openings and lane staging durations that will contribute to Keeping the Roads and 
Streets Open to Traffic. The Contractor will be charged a monetary assessment (“Lane Rental”) 
for each calendar day or part of a calendar day that he/she fails to complete the work and reopen 
the lane or ramp/roadway to traffic. The allowed calendar days for each stage and the critical 
milestones are given below. 
 

Stage Description Calendar Days 
1 Closure of Ramp M required to complete deck repairs between 

Pier ABCD and Pier A5 across Ramp M lanes. 
14 

2 Closure of EB Collector/Distributor exit ramps  
Ramp N and Roadway D exit to Tudor Ave. (See Note 1) 
Mainline Joint ABCD replacement - Left Lane 
Mainline Joint ABCD replacement - Right Lane 

 
14 
7 
7 

3 WB Collector/Distributor  
Critical Milestone #1 - Open Ramp O and Ramp S 

Piggott/Tudor Ramp to WB Collector/Distributor 
EB Collector/Distributor  

Closure of right lane of EB Collector/Distributor, Ramp N 
auxiliary lane, and Roadway D auxiliary lane. Maintain access 
to Ramps N and Roadway D exit to Tudor Ave. at all times. 

35 
21 

45 [Note 2] 
 

21 

4 WB Collector/Distributor 
Work begun in Stage 3 carries through this Stage 

Piggott/Tudor Ramp to WB Collector/Distributor 
Work begun in Stage 3 carries through this Stage 

EB Collector/Distributor 
Closure of left lane 

 
See Stage 3 

 
See Stage 3 

 
14 

5 Ramp T closure and right lane from Pier A35 to Abutment A46. 7 [Note 2] 

Note 1 - Work at these ramps must be done simultaneously. 

Note 2 - Work in these ramp areas are not critical to the mobility of the Poplar Street Bridge 
Complex and as such are not subject to incentive/disincentive payments. 

 
In order to maintain the free flow of traffic associated with several of the detour routes, the 
Contractor will need to be cognizant of the following dependences in the staging of the work.  

 Stage 2 may not start until Stage 1 is complete 
 Stage 3 may not start until Stage 1 and 2 are complete 

 
Work on the Eastbound Collector/Distributor shall begin in Stage 2 with the completion of deck 
repairs at the Ramp N and Roadway D (Exit to Tudor Avenue) which will cause these ramps to 
be closed. At the completion of this work, the Contractor will immediately begin work on the 
auxiliary and right lanes described in Stage 3. At the completion of this work, the Contractor will 
immediately transition into the work on the left lane as described in Stage 4.  
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Lane Rental.  
For Westbound Collector/Distributor work, Lane Rental will be measured as the entirety of the two 
traffic lanes including shoulders thereto extending east to west from Abutment G14 to the joint at 
Pier ABCD, and the exit ramp lanes at Ramp O and Ramp S. The Contractor will be assessed 
one calendar day of Lane Rental for each calendar day or portion of a calendar day that these 
lanes or ramp gores are closed.  
 
For Eastbound Collector/Distributor work and Mainline work, Lane Rental will be measured as a 
traffic lane 12 to 16 feet wide, or any part thereof, per direction of travel that is closed to traffic. 
The Contractor will be assessed one calendar day of Lane Rental for each calendar day or portion 
of a calendar day that the Contractor occupies or obstructs part of the traffic lane. 
 
The Contractor is advised that there may be other adjacent contracts in progress. 
 
Incentive Payment Plan (Lane Rental Days Less Than Allotted Calendar Days). The 
Contractor shall be entitled to an Incentive Payment for completion of all work necessary to open 
lanes to traffic before the number of calendar days allowed for Lane Rental as set forth above 
 
The Incentive Payment shall be paid at the Rate of $10,000 for each calendar day of Lane Rental 
that is less than the amount of Lane Rental calendar days allowed as set forth above for each 
location.  
 
The maximum total amount of incentive payment under this plan will be $150,000 for all locations 
combined.  
 
Should the Contractor be delayed in the commencement, prosecution, or completion of the work 
for any reason, there shall be no extension of the incentive or disincentive payment calculation, 
unless an extension of time is granted for completion of the work. 
 
No Lane Rental Incentive Payment will be made if the Contractor fails to complete the work within 
the calendar days allowed for Lane Rental or within such extended time allowed for Lane Rental 
by the Department. Failure of the Contractor to complete all work as required by the contract 
within the calendar days allowed for Lane Rental shall release and discharge the State, the 
Department and all of its officers, agents, and employees from any and all claims and demands 
for the payment of any incentive amount of damages arising from the refusal to pay any incentive 
amount. 
 
Disincentive Plan (Lane Rental Days Exceeding Allotted Calendar Days).  The Contractor 
shall be liable to the Department in the amount of $10,000 for each calendar day of Lane Rental 
that is more than the amount of Lane Rental calendar days allowed as set forth above for each 
location. Lane Rental more than allotted number of calendar days will be deducted from the 
monthly progress payments. 
 
There is no limit to the number of Lane Rental calendar days assessed that exceed the allotted 
calendar days. 
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COMPLETION DATE PLUS WORKING DAYS 
 
This work shall be done in accordance with Section 108 of the Standard Specifications and as 
herein specified. 
 
The Contractor shall complete all work as shown on the plans, as described in the special 
provisions, and have all roadways open to traffic by December 30, 2019.  After the completion 
date an additional five (5) working days will be allowed for right or way markers, pavement marking 
items, punch list items or as directed by the Engineer. 
 
Liquidated Damages:  Should the Contractor fail to complete the work required on or before the 
completion date, the Contractor shall be liable to the Department for liquidated damages, based 
on the original contract amount, in accordance with Article 108.09 of the Standard Specifications 
for each calendar day of overrun.  The Department will deduct these liquidated damages from the 
monies due or to become due to the Contractor from the Department. 
 
No additional compensation will be given for compliance with the completion date.  The cost shall 
be considered included in the contract. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED   
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Sections 105 and Articles 105.07 and 
107.39 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal is encountered by the Contractor, the Contractor should notify 
the Engineer in writing.  A request for an extension of time will be considered to the extent the 
Contractor's operations were affected. 
 
 
STRUCTURAL STEEL REPAIR  
 
This work shall consist of furnishing all labor, equipment and materials necessary to furnish and 
install steel repair plates and members as indicated on the plans. Work shall be in accordance 
with Section 505 of the Standard Specifications for Road and Bridge Construction, and these 
Special Provisions. 
 
Where steel repairs are required to align with existing holes, field drilling of holes in new members 
shall be accomplished using existing holes as a template unless field measurements are used to 
verify all dimensions. Burning of holes will not be permitted. All field drilling and grinding necessary 
to install the new steel plates and members shall be included in this item.  
 
The removal and disposal of any existing members or fasteners necessary for the installation of 
the new members shall be included in this item.  
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Fasteners for girder and floor beam plating repairs may be tightened under traffic provided that 
work is completed during non-peak traffic times. The flow of traffic on the roadway above the 
repairs shall be at least 25 miles per hour for the duration of the tightening operation. Final 
tightening of fasteners shall begin near the center of the repair plate, moving in a systematic 
pattern toward the ends of the plate.  
 
Refer to Guide Bridge Special Provision 21 for cleaning and painting of contact surfaces for all 
contact surfaces at new repairs. Refer to Guide Bridge Special Provision 60 for containment and 
disposal of lead-based paint cleaning residues associated with the structural steel repairs. Costs 
for cleaning, painting and containment of hazardous materials are included in STRUCTURAL 
STEEL REPAIR.  
 
 
EPOXY CRACK INJECTION 
 
This work shall consist of injecting cracks in existing substructure elements with an epoxy bonding 
compound. The work shall be performed according to Section 590, Epoxy Crack Injection, of the 
Standard Specifications for Road and Bridge Construction and the additional requirements of 
these Special Provisions. 
 
At locations where cracks requiring repair intersect existing confinement or seismic hoop retrofits, 
a suitable sealing compound recommended by the supplier of the epoxy bonding compound shall 
be placed on the surface of the concrete above and below the retrofits and on the retrofit surfaces 
themselves to create a dam. The sealing compound dam shall be allowed adequate time to cure 
prior to injection of the crack to prevent blowout. 
 
 
REMOVAL AND REPLACEMENT OF FIBER WRAPS 
 
Description.   
This work shall consist of removing existing fiber wraps as needed to complete concrete repairs 
and furnishing and installing new fiber-reinforced polymer (FRP) wraps at Piers A11 and A13, and 
other locations as may be determined by the Engineer.  
 
The new FRP wraps shall be of the size, type, layer, materials, tension, and spacing equal to the 
existing FRP wraps. The Contractor shall submit drawings of the FRP wrap system, showing 
materials, components, and installation procedures to the Engineer for approval prior to ordering 
materials and commencing work. 
 
All concrete repairs and/or modifications shall be completed prior to placing FRP wraps. Concrete 
placed in areas receiving FRP wraps shall have a maximum moisture content of 4% before 
wrapping begins. All manufacturer’s recommendations for surface preparation and installation of 
FRP wraps shall be followed. 
 
Submittals.  The following submittals, but not limited to, shall be required of the FRP system 
manufacturer, installation contractor, and inspection agency. All submittals, except daily 
installation logs, shall be given to the Engineer for review allowing at least 60 days for approval.  
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Submittals required of the FRP system manufacturer: 
 Product information and data sheets indicating physical, mechanical and chemical 

properties and limitations of the FRP system and all its components, including the 
protective coating.  

 Net fiber and gross laminate tensile properties of the FRP system, all test techniques, 
methods and calculations used for determining properties.  

 Durability test data and structural test reports of the FRP system for the proposed 
application in the expected environmental conditions. 

 Installation and maintenance instructions and general recommendations regarding each 
material used in the FRP system, including the protective coating. Note that surface 
preparation requirements shall be included in the installation procedures.  

 Material Safety Data Sheets of each product used and certification that all materials abide 
by all local, state, and federal environmental and worker’s safety laws and regulations.  

 Quality control procedures for tracking FRP materials and material certifications.  
 List of projects where similar FRP system has been implemented.  

 
Submittals required of the FRP system installation Contractor:  

 Documentation from the FRP system manufacturer stating the Contractor has been 
trained in the installation of their FRP system.  

 List of completed projects by the Contractor where similar FRP system has been 
implemented. Include location, owner, engineer and contact numbers associated with 
each project.  

 Documentation showing that the Contractor is experienced in surface preparation 
techniques required for the use of the manufacturers FRP system.  

 Quality control procedures, daily installation data logs, and any other inspection forms 
used by the Contractor. 

 
If an independent inspection agency is used, the following submittals are required of the FRP 
system inspection agency:  

 Qualifications and a list of each inspector used on the project.  
 Sample inspection forms to be used during inspection.  
 List of prior inspections performed by each inspector used on the project.  

 
Material Requirements.   
The Contractor shall inspect and ensure all materials meet specifications, conform to the plans 
and are undamaged upon job-site arrival. All products shall be delivered to the job-site in their 
original, un-opened containers with the manufacturer’s name, labels, product identification, and 
batch numbers. Ensure FRP system materials are protected from chemicals, dirt, extreme 
temperatures, moisture, and physical damage, by storing, handling, and applying materials 
according to manufacturer and OSHA recommendations. 
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FRP shall be high modulus, high strength fiber fabric meeting the following requirements. The 
size, spacing, and location to match existing FRP treatments. FRP reinforcement shall meet the 
requirements as listed below.  

 
Fabric saturant (saturating resin) and concrete primer shall be two-component, 100% solids, 
tolerant to moisture, high strength and high modulus epoxy. Manufacturer’s recommendations for 
mixing shall be followed. Components of saturating resin may be proportioned; however, provision 
shall be made for checking the accuracy of proportions and mixing. Dilution of components will 
not be permitted.  Mixtures shall be used within its pot life. A vapor permeable, UV resistant 
polymer or acrylic based protective coating shall be used. The protective coating shall be applied 
according to the manufacturer’s recommendations. 
 
A vapor permeable, UV resistant polymer or acrylic based protective coating shall be used. The 
protective coating shall be applied according to the manufacturer’s recommendations. 
 

CONSTRUCTION REQUIREMENTS. 
 

A technical representative from the manufacturer shall confirm appropriateness of surface 
preparation before FRP installation, and be on-site during installation. All costs associated with 
providing a technical representative shall be the responsibility of the Contractor.  
 
Existing fiber wrap dimensions and installation details shall be noted prior to removal. Then, 
carefully remove fiber wrap by chipping. Damage or spalling of concrete surfaces due to removal 
operations shall be repaired. Costs for any such repairs are included in this item. 
 
Fiber wrap applications shall be a single layer satisfying the requirements above, applied in sheets 
that are a maximum of 2 feet wide. Otherwise, fiber wrap application shall match the existing 
treatment.  
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The Contractor shall maintain a Daily Installation Log. The log shall be available for review by the 
Engineer, and a copy shall be furnished to the Engineer at completion of installation and 
construction for each day’s production. The Log shall provide material traceability and process 
records for each wrap and shall include all the following information:  
 

(a) Date, time and specific location of installation.  
(b) Construction and installation requirements, including plans and drawings and references 

thereto. 
(c) Surface preparation methods. 
(d) Widths and lengths of cracks not injected with epoxy. 
(e) Material information including product description, data of manufacturer, product and 

fiber batch numbers, mixture ratios, mixing times, appearance description of mixed 
resins (i.e. primers, putties, saturants, adhesives, and protective coatings used for the 
day) 

(f) Ambient temperatures, humidity, and general weather observations at the beginning, 
middle and end of each wrap installation shift.  

(g) Concrete surface temperature, concrete moisture content and surface cleanliness. 
(h) Heat sources used for increase surface temperature or curing. 
(i) Number of FRP layers used, composite thickness measurements, curing progress of 

resins including full documentation of curing temperature ramping and final curing 
temperature and thickness measurements of protecting coating used. 

(j) Location and size of FRP debonding or air voids. 
(k) Documentation stating installation procedures were followed.  
(l) Pull off test results including bond strength, failure mode, and location.  
(m) Other general work progress.  

 
Surface Preparation:   
FRP wraps shall be placed on sound concrete meeting the surface preparation requirements of 
the FRP manufacturer. All irregularities, unevenness, and sharp protrusions in the surface profile 
shall be removed by grinding to a smooth surface with less than 1/32 inch deviation. Shallow 
surface depressions/irregularities shall be filled with a system-compatible epoxy filler prior to the 
application of any other materials. Allow filler material to cure as per manufacturer’s requirements 
before applying the saturating resin or adhesive. 

Larger voids or depressions shall be repaired using the provisions of concrete repair for this 
project. Concrete repairs shall achieve a moisture content of less than or equal to 4% before FRP 
installation.  
 
All bond inhibiting and foreign materials, including but not limited to existing FRP remnants, dust, 
laitance, paint, grease, curing compounds, impregnations and waxes, shall be removed from the 
concrete surface by blast cleaning or other appropriate mechanical means. All concrete surfaces 
shall be air blasted and vacuumed clean to be dust free. 
 
All cracks greater than 0.007 in. shall be injected with epoxy according to Section 590 of the 
Standard Specifications for Road and Bridge Construction and paid for as Epoxy Crack Injection.  
 
After concrete surface preparation has been completed, adhesive strength of the concrete shall 
be verified by random pull-off testing according to ACI 503R as per the direction of the Engineer.  
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Constituent Material Application: 
All materials shall be applied according to conditions (i.e. surface temperature of the concrete, air 
temperature, relative humidity, and corresponding dew point) recommended by the FRP 
manufacturer.  
 
Components of saturating resin may be proportioned and mixed by hand or by automatic 
equipment. Provision shall be made for checking the accuracy of proportions and mixing. Diluting 
is not permitted. 
 
The saturating resin shall be applied to a properly prepared substrate as a surface primer. The 
primer should be applied uniformly on the prepared surface to all areas of concrete receiving the 
FRP wrap according to the manufacturer’s specifications. Primed surfaces shall be protected from 
all contaminants (e.g. dust, moisture, etc.) prior to the application of the FRP wraps. 
 
The resin-to-fabric ratio shall be verified and documented on the daily installation data log. 
Saturating resin shall be applied uniformly to prepared surfaces. FRP-ply orientation shall match 
existing placements, or if unknown be installed perpendicular to the primary axis of the 
substructure element. Fiber wraps shall be handled in a manner to maintain fiber straightness 
and prevent fiber damage. Any kinks, folds, or severe waviness should be reported to the 
Engineer. If multiple fabric layers are being placed, successive layers shall be placed before the 
complete curing of the previous layer to ensure complete bonding between layers. Entrapped air 
beneath each layer of fabric shall be rolled out before the saturating resin sets.  
  
Subject to approval by the Engineer, the Contractor may provide suitable enclosures to permit 
application and curing of the fiber wrap during inclement weather. Provisions shall be made to 
control atmospheric conditions artificially within the enclosures within the limits specified for 
application and curing of the fiber wrap.  
  
The FRP system shall be protected from rain, sand, dust, and other foreign particles during and 
after curing as per the Engineer and manufacturer’s recommendations.  
  
The Contractor shall inspect the cured FRP system to ensure saturating resin has completely 
cured. The Contractor must check for defects such as voids, delaminations, external cracks, 
chips, cuts, loose fibers, external abrasions, blemishes, foreign inclusions, depressible raised 
areas, or fabric wrinkles. All defects with a dimension greater than 1½ inch, or an area greater 
than one square inch, or defects with any dimension greater than 1 inch within one foot from 
another defect area of similar size, shall be repaired or replaced as determined by the Engineer. 
Repairs shall be made according to manufacturer’s recommendations and as specified by the 
Engineer. For large defected areas, additional layers of FRP may be required as per the Engineer.  
  
A vapor permeable, UV resistant polymer or acrylic based protective coating shall be used. The 
protective coating shall be compatible with the FRP system and applied according to the 
manufacturer’s recommendations. Any solvents used to clean the FRP surface prior to the 
application of the protective coating shall be approved by the FRP manufacturer since solvents 
can have harmful effects on the polymer fabric. Two layers of protective coating shall be applied 
to all surfaces of the newly installed fiber wrap, and shall overlay existing fiber wrap materials that 
may remain by a minimum of 8 inches.  
 
The cost of the protective coating is included in the cost of this work.  
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Method of Measurement. 
For work at Piers A11 and A13, FRP wraps will be computed for payment in square feet as 
determined by the Engineer. For any other location, FRP wraps will be computed for payment in 
square feet in place in square feet based on the surface area measurements of the substrate to 
be repaired.  
 
The measured quantity will not be modified for multiple layers of FRP needed as shown on the 
plans. 
 
Basis of Payment.  
This work will be paid for at the contract unit price per square foot for FIBER WRAP. Payment 
shall constitute full compensation for all materials, labor, tools, equipment, and incidentals 
necessary to complete the work.  
  
Full compensation for any additional testing, materials, enclosures, or work required because of 
the use of a particular type of fiber wrap, shall be considered as included in the item FIBER WRAP.  
 
 
CLEANING AND PAINTING OF EXISTING REINFORCING BARS 
 
Description.   
This work shall consist of the complete blast cleaning and preparation of reinforcing steel 
surfaces; the furnishing, application and protection of epoxy coatings; and incidental work 
described herein. The work shall include all labor, materials and equipment necessary to complete 
the work. 
 
The provisions of this special provision specification shall also apply to newly furnished epoxy 
coated reinforcement that is damaged during handling, placement, etc. 
 
Quality Assurance. 
The Contractor shall submit technical data sheets for each epoxy product and/or formulation to 
be used showing that the products meet the requirements of the specifications. Technical data 
shall include: 

 Intended use 
 Pot life (neat) 
 Initial cure time (1000 psi) 
 Tack free (thin film) 
 Final cure (75% ultimate strength) 
 Tensile strengths by ASTM D638 (14 days) 
 Tensile elongation by ASTM D638 modified (14 days) 
 Flexural strength and modulus per ASTM D790 at 24 hours, 3 days, and 7 days at 77°F 
 24-hr compressive strength by ASTM C109 modified (1 part epoxy to 3-1/4 parts 

aggregate) 
 
The product shall be delivered and handled according to the manufacturer's recommendations. 
Material from damaged, open containers shall not be used. 
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The Contractor shall monitor environmental conditions during the work. The recommendations of 
the manufacturer shall be followed with regard to use of their materials under various moisture 
and temperature conditions. 
 
Materials. 
Field epoxy coating for steel reinforcing bars shall be Sika Armatec 110 EpoCem, by Sika, or an 
approved equal. The epoxy shall be pigmented with a color that contrasts with the bars and 
surrounding concrete. 
 
Construction Requirements.   
Concrete removal shall be accomplished by methods that will not damage the existing reinforcing 
steel to remain.  
 
Surface Preparation: Exposed reinforcing shall be thoroughly cleaned by sandblasting to remove 
all rust and adhered concrete. Sandblasting equipment shall be capable of cleaning existing 
reinforcing steel to a near white metal (SP-10) condition. Abrasive suppliers shall certify that 
abrasives shall not be oil contaminated and shall have a water extract pH value within the range 
of 6 to 8. All surfaces prepared with abrasives which are oil contaminated or have a pH outside 
the specified range shall be cleaned with solvent cleaner or low pressure water as directed by the 
Engineer and reblasted by the Contractor at his/her expense. Silica sand shall not be used as an 
abrasive.  
 
Protect all portions of the structure that could be damaged by blast cleaning operations. 
Contractor shall use tarpaulins, drop cloths, or other approved methods to collect and properly 
dispose of abrasives. Abrasives shall not be permitted to enter deck drains.  
 
Field Coating Existing Reinforcing Bars with Epoxy: Field coating shall be applied in 
accordance with manufacturer’s recommendations. Do not apply coating when the ambient 
temperature is expected to drop below the manufacturer’s recommended installation temperature 
before the coating has cured. 
 
Cleaned reinforcing steel shall receive one coat of epoxy which fully covers the bar. A touch-up 
coat shall be applied if visible pin holes or holidays remain after the first coat. The dry film 
thickness of the coating shall be approximately 10 to 12 mils. A second coat of epoxy shall be 
applied to exposed bars with 1/2 inch or less of cover to the original concrete surface, or if 
recommended by the epoxy manufacturer. Apply second coat after first coat has cured. 
 
Existing concrete surfaces below the bars shall be protected from epoxy spillage. It is 
recommended that heavy paper, cardboard, or plastic be installed below the bars during the 
coating process. 
 
Epoxy spillage on existing concrete surfaces shall be removed by additional chipping or another 
approved method. 
 
Clean Up:  Excess epoxy shall be cleaned up from adjacent work areas. Follow all manufacturer’s 
safety precautions. Avoid skin contact with epoxy materials, solvents and epoxy strippers. Epoxy 
resins and particularly epoxy hardeners may cause skin sensitization.  
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Method of Measurement.   
This work will be not be measured for payment. 
 
Basis of Payment:   
The cost of labor, materials, and equipment required to complete field coating of existing 
reinforcing bars with epoxy will not be paid separately, but will be included in the cost of the 
following pay items: DECK SLAB REPAIR (PARTIAL), DECK SLAB REPAIR (FULL DEPTH, 
TYPE I), STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 
INCHES), STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 INCHES), and 
CONCRETE REMOVAL. 
 
 
GALVANIC ANODES 
 
Description. 
This item shall consist of furnishing all labor, tools, materials, equipment, and services necessary 
to properly install discrete embedded galvanic anodes. Embedded galvanic anodes are designed 
to provide localized corrosion protection for reinforcing steel adjacent to repair patches. When 
placed at the edges of patches or along the interface between new/existing concrete, the anodes 
mitigate the formation of new corrosion sites in the existing concrete. Anodes will be used in all 
substructure repairs. 
 
Submittals.   
The Contractor shall submit the following items to the Engineer for approval prior to construction, 
allowing at least 30 days for approval. 

(a) Product Data: For each type of manufactured material and product indicated. 
(b) Electrical connection details for distributed anodes. Proposed electrical connection details 

shall be approved by the anode manufacturer and shall be detailed on the shop drawing 
submittal. Include the manufacturer’s specifications, operating instructions, and technical 
data sheets on all equipment and materials to be used. 

(c) Sample: Submit sample of each type of galvanic anode to be used in the work. 
(d) Qualifications: Submit qualifications as noted under quality assurance section. 

 
Quality Assurance.  

(a) Installer Qualifications: Installation of galvanic anodes shall be performed only by a 
qualified, manufacturer-approved installer with at least five years’ experience in similar 
installations. Installer shall submit a list of at least five projects with size and scope similar 
to this Project.  

(b) Qualified Corrosion Technician. The qualified corrosion technician shall have verifiable 
experience in the installation and testing of embedded galvanic protection systems for 
reinforced concrete structures. Include documentation attesting to NACE Cathodic 
Protection Technician–CP2 or higher. 

(c) Contractor shall prepare repair areas with galvanic anodes installed for review and 
approval by Engineer before concrete placement. 
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Reference Standards. 
(a) American Concrete Institute (ACI), latest editions 

a. ACI/ICRI Concrete Repair Manual 
b. ACI Repair Application Procedure (RAP) Bulletin 8 – Installation of Embedded 

Galvanic Anodes (2010) 
c. ACI Guideline No. 222R – Protection of Metals in Concrete Against Corrosion  

(b) ICRI Guideline 310.1R-2008, Guide for Surface Preparation for the Repair of Deteriorated 
Concrete resulting from Reinforcing Steel Corrosion 

(c) ASTM International, latest editions 
a. ASTM A82, Specification for Plain Steel Wire for Concrete Reinforcement 
b. ASTM B418, Standard Specification for Cast and Wrought Galvanic Zinc Anodes 

 
Delivery, Storage, and Handling. 
Deliver, store, and handle anodes according to the manufacturer’s recommendations and in such 
a manner as to prevent damage to materials and structure. Anodes shall be stored in dry 
conditions in the original unopened containers.  Avoid exposure to extremes of temperature and 
humidity.  
 
Materials. 
Anodes. 

(a) Anode Type 1A Class C with the following nominal dimensions: 4.3 in. by 2.2 in by 1.2 in. 
thickness (105 mm x 55mm x 30 mm thickness).  

(b) Pre-manufactured with a nominal 160 grams of zinc in compliance with ASTM B418 Type 
II cast around a pair of uncoated, non-galvanized steel tie wires and encased in a highly 
alkaline cementitious shell with a pH of 14 or greater.  

(c) The anode unit shall contain no added sulfate nor shall it contain added chloride, bromide 
or other constituents that are corrosive to reinforcing steel.  

(d) Anode units shall be supplied with integral unspliced wires for directly tying to the 
reinforcing steel.  

(e) Use one of the following products: 
a. Galvashield XP4 manufactured by Vector Corrosion Technologies  
b. Approved equal. Application for galvanic anode approved equals shall include 

verification of the following information: 
i. The zinc anode is alkali-activated with an alkaline cementitious shell with a pH 

of 14 or greater 
ii. Contain no added constituents corrosive to reinforcing steel or detrimental to 

concrete, e.g. chloride, bromide, sulfate, etc. 
iii. Documented test results from field installations showing that the anodes have 

achieved a minimum of 10 years in service. 
iv. A minimum of ten projects of similar size and application 
v. Anode units shall be supplied with solid zinc core (ASTM B418) cast around 

uncoated, non-galvanized, non-spliced steel tie wires for wrapping around the 
reinforcing steel and twisting to provide a durable steel to steel connection 
between the tie wire and the reinforcing steel 

vi. Third party product evaluation, such as from Concrete Innovations Appraisal 
Service, BBA, etc. 

 
  



FAI Route 70 (I-55/I-64) 
Project NHPP-Y61B (796) 

Section 82-3HVB-2R-(2,1)-I-2 
St. Clair County 

Contract No. 76945 
 

 21

Embedding mortar.  
(a) If the repair material used exceeds the electrical resistivity requirement as specified in the 

Structural Repair of Concrete section, embedding mortar shall be used to create a 
conductive bridge to the substrate concrete prior to placing repair concrete.  

(b) Maximum electrical resistivity for embedding mortar: 15,000 ohm-cm when tested in 
accordance with ASTM C1760. Average of two specimens tested at 28 days of age.  

(c) Use one of the following materials:  
a. Galvashield Embedding Mortar by Vector Corrosion Technologies 
b. SikaGrout 328 by Sika Corporation in dry-pack consistency 
c. Approved equal.  

 
CONSTRUCTION REQUIREMENTS. 

 
Anode Placement.  

(a) Galvanic anodes shall be installed along the perimeter of the repair area with spacing as 
shown on the plans. Other placement requirements are as follows. 
a. Provide 1 inch of clearance between anodes and substrate or formwork to allow repair 

material to fully encase the anode. If necessary, increase the size of the repair cavity 
to provide the required clearance.  

b. Place the anode such that the preformed groove fits along a single bar or at the 
intersection between two bars and secure to each reinforcing bar. 

c. If less than 1 inch of cover is expected to the surface of the concrete, place anode 
beneath the bar and secure to reinforcing steel. Ensure that 1 inch of clearance 
between anode and substrate is maintained. 

d. If high-resistivity repair material is used, dry-pack embedding mortar between the 
anode and substrate concrete to create a conductive grout bridge.  

(b) Reinforcing Steel Connection 
a. The tie wires shall be wrapped around the cleaned reinforcing steel at least one full 

turn in opposite directions and then twisted tight to create a secure electrical 
connection and to secure the anode from movement during concrete placement. 

b. If sufficient concrete cover exists, the anode may be placed at the intersection between 
two bars and secured to each reinforcing bar.  

c. Do not coat reinforcing steel at the location where anode will be secured. Provide a 1 
inch wide strip of tape at attachment location to prevent coating of reinforcing steel 
during application of epoxy. Remove tape prior to anode installation.  

(c) Electrical Continuity 
a. Confirm electrical connection between anode and reinforcing steel by measuring DC 

resistance (ohm ) with a multi-meter.  
b. Confirm electrical continuity of the exposed reinforcing steel within the repair area. If 

necessary, electrical continuity shall be established using steel tie wire. 
c. Electrical continuity is acceptable if the DC resistance measured with multi-meter is 

less than 1 ohm. 
d. Steel found to be discontinuous shall have continuity re-established by tying to other 

bars with steel tie wire or other approved means. Install tie wire prior to coating of 
reinforcing steel. 
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(d) Concrete placement: follow the requirements of Structural Repair of Concrete except as 
modified below: 
a. If the repair procedures require the concrete surface to be saturated with water, do not 

damage the anode nor allow the anode units to be soaked for greater than 20 minutes. 
b. Complete the repair with the repair material, taking care not to damage, loosen or 

leave voids around the anode. 
 
Quality Control.   
The Contractor shall enlist and pay for a qualified corrosion technician to provide training and on-
site technical assistance during the initial installation of the galvanic anodes. The technical 
representative shall be a NACE-qualified corrosion technician (Cathodic Protection Technician–
CP2 or higher). The qualified corrosion technician shall have verifiable experience in the 
installation and testing of embedded galvanic protection systems for reinforced concrete 
structures.   
 
The Contractor shall coordinate its work with the designated corrosion technician to allow for site 
support during project startup and initial anode installation. The corrosion technician shall provide 
contractor training and support for development of application procedures, verification of electrical 
continuity, and project documentation. 
 
Method of Measurement. 
The work will be paid for at the contract unit price per each for GALVANIC ANODES. The number 
of anodes required will be based on the patch perimeter and manufacturer’s recommendations. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per each for GALVANIC ANODES. Payment 
shall constitute full compensation for all materials, labor, tools, equipment, and incidentals 
necessary to complete the work.  
 
 
COLUMN TENSIONED STRANDS  
 
Description. 
This work shall consist of removal of existing confinement hoops and furnishing and installing 
tensioned strands at the locations shown on the plans. The column tensioned strands shall be of 
the size, type, materials, tension, and spacing shown on the plans. The couplers shall be 
galvanized. The tensioned strands shall include UV stabilized sheathing for the strands, and the 
couplers and exposed portions of the strands shall be coated and sealed with an approved 
material that is suitable for long term outdoor exposure.  
 
Submittals. 
The Contractor shall submit drawings of the column tensioned strands, showing materials, 
components, and installation procedures to the Engineer for approval prior to ordering materials. 
Contractor shall also submit description of materials for use in providing environmental protection, 
and procedures for its installation. 
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Following approval, the Contractor shall install an assembled mock-up to illustrate the proposed 
materials and installation procedure. The assembled mock-up shall include the coupler, strands, 
wedges, and environmental protection measures.  
  
Materials. 
Prestressing strands shall be 0.6 in. diameter, low relaxation prestressing strand. Ultimate tensile 
strength shall be 270 ksi. Strand shall conform to AASHTO M203.  
 
Coupling devices shall be galvanized according to AASHTO M232. 
 
Installation Procedure: 
The column surface shall be clean and free of all loose material prior to beginning installation of 
tensioned strands. All column repairs and/or other modifications shall be completed prior to 
installing tensioned strands. Concrete placed in area receiving tensioned strands shall be allowed 
to cure at least 14 days before strands are installed. 
 
The tensioning procedure shall be according to the procedure submitted and approved and 
demonstrated in the mock-up.  
 
Basis of Payment and Method of Measurement. 
This work will be paid for at the contract unit price each for COLUMN TENSIONED STRAND. 
Payment shall constitute full compensation for all materials, labor, tools, equipment, and 
incidentals necessary to complete the work. 
 
 
REMOVE IMPACT ATTENUATORS, SALVAGE 
 
This work shall be completed in accordance with the applicable portions of Section 632 of the 
Standard Specifications for Road and Bridge Construction. The Contractor shall remove the 
existing impact attenuator at the locations shown on the plans. The salvaged material shall be 
hauled to IDOT Bowman Maintenance Yard. The Contractor shall coordinate with the Engineer 
to obtain access to Bowman Maintenance Yard. This work and the necessary removals shall be 
coordinated with the traffic control plan for this project.  
 
Basis of Payment. 
This work shall be measured and paid for at the contract unit price per each for REMOVE IMPACT 
ATTENUATOR, SALVAGE. 
 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
 
This work shall be completed in accordance with Section 781 of the Standard Specifications for 
Road and Bridge Construction and shall consist of the removal of the existing raised reflective 
pavement marker reflectors as necessary for the temporary lane shifts as outlined in the Traffic 
Control and Protection Plans. 
 
Basis of Payment.   
This item of work shall be paid for at the contract unit price per each for RAISED REFLECTIVE 
PAVEMENT MARKER, REFLECTOR REMOVAL, with no further compensation being made. 
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REMOVE AND REPLACE SEISMIC RETROFIT ASSEMBLY 
 
Description. 
This item shall consist of furnishing all labor, tools, materials, equipment, and services necessary 
to remove existing seismic retrofit assemblies on tie beams, fabricate new embed plates with 
clevis connection plates, cast this new seismic retrofit assembly into the new tie beam, and 
reattach the existing clevis and column bands to the new embed plates. This special provision is 
applicable to work shown on the plans at Pier G12. 
 
Submittals.  
The Contractor shall submit the following items to the Engineer for approval prior to construction. 

(a) Shop Drawings: Prepared for use in fabrication. Shop drawings will be reviewed for 
general conformance with this specification and the project plans. 

(b) Mill Certification: Certificates shall be provided for all steel used in the fabrication of the 
confinement hoops. 

(c) Removal Procedure 
a. Contractor’s procedure for disconnecting the tie beam retrofit assembly from the 

existing column bands shall ensure that the bands are not damaged and a smooth 
surface remains for welding to the new connection plate. 

b. Contractor’s procedure shall ensure that the existing tie beam seismic retrofit 
assemblies are removed safely. Consideration shall be given to the pretension on the 
existing threaded rods. 

c. The removal procedure shall include provisions for securing the existing tie rods to the 
structure or removing them for the duration of the tie beam construction.  

 
Quality Assurance. 
The Engineer will verify the placement of the new retrofit assemblies and the placement of the 
reinforcement relative to the new retrofit assemblies. All welds will be inspected by a qualified 
AWS weld inspector prior to casting the concrete tie beam. 
 
Materials. 
Materials for the new seismic retrofit assemblies shall be those specified on the plans.  
 
All new materials will be hot dipped galvanized in accordance with Guide Bridge Special Provision 
GBSP83. 
 
Construction.   
The seismic retrofit shall remain in place until just prior to demolition of the existing tie beam is 
ready to commence. The pin will be removed from the clevis, and the clevis and rod will be 
temporarily secured to the existing structure out of way of construction activities, or removed 
entirely by removing the pin at the opposite end of the rods for the duration of tie beam 
reconstruction.  
 
The tie beam retrofit assembly will then be removed per the procedures submitted by the 
Contractor. 
 
  



FAI Route 70 (I-55/I-64) 
Project NHPP-Y61B (796) 

Section 82-3HVB-2R-(2,1)-I-2 
St. Clair County 

Contract No. 76945 
 

 25

The new embed plates will be secured in the position shown on the drawings as part of the tie 
formwork. The exiting seismic retrofit rod and clevis should be used to ensure that the location is 
compatible with the new seismic retrofit. The clevis connection plate will then be welded to the 
existing retrofit bands as shown on the plans. The concrete in the tie beam will then be cast. After 
forms are broken, the seismic retrofit rods will be brought back into position, and the hole on the 
clevis connection plate will be field drilled to match the clevis hole. The clevis pin will then be 
reinstalled. All retrofit assemblies shall receive touch-up painting at the interface with new steel. 
 
Temporary bracing may be removed once the tie beam has achieved full strength. 
 
Basis of Payment and Method of Measurement. 
The work will be paid for at the contract unit price per each for REMOVE AND REPLACE SEISMIC 
RETROFIT ASSEMBLY. This includes the cost of furnishing and installing the embed plate with 
clevis connections plate. 
 
 
TEMPORARY SHORING AND CRIBBING  
 
Description.  
This item shall consist of furnishing all material, equipment and labor to support the affected 
superstructure members during the substructure repairs as shown on the plans, as herein 
specified, and as directed by the Engineer.  
  
Construction Requirements. 
The Contractor shall submit details and calculations, prepared and sealed by an Illinois Licensed 
Structural Engineer, of the support system he/she proposes to use for approval of the Engineer 
prior to ordering of material and implementation. Such approval shall in no way relieve the 
Contractor of responsibility for the safety of the structure. The supports used shall be such that 
vertical adjustments may be made in order to maintain the existing beam profile. Prior to starting 
substructure repairs, the temporary supports shall be used to place an upward reaction on the 
affected superstructures designated in the plans, equal to but not larger than the dead load 
reactions given in the plans or at repair locations that threaten to undermine bearings as identified 
by the Field Engineer, thus relieving the superstructure dead load reaction from the substructure 
unit to be repaired. It is not the intention to raise the affected beams. As the vertical load is 
incrementally increased to the specified load, if vertical movement is detected the load shall not 
be increased further.   
  
Additionally, if the work is to be completed under stage construction without traffic directly over 
the beams being shored then the Temporary Shoring and Cribbing shall be designed to carry the 
Dead Load plus ½ (Live Load + Imp) as shown in the plans. If work is to be completed with traffic 
directly over the beams being shored then the Temporary Shoring and Cribbing shall be designed 
to carry the Dead Load plus full (Live Load + Imp) as shown in the plans.  
  
After the temporary shoring and cribbing is no longer required, it shall be fully removed and 
become the property of the Contractor. 
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Basis of Payment: 
The work specified herein, as shown on the plans and as directed by the Engineer, shall be paid 
for at the contract unit price each for TEMPORARY SHORING AND CRIBBING for each member 
support location required. 
 
 
STRUCTURAL REPAIR OF CONCRETE 
 
Description. 
This work shall consist of structurally repairing concrete substructure elements, including 
columns, tie beams, crash walls, and abutments. Shotcrete will not be allowed. 
 
Materials.   
Materials shall be according to the following. 
 
Item  Article/Section 
(a)  Portland Cement Concrete (Note 1)  ......................................................................... 1020  
(b)  R1 or R2 Concrete (Note 2)  
(c)  Normal Weight Concrete (Notes 3 and 4)   
(e)  Reinforcement Bars  ............................................................................................. 1006.10  
(f)  Anchor Bolts  ........................................................................................................ 1006.09  
(g)  Water  ........................................................................................................................ 1002  
(h)  Curing Compound  ............................................................................................... 1022.01  
(i)  Cotton Mats  ......................................................................................................... 1022.02  
(j)  Protective Coat  .................................................................................................... 1023.01  
(k)  Epoxy (Note 7)  .......................................................................................................... 1025  
(l)  Mechanical Bar Splicers  .................................................................................... 508.06(c)  
  
Note 1.   The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 cwt/cu 

yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength shall be a 
minimum of 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) flexural at 14 
days. A high range water-reducing admixture shall be used to obtain a 5-7 in. (125-175 
mm) slump, but a cement factor reduction according to Article 1020.05(b)(8) is 
prohibited. Use of accelerating admixtures to reduce concrete set time for Formed 
Concrete Repairs will not be allowed. Use of finely divided materials as discussed in 
Article 1020.05(c) will adhere to the provisions of Note 5. A self-consolidating concrete 
mixture is also acceptable per Article 1020.04, except the mix design requirements of 
this note regarding the cement factor, coarse aggregate, strength, finely divided 
materials, and cement factor reduction shall apply.  

 
Note 2.   The use of R1 or R2 concrete will not be allowed in this contract. 
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Note 3.   The “high slump” packaged concrete mixture shall be from the Department’s approved 
list of Packaged, Dry, Formed Concrete Repair Mixtures. The materials and preparation 
of aggregate shall be according to ASTM C 387. The cement factor shall be 6.65 cwt/cu 
yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu m) maximum. Cement 
replacement with finely divided materials shall adhere to the provision of Note 5. The 
“high slump” packaged concrete mixture shall have a water soluble chloride ion content 
of less than 0.40 lb/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM 
C 1218, and the “high slump” packaged concrete mixture shall have an age of 28 to 42 
days at the time of test. The ASTM C 1218 test shall be performed by an independent 
lab a minimum of once every two years, and the test results shall be provided to the 
Department. The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm). The 
packaged concrete mixture shall comply with the air content and strength requirements 
for Class SI concrete as indicated in Note 1. Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value specified 
for Class SI concrete as indicated in Note 1. A high range water-reducing admixture 
shall be used to obtain a 5-7 in. (125-175 mm) slump. The admixture shall be per the 
manufacturer’s recommendation, and the Department’s approved list of Concrete 
Admixtures shall not apply. A maximum slump of 10 in. (250 mm) may be permitted if 
no segregation is observed by the Engineer in a laboratory or field evaluation. Use of 
accelerating admixtures to reduce concrete set time for Formed Concrete Repairs will 
not be allowed.  

 
Note 4. The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures. The 
materials and preparation of aggregate shall be according to ASTM C 387. The cement 
factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu m) 
maximum. Cement replacement with finely divided materials shall adhere to the 
provision of Note 5. The “self-consolidating concrete” packaged concrete mixture shall 
have a water soluble chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m). The 
test shall be performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test. The 
ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
two years, and the test results shall be provided to the Department. The concrete mixture 
should be uniformly graded, and the coarse aggregate shall be a maximum size of 1/2 
in. (12.5 mm). The fine aggregate proportion shall be a maximum 50 percent by weight 
(mass) of the total aggregate used. The packaged concrete mixture shall comply with 
the air content and strength requirements for Class SI concrete as indicated in Note 1. 
Mixing shall be per the manufacturer’s recommendations, except the water/cement ratio 
shall not exceed the value specified for Class SI concrete as indicated in Note 1. The 
admixtures used to produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s approved list of Concrete Admixtures shall not 
apply. The packaged concrete mixture shall meet the self-consolidating requirements of 
Article 1020.04. Use of accelerating admixtures to reduce concrete set time for Formed 
Concrete Repairs will not be allowed. 
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Note 5.  Concrete mixes shall either meet the requirements set forth below, or be tested and 
shown to have a maximum electrical resistivity of 15,000 ohm-cm when tested in 
accordance with ASTM C1760, based on average of three specimens tested at 28 days 
of age. Test specimens shall be cast will test records submitted to the engineer for 
approval prior to use of the material. Concrete not requiring resistivity testing shall meet 
the following: 

 Class F fly ash is optional and the maximum fly ash content shall be 20 percent 
by weight (mass) of cement.  

 Class C fly ash is optional and the maximum fly ash content shall be 20 percent 
by weight (mass) of cement. 

 Ground granulated blast-furnace slag shall not be used. 
 Microsilica shall not be used.  
 High-reactivity metakaolin shall not be used 
 Microsilica shall not be used in combination with high-reactivity metakaolin. 
 Fly ash shall not be used in combination with ground granulated blast-furnace 

slag. Class F fly ash shall not be used in combination with Class C fly ash. A 
finely divided mineral shall not be used in combination with a blended hydraulic 
cement, except for microsilica or high-reactivity metakaolin.  

 The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42.  
 
Note 6.  If the repair material used exceeds the electrical resistivity requirement, embedding 

mortar shall be used to create a conductive bridge to the substrate concrete prior to 
placing repair concrete. The bridge to the substrate shall be made to the satisfaction of 
the engineer. Maximum electrical resistivity for embedding mortar: 15,000 ohm-cm when 
tested in accordance with ASTM C1760. Average of two specimens tested at 28 days 
of age.  

 
Use one of the following materials:  

(1) Galvashield Embedding Mortar by Vector Corrosion Technologies 
(2) SikaGrout 328 by Sika Corporation in dry-pack consistency 
(3) Approved Equal 

 
Equipment. 
Equipment shall be according to Article 503.03 and the following.  
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less.  
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps.  
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002.  
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CONSTRUCTION REQUIREMENTS. 
 

Temporary Shoring or Cribbing. When a temporary shoring or cribbing support system is 
required as shown on the plans, the Contractor shall provide details and computations, as 
described herein under Temporary Shoring and Cribbing, to the Department for review and 
approval. The support system shall be installed prior to starting the associated concrete removal. 
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed.  
 
Concrete Removal. The Contractor shall provide appropriate lift equipment for the Engineer to 
mark the removal areas. Repair configurations will be kept simple, and squared corners will be 
preferred. The repair perimeter shall be sawed a depth as specified on the plans while avoiding 
cutting any reinforcement. Any cut reinforcement shall be repaired or replaced at the expense of 
the Contractor. If the concrete is broken or removed beyond the limits of the initial saw cut, the 
new repair perimeter shall be saw cut. The areas to be repaired shall have all loose, unsound 
concrete removed completely by the use of chipping hammers, hydrodemolition equipment, or 
other methods approved by the Engineer. The concrete removal shall extend along the 
reinforcement bar until the reinforcement is exposed to provide the minimum clear distance 
behind the bar as indicated on the plans, and as required for anode placement per these Special 
Provisions. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met.  
 
The minimum repair depth shall be 1 in. The substrate profile shall be ± 1/16 in. (± 1.5 mm). The 
perimeter of the repair area and the field of the repair area will form a nearly 90 degree angle; the 
repair will not slope up to the saw cut.  
  
The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  
 
Removal of concrete shall not extend below the existing ground surface.  
 
The Contractor shall have a maximum of 14 calendar days to complete concrete placement at 
each repair location once concrete removal has started. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than six consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern. Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system.  
 
Surface Preparation.  Prior to placing the concrete, the Contractor shall prepare the repair area 
and exposed reinforcement by blast cleaning. Cleaning and coating of exposed reinforcing shall 
be in accordance with Cleaning and Painting of Existing Reinforcing Bars as provided in these 
Special Provisions. The blast cleaning shall provide surfaces that are free of oil, dirt, and loose 
material. 
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Just prior to concrete placement, saturate the repair area with water to a saturated surface-dry 
condition. Any standing water shall be removed.  
 
Concrete placement shall occur within three calendar days of the surface preparation or the repair 
area shall be prepared again.  
 
Reinforcement. After cleaning, all exposed reinforcement shall be carefully evaluated to 
determine if replacement or additional reinforcement bars are required.  
 
Reinforcing bars that have been cut or have lost 10 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars. New bars shall be lapped a 
minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap. No welding of bars shall be performed.  
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. Tie wire shall be epoxy coated or non-corrosive. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area. The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall 
be a minimum of 12 in. (305 mm) away from the perimeter of the repair. The hook bolts shall be 
installed according to Section 584 of the Standard Specifications for Road and Bridge 
Construction.  
 
Repair Method.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete.  
 
Falsework shall be according to Article 503.05 of the Standard Specifications for Road and Bridge 
Construction. Forms shall be according to Article 503.06. Formwork shall provide a smooth and 
uniform concrete finish, and shall approximately match the existing concrete structure. Formwork 
shall be mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage. Air vents may be provided to reduce voids and improve surface appearance. The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release air 
pockets that may be entrapped.  
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged Normal 
Weight Concrete at the Contractor’s option. The concrete shall be placed and consolidated 
according to Article 503.07 of the Standard Specifications for Road and Bridge Construction. The 
concrete shall not be placed when frost is present on the surface of the repair area, or the surface 
temperature of the repair area is less than 40oF (4oC). All repaired members shall be restored as 
close as practicable to their original dimensions.  
 
Curing shall be done according to Article 1020.13 of the Standard Specifications for Road and 
Bridge Construction.  
 
If temperatures below 45oF (7oC) are forecast during the curing period, protection methods shall 
be used. Protection Method I according to Article 1020.13(d)(1), or Protection Method II according 
to Article 1020.13(d)(2) shall be used during the curing period.  
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The surfaces of the completed repair shall be finished according to Article 503.15 of the Standard 
Specifications for Road and Bridge Construction.  
 
Inspection of Completed Work. The Contractor shall provide other appropriate equipment for 
the Engineer to inspect the repaired areas. After curing but no sooner than 28 days after 
placement of concrete, the repair shall be examined for conformance with original dimensions, 
cracks, voids, and delaminations. Sounding for delaminations will be done with a hammer or by 
other methods determined by the Engineer.  
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions. A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced at the expense of the Contractor.  
 
A repaired area with cracks or voids shall be considered as nonconforming. Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area at the expense of the Contractor.  

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length.  

2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 
total greater than 24 in. (600 mm) in length.  

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair.  

4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each.  
 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer.  
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590 of the Standard Specifications for 
Road and Bridge Construction and these Special Provisions. For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack. Voids shall be 
repaired according to Article 503.15 of the Standard Specifications for Road and Bridge 
Construction.  
 
Publications and Personnel Requirements.   
The Contractor shall provide a current copy of ACI 506R to the Engineer a minimum of one week 
prior to start of construction.  
 
Method of Measurement.   
This work will be measured for payment in place and the area computed in square feet. For a 
repair at a corner, both sides will be measured.  
 
Basis of Payment. 
This work will be paid for at the contract unit price per square foot (square meter) for 
STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM).  
 
When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04 of the Standard Specifications for 
Road and Bridge Construction.  
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With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04 of the Standard Specifications for Road 
and Bridge Construction.  
 
 
DECK SLAB REPAIR 
 
Description. 
This work shall consist of the removal and disposal of all loose and deteriorated concrete and/or 
asphalt patch repairs from bridge deck surfaces and the replacement with new concrete to the 
original top of deck.  
 
The work shall be done according to the applicable requirements of Sections 501, 503 and 1020 
of the Standard Specifications for Road and Bridge Construction and this Special  
Provision.  
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete or asphalt patches, disposing of the removed material and replacing with new 
concrete. The removal may be performed by chipping with power driven hand tools or by 
hydro-scarification equipment. The depth shall be measured from the top of the concrete 
deck surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness.  
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface. The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment. Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following:  
 
 Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area. The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm).  
 Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials.   
Materials shall be according to Article 1020.02 of the Standard Specifications for Road and Bridge 
Construction.  
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020. 
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans. For Class BS concrete, a CA 13, 14, or 16 shall be 
used. If the BS concrete mixture is used only for full depth repairs, a CA-11 may be used. 
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Equipment.   
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements:  
 

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following:  
 
a. Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth.  
 

b. Blast Cleaning Equipment.  The blast cleaning may be performed by wet 
sandblasting, high-pressure waterblasting, shotblasting or abrasive blasting. Blast 
cleaning equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps.  
 

c. Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 
jackhammers lighter than the nominal 45 lb. (20 kg) class. Chipping hammers 
heavier than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete 
from below any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 
mm) of existing beams, girders or other supporting structural members that are to 
remain in service or within 1 ft (300 mm) of the boundaries of full-depth repairs. 
Jackhammers or chipping hammers shall not be operated at an angle in excess of 
45 degrees measured from the surface of the slab.  
 

d. Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 
striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth 
removal more than 1 ft (300 mm) away from existing beams, girders or other 
supporting structural members that are to remain in service or more than 1 ft (300 
mm) from the boundaries of full-depth repairs.  
 

e. Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 
filtering and pumping units operating with a remote-controlled robotic device. The 
equipment shall use water according to Section 1002. The equipment shall be 
capable of being controlled to remove only unsound concrete.  
 

(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 
according to Article 1020.03 of the Standard Specifications for Road and Bridge 
Construction. 
 

(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17 of the 
Standard Specifications for Road and Bridge Construction. Adequate hand tools will be 
permitted for placing and consolidating concrete in the patch areas and for finishing small 
patches. 
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CONSTRUCTION REQUIREMENTS. 
 

Parapets, drains, reinforcement and/or existing transverse and longitudinal joints which are to 
remain in place shall be protected from damage during removal and cleaning operations. 
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03. The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used. The control measures shall be in place prior to the start of runoff 
water generating activities. Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 
Surface Preparation. All loose, disintegrated and unsound concrete and asphalt patches shall 
be removed from portions of the deck slab shown on the plans or as designated by the Engineer. 
The Engineer will determine the limits of removal as the work progresses.  
 
The Contractor shall take care not to damage reinforcement bars or expansion joints which are 
to remain in place. Any damage to reinforcement bars or expansion joints shall be corrected at 
the Contractor's expense. All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer. A 
concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) deep around 
the perimeter of the area to be patched. Where high steel is present, the depth may be reduced 
as directed by the Engineer. A saw cut will not be required on those boundaries along the face of 
the curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition.  
 
The loose and unsound concrete shall be removed by chipping, with power driven hand tools or 
by hydro-demolition equipment. All exposed reinforcing bars and newly exposed concrete shall 
be thoroughly blast cleaned. Existing reinforcing shall be cleaned in accordance with Cleaning 
and Painting of Existing Reinforcing Bars as provided in these Special Provisions.  
 
Where, in the judgment of the Engineer, the bond between existing concrete and reinforcement 
steel within the patch area has been destroyed, the concrete adjacent to the bar shall be removed 
to a depth that will permit new concrete to bond to the entire periphery of the exposed bar. A 
minimum of 1 in. (25 mm) clearance will be required. The Engineer may require enlarging a 
designated removal area should inspection indicate deterioration beyond the limits previously 
designated. In this event, a new saw cut shall be made around the extended area before additional 
removal is begun. The removal area shall not be enlarged solely to correct debonded 
reinforcement or deficient lap lengths.  
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(2) Full-Depth.  Concrete shall be removed as determined by the Engineer or in all designated 
areas of partial depth repair in which unsound concrete is found to extend below half the concrete 
deck thickness. Full depth removal shall be performed according to Article 501.05 except that 
hydraulic impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural members or 
more than 1 ft (300 mm) from the boundaries of other full-depth repairs. Saw cuts shall be made 
on the top of the deck, except those boundaries along the face of curbs, parapets and joints or 
where hydro-demolition provided sharp vertical edges.  
 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by blocking from 
the beams below. When approved by the Engineer, forms for Type 1 patches may be supported 
by No. 9 wires or other devices attached to the reinforcement bars.  
 
All form work shall be removed after the curing sequence is complete and prior to opening to 
traffic. 
 
(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect the 
reinforcement bars and structural steel from damage. Any damage to the reinforcement bars or 
structural steel to remain in place shall be repaired or replaced. All existing reinforcement bars 
shall remain in place except as herein provided for corroded bars. Tying of loose bars will be 
required. Reinforcing bars which have been cut or have lost 25 percent or more of their original 
cross sectional area shall be supplemented by new in kind reinforcement bars. New bars shall be 
lapped a minimum of 32 bar diameters to existing bars. An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the existing bar shall 
be used when it is not feasible to provide the minimum bar lap. No welding of bars will be 
permitted.  
  
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement repairs, 
the repair areas shall be cleaned of dust and debris. Once the initial cleaning is completed, the 
repair areas shall be thoroughly blast cleaned to a roughened appearance free from all foreign 
matter. Particular attention shall be given to removal of concrete fines. Any method of cleaning 
which does not consistently produce satisfactory results shall be discontinued and replaced by an 
acceptable method. All debris, including water, resulting from the blast cleaning shall be confined 
and shall be immediately and thoroughly removed from all areas of accumulation. If concrete 
placement does not follow immediately after the final cleaning, the area shall be carefully 
protected with well-anchored polyethylene sheeting.  
  
Exposed reinforcement bars shall be cleaned and coated with epoxy in accordance with Cleaning 
and Painting of Existing Reinforcing Bars as provided in these Special Provisions. Bars shall be 
free of dirt, detrimental scale, paint, oil, or other foreign substances which may reduce bond with 
the concrete. Cleaning and coating of existing reinforcement is included in the cost of this work. 
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Placement & Finishing of Concrete Repair.  
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer and shall 
be thoroughly wetted and maintained in a dampened condition with water for at least 12 hours 
before placement of the concrete. Any excess water shall be removed by compressed air or by 
vacuuming prior to the beginning of concrete placement. Water shall not be applied to the patch 
surface within one hour before or at any time during placement of the concrete.  
 
(2) Concrete Placement.  The concrete shall be placed and consolidated according to Article 
503.07 and as herein specified. Article 1020.14 shall apply.  
 
When an overlay system is not specified, the patches shall be finished according to Article 503.16 
(a), followed by a light brooming. 
 
Curing and Protection. Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton 
Mat Method according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5). The curing period shall 
be 3 days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete. The curing period shall be 7 
days for Class BS concrete. In addition to Article 1020.13, when the air temperature is less than 
55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 (d)(1) with 
minimum R12 insulation. Insulation is optional when the air temperature is 55º F. - 90º F (13º C - 
32º C). Insulation shall not be placed when the air temperature is greater than 90° F (32° C). A 
72-hour minimum drying period shall be required before placing waterproofing or hot-mix asphalt 
surfacing.  
  
Opening to Traffic.  No traffic will be permitted on a patch until after the specified cure period, 
and the concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural 
strength of 675 psi (4.65 MPa).  
 
Construction equipment will be permitted on a patch during the cure period if the concrete has 
obtained the minimum required strength. In this instance, the strength specimens shall be cured 
with the patch. 
 
Method of Measurement.   
When specified, removal of concrete and asphalt patches and full or partial depth repairs will be 
measured for payment and computed in square yards (square meters).  
 
Basis of Payment.   
Areas removed and replaced up to and including a depth of half the concrete deck thickness will 
be paid for at the contract unit price per square yard (square meter) for DECK SLAB REPAIR 
(PARTIAL). Areas requiring removal greater than a depth of half the concrete deck thickness shall 
be removed and replaced full depth and will be paid for at the contract unit price per square yard 
(square meter) for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR 
(FULL DEPTH, TYPE II).  
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04 of the Standard 
Specifications for Road and Bridge Construction.  
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars.  
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PROTECTIVE SHIELD 
 
Description. Protective Shield shall be provided as part of the joint removal and replacement 
work at Pier A21, and as a protective measure for deck repairs in Span A20. The limits of 
Protective Shield at Pier A21 shall extend the full span length of Span A20 west of Pier A21 and 
10 feet east of Pier A21. At-Grade Track Protection shall also be provided as part of this pay item.  
 
Furnishing, erecting, maintaining, and removing temporary protective shield shall be in 
accordance with Section 501.03 of the Standard Specifications for Road and Bridge Construction.  
 
Furnishing, erecting, maintenance, temporary removal and replacement for train passage, and 
final removal and disposal of At-Grade Track Protection shall be in accordance with Union Pacific 
Railroad notes included in the construction drawings.  
 
Submittals. The Contractor shall submit working drawings and calculations prepared and sealed 
by an Illinois licensed Structural Engineer for Protective Shield per Section 501.03 of the Standard 
Specifications for Road and Bridge Construction. The Contractor shall also submit working 
drawings and calculations prepared and sealed by an Illinois licensed Structural Engineer for At-
Grade Track Protection per the Union Pacific Railroad notes included in the construction 
drawings.  
 
All working drawings for Protective Shield and At-Grade Track Protection shall be incorporated 
into a Rubble Management Plan that includes a description for how the Contractor will meet all 
railroad protection requirements and protect railroad property from damage throughout the work.  
 
Contractor must account for extra time to secure railroad review and approval of the Rubble 
Management Plan.  
 
No work within 50 feet of the Union Pacific Railroad track in Span A20 may take place until the 
Rubble Management Plan has been approved. 
 
Basis of Payment. The Protective Shield and At-Grade Track Protection will be paid for at the 
contract unit price per square yard for PROTECTIVE SHIELDING. The quantity of Protective 
Shield and At-Grade Track Protection will be measured separately and combined to determine 
the final quantity for payment.  
 
Costs associated with engineering, development, and approval of the Rubble Management Plan 
is included in this pay item.  
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JACK AND REMOVE EXISTING BEARINGS 
 
Description: This work consists of furnishing all labor, tools and equipment for jacking and 
supporting the existing beams/slab while removing the bearing assembly. The Contractor is 
responsible for the complete design of the bridge lifting procedures and the materials used. The 
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural 
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary 
for safe and proper execution of the work. The Contractor shall remove and dispose of the 
bearings according to Article 501.05 of the Standard Specifications. 
 
Construction Requirements: The Contractor shall submit details and calculations of his/her 
proposed jacking systems and temporary support procedures for approval by the Engineer before 
commencing work. If unforeseen field conditions preclude the execution of the approved jacking 
plan, the Engineer may require the Contractor to provide additional supports or measures. All 
changes to the jacking plan shall be approved by the Structural Engineer that sealed the jacking 
plan. Neither added precautions nor the failure of the Engineer to order additional protection will 
in any way relieve the Contractor of sole responsibility for the safety of lives, equipment and 
structure.  
 

a) Jack and Remove Existing Bearings with bridge deck in place. Jacking and cribbing under 
and against the existing diaphragms, if applicable, will not be allowed. The Contractor's 
jacking plans and procedures shall be designed and sealed by an Illinois Licensed 
Structural Engineer.  
 
In all cases, traffic shall be removed from the portion of the structure to be jacked prior to 
and during the entire time the load is being supported by the hydraulic pressure of the 
jack(s). The minimum jack capacity per beam shall be as noted in the plans. Whenever 
possible, traffic shall be kept off that portion of the structure during the entire bearing 
replacement operation. The shoring or cribbing supporting the beam(s) during bearing 
replacement shall be designed to support the dead load plus one half of the live load and 
impact shown in the plans. If traffic cannot be kept off that portion of the structure during 
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be 
designed to support the dead load and full live load and impact shown in the plans.  
 
No jacking shall be allowed during the period of placement and cure time required for any 
concrete placed in the span(s) contributing loads to the bearings to be jacked and 
removed.  
 
Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between 
adjacent beams is 1/8 in. (4 mm). Suitable gauges for the measurement of superstructure 
movement shall be furnished and installed by the Contractor. 
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b) Jack and Remove Existing Bearings when entire bridge deck is removed. Jacking and 
bearing removal shall be done after the removal of the existing bridge deck is complete. 
The Contractor’s plans and procedures for the proposed jacking and cribbing system shall 
be designed and sealed by an Illinois Licensed Structural Engineer, unless jacking can be 
accomplished directly from the bearing seat under the beams or girders.  
 
Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time. 
Simultaneous jacking of all beams at one support may be performed provided the 
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between 
adjacent beams is 1/4 in. (7 mm). When staged construction is utilized, simultaneous 
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage 
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm). Suitable gauges 
for the measurement of superstructure movement shall be furnished and installed by the 
Contractor.  

 
The Contractor shall be responsible for restoring to their original condition, prior to jacking, 
the drainage ditches, pavement, or slopewall disturbed by the cribbing footings.  

 
Additional Construction Submittal Requirements: Shoring systems to be used at Pier A21 
must be coordinated with the Union Pacific Railroad. Temporary shoring and cribbing must be 
detailed so as not to impact the railroad work envelope shown on the plans. Contractor must 
account for extra time to secure railroad review and approval for work at Pier A21, and any other 
piers where work may infringe on railroad right of way. 
 
Basis of Payment: This work will be paid for at the contract unit price each for JACK AND 
REMOVE EXISTING BEARINGS.  
 
Additional supports or measures resulting from unforeseen field conditions will be paid for 
according to Article 109.04. 
 
 
STRUCTURE PAVEMENT MARKING 
 
Deck patches may cause existing pavement markings to be removed. When this occurs, the 
pavement markings will be replaced by District Operations personnel. 
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CLEANING DRAINAGE SYSTEM 
 
Description. This work consists of cleaning the existing drainage scupper and pipe drain systems 
on bridge structures designated as Roadway A, Roadway D, Ramp R, and Roadway G. Based 
on a recent survey, the number of scuppers/deck pipe drain systems per structure that will require 
cleaning is as follows: 
 
Structure Rdwy A Rdwy D Ramp R Rdwy G 
Number of Scuppers 88 91 12* 13 

Note * - All drains in Ramp R are pipe drains. No scuppers.  
 
Contractor shall be responsible for verifying the actual number of scuppers and pipe drain 
locations to be included in this pay item. No additional payment or credit will be due to the 
Contractor for errors in these quantities.  
 
Construction Requirements. The Contractor shall clean the entire drainage system on these 
structures. This will include cleaning the bridge scupper and pipe drain as well as the entire 
downspout to the nearest inlet or catch basin for every scupper located on the bridge. The 
cleaning method shall not damage the existing drainage system and shall be submitted to the 
Engineer for approval. Any damage to the drainage system shall be repaired by the Contractor at 
no additional cost to the Department. 
 
Basis of Payment. This work will be paid for at the contract lump sum price for CLEANING 
DRAINAGE SYSTEM. 
 
 
CABLE PROTECTION 
 
Description. This work consists of adding PVC sleeves on existing seismic cable braces to 
protect the cables from rubbing and wearing. The work included under this item shall consist of 
furnishing all materials, equipment, and labor to accomplish the work.  
 
Construction Requirements. The Contractor shall procure PVC tube sleeving with 3/4 in. inside 
diameter from McMaster-Carr (Product number 1508T37) or approved equal. Tubes shall be cut 
to 2 ft length, and slit longitudinally. The slit will allow for the PVC sleeving to be placed over the 
existing seismic cable. To secure the sleeving in place, Contractor shall install common hose 
clamp appropriate for the size sleeve.  
 
Care shall be taken to ensure that the sheathing laps correctly as the hose clamps are tightened 
and does not crush. Position longitudinal slit in the down position to allow drainage.  
 
Basis of Payment.  This work will be paid for at the contract unit price of each for CABLE 
PROTECTION. 
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CRACK ARREST HOLES 
 
Description. This work shall apply to the installation of 1 in. diameter drilled holes to remove or 
intercept various crack tips. In addition to drilling, inspection of the areas of concern is included in 
this work. This work shall be performed in accordance with the procedure specified on the 
construction drawings, as well as the provisions outlined herein. The work included under this 
item shall consist of furnishing all materials, equipment, labor, and inspection services required 
to accomplish the work.  
 
Construction Requirements. The following equipment or outside service shall be utilized to 
perform this work:  
 

a) Drilling Equipment - The Contractor shall use magnetic base drilling equipment to drill the 
1 in. diameter holes through the girder web plate, as shown on the construction drawings. 
Magnetic base drills shall be used mainly to prevent lateral drift of the drill unit as the 
drilling progresses.  

b) Polishing and Trimming Equipment - The Contractor shall use hand held die grinders 
equipment with carbide burr cutting bits to trim adjacent, overlapping holes into a smooth 
oval shape and sandpaper flapper wheel bits to polish cut surfaces smooth.  

c) Inspection - The Contractor shall retain the services of an inspection firm that can provide 
a minimum of an ASNT Level II lnspector trained to perform magnetic particle testing (MT). 

 
The Contractor shall adhere to the following construction requirements as well as the 
requirements on the construction drawings: 
 

a) Inspection of Girder Web Plate and Drilling - The Contractor’s ASNT Level II Inspector 
shall inspect the girder web plate in areas of concern. Any cracks that are found in the 
web plate or welds that do not already terminate in a drilled hole shall be retrofitted by 
drilling a 1 in. diameter hole at the end of the crack, totally removing the crack tip. These 
retrofit holes shall be drilled smooth and straight, and wherever possible, at right angles 
to the plane of the web plate.  

b) If the newly placed 1 in. diameter holes interest existing holes, the Contractor shall smooth 
the transition between the two holes using a die grinder with a carbide burr. The final 
combined hole profile shall be oval, and subject to approval of the Engineer.  

c) Each hole shall then be polished to remove all cutting marks with a sanding flapper driven 
by an electric die grinder. The finished inside surface of all holes shall have a Roughness 
Average (Ra) of 500 or less.  

d) The area shall be re-inspected by the ASNT Level II Inspector to verify that the crack tip 
has been removed. If re-work is required, the Contractor shall return to Step b) and repeat 
all subsequent steps thereafter.  

e) The Contractor shall notify the Engineer to inspect each location immediately following the 
drilling and inspection work. 

f) Following acceptance of the work, the Contractor shall clean and paint the exposed steel 
surfaces, and any surfaces marred during the drilling with a zinc rich primer as described 
in GBSP 21-Cleaning and Painting Existing Steel Structures.  

 
Basis of Payment.  This work will be paid for at the contract unit price of EACH for CRACK 
ARREST HOLES. 
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BOLT REPLACEMENT 
 
Description.  This work shall apply to the removal and replacement of top flange bolts in Span 
A37, as shown in the construction drawings. The work included under this item shall consist of 
furnishing all materials, equipment, labor, and inspection services required to accomplish the 
work.  
 
Construction Requirements.  The contractor shall excavate the deck concrete as required to 
gain access to the corroded top flange splice bolts. The removal and replacement of concrete will 
be paid for as Deck Slab Repair (Full Depth, Type 1). 
 
Contact Engineer once opening has been prepared to confirm specific bolts to be removed. 
Contractor to remove and dispose of selected bolts, and install new bolts, matching existing in all 
respects, in accordance with Section 505.04 of the Standard Specifications for Road and Bridge 
Construction. The bolt heads exposed under the top flange shall be touch-up painted in 
accordance with Guide Bridge Special Provision (GBSP) #25, Cleaning and Painting Existing 
Steel Structures. 
 
Basis of Payment.  This work will be paid for at the contract unit price of each for BOLT 
REPLACEMENT. 
 
 
DELAYED START OF MULTIPLE CONTRACTS 
Effective:  November 1, 2001 
 
Add the following after the first paragraph of Article 108.03 of the Standard Specifications: 
 
“Contractors who are the apparent low bidders on multiple contracts in one letting, may submit a 
written request for waiver within 10 days after bid opening to each of the Regional Engineers in 
whose region the affected contract is located. The request shall include specific reasons for the 
delay in a contract prosecution coordination plan and a proposed progress schedule for each 
contract. Each Regional Engineer will schedule a meeting with the Contractor within 5 working 
days after receipt of the request for waiver. Schedules for the prosecution of each contract and 
exact starting dates, as well as dates for preconstruction conferences, for each contract shall be 
established. Consideration of waivers will not affect award decisions or the procedures followed 
to execute awarded contracts. 
 
By submission of a delayed start plan, the Contractor understands and agrees that the granting 
of a delayed start shall not be reason for an extension of time to complete the contract, and that 
the decision to approve a waiver for any or all contracts will reside with the Department, whose 
decision will be final. 
 
All delayed working day contracts shall be scheduled for completion by November 21, 2019. 
However, upon starting a working day contract, working days will be charged according to Article 
108.04 of the Standard Specifications until the contract is complete. 
 
Completion date contracts will not be extended beyond the date included in the plans due to the 
granting of a request for delayed start.” 
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CONSTRUCTION AND MAINTENANCE SIGN SUPPORTS 
Effective:  April 21, 1981 Revised:  November 1, 2006 
 
This work shall be done according to Section 1106 of the Standard Specifications and Highway 
Standard 701901 except as herein modified. 
 
All construction signs mounted on permanent support for use in temporary traffic control having 
an area of 10 square feet (1 square meter) or more shall be mounted on two 4 in x 4 in (100 mm 
x 100 mm) or two 4 in x 6 in (100 mm x 150 mm) wood posts. 
 
Type A metal post, two for each sign, conforming to Article 1006.29 of the Standard Specifications 
may be used in lieu of wood posts.  Type A metal posts used for these signs may be unfinished. 
 
This work shall not be paid for separately; but shall be considered included in the cost of the traffic 
control items in this contract. 
 
 
HOT-MIX ASPHALT 
Eff.:  12/1/2009 
 
Revise the first paragraph of Article 1030.05(d)(3) to read as follows: 
 
Required Field Tests.  The Contractor shall control the compaction process by testing the mix 
density at random locations determined by the Engineer in accordance with the QC/QA document, 
“Determination of Random Density Test Site Locations”, and recording the results on forms 
approved by the Engineer.  The density locations will be disclosed and marked by the Engineer 
after all compaction efforts have been completed.  Locations shall be laid out using a tape 
measure or an approved measuring wheel.  The Contractor shall follow the density testing 
procedures detailed in the QC/QA document, “Illinois-Modified ASTM D 2950, Standard Test 
Method for Determination of Density of Bituminous Concrete In-Place by Nuclear Method”. 
 
Revise the third paragraph of Article 1030.05(d)(3) to read as follows: 
 
If the Engineer determines the nuclear density test method is not appropriate for the mixture, 
cores shall be taken at random locations determined by the Engineer in accordance with the 
QC/QA document, “Determination of Random Density Test Site Locations”.  The density locations 
will be disclosed and marked by the Engineer after all compaction efforts have been completed.  
Locations shall be laid out using a tape measure or approved measuring wheel.  Three QC cores 
shall be taken at equal distances transversely across the test site.  Three QA cores shall be taken 
1.0 foot longitudinally to the location of the QC cores using the same transverse offset.  Each set 
of three cores shall be averaged to provide a single test site result for acceptance.  Core densities 
shall be determined using the Illinois-Modified AASHTO T 166 or T 275 procedure. 
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HOT-MIX ASPHALT SURFACE REMOVAL W/SKETCH OF ILLINOIS STANDARD W8-I107 
Effective:  October 1, 1985 Revised:  August 10, 2007  
 
This work shall consist of removing bituminous surface to the limits specified on the plans 
according to Section 440 of the Standard Specifications except as herein modified. 
 
The cuttings from the hot-mix asphalt surface removal shall become the property of the 
Contractor, unless otherwise noted in the General Notes, and their salvage value shall be 
reflected in the contract unit price for HOT-MIX ASPHALT SURFACE REMOVAL. 
 
Concrete patches which have to be partially removed will be paid for as HOT-MIX ASPHALT 
SURFACE REMOVAL. 
 
Manholes and valve vaults which are exposed by the hot-mix asphalt surface removal and 
transverse cuts at the end of the day which are more than 1/2 inch (12 mm) deep shall be tamped 
with a bituminous cold mix.  The cost of this temporary taper shall be included in HOT-MIX 
ASPHALT SURFACE REMOVAL. 
 
When the removal width of the machine is less than the width of the lane, the operations shall be 
planned such that after the hot-mix asphalt surface for a portion of the lane has been removed 
the remaining portion shall have been removed by the end of the day so that the two passes begin 
and terminate even with each other. 
 
If the depth of removal is greater than 1/2 inch (12 mm), the removal shall be tapered at the 
terminating point at the end of each day’s operation when the lane is open to traffic. 
 
All materials, equipment, and labor necessary to complete the work and maintenance of the 
tapers as specified above will be included in the contract unit bid price for HOT-MIX ASPHALT 
SURFACE REMOVAL. 
 
Where hot-mix asphalt surface removal has been performed and water would be pocketed on the 
pavement prior to resurfacing, the Contractor shall construct temporary ditches through the 
shoulder to permit drainage as directed by the Engineer.  Where the existing shoulders are hot-
mix asphalt, narrow strips of surface removal to permit drainage will be done only on the specific 
instructions from the Engineer.  The Contractor shall repair the shoulder to its original condition 
after the resurfacing is completed. 
 
After any hot-mix asphalt removal operation has been performed, the Contractor shall erect 
special “ROUGH GROOVED SURFACE” signs, as shown on the attached sheet, in advance of 
the construction zone in both directions, if applicable.  In addition, these signs shall also be 
erected along major side streets in advance of the construction zone. 
 
These signs shall remain in place until they are no longer applicable as determined by the 
Engineer.  They shall then be removed by the Contractor and become his property. 
 
The cost of furnishing, erecting, maintaining, and removing these signs will not be paid for 
separately, but shall be considered in the cost of the HOT-MIX ASPHALT SURFACE REMOVAL. 
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At the end of each day’s work, temporary pavement marking line shall be in place on the planed 
surface in accordance with Section 703 of the Standard Specifications. 

 
 
  



FAI Route 70 (I-55/I-64) 
Project NHPP-Y61B (796) 

Section 82-3HVB-2R-(2,1)-I-2 
St. Clair County 

Contract No. 76945 
 

 46

 
GUARDRAIL REMOVAL 
Effective:  February 11, 1981 Revised:  November 1, 2006 
 
This work shall be done in accordance with Section 632 of the Standard Specifications except as 
herein modified. 
 
Guard rail and posts are to be salvaged and the scrap value shall be reflected in the bid. 
 
Basis of Payment:  This work will be paid for at the contract unit price per foot (meter) for 
GUARDRAIL REMOVAL. 
 
 
CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003 Revised:  April 13, 2018 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
 
The existing steel at primary connections (faying surfaces) shall be prepared, and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other 
toxic metals.  Any plans that may be furnished for the work, and any dimensions or other 
information given regarding a structure, are only for the purpose of assisting bidders in 
determining the type and location of steel to be cleaned and painted.  It is the responsibility of the 
Contractor to verify this information and the accuracy of the information provided shall in no way 
affect the price bid for structural steel. 
 
Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
 
The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
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Submittals:  
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 
 

b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 
handling, storage, testing, hauling and disposal.  Include the names, addresses, and a contact 
person for the proposed licensed waste haulers and disposal facilities.  Submit the name and 
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure 
(TCLP) analysis. 

 
c) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 

 
Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to insure that the work 
accomplished complies with these specifications.  The designated Quality Control inspector shall 
be onsite full time during any operations that affect the quality of the coating system (e.g., surface 
preparation, coating mixing and application, and evaluations between coats and upon completion 
of the work).  The Contractor shall provide artificial lighting in areas where natural light is 
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.  
Illumination for inspection shall be at least 30 foot candles (325 LUX).  Illumination for cleaning 
and priming, including the working platforms, access, and entryways shall be at least 20 foot 
candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture does not come in contact with surfaces cleaned prior to painting.  Surfaces painted shall 
be protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
 
Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of as 
specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces.  Surfaces that may be contaminated with 
chloride include, but are not limited to, expansion joints and all areas that are subject to roadway 
splash or runoff such as fascia beams and stringers. 
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Methods of chloride removal may include, but are not limited to, steam cleaning or pressure 
washing with or without the addition of a chemical soluble salt remover as approved by the coating 
manufacturer, and scrubbing before or after initial paint removal.  The Contractor may also elect 
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine 
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or 
combinations of the above.  If steam or water cleaning methods of chloride removal are utilized 
over surfaces where the coating has been completely removed, and the water does not contact 
any lead containing coatings, the water does not have to be collected.  The Contractor shall 
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting 
Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted connections specifically noted in plans. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 

 
b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 

existing members that will be in contact with new steel except as previously defined as primary 
connections. 
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These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, loose 
mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  At the 
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 

 
Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied as 
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
 
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in 
thickness.  Areas not cleaned to bare metal need not be painted. 

 
The primer shall cure according to the manufacturers instructions prior to connecting new 
structural steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and 
the Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations.  The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
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All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  The costs 
of testing shall be considered included in this work.  Copies of the test results shall be provided 
to the Engineer prior to shipping the waste. 
 
The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
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The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according 
to the Standard Specifications, unless otherwise specified on the plans. 
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SILICONE BRIDGE JOINT SEALER 
Effective:  August 1, 1995 Revised:  October 15, 2011 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to install the silicone joint sealer as shown on the plans and as specified herein. 
 
When specified, a polymer concrete nosing compatible with the silicone sealant as required by 
the sealant manufacturer shall be installed.  The minimum dimensions for a polymer concrete 
nosing cross section are 1 1/2 in. (40 mm) deep by 3 1/2 in. (90 mm) wide.  The polymer concrete 
shall be furnished and installed according to the Special Provision for "Polymer Concrete". 
 
Materials: 

(a) Silicone Joint Sealer.  The silicone joint sealer shall cure in less than one week, and shall 
accommodate typical bridge movements and traffic within 8 hours. The sealant shall be self-
leveling, cold applied, and two component.  The sealant, upon curing, shall demonstrate 
resilience, flexibility and resistance to moisture and puncture.  The sealant shall also 
demonstrate excellent adhesion to portland cement concrete, polymer concrete and steel 
over a range of temperatures from -30 to 130F (-34 to 54C) while maintaining a watertight 
seal.  The sealant shall not contain any solvents or diluents that cause shrinkage or 
expansion during curing.  In addition, acid cure sealants will not be permitted.  The date of 
manufacture shall be provided with each lot.  Materials twelve months old or older from the 
date of manufacture will not be accepted.  The manufacturer shall certify that the sealant 
meets or exceeds the following test requirements before installation begins.  The 
Department reserves the right to test representative samples from material proposed for 
use. 

 
Physical Properties: 
 
Each component as supplied: 
Specific Gravity (ASTM D 1475)   1.2-1.4 
Extrusion Rate (ASTM C 1183)   200 - 600 grams per minute 
 
Durometer Hardness, “00” (ASTM C 661)  40-80 
(32F and 77 + 3F (0 and 25C + 1C)) 
 
 Accelerated Weathering (ASTM C 793)      No chalking, cracking or 
       bond loss after 5,000 hours. 
 
After Mixing: 
Tack Free Time (ASTM C 679)   60 minutes max. 
 
Upon Complete Cure:  (ASTM D 5329) 
Joint Elongation (Tensile Adhesion)   600% min 
  
Joint Modulus   3-15 psi (21-103 kPa) 
   @ 100% elongation 
 
1Modified; Sample cured  7 days at 77 ± 2F (25±1C) 50 ± 5% relative humidity 
 

(b) Backer Rod.  The backer rod shall conform to ASTM D 5249, Type 3. 
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CONSTRUCTION REQUIREMENTS 

General. The Contractor shall furnish the Engineer with the manufacturer’s product 
information and installation procedures at least two weeks prior to installation. 
 
When placing the silicone against concrete, the concrete surface shall be dry.  For newly 
placed concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven 
additional days prior to placement of the silicone.  Cold, wet, inclement weather will require 
an extended drying time. 
 
(a) Surface Preparation: 

 
(1) Sandblasting.  Both faces of the joint shall be sandblasted.  A separate pass for each 

face for the full length of the joint and to the design depth of the center of the backer 
rod will be required.  The nozzle shall be held at an angle of 30-90 degrees to the joint 
face, at a distance of 1 – 2 in. (25-50 mm). 

 
For portland cement concrete and polymer concrete surfaces, sandblasting will be 
considered acceptable when both joint faces have a roughened surface with clean, 
exposed aggregate. The surface shall be free of foreign matter or plastic residue. 
 
For steel surfaces, sandblasting will be considered acceptable when the steel surfaces 
have been cleaned to an SSPC-SP10 degree of cleanliness. 
 
After sandblasting is completed, the joint shall be cleaned of debris using compressed 
air with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped 
with traps to prevent the inclusion of water and/or oil in the air line. 

 
(2) Priming.  Priming shall be according to the manufacturer’s instructions.  This operation 

will immediately follow sandblasting and cleaning, and will only be permitted to 
proceed when the air and substrate temperatures are at least 41°F (5°C) and rising.  
Sandblasting, priming and sealing shall be performed on the same day.  Surfaces to 
be primed shall be primed using a brush applied primer.  For steel surfaces, when 
specified per the manufacturer’s instructions, the primer shall be allowed to cure before 
proceeding.  The minimum cure time shall be extended according to the 
manufacturer’s recommendations when the substrate temperature is below 60°F 
(15°C). 
 
The primer shall be supplied in original containers and shall have a “use-by” date 
clearly marked on them.  Only primer, freshly poured from the original container into 
clean pails will be permitted.  The primer shall be used immediately.  All primer left in 
the pail after priming shall be disposed of and shall not be reused. 
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(b) Joint Installation: 

 
(1) Backer Rod Placement.  The backer rod shall be installed to a uniform depth as 

specified on the plans and as recommended by the manufacturer.  All splices in the 
backer rod shall be taped to prevent material loss during sealing.  The backer rod shall 
be installed to within 1/8 in. (3 mm) tolerance prior to sealing. 

 
(2) Sealant Placement.  The sealant shall be 1/2 in. (13 mm) thick within  1/8 in. (3 mm) 

tolerance as measured in the center of the joint at the thinnest point.  The sealant 
thickness shall be measured during installation every 2 ft. (600 mm).  Adjustments 
to correct sealant thickness to within tolerance shall be made immediately before the 
sealant begins to set up.  Sealant placement will only be permitted when the air and 
substrate temperatures are above 41°F (5°C) and 5F (2.8C) above the dew point.  
The joint shall be kept clean and dry during sealing.  If the joint becomes wet and/or 
dirty during sealing, the operation shall stop until the joint has been restored to a clean 
and dry state. 
 
Sealing shall be performed using a pneumatic gun approved by the sealant 
manufacturer.  Prior to sealing, the gun shall be inspected to insure that it is in proper 
working order and that it is being operated at the recommended air pressure. 
 
The gun shall demonstrate proper mixing action before sealant is placed in the joint.  
All unmixed sealant found in the joint shall be removed and replaced.  
 
After the Engineer has determined that the pneumatic gun is functioning properly, the 
joint shall be sealed to the thickness and depth as shown on the plans.  The sealant 
shall achieve initial set before opening the joint to traffic. 
 
End of seal treatment at vertical faces of curbs, sidewalks or parapets shall be as 
recommended by the manufacturer and as shown on the plans. 
 
Sealant placed incorrectly shall be removed and replaced by the Contractor.  
 

(3) Field Testing.  A minimum of one joint per bridge per joint configuration will be tested 
by the Engineer by performing a “Pull Test”.  The sealant shall cure for a minimum of 
24 hours before testing.  The locations for the tests will be determined by the Engineer.  
The tests will be performed per the manufacturer’s instructions.  As part of the test, 
the depth and thickness of the sealant will be verified.  All joint system installations 
failing to meet the specifications shall be removed and replaced, by the Contractor, to 
the satisfaction of the Engineer.  In addition, the Pull Test is a destructive test; the 
Contractor shall repair the joint after completion of the test per the manufacturer’s 
instructions. 
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Method of Measurement.  The installed joint sealer will be measured in feet (meters) along the 
centerline of the joint. 
 
Basis of Payment.  The silicone joint sealer measured as specified will be paid for at the contract 
unit price per foot (meter) for SILICONE JOINT SEALER, of the size specified.  When a polymer 
concrete nosing is specified it shall not be included in this item but will be paid for according to 
the Special Provision for "Polymer Concrete". 
 
 
HOT DIP GALVANIZING FOR STRUCTURAL STEEL 
Effective:  June 22, 1999       Revised:   October 20, 2017 
 
Description.  This work shall consist of surface preparation and hot dip galvanizing all structural 
steel specified on the plans and painting of galvanized structural steel when specified on the 
plans. 
 
Materials.  Fasteners shall be ASTM F 3125, Grade 325, Type 1, High Strength bolts with 
matching nuts and washers. 
 
Fabrication Requirements.  Hot-dip galvanizing shall be indicated on the shop drawings.  The 
fabricator shall coordinate with the galvanizer to incorporate additional steel details required to 
facilitate galvanizing of the steel.  These additional details shall be indicated on the shop drawings. 
 
To insure identification after galvanizing, piece marks shall be supplemented with metal tags for 
all items where fit-up requires matching specific pieces. 
 
After fabrication (cutting, welding, drilling, etc.) is complete, all holes shall be deburred and all 
fins, scabs or other surface/edge anomalies shall be ground or repaired per ASTM A6.  The items 
shall then be cleaned per Steel Structures Painting Council's Surface Preparation Specification 
SSPC-SP1 (Solvent Cleaning) and SSPC-SP6 (Commercial Blast Cleaning).  All surfaces shall 
be inspected to verify no fins, scabs or other similar defects are present. 
 
The Contractor shall consult with the galvanizer to insure proper removal of grease, paint and 
other deleterious materials prior to galvanizing. 
 
Surface Preparation and Hot Dip Galvanizing 
 
General.  Surfaces of the structural steel specified on the plans shall be prepared and hot dip 
galvanized as described herein.  
 
Cleaning Structural Steel.  If rust, mill scale, dirt, oil, grease or other foreign substances have 
accumulated prior to galvanizing, steel surfaces shall be cleaned by a combination of caustic  
cleaning and cleaning according to SSPC-SP8 (Pickling). 
 
Special attention shall be given to the cleaning of corners and reentrant angles. 
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Surface Preparation.  A flux shall be applied to all steel surfaces to be galvanized.  Any surfaces 
which will receive field-installed stud shear connectors shall not be galvanized within 2 in. (50 
mm) of the stud location.  Either the entire area receiving studs or just individual stud locations 
may be left ungalvanized.  The following steel surfaces of bearings shall not be galvanized: 
stainless steel surfaces, surfaces which will be machined (except for fixed bearing sole plates), 
and surfaces which will have TFE, elastomer, or stainless steel parts bonded to them. 
 
The cleaned surfaces shall be galvanized within 24 hours after cleaning, unless otherwise 
authorized by the Engineer.  
 
Application of Hot Dip Galvanized Coating.  Steel members, fabrications and assemblies shall 
be galvanized by the hot dip process in the shop according to AASHTO M 111. 
 
Bolts, nuts, and washers shall be galvanized according to ASTM F 2329. 
 
All steel shall be safeguarded against embrittlement according to ASTM A 143.  Water quenching 
or chromate conversion coating shall not be used on any steel work that is to be painted.  All 
galvanized steel work shall be handled in such a manner as to avoid any mechanical damage 
and to minimize distortion. 
 
Beams and girders shall be handled, stored and transported with their webs vertical and with 
proper cushioning to prevent damage to the member and coating.  Members shall be supported 
and externally stiffened during galvanizing to prevent permanent distortion. 
 
Hot Dip Galvanized Coating Requirements.  Coating weight, surface finish, appearance and 
adhesion shall conform to requirements of ASTM A 385, ASTM F2329, AASHTO M 111 or 
AASHTO M 232, as appropriate. 
 
Any high spots of zinc coating, such as metal drip lines and rough edges, left by the galvanizing 
operation in areas that are to be field connected or in areas that are to be painted shall be removed 
by cleaning per SSPC-SP2 (Hand Tool Cleaning) or SSPC-SP3 (Power Tool Cleaning).  The zinc 
shall be removed until it is level with the surrounding area, leaving at least the minimum required 
zinc thickness.   
 
Shop assemblies producing field splices shall provide 1/8 in. (3 mm) minimum gaps between ends 
of members to be galvanized.  At field splices of beams or girders, galvanizing exceeding 0.08 in. 
(2 mm) on the cross-sectional (end) face shall be partially removed until it is 0.04 in. to 0.08 in. (1 
to 2 mm) thick. 
 
Testing of Hot Dip Galvanized Coating.  Inspection and testing of hot dip galvanized coatings 
shall follow the guidelines provided in the American Galvanizers Association publication 
“Inspection of Products Hot Dip Galvanized After Fabrication”.  Sampling, inspection, rejection 
and retesting for conformance with requirements shall be according to AASHTO M 111 or 
AASHTO M 232, as applicable.  Coating thickness shall be measured according to AASHTO M 
111, for magnetic thickness gage measurement or AASHTO M 232, as applicable. 
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All steel shall be visually inspected for finish and appearance. 
 
Bolts, nuts, washers, and steel components shall be packaged according to ASTM F 2329.  
Identity of bolts, nuts and washers shall be maintained for lot-testing after galvanizing according 
to Article 505.04(f)(2) for high strength steel bolts.  
 
A notarized certificate of compliance with the requirements listed herein shall be furnished.  The 
certificate shall include a detailed description of the material processed and a statement that the 
processes used met or exceeded the requirements for successful galvanizing of the surface, 
where applicable.  The certificate shall be signed by the galvanizer. 
 
Repair of Hot Dip Galvanized Coating.  Surfaces with inadequate zinc thickness shall be 
repaired in the shop according to ASTM A 780 and AASHTO M 111. 
 
Surfaces of galvanized steel that are damaged after the galvanizing operation shall be repaired 
according to ASTM A 780 whenever damage exceeds 3/16 in. (5 mm) in width and/or 4 in. (100 
mm) in length.  Damage that occurs in the shop shall be repaired in the shop.  Damage that occurs 
during transport or in the field shall be repaired in the field. 
 
Connection Treatment.  After galvanizing and prior to shipping, contact surfaces for any bolted 
connections shall be roughened by hand wire brushing or according to SSPC-SP7 (Brush-Off 
Blast Cleaning).  Power wire brushing is not allowed. 
 
All bolt holes shall be reamed or drilled to their specified diameters after galvanizing.  All bolts 
shall be installed after galvanizing. 
 
Surface Preparation and Painting 
 
Surface Preparation.  When galvanized steel surfaces are specified to be painted they shall be 
clean and free of oil, grease, and other foreign substances.  Surface preparation necessary to 
provide adequate adhesion of the coating shall be performed according to ASTM D6386.  Surface 
preparation shall include, but not be limited to the following: 
 
 All galvanized steel surfaces that are to be painted shall be cleaned according to SSPC-SP1 

(Solvent Cleaning).  After cleaning, all chemicals shall be thoroughly rinsed from the surface 
with a suitable solvent.  The steel shall be allowed to completely dry prior to coating 
application. 

 
 All galvanized steel surfaces that are to be painted shall be checked for the presence of 

chromate conversion coating according to ASTM D 6386 Appendix X1.  Surfaces where 
chromate conversion coating is found shall be cleaned according to the same appendix and 
blown down with clean, compressed air according to ASTM D 6386 Section 6.1.  

 
 All galvanized steel surfaces that are to be painted shall be checked for the presence of wet 

storage stain.  Surfaces where wet storage stain is found shall be cleaned, rinsed and 
completely dried according to ASTM D 6386 Section 6.2. 

 
 Following galvanizing, thickness readings shall verify the acceptable thickness of the 

galvanizing according to AASHTO M111/ASTM A123. 
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Paint Requirements.  The paint materials (epoxy intermediate coat and aliphatic urethane finish 
coat) shall meet the requirements of the Articles 1008.05(d) and (e) of the Standard Specification. 
 
All paint materials for the shop and field shall be supplied by the same manufacturer, and samples 
of components submitted for approval by the Department, before use. 
 
Paint storage, mixing, and application shall be according to Section 506 of the Standard 
Specifications and the paint manufacturer’s written instructions and product data sheets.  In the 
event of a conflict the Contractor shall advise the Engineer and comply with the Engineer’s written 
resolution.  Until a resolution is provided, the most restrictive conditions shall apply. 
 
Shop Application of the Paint System.  The areas to be painted shall receive one full coat of 
an epoxy intermediate coat and one full coat of an aliphatic urethane finish coat.  The film 
thickness of each coat shall be according to Article 506.09(f)(2). 
 
Construction Requirements.  The contact surfaces of splice flange connections (mating flange 
faces and areas under splice bolt heads and nuts) shall be free of paint prior to assembly.  If white 
rust is visible on the mating flange surfaces, the steel shall be prepared by hand wire brushing or 
brush-off blasting according to SSPC-SP7.  Power wire brushing is not allowed. 
 
After field erection, the following areas shall be prepared by cleaning according to SSPC-SP1 
(Solvent Cleaning), tie- or wash-coated if applicable, and then painted or touched up with the 
paint specified for shop application (the intermediate coat and/or the finish coat): 
 exposed unpainted areas at bolted connections 
 areas where the shop paint has been damaged 
 any other unpainted, exposed areas as directed by the Engineer. 
 
Special Instructions.  Painting Date/System Code.  At the completion of the work, the Contractor 
shall stencil in contrasting color paint the date of painting the bridge and the paint type code from 
the Structure Information and Procedure Manual for the system used according to Article 
506.10(i).  The code designation for galvanizing is “V”.  If painting of the structural steel is not 
specified then the word “PAINTED” may be omitted, the month and year shall then correspond to 
the date the stencil is applied. 
 
Basis of Payment.  The cost of all surface preparation, galvanizing, painting and all other work 
described herein shall be considered as included in the unit price bid for the applicable pay items 
to be galvanized and painted, according to the Standard Specifications. 
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BUTT JOINTS (BDE) 
Effective:  July 1, 2016 
 
Add the following to Article 406.08 of the Standard Specifications. 
 

“ (c) Temporary Plastic Ramps.  Temporary plastic ramps shall be made of high density 
polyethylene meeting the properties listed below.  Temporary plastic ramps shall only be 
used on roadways with permanent posted speeds of 55 mph or less.  The ramps shall 
have a minimum taper rate of 1:30 (V:H).  The leading edge of the plastic ramp shall have 
a maximum thickness of 1/4 in. (6 mm) and the trailing edge shall match the height of the 
adjacent pavement ± 1/4 in. (± 6 mm). 
 
The ramp will be accepted by certification.  The Contractor shall furnish a certification from 
the manufacturer stating the temporary plastic ramp meets the following requirements. 
 

Physical Property Test Method Requirement 

Melt Index ASTM D 1238 8.2 g/10 minutes 
Density ASTM D 1505 0.965 g/cc 
Tensile Strength @ Break ASTM D 638 2223 psi (15 MPa) 
Tensile Strength @ Yield ASTM D 638 4110 psi (28 MPa) 
Elongation @ Yield 1/, percent ASTM D 638 7.3 min. 
Durometer Hardness, Shore D ASTM D 2240 65 
Heat Deflection Temperature, 66 psi ASTM D 648 176 ⁰F (80 ⁰C) 
Low Temperature Brittleness, F50 ASTM D 746 <-105 ⁰F (<-76 ⁰C) 

 
1/ Crosshead speed -2 in./minute 
 
The temporary plastic ramps shall be installed according to the manufacturer’s 
specifications and fastened with anchors meeting the manufacturer’s recommendations.  
Temporary plastic ramps that fail to stay in place or create a traffic hazard shall be 
replaced immediately with temporary HMA ramps at the Contractor’s expense.” 

 
 
CLASS A AND B PATCHING (BDE) 
Effective:  January 1, 2018 Revised:  November 1, 2018 
 
Revise the second sentence of the first paragraph of Article 442.06(a)(1) of the Standard 
Specifications to read: 
 

“ Patches more than 20 ft (6 m) in length, including half-lane patches, shall be tied to 
the adjacent pavement, portland cement concrete shoulders, and curb and gutter with 
No. 6 (No. 19) tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at 36 in. 
(900 mm) centers according to Article 420.05(b).” 
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Revise the sixth paragraph of Article 442.06(a)(2) of the Standard Specifications to read: 

 
“ Patches more than 20 ft (6 m) in length shall be tied to the adjacent lane of pavement, 
portland cement concrete shoulders, and curb and gutter with No. 6 (No. 19) tie bars, 
24 in. (600 mm) long, embedded 8 in. (200 mm) at 36 in. (900 mm) centers according 
to Article 420.05(b).” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract Amount Supervisory and Administrative Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or Engineer, 
and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid.  For working day contracts the payment will be made according to Article 
109.04.  For completion date contracts, an adjustment will be determined as follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
 
Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
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When an ETCP adjustment is paid under this provision, an adjusted unit price as provided 
for in Article 701.20(a) for increase or decrease in the value of work by more than ten 
percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE MIX DESIGN – DEPARTMENT PROVIDED (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications, 
the Contractor has the option to request the Engineer determine mix design material proportions 
for Class PV, PP, RR, BS, DS, SC, and SI concrete.  A single mix design for each class of concrete 
will be provided.  Acceptance by the Contractor to use the mix design developed by the Engineer 
shall not relieve the Contractor from meeting specification requirements. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
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1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 

contract. 
 
2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 

assigned to the contract. 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  April 2, 2018 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
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(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined that the work of this contract has subcontracting opportunities 
that may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates that, in the absence of unlawful discrimination, 
and in an arena of fair and open competition, DBE companies can be expected to perform 15.00% 
of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the goal 
or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025 
and 2026. 
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(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files and 
emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued 
by a delivery service when the Utilization Plan is received by the Department.  It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the 
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission 
day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the bid 
is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny 
authorization to bid the project if re-advertised for bids.  The Department reserves the 
right to invite any other bidder to submit a Utilization Plan at any time for award 
consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department 

form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, 
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the 
original is available and provided upon request.  All elements of information indicated on 
the said form shall be provided, including but not limited to the following: 
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(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit price, 
and total subcontract price for the work to be completed by the DBE.  If partial pay 
items are to be performed by the DBE, indicate the portion of each item, a unit price 
where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 

each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 

the Utilization Plan must also include a clear identification of the portion of the work to 
be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for 
work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation has 
been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of the 
contract by the bidder.  The Utilization Plan will be approved by the Department if the Utilization 
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder 
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 
CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the Department if the 
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless 
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort 
to meet the goal.  This means that the bidder must show that all necessary and reasonable steps 
were taken to achieve the contract goal.  Necessary and reasonable steps are those which, by 
their scope, intensity and appropriateness to the objective, could reasonably be expected to 
obtain sufficient DBE participation, even if they were not successful.  The Department will consider 
the quality, quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma 
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the 
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder 
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases, and will be considered by the Department. 
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the prime Contractor might otherwise prefer to perform these 
work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with subsection (c)(6) of 
the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 

thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision or that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not 
responsive.  The notification shall include a statement of reasons for the determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless 
waived by the Department, the bidder will be notified and will be allowed no more than a 
five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, 
Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of the request in 
the United States mail on or before the fifth business day shall not be deemed delivery.  
The determination shall become final if a request is not made and delivered.  A request 
may provide additional written documentation or argument concerning the issues raised 
in the determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be forwarded to the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person in order to consider all issues of documentation 
and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days 
after receipt of the request for reconsideration, explaining the basis for finding that the 
bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final 
decision by the Reconsideration Officer that a good faith effort was made shall approve 
the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final 
decision that a good faith effort was not made shall render the bid not responsive. 
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CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 

specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to the 
change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon request.  

Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) That the replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

  



FAI Route 70 (I-55/I-64) 
Project NHPP-Y61B (796) 

Section 82-3HVB-2R-(2,1)-I-2 
St. Clair County 

Contract No. 76945 
 

 75

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 
reasonable, nondiscriminatory bond requirements; 

 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the prime Contractor seeks to terminate a 
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform 
the work for which the DBE contractor was engaged or so that the prime Contractor 
can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any reason 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department shall provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted as 
damages pursuant to subsection (h) of this part. 
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(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
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b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 

machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  November 1, 2017 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have a 
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Liquid and Thermoplastic Pavement Marking Installations.  The grooving equipment shall 
be equipped with either a free-floating saw blade cutting head or a free-floating grinder 
cutting head configuration with diamond or carbide tipped cutters and shall produce an 
irregular textured surface. 

 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking material 
manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to avoid 
build up and hardening of slurry in the groove.  The pavement surface shall be allowed to 
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of 
the pavement marking material. 
 

(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC pavements, 
the groove shall be flushed with high pressure water or shot blasted to remove any PCC 
particles that may have become destabilized during the grooving process.  If high pressure 
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours 
prior to the final cleaning of the groove and application of the pavement marking material. 
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Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into the 
pavement prior to the application of the pavement marking material.  Grooves shall be cut such 
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified 
on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular shape so 
that the entire marking will fit within the limits of the grooved area.  The position of the edge of the 
grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  The depth 
of the groove shall not be less than the manufacturer’s recommendations for the pavement 
marking material specified, but shall be installed to a minimum depth of 110 mils (2.79 mm) and 
a maximum depth of 200 mils (5.08 mm) for pavement marking tapes thermoplastic markings and 
a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm) for liquid 
markings.  The cutting head shall be operated at the appropriate speed in order to prevent 
undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, adjustments 
shall be made to the cutting head and another 50 ft (16.7 m) test section shall be installed and 
checked.  This process shall continue until the test section meets the requirements of this Article. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS 
AND SYMBOLS. 
 
The following shall only apply when preformed plastic pavement markings are to be recessed: 
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Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 

“The markings shall be capable of being applied in a grooved slot on new and existing portland 
cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated adhesive, or 
liquid contact cement which shall be applied at the time of installation.  A primer sealer shall be 
applied with a roller and shall cover and seal the entire bottom of the groove.  The primer sealer 
shall be recommended by the manufacturer of the pavement marking material and shall be 
compatible with the material being used.  The Contractor shall install the markings in the groove 
as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the groove 
with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 lb (90kg).  
Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the material with 
a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 
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Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 

 
 
 
-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
Effective:  August 1, 2018 
 
Add the following to Article 406.02 of the Standard Specifications. 
 

“ (d) Longitudinal Joint Sealant (LJS)  ............................................................................... 1032” 
 

 
Add the following to Article 406.03 of the Standard Specifications. 
 

“ (k) Longitudinal Joint Sealant (LJS) Pressure Distributor (Note 2) 
(l) Longitudinal Joint Sealant (LJS) Melter Kettle (Note 3) 
 

Note 2.  When a pressure distributor is used to apply the LJS, the distributor shall be 
equipped with a heating and recirculating system along with a functioning auger agitating 
system or vertical shaft mixer in the hauling tank to prevent localized overheating.  The 
distributor shall be equipped with a guide or laser system to aid in proper placement of the 
LJS application. 
 
Note 3.  When a melter kettle is used to transport and apply the LJS, the melter kettle shall 
be an oil jacketed double-boiler with agitating and recirculating systems.  Material from the 
kettle may be dispensed through a pressure feed wand with an applicator shoe or through 
a pressure feed wand into a hand-operated thermal push cart.” 
 

Revise Article 406.06(g)(2) of the Standard Specifications to read: 
 

“(2) Longitudinal Joints.  Unless prohibited by stage construction, any HMA lift shall be 
complete before construction of the subsequent lift.  The longitudinal joint in all lifts 
shall be at the centerline of the pavement if the roadway comprises two lanes in width, 
or at lane width if the roadway is more than two lanes in width. 
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When stage construction prohibits the total completion of a particular lift, the 
longitudinal joint in one lift shall be offset from the longitudinal joint in the preceding lift 
by not less than 3 in. (75 mm).  The longitudinal joint in the surface course shall be at 
the centerline of the pavement if the roadway comprises two lanes in width, or at lane 
width if the roadway is more than two lanes in width. 
 
A notched wedge longitudinal joint shall be used between successive passes of HMA 
binder course that has a difference in elevation of greater than 2 in. (50 mm) between 
lanes on pavement that is open to traffic. 
 
The notched wedge longitudinal joint shall consist of a 1 to 1 1/2 in. (25 to 38 mm) 
vertical notch at the lane line, a 9 to 12 in. (230 to 300 mm) wide uniform taper sloped 
toward and extending into the open lane, and a second 1 to 1 1/2 in. (25 to 38 mm) 
vertical notch at the outside edge. 
 
The notched wedge longitudinal joint shall be formed by the strike off device on the 
paver.  The wedge shall then be compacted by the joint roller. 
 
Tack coat shall be applied to the entire surface of the notched wedge joint immediately 
prior to placing the adjacent lift of binder.  The material shall be uniformly applied at a 
rate of 0.05 to 0.1 gal/sq yd (0.2 to 0.5 L/sq m). 
 
When the use of LJS is specified, it shall be applied for the lift(s) of paving as shown 
on the plans.  The surface to which the LJS is applied shall be dry and cleaned of all 
dust, debris, and any substances that will prevent the LJS from adhering.  Cleaning 
shall be accomplished by means of a sweeper/vacuum truck, power broom, air 
compressor or by hand.  The LJS may be placed before or after the tack or prime coat.  
When placed after the tack or prime coat, the tack or prime shall be fully cured prior to 
placement of the LJS. 
 
The LJS shall be centered ± 2 in. (± 50 mm) under the joint of the next HMA lift to be 
constructed. 
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The width and minimum application rate of LJS shall be according to the following 
table. 
 

LJS Application Table 

Overlay 
Thickness 
in. (mm) 

LJS Width 
in. (mm) 

Application Rate 1/ 
lb/ft (kg/m) 

HMA Mixtures 

3/4 (19) 18 (450) 0.88 (1.31) 
1 (25) 18 (450) 1.15 (1.71) 

1 1/4 (32) 18 (450) 1.31 (1.95) 
1 1/2 (38) 18 (450) 1.47 (2.19) 
1 3/4 (44) 18 (450) 1.63 (2.43) 

2 (50) 18 (450) 1.80 (2.68) 
2 1/4 (60) 18 (450) 1.96 (2.92) 
2 1/2 (63) 18 (450) 2.12 (3.16) 
2 3/4 (70) 18 (450) 2.29 (3.41) 

3 (75) 18 (450) 2.45 (3.65) 
3 1/4 (83) 18 (450) 2.61 (3.89) 
3 1/2 (90) 18 (450) 2.78 (4.14) 
3 3/4 (95) 18 (450) 2.94 (4.38) 

4 (100) 18 (450) 3.10 (4.62) 

SMA Mixtures 

1 1/2 (38) 18 (450) 1.26 (1.88) 
1 3/4 (44) 18 (450) 1.38 (2.06) 

2 (50) 18 (450) 1.51 (2.25) 

 
1/ The application rate has a surface demand for liquid included within it.  The 

thickness of the LJS may taper from the center of the application to a lesser 
thickness on the edge of the application, provided the correct width and application 
rate are maintained. 

 
The Contractor shall furnish to the Engineer a bill of lading for each tanker supplying 
material to the project.  The application rate of LJS shall be verified within the first 
1000 ft (300 m) of the day’s scheduled application length and every 12,000 ft (3600 m) 
the remainder of the day.  For projects less than 3000 ft (900 m), the rate shall be 
verified once.  A suitable paper or pan shall be placed at a random location in the path 
of the LJS.  After application of the LJS, the paper or pan shall be picked up, weighed, 
and the application rate calculated.  The tolerance between the application rate shown 
in the LJS Application Table and the calculated rate shall be ± 15 percent.  The 
Contractor shall replace the LJS in the area where the sample was taken. 
 
A 1 qt (1 L) sample shall be taken from the pressure distributor or melting kettle at the 
jobsite once for each contract and sent to the Central Bureau of Materials. 
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The LJS shall be applied in a single pass with a pressure distributor, melter kettle, or 
hand applied from a roll for HMA lifts up to 2 in. (50 mm) in thickness.  The LJS shall 
be applied in two passes for HMA lifts between 2 and 4 in. (50 and 100 mm) in 
thickness.  At the time of installation, the pavement surface temperature and the 
ambient temperature shall be a minimum of 40 °F (4 °C) and rising. 
 
The LJS shall be applied at a width of not less than or greater than 1 1/2 in. (38 mm) 
of the width specified.  If the LJS flows more than 2 in. (50 mm) from the initial 
placement width, LJS placement shall stop and remedial action shall be taken. 
 
When starting another run of LJS placement, suitable release paper shall be placed 
over the previous application of LJS to prevent doubling up of thickness of LJS. 
 
The LJS shall be suitable for construction traffic to drive on without pickup or tracking 
of the LJS within 30 minutes of placement.  If pickup or tracking occurs, LJS placement 
shall stop and damaged areas shall be repaired. 
 
Prior to paving, the Contractor shall ensure the paver end plate and grade control 
device is adequately raised above the finished height of the LJS. 
 
The LJS shall not flush to the final surface of the HMA pavement.” 
 

Add the following paragraph after the second paragraph of Article 406.13(b) of the Standard 
Specifications. 
 

“ Application of longitudinal joint sealant (LJS) will be measured for payment in place in feet 
(meters).” 

 
Add the following paragraph after the first paragraph of Article 406.14 of the Standard 
Specifications. 
 

“ Longitudinal joint sealant will be paid for at the contract unit price per foot (meter) for 
LONGITUDINAL JOINT SEALANT.” 
 
Add the following to Section 1032 of the Standard Specifications. 
 

“ 1032.12 Longitudinal Joint Sealant (LJS).  Longitudinal joint sealant (LJS) will be 
accepted according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Performance Graded Asphalt Binder Acceptance Procedure” with the following 
exceptions: Article 3.1.9 and 3.4.1.4 of the policy memorandum will be excluded.  The bituminous 
material used for the LJS shall be according to the following table.  Elastomers shall be added to 
a base asphalt and shall be either a styrene-butadiene diblock or triblock copolymer without oil 
extension, or a styrene-butadiene rubber.  Air blown asphalt, acid modification, or other modifiers 
will not be allowed.  LJS in the form of pre-formed rollout banding may also be used. 
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Test Test Requirement Test Method 

Dynamic shear @ 82°C (unaged), 
G*/sin δ, kPa 

1.00 min. AASHTO T 315 

Creep stiffness @ -18°C (unaged), 
Stiffness (S), MPa 
m-value 

300 max. 
 

0.300 min. 
AASHTO T 313 

Ash, % 1.0 – 4.0 AASHTO T 111 
Elastic Recovery, 

100 mm elongation, cut immediately, 
25°C, % 

70 min. 
ASTM D 6084 
(Procedure A) 

Separation of Polymer, 
Difference in °C of the softening point 
(ring and ball) 

3 max. 
ITP Separation of 

Polymer from 
Asphalt Binder” 

 
 
HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
Effective:  August 1, 2018 Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  .................................................................................................. 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
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3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing test 
waived.” 
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LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding 100 ft 
(30 m) in length at night  (Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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PAVEMENT MARKING BLACKOUT TAPE (BDE) 
Effective:  November 1, 2014 Revised:  April 1, 2016 
 
Revise the fourth paragraph of Article 701.04 of the Standard Specifications to read: 
 

“ The traffic control shall remain in place only as long as needed and shall be removed when 
directed by the Engineer.  Signs that do not apply to current conditions shall be removed, covered, 
or turned from the view of motorists.  All existing pavement markings which conflict with the 
revised traffic pattern shall be removed according to Section 783 or when specified, temporarily 
covered with pavement marking blackout tape.  The width of blackout tape shall be at least 1 in. 
(25 mm) wider than the width of the pavement marking being covered.  The removing or covering 
of existing markings shall be scheduled immediately to facilitate the revised traffic pattern.  If 
darkness or inclement weather prohibits the removal or covering operations, such operations shall 
be resumed the next morning or when weather permits.” 
 
Revise Article 701.19(f) of the Standard Specifications to read: 
 

“ (f) Removal of existing pavement markings and raised reflective pavement markers will be 
measured for payment according to Article 783.05.  Temporary covering of existing 
pavement markings with blackout tape will be measured for payment in feet (meters) in 
place.  Removal of blackout tape will be measured for payment in square feet (square 
meters).” 

 
Revise Article 701.20(j) of the Standard Specifications to read: 
 

“ (j) Removal of existing pavement markings and raised reflective pavement markers will be 
paid for according to Article 783.06.  Temporary covering of existing pavement markings 
with blackout tape will be paid for at the contract unit price per foot for PAVEMENT 
MARKING BLACKOUT TAPE, of the line width specified.”  Removal of blackout tape will 
be paid for as short term pavement marking removal according to Article 703.07.” 

 
Revise the first two paragraphs of Article 1095.06 of the Standard Specifications to read: 
 

“ 1095.06 Pavement Marking Tape.  White or yellow marking tape shall consist of glass 
spheres of high optical quality embedded into a binder on a suitable backing that is precoated 
with a pressure sensitive adhesive. The spheres shall be of uniform gradation and distributed 
evenly over the surface of the tape.  Blackout marking tape shall be a Type III tape consisting of 
a matte black, non-reflective, patterned surface that is precoated with a pressure sensitive 
adhesive.  The surface of the blackout pavement marking tape shall provide a minimum skid 
resistance value of 45 BPN when tested according to ASTM E 303-74. 

 
The material shall be white, yellow, or matte black as specified.  White and yellow colors shall 

conform closely to Federal color tolerances for pavement marking paint.” 
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Revise the second table of Article 1095.06 to read: 
 

“Test Type I Type III 

 White Yellow White Yellow Blackout 
Initial Thickness,  

mils (mm) 
20 (0.51) 20 (0.51) 20 (0.51) 20 (0.51) 

65 (1.65) 1/ 
10 (0.25) 2/ 

Durability (cycles) 5,000 5,000 1,500 1,500 1,500 
 
Notes: 
1/ Measured at the thickest point of the patterned surface. 
2/ Measured at the thinnest point of the patterned surface.” 

 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PORTABLE CHANGEABLE MESSAGE SIGNS (BDE) 
Effective:  November 1, 2016 Revised:  April 1, 2017 
 
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read: 
 

“ For all other portable changeable message signs, this work will be paid for at the contract 
unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.” 

 
Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard 
Specifications to read: 
 

“ The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in 
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas, 
present a level appearance, and be capable of displaying up to eight characters in each 
of three lines at a time.” 
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PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 

 
 
PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  November 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION 
CURING 

METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 
Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method 
shall not be used on latex modified concrete.” 
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Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked with 
a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be kept 
saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton mats 
at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with a 
continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 

 
Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer Polyethylene 
Blanket Method.  After the surface of concrete has been textured or finished, it shall 
be covered immediately with a cellulose polyethylene or synthetic fiber with polymer 
polyethylene blanket.  Damaged blankets will not be allowed.  The blankets shall be 
installed with the white perforated polyethylene side facing up.  Adjoining blankets shall 
overlap a minimum of 8 in. (200 mm).  Any air bubbles trapped during placement shall 
be removed.  The blankets fiber side shall be wetted immediately prior to placement or 
as the blanket is being placed, and the polyethylene side shall be thoroughly soaked 
with a gentle spray of water immediately after placement.  Thereafter, the blankets shall 
be kept saturated with water.  For bridge decks, the blankets shall be placed and kept 
wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with Polymer 
Polyethylene Blankets.  These materials shall be white and according to ASTM C 171. 

 
The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting 

with cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
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The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white 
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing, and 
shall be limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall 
be delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and property 
damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A separate 
policy is required for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Terminal Railroad Association of St. Louis Unknown Unknown 
1017 Olive Street Unknown   Unknown  

5th Floor 
St. Louis, MO 63101 
 
DOT/AAR No.:  803212X RR Mile Post:  74.00 
RR Division:  Wiggins East S RR Sub-Division:  Poplar St. Bridge 
 
For Freight/Passenger Information Contact:  Asim Raza Phone:  (314) 241-4729  
For Insurance Information Contact:  Asim Raza Phone:  (314) 241-4729  
 
 
Union Pacific Railroad Company          Unknown Unknown 
1400 Douglas St., Stop 1690      Unknown  Unknown 
Omaha, NE 68179   
 
DOT/AAR No.:  Unknown & 294640L RR Mile Post:  Unknown & 644.300 
RR Division:  Unknown & St. Louis RR Sub-Division:  Unknown & Tolson Ind Ld 
 
For Freight/Passenger Information Contact:  Jordon Albers Phone:  (314) 331-0682  
For Insurance Information Contact:  Danielle Allen         Phone:  (402) 554-8020  
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance from 
the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall submit to 
the Engineer evidence that the required insurance has been approved by the railroad(s).  The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
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Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
Effective:  November 1, 2012 Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 

processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based 
on a dry shake gradation.  RAS shall be uniform in gradation and asphalt binder content 
and shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 

 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 

one of the following definitions.  No additional RAP shall be added to the pile after the pile 
has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 

 
Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix into which the FRAP will 
be incorporated. 

 
Mixture FRAP will be used in: Sieve Size that 100 %  

of FRAP Shall Pass 
IL-19.0 1 1/2 in. (40 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 
(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  All conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 

 
(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 

intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted 
to improve workability.  The sand shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The sand shall be accounted for in the mix 
design and during HMA production. 
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Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 

(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 
either during or after stockpiling. 

 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 

 
(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to Central Bureau of Materials Policy Memorandum, 
“Reclaimed Asphalt Shingle (RAS) Source”. 

 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming RAS 
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as 
designated in the Quality Control plan and only added to the sealed stockpile when the 
test results of the working pile are complete and are found to meet the tolerances specified 
herein for the original sealed RAS stockpile. 
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
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If the sampling and testing was performed at the shingle processing facility in accordance 
with the QC Plan, the Contractor shall obtain and make available all of the test results 
from start of the initial stockpile. 

 
1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 

 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm)  8 % 
No. 4 (4.75 mm)  6 % 
No. 8 (2.36 mm)  5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm)  5 % 
No. 200 (75 µm)  2.0 % 
Asphalt Binder  0.4 % 1/ 
Gmm  0.03 

 
1/ The tolerance for FRAP shall be  0.3 %. 

 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP 
representing the failing tests is removed from the stockpile.  All test data and acceptance 
ranges shall be sent to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
 

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the test 
results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when compared 
to the averages, will be accepted if within the tolerances listed below. 

 
Parameter RAS 

No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
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If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by 
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not 
be used in Department projects.  All test data and acceptance ranges shall be sent to the 
District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 

 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  

IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 

 
(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 

Contractor shall use the assigned quality provided by the Engineer. 
 

If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 

 
(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 

approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 
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(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from Conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be 
accounted for in meeting frictional requirements in the specified mixture. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 

 
(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 
(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 

the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
 

(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 

 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the Max RAP/RAS ABR table listed below for the given Ndesign. 

 
RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

RAP/RAS Maximum ABR % 

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified  

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm mix 
asphalt (WMA) technology is utilized and production temperatures do not exceed 
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be 
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent 
RAP/RAS ABR would require a virgin asphalt binder grade of  
PG 64-22 to be reduced to a PG 58-28). 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the FRAP/RAS table listed below for the given Ndesign. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 

HMA Mixtures 
1/, 2/ 

FRAP/RAS Maximum ABR %  

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified 3/, 4/ 

30 50 40 10  
50 40 35 10  
70 40 30 10  
90 40 30 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 

asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR would 
require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder 
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds 
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of PG 64-
22 to be reduced to a PG 58-28). 

 
3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent. 
 
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent. 
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1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows. 
 

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 
the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed system 
to remove or reduce oversized material. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
 

(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
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c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 

the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 

 
(2) Batch Plants. 

 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 
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1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 

 
 
SPEED DISPLAY TRAILER (BDE) 
Effective:  April 2, 2014 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
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The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
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Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
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Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
 
 
 

Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ....................................................... 1095.06 
(b) Paint Pavement Markings  ..................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ......................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 
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Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 
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(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 
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Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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UPRR RIGHT OF ENTRY AGREEMENT 
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UPRR FREIGHT LINE RIGHT OF ENTRY AGREEMENT 
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UNION PACIFIC RIGHT OF ENTRY APPLICATION 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  



10 

 

 

    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 

29 CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 

29 CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by 

contractors and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


