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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
November 18, 2022 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 46610

Various Counties

Section D 5 REFLECTOR REPL 23-20
Various Routes

District 5 Construction Funds

Removing reflectors, placing new reflectors, removing damaged RRPM castings, and placing new
RRPM castings.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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RECURRING SPECIAL PROVISIONS

Thefollowing RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:

CHECK SHEET # PAGE NO.
1 Additonal State Requirements for Federal-Aid Construction Confracts ..........ccccccceeeiiviiieeccecinnnnnn.. 1
2 Subletting of Contracts (Federal-Aid CONMractS) .......cooecuiviiieeeieeece e 4
3 X EE D e e e e e e t—e e e e ——eeee——eeea——eeeat—eeeaatteeeaateeeeateteeaaaeeaarreeeaaraeeeeanrees 5
4 X  Specific EEO Responsibilities Non Federal-Aid Contracts 15
5 X Required Provisions - State Contracts ........cccccccoeeevviieeeeieecinnen.. 20
6 Asbestos Bearing Pad RemoVval ... 26
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ...........cccoceeveeieiennnen... 27
8 Temporary Stream Crossings and In-Stream Work Pads ...........cooooouveieeiiiiiiiiee e 28
9 CoNSrUCtIoN LAY OUL STAKES .....oeeeieeiieeeeeeeeeeeeeeeeee e e e e e e e e e e e e e e e etraeeaaeeaans 29

10 Use of Geotextile Fabric for Railroad CroSSING ....c..uveiieiiiiiiiiiiieee et 32
11 Subsealing of Concrete Pavements ...........cccoocovivieeeeciiiiiieeeeeen, 34
12 Hot-Mix Asphalt Surface Correction ............ 38
13 Pavement and Shoulder Resurfacing 40
14 Patching with Hot-Mix Asphalt Overlay RemMOVal ..........oooooiiiiiiiiieec e 41
15 Polymer Concrete 43
16 e O T Y=Y [ oY= SRR URRSRRR 45
17 BICYCIE RACKS ...ttt e e e e ettt e e e e e e et eeeeeeeeeaaaaaeaeeeaassssaeaaeseaannsnneeeeeeaansnnes 46
18 Temporary Portable Bridge Traffic Signals .........cccccceeeeeeeennnneenn. 48
19 Nighttime Inspection of Roadway Lighting 50
20 English Substitution of Metric Bolts ..........ccccceeeieiiiiiiiieiccee. 51
21 Calcium Chloride Accelerator for Poriand Cement Concrete...... 52
22 Quality Control of Concrete Mixtures at the Plant........................ 53
23 Quality Control/Quality Assurance of Concrete MiXtUreS ..........cccoveieeeeiiciiiiiie e 61
24 Digital Terrain Modeling for Earthwork Calculations .............cocouviiieeiiieciieee e 77
25 Preventive Maintenance — Bituminous Surface Treatment (A-1) 79
26 Temporary Raised Pavement Markers ............ccooiiiiiiiieii ettt e e e e e e 85
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........ccooviieiiiiiiiiec e, 86
28 Portland Cement Concrete INlay OF OVEHAY .........oooiiiiiieeeeeeeeeee e a e 89
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching 93
30 Longitudinal Joint and Crack Patching ........ccccceeieiniiiiiniicece, 96
31 Concrete Mix Design — Department Provided 98
32 Station Numbers in Pavements 0r OVEHAYS .........ooeeiiieiiiieeeee et a e 99
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted January 1 2022”, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of Various Routes, D5 Reflector Repl 23-20, Various Counties, Contract No. 46610
and in case of conflict with any part, or parts, of said Specifications, the said Special Provisions
shall take precedence and shall govern.

LOCATION OF IMPROVEMENT

The workto be done under this contract will be performed on various highways throughout District
5 and as directed by the Engineer.

DESCRIPTION OF IMPROVEMENT

The work to be accomplished under this contract shall consist of removing reflectors, placing new
reflectors, removing damaged raised reflective pavement marker castings and placing new raised
pavement marker castings within the limits shown on the plan, in accordance with Standard
781001 and as directed by the Engineer.

QUANTITIES
The quantities specified in this contract are only an estimate to allow Contractors to establish unit
prices and permit the Department to determine the low bidder. It shall be understood that the unit

prices of this contract shall prevail throughout the contract regardless of the quantity.

A percentagehas beenaddedto the contractforthe removal and replacement of damaged,
broken or missing casting for those locations identified under reflector replacement.

The exact reflector quantities, locations, and layout details shall be as directed by the Engineer.
At the pre-construction conference, the Contractor will be given the names of individuals to

contact prior to beginning work. The Contractor shall notify the appropriate individual at least
Two Weeks prior to beginning any work in the field.
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COMPLETION DATE

All work on this contract shall be completed on or before December 15, 2023. Should the
Contractor fail to complete all work by December 15, 2023, the Contractor shall be liable in
accordance with Article 108.09 of the Standard Specifications. Multiple crews and/or
extended work hours may be required to complete all of the described work within the
allotted timeframe.

TRAFFIC CONTROL PLAN

The Contractor shall arrange his work in such a manner so as to keep interruptions to traffic flow
a minimum.

Traffic control shall be in accordance with the applicable sections of the Standard
Specifications for Road and Bridge Construction, the applicable guidelines contained in the
"lllinois Manual on Uniform Traffic Control Devices for Streets and Highways", these Special
Provisions and any special details and Highway Standards contained herein and in the
plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the
following Highway Standards relating to Traffic Control and the listed Supplemental
Specifications and Recurring Special Provisions.

Highway Standards 701301 701306 701311 701426 701427 701501 701901 781001

Traffic: Itis the intention of the Department that all routes be kept open to traffic at all times
during the construction of this section. One-way traffic will be permitted in the immediate work
areas during construction. At all other times, two-way traffic shall be maintained throughout the
project.

INTERSTATE SAFETY AND MOBILITY: Public Convenience and Safety shall apply on
weekends in accordance with article 107.09 of the Standard Specifications.

A Changeable Message Board placed with a message running from three (3) days prior to the
start of construction until completion will be required to advise and alert motorists of the work
shall be placed with a specific message as directed by the engineer.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701301: Traffic Control And Protection,
Standard 701301 shall be used for reflector and marker placement on 2 lane, 2 way roads and
streets when the work on that section can be completed within an hour.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701306: Traffic Control And Protection,
Standard 701306 shall be used for reflector and marker placement on 2 lane, 2 way roads and
streets with posted speed greater than or equal to 45 MPH.
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701426: Traffic Control And Protection,
Standard 701426 shall be used for reflector and marker placement on multi-lane pavements
with post speed greater than or equal to 45 MPH. An additional truck with attenuator and arrow
board is required which shall straddle the lane line between the trucks shown in Standard
701426 for work on highways with speeds greater than 55 MPH. The cost of the additional
truck shall be considered included with Standard 701426. Work on curbed multi-lane
pavements with speeds equal to 45 MPH will not require the truck which is intended to travel on
the shoulder. The truck spacing shown on the traffic control details shall be adjusted to address
field conditions.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701427: Traffic Control And Protection,
Standard 701427 shall be used for reflector and marker placement on multi-lane pavements
with post speed less than or equal to 40 MPH.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701501: Traffic Control And Protection,
Standard 701501 shall be used for reflector and marker placement on 2 lane, 2 way roads and
streets with posted speed less than 45 MPH

All work using Traffic Control and Protection, Standard Traffic Control and Protection, Standard
701306, Traffic Control and Protection, Standard 701426, Standard 701427 and Traffic Control
and Protection, Standard 701501 will not be paid separately, but shall be included in the cost of
the pay items.

REPLACEMENT OF DAMAGED RAISED REFLECTIVE PAVEMENT MARKER CASTINGS

This work shall consist of removing damaged raised reflector pavement marker castings and
repairing the pavement after the damaged casting has been removed. Then install a new raised
reflective pavement marker complete with reflector as directed by the Engineer. The replacement
casting shall match the model of the existing casting model installed in the pavement.

The Engineer shall mark the damaged raised pavement marker casting to be removed and replaced
and advise the Contractor of the locations prior to the Contractor beginning work on that route. The
removal and replacement of the damaged casting shall be completed at the same time as the
reflectors are being replaced on the route.

The removal of the damaged raised pavement marker casting shall meet the requirements of Section
783 of the Standard Specifications. The hole resulting from the removal of the raised reflective
pavement marker casting in Bituminous concrete surfaces shall be cleaned out with compressed air,
repaired with a Bituminous Premix For Maintenance Use (Material Specification M 120-10) and
compacted to the satisfaction of the Engineer. Forthose locations where the casting is missing and
there is an existing hole, the existing hole shall be cleaned with compressed air and repaired with a
Bituminous Premix For Maintenance Use (Material Specification M 120-10) and compacted to the
satisfaction to the Engineer. The cost of repairing the existing hole shall be considered as included
to the cost of the contract.
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The hole resulting from the removal of the raised reflective pavement marker casting in Portland
cement concrete pavement shall be cleaned out with compressed air, repaired with a rapid setting
epoxy according to Article 781.03 and to the satisfaction of the Engineer. For those locations where
the casting is missing and there is an existing hole, the existing hole shall be cleaned with
compressed air and repaired with a rapid setting epoxy according to Article 781.03 and to the
satisfaction of the Engineer. The cost of repairing the existing hole shall be considered as included
to the cost of the contract.

This work shall be paid for at the contract unit price each for RAISED REFLECTIVE PAVEMENT
MARKER REMOVAL.

The installation of the replacement raised pavement marker casting shall meet the requirements of
Section 781 of the Standard Specifications. To ensure proper installation of the replacement raised
pavement marker, the marker shall be located fore or aft of the damaged casting location and on the
proper alignment or as directed by the Engineer.

The installation of the new casting complete with reflector shall be paid for in accordance with Article
781.05.

SPECIFICATIONS FOR BITUMINOUS PREMIX FOR MAINTENANCE USE

1. DESCRIPTION. The patching material shall be composed of a mineral aggregate,
plant-mixed with a liquid asphalt and chemical additives from the suppliers of the proprietary
mixtures. The bituminous material shall be capable of coating wet aggregates without stripping, and
shall be available in various grades so that one such grade will enable a stockpile to remain pliable
and workable at a temperature of -26 °C (-15 °F). The patching material shall be capable of
maintaining adhesive qualities in patched areas which are damp or wet at time of application, and
also after remaining in an uncovered stockpile for up to twelve (12) months.

2. MATERIALS. Control of the materials shall be in accordance with the generd
requirements of Section 106 of the current Standard Specifications for Road and Bridge
Construction. If required, afive kilogram (ten-pound) sample of the mineral aggregate and one-
liter (one-quart) sample of the liquid asphalt shall be submitted to the Bureau of Materials and
Physical Research, 126 East Ash Street, Springfield, lllinois, for performing the tests specified
herein.

(a) Aggregate

All Coarse Aggregate used in the proprietary mixtures shall consist of crushed stone of
Class B quality or better as defined in Article 1004.01(a) & (b) of the above cited Standard
Specifications.

(b) Bituminous Materials
The bituminous material shall be a formulation of the liquid asphalt blend prepared under
the supervision of the proprietary mix supplier. It shall meet the requirements of ASTM D
2026 or ASTM 2027, whichever applies, modified as follows



Various Routes

D5 Reflector Repl 23-20
Various Counties
Contract No. 46610

OPTIMIX

QPR-2000

SYLCRETE EV

SYLCRETE VA

UPM

EZ STREET

SAKRETE
SMP ALL
WEATHER

PROLINE

ASTM D 92
Flash point (COC)

°C (°F) - minimum

94 (200)

94 (200)

94 (200)

94 (200)

94 (200)

94 (200)

94 (200) 94 (200) 121 (250)

ASTM D 2170
Kinematic Viscosity

60 °C (140 °F) mm?/s (cSt)

350-3000

300-4000

300-4000

300-4000

400-2500

280-400
(cPs)

300-4000 300-4000 400-600

ASTM D 95 Water
% - maximum

0.2

0.2

0.2

0.2

0.2

0.2 0.2 0.1

ASTM D 402 Distillate

% by Volume of

Original Sample
Temperature

Distillate to 225 °C (437 °F)

Distillate to 260 °C (500 °F)

Distillate to 315 °C (600 °F)

Residue from distillation

to 360 °C (680 °F)

% Volume by Difference

0-5
0-21

70-94

0-5
0-25

72-95

0-5
0-25

0-5
0-25

0-5
0-18

73-95

0-5
8-50

70-95

0-5 0-5 0-0
0-25 0-25 0-55
72-95

72-95 80-90

Residue Tests:

ASTM D 2171 Absolute
Viscosity 60 °C(140 °F)
Pascal Seconds (Poises)
ASTM D 5 Penetration
25°C (77 °F)

100 g, 5s — minimum

ASTM D 5 Penetration,
modified with

cone, 25°C (77 °F)
150 g, 5s — minimum
ASTM D 113 Ductility
21°C (70 °F)
1cm/min.

cm — minimum
ASTM D 113 Ductility
4°C (39°F)
1cm/min,

cm — minimum
ASTM D 2042
Solubility in
Trichloroethylene

% - minimum

11.5-44.0
(115-440)

200

85

99.0

12.5-42.5
(125-425)

200

100

99.0

12.5-42.5
(125-425)

180

100

99.0

12.5-42.5
(125-425)

180

100

99.0

12.5-42.5
(125-425)

180

100

99.0

12.0-42.5
(120-425)

180

100

100

99.0

12.5-42.5
(125-425)

12.5-42.5
(125-425)

12.5-42.5
(125-425)

200 200 300

100 100 100

99.0 99.0 99.9




(c) Stripping Tests

The combined UPM and liquid asphalt shall meet the following stripping tests:

(1) Stripping Tests: Dry Aggregate. Two-hundred grams of the air-dried aggregate
passing the 12.5 mm (Y2-inch) sieve and retained on the 4.75 mm (No. 4) sieve shall
be combined with 6.3 percent, by weight, UPM liquid asphalt and mixed in a
hemispherical metal dish with a stiff spatula for three to five minutes or until a uniform
coating is obtained. Twenty-five grams of this material shall be immediately place in
an oven at 60 °C + 3 °C (140 °F + 5 °F), for eighteen to twenty-four hours, after which
it shall be thoroughly mixed and allowed to cool to room temperature. The sample
shall then be immersed in water at a temperature of 49 °C + 3 °C (120 °F £ 5 °F), and
maintained at this temperature for twenty-four hours. At the end of this period, the
area of the aggregate remaining coated shall be determined visually while the sample
is still immersed in water. Surface coating of at least 90 percent must be retained on
the aggregate. A test similar to the above using MC-250 shall be made for
comparison.

(2) Stripping Test: Wet Aggregate. Two-hundred grams of the aggregate passing the
12.5 mm ("%2-inch) sieve and retained on the 4.75 mm (No. 4) sieve shall be immersed
in water for twenty-four hours and the excess water drained off, leaving the aggregate
surface wet. Thisaggregate shall be combined with 6.3 percent, by weight, UPM liquid
asphalt and mixed in a hemispherical metal dish with a stiff liquid spatulafor three to
five minutes or until a uniform coating is obtained. Twenty-five grams of this materia
shall be immediately place in an oven at 60 °C = 3 °C
(140 °F £ 5 °F), for eighteen to twenty-four hours, after which it shall be thoroughly
mixed and allowed to cool to roomtemperature. The sample shall then be immersed
in water at a temperature of 49 °C £ 3 °C (120 °F £ 5 °F), and maintained at this
temperature for twenty-four hours. At the end of this period, the area of the aggregate
remaining coated shall be determined visually while the sample is still immersed in
water. Surface coating of at least 90 percent must be retained on the aggregate. A
test similar to the above using MC-250 shall be made for comparison. In estimating
the percentage of area remaining coated, any thin or translucent area shall not be
considered as being coated

Proprietary mixes, Sylcrete EV, Sylcrete VA, Optimix, QPR-2000, EZ Street, SMP, Sakrete
All Weather, and Proline shall meet the following stripping tests.

(1) Place 50 grams of cold mix into a beaker containing 400 ml of boiling distilled water.
Bring back to boiling and boil for 3 minutes with constant stirring at 1 revolution per
second. At the end of 3 minutes, remove the beaker from the heat source and
immediately decant the water. Empty the wet mix onto a paper towel and examine.
The retained coating shall not be less than 95 percent.

(2) AASHTO T 182-06 Coating and Stripping of Bitumen-Aggregate Mixtures.
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3. INSPECTION. The Engineer or his authorized representative shall have access at any time
to all parts of the plant in order to verify weights or proportions and quality of materials used in
the preparation of the mixture. The manufacturer shall afford such facilities as may be required
for making inspection at the plant and for collecting and forwarding samples of the ingredient
materials and bituminous mixture to the Department.

4. PLANT AND EQUIPMENT. Storage facilities and all equipment used in the preparation of the
mixture shall be approved by the Department. An approved drier shall be available for surface
drying the aggregate when needed. The materials for individual batches shall be measured
accurately, either by volume or weight, by approved methods and equipment. A batch type mixer
of approved design and capacity shall be used in mixing the ingredient materials. However,
approval for the use of a continuous mixer will be given if it can be shown that satisfactory results
will be obtained.

5. PREPARATION OF MIXTURE. The aggregate and Optimix, or QPR-2000, or Sylcrete, or
UPM, or EZ Street, or SMP liquid asphalt shall be proportioned into the mixer and mixed for at
least 30 seconds or untila uniformly coated mixture is obtained. The liquid asphaltshall be heated
to a temperature of 93 °C + 28 °C (200° F + 50° F), at the time of mixing, and in accordance with
the instructions of proprietary mix supplier. When necessary to heat the aggregates, the
aggregates should not be heated to more than 68 °C (155 °F).

6. COMPOSITION OF MIXTURE. The ingredients shall be combined to produce a mixture
meeting the approval of the Department and conforming to the following composition limits, by
weight, as determined by tests of the prepared mixture:



Various Routes

D5 Reflector Repl 23-20

Various Counties
Contract No. 46610

SYLCRETE QPR- SAKRETE
SIEVE SIZE BT EV AND VA 2000 oPM £2 STREET SMP ALL PROLINE
MIX #1 MIX #2 MIX #1 MIX #2 MIX #1 MIX #2 MIX #1 MIX #2 WEATHER
12.5mm (1/2") | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 100 100
9.5 mm (3/8") | 90-100] 100 | 90-100] 90-100] 90-100] 100 | 90-100]95-100] 100 |90-100] 90-100 | 100
475 mm (No. 4)| 20-55 | 85-100| 20-55 | 20-55 | 15-55 | 70-100| 20-55 | 80-100| 85-100] 20-55 | 20-55 | 70-100
2.36 ”;ST (No. 1 530 | 10-40 | 5-30 | 5-30 530 | 0-10 | 10-40 | 530 | 530 | 2040
1'18Té‘;(N°' 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | 0-10 | o0-10 10-30
600 um (No. 30) 07 | 07 0-10 0-25
300 um (No.50)] 05 | 05 | 05 | 05 05 | 0-10] 05 | 05 0-5 0-20
75 um (No. 200)] 0-2 | 025 | 025 | 02 | 04 | 04 | 03 |1.5635] 04 | 04 0-2 05
Residual = | 3 65 | 365 | 3-6.5 | 3-7.0 |3.56.53.56.5| 37 | 37 |357.0[357.0| 370 | 4.0-6.0
Bitumen

Based on percent of total aggregate weight.
2/Based on percent of total mixture weight.

7. LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC. The laws to be observed; permits and licenses; patented devices;
materials, and processes; and responsibility for damage claims, shall be in accordance with the requirements of Section 107 of the

above cited Standard Specifications.

Effective June 1, 2010

This specification supersedes Serial Number M 120-07, effective February 1, 2007.

8
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2,2017 Revised: April1,2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will notbe allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays willbe made
as follows.

(1) MinorDelay. Laboridled which cannotbe used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for aminor delay.

Equipment will be the same as for aminor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor's yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather preventwork on the controlling item.

(3) When conductorlack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of aclaimin favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustmentin the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”
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Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from adelay meeting the criteriain the following table.

Contract Type Cause of Delay

Length of Delay

) Article 108.04(b)(3) or
Working Days | aricle 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project

overhead will be paid as follows.

(1) DirectJobsite and Offsite Overhead. Paymentfor documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Over $50,000,000 One

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Two Project Superintendents,

One Clerk

Engineer, and
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(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided forin Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Departmentfor the Department's efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September1, 2000 Revised: March 2,2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financid
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. Forthe purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvementin such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:
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(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has beenincluded because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set forin this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Ultilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
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be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effortto meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Departmentwill consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevantin appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise preferto perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidders
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to selectthose portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is notin itself sufficientreason forabidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
differenceis excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Notrejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assistinterested DBE companies in obtaining bonding, lines of credtt,
or insurance as required by the recipientor Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company officid
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not

15



Various Routes

D5 Reflector Repl 23-20
Various Counties
Contract No. 46610

approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Departmentat “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become fina
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effortto meet the goal. After the review by the Reconsideration Officer,
the bidder willbe sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith effortsto do so. A final decision by the Reconsideration
Officerthat a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are providedin 49 CFR Part
26.55, the provisions of which govem over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percentgoal creditforthe work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
fromthe Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. Atleast one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:
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(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased froma DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approvd of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
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subcontract, anew Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for alisted DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consentas provided in subsection (a) of this part. Unless Department consentis provided
fortermination of a DBE subcontractor, the Contractor shall notbe entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
fortherequest. The Contractor shall give the DBE five days to respond to the Contractor’s
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notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If requiredin a particular case as a matter of
public necessity, the Bureau may provide aresponse period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to performits work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extentneeded to meet the established Contractgoal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.
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(f) EINAL PAYMENT. Afterthe performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has notbeen satisfactorily completed. If the Contractor
does not have the fullamount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of adecision to deduct the amount of the goal notachieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered inthe same manner as setforth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a find
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

ILLINOIS WORKS APPRENTICESHIP INITIATIVE — STATE FUNDED CONTRACTS (BDE)

Effective: June 2,2021
Revised: September 2, 2021

lllinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.). For contracts having an awarded
contract value of $500,000 or more, the Contractor shall comply with the lllinois Works
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25)and all applicable administrative rules. The
goal of the lllinois Apprenticeship Works Initiative is that apprentices will perform either 10% of
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated
labor hours in each prevailing wage classification, whichever is less. The Contractor may seek
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of
this goal in certain circumstances pursuantto 30 ILCS 559/20-20(b). The Contractor shallensure
compliance during the term of the contract and will be required to report on and certify its
compliance. An apprentice use plan, apprentice hours, and a compliance certification shall be
submitted to the Engineer on forms provided by the Department and/or DCEO.
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2,2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor’'s submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April1,2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%"
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SUBMISSION OF PAYROLL RECORDS (BDE)
Effective: April 1,2021 Revised: November 1, 2022

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker’'s name, the worker’s address, the worker’s
telephone number when available, the worker’s social security number, the worker’s classification
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number
of hours worked each day, and the worker’s starting and ending times of work each day. However,
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly
maintained and jointly governed by one or more employers and one or more labor organization
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate,
the worker’s hourly fringe benefitrates, the name and address of each fringe benefit fund, the
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benéefit,
if applicable.

The Contractor and each subcontractor shall certify and submit payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers shall not be included on weekly submittals. Instead, the payrolls shall
include an identification number for each employee (e.g., the last four digits of the employee’s
social security number). In addition, starting and ending times of work each day may be omitted
fromthe payroll records submitted. The submittals shall be made using LCPtracker Pro software.
The software is web-based and can be accessed at https://Icptracker.com/. When there has been
no activity during a work week, a payroll record shall still be submitted with the appropriate option
(“No Work”, “Suspended”, or “Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Specid
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15t day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the Illinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (8201LCS 130). The portd
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.qg., the last four digits of the employee’s socid
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.cony.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1,2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(q) Temporary Sign SUPPOIES .....uuieieiieiiie e e e e e e e eee e e e eeeeee 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shallbe supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification ora FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31,2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.
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Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
TestLevel 3. TestLevel 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department's qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent

and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.
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