102

Letting November 18, 2022

Notice to Bidders,
Specifications
and Proposal

lllinois Department
of Transportation

Contract No. 64M81

ROCK ISLAND County
Section (81-1,81-2)RS-1
Route FAI 280

Project NHPP-5YPU(502)
District 2 Construction Funds

Prepared by

Checked by

(Printed by authority of the State of Illinois



llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
November 18, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 64M81

ROCK ISLAND County
Section (81-1,81-2)RS-1
Project NHPP-5YPU(502)
Route FAI 280

District 2 Construction Funds

4.28 miles, cold milling, pavement patching and Hot-Mix Asphalt resurfacing on 1-280 from East of the
IL 92_interchange to 0.1 miles East of Milan Beltway.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAI Route 280 (1-280), Project NHPP-5YPU(502), Section(81-1,81-2) RS-1, Rock
Island County, Contract No. 64M81 and in case of conflict with any part, or parts, of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

[-280 from east of the IL 92 interchange to 0.1 mile east of the Milan Beltway.

DESCRIPTION OF PROJECT

Cold milling, pavement patching and HMA resurfacing .

TRAFFIC CONTROL PLAN

E Effective: January 14, 1999 Revised: January 13,2017
Standards:
701101 701106 701400 701401 701406 701411
701426 701428 701456 701901
Details:

34.1 Work Zone & Sign Details
39.1 Traffic Control Typical Weave

Signs:
“‘BUMP” (W8-1(0)48) signs shall be installed as directed by the Engineer.

“UNEVEN LANES” W8-11(0)48 signs shall be installed at 1 mile intervals or as directed by the
Engineer.
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“‘LOW SHOULDER” W8-9(0)48 signs shall be installed at 1 mile intervals or as directed by the
Engineer.

When covering existing Department signs, no tape shall be used on the reflective portion of the
sign. Contact the District sign shop for coveringtechniques.

Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base
sign.

No more than one kind of alteration shall be used to alter a sign.

Any post stubs without a sign in place and visible shall have a reflector placed on each post.
Devices:

A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open.

Vertical barricades shall not be used in weaves, and in the gore areas on Highway Standard
701411.

Vertical barricades shall not be used as a device were the existing speed limit is 65 mph or
greater.

Flaggers:

Flaggers shall comply with all requirements and signaling methods contained in the Department’s
“Traffic Control Field Manual” current at the time of letting. The flagger equipment listed for
flaggers employed by the lllinois Department of Transportation shall apply to all flaggers

When the road is closed to through traffic and it is necessary to provide access for local traffic, all
flaggers as shown on the applicable standards will be required. No reduction in the number of
flaggers shall be allowed.

Pavement Marking:

All temporary pavement markings that will be operational during the winter months (December
through March) shall be paint.

Short term pavement markings on a milled surface shall be paint.

Highway Standards Application:

Traffic Control and Protection Standard 701400:

This work shall be done according to section 701 of the Standard Specifications and the Typica
Application of Traffic Control Devices for Highway Construction, Standard 701400, and as
specified herein.

The portable changeable message boards shown shall be placed two weeks before the start of
the work, informing the public of the lane closures



FAI Route 280 (1-280)
Project NHPP-5YPU(502)
Section (81-1, 81-2) RS-1

Rock Island County
Contract No. 64M81

Traffic Control and Protection Standards for Patching Layout on Multi-Lane Roads: This work
shall be done according to Standard 701401 and Section 701 of the Standard Specifications. The
contractor shall be required to install three calendar days in advance of the areas to be patched
for the protection of the State personnel laying out the locations for pavement patching.

The barricades as shown in 701401 shall not encroach on the lanes open to traffic at any time.
The only exception to this will be in the immediate work area when workers are present, then the
barricades may be moved out to permit the construction operation.

Traffic Control and Protection Standard 701411:

Method of Measurement. Each ramp will be measured as a separate location and will be
considered as a separate location for payment, regardless of the number of installations at that
ramp.

Interstates and multi-lane divided highways where the existing speed is greater than 45 mph: The
Contractor shall equip all machinery and vehicles with flashing amber lights, installed so the
illumination is visible from all directions.

The median crossover will generally not be available for Contractor use. It may be used only
when both lanes adjacent to the median are closed. Under no condition shall left turn lanes be
made to cross the median from lanes open to traffic. Where interchanges are not available, the
Contractor shall only be allowed to turn around where left turn lanes are present.

Parking of personal vehicles within the right-of-way will be strictly prohibited. Parking of
construction equipment within the right-of-way will be permitted only at locations approved by the
Engineer.

Maintenance of Traffic:

The Contractor shall notify the Rock Island County Highway Department, the corresponding
Township Commissioner, city municipality, emergency response agencies (i.e.: fire, ambulance,
police), school bus companies and the Department of Transportation (Bureau of Project
Implementation) regarding any changes in traffic control.

The Contractor shall have all lanes open from 3:00 PM Friday until 12:00 AM Monday, unless
prior approval is obtained from the Resident Engineer.

Guardrail work shall be completed using Traffic Control and Protection Standard 701401.

The pavement patch removal and replacement shall be completed using Traffic Control and
Protection Standard 701401.

The sawing of patches and placing of shoulder aggregate shall be completed using Traffic Control
and Protection Standard 701401.

Placing and removing pavement marking shall be completed using Traffic Control and Protection
Standard 701426.

The milling and resurfacing shall be completed using Traffic Control and Protection Standard
701401 and 701411.
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Milled pavement shall be resurfaced before opening the road to traffic.

Two (2) changeable message signs shall be placed two weeks prior to star of construction and to
be used throughout construction as determined by the Engineer.

The Contractor shall monitor Eastbound [-280 queuing between the hours of 3:00pm to 6:00pm
when the driving (right) lane is closed. If queuing occurs in excess of Work Zone Mobility goals,
the Contractor shall modify their operations to minimize excess queuing.

The Contractor shall coordinate construction activities and traffic control with the Contractor of
the adjacent project 64F78.

Both the Contract 64M81 and the immediately adjacent Contract 64F78 are anticipated to be
paving concurrently for portions of the 2023 construction season. Per 64M81 contract plans, it is
anticipated that the 64M81 Contractor shall construct a transition segment at the butt joint near
the IL 92 interchange at the shared contract limit with adjacent Contract 64F78 for the super
elevation correction. However, the 64M81 Contractor shall remain in coordination with the 64F78
Contractor to confirm construction schedule for the shared joint in 2023, and if the adjacent
Contract 64F78 side transition segment is constructed prior to the Contract 64M81 transition
segment, then the Contract 64M81 Contractor may be requested to modify the 64M81 transition
segment to extend it to meet into the final pavement elevations at the shared joint with 64F78.

GUARDRAIL REMOVAL

Effective: August 20, 1990 Revised: April 10,2014

This work shall be done in accordance with Section 632 of the Standard Specifications except
that all removed guardrail will become the property of the Contractor.

This work will be paid for at the contract unit price per Footfor GUARDRAIL REMOVAL, measured
from center-to-center of end posts.

MOWING

Effective: January 1, 2002 Revised: April 12,2016

This work consists of mowing all Seeding Class 1a and Class 2A at the completion of the project
or before winter shut down. The vegetation must be at least 6” long before mowing. The
vegetation shall be mowed to obtain a height of not more than 3 inches. All debris must be

cleared from the right-of-way immediately after the mowing.

This work will be paid for at the contract unit price per Acre for MOWING.
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GEOTECHNICAL REINFORCEMENT
Effective: November 30, 2010 Revised: April 10,2014

Biaxial Geoagrid Flat Installation

This work consists of furnishing and installing an integrally-formed polypropylene geotechnica
grid reinforcement material. The geogrid shall have an aperture, rib and junction cross section
sufficient to permit significant mechanical interlock with the material being reinforced. There shall
be a high continuity of tensile strength through all ribs and junctions of the grid material to reinforce
the subbase or subgrade as shown on the plans and specifications.

MATERIAL TEST METHOD DATA
CHARACTERISTICS
polymer type polypropylene
carbon black content ASTM D 4218 0.50% (min.)
DIMENSIONAL TEST METHOD UNIT DATA
CHARACTERISTICS
open area CW 02215 % 75 (max.)
unit weight ASTM D 5261 oz/yd2 5.0 (min.)
TECHNICAL TEST METHOD UNIT DATA
CHARACTERISTICS
junction efficiency GRI-GG2 % 90 (min.)

The supplier should provide a certification that their product meets the above requirements.

The geotechnical reinforcement shall be placed as described herein or as shown on the cross
sections.

Geogrid shall be delivered to the jobsite in such a manner as to facilitate handling and
incorporation into the work without damage. Material shall be stored in such a manner as to
prevent exposure to direct sunlight and damage by other construction activities.

Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp
objects and trees. Tree stumps shall be cut to the level of the ground surface. If the stumps
cannot be cut to the ground level, they shall be completely removed. Inthe case of subgrades,
all wheel tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled
with soil to provide areasonably smooth surface.

The geotechnical reinforcement shall be placed with the “roll length” parallel to the pavement.
Fabric of insufficientwidth or length to fully cover the specified area shall be lapped a minimum
of 24 inches. The geogrid should be securedin place.
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Installation:

The granular blanket shall be constructed to the width and depth required on the plans. Unless
otherwise specified, the material shall be back-dumped on the Geogrid in a sequence of
operations beginning atthe outer edges of the treatment areawith subsequent placement towards
the middle.

Placement of material on the Geogrid shall be accomplished by spreading dumped material off of
previously placed material with a bulldozer blade or endloader, in such a manner as to prevent
tearing or shoving of the Geogrid. Dumping of material directly on the Geogrid will only be
permitted to establish an initial working platform. No construction equipment shall be allowed on
the Geogrid prior to placement of the granular blanket. If the geogrid develops wrinkles or moves
significantly, an alternative method of securing it shall be used.

Unless otherwise specified in the plans or Special Provisions, the granular material, shall be
placed to the full required thickness and compacted to the satisfaction of the Engineer.

Geogrid which is damaged during installation or subsequent placement of granular material, due
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at his
expense, including costs of removal and replacement of the granular material.

Torn Geogrid may be patched in-place by cutting and placing a piece of the same Geogrid over
the tear. The dimensions of the patch shall be at least 2 feet larger than the largest dimension of
the tear and it shall be weighted or otherwise secured to prevent the granular material from
causing lap separation.

Method of Measurement: Geotechnical Reinforcement will be measured in square yards for the
surface areaplaced. The excavation, replacement and compaction of the granular layer shall be
paid for separately.

Basis of Payment: This work will be measured in place and the area computed in square yards.
The work will be paid for at the contract unit price per Square Yard for GEOTECHNICAL
REINFORCEMENT.

PCC AUTOMATIC BATCHING EQUIPMENT
Effective: January 1, 2015 Revised: April 12,2016

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

Plants shall have computerized batching interfaced with a printer. Batch weights, aggregate
mixtures, water added, amount of each admixture or additive, and percent variance from design
shall be printed for each batch. Tickets shall state the actual water-cement ratio as batched, and
the amount of water that can be added to the batch without exceeding the maximum water-cement
ratio. Truck delivery tickets are still required as per Article 1020.11(a)(7) of the Standard
Specifications.
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PCC QC/QA ELECTRONIC REPORTS SUBMITTAL
Effective: January 1, 2015 Revised: April 12,2016

The Contractor's QC personnel shall be responsible for electronically submitting BMPR MI1654
“Concrete Air, Slump, and Quantity,” BMPR MI655 “P.C. Concrete Strength,” and BMPR MI1504
“Aggregate Gradation” reports to the Department. The format for the electronic submittals shall
be the QMP package reporting program, which will be provided by the Department. Microsoft
Excel 2007 or newer and Microsoft Outlook is required for this program which shall be provided
by the Contractor.

WORK ZONE PAVEMENT MARKING AND REMOVAL
Effective: December 29, 2008 Revised: October 5, 2021

This work shall consist of installing and removing temporary pavement marking according to
Section 703 and 7830f the Standard Specifications and the following:

All temporary paint on the final wearing surface shall be removed according to Article 1101.12
Water Blaster with Vacuum Recovery and the applicable portions of Sections 783 of the Standard
Specifications and as described herein.

Add the following paragraph to Article 1101.12 of the Standard Specifications.

“For the high pressure water spray, the pressure at the nozzle shall be approximately
25,000 psi with maximum flow rate of 15 gal/min. The nozzle shall be in close
proximity to the pavement surface.”

JOINT TRIMMING
Effective: March1, 2022
The following is the sequence for milling and paving:

1. If specified in the contract, mill both lanes and shoulders for the entire project.

2. Place the HMA binder on both driving lanes and shoulders for the entire project.

3. Onthefirstlane to be paved, place the tack coat and new HMA surface course 6 in. wider
than the joint to be trimmed.

4. After surfacing the first driving lane and prior to cleaning and start of surfacing on the
following lane or shoulder, mill off the extra 6 in. of new HMA surface to the joint location,
per the typical sections. The milling equipment must be capable of producing a straight
line. The depth of the milling must be controlled so as not to gouge the underlying binder
lift. The intentis to create a vertical face at the joint and provide lateral confinement for
the following surface course material. Skid steer mounted mills will not be allowed.
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5. Clean and prepare the surface of the remaining shoulder or lane for HMA placement as
per Article 406.05 of the Standard Specifications. The tack coat shall be sprayed the full
width of the HMA shoulder or lane and also lapped onto the newly trimmed joint a distance
not to exceed 4 in. This additional width is to ensure the vertical face of the adjacent mat
is adequately covered with tack coat.

6. Placement of surface course at the trimmed joint shall require the compacted height of
HMA to be exactly flush, or notmore than 1/32in. higher, than the adjacent lane to ensure
the joint has sufficient material for adequate compaction and proper drainage. During
placement, the side plate of the screed shall not exceed 1/2 in. overlap onto the adjacent
lane.

The milling of new HMA 6 in. extra width at the joint to be trimmed will be paid for at the contract
unit price per square yard for HOT-MIX ASPHALT SURFACE REMOVAL, SPECIAL.

The additional tack coat will be paid for at the contract unit price per pound of residual asphalt for
BITUMINOUS MATERIAL (TACK COAT) or POLYMERIZED BITUMINOUS MATERIAL (TACK
COAT).

The additional HMA surface course will be paid for at the contract unit price per ton for HOT-MIX
ASPHALT SURFACE COURSE, of the friction aggregate mixture and Ndesign specified or
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the friction aggregate mixture and
Ndesign specified. All other extrawork will not be paid for separately but shall be included in the
unit bid price of the various pay items and no other compensation will be allowed.

AVAILABILITY OF ELECTRONIC FILES
Effective 10/16 Revised 2/10/17

3D or 2D MicroStation and GEOPAK files of this project will be made available to the Contractor
after contract award. This information will be provided upon request as MicroStation CADD files
and Geopak coordinate geometry files ONLY. If data is required in other formats it will be your
responsibility to make these conversions. Contractor shall coordinate obtaining electronic files
through the Project Engineer. If there is a conflict between the electronic files and the printed
contract plans and documents, the printed contract plans and documents shall take precedence
over the electronic files. The Contractor shall accept all risk associated with using the electronic
files and shall hold the Department harmless for any errors or omissions in the electronicfiles and
the data contained therein. Errors or delays resulting from the use of the electronic files by the
Contractor shall not result in an extension of time for any interim or final completion date or shall
not be considered cause for additional compensation. The Contractor shall not use, share, or
distribute these electronic files except for the purpose of constructing this contract. Any claims
by third parties due to use or errors shall be the sole responsibility of the Contractor. The
Contractor shall include this disclaimer with the transfer of these electronic files to any other
parties and shall include appropriate language binding them to similar responsibilities.
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LINEAR DELINEATOR PANELS, 6 INCH

Description. This work shall consist of furnishing and installing linear delineators on structure
barrier wall (parapets) at locations shown on plan details.

CONSTRUCTION REQUIREMENTS

Linear delineator panels shall be placed on each parapet wall 6 inches down from the top. These
panels shall be either white or yellow, matching the color of the adjacent pavement marking edge
line. They should be spaced at a minimum of 80-foot centers horizontally, with the first and last
panel located within 20 feet of the parapet wall ends. Structures that contain existing linear
delineator panels shall have any damaged or missing panels removed and replaced as directed
by the Engineer.

When attaching linear delineator panels to concrete, the panels shall be secured using an anchor
bolt method approved by the Engineer that will anchor the entire panel securely, but also facilitate
removal of the panel by maintenance operations if damaged or weathered in the future. The
Contractor shall also sufficiently cover the back side of the linear delineator panel, to the
satisfaction of the Engineer, with an adhesive caulking system to aid in the permanent adhesion
and alignment of the panels prior to drilling through the pre-drilled linear delineation systemholes.

When securing the linear delineator panels to concrete barrier walls, the Contractor may use a
linear delineation system panel and bracket mounting method approved by the Engineer. The
Contractor may also use an adhesive caulking method to sufficiently cover the back side of the
linear delineator panel to the satisfaction of the Engineer. The Contractor shall be responsible for
testing the durability and strength of the method used to ensure permanent adhesion of the linear
delineator panel to the bridge rail. Drilling into metal bridge rail or other metal surfaces to secure
the linear delineator panels will not be permitted.

When removing and replacing missing or damaged linear delineator panels, the existing linear
delineator panels and any adhesive or bracket when used to secure the existing linear delineator
panels shall be removed to the satisfaction of the Engineer. All cost and labor associated with the
removal and cleanup of the existing linear delineator panels shall not be paid for separately but
shall be included in the cost of this work.

Each panel shall be 34 inches in length and 6.00 inches in width. The panels shall be constructed
of cube-corner retroreflective material in standard highway colors permanently bonded to an
aluminum substrate. The lateral edges of each panel shall be hemmed. The panel assembly shall
have a repeating raised lateral ridge every 2.25 inches. Each ridge shall be 0.34 inches high with
a 45° profile and a 0.28-inch radius top.

Daytime color requirements shall be determined frommeasurement of the retroreflective sheeting
applied to aluminum test panels. Daytime color shall be measured instrumentally using a
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing
geometry. Measurements shall be made in accordance with ASTM E1164 for ordinary colors or
ASTM E2153 for fluorescent colors. Chromaticity coordinates shall be calculated for CIE
llluminant D65 and the CIE 1931 (20) Standard Colorimetric Observer in accordance with ASTM
E308 for ordinary colors or ASTM E2152 for fluorescent colors.
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Chromaticity Limits for White

X Y X y X y X y Limit Y (%)
Min Max
White  |0.303 |0.287 |0.368 |0.353 [0.340 |0.380 [0.274 |0.316 40 -

Chromaticity Limits for Fluorescent Yellow

Total Luminance
X Y X Y X y X y Factor YT (%)
Min

Fluor. 0.521 0.424 0.557 0.442 0.479 0.520 |0.454 0.491 40
Yellow

Inspection of Linear Delineator Panels

The linear delineator panels installed under this contract will be inspected following installation, in
addition, they will be inspected following a winter performance period that extends 180 days from
December 30th.

Within 15 calendar days after the end of the winter performance period, a final performance
inspection will be made. If this inspection discloses any work which is not visibly intact and
serviceable, the Contractor shall, within 30 calendar days, completely repair or replace such work
to the satisfaction of the Engineer.

Measured in its entirety, the work shall be 97 percent intact.

Upon completion of the final performance inspection, or after satisfactory completion of any
necessary corrections, the Engineer shall notify the Contractor in writing of the date of such find
performance inspection and release him/her from further performance responsibility.

This delay in performance inspection and performance acceptance of the linear delineator panels
shall not delay acceptance of the entire project and final payment due if the contractor requires
and receives from the subcontractor a third party “performance” bond naming the Department as
obligee in the full amount of all linear delineator panels listed in the contract, multiplied by the
contract unit price. The bond shall be executed prior to acceptance and final payment of the non-
linear delineator panel items and shall be in full force and effect until final performance inspection
and performance acceptance of the linear delineator panels. Execution of the third-party bond
shall be the option of the Contractor.

Basis of Payment
This work, including all materials, equipment, and labor necessary to complete the work as

described will be paid for at the contract unit price per each for LINEAR DELINEATOR PANELS,
6 INCH.
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MATERIAL TRANSFER DEVICE (BDE)

Effective: June 15, 1999
Revised: January 1, 2022

Add the following to Article 406.03 of the Standard Specifications:

“(n) Material Transfer Device 1102.02”

Add the following to the end of Article 406.06(f) of the Standard Specifications:
“Whenrequired, amaterial transfer device (MTD) shall be used to transfer the HMAfromthe haul
trucks to the spreading and finishing machine. The particular HMA mixtures for which an MTD is
required will be specified in the plans. When not required, an MTD may still be used at the

Contractor’s option, subject to the requirements and restrictions herein. Use of MTDs shall be
according to the following.

MTD Category Usage

Category | IAny resurfacing application
Full-Depth HMA where the in-place binder thickness is =
10in. (250 mm)

Category |l Full-Depth HMA where the in-place binder thickness is <
10in. (250 mm)

Category | MTD’s will only be allowed to travel over structures under the following conditions:
(1) Approval will be given by the Engineer.

(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.”

Add the following to the end of Article 406.13(b) of the Standard Specifications:

“The required use of an MTD will be measured for payment in tons (metric tons) of the HMA
mixtures placed with the MTD. The use of an MTD at the Contractor’s option will notbe measured
for payment.”

Add the following between the second and third paragraphs of Article 406.14 of the Standard
Specifications:

“The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE. The HMA mixtures placed with the MTD will be paid for
separately according to their respective specifications.”

11
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Revise Article 1102.02 of the Standard Specifications to read:
“1102.02 Material Transfer Device (MTD). The MTD shall be according to the following.

(a) Requirements. The MTD shall have a minimum surge capacity of 15 tons (13.5 metric
tons), shall be self-propelled and capable of moving independent of the paver, and shall
be equipped with the following.

(1) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. MTDs having paver style
hoppers shall have a horizontal bar restraint placed across the foldable wings which
prevents the wings from being folded.

(2) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of 14
tons (12.7 metric tons).

(3) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,
anti-segregation, re-mixing auger.

(b) Qualification and Designation. The MTD shall be on the Department’s qualified product
list with one of the following designations.

(1) Category l. The MTD has a documented maximum HMA carrying capacity contact
pressure greater than 25 psi and has a central surge hopper of sufficient capacity to
mix upstream HMA with downstream HMA.

(2) Category Il. The MTD has a documented maximum HMA carrying capacity contact
pressure less than or equal to 25 psi.”

Based on our structural analysis, all of the below structures can be crossed with an empty MTD
with a maximum gross weight restriction of 40 Tons.

If the same MTD is used throughout the entire contract, then it must be limited to an empty gross
weight <40 tons.

SN 081-0018
SN 081-0019
SN 081-0022
SN 081-0023
SN 081-0024
SN 081-0025
SN 081-0026
SN 081-0027
SN 081-0146
SN 081-0147
SN 081-0190
SN 081-0191
SN 081-1147
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract SpecificWork Areas. The excavated soiland groundwater within the work areas listed
below shall be managed as either “uncontaminated soil”’, hazardous waste, special waste or non-
special waste. For stationing, the lateral distance is measured from centerline and the farthest
distance is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposa
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill. The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposd
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

The following contract specific work areas shall be monitored by the Environmental Firm for soil
contamination and workers protection.

Site 4172-2, Right-of-Way, Approximate mile markers 11.3 to 15.9, Milan and Rock Island,
Rock Island County, IL

e Station 125+00 to Station 135+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(2). Contaminants of concern
sampling parameters include: TCLP Antimony, TCLP Lead.

e Station 125+00 to Station 165+00, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene.

e Station 175+00 to Station 185+00, 0 to 80 feet RT and LT. The Engineer has determined
this material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria
of and shall be managed in accordance with Article 669.05(a)(3). Contaminants of
concern sampling parameters include: Benzo(a)pyrene.

e Station 195+00 to Station 205+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene.

e Station 205+00 to Station 215+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concemn
sampling parameters include: Benzo(a)pyrene, Lead.
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Station 205+00 to Station 215+00, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene.

Station 215+00 to Station 235+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Lead.

Station 235+00 to Station 245+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concemn
sampling parameters include: Benzo(a)pyrene, Chromium, Iron, Lead, Manganese.
Station 245+00 to Station 255+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Chromium, Manganese.

Station 255+00 to Station 265+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene.

Station 255+00 to Station 265+00, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(b)(1). Contaminants of concem
sampling parameters include: Iron, pH.

Station 265+00 to Station 275+00, 0 to 90 feet LT. The Engineer has determined this
material from 0 to 5-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Chromium, Iron, and Manganese.
Station 265+00 to Station 275+00, 0 to 90 feet LT. The Engineer has determined this
material from 5 to 10-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(c). Contaminants of concemn
sampling parameters include: Iron, pH.

Station 265+00 to Station 275+00, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Naphthalene, Chromium, Lead.

Station 275+00 to Station 295+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene.

Station 295+00 to Station 305+00, 0 to 80 feet LT and RT. The Engineer has determined
this material from 5 to 10-footbgs in the vicinity of the station and off-set meets the criteria
of and shall be managed in accordance with Article 669.05(c). Contaminants of concem
sampling parameters include: Iron, Manganese.

Station 305+00 to Station 322+00, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Iron.
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e Station 315+00 to Station 322+50, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Manganese.

e Station 337+50 to Station 347+50, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(c). Contaminants of concem
sampling parameters include: Iron, Manganese.

e Station 337+50 to Station 347+50, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concemn
sampling parameters include: Benzo(a)pyrene.

e Station 342+50 to Station 347+50, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(c). Contaminants of concem
sampling parameters include: Iron, Manganese.

e Station 357+50 to Station 362+50, 0 to 80 feetLT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(5). Contaminants of concem
sampling parameters include: Benzo(a)pyrene, Chromium, Iron, Manganese.

e Station 357+50 to Station 362+50, 0 to 80 feet RT. The Engineer has determined this
material from 0 to 2-foot bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concem
sampling parameters include: Chromium.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

Additional information on the contract specific work areas listed above collected during the

regulated substances due-diligence process is available through the District's Environmentad
Studies Unit (DESU).
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CONSTRUCTION LAYOUT

Description.

This work shall consist of field surveying both the existing condition, and the final as-built
conditions of the project at the locations specified in this Special Provision. This work is
considered to be in addition to the provisions in Recurring Special Provision Checksheet #9 —
Construction Layout Stakes.

Construction Requirements.

The Contractor shall field survey both the existing condition, and the final as-built conditions
throughoutthe project atlocations where sideslope grading or Aggregate Wedge construction wil
take place on the OUTSIDE SHOULDERS ONLY. The survey shots will be performed at 100’
intervals, and will consist of Outside Lane Edge of Pavement (EOP), Outside Shoulder Edge of
Shoulder (EOS), and any Agg Wedge and/or ground shots down to the Existing/Proposed toe of
slope.

The Contractor shall then prepare as built plan sheets and cross sections and provide an
electronic copy of them to the Engineerin all of the following file formats:

- PDF
- CADD
- GIS

Additionally, the Contractor shall provide the Engineer with a copy of the survey datafile.

The Engineer shall provide this data to both the Village of Milan and the Big Island River
Conservancy District (BIRCD) per Special Provision for SPECIFICATIONS FOR BIG ISLAND
RIVER CONSERVANCY DISTRICT (BIRCD) AND VILLAGE OF MILAN.

Basis of Payment.

This work shall not be measured separately for payment, but shall be included in the pay item
CONSTRUCTION LAYOUT.
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HOT-MIX ASPHALT REMOVAL (SPECIAL)
Effective: August 24,2009 Revised: April 10,2014

This work shall consist of cold milling a drainage channel through the existing shoulder and
replacing the mix after the mainline has been resurfaced. The work shall be done according to
Section 408 & 440 of the specification book.

To prevent pooling of water in the milled traffic lane, adrainage channel shall be cut in the
shoulder at low points and other locations where pooling of water may occur, as specified by the
Engineer. The drainage channel shall be the same depth as the traffic lane and a width of 18”
to 24”.

After the surface has been placed on the adjacent through lane, the drainage channel shall be
primed and filled with incidental hot-mix asphalt surfacing and compacted to the satisfaction of
the Engineer.

This work will be paid for at the contract unit price per Square Yard for HOT-MIX ASPHALT
REMOVAL (SPECIAL).

HOT-MIX ASPHALT SURFACE SCARIFICATION
Effective: February 10, 1995 Revised: January 16,2018

This work shall consist of removing, with a self-propelled milling machine and automatic grade
control, according to Section 440 of the Standard Specifications, the necessary existing hot-mix
asphalt material from the existing pavement at locations indicated in the plans. The purpose of
grinding is to remove the existing bumps and texture the existing hot-mix asphalt surface in
preparation for an overlay. The Contractor shall mill 1/4 - 1/2 inches at the centerline, and 1/2
inches at the existing edge of pavement, or as directed by the Engineer.

The millings may be placed on the shoulder and leveled out or removed at the Contractor’s
option. In areas where no shoulder is present, the contractor shall remove the millings.

This work will be paid for at the contract unit price per square yard for HOT-MIX ASPHALT
SCARIFICATION.
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SPECIFICATIONS FOR BIG ISLAND RIVER CONSERVANCY DISTRICT (BIRCD) AND
VILLAGE OF MILAN

Description.

Below are additional specifications required by the Village of Milan and the Big Island River
Conservancy District (BIRCD) for any construction activities in the vicinity of the earthen levees
which exist adjacent to the 1-280 construction limits.

These specifications will focus on eliminating existing or new penetrations into the ground, the
proper backfilling of any voids in the ground, and minimizing/eliminating any construction activity
on/near the earthen levees.

Contractor shall layout critical areas to be avoided at the initiation of construction activities, and
ensure that the workers are working in accordance with these specifications and restrictions.
Contractor shall use either spray paint, or other noninvasive means of layout, rather than ground
staking in order to lay out critical locations on site.

Definition of “Non Project” within these specifications refer to the segment of [-280 from Sta.
144+50 to Sta 231+50.

No equipment or construction activity will be allowed within 15 feet of the toe of the levee,
except for placing aggregate wedge shoulders or guardrail replacement, at the following
locations:

Westbound

Sta. 138+49 to Sta. 144+50
Sta. 283+00 to Sta. 317+00
Sta. 350+00 to Sta. 364+49

Eastbound
Sta. 283+00 to Sta. 316+00

Within the limits identified above, the aggregate wedge shoulders may be placed within 15 feet
of the toe of the levee provided all equipment remain on the paved surface. Hand tools shall be
used to shape the aggregate shoulder.

The definition of Levee Sponsors are Big Island River Conservancy District (BIRCD) and the
City of Milan.

e ChrisTinaKost (309) 787-2448 BIRCD
e Barb Wlaskolich (309) 781-2761 BIRCD - Levee Administrator
e Steve Gibson (309) 314-1195 City of Milan — Public Works Director

Soil fromthe levees shall not be used as fill material for building embankments.

The Contractor shall repair any damages to them as a result of construction activities within 24
hours.
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If the levees are damaged, the Engineer shall immediately notify both Big Island River
Conservancy District (BIRCD) and the City of Milan. The levee shall be repaired to the
satisfaction of BIRCD and the City of Milan. Any damage caused by the Contractor’s
construction activities shall be repaired at the Contractor’s expense.

Basis of Payment.

The work for filling abandoned post holes and sign posts shall not be measured for payment
separately, but shall be included in the cost of GUARDRAIL REMOVAL and REMOVE SIGN
PANEL of the type specified.

The work for cleaning and repair any damages to exiting inlets shall not be paid for separately,
but shall be considered included in the cost of Earthwork.

Any other work specified in this special provision will not be measured for payment but shall be
considered incidental to the contract.

BIRCD and Village of Milan Provisions

Big Island River Conservancy District Ordinance No. 2012-02 and the Village of
Milan Ordinance 1575.

Excerpts from Ordinance 2012-02 & 1575:

All projects within the critical areas of our levee system include non-project segments
and are reviewed on a case-by-case basis. Activities are reviewed for potentialimpacts
and encroachments directly, indirectly or have the potential to encroach bygradual
intrusion including activities within non-project segments and those that serve as a part
of our line of flood control protection within the critical areas described below.

Section 3. Critical Area Restrictions

A. Prohibited Activities Within the Critical Area Without [Levee Sponsors] Authorization

(1) All improvements, structures, construction work within 300feet
riverwards and 500 feet landward of the levee centerline, including any
work beneath the levee or walls regardless of depth;

(2) All subsurface work within 300 feet riverwards and 1000 feet landward of
the levee centerline, including excavations, ponds, swimming pools,
trenches, drainage ditches, soil borings, invasive studies and
investigations, wells, shafts, pile driving, drilling, mining, utility installations,
sewer line installations, scours and other similar work, penetrations, or
activities including any subsurface works beneath the levee or walls
regardless of depth;

(3) All seismic surveys, demolitions using explosives and other similar
equipment, work or activities within 1500 feet riverward and 1500 feet
landward of the levee centerline;

(4) Method of abandonment or closure of construction or subsurface work,
or demolitions using explosives;
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Way or Within Fifteen (15) Feet of the *L.evee Toe [whichever distance is

greater]:

(1) Encroachments directly, indirectly or activity that leaves the potential to
encroach or impact the project right-of-way by gradual intrusion;

(2) Trespassing including on Big Island's maintenance facilities;

(3) Utility crossings overhead or subsurface;

(4) Unauthorized motorized vehicles [non-flood construction, operation &
maintenance equipment, vehicles, etcetera] including snow mobiles, ATVs,
dirt bikes, animals, or persons including any on Big Island's maintenance
facilities;

(5) Unauthorized fences, signs, and poles, including utility poles;

(6) Refuse;

(7) Stockpiles of any type of materials including brush;

(8) Destruction of protective vegetative cover including within 15 feetof ponding

areas;
(9) Ruts caused or left by vehicular equipment of any kind;
(10) Tree(s), tree drip-line(s), tree roots or other objectionable vegetation;

* The levee toe is "approximately where the levee embankment meets the grade."

As noted above, no construction equipment (1,2,4,9), construction materials, stockpiles,
refuse, including excavated materials (contaminated or not) of any sort (6,7) or
removal of vegetative cover (8) are allowed with the flood protection project's ROW or
within 15 feet of the levee toe, whichever distance is greater. If necessary, workers
may walk on the levee provided they avoid damage to the levee orits vegetative

cover.

Additional Requirements:

IDOT assurance that finished profiles will not be less than existing elevations. The
flow lines of the ditches will not be adversely impacted & improvements will
not be a significant impact on the drainage.

Aggregate wedges (notfore-slope alterations) will be used when avoiding or
minimizing any encroachment within the 15 feet from the levee toe.

IDOT contractor will keep all storm inlets free of debris and repair any damages to
them as a result of construction activities.

IDOT contractor will adhere to levee sponsors consultant's, "Specifications for Filling
in Abandoned Postholes Guardrails and Signposts."

IDOT will coordinate any work on or near USACE levee repairs as may be needed.
IDOT's erosion preventive measures to be used on this project can be found in
the Erosion Control Sheets within the plan set, and in the Storm Water
Pollution Prevention Plan (SWPPP). IDOT requires their contractor to take
measures to prevent erosion in disturbed areas. Disturbed areas must be
temporary seeded weekly until final grading is completed, and permanent
seeding is placed. In locations where there are potential impacts to ditch
bottoms the use of silt fence, temporary ditch checks, inlet filters, etc. to
mitigate erosion are required. [As provided by IDOT]
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e IDOT will require the contractor to remove all debris and to mow the grass
once after construction is completed to ensure all debris that could damage
mowing equipment is removed.

e IDOT will obtain all other permits, permissions, and licenses as necessary for the
project.

e Provide an opportunity for Village of Milan and Big Island River Conservancy District
(Levee Sponsors) to participate in pre-construction meeting(s).

Notify the Levee Sponsors 72 hours in advance when work will begin.

Any changes or added work scheduled shall be provided to the Levee Sponsors for
their review before such new work commences in the event any other concern may
result due to those changes or additions.

e Provide proposed construction activities plans & changes and an overall aerial map
with IDOT's stations marked concurrently to Village of Milan & Big Island River
Conservancy District.

e Provide concurrently the Village of Milan, the Big Island River Conservancy District
and United States Army Corps of Engineers (USACE) a copy of the as-builts printed
and if available in GIS format or other digital format following the completion of
the project for their records and verification.

¢ Notify the Levee Sponsors once the work is complete.

As confirmed with USACE/Rock Island District Corps of Engineers on August 2,
2022: Provided IDOT and IDOT's contractor adhere to the above assurances and levee
sponsors ordinance Section 3. Critical Area Restrictions and "Specifications for Filling
Abandoned Postholes for Guardrail Posts and Signposts" where IDOT's contractor
activities, equipment and materials are not allowed within 15 feet of the levee toe all
along IDOT's proposed project NHPP-5YPU (502) FAI 280 (1-280) resurfacing, no Section
408 is required. If IDOT changes the design or needs to work within those 15 feet of the
levee toe, this project will need to be reviewed anew and we, the local sponsors, will need
to re-coordinate with USACE/Rock Island District.

We, the Village of Milan and the Big Island River Conservancy District (Levee
Sponsors) are confident our continued communication between IDOT and us will
help coordinate work and address any concerns or questions regarding the Milan/Big
Island Local Flood Protection Project as they may arise during IDOT's construction
activities.

SPECIFICATIONS FOR FILLING IN ABANDONED POSTHOLES GUARDRAILS AND
SIGNPOSTS

All new or replacement guardrails are not allowed in the levee, levee template or within
fifteen (15) feet of the levee toe or levee berm. The levee toe is "approximately where the
levee embankment meets the grade." The levee here is referring to the federally designed
constructed levee and not the non-project segment where [-280 serves as a part of the line
of flood protection.
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In all cases, anything buried five (5) to eight (8) feet deep are notallowed within
twenty- five (25) feet from the levee toe or levee berm. Because the levee in some areas
is a 4 to 1 slope, thirty-two (32) feetfrom the levee toe or berm is required for 5 to 8 feet
depths to avoid the levee template. Note: Anything buried deeper than eight (8) feet below
surface, their height exceeds distance from levee toe or berm, are within levee ROW, OR
diameter is greater than thirty-six (36) inches must be reviewed in advance by Milan and
Big Island.

o If"JULIE" locational services are required, inform Village of Milan and Big Island
River Conservancy District in writing or by email per contact information provided.

GAPS BETWEEN HOLE AND NEW POST

During installation there may be a gap between the hole and new guardrail post. For
example if the hole is fourteen (14) inches and the post is eight (8) inches in diameter, this
leaves a gap of three (3) inches all around. Backfill these gaps using tremie pipe with a
neat cement (not bentonite) grout. See Special Provision for NEAT-CEMENT GROUT.

INSTRUCTIONS FOR ABANDONED POSTHOLES FOR GUARDRAILS

1. Under no circumstances shall the hole be allowed to collapse. Neither shall a
hole exceeding eight (8) feetin depth be filled using clay clods or augur cuttings.

2. Holes deeper than 8 (eight) feet and /or smaller than 8 (eight) inches in
diameter must be filled from the bottom up using a tremie pipe with the use of
bentonite slurry OR neat cement bentonite grout.

3. Holes less than eight (8) feet deep and no smaller than 8 (eight) inches in
diameter may be filled using clay clods or clay or silty clay augur cuttings if they are
packed in with a rammer in lifts not to exceed twelve (12) inches.

4. Holes less than eight (8) feet deep and less than eight (8) inches in diameter
must be filled from the bottom up using a tremie pipe with the use of bentonite slurry
or neat cement bentonite grout.

5. Holes less than two (2)inches in diameter, they shall be backfilled with dry
granular material.

FAILED ATTEMPTED EXCAVATIONS

Backfill all abandoned holes, including any failed attempted ones, in accordance with the
levee sponsors' engineers' guidelines as provided.

Copies of Work and As Builts

A copy of the abandonment work report, date, location, before and after pictures and
method of backfill of each hole is to be provided to Village of Milan and Big Island River
Conservancy District after work is completed along with the as-builts of the completed IDOT
project.
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NEAT-CEMENT GROUT
Utilizing Tremie Pipe, utilize the following mixture formula:
94 pounds of Portland cement (1 bag); and
Not more than 6 gallons of water.

With up to 5 percent of bentonite (4.7 pounds per 94 pounds of Portland cement) added

BENTONITE SLURRY
Utilizing Tremie Pipe, utilize the following requirements:

Shall have a maximum permeability of 10-7 cm/sec.

AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1,2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:

“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

ltem Article/Section
(2) CoarsSe AQOregate ........cooiiiiiiieie e 1004.07
(b) Reclaimed Asphalt Pavement (RAP) ... 1031.09

303.03 Equipment. The vibratoryroller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimumimmediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum

nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).
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The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA6 or CA 10 that is 3in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvementis used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
contentof the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvementshall be maintained in a smooth and compacted
condition.

303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA2,CA6,CA10,0orCS 1.
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The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No. 5 5 7 > )
CS1 100 97+3 90+ 10 45+ 25 2020
CS2 100 80+ 10 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
GradNo. 5o mm | 150mm | 100 mm 50mm | 4.75mm
CS 1 100 97 +3 90+ 10 45 + 25 20 + 20
CS2 100 80+10 25+15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.

(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate
gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the tota
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).

(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or acalibrated blending plantsuch
that the prescribed blending percentage is maintained throughout the blending process.
The calibration shall have an accuracy of + 2.0 percent of the actual quantity of material
delivered.”

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August1, 2017
Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.
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The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIr- BPIL) x (%ACv /100) xQ

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Departmentfor the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
consideredto be 100% ACv and undiluted emulsified asphalt will be considered
to be 65% ACuv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACv

For HMA mixtures measured in square yards: Q,tons = A x D x (Gmbx 46.8)/2000. For HMA
mixtures measured in square meters: Q, metrictons=AxD x (Gmbx 1)/1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmb and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG/ 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmb = Average bulk specific gravity of the mixture, from the approved mix design.
V = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPIL and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPI. - BPIr) + BPIL} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.
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BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1,2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conformto their individual standards.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2,2017 Revised: April 1,2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will notbe allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.
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(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays willbe made
as follows.

(1) MinorDelay. Laboridled which cannotbe used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for aminor delay.

Equipment will be the same as for aminor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’'s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.

(2) When job conditions due to recent weather preventwork on the controlling item.
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(3) When conduct orlack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claimin favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustmentin the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from adelay meeting the criteriain the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

Completion | Article 108.08(b)(1) or | }1® “ontractor hasbeen granied a minimum two
Date Article 10808(b)(7) We.e extension or contract ime, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) DirectJobsite and Offsite Overhead. Paymentfor documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided forin Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Departmentfor the Department's efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September1, 2000 Revised: March 2,2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financia
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
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(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvementin such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has beenincluded because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 4.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set forin this Special Provision:
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(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated

Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effortto meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Departmentwill consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
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factors or efforts brought to the attention of the Department may be relevantin appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to performthe work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise preferto perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidders
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to selectthose portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is notin itself sufficientreason forabidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
differenceis excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Notrejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.
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(6) Making efforts to assistinterested DBE companies in obtaining bonding, lines of credtt,
or insurance as required by the recipientor Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company officid
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because itis deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Departmentat “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become fina
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effortto meet the goal. After the review by the Reconsideration Officer,
the bidder willbe sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith effortsto do so. A final decision by the Reconsideration
Officerthat a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are providedin 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.
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(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by

the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percentgoal creditforthe work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
fromthe Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. Atleast one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
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shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approvd of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, anew Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacementwork or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consentas provided in subsection (a) of this part. Unless Department consentis provided
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fortermination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
fortherequest. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If requiredin a particular case as a matter of
public necessity, the Bureau may provide aresponse period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to performits work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;
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(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extentneeded to meet the established Contractgoal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has notbeen satisfactorily completed. If the Contractor
does not have the fullamount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(9) ENEFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of adecision to deduct the amount of the goal notachieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as setforth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a fina
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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FUEL COST ADJUSTMENT (BDE)
Effective: April 1,2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” forany category of work will make that category of
work exempt from fuel cost adjustment.

General. Thefuel costadjustmentshall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extrawork paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factoris a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) CategoryB: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay
items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of al
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.
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(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal / cuyd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal / cuyd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters/ cu m

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters/cum

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton/sqyd/ in depth
sq m to metric ton 0.00243 metric ton/sq m/ mm depth
C sq yd to ton 0.056 ton /sq yd/ in depth
sq m to metric ton 0.00239 mton/sq m/ mm depth
D sq yd to cu yd 0.028 cuyd/ sqyd/ in depth
sqmtocum 0.001 cum/sqg m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPIp- FPIL)x FUF x Q

Where: CA = Cost Adjustment, $

FPIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPIL = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)
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The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPIL and FPIr in excess of five percent, as calculated by:

Percent Difference = {(FPIL— FPIr) + FPIL} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contractrequirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.

HOT-MIX ASPHALT (BDE)
Effective: January 1, 2022 Revised: August 1, 2022
Replace Article 1030.09(g)(1) of the Standard Specifications with the following:

“(1) The Contractor shall sample approximately 150 Ib (70 kg) of mix as required for the
Department’s random mixture verification tests according to Article 1030.09(h)(1).”

Replace the second sentence of Article 1030.09(h)(1) of the Standard Specifications with the
following:

“The Engineer willrandomly identify one sample for each 3,000 tons (2,720 metric tons)
of mix, with a minimum of one sample per mix. If the remaining mix quantity is 600
tons (544 metric tons) or less, the quantity will be combined with the previous 3,000
tons (2,720 metrictons)in the Engineer’'srandomsample identification. If the required
tonnage of a mixture for a single pay item is less than 250 tons (225 metric tons) in
total, the Engineer will waive mixture verification tests.”

Add the following to the end of the third paragraph of Article 1030.09(h)(2) of the Standard
Specifications:

“The HMA maximum theoretical specific gravity (Gmm) will be based on the Department
mixture verification test. If there is more than one Department mixture verification Gmm
test, the Gmm will be based on the average of the Department test results.”

Add the following paragraph between the third and four paragraphs of Article 1030.10 of the
Standard Specifications:

“When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric
tons) or more shall still be sampled on the first day of production: I-FIT and Hamburg wheel
testing for High ESAL; I-FIT testing for Low ESAL. Within two working days after sampling the
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department
verification testing. The High ESAL mixture test results shall meet the requirements of Articles
1030.05(d)(3)and 1030.05(d)(4). The Low ESAL mixture test results shall meetthe requirements
of Article 1030.05(d)4).
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HOT-MIX ASPHALT - PATCHING (BDE)
Effective: April 1,2022
Replace Article 442.08(b) of the Standard Specifications with the following:
“(b) Density. The density of the compacted HMA shall be according to Articles 1030.06,
1030.09(b), 1030.09(c), and 1030.09(f).”
PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)
Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is

emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

C Maximum Haul Time "/
oncrete Temperature .
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck

50-64(10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”
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SPEED DISPLAY TRAILER (BDE)
Effective: April 2,2014 Revised: January 1, 2022
Revise the last paragraph of Article 701.11 of the Standard Specifications to read:

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow
boards, and portable changeable message boards shall be treated as nonoperating equipment.”

Add the following to Article 701.15 of the Standard Specifications:

“(m)Speed Display Trailer. A speed display trailer is used to enhance safety of the traveling
public and workers in work zones by alerting drivers of their speed, thus deterring them
from driving above the posted work zone speed limit.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) When speed display trailers are shown on the Standard, this work will not be paid for
separately but shall be considered as included in the cost of the Standard.

For all other speed display trailers, this work will be paid for at the contract unit price per
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.”

Add the following to Article 1106.02 of the Standard Specifications:

“(o) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through trailer.
The height of the display and radar shall be such that it will function and be visible when
located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The sign letters shall be
between5and 8 in. (125 and 200 mm) in height. The digital speed display shall show two
digits (00 to 99) in mph. The color of the changeable message legend shall be a yellow
legend on a black background. The minimum height of the numerals shall be 18in.
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m).

The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the work zone posted speed limitis exceeded. The speed
indicator shall have a maximum speed cutoff. On roadway facilities with anormal posted
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling
more than 25 mph over the work zone speed limit shall not be displayed. On facilities with
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling
more than 15 mph over the work zone speeds limit shall not be displayed. On any
roadway facility if detected speeds are less than 25 mph, they shall not be displayed. The
display shall include automatic dimming for nighttime operation.

The speed indicator measurementand display functions shall be equipped with the power
supply capable of providing 24 hours of uninterrupted service.”
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STEEL COST ADJUSTMENT (BDE)
Effective: April 2,2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Departmentreserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIv — MPIL

Where: MPIm=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped fromthe mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extrawork paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIm will be based on the date the steel arrives at
thejob site. In this case, an adjustment will only be made whenthereis a decrease in steel costs.

Basis of Payment. Steelcostadjustments may be positive or negative but will only be made when
there is a difference between the MPIL and MPIwm in excess of five percent, as calculated by:

Percent Difference = {(MPIL— MPIv) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustmentswill only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall notapply during contracttime subject to liquidated damages for completion
of the entire contract.
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Attachment
Item Unit Mass (Weight)
Metal Piling (excluding temporary sheet piling)
Fumnishing Metal Pile Shells 12 in. (305 mm), 0.179in. (3.80 mm)wall thickness) 23 Ib/ft (34 kg/m)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250in. (6.35 mm)wall thickness) 32 Ib/ft (48 kg/m)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250in. (6.35 mm)wall thickness) 37 Ib/ft (55 kg/m)
Other piling See plans
Structural Steel See plans forweights
(masses)
Reinforcing Steel See plans forweights
(masses)
Dowel Bars and Tie Bars 6 lb (3 kg)each
Welded Reinforcement 63 1b/100 sq ft (310 kg/sq m)
Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts 20 Ib/ft (30 kg/m)
Steel Plate Beam Guardrail, Type B w/steel posts 30 Ib/ft (45 kg/m)
Steel Plate Beam Guardrail, Types A and B w/wood posts 8 Ib/ft (12 kg/m)
Steel Plate Beam Guardrail, Type 2 3051b (140 kg)each
Steel Plate Beam Guardrail, Type 6 12601b (570 kg) each
Traffic Barrier Terminal, Type 1 Special (Tangent) 7301b (330 kg)each
Traffic Barrier Terminal, Type 1 Special (Flared) 4101b (185 kg) each
Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post 11 Ib/ft (16 kg/m)
Light Pole, Tenon Mount and Twin Mount, 30 -40 ft (9 — 12 m) 14 Ib/ft (21 kg/m)
Light Pole, Tenon Mount and Twin Mount, 45 -55ft (13.5-16.5m) 21 Ib/ft (31 kg/m)
Light Pole w/Mast Arm, 30 - 50 ft (9 —15.2m) 13 Ib/ft (19 kg/m)
Light Pole w/Mast Arm, 55 - 60 ft (16.5— 18 m) 19 Ib/ft (28 kg/m)
Light Towerw/Luminaire Mount, 80 - 110 ft (24 — 33.5 m) 31 Ib/ft (46 kg/m)
Light Towerw/Luminaire Mount, 120 - 140 ft (36.5 - 42.5 m) 65 Ib/ft (97 kg/m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 —48.5 m) 80 Ib/ft (119 kg/m)
Metal Railings (excluding wire fence)
Steel Railing, Type SM 64 Ib/ft (95 kg/m)
Steel Railing, Type S-1 39 Ib/ft (58 kg/m)
Steel Railing, Type T-1 53 Ib/ft (79 kg/m)
Steel Bridge Rail 52 Ib/ft (77 kg/m)
Frames and Grates
Frame 2501b (115 kg)
Lids and Grates 150 1b (70 kg)

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2,2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor’'s submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”

46



FAI Route 280 (1-280)
Project NHPP-5YPU(502)
Section (81-1, 81-2) RS-1

Rock Island County
Contract No. 64M81

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April1,2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%"

SURFACE TESTING OF PAVEMENTS - IRI (BDE)
Effective: January 1, 2021 Revised: January 1, 2022
Description. This work shall consist of testing the ride quality of the finished surface of pavements,

according to lllinois TestProcedure 701, “Ride Quality Testing Using the International Roughness

Index (IRI)”. Work shall be according to Sections 406,407, or 420 of the Standard Specifications,
except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add Article 406.03(n) to the Standard Specifications:

“(n) Pavement Surface Grinding Equipment ..o 1101.04”

Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to pavement improvements, the Engineer will measure the
smoothness of the existing high-speed mainline pavement. The Contractor shall measure the
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous
pavements within seven days of paving. Testing shall be performed in the presence of the
Engineer and according to lllinois Test Procedure 701. The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows.
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(a) Test Sections

(1) High-Speed Mainline Pavement. High-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m)
straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement includes segments that either
cannot readily be tested by an IPS or conditions beyond the control of the contractor
preclude the achievement of smoothness levels typically achievable with mainline
pavement construction. This may include the following examples or as determined by
the Engineer.

(a) Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

(c) Thefirstand last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

(e) Variable width pavements;
(f) Side streetreturns, to the end of radius return;
(9) Crossovers;

(h) Connector pavement from the mainline pavement expansion joint to the bridge
approach slab;

(i) Bridge approach slab;

(j) Pavement that must be constructed in multiple short segments, typically defined
as 600 ft (180 m) or less;

(k) Pavement within 25ft (7.6 m) of manholes, utility structures, or other
appurtenances;
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() Turnlanes; and

(m)Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRI). An index computed from a longitudinal profie
measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Lot. Alot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and
one lane wide. When the length of a continuous strip of pavement is less than 1 mile
(1,600 m), that pavement will be included in an adjacent lot. Structures will be omitted
when measuring pavement length, but will not be considered as a discontinuity and
the numbering of sublots will not restart. The limits of the structure shall include the
entire length between the outside ends of both connector pavements.

(8) Sublot. Lots will be divided into 0.1 mile (160 m) sublots. A partial sublot greater than
or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject
to the same evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall
be included with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIF, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Bumps in low-speed mainline pavement which
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be
identified by the Engineer and shall be corrected by the Contractor.

(3) Miscellaneous Pavements. Bumps in miscellaneous pavement which exceed the
5/16in. (8 mm) tolerance on a 16 ft (5m) straightedge will be identified by the
Engineer and shall be corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area normal to the centerline of the paved
surface.
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Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRIand/or ALR still do not meet the requirements, additiona
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the sublot. For
sublots that are replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependenton the MRI of
the existing pavement before construction (MRIlo) and shall be determined as follows.

MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIlo < 125.0 in./mile MRIlo> 125.0 in./mile V

(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI) 45.0 in./mile (710 mm/km) 0.2 x MRlo + 20
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 x MRlo + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2x MRlo+ 75

1/ MRIo, MRIi, MRIF, and MRIb shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as
follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot V
MRI<MRI + (MRl = MRI) x $33.00 %
MRl < MRI < MRIrF + $0.00
MRIF < MRI £ MRIb — (MRI- MRIF) x $20.00
MRI > MRIp —$500.00

1/ MRI, MRIi, MRIF, and MRIb shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $500.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”
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Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the smoothness
assessment for high-speed mainline pavement shall be determined according to the following
table.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot
<45.0(710) + (45— MRI) x $80.00 %
>45.0(710) to 75.0 (1,190) +$0.00
>75.0(1,190) to 100.0 (1,580) — (MRI-75) x $30.00
> 100.0 (1,580) —$750.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $1,200.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.

Revise Article 420.03(j) of the Standard Specifications to read:
“(i) Coring Machine (Note 1)”

Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.
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(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to ground areas according to
Article 420.18 at no additional cost to the Department.

Pavement corrected by removal and replacement, shall be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MRI, in./mile (mm/km) ¥ Assessment Per Sublot "/
<45.0 (710) + (45— MRI) x $120.00 ?
>45.0(710) to 75.0 (1,190) +$0.00
>75.0(1,190) to 100.0 (1,580) — (MRI - 75) x $45.00
>100.0 (1,580) -$1,125.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1,800.00.
3/ If pavement is constructed with traffic in the lane next to it, then an additional

10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”

TRAFFIC SPOTTERS (BDE)
Effective: January 1, 2019

Revise Article 701.13 of the Standard Specifications to read:

“701.13 Flaggers and Spotters. Flaggers shall be certified by an agency approved by the
Department. While on the job site, each flagger shall have in his/her possession a currentdriver’s
license and a current flagger certification |.D. card. For non-drivers, the lllinois Identification Card
issued by the Secretary of State will meet the requirement for a current driver’s license. This
certification requirement may be waived by the Engineer for emergency situations that arise due
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to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control

on a temporary basis. Spotters are defined as certified flaggers that provide support to workers
by monitoring traffic.

Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped
with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA
107-2010 for Conspicuity Class 2 garments. Flaggers shall be equipped with a stop/slow traffic
control sign. Spotters shall be equipped with aloud warning device. The warning sound shall be
identifiable by workers so they can take evasive action when necessary. Othertypes of garments
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying
them as meeting the ANSI Class 2 requirement. The longitudinal placement of the flagger may
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the
flagger. Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.
Spotters shall notencroach on the open lane of traffic, nor interact with or control the flow of traffic.

For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a
minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s
chest. The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to
adjoining properties. Nighttime flaggers shall be equipped with fluorescent orange or fluorescent
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments.

Flaggers and spotters shall be provided per the traffic control plan and as follows.

(a) Two-Lane Highways. Two flaggers will be required for each separate operation where
two-way traffic is maintained over one lane of pavement. Work operations controlled by
flaggers shall be no more than 1 mile (1600 m) in length. Flaggers shall be in sight of
each other orin direct communication at all times. Direct communication shall be obtained
by using portable two-way radios or walkie-talkies.

The Engineer will determine when a side road or entrance shall be closed to traffic. A
flagger will be required at each side road or entrance remaining open to traffic within the
operation where two-way traffic is maintained on one lane of pavement. The flagger shall
be positioned as shown on the plans or as directed by the Engineer.

(b) Multi-Lane Highways. At all times where trafficis restricted to less than the normal number
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the
workers are present, but not separated from the traffic by physical barriers, a flagger or
spotter shall be furnished as shown on the plans. Flaggers shall warn and direct traffic.
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles
or other hazardous conditions as they occur. One flagger will be required for each
separate activity of an operation that requires frequent encroachmentin a lane open to
traffic. One spotterwill be required for each separate activity with workers near the edge
of the open lane or with their backs facing traffic.

Flaggers will not be required when no work is being performed, unless there is alane closure
on two-lane, two-way pavement.”
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TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 8. In the eventthe Contractor subcontracts aportion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effortto enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed atraining course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should documentthe findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
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Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship

agency recognized by the Bureau and training programs approved by not necessarily sponsored

by the U.S. Department of Labor Employment Training Administration shall also be considered

acceptable provided itis being administered in a manner consistent with the equal employment

obligations of Federal-aid highway construction contracts. Approval or acceptance of a training

program shall be obtained from the State prior to commencing work on the classification covered

by the program. It is the intention of these provisions that training is to be provided in the

construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible

in lower level management positions such as office engineers, estimators, timekeepers, etc.,

where the training is oriented toward construction applications. Training in the laborer

classification may be permitted provided that significant and meaningful training is provided and

approved by the lllinois Department of Transportation and the Federal Highway Administration.

Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Specid
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The numbertrained shall be determined
on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.
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For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractorshall make a good faith effort to meet this goal. Forfederally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurementis in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship TrainingProgram
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
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the TPG trainee must remain on the project site through completion of the Contract, so long as

training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s

employmentend in advance of the completion of the Contract, the Contractor must promptly notify

the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has

ended. The Contractor must supply a written report for the reason the TPG trainee involvement

terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for

which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program onthe Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurementis in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 8.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworkerin the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval fromthe IDOT District EEO Officerto employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility formeeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitmentthrough the Program participant educational institutions to the
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extent eligible TPGs are available within a reasonable geographic area of the project. The

Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has

undertaken prior to the determination by IDOT whether the Contractor is in compliance with this

Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minima
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed atraining program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary Sign SUPPOIES ......ccoeieiiiiiiiiiiiieiiiee it e e e e e e e e e e e eeeeeeeeeeeneens 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shallbe supported within 20 degrees

of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31,2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. TestLevel 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department's qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 110 working days.
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PROJECT LABOR AGREEMENT
Effective: May 18, 2007 Revised: August1,2019

Description. The lllinois Project Labor Agreements Act, 30 ILCS 571, states that the State of
lllinois has a compelling interest in awarding public works contracts so as to ensure the highest
standards of quality and efficiency at the lowest responsible cost. A project labor agreement
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of
employment on a specific project that is intended to support this compelling interest. It has been
determined by the Department that a PLA is appropriate for the project that is the subject of this
contract. The PLA document, provided below, only applies to the construction site for this
contract. Itis the policy of the Department on this contract, and all construction projects, to allow
all contractors and subcontractors to compete for contracts and subcontracts without regard to
whether they are otherwise parties to collective bargaining agreements.

Execution of Letter of Assent. A copy of the PLA applicable to this projectis included as part
of this special provision. As a condition of the award of the contract, the successful bidder and
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to
the PLA as Exhibit A. The successful bidder shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the subcontractor’s performance of work on the project. Upon
request, copies of the applicable collective bargaining agreements will be provided by the
appropriate signatory labor organization at the pre-job conference.

Quarterly Reporting. Section 37 of the lllinois Project Labor Agreements Act requires the
Department to submit quarterly reports regarding the number of minorities and females employed
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce
participation report for all minority and female employees working under the PLA of this contract.
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA)
Workforce Participation Quarterly Reporting Form available on the Department’'s website
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.

The reportshall be submitted no later than the 15th of the month following the end of each quarter
(i.e., April15 for the January — March reporting period). The form shall be emailed to
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.

Any costs associated with complying with this provision shall be considered as included in the
contract unit prices bid for the various items of work involved and no additional compensation will
be allowed.
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PROJECT LABOR AGREEMENT

This Project Labor Agreement (“PLA” or “Agreement”) is entered into this day of

,2022, by and between the lllinois Department of Transportation (“IDOT” or “Department”) in
its proprietary capacity, and each relevant lllinois AFL-CIO Building Trades signatory hereto as
determined by the lllinois AFL-CIO Statewide Project Labor Agreement Committee on behaf
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply
to Construction Work (as definedherein)to be performed by IDOT’s Prime Contractor and each
of its subcontractors of whatever tier (“Subcontractor’ or “Subcontractors”) on Contract No.
(hereinafter, the “Project”).

1.1

1.2

ARTICLE | - INTENT AND PURPOSES

This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30
ILCS 571). It is mutually understood and agreed that the terms and conditions of this
PLA are intended to promote the public interest in obtaining timely and economical
completion of the Project by encouraging productive and efficient construction
operations; by establishing a spirit of harmony and cooperation among the parties; and
by providing for peaceful and prompt settlement of any and all labor grievances or
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other
disruptions to the prosecution of the work. The parties acknowledge the obligations of
the Contractors and Subcontractors to comply with the provisions of the Act. The parties
will work with the Contractors and Subcontractors within the parameters of other
statutory and regulatory requirements to implement the Act’s goals and objectives.

As a condition of the award of the contract for performance of workon the Project, IDOT's
Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the Subcontractor’s performance of Construction
Work on the Project. Upon request copies of the applicable collective bargaining
agreements will be provided by the appropriate signatory labor organization consistent
with this Agreement and at the pre-job conference referenced in Article Ill, Section 3.1.
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Each Union affiliate and separate local representing workers engaged in Construction
Work on the Project in accordance with this PLA are bound to this agreement by the
lllinois AFL-CIO Statewide Project Labor Agreement Committee which is the central
committee established with full authority to negotiate and sign PLAs with the State on
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract,
nor permit any other person, firm, company, or entity to contract or subcontract for the
performance of Construction Work for the Projectto any person, firm, company, or entity
that does not agree in writing to become bound for the termof this Project by the terms
of this PLA prior to commencing such work and to the applicable area-wide collective
bargaining agreement(s) with the Union(s) signatory hereto.

Itis understood that the Prime Contractor(s) and each Subcontractor will be considered
and accepted by the Unions as separate employers for the purposes of collective
bargaining, and it is further agreed that the employees working under this PLA shall
constitute a bargaining unit separate and distinctfromall others. The parties hereto also
agree that this PLA shall be applicable solely with respectto this Project, and shall have
no bearing on the interpretation of any other collective bargaining agreement or as to
the recognition of any bargaining unit other than for the specific purposes of this Project.

In the event of avariance or conflict, whether explicit or implicit, between the terms and
conditions of this PLA and the provisions of any other applicable national, area, or local
collective bargaining agreement, the terms and conditions of this PLA shall supersede
and control. For any work performed under the NTL Articles of Agreement, the Nationa
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National
Agreement of the International Union of Elevator Constructors, and for any instrument
calibration work and loop checking performed under the UA/IBEW Joint National
Agreement for Instrument and Control Systems Technicians, the preceding sentence
shall apply only with respect to Articles |, Il, V, VI, and VII.
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Subjectto the provisions of paragraph 1.5 of this Article, itis the parties’ intentto respect
the provisions of any other collective bargaining agreements that may now or hereafter
pertain, whether between the Prime Contractor and one or more of the Unions or
between a Subcontractor and one or more of the Unions. Accordingly, except and to
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each
of its Subcontractors agrees to be bound and abide by the terms of the following in order
of precedence: (a) the applicable collective bargaining agreement between the Prime
Contractor and one or more of the Unions made signatory hereto; (b) the applicable
collective bargaining agreement between a Subcontractor and one or more of the
Unions made signatory hereto; or (c) the current applicable area collective bargaining
agreement for the relevant Union that is the agreement certified by the lllinois
Department of Labor for purposes of establishing the Prevailing Wage applicable to the
Project. The Union will provide copies of the applicable collective bargaining
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor.
Assignments by the Contractors or Subcontractors amongst the trades shall be
consistent with area practices; in the event of unresolved disagreements as to the
propriety of such assignments, the provisions of Article VI shall apply.

Subiject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each
applicable collective bargaining agreement as determined in accordance with
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be
deemed incorporated into such other applicable collective bargaining agreements only
for purposes of their application to the Project.

To the extent necessary to comply with the requirements of any fringe benefit fund to
which the Prime Contractor or Subcontractor is required to contribute underthe terms
of an applicable collective bargaining agreement pursuant to the preceding paragraph,
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as
may be reasonably required by the Union to accomplish such purpose; provided,
however, that such Participation Agreements shall, when applicable to the Prime
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably
necessary to reflect such fact. Upon written notice in the form of alien of a Contractor’s
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish
any delinquency obligation of the Contractor or Subcontractor arising out of the Project.

In the event that the applicable collective bargaining agreement between a Prime
Contractor and the Union or between the Subcontractor and the Union expires prior to
the completion of this Project, the expired applicable contract’s terms will be maintained
until a new applicable collective bargaining agreement is ratified. The wages and fringe
benefits included in any new applicable collective bargaining agreement will apply on
and after the effective date of the newly negotiated collective bargaining agreement,
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by
the relevant bargaining parties.
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ARTICLE Il - APPLICABILITY, RECOGNITION, AND COMMITMENTS

The term Construction Work as used herein shall include all “construction, demolition,
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the
“site of the work” for the purpose of “building” the specific structures and improvements
that constitute the Project. Terms appearing within quotation marks in the preceding
sentence shall have the meaning ascribed to them pursuantto 29 CFR Part 5 and lllinois
labor laws.

By executing the Letters of Assent, Prime Contractor and each of its Subcontractors
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining
representatives for their craftemployees employed on the jobsite for this Project. Unions
who are signatory to this PLA will have recognition on the Project for their craft.

The Prime Contractor and each of its Subcontractors retains and shall be permitted to
exercise full and exclusive authority and responsibility for the management of its
operations, except as expressly limited by the terms of this PLA or by the terms and
conditions of the applicable collective bargaining agreement.

Except to the extent contrary to an express provision of the relevant collective
bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle,
transport, install, or connect such equipment or materials. Equipment or materials
delivered to the job-site will be unloaded and handled promptly without regard to
potential jurisdictional disputes; any such disputes shall be handled in accordance with
the provisions of this PLA.

The parties are mutually committed to promoting a safe working environment for all
personnel at the job-site. It shall be the responsibility of each employer to which this
PLA applies to provide and maintain safe working conditions for its employees, and to
comply with all applicable federal, state, and local health and safety laws and
regulations.

The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at
the job-site is strictly prohibited. The parties shall take every practical measure
consistent with the terms of applicable collective bargaining agreements to ensure that
the job-siteis free of alcohol and drugs.

All parties to this PLA agree that they will not discriminate against any employee based

on race, creed, religion, color, national origin, union activity, age, gender or sexual
orientation and shall comply with all applicable federal, state, and local laws.
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In accordance with the Act and to promote diversity in employment, IDOT will establish,
in cooperation with the other parties, the apprenticeshiphourswhich are to be performed
by minorities and females on the Project. IDOT shall consider the total hours to be
performed by these underrepresented groups, as a percentage of the workforce, and
create aspirational goals for each Project, based on the level of underutilization for the
service area of the Project (together “Project Employment Objectives”). IDOT shall
provide a quarterly report regarding the racial and gender composition of the workforce
on the Project.

Persons currently lacking qualifications to enter apprenticeship programs will have the
opportunity to obtain skills through basic training programs as have been established
by the Department. The parties will endeavor to support such training programs to allow
participants to obtain the requisite qualifications for the Project Employment Objectives.

The parties agree that all Contractors and Subcontractors working on the Project shall
be encouraged to utilize the maximum number of apprentices as permitted under the
terms of the applicable collective bargaining agreements to realize the Project
Employment Objectives.

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy
Project Employment Objectives. A Contractor or Subcontractor may request from a
Union specific categories of workers necessary to satisfy Project Employment
Objectives. The application of this section shall be consistent with all local Union
collective bargaining agreements, and the hiring hall rules and regulations established
for the hiring of personnel, as well as the apprenticeship standards set forth by each
individual Union.

The parties hereto agree that engineering consultants and materials testing employees,
to the extent subject to the terms of this PLA, shall be fully expected to objectively and
responsibly performtheir duties and obligations owed to the Department without regard
to the potential union affiliation of such employees or of other employees on the Project.

This Agreement shall not apply to IDOT employees or employees of any other
governmental entity.
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ARTICLE lll - ADMINISTRATION OF AGREEMENT

In orderto assure that all parties have a clear understanding of the PLA, and to promote
harmony, at the request of the Unions a post-award pre-job conference will be held
among the Prime Contractor, all Subcontractors and Union representatives prior to the
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact
information for their respective representatives (including name, address, phone
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right
of the Department to discuss or explain the purpose and intent of this PLA with
prospective bidders or otherinterested parties prior to or following its award of the job.

Representatives of the Prime Contractor and the Unions shall meet as often as
reasonably necessary following award until completion of the Project to assure the
effective implementation of this PLA.

Any notice contemplated under Article VI and VII of this Agreementto a signatory labor
organization shall be made in writing to the Local Union with copies to the local union’s
International Representative.

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS

The standard work day and work week for Construction Work on the Project shall be
consistent with the respective collective bargaining agreements. In the event Project
site or other job conditions dictate a change in the established starting time and/or a
staggered lunch period for portions of the Project or for specific crafts, the Prime
Contractor, relevant Subcontractors and business managers of the specific crafts
involved shall confer and mutually agree to such changes as appropriate. If proposed
work schedule changes cannot be mutually agreed upon between the parties, the hours
fixed at the time of the pre-job meeting shall prevail.

Shift work may be established and directed by the Prime Contractor or relevant
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract
with the Department. If used, shift hours, rates and conditions shall be as provided in
the applicable collective bargaining agreement.

The parties agree that chronic and/or unexcused absenteeismis undesirable and must
be controlled in accordance with procedures established by the applicable collective
bargaining agreement. Any employee disciplined for absenteeismin accordance with
such procedures shall be suspended from all work on the Project for not less than the
maximum period permitted under the applicable collective bargaining agreement.
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Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, employmentbegins and ends at the Project site; employees shall be at their
place of work at the starting time; and employees shall remain at their place of work
until quitting time.

Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, there shall be no limit on production by workmen, no restrictions on the full
use of tools or equipment, and no restrictions on efficient use of manpower ortechniques
of construction other than as may be required by safety regulations.

The parties recognize that specialized or unusual equipment may be installed on the
Project. In such cases, the Union recognizes the right of the Prime Contractor or
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising
the setting up of the equipment, making modifications and final alignment, and
performing similar activities that may be reasonably necessary prior to and during the
start-up procedure in order to protect factory warranties. The Prime Contractor or
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between
the equipmentvendor’s personnel and other Project employees.

For the purpose of promoting full and effective implementation of this PLA, authorized
Union representatives shall have access to the Project job-site during scheduled work
hours. Such access shall be conditioned upon adherence to all reasonable visitor and
security rules of general applicability that may be established for the Project site at the
pre-job conference or from time to time thereafter.

ARTICLE V- GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A

PARTICULAR COLLECTIVE BARGAINING AGREEMENT

In the event a dispute arises under a particular collective bargaining agreement
specifically not including jurisdictional disputes referenced in Article VI below, said
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable
collective bargaining agreement. The resulting determination from this process shall be
final and binding on all parties bound to its process.

Employers covered underthis Agreement shall have the right to discharge or discipline
any employee who violates the provisions of this Agreement. Such discharge or
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration
procedure of the applicable collective bargaining agreement only as to the fact of such
violation of this agreement. If such fact is established, the penalty imposed shall not be
disturbed. Work at the Project site shall continue without disruption or hindrance of any
kind as a result of a Grievance/Arbitration procedure under this Article.
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In the event there is a deadlock in the foregoing procedure, the parties agree that the

matter shall be submitted to arbitration for the selection and decision of an Arbitrator
governed under paragraph 6.8.

ARTICLE VI -DISPUTES: GENERAL PRINCIPLES

This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the
peaceful adjustment of jurisdictional disputes in the building and construction industry
and to prevent waste and unnecessary avoidable delays and expense, and for the
further purpose of at all times securing for the employer sufficient skilled workers.

A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By
mutual agreement between IDOT and the Unions, the parties can open this section of
the agreement as needed to make changes to the list of permanent arbitrators.

The arbitrator is not authorized to award back pay or any other damages for a miss
assignment of work. Nor may any party bring an independent action for back pay or any
other damages, based upon a decision of an arbitrator.

The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the
procedures below to resolve jurisdictional disputes between and among Contractors,
Subcontractors, and Unions engaged in the building and construction industry. Further,
the Process will be followed for any grievance or dispute arising out of the interpretation
or application of this PLA by the parties exceptfor the prohibition on attorneys contained
in 6.11. All decisions made through the Process are final and binding upon all parties.

DISPUTE PROCESS

Administrative functions under the Process shall be performed through the offices of
the President and/or Secretary-Treasurer of the lllinois State Federation of Labor, or
their designated representative, called the Administrator. In no event shall any officer,
employee, agent, attorney, or other representative of the lllinois Federation of Labor,
AFL- CIO be subject to any subpoenato appear or testify at any jurisdictional dispute
hearing.

There shall be no abandonment of work during any case participating in this Process or
in violation of the arbitration decision. All parties to this Processrelease the lllinois State
Federation of Labor (“Federation”) from any liability arising fromits action or inaction
and covenantnotto sue the Federation, nor its officers, employees, agents or attorneys.
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In the event of a dispute relating to trade or work jurisdiction, all parties, including the
employers, Contractors or Subcontractors, agree that a final and binding resolution of
the

dispute shall be resolved as follows:

(a) Representatives of the affected trades and the Contractor or Subcontractor shall
meet on the job site within two (2) business days after receiving written notice in an
effortto resolve the dispute. (In the event there is a dispute between local unions
affiliated with the same International Union, the decision of the General President,
or his/her designee, as the internal jurisdictional authority of that Internationa
Union, shall constitute a final and binding decision and determination as to the
jurisdiction of work.)

(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter
shall be referredto the local area Building & Construction Trades Council, which
shall meet with the affected trades within two (2) business days subsequent to
receiving written notice. In the event the parties do not wish to avail themselves of
the local Building & Construction Trades Council, the parties may elect to invoke
the services of their respective International Representatives with no extension of
the time limitations. An agreement reached at this Step shall be final and binding
upon all parties.

(c) If no settlement agreement is reached during the proceedings contemplated by
Paragraphs “a” or “b” above, the matter shall be immediately referred to the lllinois
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said
referral submission shall be in writing and served upon the lllinois State Federation
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The
Administrator shall, within three (3) days, provide for the selection of an available
Arbitrator to hear said dispute within this time period. Upon good cause shown and
determined by the Administrator, an additional three (3) day extension for said
hearing shall be granted at the sole discretion of the Administrator. Only upon
mutual agreement of all parties may the Administrator extend the hearing for a
period in excess of the time frames contemplated under this Paragraph. Business
days are defined as Monday through Friday, excluding contract holidays.

The primary concern of the Process shall be the adjustment of jurisdictional disputes
arising out of the Project. A sufficient number of Arbitrators shall be selected from list of
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8.
Decisions shall be only for the Project and shall become effective immediately upon
issuance and complied with by all parties. The authority of the Arbitrator shall be
restricted and limited specifically to the terms and provisions of Article VI and generally
to this Agreement as a whole.
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Arbitrator chosen shall be randomly selected based on the list of Arbitratorsin Sec. 6.2
and geographical location of the jurisdictional dispute and upon his/her availability, and
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator
may issue a “bench” decision immediately following the Hearing or he/she may elect to
only issue a written decision, said decision must be issued within two (2) business days
subsequent to the completion of the Hearing. Copies of all notices, pleadings,
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the
lllinois State Federation of Labor.

Any written decision shall be in accordance with this Process and shall be final and
binding upon all parties to the dispute and may be a “short form” decision. Fees and
costs of the arbitrator shall be divided evenly between the contesting parties except that
any party wishing a full opinion and decision beyond the shortform decision shall bear
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall
be final and binding upon the parties hereto, theirmembers, and affiliates.

In cases of jurisdictional disputes or other disputes between a signatory labor
organization and another labor organization, both of which is an affiliate or member of
the same International Union, the matter or dispute shall be settled in the manner set
forth by their International Constitution and/or as determined by the Internationa
Union’s General President whose decision shall be final and binding upon all parties. In
no event shall there be an abandonment of work.

In rendering a decision, the Arbitrator shall determine:

(a) First, whether a previous agreement of record or applicable agreement,
including a disclaimer agreement, between National or International Unions to
the dispute or agreements between local unions involved in the dispute,
governs;

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or
applicable agreement of record or agreement between the crafts to the dispute,
he shall then consider the established trade practice in the industry and
prevailing practice in the locality. Where there is a previous decision of record
governing the case, the Arbitrator shall give equal weight to such decision of
record, unless the prevailing practice in the locality in the past ten years favors
one craft. In that case, the Arbitrator shall base his decision on the prevailing
practice in the locality. Except, that if the Arbitrator finds that a craft has
improperly obtained the prevailing practice in the locality through raiding, the
undercutting of wages or by the use of vertical agreements, the Arbitrator shall
rely on the decision of record and established trade practice in the industry
rather than the prevailing practice in the locality; and,
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then
consider that because efficiency, cost or continuity and good management are
essential to the well being of the industry, the interests of the consumer or the
past practices of the employer shall not be ignored.

(d) The arbitrator is not authorized to award back pay or any other damages for a
mis-assignment of work. Nor may any party bring an independent action forback
pay or any other damages, based upon a decision of an arbitrator.

6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her

6.11

6.12

findings regardingthe applicability of the above criteria. If lower ranked criteriaare relied
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of
Record, for other PLA projects, are applicable only to those parties signatory to such
agreements. Decisions of Record are those that were either attested to by the former
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel.

All interested parties, as determined by the Arbitrator, shall be entitled to make
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA
Committee and party present at the Hearing, whether making a presentation or not, by
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree
to be bound by its decision. In addition to the representative of the local labor
organization, a representative of the labor organization’s International Union may
appear on behalf of the parties. Each party is responsible for arranging forits witnesses.
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena
shall prepare the subpoenafor the Arbitrator to execute. Service of the subpoena upon
any witness shall be the responsibility of the issuing party.

Attorneys shall not be permitted to attend or participate in any portion of a Hearing.

The parties are encouraged to determine, prior to Hearing, documentary evidence
which may be presented to the Arbitrator on ajoint basis.

The Order of Presentation in all Hearings before an Arbitrator shall be

I. Identification and Stipulation of the Parties

II. Unions(s) claiming the disputed work presents its case

I1l. Union(s) assigned the disputed work presents its case

IV. Employer assigning the disputed work presents its case

V. Evidence from other interested parties (i.e., general contractor, project
manager, owner)

VI. Rebuttal by union(s) claiming the disputed work

VII. Additional submissions permitted and requested by

Arbitrator VIII.Closing arguments by the parties
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6.13 All parties bound to the provisions of this Process hereby release the lllinois State

6.14

6.15

71

Federation of Labor and IDOT, their respective officers, agents, employees or
designated representatives, specifically including any Arbitrator participating in said
Process, from any and all liability or claim, of whatsoever nature, and specifically
incorporating the protections provided in the lllinois Arbitration Act, as amended from
time totime.

The Process, as an arbitration panel, nor its Administrator, shall have any authority to
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of
the prevailing party to seek appropriate enforcement of a decision, including findings,
orders or awards of the Arbitrator or Administrator determining non-compliance with a
prioraward or decision.

If at any time there is a question as to the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process, the primary responsibility for any determination of the arbitrability
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties
may proceed before the Arbitrator eveninthe absence or one or more stipulated parties
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The
Administrator may participate in proceedings seeking a declaration or determination
that the underlying dispute is subject to the jurisdiction and process of the lllinois
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing
party and/or the party challenging the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by
the lllinois Jurisdictional Dispute Resolution Process and/or its Administrator in
establishing its jurisdiction.

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS

During the term of this PLA, no Union or any of its members, officers, stewards,
employees, agents or representatives shall instigate, support, sanction, maintain, or
participate in any strike, picketing, walkout, work stoppage, slow down or other activity
that interferes with the routine and timely prosecution of work at the Project site or at
any other contractor’s or supplier’s facility that is necessary to performance of work at
the Project site. Hand billing at the Projectsite during the designated lunch period and
before commencement or following conclusion of the established standard workday
shall not, in itself, be deemed an activity that interferes with the routine and timely
prosecution of work on the Project.
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Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall
undertake all steps reasonably necessary to promptly end such prohibited activities.

7.2.A  No Union complying with its obligations under this Article shall be liable for acts
of employees for which it has no responsibility or for the unauthorized acts of
employees it represents. Any employee who participates or encourages any
activity prohibited by paragraph 7.1 shall be immediately suspended from all
work on the Project for a period equal to the greater of (a) 60 days; or (b) the
maximum disciplinary period allowed under the applicable collective bargaining
agreement for engaging in comparable unauthorized or prohibited activity.

7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees
for which it has no responsibility. The principal officer or officers of the PLA
Committee will immediately instruct, order and use the best efforts of his office
to cause the affiliated union or unions to cease any violations of this Article. The
PLA Committee in its compliance with this obligation shall not liable for acts of
its affiliates. The principal officer or officers of any involved affiliate will
immediately instruct, order or use the best effort of his office to cause the
employees the union represents to cease any violations of this Article. A union
complying with this obligation shall not be liable for unauthorized acts of
employees it represents. The failure of the Contractor to exercise its rights in
any instance shall not be deemed a waiver of its rights in any other instance.

During the term of this PLA, the Prime Contractor and its Subcontractors shall not
engage in any lockout at the Project site of employees covered by this Agreement.

Upon notification of violations of this Article, the principal officer or officers of the loca
area Building and Construction Trades Council, and the lllinois AFL-CIO Statewide
Project Labor Agreement Committee as appropriate, willimmediately instruct, order and
use their best efforts to cause the affiliated union or unions to cease any violations of this
Article. A Trades Council and the Committee otherwise in compliance with the
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates.

In the event that activities in violation of this Article are not immediately halted through

the efforts of the parties, any aggrieved party may invoke the special arbitration
provisions set forth in paragraph 7.5 of this Article.
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Upon written notice to the other involved parties by the most expeditious means
available, any aggrieved party may institute the following special arbitration procedure
when a breach of this Article is alleged:

7.5.A

7.5.B

7.5.C

7.5.D

7.5.E

The party invoking this procedure shall notify the individual designated as the
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged
violation; such notice shall be by the most expeditious means possible. The
initiating party may also furnish such additional factual information as may be
reasonably necessary for the Permanent Arbitrator to understand the relevant
circumstances. Copies of any written materials provided to the arbitrator shall
also be contemporaneously provided by the most expeditious means possible
to the party alleged to be in violation and to all other involved parties.

Upon receipt of said notice the Permanent Arbitrator shall setand hold a hearing
within twenty-four (24) hours if itis contended the violation is ongoing, but not
before twenty-four (24) hours after the written notice to all parties involved as
required above.

The Permanent Arbitrator shall notify the parties by facsimile or any other
effective written means, of the place and time chosen by the Permanent
Arbitrator for this hearing. Said hearing shall be completed in one session. A
failure of any party or parties to attend said hearing shall not delay the hearing
of evidence or issuance of an Award by the Permanent Arbitrator.

The sole issue at the hearing shall be whether a violation of this Article has, in
fact, occurred. An Award shall be issued in writing within three (3) hours afterthe
close of the hearing, and may be issued without a written opinion. If any party
desires a written opinion, one shall be issued within fifteen (15) days, but its
issuance shall not delay compliance with, or enforcement of, the Award. The
Permanent Arbitrator may order cessation of the violation of this Article, and such
Award shall be served on all parties by hand or registered mail uponissuance.

Such Award may be enforced by any court of competent jurisdiction upon the
filing of the Award and such other relevant documents as may be required.
Facsimile or other hardcopy written notice of the filing of such enforcement
proceedings shall be given to the otherrelevant parties. In aproceeding to obtain
a temporary order enforcing the Permanent Arbitrator’s Award as issued under
this Article, all parties waive the right to a hearing and agree that such
proceedings may be ex parte. Such agreement does not waive any party’s right
to participate in a hearing for afinal order of enforcement. The Court’s order or
orders enforcing the Permanent Arbitrator’'s Award shall be served on all parties
by hand or by delivery to their last known address or by registered mail.
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Individuals found to have violated the provisions of this Article are subject to immediate
termination. In addition, IDOT reserves the right to terminate this PLA as to any party
found to have violated the provisions of this Article.

Any rights created by statue or law governing arbitration proceedings inconsistent with
the above procedure or which interfere with compliance therewith are hereby waived by
parties to whom they accrue.

The fees and expenses of the Permanent Arbitrator shall be borne by the party or
parties found in violation, or in the event no violation is found, such fees and expenses
shall be borne by the moving party.

ARTICLE VIl - TERMS OF AGREEMENT

If any Article or provision of this Agreement shall be declared invalid, inoperative or
unenforceable by operation of law or by any of the above mentioned tribunals of
competentjurisdiction, the remainder of this Agreement or the application of such Article
or provision to persons or circumstances other than those as to which it has been held
invalid, inoperative or unenforceable shall not be affected thereby.

This Agreement shall be in full force as of and from the date of the Notice of Award until
the Project contract is closed.

This PLA may not be changed or modified except by the subsequent written agreement
of the parties. All parties represent that they have the full legal authority to enter into
this PLA. This PLA may be executed by the parties in one or more counterparts.

Any liability arising out of this PLA shall be several and notjoint. IDOT shall not be liable
to any person or other party for any violation of this PLA by any other party, and no
Contractor or Union shall be liable for any violation of this PLA by any other Contractor
or Union.

Thefailure or refusal of a party to exercise its rights hereunderin one or more instances
shall not be deemed a waiver of any such rights in respect of a separate instance of the
same or similar nature.

[The Balance of This Page Intentionally Left Blank]
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AddendumA

IDOT Slate of Permanent Arbitrators

Bruce Feldacker
Thomas F. Gibbons
Edward J. Harrick
Brent L. Motchan
Robert Perkovich
Byron Yaffee

Glenn A. Zipp
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Execution Page

lllinois Department of Transportation

Stephen Travia, Director of Highways Project Implementation

Vicki L. Wilson, Director of Finance & Administration

Yangsu Kim, Chief Counsel

Omer Osman, Secretary (Date)

lllinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions
listed below:

(Date)

List Unions:
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Exhibit A - Contractor Letter of Assent

(Date)
To All Parties:

In accordance with the terms and conditions of the contract for Construction Work on
[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement
established and entered into by the lllinois Department of Transportation in connection with
said Project.

It is the understanding and intent of the undersigned party that this Project Labor
Agreement shall pertain only to the identified Project. In the event it is necessary for the
undersigned party to become signatory to a collective bargaining agreement to which it is not
otherwise aparty in order that it may lawfully make certain required contributions to applicable
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and
limits its participation in such collective bargaining agreement to its work on the Project.

(Authorized Company Officer)

(Company)
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SWPPP
linois Department B
INOIS Lepartir Storm Water Pollution Prevention Plan ¥

of Transportation
Route Marked Route Section Number
IFAI 280 1280 | (81-1, 81-2) RS-1 |
Project Number County Contract Number
|D-02-026-18 |[Rock Istand |l6anms1 |

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
aclivities.

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature Date
/“7”?.,«.,0 At £ 04-26-2022

Print Name Title Agency

|Ahmad Masood | Regional Engineer | Division of Highways/ District 2

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

I. Site Description:

A. Provide a description of the project location; include latitude and longitude, section, town, and range:
I-280 from east of the IL 92 interchange to 0.1 miles east of the Milan Beltway.

Lat: 41.44978° N, Long: 90.55699° W

Section: 16,18,19,21,22,23,24

Township: Blackhawk

Range: T17N, R1W, R2W

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:

The improvement consists of guardrail improvement, 2.25 inches cold milling, pavement patching, 5 inches HMA

resurfacing, shoulder erosion repair, and 2-3 foot of topsoil placement along the edge of the shoulder due to the

profile being raised 2.75 inches.

C. Provide the estimated duration of this project:
1.5 construction seasons

D. The total area of the construction site is estimated to be 101 Acre acres.

The total area of the site estimated to be disturbed by excavation, grading or other activities is 13 acres.

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

Asphalt: Acres =46, C =0.82
Loam (Light Vegetation): Acres =55, C = 0.28
Weighted Average Runoff Coefficient: C = 0.53
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F. List all seils found within project boundaries,; include map unit name, slope information, and erosivity:
‘See attached ‘

G, If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase | report
‘NiA ‘

H. Provide a description of potentially erosive areas associated with this project:
The majority of soils surrounding and within the project limits are moderately erodible. The all have some type of

slit and loam mixture with the majority having moderate slopes. Potential erosive areas associated with this
project will include the foreslopes.

1. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, ete.):

The erosive areas for this project are the areas of existing foreslopes near the shoulder, areas behind the
guardrail, including the areas where the slope is steeper than 1.3

Sta. 282+00 to Sta. 282+50 (RT)

Sta. 283+00 (RT)

Sta. 304+00 to 306+50 (RT)

Sta. 318+50 to Sta 318+00 (RT)

Sta. 320+50 to 321+50 (RT)

L

. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the lacation of major structural and non-
structural controls identified in the plan, the location of areas where stabilization praclices are expected to occur, surface walers
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
State of llinois |

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
‘Blackhawk Township, Rock Island County, Rock Island, and Milan ‘

M. The following is a list of receiving water(s) and the ultimate recelving water(s) for this site. In addition, include receiving waters
that are listed as Bislogically Significant Streams by the Hlinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:

Receiving Waters: Mill Creek, Case Creek, Rock River, and Mississippi River

Ultimate receiving waters: Mississippi River

N. Describe areas of the site that are o be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, efe. Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

‘AII backslopes and ditch bottoms unless otherwise shown in the plans. ‘

Q. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

‘NiA ‘

Figure 11 Page 2 of 14
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303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of all pollutants causing impairment:

Rock River- Abnormal flow PCBS and Mercury
Mississippi River- PCBS and Fecal coliform

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event
equal to or greater than a twenty-five {25) year, twenty-four (24) hour rainfall event:

Minimal shoulder area near the shoulders disturbed will be managed with BMP's. In this case Mulch Method 3,
Turf Reinforcement Mats and seeding will be applied after disturbances. Temporary seeding will be used to
stabilize disturbed areas until they can be permanently seeded. Perimeter Erosion Barrier shall be installed
around the area of erosion repair to prevent silt run off.

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:
The site will discharge to the ditches on the site. The discharge will then travel to the Rock River through various
Creeks and Streams. The rock River discharges to the Mississippi River.

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:
‘I\EiA ‘

| Applicable Federal, Tribal, State, or Local Programs
‘NiA ‘

L] Floodplain
‘See attached flocdplain map ‘

[] Historic Preservation
‘NiA ‘

L] Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (filf out this section if checked above)

The name(s) of the listed water body:
/A |

Provide a description of the erosion and sediment control strategy that will be incorporated inte the site design that is consistent with the
assumptions and requirements of the TMDL:

‘NiA

if a specific numeric waste load allocation has been established that would apply to the project’s discharges, provide a description of the
necessary steps to meet that allocation:

/A |
[] Threatened and Endangered Species/illinois Naturat Areas (INAl)/Nature Preserves

/A |
[] Other

IN/A |
[] Wetiand

P. The following pollutants of concerm will be associated with this construction praject:
Antifreeze / Coolants Soelid Waste Debris

Figure 11 Page 3 of 14
Printed 04/18/22 Page3of 7 BDE 2342 (Rev. 07/18/18)

82



FAI Route 280 (1-280)
Project NHPP-5YPU(502)
Section (81-1, 81-2) RS-1

Rock Island County
Contract No. 64M81

X| Concrete Solvenits

x| Concrete Curing Compounds Waste water from cleaning construction equipments
X Concrete Truck Waste [] Other (Specify}

X Fertilizers / Pesticides [] Other (Specify)

X] Paints [] Other (Specify)

X Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids) [] Other (Specify)

| Soil Sediment [] Other (Specify)

H. Controls:

This section of the plan addresses the conirols that will be implemented for each of the major construction activities described in Section
1.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shall provide to the Resident Engineer & plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will nolify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Contractor has signed the required certification
on forms which are attached to, and are & part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

% Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

3 Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible;

4. Minimize soil compaction and, unless infeasibie, preserve topsoil,

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that exdsting vegetation is preserved where aftainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to: temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in 1L.B.1 and 11.B.2, stabilization measures shall be initiated immediately where
consiruction activities have temporarily or permanently ceased, bul in no case more than one {1} day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not accur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is preciuded by snow cover, stabilization measures shall be initiated as soon as
practicabie.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The foliowing stabilization practices will be used for this project:

Erosion Control Blanket / Mulching
[] Geotextiles
X Permanent Seeding

Temporary Turf (Seeding, Class 7)
Temporary Mulching
Vegetated Buffer Strips

ooogooo

Preservation of Mature Seeding Other {Specify)
[] Protection of Trees Other (Specify)
[] Sodding Other (Specify)
Temporary Erosion Cantral Seeding Other (Specify)

Describe how the stabilization practices fisted above will be utilized during construction:

Areas not requiring excavation will be left undisturbed. Temporary seeding will be used to stabilized the
disturbed areas immediately after the soil has been disturbed until permanent seeding can be applied. Areas
disturbed will be permanently seeded immediately following the installation of topsoil and aggregate shoulders
and guardrail. Mulch Method 3 and Turf Reinforcement Mats will be used for stabilization until permanent
seeding grass germinated.

Describe how the stabilization praclices listed above will be ulilized afler construction activities have been completed;
All disturbed areas shall be stabilized with permanent seeding and Mulch Method 3 and Turf Reinforcement
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[Mats. |

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soll retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

[] Aggregate Ditch [] Stabilized Construction Exits
[] Concrete Revetment Mats [[] Stabilized Trench Flow

[ ] Dust Suppression [] Slope Mattress

[ Dewatering Filtering [] Slope Walls

[] Gabions [] Temporary Ditch Check

[] In-8tream or Wetland Work [] Temporary Pipe Slope Drain
[] Level Spreaders [] Temporary Sediment Basin
[] Paved Ditch [] Temporary Stream Crossing
] Permanent Check Dams Turf Reinforcement Mats
Perimeter Erosion Barrier [] Other (Specify)

[ ] Permanent Sediment Basin ] Other (Specify)

[] Retaining Walls [] Other (Specify)

[] Riprap [] Other (Specify)

[] Rock Qutlet Protection [] Other {Specify)

[] Sediment Trap [] Other {Specify)

[] Storm Drain Inlet Protection [] Other (Specify)

Describe how the structural practices listed above will be ulilized during construction:
Perimeter Erosion Barrier and Turf Reinforcement Mats will be used along areas where eroded shoulder is
repaired.

Describe how the structural practices fisted above will be utilized after construction activities have been completed:
Turf Reinforcement Mats will remain in place until permanent vegetation established.

D. Treatment Chemicals
Wil polymer flocculants or treatment chemicals be utilized on this project: []Yes [X] No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.
N/A

E. Permanent {i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not imited to: storm water detention structures {including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiitration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapler 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situgtions different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

I

. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biclogical characteristics and functions
are maintained and protected (e.g., maintenance of hydrolegic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Figure 11 Page § of 14
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Description of permanent storm water management controls:
N/A ‘

F. Approved State or Local Laws: The management practicas, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's lllinois Urban Manual. Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permils approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.

Bescription of procedures and requirements specified In applicable sediment and erosion site plans or storm water management plans
appraved by local officials:

All management plans and praciices, controls, and other provisions provided in this plan are in accordance with
"IDOT standard Specifications for Road and Bridge Construction”.

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Confractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detall to show major activities with implementation
of po!!a.si;cn prevention BMPs, including the following items:
Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame:
Mass clearing and grubbing/roadside clearing dates
Deployment of Erosion Control Practices
Deployment of Sediment Contral Practices (including stabilized cons)
Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling locations, etc.)
Paving, saw-cutting, and any other pavement related operations
Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc
d Permanent stabilization activities for each area of the project
2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment 1o their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
pmvxde a graphical representation showing location and type of BMPs to be used when applicable:
Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project. The instaliation detalls will then be included with the SWPPP.
Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.
Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleumn products, ete. will be stored for this project.
Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent poliution of storm water from stackpiles.
Waste Disposal - Discuss methods of waste disposal that will be used for this project.
Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, elc.)
Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be signed and maintained.
Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).
Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.
Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for
this project and what BMPs will be used 1o ensure conlainment and spill prevention.
Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
leave the construction site.
Palymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets. Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
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on the established procedures.
Additional measures indicated In the plan.

. Maintenance:

When reguested by the Contractor, the Resident Engineer will provide general maintenance guides {e.g., IDCT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment control measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidefines for any manufactured BMPs which are to be installed and maintained per manufacture's
specifications.

None in addition to the reference IDOT specifications.

V. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Poliution Prevention Plan Erosion Control Inspection Report, BC 2259, Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
oeeurs,

If any violation of the provisions of this plan is identified during the conduct of the construction work cavered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinais.gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
non-compliance shali be signed by a responsible authority in accordance with Part VI, G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
HHinols Environmental Protection Agency

Division of Water Poliution Control

Attn: Compliance Assurance Section

1021 North Grand East

Post Office Box 19276

Springfield, lllinols 62794-9276

V. Failure to Comply:

Fallure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National
Pollutant Discharge Elimination System/Erosion and Sediment Control Reficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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Soil Map—Rock Island County, lllinois
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MAP INFORMATION

The soil surveys that comprise your AOl were mapped at
1:12,000.

Please rely on the bar scale on each map sheet for map
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL:
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator
projection, which preserves direction and shape but distorts
distance and area. A projection that preserves area, such as the
Albers equal-area conic projection, should be used if more
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as
of the version date(s) listed below.

Soil Survey Area
Survey Area Data:

Rock Island County, lllinois
Version 17, Aug 31, 2021

Soil map units are labeled (as space allows) for map scales
1:50,000 or larger.

Date(s) aerial images were photographed: Dec 31, 2009—Sep
29,2017

The orthophoto or other base map on which the soil lines were
compiled and digitized probably differs from the background
imagery displayed on these maps. As a result, some minor
shifting of map unit boundaries may be evident.

USDA  Natural Resources
=== Conservation Service

Web Soil Survey
National Cooperative Soil Survey
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Soil Map—Rock Island County, lllinois
Map Unit Legend
Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI
87A Dickinson sandy loam, 0 to 2 21.0 51%
percent slopes
87C2 Dickinson sandy loam, 5 to 10 1.7 0.4%
percent slopes, eroded
88A Sparta loamy sand, lllinois till 1223 3.0%
plain, 0 to 2 percent slopes
671A Biggsville silt loam, 0to 2 14.7 3.6%
percent slopes
T27A Waukee loam, 0 to 2 percent 0.8 0.2%
slopes
763A Joslin silt loam, 0 to 2 percent 3.8 0.9%
slopes
764A Coyne fine sandy loam, 0 to 2 236 58%
percent slopes
802B Orthents, loamy, undulating 93.9 23.0%
865 Pits, gravel a7 0.4%
1076A Otter silt loam, undrained, 0 to 215 5.3%
2 percent slopes, frequently
flooded
1654A Moline silty clay, undrained, 0 6.2 1.5%
to 2 percent slopes,
frequently flooded
3076A Otter silt loam, O to 2 percent 13.7 3.3%
slopes, frequently flooded
3082A Millington silt loam, 0 to 2 431 10.6%
percent slopes, frequently
flooded
3083A Wabash silty clay, 0 to 2 1.1 0.3%
percent slopes, frequently
flooded
3107A Sawmill silty clay loam, 0 to 2 497 12.2%
percent slopes, frequently
flooded
3415A Orion silt loam, 0 to 2 percent 224 5.5%
slopes, frequently flooded
7083A Wabash silty clay, 0to 2 258 6.3%
percent slopes, rarely
flooded
7239A Dorchester silt loam, 0 to 2 0.0 0.0%
percent slopes, rarely
flooded
7428A Coffeen silt loam, 0 to 2 35.0 8.6%
percent slopes, rarely
flooded
W Water 16.3 4.0%
UsDA  Natural Resources Web Soil Survey i 12/10/2021
=== Conservation Service National Cooperative Soil Survey Flgure 1 Page 10 of 14
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Soil Map—Rock Island County, lllinois

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

Totals for Area of Interest 408.4 100.0%
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HOT-MIX ASPHALT — LONGITUDINAL JOINT SEALANT (BDE)
Effective: November 1, 2022

Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS
material is likely, the LJS shall be covered immediately following its application with
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5+ 0.51b/sq yd
(0.75+£0.25 kg/sgm). Fine aggregate landing outside of the LJS shall be removed
prior to application of tack coat.”

Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the
Standard Specifications:

“LJS half-width shall be applied at a width of 9 £ 1 in. (225 + 25 mm) in the immediate
lane to be placed with the outside edge flush with the joint of the next HMA lift. The
vertical face of any longitudinal joint remaining in place shall also be coated.”

Add the following after the eleventh paragraph of Article 406.06(h)(2):

“LJS Half-Width Application Rate, Ib/ft (kg/m)
: : Coarse Graded Mixture Fine Graded SMA Mixture
L'fti:h('f:rrr‘]‘)ass’ (IL-19.0, IL-19.0L, IL-9.5, |  Mixture (SMA-9.5,
) IL-9.5L, IL-4.75) (IL-9.5FG) SMA-12.5)
3/4 (19) 0.44 (0.66)
1(25) 0.58 (0.86)
11/4 (32) 0.66 (0.98) 0.44 (0.66)
11/2 (38) 0.74 (1.10) 0.48(0.71) 0.63 (0.94)
13/4 (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03)
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13)
=2 1/4 (60) 0.98 (1.46)

1/ The application rate includes a surface demand for liquid. The thickness of the
LJS may taper from the center of the application to alesser thickness on the edge
of the application, provided the correct width and application rate are maintained.”

Add the following to the end of the second paragraph of Article 406.14 of the Standard
Specifications:

“Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.”
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SEEDING (BDE)
Effective: November 1, 2022
Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)

Festuca rubra ssp.rubra (Creeping Red Fescue) 50)

1A Salt Tolerant
Lawn Mixture 1/

40 (
Kentucky Bluegrass 60 (70)
Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
20 (

Festuca brevipilla (Hard Fescue) 20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-TypeFine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp.rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5(5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5(5)
Desmanthus illinoensis 2(2)
(llinois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(CanadaWild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5(5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5(5)
Oats, Spring 50 (55)
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Class — Type Seeds Ib/acre (kg/hectare
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2(2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5(5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(CanadaWild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ Oats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue JointGrass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (BluntSpike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spartina pectinata (Cord Grass) 4
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Class — Type Seeds Ib/acre (kg/hectare
5 Forbwith Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture notexceeding 25 % by weightof
anyonespecies, ofthe following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture notexceeding 5% by weight PLS of
any onespecies, ofthe following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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Class — Type Seeds Ib/acre (kg/hectare
5A Large Flower Native Forb Mixture (see below) 5(5)
Forb Mixture 2/ 5/ 6/
Species: % By Weight
Aster novae-angliae (New England Aster) 5
Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10
5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2(2)
Species: % By Weight
Acorus calamus (Sweet Flag) 3
Angelica atropurpurea (Angelica) 6
Asclepias incarnata (Swamp Milkweed) 2
Aster puniceus (Purple Stemmed Aster) 10
Bidens cernua (Beggarticks) 7
Eutrochium maculatum (Spotted Joe Pye Weed) 7
Eupatorium perfoliatum (Boneset) 7
Helenium autumnale (Autumn Sneeze Weed) 2
Iris virginica shrevei (Blue Flag Iris) 2
Lobelia cardinalis (Cardinal Flower) 5
Lobelia siphilitica (Great Blue Lobelia) 5
Lythrum alatum (Winged Loosestrife) 2
Physostegia virginiana (False Dragonhead) 5
Persicaria pensylvanica (Pennsylvania Smartweed) 10
Persicaria |apathifolia (Curlytop Knotweed) 10
Pychanthemum virginianum (Mountain Mint) 5
Rudbeckia laciniata (Cut-leaf Coneflower) 5
Oligoneuron riddelli (Riddell Goldenrod) 2
Sparganium eurycarpum (GiantBurreed) 5
6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2(2)
(CanadaWild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)
6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/
Mixture 2/ 6/ Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
Oats, Spring 48 (55)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)
7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture Qats, Spring 64 (70)
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Notes:

1/ Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C)and 80 °F (27 °C) foraminimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.

2/ Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

3/ Specific variety as shown in the plans or approved by the Engineer.

4/ Inoculation required.

5/ Pure Live Seed (PLS) shall be used.

6/ Fertilizer shall not be used.

7/ Seed shall be primed with KNOs to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SUBMISSION OF PAYROLL RECORDS (BDE)
Effective: April 1, 2021 Revised: November 1, 2022

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker’'s name, the worker’s address, the worker’s
telephone number when available, the worker’s social security number, the worker’s classification
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number
of hours worked each day, and the worker’s starting and ending times of work each day. However,
any Contractor or subcontractor who remits contributions to afringe benefit fund that is not jointly
maintained and jointly governed by one or more employers and one or more labor organization
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate,
the worker’s hourly fringe benefitrates, the name and address of each fringe benefit fund, the
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit,
if applicable.

The Contractor and each subcontractor shall certify and submit payroll records to the
Department each week fromthe start to the completion of their respective work, except that full
social security numbers shall not be included on weekly submittals. Instead, the payrolls shall
include an identification number for each employee (e.g., the last four digits of the employee’s
social security number). In addition, starting and ending times of work each day may be omitted
fromthe payroll records submitted. The submittals shall be made using LCPtracker Pro software.
The software is web-based and can be accessed at https://Icptracker.com/. When there has been
no activity during a work week, a payroll record shall still be submitted with the appropriate option
(“No Work”, “Suspended”, or “Complete”) selected.”
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STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Specid
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15t day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (8201LCS 130). The portd
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-\Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s socid
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.cony.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1,2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”
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FHWA-1273 -- Revised July 5, 2022

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are

incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide exclusive
referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this
paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of
paragraph 1.d. of this section; also, regular contributions made
or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill,
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be
compensated at the rate specified for each classification for the
time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each
classification in which work is performed. The wage
determination (including any additional classification and wage
rates conformed under paragraph 1.b. of this section) and the
Davis-Bacon poster (WH-1321) shall be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the
wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and



(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent
thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor
under this contract, or any other Federal contract with the same
prime contractor, or any other federally- assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay
laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of
the wages required by the contract, the contracting agency may,
after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the
contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours on
the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship Training,
Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate
specified in the applicable wage determination.

Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the
Administrator determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized
by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices
at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the



corresponding journeyman wage rate on the wage

determination which provides for less than full fringe benefits for

apprentices. Any employee listed on the payroll at a trainee rate
who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage

determination for the classification of work actually performed. In
addition, any trainee performing work on the job site in excess of

the ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no

longer be permitted to utilize trainees at less than the applicable

predetermined rate for the work performed until an acceptable
program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill

training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the

contract clauses in 29 CFR 5.5 may be grounds for termination

of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
of this clause include disputes between the contractor (or any of
its subcontractors) and the contracting agency, the

U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph 1 of
this section, in the sum currently provided in 29 CFR 5.5(b)(2)*
for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1 of this section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to the
Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix Il.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR

render in good faith the certification required by this clause.
The knowledge and information of the prospective participant

is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant," "person," "principal,"

and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is



submitted for assistance in obtaining a copy of those regulations.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal funds
and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered
into a covered transaction with a recipient or subrecipient of
Federal funds (such as the prime or general contractor). “Lower
Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without maodification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2
CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier



subcontracts, which exceed $100,000 and that all such recipients
shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific

Federal-aid construction project, the bidder, proposer, contractor,

subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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