BID PROPOSAL INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals. Each proposal contains all certifications and
affidavits, a proposal signature sheet and a proposal bid bond.

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be
eligible to bid, existing pre-qualification ratings must be effective through the date of letting.

WHO CAN BID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central
Bureau of Construction.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124)
he/she must indicate at that time which items are being requested For Bidding purposes. Only those items
requested For Bidding will be analyzed. After the request has been analyzed, the bidder will be issued an
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief
Procurement Officer that indicates which items have been approved For Bidding. If Authorization to Bid cannot be
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and
correct original document submittal should contact the Department as to the status. Firms unsure as to authorization
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these
instructions.

ADDENDA AND REVISIONS
It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be
bidding. Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable.

Each addendum or revision will be included with the Electronic Plans and Proposals. Addenda and revisions will also
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription service emails are an added
courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.D&Econtracts@illlinois.gov

Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or
Timothy.Garman@illinois.gov.




STANDARD GUIDELINES FOR SUBMITTING BIDS

¢ All pages should be single sided.

¢ Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted
bid. It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and
address in the upper right-hand corner.

¢ Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.
Use only 1 staple in the upper left hand corner. Make sure all elements of your bid are stapled together including the bid
bond or guaranty check (if required).

¢ Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability.

¢ Do not include the Subcontractor Documentation with your bid (pages i —iii and pages a — g). This documentation is required
only if you are awarded the project.

¢ Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope.

¢ Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day. It will not be read if it is delivered
after 10 AM.

¢ Do not submit your Substance Abuse Prevention Program (SAPP) with your bid. If you are awarded the contract this form is
to be submitted to the district engineer at the pre-construction conference.

BID SUBMITTAL CHECKLIST

[] Cover page (the sheet that has the item number on it) — This should be the first page of your bid proposal, followed by your
bid (the Schedule of Prices/Pay Items). If you are using special software or CBID to generate your schedule of prices, do not
include the blank pages of the schedule of prices that came with the proposal package.

[] Page 4 (Item 9) — Check “YES” if you will use a subcontractor(s) with an annual value over $50,000. Include the
subcontractor(s) name, address, general type of work to be performed and the dollar amount. If you will use subcontractor(s)
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.

[] After page 4 — Insert the following documents: The lllinois Office Affidavit (Not applicable to federally funded projects)
followed by Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the Contractor Letter of Assent (if applicable).
The general rule should be, if you don’t know where it goes, put it after page 4.

[] Page 10 (Paragraph J) — Check “YES” or “NO” whether your company has any business in Iran.

] Page 10 (Paragraph K) — (Not applicable to federally funded projects) List the name of the apprenticeship and training
program sponsor holding the certificate of registration from the US Department of Labor. If no applicable program exists, please
indicate the work/job category. Do not include certificates with your bid. Keep the certificates in your office in case they are
requested by IDOT.

[] Page 11 (Paragraph L) — A copy of your State Board of Elections certificate of registration is no longer required with your
bid.

[] Page 11 (Paragraph M) — Indicate if your company has hired a lobbyist in connection with the job for which you are
submitting the bid proposal.

[] Page 12 (Paragraph C) — This is a work sheet to determine if a completed Form A is required. It is not part of the form and
you do not need to make copies for each completed Form A.

[ ] Pages 14-17 (Form A) — One Form A (4 pages) is required for each applicable person in your company. Copies of the forms
can be used and only need to be changed when the information changes. The certification signature and date must be original
for each letting. Do not staple the forms together. If you answered “NO” to all of the questions in Paragraph C (page 12),
complete the first section (page 14) with your company information and then sign and date the Not Applicable statement on
page 17.

[ ] Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See
Affidavit of Availability on file”. Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you submitted
accounts for 100 percent of the company ownership. Check YES if any percentage of ownership falls outside of the parameters
that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct and you will be
required to submit a revised Form A.

[] Page 20 (Workforce Projection) — Be sure to include the Duration of the Project. It is acceptable to use the phrase “Per
Contract Specifications”.



] Proposal Bid Bond — (Insert after the proposal signature page) Submit your proposal Proposal Bid Bond (if applicable)
using the current Proposal Bid Bond form provided in the proposal package. The Power of Attorney page should be stapled to
the Proposal Bid Bond. If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach
the Proof of Insurance printed from the Surety’s Web Site.

[] Disadvantaged Business Utilization Plan and/or Good Faith Effort — The last items in your bid should be the DBE
Utilization Plan (SBE 2026), followed by the DBE Participation Statement (SBE 2025) and supporting paperwork. If you have
documentation of a Good Faith Effort, it is to follow the SBE Forms.

The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site. A link to the stream will be placed on
the main page of the current letting on the day of the Letting. The stream will not begin until 10 AM. The actual reading of the
bids does not begin until approximately 10:30 AM.

Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day. You will find the link on the main
Web page for the current letting.

QUESTIONS: pre-letting up to execution of the contract

Contractor pre-qQUAalifiCation .........c..oeeeciiee i e e e e e enaeeas 217-782-3413
Small Business, Disadvantaged Business Enterprise (DBE) ........c.ccccovriiriieniienee e, 217-785-4611
Contracts, Bids, Letting process or Internet downloads ...........ccceevecieeeieciieeeeiee e 217-782-7806
] (g P= N =TS o | S 217-785-3483
AABIONAULICS ...ttt ettt e e et e e e e e e e e e e e e e e e e e e e e e e e e eanneas 217-785-8515
IDNR (Land Reclamation, Water Resources, Natural Resources).......cccceeoeereiieeenicenennee 217-782-6302

QUESTIONS: following contract execution

Subcontractor documentation, PAYMENLS ........cccuiieieiiiee e ee e e e e e enaeeas 217-782-3413
=T o =T I [T U =g o] R SSRSR 217-785-0275



RETURN WITH BID
Proposal Submitted By

Name
Address

City

Letting November 21, 2014
NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes by only
those companies that request and receive written
AUTHORIZATION TO BID from IDOT’s Central Bureau

of Construction.
BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

Notice to Bidders,
Specifications,
Proposal, Contract
and Contract Bond

lllinois Department
of Transportation

Springfield, lllinois 62764

Contract No. 72B54

SANGAMON County

Section (84-9-2&3)RS-2& MISC STRUC REP
Route FAIl 72

Project ACNHPP-0072(402)

District 6 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[1 A Bid Bond is included.

Prepared by

[] A _Cashier's Check or a Certified Check is included F
Checked by

] An Annual Bid Bond is included or is on file with IDOT.

(Printed by authority of the State of lllinois)
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RETURN WITH BID

llinois Department
of Transportation

PROPOSAL

TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer Identification Number (Mandatory)

For the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 72B54

SANGAMON County

Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)

Route FAI 72

District 6 Construction Funds

This project consists of pavement patching, HMA surface removal, HMA resurfacing, and bridge
repairs on I-72/US 36 from west of the New Berlin interchange to west of Chatham Road.

The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the
Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents will govern performance and payments.

BD 353A (Rev. 8/2012)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned bidder further declares that he/she has
carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal
he/she waives all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned bidder further agrees to execute a contract for this
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in
accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier's check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000....ccceieeeeeennes $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000......cccuueeenn.... $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000......c.uc....... $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.................. $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000.................. $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.........c........ $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................ $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of lllinois.

If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered
as also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the
property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual bid proposal. If the guaranty check is placed in another bid
proposal, state below where it may be found.

The proposal guaranty check will be found in the bid proposal for: ltem

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.

-3-
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6. COMBINATION BIDS. The undersigned bidder further agrees that if awarded the contract for the sections contained in the
following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices will govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. AUTHORITY TO DO BUSINESS IN ILLINOIS. Section 20-43 of the lllinois Procurement Code (the Code) (30 ILCS
500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to
do business in the State of lllinois prior to submitting the bid.

9. EXECUTION OF CONTRACT: The Department of Transportation will, in accordance with the rules governing
Department procurements, execute the contract and shall be the sole entity having the authority to accept performance
and make payments under the contract. Execution of the contract by the Chief Procurement Officer (CPO) or the State
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the Department.
Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations respecting
performance or payment there under except as otherwise permitted in the Code.

10. The services of a subcontractor will be used.

Check box  Yes [
Checkbox No []

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.
(30 ILCS 500/20-120)

4-



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 1
10/30/2014

CoNTEACT
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
ltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

X0320157| CLEAN UNDERDR OUTLET EACH 495.000

X0322279| OUTLET MARKER EACH 495.000

X0556100| PART DEPTH PATCH SPL SQ YD 1,000.000

X2503000{ MAINTENANCE MOWING ACRE 440.000

X4401198| HMA SURF REM VAR DP SQ YD 10,909.000

X5810100 WATERPRF MEMB SYS SPL SQ YD 1,309.500

X6061902| CONC MED TSM SPL SQFT 958.000

X6090320| TD INLT BX 609006 SPL EACH 2.000

X7010216| TRAF CONT & PROT SPL L SUM 1.000

X7010410| SPEED DISPLAY TRAILER CAL MO 24.000

X7200201| WIDTH RESTRICT SIGN L SUM 1.000

X7830072| GRV RCSD PVT MRKG 6 FOOT 321,870.000

Z0001495| BR APPROACH SHLD REM SQ YD 55.000

Z0001800| APPROACH SL REP (PD) SQ YD 48.000

70004556 HMA SURFACE RM (DECK) SQ YD 1,309.500




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 2
SCHEDULE OF PRICES 10/30/2014
CoNTEACT
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
Z0007114| C&D N LEAD PT CL RES L SUM 1.000
Z0010501| CLEAN & PT STL BR N1 L SUM 1.000
70012130 BR DECK SCAR  3/4 SQ YD 2,382.000
Z70012164| BR DK MIC C OVL 2 1/2 SQ YD 2,382.000
70012754 STR REP CONDP =< 5 SQFT 796.000
Z0016001| DECK SLAB REP (FD-T1) SQ YD 8.000
Z0016002| DECK SLAB REP (FD-T2) SQ YD 77.600
Z70016200| DECK SLAB REP (PART) SQ YD 168.400
Z0018500| DRAINAGE STR CLEANED EACH 6.000
Z70021908| SILICONE JT SEAL 2 FOOT 365.500
Z70021914| SILICONE JT SEAL 2.75 FOOT 294.000
Z0034105| MATL TRANSFER DEVICE TON 36,496.000
Z0041500| PLUG EX CULVERTS EACH 2.000
70048665| RR PROT LIABILITY INS L SUM 1.000
Z0076600| TRAINEES HOUR 2,000.000 0.800 1,600.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 3

SCHEDULE OF PRICES 10/30/2014
NUMBER -
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
Z0076604| TRAINEES TPG HOUR 2,000.000 15.000 30,000.000
20300100 CHANNEL EXCAVATION CU YD 940.000
21400100| GRADING & SHAP DITCH FOOT 3,440.000
28100207| STONE RIPRAP CL A4 TON 2,060.000
28100805/ STONE DUMP RIP CL A3 TON 56.000
28200200| FILTER FABRIC SQ YD 1,812.000
35300600 PCC BSE CSE 11 SQ YD 158.000
35501324 HMA BASE CSE 10 SQ YD 1,641.000
40600275| BIT MATLS PR CT POUND 300.000
40600285| P BIT MATLS PR CT POUND 412,938.000
40600982 HMA SURF REM BUTT JT SQ YD 2,836.000
40600990/ TEMPORARY RAMP SQ YD 1,422.000
40603240/ P HMA BC IL19.0 N90 TON 52,941.000
40603310 HMA SC"C" N50 TON 165.000
40603340 HMA SC "D" N70 TON 65.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 4

SCHEDULE OF PRICES 10/30/2014
CoNTEACT
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

40603545| P HMA SC "D" N90 TON 23,697.000

40603570/ P HMA SC "E" N90 TON 12,799.000

42001500( PCC BR APPR SHLD PAVT SQ YD 90.000

44000100 PAVEMENT REM SQ YD 158.000

44000152 HMA SURF REM  3/4 SQ YD 17,009.000

44000155| HMA SURF REM 11/2 SQ YD 240,853.000

44000157 HMA SURF REM 2 SQ YD 13,763.000

44000159| HMA SURF REM 2 1/2 SQ YD 31,462.000

44000162 HMA SURFREM 31/4 SQ YD 386,782.000

44003100 MEDIAN REMOVAL SQFT 1,437.000

44004250| PAVED SHLD REMOVAL SQ YD 5,360.000

44200610| CL A PATCH T2 13 SQ YD 81.000

44200994| CL B PATCH T2 12 SQ YD 784.000

44200998| CL B PATCH T3 12 SQ YD 71.000

44201299 DOWEL BARS 1 1/2 EACH 2,156.000




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 5
SCHEDULE OF PRICES 10/30/2014
NUMBER -
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
44213000 PATCH REINFORCEMENT SQ YD 81.000
44213100 PAVEMENT FABRIC SQ YD 71.000
44213200f SAW CUTS FOOT 5,750.000
48102100 AGG WEDGE SHLD TYPE B TON 13,951.000
48203029 HMA SHOULDERS 8 SQ YD 673.000
48203042 HMA SHOULDERS 11 1/4 SQ YD 5,014.000
48203100 HMA SHOULDERS TON 31,233.000
50102400 CONC REM CU YD 10.100
50104650, SLOPE WALL REMOV SQ YD 402.000
50105220| PIPE CULVERT REMOV FOOT 10.000
50157300 PROTECTIVE SHIELD SQ YD 1,568.000
50300255| CONC SUP-STR CU YD 11.700
50300260| BR DECK GROOVING SQ YD 2,284.000
50800205| REINF BARS, EPOXY CTD POUND 3,520.000
50800515| BAR SPLICERS EACH 26.000




ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 6
10/30/2014

NUMBER -
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
ltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

51100100 SLOPE WALL 4 SQ YD 469.000

52000110| PREF JT STRIP SEAL FOOT 88.700

54213447| END SECTIONS 12 EACH 2.000

59300100 CONTR LOW-STRENG MATL CU YD 2.000

60100945| PIPE DRAINS 12 FOOT 20.000

63000001| SPBGR TY A 6FT POSTS FOOT 675.000

63100085/ TRAF BAR TERM T6 EACH 4.000

63100167 TR BAR TRM T1 SPL TAN EACH 4.000

63200310, GUARDRAIL REMOV FOOT 1,767.000

63301210 REM RE-E SPBGR TY A FOOT 75.000

63301990 REM RE-E TB TERM T1 EACH 2.000

63302700 REM RE-E T B TERM T6 EACH 2.000

63500105 DELINEATORS EACH 371.000

64200116/ SHOULDER RUM STRIP 16 FOOT 263,773.000

67000400, ENGR FIELD OFFICE A CAL MO 12.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 7

SCHEDULE OF PRICES 10/30/2014
NUMBER -
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

67100100 MOBILIZATION L SUM 1.000

70100310| TRAF CONT-PROT 701421 L SUM 1.000

70100320| TRAF CONT-PROT 701422 L SUM 1.000

70100325| TRAF CONT-PROT 701423 EACH 4.000

70100405| TRAF CONT-PROT 701321 EACH 2.000

70100420| TRAF CONT-PROT 701411 EACH 26.000

70100450, TRAF CONT-PROT 701201 L SUM 1.000

70100700 TRAF CONT-PROT 701406 L SUM 1.000

70100800| TRAF CONT-PROT 701401 L SUM 1.000

70100820 TRAF CONT-PROT 701451 L SUM 1.000

70103815 TR CONT SURVEILLANCE CAL DA 20.000

70106500, TEMP BR TRAF SIGNALS EACH 2.000

70106800, CHANGEABLE MESSAGE SN CAL MO 36.000

70200100 NIGHT WORK ZONE LIGHT L SUM 1.000

70300100/ SHORT TERM PAVT MKING FOOT 41,786.000
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Page 8

SCHEDULE OF PRICES 10/30/2014
NUMBER -
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

70301000 WORK ZONE PAVT MK REM SQFT 13,789.000

70400100, TEMP CONC BARRIER FOOT 1,938.000

70400200 REL TEMP CONC BARRIER FOOT 1,838.000

70600255| IMP ATTN TEMP FRN TL2 EACH 2.000

70600260 IMP ATTN TEMP FRN TL3 EACH 2.000

70600322| IMP ATTN REL FRN TL2 EACH 2.000

70600332| IMP ATTN REL FRN TL3 EACH 2.000

78003120 PREF PL PM TB LINE 5 FOOT 1,033.000

78004200 PREF PL PM TB INL L&S SQFT 655.200

78004220 PREF PL PM TB INL L5 FOOT 35,063.000

78004280 PREF PL PM TB INL L24 FOOT 172.000

78009005 MOD URETH PM LINE 5 FOOT 320,838.000

78009006/ MOD URETH PM LINE 6 FOOT 2,997.000

78009008 MOD URETH PM LINE 8 FOOT 13,015.000

78009012| MOD URETH PM LINE 12 FOOT 895.000
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SCHEDULE OF PRICES 10/30/2014
CoNTEACT
State Job # - C-96-010-08
Project Number Route
County Name - SANGAMON- - ACNHPP-0072/402/ FAI 72
Code - 167 - -
District - 6- -
Section Number - (84-9-2&3)RS-2&MISC STRUCT REP
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

78100100 RAISED REFL PAVT MKR EACH 3,974.000

78200300| PRISMATIC CURB REFL EACH 20.000

78200410, GUARDRAIL MKR TYPE A EACH 24.000

78200530, BAR WALL MKR TYPE C EACH 28.000

78201000 TERMINAL MARKER - DA EACH 4.000

78300100 PAVT MARKING REMOVAL SQFT 3,056.000

78300200| RAISED REF PVT MK REM EACH 3,974.000




CONTRACT NUMBER 72B54

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

. GENERAL

A. Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public
moneys in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of
State government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. Except as otherwise
required in_subsection lll, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been
understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor. If a
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false.

[ 1 acknowledge, understand and accept these terms and conditions.
Il. ASSURANCES

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder.

A. Conflicts of Interest
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of lllinois, or who is an officer or employee of the Capital Development Board or the lllinois State Toll
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by
the payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois State Toll Highway Authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20.
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The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the
provisions of Section 50-20 of the Code. Information concerning the exemption process is available from the Department upon request.

B. Negotiations
Section 50-15. Negotiations.
It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

C. Inducements
Section 50-25. Inducement.
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid for a State contract or as
recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money or other valuable thing for
not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or other valuable thing is
guilty of a Class 4 felony.
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

D. Revolving Door Prohibition

Section 50-30. Revolving door prohibition.

CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation. This Section applies only to persons who
terminate an affected position on or after January 15, 1999.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Reporting Anticompetitive Practices

Section 50-40. Reporting anticompetitive practices.

When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be
transmitted to the Attorney General and the CPO.

The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

F. Confidentiality
Section 50-45. Confidentiality.
Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining
agreement, and may in addition be subject to criminal prosecution.

The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.

-6-
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G. Insider Information
Section 50-50. Insider information.

It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available
only by virtue of that office or employment for actual or anticipated gain for themselves or another person.

The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

[ 1 acknowledge, understand and accept these terms and conditions for the above assurances.
lll. CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of
the circumstances leading to the change in certification status. A contractor or subcontractor that makes a false statement material to any given
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the
Whistleblower Reward and Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the
Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5.

B. Felons

Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement
with the business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred
from being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if
any of the certifications required by this Section are false.

-7-
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or
subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any
affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of lllinois in accordance with the
provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent
in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or
Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the
certifications completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or
entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental
Protection Act for a period of five years from the date of the order. The bidder or contractor or subcontractor, respectively, acknowledges that
the CPO may declare the contract void if this certification is false.

F. Educational Loan
Section 3 of the Educational Loan Default Act provides no State agency shall contract with an individual for goods or services if that individual
is in default, as defined in Section 2 of this Act, on an educational loan. Any contract used by any State agency shall include a statement
certifying that the individual is not in default on an educational loan as provided in this Section.

The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

G. Bid-Rigqing/Bid Rotating

Section 33E-11 of the Criminal Code of 2012 provides:

(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article.

(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.
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A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4.

H. International Anti-Boycott

Section 5 of the International Anti-Boycott Certification Act provides every contract entered into by the State of lllinois for the manufacture,
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the
regulations of the U.S. Department of Commerce promulgated under that Act.

The bidder makes the certification set forth in Section 5 of the Act.

I. Druqg Free Workplace

The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the
Act.

J. Disclosure of Business Operations in Iran

Section 50-36 of the Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract shall include a
disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries,
within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or provision of
supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share,
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the
Government of Iran and either of the following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid or awarding the contract. The name of each Company disclosed as doing business or having done
business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/___/ Company has no business operations in Iran to disclose.

/___/ Company has business operations in Iran as disclosed the attached document.



RETURN WITH BID

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual
or as part of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the
bidder will perform with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its
subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship
and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, begin participation in an
approved apprenticeship and training program applicable to the work of the subcontract. The Department, at any time before or after
award, may require the production of a copy of each applicable Certificate of Registration issued by the United States Department of
Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable apprenticeship and training
programs are those that have been approved and registered with the United States Department of Labor. The bidder shall list in the
space below, the official name of the program sponsor holding the Certificate of Registration for all of the types of work or crafts in
which the bidder is a participant and that will be performed with the bidder’'s forces. Types of work or craft work that will be
subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or craft job category that
does not have an applicable apprenticeship or training program. The bidder is responsible for making a complete report and
shall make certain that each type of work or craft job category that will be utilized on the project as reported on the
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed.

NA-FEDERAL

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.

-10-
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L. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons
bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the
termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons whose state contracts in the
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period
beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award or selection if the
entity was not awarded or selected. Section 20-160 requires certification of registration of affected business entities in accordance with
procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the Code, and that it makes the following certification:

The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. If the business entity is required to
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due. The CPO shall not accept a bid or
proposal if the business entity is hot in compliance with the registration requirements.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the Code. This provision does not apply to Federal-aid contracts.

M. Lobbyist Disclosure

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist
Registration Act to assist in obtaining a contract shall:

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the

contract,

(ii) Not bill or otherwise cause the State of lllinois to pay for any of the lobbyist's costs, fees, compensation, reimbursements, or
other remuneration, and

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were

billed to the State.

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.

Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement. Any person
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000.

Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the lllinois Lobbyist Registration Act
(25 ILCS 170) in connection with this contract.

[ Bidder has not hired any person required to register pursuant to the lllinois Lobbyist Registration Act in connection with this
contract.

Or

[J Bidder has hired the following persons required to register pursuant to the lllinois Lobbyist Registration Act in connection with the
contract:

Name and address of person:
All costs, fees, compensation, reimbursements and other remuneration paid to said person:

[J I acknowledge, understand and accept these terms and conditions for the above certifications.

11-
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The bidder further certifies that the Department has received the disclosure forms for each bid.

The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous
disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the contract
and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial interests of the bidder.
This disclosed information for the successful bidder, will be maintained as public information subject to release by request pursuant to the Freedom
of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract. Furthermore, pursuant to
Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a contract or reject a
proposal or bid based on any violation of the Code or the existence of a conflict of interest as provided in subsections (b) and (d) of Section 50-35.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is
authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES __ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s
distributive income? YES ___ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person
that is authorized to execute contracts for your company.

-12-
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each bid submitted by the bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form
A does not allow the bidder to ignore Form B. Form B must be completed, checked, and dated or the bidder may be considered nonresponsive
and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.

13-
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ILLINOIS DEPARTMENT Form A

Financial Information &
OF TRANSPORTATION Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500). Vendors
desiring to enter into a contract with the State of lllinois must disclose the financial information and potential conflict of
interest information as specified in this Disclosure Form. This information shall become part of the publicly available
contract file. This Form A must be completed for bids in excess of $25,000, and for all open-ended contracts. A publicly
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set
forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure
Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Areyou currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor provide the name the State
agency for which you are employed and your annual salary.

-14-



RETURN WITH BID

3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes ___ No __

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the
salary of the Governor? Yes__ _No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the
annual salary of the Governor, provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess 100% of the
annual salary of the Governor? Yes __No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you
and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(ii) an amount in excess of two times the salary of the Governor?

Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ _No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political

action committee registered with either the Secretary of State or the Federal Board of Elections.
Yes_ No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of

State or the Federal Board of Elections.
Yes __ No

3. Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly supplemented
for accuracy throughout the process and throughout the term of the contract. If no person is identified, enter “None”

on the line below:

Name and address of person(s):
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose whether
any of the following has occurred within the previous 10 years: debarment from contracting with any governmental
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and
criminal felony convictions. This disclosure is a continuing obligation and must be promptly supplemented for
accuracy throughout the procurement process and term of the contract. If no person is identified, enter “None” on the
line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, | certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[l

Signature of Authorized Representative Date

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code.
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ILLINOIS DEPARTMENT Othenggl?trlzlcts &
OF TRANSPORTATION Financial Related Information
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).
This information shall become part of the publicly available contract file. This Form B must be completed for bids
in excess of $25,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes__ _No__

If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total
100% of ownership.

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the lllinois Department of Transportation:

(@)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such
underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.
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PART I. IDENTIFICATION
Dept. Human Rights #
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Name of Bidder:

Contract No. 72B54
SANGAMON County
Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)
Route FAI 72

District 6 Construction Funds

Duration of Project:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A

TABLE B

TOTAL Workforce Projection for Contract

MINORITY EMPLOYEES

TRAINEES

CURRENT EMPLOYEES
TO BE ASSIGNED
TO CONTRACT

JOB TOTAL
CATEGORIES EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

APPREN-
TICES

ON THE JOB
TRAINEES

TOTAL MINORITY

EMPLOYEES EMPLOYEES

M F M F

M F

M F

M F

M F

M

F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for C

ontract

EMPLOYEES TOTAL
IN EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

TRAINING M F M F

M F

M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).

Please specify race of each employee shown in Other Minorities column.

Note: See instructions on page 2
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RETURN WITH BID Contract No. 72B54

SANGAMON County

Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)

Route FAI 72

District 6 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Ill. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/07)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO
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RETURN WITH BID Contract No. 72B54
SANGAMON County
Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)
Route FAI 72
District 6 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.
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llinois Department
of Transportation

Division of Highways
Annual Proposal Bid Bond

This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on and shall be valid until 11:59 PM (CDST).

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids,
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves,
our heirs, executors, administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the
Transportation Bulletin during the effective term indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall
remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed.
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in
whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has
caused this instrument to be signed by its officer
day of A.D.,

In TESTIMONY WHEREOF, the said SURETY has caused this
instrument to be signed by its officer
day of A.D.,

(Company Name)

By

(Signature and Title)
Notary for PRINCIPAL

STATE OF
COUNTY OF
Signed and attested before me on (date)
by
(Name of Notary Public)
(Seal)

(Signature of Notary Public)

(Date Commission Expires)

Page 1 of 2

(Company Name)

By

(Signature of Attorney-in-Fact)
Notary for SURETY

STATE OF

COUNTY OF

Signed and attested before me on (date)

by

(Name of Notary Public)

(Seal)

(Signature of Notary Public)

(Date Commission Expires)

BDE 356A (Rev. 1/21/14)



In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety
are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the
cancellation/termination of the bond. Said written notice shall be issued to the lllinois Department of Transportation, Chief Contracts
Official, 2300 South Dirksen Parkway, Springfield, lllinois, 62764, and shall be served in person, by receipted courier delivery or
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for
proposals submitted for any letting or date after the effective date of cancellation/termination.

Page 2 of 2 BDE 356A (Rev. 1/21/14)
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llinois Department Division of Highways
of Transportation Proposal Bid Bond

ltem No.

Letting Date

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors
and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting
Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void,
otherwise, it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph,
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses,
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has In TESTIMONY WHEREOF, the said SURETY has caused this
caused this instrument to be signed by its officer instrument to be signed by its officer
day of A.D., . day of A.D.,
(Company Name) (Company Name)
By By
(Signature and Title) (Signature of Attorney-in-Fact)
Notary for PRINCIPAL Notary for SURETY
STATE OF STATE OF
COUNTY OF COUNTY OF
Signed and attested before me on (date) Signed and attested before me on (date)
by by
(Name of Notary Public) (Name of Notary Public)
(Seal) (Seal)
(Signature of Notary Public) (Signature of Notary Public)
(Date Commission Expires) (Date Commission Expires)

In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly
bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

BDE 356B (Rev. 1/21/14)



llinois Department
of Transportation DBE Utilization Plan

(1) Policy

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds. Consequently the
requirements of 49 CFR Part 26 apply to this contract.

(2) Obligation

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds. The
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said
businesses have the maximum opportunity to compete for and perform under this contract. The contractor shall not discriminate on the
basis of race, color, national origin or sex in the award and performance of contracts.

(3) Project and Bid Identification

Complete the following information concerning the project and bid:

Route Total Bid
Section Contract DBE Goal
(Percent) (Dollar Amount)
Project
County

Letting Date

Contract No.

Letting ltem No.

(4) Assurance

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this
project my company : (check one)

|:| Meets or exceeds contract award goals and has provided documented participation as follows:
Disadvantaged Business Participation percent

Attached are the signed participation statements, forms SBE 2025, required by the Special Provision evidencing availability and
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the
work of the contract.

|:| Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has
provided participation as follows:

Disadvantaged Business Participation percent

The contract goals should be accordingly modified or waived. Attached is all information required by the Special Provision in
support of this request including good faith effort. Also attached are the signed participation statements, forms SBE 2025,
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each
business will perform a commercially useful function in the work of the contract.

Company The “as read” Low Bidder is required to comply with the Special Provision.
By Submit only one utilization plan for each project. The utilization plan shall be
submitted in accordance with the special provision.
Title Bureau of Small Business Enterprises Local Let Projects
2300 South Dirksen Parkway Submit forms to the
Springfield, lllinois 62764 Local Agency
Date

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law. Disclosure of this information is
REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been approved by the State Forms Manager Center.

SBE 2026 (Rev. 11/23/09)



lllinois Department

of Transportation DBE Participation Statement
Subcontractor Registration Number Letting
Participation Statement Item No.
(1) Instructions Contract No.

This form must be completed for each disadvantaged business participating in the Utilization Plan. This form shall be submitted in
accordance with the special provision and will be attached to the Utilization Plan form. If additional space is needed complete an
additional form for the firm.

(2) Work:
Please indicate: JV Manufacturer Supplier (60%) Subcontractor Trucking
Pay Item
No. Description Quantity Unit Price Total

Total

(3) Partial Payment ltems (For any of the above items which are partial pay items)
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount:

(4) Commitment
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained.

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime
contractor or 1*' Tier subcontractor. The undersigned further understand that no changes to this statement may be made without
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding
actual work performed on this project and the payment therefore must be provided to the Department.

Signature for Contractor __ 1% Tier __ 2" Tier Signature for DBE Firm __ 1™ Tier __ 2™ Tier
Title Title
Date Date
Contact Person Contact Person
Phone Phone
Firm Name Firm Name
Address Address
City/State/Zip City/State/Zip
E
WC

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and

federal law. Disclosure of this information is REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been
approved by the State Forms Management Center.

SBE 2025 (Rev. 08/02/13)



PROPOSAL ENVELOPE

llinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

ltem No. ltem No. ltem No.

Submitted By:

Name:
Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 72B54

SANGAMON County

Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)

Route FAI 72

District 6 Construction Funds

@ llinois Department of Transportation



SUBCONTRACTOR DOCUMENTATION

Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the
provisions of the Code (30 ILCS 500). Among the changes are provisions affecting
subcontractors. The Contractor awarded this contract will be required as a material
condition of the contract to implement and enforce the contract requirements
applicable to subcontractors that entered into a contractual agreement with a total
value of $50,000 or more with a person or entity who has a contract subject to the
Code and approved in accordance with article 108.01 of the Standard Specifications
for Road and Bridge Construction.

If the Contractor seeks approval of subcontractors to perform a portion of the work, and
approval is granted by the Department, the Contractor shall provide a copy of the
subcontract to the lllinois Department of Transportation’s CPO upon request within 15
calendar days after execution of the subcontract.

Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted
for all applicable subcontractors. The subcontract shall contain the certifications
required to be made by subcontractors pursuant to Article 50 of the Code. This Notice
to Bidders includes a document incorporating all required subcontractor certifications
and disclosures for use by the Contractor in compliance with this mandate. The
document is entitled State Required Ethical Standards Governing Subcontractors.
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STATE ETHICAL STANDARDS
GOVERNING SUBCONTRACTORS

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys
in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of State
government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the
Department approve the subcontractor. The CPO may terminate or void the contract approval if it is later determined that the bidder or
subcontractor rendered a false or erroneous certification. If a false certification is made by a subcontractor the contractor’s submitted bid and the
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that
the subcontractor’s certification was false.

Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or subcontractor is not able to
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to
the change in certification status. A contractor or subcontractor that makes a false statement material to any given certification required under
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and
Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of
Section 5-4 of the Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5.

B. Felons
Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the
business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the
certifications required by this Section are false.
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract
or subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into
a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by
the Debt Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the
State of lllinois in accordance with the provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively,
further acknowledges that the CPO may declare the related contract void if this certification is false or if the bidder, contractor, or
subcontractor, or any affiliate, is determined to be delinquent in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director,
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002
or a Class 3 or Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years
from the date of conviction. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the CPO shall
declare the related contract void if any of the certifications completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the
bidding on or entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to
the Code by a person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of
Section 42 of the Environmental Protection Act for a period of five years from the date of the order. The bidder or contractor or
subcontractor, respectively, acknowledges that the CPO may declare the contract void if this certification is false.

The undersigned, on behalf of the subcontracting company, has read and
understands the above certifications and makes the certifications as required by law.

Name of Subcontracting Company

Authorized Officer Date
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SUBCONTRACTOR DISCLOSURES

|. DISCLOSURES

A. The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed. The subcontractor
further certifies that the Department has received the disclosure forms for each subcontract.

The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or
erroneous disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the
contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor. This disclosed information for the subcontractor, will
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy
Board, and shall be incorporated as a material term of the Prime Contractor’s contract. Furthermore, pursuant to this Section, the Procurement
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a subcontractor is a
privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract,
proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form
A. If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in
excess of 5%. If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to
complete a financial disclosure form. To do this, the subcontractor should answer each of the following questions. A “YES” answer indicates Form
A must be completed. If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company. Note: These questions are
for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES ___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent
entity’s distributive income? YES __ NO __

(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.)

4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer
to more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The subcontractor must determine each individual in the
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”. Each form must be
signed and dated by a person that is authorized to execute contracts for your organization. Photocopied or stamped signatures are not
acceptable. The person signing can be, but does not have to be, the person for which the form is being completed. The subcontractor is
responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

-a-
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity. Note: Checking the NOT APPLICABLE

STATEMENT on Form A does not allow the subcontractor to ignore Form B. Form B must be completed, checked, and dated or the subcontract
will not be approved.

The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or
other ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the subcontractor only needs to
complete the check box on the bottom of Form B. If “Yes” is checked, the subcontractor must list all non-IDOT State of lllinois agency pending
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts and are not to be included.

Contracts or subcontracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development Board
must be included.
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ILLINOIS DEPARTMENT Form A

Subcontractor: Financial
OF TRANSPORTATION Information & Potential Conflicts

of Interest Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).
Subcontractors desiring to enter into a subcontract of a State of lllinois contract must disclose the financial
information and potential conflict of interest information as specified in this Disclosure Form. This information
shall become part of the publicly available contract file. This Form A must be completed for subcontracts with a
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in
satisfaction of the requirements set forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the SUBCONTRACTOR (or
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of
more than 60% of the annual salary of the Governor. (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional
pages and describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No___
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Are you currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor, provide the name the State
agency for which you are employed and your annual salary.

-C-
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or

corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?
Yes __ _No__

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15 % in the aggregate of the total distributable
income of your firm, partnership, association or corporation, or (ii) an amount in excess of two times
the salary of the Governor? Yes _ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the

annual salary of the Governor, provide the name of your spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of of 100% of the

annual salary of the Governor? Yes No

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you and your spouse or minor children entitled to receive (i) more than 15 % in the
aggregate of the total distributable income of your firm, partnership, association or corporation, or

(ii) an amount in excess of two times the salary of the Governor?
Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United States of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statutes
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes __ _No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3 Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):

-e-
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose
whether any of the following has occurred within the previous 10 years: debarment from contracting with any
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative
findings; and criminal felony convictions. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the procurement process and term of the contract. If no person is
identified, enter “None” on the line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: []

Signature of Individual or Authorized Officer Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page.

[l

Signature of Authorized Officer Date

-
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ILLINOIS DEPARTMENT Subcontractolrz'orgt'hzr Contracts &
OF TRANSPORTATION Financial Related Information
Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500). This
information shall become part of the publicly available contract file. This Form B must be completed for subcontracts with
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended
contracts.

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes _ No__

If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Officer Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100%
of ownership

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or
parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)



1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation. Electronic bids are to be submitted to the electronic bidding
system (ics-Integrated Contractors Exchange). Paper-based bids are to be submitted to the Chief
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, lllinois until 10:00 o’clock
a.mNovember 21, 2014. All bids will be gathered, sorted, publicly opened and read in the auditorium at the
Department of Transportation’s Harry R. Hanley Building shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 72B54

SANGAMON County

Section (84-9-2&3)RS-2& MISC STRUC REP
Project ACNHPP-0072(402)

Route FAI 72

District 6 Construction Funds

This project consists of pavement patching, HMA surface removal, HMA resurfacing, and bridge
repairs on I-72/US 36 from west of the New Berlin interchange to west of Chatham Road.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Erica J. Borggren,
Acting Secretary
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this
contract and are included by reference:
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2012", the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials"
in effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring
Special Provisions" indicated on the Check Sheet included herein, which apply to and govern
the construction of FAI Route 72 (I-72/US 36), Project ACNHPP-0072(402), Section (84-9-
2&3)RS-2 & MISC STRUC REP, Sangamon County, Contract 72B54 and in case of conflict with
any part, or parts, of said Specifications, the said Special Provisions shall take precedence and
shall govern.

FAI ROUTE 72 (I-72/US 36)

Project ACNHPP-0072(402)
SECTION (84-9-2&3)RS-2 & MISC STRUC REP
SANGAMON COUNTY
Contract 72B54

LOCATION OF WORK

The project is located on FAI Route 72 (I-72/US 36), approximately one-half mile west of the
New Berlin Interchange (Waverly Road/CH 10) to Old Chatham Road, all in Sangamon County.

DESCRIPTION OF WORK

The proposed improvements consist of pavement patching (Class A and B), milling and
resurfacing the existing mainline pavement and the I-72/FAS 621 (CH 10/Waverly Road) and |-
72/FAP 662 (IL 4) interchange ramps with HMA binder course and HMA surface course, milling
and resurfacing existing paved shoulders with HMA shoulders, placing aggregate shoulders,
installing rumble strips, pavement marking, raised pavement markers and delineators, cleaning
and marking pipe underdrain outlets, minor bridge repairs and all other work necessary to
complete the project.
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COMPLETION DATE

All work required in this contract shall be completed by October 1, 2015 with the following
interim completion date:

e Structure SN 085-0185, Chatham Road over I-72, shall have all barrier removed and
open to two lanes of traffic 90 calendar days after the initiation of lane closures on this
structure.

If the Contractor fails to complete the required work by the completion date or within the number
of additional working days stated herein, he/she shall be liable to the Department for liquidated
damages in accordance with Article 108.09 of the Standard Specifications and any other
additional special provision which may be attached herein which supplements Article 108.09.
The Contractor will also be liable for additional items of work made necessary by not meeting
the completion date or additional working days allowed. Such items include, but are not
restricted to, temporary pavement marking, temporary erosion control, and temporary seeding.

TRAFFIC CONTROL PLAN

HIGHWAY STANDARDS:

701101 701106 701201 701311
701400 701401 701406 701411
701421 701422 701423 701426
701451 701456 701901

Limitations of Construction: The Contractor shall coordinate the items of work in order to keep
hazards and traffic inconveniences to a minimum, as specified below.

1) The Contractor shall contact the District Six Bureau of Operations (217) 785-5312 at
least 72 hours in advance of beginning work, and three (3) weeks prior to implementing
any traffic control.

2) The Contractor shall notify the Engineer three (3) weeks prior to closure of any ramps.

3) The Contractor shall provide, erect, and maintain all the necessary barricades, cones,
drums, and lights for the warning and protection of traffic as required by Sections 107
and 701 through 703 of the Standard Specifications and as modified.

4) The Contractor will be responsible for the traffic control devices at all times during
construction activities and shall coordinate the items of work in order to keep hazardous
traffic inconveniences to a minimum.

5) The Contractor will be responsible for the traffic control devices at all times during
construction shut-down periods.
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6) Parking of personal vehicles within the interstate right-of-way will be strictly prohibited.
Parking of construction equipment within the right-of-way will be permitted only at
locations approved by the Engineer.

7) Traffic control devices shall be in new or like-new condition equipped with new reflective
sheeting at the time of use. The Engineer will be the sole judge of the condition of the
devices. All warning signs shall be 48 inches by 48 inches and have a black legend on a
fluorescent orange reflectorized background.

8) The Contractor shall furnish and erect “Road Construction Ahead” signs (W20-1(0)-48)
at both ends of the project and all side roads within the limits of this section when
working in the vicinity of the side road intersection.

9) Sign posts must be a 4 inch x 4 inch wood post according to Article 1007.05. The use of
metal posts will not be permitted.

10) A portable changeable message board will be required for each direction of travel on I-
72 and on Chatham Road in which construction will occur. The board(s) shall be placed
and operating in advance of the project limits, in accordance with TC&P Standard
701400, two (2) weeks prior to the start of work or any lane closure and/or ramp closure.
As work continues, the board(s) shall be relocated and operating in advance of the first
operation requiring a lane closure.

11) During the construction of this section at least one lane in each direction on I-72 shall
remain open to traffic at all times.

12)In addition to the signs required under the various traffic control standards, "Uneven
Lanes" sign (W21-11(0)48) will be required any time there is a difference in elevation
between lanes. The signs shall be placed just prior to the work that will result in the
drop-off as directed by the Engineer and shall remain in place until the drop-off is
eliminated. These signs will not be paid for separately but shall be included as part of
the contract unit bid prices for the traffic control and protection pay items.

13) Where construction operations require the construction of a temporary ramp, a "Bump"
sign(s) (W8-1(0)48) shall be used. The Contractor shall place the signs adjacent to the
temporary ramp or as directed by the Engineer. The signs shall be placed just prior to
the work that will result in the temporary ramp and shall remain in place until the
temporary ramp is eliminated. This work shall be considered as included in the contract
unit prices for the construction items involved and no additional compensation will be
allowed.

14) Shoulder Drop-Off signs (W21-1103) shall be utilized as warranted if there is greater
than a 3-inch drop-off at the edge of pavement. See the Standard Specifications, Article
701.07. This work will be included in the cost for Traffic Control and Protection,
Standard 701401.

15) All debris shall be removed from the pavement and shoulder prior to removal of traffic
control.



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

16) Directional indicator barricades shall be used on all lane-closure tapers.

17) In addition to the flaggers required by various standards, additional flaggers shall be
provided by the Contractor, if required by the Engineer. Additional flaggers will be paid
for in accordance with Article 109.04 of the Standard Specifications. Flaggers will be
required whenever a lane is closed on two-lane roads.

18) Traffic Control and Protection Standard 701411 shall be used simultaneously with Traffic
Control and Protection Standards 701401 and 701406 to maintain access to the
entrance and exit ramps. Setups on each ramp, regardless of the number required,
shall be considered one each.

19) Calcium Chloride Accelerator for Portland Cement may be used for pavement patching
in order to facilitate lane closure restrictions.

20) Pavement patching operations on the interchange ramps shall be completed half a lane
at a time allowing the ramps to remain open to traffic; therefore, flaggers with use of
directional barricades and cones, in accordance with applicable portions of TC& P
Standard 701456, shall be used to direct traffic over to the shoulders when doing this
work. Work on the ramps shall be daytime only.

21)Work shall be coordinated, so all lanes (except bridge repair areas) are open for
Holidays and Holiday weekends per the Standard Specifications.

Lane Closure Restrictions

Two lanes of traffic in each direction on [-72 must be maintained between 7AM and 6PM, from
just west of the Wabash Ave. Interchange (Station 1345+00) to the east end of the project
(Station 554+00) for all operations other than bridge repairs. Lane closures will be allowed
beginning at 6 PM on Sunday night.

There will be no lane closures on IL Rt 4 (Veterans Parkway) from 6AM — 7PM.

Short-Term Closure at |1-72/ CH 10 Interchange (Exit 82), I-72/0ld Route 36 Interchange (Exit
91), and |-72/ IL 4 Interchange (Exit 93).

The I-72/ CH 10, I-72 Old Route 36, and |-72/ IL 4 interchange ramps shall be temporarily
closed (short-term) to allow the Contractor to place HMA binder and surface courses on the
ramp pavements.

Only one pair of ramps (Ramps A & B or Ramps C & D) shall be closed at a time and only
between the hours of 9:00 a.m. and 3:00 p.m. Total time of each closure shall not exceed 6
hours with only two closures allowed per ramp.

The Contractor shall notify the Engineer three (3) weeks prior to closure of any ramps.
Traffic Control and Protection Standard 701451 will be required to be used during complete

closure of the ramps. The Engineer will designate the type and placement of the barricades, or
as shown in the plans.
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Sequence of Construction: The following is the anticipated sequence of construction:

Patching: All patching is to be completed prior to milling, observing lane closure restrictions
detailed elsewhere in the traffic control plan.

I-72 Mainline (WB):
¢ Mill Outside Lane:
o Mill existing 3 ¥4” HMA surface and binder (typ.), place Binder — 2 1/4” (this must
be completed following allowed lane closure restrictions).
Mill outside shoulder — 1 2"
¢ Mill Inside Lane:
o Mill existing 3 ¥4” HMA surface and binder (typ.), place Binder — 2 1/4” (this must
be completed following allowed lane closure restrictions).
¢ Mill inside shoulder — 1 V%"
Place HMA surface course 1 %" on inside lane and place HMA shoulder (27) on adjacent
shoulder.
e Placed HMA surface course 1 2" on outside lane and place HMA shoulder (2”) on
adjacent shoulder.
o Aggregate shoulders, milled rumble strips, raised pavement markers, and all remaining
shall then be completed on the WB lanes.

I-72 Mainline (EB):
e Mill Outside Lane:
o Mill existing 3 4" HMA surface and binder (typ.), place Binder — 2 1/4” (this must
be completed following allowed lane closure restrictions).
Mill outside shoulder — 1 V2"
Mill Inside Lane:
o Mill existing 3 ¥4” HMA surface and binder (typ.), place Binder — 2 1/4” (this must
be completed following allowed lane closure restrictions).
Mill inside shoulder — 1 %"
o Place HMA surface course 1 %" on inside lane and place HMA shoulder (2”) on adjacent
shoulder.
e Placed HMA surface course 1 2" on outside lane and place HMA shoulder (2”) on
adjacent shoulder.
o Aggregate shoulders, milled rumble strips, raised pavement markers, and all remaining
shall then be completed on the EB lanes.

CH 10/ 1-72 Interchange Ramps:

Ramp A: The Contractor shall furnish a portable changeable message board and it shall be
placed on eastbound I-72 in advance of TR 123 (Exit 76) interchange to display the following:
EXIT 82 CLOSED. USE EXIT 76.

Ramp B: The Contractor shall place one of each of the following signs on both approaching
lanes of CH10:

1) “EAST” M3-4 (3015).

2) “INTERSTATE 72" M1-1 (3636).

3) “RAMP CLOSED AHEAD” (w20-(O)-(4848)).
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Ramp C: The Contractor shall furnish a portable changeable message board and it shall be
placed on westbound I-72 in advance of TR 123 (Exit 76) interchange to display the following:
EXIT 82 CLOSED. USE EXIT 76.

Ramp D: The Contractor shall place one of each of the following signs on both approaching
lanes of CH10:

4) “WEST” M3-4 (3015).

5) “INTERSTATE 72" M1-1 (3636).

6) “RAMP CLOSED AHEAD” (w20-(0)-(4848)).

Old Route 36/ I-72 Interchange Ramps:

Ramp A: The Contractor shall furnish a portable changeable message board and it shall be
placed on westbound I-72 in advance of IL 4 (Exit 93) interchange to display the following:
EXIT 91 CLOSED. USE EXIT 93.

Ramp B: The Contractor shall place one of each of the following signs on both approaching
lanes of Old Route 36:

1) “WEST” M3-4 (3015).

2) “INTERSTATE 72" M1-1 (3636).

3) “RAMP CLOSED AHEAD” (w20-(O)-(4848)).

Ramp C: The Contractor shall furnish a portable changeable message board and it shall be
placed on eastbound I-72 in advance of Old Route 36 (Exit 91) interchange to display the
following:

EXIT 91 CLOSED. USE EXIT 93.

Ramp D: The Contractor shall place one of each of the following signs on both approaching
lanes of Old Route 36:

4) “EAST” M3-4 (3015).

5) “INTERSTATE 72" M1-1 (3636).

6) “RAMP CLOSED AHEAD” (w20-(0)-(4848)).

IL 4/ 1-72 Interchange Ramps:

Ramp A: The Contractor shall furnish a portable changeable message board and it shall be
placed on eastbound I-72 in advance of Old Route 36 (Exit 91) interchange to display the
following:

EXIT 93 CLOSED. USE EXIT 91.

Ramps B & E: The Contractor shall place one of each of the following signs on both
approaching lanes of IL 4:

1) “EAST” M3-4 (3015).

2) “INTERSTATE 72" M1-1 (3636).

3) “RAMP CLOSED AHEAD” (w20-(O)-(4848)).

Ramp C: The Contractor shall furnish a portable changeable message board and it shall be
placed on westbound I-72 in advance of IL 4 (Exit 93) interchange to display the following:
EXIT 93 CLOSED. USE EXIT 91.
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Ramp D: The Contractor shall place one of each of the following signs on both approaching
lanes of IL 4:

4) “WEST” M3-4 (3015).

5) “INTERSTATE 72" M1-1 (3636).

6) “RAMP CLOSED AHEAD” (w20-(0)-(4848)).

These signs shall be mounted on Type Il barricades and placed on the shoulder. These signs
shall be removed or turned from view whenever the ramps are open.

Additionally, the Contractor shall furnish and erect two “RAMP CLOSED AHEAD” signs (W20-
3(0)-(4848)). These signs shall be mounted on Type lll barricades and placed outside of the
paved shoulders, 1000 feet in advance of closed ramps on I-72. If the right lane of I-72 is
closed, the Type lll barricade and sign on the right side shall be placed in the closed lane.
These signs shall be removed or turned from view whenever the ramp is open.

Width Restriction Signing on Wabash Ave for Bridge Repairs (SN 084-0148 & SN 084-0149):
Where construction operations result in allowed Lane Restriction widths less than 16’-0,
advance warning signs, post mounted, shall be provided at the following locations:

Stage 1 &2

o Westbound 2 miles east of interchange (Exit 91).
o Westbound (Exit 91), placed between ramp terminal and bridge.
e Eastbound 2 miles west of interchange (Exit 91).
o Eastbound (Exit 91), placed between ramp terminal and bridge.

Sign Panels, “MAX WIDTH, XX MILES AHEAD” (W12-1103); “X-X" (W12-1102); and Arrow
Plates (as applicable).

The Contractor is advised to contact District 6 Operations a minimum of 21 days before
installing the width restriction.

Width Restriction Signing on Chatham Road for Bridge Repairs (SN 084-0185):

Where construction operations result in allowed Lane Restriction widths less than 16’-0,
advance warning signs, post mounted, shall be provided at the following locations:

Stage 1 &2

¢ Northbound Chatham Road 1.5 miles south of the bridge.

e Southbound Chatham Road 1.5 miles north of the bridge.

¢ Northbound Chatham Road at the bridge.

e Southbound Chatham Road at the bridge.

¢ Chatham Road & Wabash Ave Intersection both sides, 1.5 miles north of the bridge.

e Chatham Road & Prairie Crossing Intersection both sides, 0.5 miles south of the bridge.

Sign Panels, “MAX WIDTH, XX MILES AHEAD” (W12-1103); “X-X" (W12-1102); and Arrow
Plates (as applicable).
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The Contractor shall contact District 6 Operations a minimum of 21 days before installing the
width restriction.
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MAXIMUM WIDTH SIGN - TYPICAL LOCATION

Measurement and Payment for Traffic Control and Protection: Traffic Control and Protection
Standards 701411 and 701423 will be measured on an each basis and paid for at the contract
unit price each for TRAFFIC CONTROL AND PROTECTION STANDARD 701411 AND
TRAFFIC CONTROL AND PROTECTION STANDARD 701423. Each is determined as one per
location no matter how many setups are involved.

Traffic Control and Protection Standards 701201, 701401, 701406, 701421, 701422, 701451,
and 701456 will be measured on a lump sum basis and paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION STANDARD 701201; TRAFFIC CONTROL AND
PROTECTION STANDARD 701401; TRAFFIC CONTROL AND PROTECTION STANDARD
701406; TRAFFIC CONTROL AND PROTECTION STANDARD 701421; TRAFFIC CONTROL
AND PROTECTION STANDARD 701422; TRAFFIC CONTROL AND PROTECTION
STANDARD 701451; and TRAFFIC CONTROL AND PROTECTION STANDARD 701456.

Message boards will be measured and paid for in accordance with the Standard Specifications.
It is anticipated that up to four different message boards could be required at times (one at both
ends of the job per Traffic Control and Protection Standard 701400 and one each required per
interchange ramp closure).

Traffic Control Surveillance will be measured and paid for as specified in the Standard
Specifications.

All permanent signing will be paid for separately.
All pavement markings removal will be pad for separately.
All other traffic control and protection required will not be measured for payment and will be

considered incidental to the contract.

TEMPORARY BRIDGE TRAFFIC SIGNALS:
Effective: June 15, 2004
Revised: July 25, 2012

The use of portable temporary bridge traffic signals will be allowed on this project.

This work shall consist of furnishing and installing a temporary bridge traffic signal in
accordance with Standard drawing 701316 or 701321 and Section 701 of the Standard
Specifications for Road and Bridge Construction with the following additions or exceptions.

The near loops shall have separate lead-in wires and shall be terminated on their own detector
amplifier in the temporary controller cabinet. This detector amplifier shall be programmed with 8
seconds of delay time. The temporary controller cabinet shall inhibit this delay time during
green. The far loop shall be landed under a separate detector amplifier.

10
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Alternative methods of detection such as microwave sensors, video detection or preformed
loops may be used for side approaches where pavement conditions are not adequate for the
construction of standard inductive loops.

A three (3) inch wide strip of retro reflective sheeting shall be applied to the outside perimeter of
the face of all traffic signal back plates. The reflective tape shall be fluorescent yellow in color
and shall consist of type AZ sheeting.

The Contractor shall notify the Engineer at least 72 hours in advance of activating the
temporary Bridge Traffic Signals. IDOT District 6 Operations Traffic Signal Section shall
be contacted at (217) 524-9161 for controller programming and timing approval.

Basis of Payment: Temporary signals required for Standards 701316 and 701321 will be paid
for separately at the contract unit price each for TEMPORARY BRIDGE TRAFFIC SIGNALS.

Any relocation of the traffic signal equipment due to stage construction will not be paid for
separately, but shall be included in the cost of the initial installation.

WIDTH RESTRICTION AND MAXIMUM WIDTH SIGNING
Eff. 12-07-1999
Rev. 05-28-2008

The work within this contract will cause a width restriction requiring notification a minimum of 21
days prior to the actual width restriction and/or event requiring “Maximum Width” signing. All
‘Maximum Width” signing shall be furnished, erected, maintained and removed by the
Contractor for placement at the locations shown within the contract plans.

Width restrictions shall be interpreted as any change in the existing horizontal clearance caused
by the placement of physical barrier(s) that extend above the pavement surface. Construction
activities which close a lane with operating equipment, or with drums, barricades, or cones, will
not be considered as width restrictions. Equipment, such as paving machines, or channelizing
devices can and shall be temporarily moved aside if a wide load arrives.

Notification of width restriction requires a minimum of 21 days before the actual restriction is
placed to ensure specific routed over-width permitted loads are not sent through the restriction
site. The Contractor shall notify the Resident Engineer a minimum of 21 days prior to the width
restriction. In the notification, the Contractor shall include the location, scheduled restriction
start date, road restriction width(s)/closure (i.e. Barrier to Barrier width), proposed posted width
(i.e. Barrier to Barrier width minus 18 inches).

The Contractor is advised he will not be allowed to install the width restriction without the 21 day
notice and failure to provide proper notice will delay the installation of the width restriction.

The notice of width restriction is considered a part of the Contractor’s approved work schedule
and is the Contractor’s responsibility to provide proper notice. Delays caused by failure to
provide notice shall not be considered justification for work day reductions or completion date
extensions.

11
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All work associated with the furnishing, erecting, maintaining, and removal of Width Restriction
Signing will be paid for at the contract Lump Sum Price for WIDTH RESTRICTION SIGNING.

STATUS OF UTILITIES TO BE ADJUSTED

The following utilities are involved in this project. The utility companies have provided the
following:

No conflicts are anticipated.

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Sections 102, and Articles 105.07,
107.20, 107.31, and 108.02 of the Standard Specifications for Road and Bridge Construction
shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor. If any utility adjustments or relocations have not been completed by the above
dates specified and when required by the Contractor’s operations after these dates, the

Contractor should notify the Engineer in writing. A request for an extension of time will be
considered to the extent that the Contractor’s critical path schedule is affected.

OUTLET MARKER

This work shall consist of marking the location of all existing and proposed pipe underdrain
outlets within the limits of the project.

Materials shall meet the requirements of the following Articles of Section 1000 of the Standard
Specifications:

(a) Painted Pavement Markings .................... 1095.02
Outlet markers, as detailed in the plans, shall be installed on the completed bituminous surface
with painted pavement markings. Outlet markers shall be placed directly over all existing and
proposed pipe underdrain outlet pipes. Outlet marker color shall be white. Installation shall be
according to Article 780.06.

This work will be paid for at the contract unit price per each for OUTLET MARKER.

CLEANING UNDERDRAIN OUTLETS

This work shall consist of cleaning the existing underdrain outlets and replacing missing rodent
shields.

12
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All existing underdrain outlets shall be cleaned unless otherwise directed by the Engineer. This
cleaning shall include removing vegetation, sediment, or other debris from the existing headwall
and outlet pipe. The cleaning shall also include reestablishing positive drainage from the outlet
to the ditch where needed. The outlet pipe shall be flushed with water using a hose or other
suitable equipment. The pipe shall be flushed a minimum distance of 10 feet beyond the pipe
opening. The pressure of water introduced into the pipe shall not exceed 50 psi. All equipment
used is subject to the approval of the Engineer . Headwalls and pipes damaged during cleaning
shall be replaced as directed by the Engineer.

Existing outlets with an invert elevation below the existing ditch elevation do not require cleaning
unless directed by the Engineer. If the contract includes separate work for ditch cleaning or
regrading at the location of the outlet, the outlet should be cleaned after ditch work is complete.
Where rodent shields are not functioning or absent, they should be replaced according to Article
601.05 of the Standard Specifications. The Contractor shall submit a rodent shield design for
approval of the Engineer prior to use.

This work will be paid for at the contract unit price per Each for CLEANING UNDERDRAIN
OUTLETS.

HOT- MIX ASPHALT SURFACE REMOVAL

This work shall consist of the removal of HMA surface from the existing pavement and
shoulders, as shown on the plans and as directed by the Engineer, in accordance with the
applicable portions of Section 440 of the Standard Specifications.

The intent of the 3 74" thickness HMA surface removal pay item is to remove the HMA down to
bare concrete on the mainline pavement. The intent of the 2 %" thickness HMA surface removal
pay item is to remove the HMA down to bare concrete on the indicated ramp pavement. The
intent of the 2” thickness HMA surface removal pay item is to remove only the existing surface
course on the IL 4 Ramps that were reconstructed with full depth HMA.

The depth of milling shall not exceed the existing bituminous surface thickness. The removal
depths are based on existing plan information from previous resurfacings, and no additional
compensation will be made for deviations in actual thickness.

The intent of the %4” and 1 %" thickness HMA surface removal pay item is to remove enough of
the

existing shoulder surface material to provide a smooth surface for bonding the new HMA
shoulder material along the ramps or mainline, respectively. The depth of the millings shall not
exceed the thickness used for the shoulder removal pay item. However, where the existing
cross slopes are not 4 percent the milling shall be variable in depth to correct the cross slopes
to 4 percent. No additional compensation will be made for the variable milling.

All material, equipment, and labor necessary to complete this work, as specified above and

shown in the plans, will be included in the contract unit price bid per square yard for HOT-MIX
ASPHALT SURFACE REMOVAL of the depths specified.

13
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MAINTENANCE MOWING

This work shall consist of mowing all areas of existing turf, for the length of the project, within
the median of I-72 and a 30’ strip outside the shoulder point of each I-72 mainline pavement
including the ramps at New Berlin, Wabash and IL 4 interchanges to a height of not more than
3", and to the satisfaction of the Engineer.

The equipment used shall be capable of completely severing all growth at the cutting height and
distributing it evenly over the mowed area. The cut material shall not be windrowed or left in a
lumpy or bunched condition. Subsequently, mowing may be required, as directed by the
Engineer, on certain areas in order to disperse the mowed material. The Contractor will not be
required to mow continuously wet ditches and drainage ways, slopes 1:3 (V:H) and greater, or
areas which may be designated as not mowable by the Engineer. More than one cycle of
mowing may be required during the duration of this contract.

Debris encountered during the mowing operation which hamper the operation or are visible from
the roadway shall be removed and disposed of according to Article 250.05. Damage to the
right-of-way and turf such as ruts or wheel tracks more than 2” in depth, shall be repaired to the
satisfaction of the Engineer prior to final inspection.

Each mowing cycle will be paid for at the contract unit price Acre for MAINTENANCE MOWING.
Any subsequent mowing required to obtain a height of not more than 3 inches or to disperse
mowed material will be considered as included in the cost of the initial mowing. Removal and
disposal of debris and any repairs due to damage of the right-of-way or turf will not be paid for
separately but will be considered as included in the cost of the mowing.

HOT-MIX ASPHALT SURFACE REMOVAL (DECK)
Effective: July 1,1990 Revised: March 12, 2012

Description: This work shall consist of the removal and satisfactory disposal of the existing
bridge wearing surface at the locations shown on the plans or as directed by the Engineer, and
shall be done in accordance with the applicable portions of Section 440 of the Standard
Specifications.

Basis of Payment: This work will be paid for at the contract unit price per square yard (square
meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).
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PARTIAL DEPTH PATCHING (SPECIAL)

Description:  This work shall consist of removal and disposal of deteriorated pcc pavement
partial depth (after hot-mix asphalt surface removal and prior to hot-mix asphalt resurfacing),
and replacing the material with hot-mix asphalt at locations as laid out by the Engineer, in
accordance with applicable portions of the Standard Specifications and/or as directed and to the
satisfaction of the Engineer. The partial depth concrete pavement removal shall have clean
straight edges on the sides and ends and shall be a minimum of 2 12" deep, but deep enough to
remove all unsound concrete (reinforcement bars shall be removed, if necessary) as directed by
the Engineer. Partial depth patching areas will have a variable width (minimum width of 6 feet)
and variable length with an overall minimum patch size as determined by the Engineer.

Method of Measurement and Basis of Payment: This work will be measured and paid for at the
contract unit price per square yard for PARTIAL DEPTH PATCHING (SPECIAL), which price
shall include all labor, equipment, and materials necessary to complete the work, including
Partial Depth PCC Pavement Removal, Bituminous Materials (Prime Coat), and Hot-Mix Asphalt
Binder /Surface Course as directed by the Engineer. Removing reinforcement bars will be paid
for in accordance with Article 109.04, when removal is determined necessary.

PAVEMENT STATIONING NUMBERS AND PLACEMENT

The Contactor shall provide labor and materials required to imprint pavement station numbers in
the finished surface of the pavement and/or overlay. The numbers shall be approximately 20
mm (3/4 inch) wide, 125 mm (5 inches) high and 15 mm (5/8 inch) deep.

The pavement station numbers shall be installed as specified herein:

Interval — 100 meters (metric stationing) or 250 feet (English stationing)
Bottom of Numbers — 150 mm (6 inches) from the inside edge of the pavement marking
and/or resurfacing joint.

Locations:
[1 2-Lane Pavements — At center line in direction of increasing stations.
1 3 and 5-Lane Pavements — Left edge of center lane in direction of
increasing stations.
[ Multi-Lane Divided Roadways — Outside edge of pavement in both
directions.
[1 Ramps — Along baseline edge of pavement.

Position — Stations shall be placed so they can be read from the adjacent shoulder.

Format — Metric (English) pavement stations shall use this format (XX+X00 [XX+00])
where X represents the pavement station.

This work will not be paid for separately, but will be considered included in the cost of the
associated pavement and/or overlay pay items.
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APPROACH SLAB REPAIR

Description: This work shall consist of hot-mix asphalt surface removal, when required, the
removal and disposal of all loose and deteriorated concrete and the replacement with new
concrete to the original top of approach slab. The work shall be done according to the
applicable requirements of Sections 501, 503 and 1020 of the Standard Specifications and this
Special Provision.

Approach slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound
approach slab concrete, disposing of the concrete removed and replacing with new
concrete. The removal may be performed by chipping with power driven hand tools or by
hydro-equipment. The depth shall be measured from the original concrete surface, at
least 1 inch (25.4 mm) below the top layer of reinforcement but not more than 6 inches
(153 mm) below the original concrete surface unless otherwise specified on the plans.

(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the slab,
disposing of the concrete removed, and replacing with new concrete to the original
approach slab surface. The removal may be performed with power driven hand tools or
by hydro-equipment.

Materials: All materials shall be according to Article 1020.02.

Portland cement concrete for partial and full-depth repairs shall be according to Section
1020. Class PP-1, PP-2, PP-3, or PP-4 concrete shall be used at the Contractor’s option.

Grout. The grout for bonding new concrete to old concrete shall be proportioned by mass
(weight) and mixed at the job site, or it may be ready-mixed if agitated while at the job site. The
bonding grout shall consist of one part portland cement and one part sand, mixed with sufficient
water to form a slurry. The bonding grout shall have a consistency allowing it to be scrubbed
onto the prepared surface with a stiff brush or broom leaving a thin, uniform coating that will not
run or puddle in low spots. Grout that cannot be easily and evenly applied or has lost its
consistency may be rejected by the Engineer. Grout that is more than two hours old shall not
be used.

Equipment: The equipment used shall be subject to the approval of the Engineer and shall
meet the following requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment
shall comply with the applicable portions of Section 1100 of the Standard Specifications
and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.
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(2) Blast Cleaning Equipment. The blast cleaning may be performed by wet sandblasting,
high-pressure waterblasting, abrasive blasting, or other methods approved by the
Engineer. Blast cleaning equipment shall be capable of removing rust and old concrete
from exposed reinforcement bars. Qil traps will be required.

(3) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 pound (20 kg.) class. Chipping hammers
heavier than a nominal 15 pound (6.8 kg.) class shall not be used for removing concrete
from below any reinforcing bar for partial depth repairs or final removal at the boundary
of full-depth repairs. Jackhammers or chipping hammers shall not be operated at an
angle in excess of 45 degrees measured from the surface of the slab.

(4) Hydro-Scarification Systems. The hydro-scarification equipment shall consist of filtering
and pumping units operating with a remote-controlled robotic device. The equipment
may use river, stream or lake water. Operation of the equipment shall be performed and
supervised by qualified personnel certified by the equipment manufacturer. Evidence of
certification shall be presented to the Engineer. The equipment shall be capable of
removing concrete to the specified depth and removing rust and concrete particles from
exposed reinforcing bars. Hydroscarification equipment shall be calibrated before being
used and shall operate at a minimum of 18,000 psi (124 MPa).

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall comply
with the applicable requirements of Section 1103 of the Standard Specifications.

(c) Placing and Finishing Equipment: Placing and finishing equipment shall be according to
Article 1103.17 of the Standard Specifications. Adequate hand tools will be permitted for
placing and consolidating concrete in the patch areas and for finishing small patches.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
removal and cleaning operations. All damage caused by the Contractor shall be corrected, at
the Contractor’s expense, to the satisfaction of the Engineer. The Contractor shall control the
runoff water generated by the various construction activities in such a manner as to minimize, to
the maximum extent practicable, the discharge of construction debris into adjacent waters, and
shall properly dispose of the solids generated according to Article 202.03. Runoff water will not
be allowed to constitute a hazard on adjacent or underlying roadways, waterways, drainage
areas or railroads nor be allowed to erode existing slopes.

(a) Hot-Mix Asphalt Surface Removal. The hot-mix asphalt surface course shall be removed
and disposed of according to applicable portions of Articles 440.04 and 440.06 of the
Standard Specifications. If the overlay contains asbestos fibers, removal shall be
according to the Special Provision for Asbestos Waterproofing Membrane or Asbestos
Bituminous Concrete Surface Removal". Removal of the hot-mix asphalt surface by the
use of radiant or direct heat will not be permitted.
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(b) Surface Preparation. All loose, disintegrated and unsound concrete shall be removed from
portions of the approach slab shown on the plans or as designated by the Engineer. The
Engineer will determine the limits of removal as the work progresses. The Contractor shall
take care not to damage reinforcement bars or expansion joints which are to remain in
place. Any damage to reinforcement bars or expansion joints shall be corrected at the
Contractor's expense. All loose reinforcement bars, as determined by the Engineer, shall
be retied at the Contractor's expense.

(1)

Partial-Depth. Areas to be repaired will be determined and marked by the Engineer. A
concrete saw shall be used to provide vertical edges approximately 3/4 inch (20mm)
deep around the perimeter of the area to be patched when an overlay is not specified.
Where high steel is present, the depth may be reduced as directed by the Engineer. A
saw cut will not be required on those boundaries along the face of the curb, parapet or
joint or when sharp vertical edges are provided by hydroscarification. The loose and
unsound concrete shall be removed by chipping, with power driven hand tools or by
hydro-equipment. All exposed reinforcing bars and newly exposed concrete shall be
thoroughly blast cleaned. Where, in the judgment of the Engineer, the bond between
existing concrete and reinforcement steel within the patch area has been destroyed, the
concrete adjacent to the bar shall be removed to a depth that will permit new concrete to
bond to the entire periphery of the exposed bar. A minimum of 1 inch (25 mm) clearance
will be required. The Engineer may require enlarging a designated removal area should
inspection indicate deterioration beyond the limits previously designated. In this event, a
new saw cut shall be made around the extended area before additional removal is begun.
The removal area shall not be enlarged solely to correct debonded reinforcement or
deficient lap lengths.

Full-Depth. Concrete shall be removed as determined by the Engineer within all areas
designated for full-depth repair and in all designated areas of partial depth repair in which
unsound concrete is found to extend below a depth of 6 inches (153 mm) unless
otherwise specified on the plans. Full depth removal shall be performed according to
Article 501.05 of the Standard Specifications. A concrete saw shall be used to provide
vertical edges approximately 3/4 inch (20 mm) deep around the perimeter of the area to
be patched when an overlay is not specified. A saw cut will not be required on those
boundaries along the face of the curb, parapet or joint or when sharp vertical edges are
provided by hydro-scarification. The saw cut may be omitted if the deck is to receive an
overlay. All voids under full depth repair areas shall be filled with a suitable material that
meets the approval of the Engineer.
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Reinforcement Treatment. Care shall be exercised during concrete removal to protect
the reinforcement bars from damage. Any damage to the reinforcement bars to remain in
place shall be repaired or replaced to the satisfaction of the Engineer at the Contractor's
expense. All existing reinforcement bars shall remain in place except as herein provided
for corroded bars. Tying of loose bars will be required. Any existing reinforcement bars
which have a loss of more than 25% of their cross section through corrosion shall be
replaced in kind with new steel as directed by the Engineer. No welding of bars will be
permitted and new bars shall be lapped a minimum of 32 bar diameters to existing bars.
An approved “squeeze type” mechanical bar splicer capable of developing in tension at
least 125 percent of the yield strength of the existing bar shall be used when it is not
feasible to provide the minimum bar lap.

Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning is
completed, the repair areas shall be thoroughly blast cleaned to a roughened appearance
free from all foreign matter. Particular attention shall be given to removal of concrete
fines. Any method of cleaning which does not consistently produce satisfactory results
shall be discontinued and replaced by an acceptable method. All debris, including water,
resulting from the blast cleaning shall be confined and shall be immediately and
thoroughly removed from all areas of accumulation. If concrete placement does not
follow immediately after the final cleaning, the area shall be carefully protected with well-
anchored polyethylene sheeting. Exposed reinforcement bars shall be free of dirt,
detrimental scale, paint, oil, or other foreign substances which may reduce bond with the
concrete. A tight non-scaling coating of rust is not considered objectionable. Loose,
scaling rust shall be removed by rubbing with burlap, wire brushing, blast cleaning or
other methods approved by the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1)

Grout Placement. After the repair areas have been cleaned and immediately prior to
concrete placement, the grout shall be applied to a dampened surface. A thin layer of
grout shall be thoroughly scrubbed into the deck surface. All vertical as well as
horizontal surfaces shall receive a thorough, even coating. The rate of grout placement
shall be limited so the brushed grout does not dry out before it is covered with concrete.
Grout that has become dry and chalky shall be blast cleaned and replaced at the
Contractor's expense. No concrete shall be placed over dry grout.

Concrete Placement. The concrete shall be placed and compacted according to Article
503.07 of the Standard Specifications and as herein specified. Article 1020.14 shall
apply, except for the requirement to use an approved retarding admixture when the
plastic concrete reaches 85 °F (30 °C). When an overlay system is not specified, the
patches shall be finished according to Article 503.16 of the Standard Specifications,
followed by a light brooming.

(d) Curing. Curing methods shall be according to Article 442.06(g) of the Standard
Specifications.
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(e) Opening to Traffic. Opening to traffic shall be according to Article 442.09 of the Standard
Specifications.

Method of Measurement: When specified, hot-mix asphalt surface removal and full or partial
depth repairs will be measured for payment and computed in square yards (square meters).

Basis of Payment: The hot-mix asphalt surface removal will be paid for at the contract unit price
per square yard (square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK). Areas
removed and replaced up to and including a depth of 6 inches (153 mm) or as specified will be
paid for at the contract unit price per square yard (square meter) for APPROACH SLAB
REPAIR (PARTIAL DEPTH). Areas requiring removal greater than a depth of 6 inches (153
mm) shall be removed and replaced full depth and will be paid for at the contract unit price per
square yard (square meter) for APPROACH SLAB REPAIR (FULL DEPTH). When corroded
reinforcement bars are encountered in the performance of this work and replacement is
required, the Contractor will be paid according to Article 109.04 of the Standard Specifications.
No payment will be allowed for removal and replacement of reinforcement bars damaged by the
Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars. Removal and disposal of asbestos waterproofing
and/or asbestos hot-mix asphalt will be paid for as specified in the Special Provision for
“Asbestos Waterproofing Membrane or Asbestos Bituminous Concrete Surface Removal”.

HOT MIX ASPHALT — N50 MIXTURES 6M8 11/1/13

N50 High ESAL mixtures are exempt from the Hamburg Wheel Mix Design Test Criteria
described in the Special Provision for Hot Mix Asphalt — Mixture Design Verification and
Production.

IL 9.5 N50 High ESAL mixtures are exempt from the Voids in the Mineral Aggregate (VMA)
requirement described in the Special Provision for Hot Mix Asphalt — Mixture Design
Composition and Volumetric Requirements. The minimum VMA requirement is 14.5%.

HOT-MIX ASPHALT MIXTURE IL-19.0FG (BMPR)
Effective: December 1, 2009
Revised: December 6, 2010

Description. This work shall consist of constructing fine graded hot-mix asphalt (HMA) binder
course with an IL-19.0FG mixture. Work shall be according to Sections 406, 407 and 1030 of
the Standard Specifications, except as modified herein.

Materials. Revise Article 1003.03(c) of the Standard Specifications to read:
“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, or
FA 21. For mixture IL-19.0FG, the fine aggregate fraction shall consist of at least 67

percent manufactured sand meeting FA 20 gradation. The manufactured sand shall be
stone sand, slag sand, steel slag sand, or combinations thereof.”
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“High ESAL, MIXTURE
COMPOSITION (% PASSING) 1/
Sieve IL-19.0FG
Size min max
11/2in (37.5 mm)

1in. (25 mm) 100
3/4 in. (19 mm) 90 100
1/2in. (12.5 mm) 69 89
3/8 in. (9.5 mm)

#4 (4.75 mm) 45 60
#8 (2.36 mm) 30 45
#16 (1.18 mm) 20 35
#30 (600 pum)

#50 (300 pum) 8 15
#100 (150 um) 6 9
#200 (75 pum) 3.5 5.5
Ratio 10
Dust/Asphalt Binder '

FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)
Section (84-9-2&3)RS-2 & MISC STRUC REP

Mixture Design. Add the following to the table in Article 1030.04(a)(1):

Sangamon County
Contract 72B54

Revise the table in Article 1030.04(b)(1) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids
(VMA), Filled with
% minimum Asphalt
Ndesig IL- Binder
n IL-25.0 IL-19.0 19.0FG IL-12.5 |[IL-9.5 (VFA),%
50 65-78
70 120 |13.0 13.5 140 |15
90 ' ' ' ' 65-75
105
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Quality Control/Quality Assurance (QC/QA). Revise the second table in Article
1030.05(d)(4) to read:

DENSITY CONTROL LIMITS

Mixture Composition Parameter Individual Test

IL-9.5, IL-12.5 Ndesign = 90 92.0-96.0 %

IL-9.5, IL-9.5L, IL-12.5 Ndesign < 90 925-974 %

IL-19.0, IL-19.0FG, IL-25.0 Ndesign = 90 93.0-96.0 %

I2L5-109.0, IL-19.0FG, IL-19.0L, IL- Ndesign < 90 93.0 - 97.4 %

All Other Ndesign = 30 93.01/-974 %
1/ 92.0 % when placed as first lift on an unimproved subgrade.

Basis of Payment. Add the following two paragraphs after the third paragraph of Article 406.14
of the Standard Specifications:

Mixture IL-19.0FG will be paid for at the contract unit price per ton (metric ton) for HOT-MIX
ASPHALT BINDER COURSE, IL-19.0FG, of the Ndesign specified.

Mixture IL-19.0FG in which polymer modified asphalt binders are required will be paid for at the
contract unit price per ton (metric ton) for POLYMERIZED HOT-MIX ASPHALT BINDER
COURSE, IL-19.0FG, of the Ndesign specified.”

QC/QA OF CONCRETE MIXTURES APPLICABLE ITEMS 6M9 07/06/12

The Special Provision for Quality Control/Quality Assurance of Concrete Mixtures shall apply to
the following:

Pay ltem: All Items Utilizing Self-Consolidating Concrete
Location: All Applicable

Pay ltem: Bridge Deck Microsilica Overlay, 2.5”
Location: SN 084-0185

DECK SLAB REPAIR (SPECIAL)

This work shall consist of hot-mix asphalt surface removal, when required, the removal and
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new
concrete to the original top of deck. The work shall be done according to the applicable
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special
Provision.
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Deck slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound
deck concrete, disposing of the concrete removed and replacing with new concrete. The
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment. The depth shall be measured from the top of the concrete deck
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness.

(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the deck,
disposing of the concrete removed, and replacing with new concrete to the original
concrete deck surface. The removal may be performed with power driven hand tools,
hydraulic impact equipment, or by hydro-scarification equipment. Full-depth repairs shall
be classified for payment as Full-Depth, Type | and Full-Depth, Type Il according to the
following:

Type | Full-depth patches less than or equal to 5 sq. ft. (0.5 sq. m) in area. The minimum
dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm).

Type Il Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area.
Materials:
Materials shall be according to Article 1020.02.

Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option
unless specified otherwise in the contract documents. All patching on SN 084-0127 and
0128 shall be completed using PP-2 concrete. For Class BS concrete, a CA 13, 14, or 16
shall be used. If the BS concrete mixture is used only for full depth repairs, a CA-11 may be
used.

Equipment:

The equipment used shall be subject to the approval of the Engineer and shall meet the
following requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment shall
be according to the applicable portions of Section 1100 and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

(2) Blast Cleaning Equipment. The blast cleaning may be performed by wet
sandblasting, high-pressure waterblasting, shotblasting or abrasive blasting. Blast
cleaning equipment shall be capable of removing rust and old concrete from exposed
reinforcement bars, and shall have oil traps.
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(3) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Chipping hammers
heavier than a nominal 15 Ib. (6.8 kg) class shall not be used for removing concrete
from below any reinforcing bar for partial depth repairs, or for removal within 1 ft.
(300 mm) of existing beams, girders or other supporting structural members that are
to remain in service or within 1 ft. (300 mm) of the boundaries of full-depth repairs.
Jackhammers or chipping hammers shall not be operated at an angle in excess of 45
degrees measured from the surface of the slab.

(4) Hydraulic Impact Equipment. Hydraulic impact equipment with a maximum rated
striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth
removal more than 1 ft. (300 mm) away from existing beams, girders or other
supporting structural members that are to remain in service or more than 1 ft. (300
mm) from the boundaries of full-depth repairs.

(5) Hydro-Demolition Equipment. The hydro-demolition equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment shall use water according to Section 1002. The equipment shall be
capable of being controlled to remove only unsound concrete.

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

(c) Finishing Equipment: Finishing equipment shall be according to Article 1103.17.
Adequate hand tools will be permitted for placing and consolidating concrete in the patch
areas and for finishing small patches.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
removal and cleaning operations.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer
specifying the control measures to be used. The control measures shall be in place prior to the
start of runoff water generating activities. Runoff water shall not be allowed to constitute a
hazard to adjacent or underlying roadways, waterways, drainage areas or railroads nor be
allowed to erode existing slopes.

(a) Hot-Mix Asphalt Surface Removal.

The hot-mix asphalt surface course and all waterproofing membrane shall be removed
and disposed of according to applicable portions of Articles 440.04 and 440.06, except
milling equipment will not be allowed if the deck is to receive a waterproofing membrane
system. If the overlay or waterproofing membrane contains asbestos fibers, removal
shall be in accordance with the Special Provision for "Asbestos Waterproofing
Membrane or Asbestos Hot-mix Asphalt Surface Removal". Removal of the hot-mix
asphalt surface by the use of radiant or direct heat will not be permitted.
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(b) Surface Preparation:

All

loose, disintegrated and unsound concrete shall be removed from portions of the

deck slab shown on the plans or as designated by the Engineer. The Engineer will
determine the limits of removal as the work progresses.

The Contractor shall take care not to damage reinforcement bars or expansion joints
which are to remain in place. Any damage to reinforcement bars or expansion joints
shall be corrected at the Contractor's expense. All loose reinforcement bars, as
determined by the Engineer, shall be retied at the Contractor's expense.

(1)

Partial-Depth. Areas to be repaired will be determined and marked by the Engineer.
A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm)
deep around the perimeter of the area to be patched when a concrete overlay is not
specified. Where high steel is present, the depth may be reduced as directed by the
Engineer. A saw cut will not be required on those boundaries along the face of the
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition.

The loose and unsound concrete shall be removed by chipping, with power driven
hand tools or by hydro-demolition equipment. All exposed reinforcing bars and
newly exposed concrete shall be thoroughly blast cleaned. Where, in the judgment
of the Engineer, the bond between existing concrete and reinforcement steel within
the patch area has been destroyed, the concrete adjacent to the bar shall be
removed to a depth that will permit new concrete to bond to the entire periphery of
the exposed bar. A minimum of 1 in. (25 mm) clearance will be required. The
Engineer may require enlarging a designated removal area should inspection
indicate deterioration beyond the limits previously designated. In this event, a new
saw cut shall be made around the extended area before additional removal is begun.
The removal area shall not be enlarged solely to correct deboned reinforcement or
deficient lap lengths.

Full-Depth. Concrete shall be removed as determined by the Engineer within all
areas designated for full-depth repair and in all designated areas of partial depth
repair in which unsound concrete is found to extend below half the concrete deck
thickness. Full depth removal shall be performed according to Article 501.05 except
that hydraulic impact equipment may be permitted in areas of full depth removal
more than 1 ft. (300 mm) away from the edges of existing beams, girders or other
supporting structural members or more than 1 ft. (300 mm) from the boundaries of
full-depth repairs. Saw cuts shall be made on the top of the deck, except those
boundaries along the face of curbs, parapets and joints or where hydro-demolition
provided sharp vertical edges. The top saw cut may be omitted if the deck is to
receive an overlay.

Forms for full-depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type 1
patches may be supported by No. 9 wires or other devices attached to the
reinforcement bars.
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All form work shall be removed after the curing sequence is complete and prior to
opening to traffic.

(3) Reinforcement Treatment. Care shall be exercised during concrete removal to
protect the reinforcement bars and structural steel from damage. Any damage to the
reinforcement bars or structural steel to remain in place shall be repaired or
replaced. All existing reinforcement bars shall remain in place except as herein
provided for corroded bars. Tying of loose bars will be required. Reinforcing bars
which have been cut or have lost 25 percent or more of their original cross sectional
area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. An approved mechanical bar
splice capable of developing in tension at least 125 percent of the yield strength of
the existing bar shall be used when it is not feasible to provide the minimum bar lap.
No welding of bars will be permitted.

(4) Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial
cleaning is completed, the repair areas shall be thoroughly blast cleaned to a
roughened appearance free from all foreign matter. Particular attention shall be
given to removal of concrete fines. Any method of cleaning which does not
consistently produce satisfactory results shall be discontinued and replaced by an
acceptable method. All debris, including water, resulting from the blast cleaning shall
be confined and shall be immediately and thoroughly removed from all areas of
accumulation. If concrete placement does not follow immediately after the final
cleaning, the area shall be carefully protected with well-anchored polyethylene
sheeting.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1) Bonding Method. The patch area shall be cleaned to the satisfaction of the Engineer
and shall be thoroughly wetted and maintained in a dampened condition with water
for at least 12 hours before placement of the concrete. Any excess water shall be
removed by compressed air or by vacuuming prior to the beginning of concrete
placement. Water shall not be applied to the patch surface within one hour before or
at any time during placement of the concrete.

(2) Concrete Placement. The concrete shall be placed and consolidated according to
Article 503.07 and as herein specified. Article 1020.14 shall apply.

When an overlay system is not specified, the patches shall be finished according to
Article 503.16 (a), followed by a light brooming.

(d) Curing and Protection.
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Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5). The curing period shall be 3
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete. For patches on SN 084-
0127 and 0128, the required curing period shall be reduced to 24 hours. The curing
period shall be 7 days for Class BS concrete. In addition to Article 1020.13, when the air
temperature is less than 55° F (13° C), the Contractor shall cover the patch according to
Article 1020.13 (d)(1) with minimum R12 insulation. Insulation is optional when the air
temperature is 55° F. - 90° F (13° C - 32° C). Insulation shall not be placed when the air
temperature is greater than 90° F (32° C). A 72-hour minimum drying period shall be
required before placing waterproofing or hot-mix asphalt surfacing.

(e) Opening to Traffic.

No traffic will be permitted on a patch until after the specified cure period, and the
concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or
flexural strength of 675 psi (4.65 MPa). For patches on SN 084-0127 and 0128, no
traffic will be permitted on patches until after the cure time specified in section (d)
above, and the concrete has obtained the 24 hour strength specified in Article
1020.04 for PP-2 mix.

Construction equipment will be permitted on a patch during the cure period if the
concrete has obtained the minimum required strength. In this instance, the strength
specimens shall be cured with the patch.

Method of Measurement.

When specified, hot-mix asphalt surface removal and full or partial depth repairs will be
measured for payment and computed in square yards (square meters).

Basis of Payment.

The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK). Areas removed and
replaced up to and including a depth of half the concrete deck thickness will be paid for at the
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL). Areas
requiring removal greater than a depth of half the concrete deck thickness shall be removed and
replaced full depth and will be paid for at the contract unit price per square yard (square meter)
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH,
TYPE II).

When corroded reinforcement bars are encountered in the performance of this work and
replacement is required, the Contractor will be paid according to Article 109.04.

No payment will be allowed for removal and replacement of reinforcement bars damaged by the

Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars.
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Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or
Asbestos Hot-Mix Asphalt Surface Removal”.

RIPRAP FOR ENERGY DISSIPATING BASINS

This work shall consist of constructing riprap basins for permanent erosion control at the
downstream ends of culverts as detailed in the plans in accordance with applicable portions of
Section 281 of the Standard Specifications, the detail in the plans, and as directed by the
Engineer.

This work will be paid for at the contract unit price per ton for STONE RIPRAP of the class and
size of riprap specified, which shall include all excavation and backfill material required.

Filter fabric will be paid for separately.

TYPE D INLET BOX

This work shall consist of constructing bridge approach shoulder pavement drains according to
the details and at the locations shown on the plans.

This work shall be done in accordance with Section 609 of the Standard Specifications and as
detailed on the plans and will be measured for payment at the contract unit price per each for
TYPE D INLET BOX, STANDARD 609006 (SPECIAL).

HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH
This work shall consist of the removal of HMA surface from the existing pavement and
shoulders along portions of I-72, as shown in the plans and in accordance with the applicable

portions of Section 440 of the Standard Specifications and as directed by the Engineer.

The intent of the HMA surface removal, variable depth is to provide variable milling depth
transitions between existing or proposed changes in resurfacing thickness.

The depths for removal shown in the plans are based on previous resurfacing plans within these
removal areas. No additional compensation will be made for deviations in actual thickness.

All material, equipment, and labor necessary to complete this work, as specified above and

shown in the plans, will be included in the contract unit price bid per square yard for HOT-MIX
ASPHALT SURFACE REMOVAL, VARIABLE DEPTH.
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GRADING AND SHAPING OF DITCHES

Description: This work will consist of grading and shaping the existing ditches and removing
debris at the locations shown in the plans and as directed by the Engineer. The ditches shall be
graded and shaped and the debris removed at the bottom of the existing concrete slopewall
ditches to provide positive drainage and eliminate ponding water.

In addition to the work above, grading and shaping ditches will include minor earthwork
(excavation or fill) around existing mainline guardrails and terminals as directed by the
Engineer.

Any soil disturbed as a result of grading and shaping shall be seeded, fertilized and protected
at the direction of the Engineer. This work shall be according to Section 214 of the Standard
Specifications for Road and Bridge Construction except as modified herein.

Method of Measurement: This work will be measured for payment in feet along the centerline of
the ditch which includes the length across the slopewall, where applicable.

Basis of Payment: This work will be paid for at the contract unit price per foot for GRADING
AND SHAPING DITCHES, which price shall include all fill, excavation, disposal, seeding, labor,
equipment and material necessary to complete the work as specified herein and to the
satisfaction of the Engineer.

MATERIAL TRANSFER DEVICE (BDE)
Effective: June 15, 1999
Revised: August 1, 2014

Description. This work shall consist of placing Polymerized Hot-Mix Asphalt Binder Course, IL-
19.0, N90 and Polymerized Hot-Mix Asphalt Surface Course, Mix E, N90 on |I-72 mainline only,
except that these materials shall be placed using a material transfer device (MTD).

Materials and Equipment. The MTD shall have a minimum surge capacity of 15 tons
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, and
shall be equipped with the following:

(a) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. MTDs having paver style
hoppers shall have a horizontal bar restraint placed across the foldable wings which
prevents the wings from being folded.

(b) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of 14 tons
(12.7 metric tons).

(c) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,
anti-segregation, re-mixing auger or two full-length longitudinal paddle mixers designed
for the purpose of re-mixing the hot-mix asphalt (HMA). The longitudinal paddle mixers
shall be located in the paver hopper insert.
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CONSTRUCTION REQUIREMENTS

General. The MTD shall be used for the placement of Polymerized Hot-Mix Asphalt Surface
Course, Mix E, N90 on I-72 mainline only. The MTD speed shall be adjusted to the speed of the
paver to maintain a continuous, non-stop paving operation.

Use of a MTD with a roadway contact pressure exceeding 25 psi (172 kPa) will be limited to
partially completed segments of full-depth HMA pavement where the thickness of binder in
place is 10 in. (250 mm) or greater.

Structures. The MTD may be allowed to travel over structures under the following conditions:
(a) Approval will be given by the Engineer.

(b) The vehicle shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(c) The tires of the vehicle shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.

Method of Measurement. This work will be measured for payment in tons (metric tons) for
Polymerized Hot-Mix Asphalt Binder Course, IL-19.0, N90 and Polymerized Hot-Mix Asphalt
Surface Course, Mix E, N90 on I-72 mainline only materials placed with a material transfer
device.

Basis of Payment. This work will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE.

The various HMA mixtures placed with the MTD will be paid for as specified in their respective
specifications. The Contractor may choose to use the MTD for other applications on this
project; however, no additional compensation will be allowed.

WATERPROOFING MEMBRANE (SPRAY APPLIED)
Effective: October 10, 2014

Description: This work shall consist of furnishing all labor, material and equipment necessary to
prepare the deck surface for the application of a spray applied seamless elastomeric
waterproofing membrane system on the bridge deck as shown on the plans and according to
the Manufacturer's specifications. All materials and technical supervision necessary for the
subsequent membrane application shall be provided by Manufacturer as per agreement with the
lllinois Department of Transportation Bureau of Bridges and Structures. The contact persons
with the manufacturers shall be as listed below.

Product: Polyflex Bridge System
Company: Wasser Coatings, Inc
Contact: Kevin Stull

Phone: (216)-536-6777
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Product: Bridge Deck Membrane
Company: Bridge Preservation LLC.
Contact: Jonathan Haydu

Phone: (913) 912-3305

A pre-construction conference with a Manufacturer’s representative shall be held prior to
starting construction to establish procedures for maintaining optimum working conditions and
coordination of work related to adjacent construction. The Contractor shall furnish the Engineer
a copy of the procedures recommended.

Manufacturer's On-Site Representative: Manufacturer shall provide an authorized
representative to be on the job site at all times to observe the installation of each portion of the
membrane system, as well as during Hot Mix Asphalt (HMA) concrete paving. The
manufacturer’s representative, upon consultation with the Engineer, may suspend any item of
work that is suspect and does not meet the requirements of this specification. Resumption of
work will occur only after the manufacturer's representative and the Engineer are satisfied that
appropriate remedial action has been taken by the Contractor. This representative shall be
ultimately responsible for approving the deck surface preparation and the waterproofing
membrane system placement.

Applicator Qualifications: The Contractor/subcontractor applying the waterproofing system shall
be authorized to apply the system by the manufacturer. This authorization shall apply to the
individuals installing the materials. Manufacturer authorized applicators shall be re-approved
yearly. The Contractor shall be an established firm regularly engaged in satisfactory
installations of similar materials on projects similar in nature and complexity, with at least 5
years of experience applying similar liquid spray-applied membrane systems. Provide evidence
of authorization to apply the system and a list of specific projects the Contractor has previously
completed with DOT references to the Engineer at the time of the preconstruction conference.

Materials: The material used in the waterproofing system shall be provided by Manufacturers
listed above at no cost to the contractor and shall consist of a primer, a liquid seamless
elastomeric membrane and a tack coat recommended by the waterproofing manufacturer. The
minimum membrane thickness shall be 80 mils (2 mm) minimum, or the thickness used to pass
the ASTM C 1305 Crack Bridging Test, and number of coats and shall be according to
manufacturer's preapproved system submittal. The membrane system shall be applied
according to the Manufacturer’s written instructions. These instructions shall be supplied to the
Engineer at least two weeks prior to installation of the membrane system. The following are
pre-approved systems available for this project and shall be install per the staging listed below:

Stage Membrane System Manufacturer
1 (SB) Polyflex Bridge System Wasser Coatings, Inc.

4118 B Place NW Suite B
Auburn, WA 98001

2 (NB) Bridge Deck Membrane Bridge Preservation, LLC
686 South Adams Street
Kansas City, KS 66105
(913) 912-3305
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The spray applied membrane shall have the following physical properties:

Property
Minimum Total Thickness of

Membrane, Nominal
Minimum @ (peaks of surface)

Gel Time

Cure Time

Adhesion to Substrate

Minimum Tensile Strength
Minimum Elongation

At Break

Crack Bridging

(80 mils Neat - 8" opening @ -
15°F, 40 cycles)

Crack Bridging Ability

(80 mils Neat + 40 mils with

Aggregate - '%&” opening @ -
15°F, 40 cycles)

Test Method

Value

80 mils (2mm) or the thickness
used to pass the ASTM C
1305 Crack Bridging Test

<10 Seconds

<30 minutes
ASTM D 4541 100 psi (690 kPa)
ASTM D 638 1700 psi (11.7 MPa)

Method A, Die C

ASTM D 638

130 %

Method A, Die C

ASTM C 1305

ASTM C 1305

Pass @ 40 Cycles

Pass @ 40 Cycles

Storage: All components of the system shall be delivered to the job site in the Manufacturer’s
unopened packaging. All containers delivered to the job site which are found to be opened or
damaged shall be removed from the job site immediately.

All components of the system shall be stored according to the Manufacturer's recommendations
and in compliance with all relevant health and safety regulations.

Copies of Material Safety Data Sheets (MSDS) for all materials shall be kept on-site for review.

Equipment: The equipment used shall be subject to the approval of the Engineer and shall

meet the following requirements:

(a) Surface Preparation Equipment.

Surface preparation equipment shall be according to

the applicable portions of Section 1100 and the following:

(1) Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.
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(2) Mechanical Blast Cleaning Equipment. Mechanical blast cleaning may be performed
by shotblasting. Mechanical blast cleaning equipment shall be capable of removing
weak concrete at the surface, including the microfractured concrete surface layer
remaining as a result of mechanical scarification, and shall have oil traps.

(3) Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment
may be performed by abrasive blasting. Hand-held blast cleaning equipment shall
have oil and water traps.

(4) Mechanical Scarifying Equipment. Scarifying equipment shall be a power-operated,
mechanical scarifier capable of uniformly scarifying or removing the old concrete
surface and new patches to the depths required in a satisfactory manner. Other
types of removal devices may be used if their operation is suitable and they can be
demonstrated to the satisfaction of the Engineer.

(b) Pull-off Test Equipment. Equipment used to perform pull-off testing shall be either
approved by the Engineer, or obtained from one of the following approved sources:

James Equipment Germann Instruments, Inc.
007 Bond Tester BOND-TEST Pull-off System
800-426-6500 847-329-9999

SDS Company Elcometer, Inc.

DYNA Pull-off Tester Elcometer #106
805-238-3229 800 521-0635

or approved equal.

Pull-off test equipment shall include all miscellaneous equipment and materials to
perform the test and clean the equipment, according to ASTM D4541 Test Method.

Construction Requirements

(a) Surface Preparation: All full and partial depth deck slab repairs shall be performed prior
to the application of the waterproofing membrane system. A minimum cure of seven days for
the repairs shall be observed prior to application of the primer. In addition the moisture content
of the concrete surface shall be less than 5 percent as measured using a Tramex or equal
moisture meter.

Prior to placing the membrane, the deck surface areas must have a remaining textured
finish that is free of sharp protrusions that is acceptable to the Manufacturer of the
waterproof membrane. Unacceptable deck surfaces shall be reworked to the satisfaction of
the Manufacturer’s representative and/or the Engineer.
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All dirt, oil, paint, existing membrane, and other foreign materials within the cleaning area
shall be sufficiently removed as per the Manufacturer's recommendations. All deck areas
shall be prepared by shot blast after the removal of any contaminants left unsuitable for
shotblasting. In circumstances, when bituminous deposits remain on the deck even after
extensive and thorough surface preparation, and in the opinion of the Engineer damage may
occur if continued, it is acceptable for deposits to remain providing that:

(1) They are not mobile, ie. Readily moved by thumb
(2) They are widely dispersed and cover no more than 5 percent of the deck as a whole
(3) Each deposit is no greater than % inch (19 mm) in diameter.

The shot blast cleaning shall include the vertical face of the curbs and expansion dams to
the height of the specified finish pavement surface and elevation. The Manufacturer’s
representative and the Engineer will inspect the concrete deck immediately prior to the
application of the primer. Application of either the primer or membrane shall not begin until
approval is granted by the Engineer.

After the final surface preparation has been completed and before placement of the
membrane system, the prepared deck surface will be tested for adhesion of the system
primer to the bridge deck with approved specified adhesion testing equipment according to
ASTM D4541. A minimum of 3 tests will be carried out per 500 square yards (418 square
Meters); smaller bridges shall receive a minimum of three tests. The selected spots on the
deck shall be primed with the primer to be used on job and cured into which a primed dolly
or disc is gently placed. Both primer and membrane used for testing should be of the same
batch numbers used for project. A minimum tensile adhesion value of 100 psi (690 kPa) is
required, or failure in the concrete. If lower values are achieved and the failure occurs in the
concrete substrate additional surface preparation may be required by the Engineer. Should
the tensile bond strengths be lower than the minimum specified, the Engineer may request
additional substrate preparation. Adhesion test locations shall be repaired according to this
specification.

Cleaning of all foreign material remaining on the concrete deck, after the shot blasting
operation, shall be accomplished by satisfactory methods to the satisfaction of the Engineer.
No vehicles or equipment will be permitted on the prepared surfaces after the cleaning
operations except those vehicles necessary for the actual placement of the waterproofing
membrane system.

(b) System Installation: At the time of membrane installation, Manufacturer shall supply the
contractor with a certified application technician and a QA/QC monitor as well as all material
necessary to complete the membrane installation.

There shall be no visible moisture present on the surface at the time of the application of the
system. Compressed oil and water-free air and/or a light passing of a propane torch may be
used to dry the substrate. Application can proceed while air and substrate temperatures are
above -20°F (-28.9°C) and substrate temperature is 5°F (3°C) above the dew point and
rising. Substrate moisture content shall be 5.0 percent or less. Test concrete moisture
content using a Tramex or equal moisture meter.
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(1) Application of Primer. Spray, squeegee, or roll primer at coverage rate recommended
by the Manufacturer. The primer shall be allowed to go tack free per the Manufacturer’s
recommendation before applying the membrane. Porous concrete may require a second
coat of primer should the first coat be absorbed. Primer shall be applied to the curb
faces to the top of the proposed HMA concrete overlay. Care shall be taken to minimize
over spray of the primer on to surfaces that will not be overlaid.

The primer and membrane shall be applied to a wider area than will be paved with HMA
to provide a lap with subsequent application of primer and membrane.

(2) Application of Membrane. The membrane shall be comprised of multiple components all
of which are to be combined and thoroughly dispersed according to the Manufacturer's
written instructions.

Membrane components shall be automatically metered at the specified ration within the
permissible temperature range, mixed and spray-applied using a spray unit approved for
use by the Manufacturer. Spraying pressure, tip type and tip size shall be as
recommended by the Manufacturer.

The membrane shall be spray applied to assure bond with the primed surface, uniform
coverage and elimination of holidays. The number of coats and thickness per coat shall
be according to the manufacturers preapproved system submittal. The minimum
thickness at any one point, shall be measured over the peaks of the concrete surface,
and shall be 80 mils (2 mm) minimum, or the thickness used to pass the ASTM C 1305
Crack Bridging Test. A plywood board or similar device shall be used to form a hard
edge of the system membrane at all horizontal terminations and tie-in areas. For
extremely rough substrate areas or milled surfaces, the second coat of membrane shall
be sprayed in the opposite direction of the first coat to assure complete coverage of
hidden voids.

The membrane thickness shall be checked by the manufacturer’s on-site representative
approximately once every 400 sq. ft. (37 square meters) of membrane applied, to ensure
that the minimum thickness requirements of the membrane system are met. In addition
to adhesion testing, the entire surface of the membrane shall be holiday tested by the
Applicator according to ASTM D 4787 using an approved holiday tester. Damaged
membrane, holidays, adhesion test locations and thickness test locations shall be
patched or repaired according to the Manufacturer's written recommendations. The
damaged membrane shall be cut back to sound material and the periphery prepared as
described below.

Where the membrane is to be joined to existing cured material and at day joints, the new
application shall overlap the existing one by at least 4 inches (100 mm). Depending on
the material, the lapped surface shall be prepared per the Manufacturer’s instructions.
The primer shall be allowed to cure prior to application of the adjacent membrane.
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The Contractor shall take all necessary precautions to eliminate contamination or
damage to the membrane system by the spillage of gasoline, oil, diesel fuel, grease,
hydraulic fluid or other deleterious substance. Contaminants shall be removed with a
solvent approved by the Manufacturer. Any material damaged by contaminants or
during cleaning shall be cut out and the damaged area repaired as specified herein.

(4) Application of broadcast aggregate. Systems that require broadcast aggregate to
promote adhesion of the HMA to the membrane shall be applied per the Manufacturer’s
instructions. The broadcast aggregated top coat is to be installed when the bridge
gradient is above 4.5 percent or where high shear forces are anticipated as identified by
the manufacturer and/or Engineer.

(3) Application of tack coat. The membrane shall be fully cured according to the
Manufacturer's written instructions prior to application of the tack coat. The membrane
to be coated shall be clean and free from loose debris, moisture, or other contaminants.
The tack coat shall be applied according to the Manufacturer's written instructions and
recommendations.

(4) Overlaying the Membrane with HMA Concrete. All exposed membrane shall be covered
with the proposed HMA concrete mix within five days after installation. The construction
of the HMA concrete overlay shall stay a minimum of 1 foot (300 mm) away from the
terminating edge of the membrane. After installation of the membrane and prior to
placing the HMA concrete, the construction traffic on the membrane shall be restricted
as recommended by the Manufacturer. No track driven HMA pavers will be allowed. All
damage to the membrane caused by the Contractor's operations shall be repaired
immediately, to the satisfaction of the Engineer, and at the Contractor’s expense. During
paving, a light soap spray or other approved treatment by the membrane manufacturer
should be applied to the paving equipment wheels when necessary to prevent removal
of the tack coat.

Method of Measurement: The elastomeric waterproofing membrane system will be measured in
square yard of a horizontal surface area of deck finished and in place. Measurement will be
based on the horizontal distance between the face of curbs and the horizontal length of the
membrane installed.

Basis of Payments: This work will be paid for at the contract unit price per square yard (Square
Meter) for Waterproofing Membrane System (Special) All costs associated with preparing the
deck surface and applying the waterproofing system as outlined in this special provision shall be
the responsibility of the contractor. The costs of material and technical supervision necessary
for membrane installation shall be the responsibility of the manufacturer and shall not be
included in the contractors bid price. HMA concrete overlay and deck slab repairs will not be
included in this item but will be paid for separately.
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE)
Effective: January 1, 2006

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and
property damage liability with an aggregate limit of $10,000,000 over the life of the policy. A
separate policy is required for each railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS

David Peterson 0 0
Sr. Mgr. Ind & Public Projects

Union Pacific Railroad Co.

1400 Douglas St. MS 0910

Omaha, NE 68179

DOT/AAR No.: 294326C RR Mile Post: 189.45

RR Division: St. Louis RR Sub-Division: Springfield SU

For Freight/Passenger Information Contact: David Peterson Phone: 402-544-5891
For Insurance Information Contact: David Peterson Phone: 402-544-5891

Approval of Insurance. The original and one certified copy of each required policy shall be
submitted to the following address for approval:

lllinois Department of Transportation
Bureau of Design and Environment
2300 South Dirksen Parkway, Room 326
Springdfield, Illinois 62764

The Contractor will be advised when the Department has received approval of the insurance
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall
submit to the Engineer evidence that the required insurance has been approved by the
railroad(s). The Contractor shall also provide the Engineer with the expiration date of each
required policy.

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE
LIABILITY INSURANCE.

37



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

CLEANING AND PAINTING EXISTING STEEL STRUCTURES
Effective: October 2, 2001
Revised: April 19, 2012

Description. This work shall consist of the preparation of all designated metal surfaces by the
method(s) specified on the plans. This work also includes the painting of those designated
surfaces with the paint system(s) specified on the plans. The Contractor shall furnish all
materials, equipment, labor, and other essentials necessary to accomplish this work and all
other work described herein and as directed by the Engineer.

Materials. All materials to be used on an individual structure shall be produced by the same
manufacturer.

The Bureau of Materials and Physical Research has established a list of all products that have
met preliminary requirements. Each batch of material, except for the penetrating sealer, must
be tested and approved before use. The specified colors shall be produced in the coating
manufacturer’s facility. Tinting of the coating after it leaves the manufacturer’'s facility is not
allowed.

The paint materials shall meet the following requirements of the Standard Specification and as
noted below:

g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2)
h) Moisture Cured Penetrating Sealer (Note 3)

Article
(a) Waterborne Acrylic 1008.04
(b) Aluminum Epoxy Mastic 1008.03
(c) Organic Zinc Rich Primer 1008.05
(d) Epoxy/ Aliphatic Urethane 1008.05
(e) Penetrating Sealer (Note 1)
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2)
(
(

Note 1:The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer. The
sealer shall have the following properties:

(a) The volume solids shall be 98 percent (plus or minus 2 percent).
(b) Shall be clear or slightly tinted color.

Note 2: These material requirements shall be according to the Special Provision for the Moisture
Cured Urethane Paint System.

Note 3:The Moisture Cured Penetrating Sealer manufacturer’s certification will be required.
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Submittals. The Contractor shall submit for Engineer review and acceptance, the following
plans and information for completing the work. The submittals shall be provided within 30 days
of execution of the contract unless given written permission by the Engineer to submit them at a
later date. Work cannot proceed until the submittals are accepted by the Engineer. Details for
each of the plans are presented within the body of this specification.

a)

b)

d)

Contractor/Personnel Qualifications. Evidence of Contractor qualifications and the
names and qualifications/experience/training of the personnel managing and
implementing the Quality Control program and conducting the quality control tests.

Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and
observations, procedures for correcting unacceptable work, and procedures for
improving surface preparation and painting quality as a result of quality control findings.
The program shall incorporate at a minimum, the IDOT Quality Control Daily Report form
as supplied by the Engineer.

Inspection Access Plan. The inspection access plan for use by Contractor QC
personnel for ongoing inspections and by the Engineer during Quality Assurance (QA)
observations.

Surface Preparation/Painting Plan. The surface preparation/painting plan shall include
the methods of surface preparation and type of equipment to be utilized for washing,
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive
blast or water jetting, and remediation of chloride. If detergents, additives, or inhibitors
are incorporated into the water, the Contractor shall include the names of the materials
and Material Safety Data Sheets (MSDS). The Contractor shall identify the solvents
proposed for solvent cleaning together with MSDS.

The plan shall also include the methods of coating application and equipment to be
utilized.

If the Contractor proposes to heat or dehumidify the containment, the methods and
equipment proposed for use shall be included in the Plan for the Engineer’s
consideration.

Paint Manufacturer Certifications and Letters. When a sealer is used, the Contractor
shall provide the manufacturer's certification of compliance with IDOT testing
requirements listed under “Materials” above. A certification regarding the compatibility of
the sealer with the specified paint system shall also be included.

When rust inhibitors are used, the Contractor shall provide a letter from the coating
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect
the performance of the coating system.

If the use of a chemical soluble salt remover is proposed by the Contractor, provide a

letter from the coating manufacturer indicating that the material will not adversely effect
the performance of the coating system.

39



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

The paint manufacturer's application and thinning instructions, MSDS and product data
sheets shall be provided, with specific attention drawn to storage temperatures, and the
temperatures of the material, surface and ambient air at the time of application.

A letter or written instructions from the coating manufacturer shall be provided indicating
the length of time that each coat must be protected from cold or inclement weather (e.g.,
exposure to rain) during its drying period.

f)  Abrasives. Abrasives to be used for abrasive blast cleaning, including MSDS. For
expendable abrasives, the Contractor shall provide certification from the abrasive
supplier that the abrasive meets the requirements of SSPC-AB1. For steel grit
abrasives, the certification shall indicate that the abrasive meets the requirements of
SSPC-AB3.

g) Protective Coverings. Plan for containing or controlling paint debris (droplets, spills,
overspray, etc.). Any tarpaulins or protective coverings proposed for use shall be fire
retardant. For submittal requirements involving the containment used to remove lead
paint, the Contractor shall refer to Special Provision for Containment and Disposal of
Lead Paint Cleaning Residues.

h)  Progress Schedule. Progress schedule shall be submitted per Article 108.02 and shall
identify all major work items (e.g., installation of rigging/containment, surface
preparation, and coating application).

When the Engineer accepts the submittals, the Contractor will receive written notification. The
Contractor shall not begin any paint removal work until the Engineer has accepted the
submittals. The Contractor shall not construe Engineer acceptance of the submittals to imply
approval of any particular method or sequence for conducting the work, or for addressing health
and safety concerns. Acceptance of the programs does not relieve the Contractor from the
responsibility to conduct the work according to the requirements of Federal, State, or Local
regulations and this specification, or to adequately protect the health and safety of all workers
involved in the project and any members of the public who may be affected by the project. The
Contractor remains solely responsible for the adequacy and completeness of the programs and
work practices, and adherence to them.

Contractor Qualifications. Unless indicated otherwise on the contract plans, for non lead
abatement projects, the painting Contractor shall possess current SSPC—QP1 certification.
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also
possess current SSPC-QP2 certification. The Contractor shall maintain certified status
throughout the duration of the painting work under the contract. The Department reserves the
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.
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Quality Control (QC) Inspections. The Contractor shall perform first line, in process QC
inspections. The Contractor shall implement the submitted and accepted QC Program to insure
that the work accomplished complies with these specifications. The designated Quality Control
inspector shall be onsite full time during any operations that affect the quality of the coating
system (e.g., surface preparation and chloride remediation, coating mixing and application, and
evaluations between coats and upon project completion). The Contractor shall use the IDOT
Quality Control Daily Report form supplied by the Engineer to record the results of quality
control tests. The completed reports shall be turned into the Engineer before work resumes the
following day. The Engineer or designated representative will sign the report. The signature is
an acknowledgment that the report has been received, but should not be construed as an
agreement that any of the information documented therein is accurate.

Contractor QC inspections shall include, but not be limited to the following:

e Suitability of protective coverings and the means employed to control project debris and
paint spills, overspray, etc.

o Ambient conditions

Surface preparation (solvent cleaning, pressure washing including chalk tests,

hand/power tool or abrasive blast cleaning, etc.)

Chloride remediation

Coating application (specified materials, mixing, thinning, and wet/dry film thickness)

Recoat times and cleanliness between coats

Coating continuity and coverage (freedom from runs, sags, overspray, dryspray,

pinholes, shadow-through, skips, misses, etc.)

The personnel managing the Contractor's QC Program shall possess a minimum classification
of Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion
Engineers (NACE) Coating Inspector Level 2 - Certified, or shall provide evidence of successful
inspection of 3 projects of similar or greater complexity and scope that have been completed in
the last 2 years. Copies of the certification and/or experience shall be provided. References for
experience shall be provided and shall include the name, address, and telephone number of a
contact person employed by the bridge owner.

The personnel performing the QC tests shall be trained in coatings inspection and the use of the
testing instruments. Documentation of training shall be provided. The QC personnel shall not
perform hands on surface preparation or painting activities. Painters shall perform wet film
thickness measurements, with QC personnel conducting random spot checks of the wet film.
The Contractor shall not replace the QC personnel assigned to the project without advance
notice to the Engineer, and acceptance of the replacement(s), by the Engineer.

The Contractor shall supply all necessary equipment to perform the QC inspections. Equipment
shall include the following at a minimum:
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o Psychrometer or comparable equipment for the measurement of dew point and relative
humidity, together with all necessary weather bureau tables or psychrometric charts.

e Surface temperature thermometer

e SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces
Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable.

e Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width

between 1 and 3 in. (25 and 75 mm). Note that the putty knife is only required for

projects in which the existing coating is being feathered and must be tested with a dull

putty knife.

Testex Press-O-Film Replica Tape and Spring Micrometer

Bresle Cell Kits or CHLOR*TEST Kkits for chloride determinations, or equivalent

Wet Film Thickness Gage

Blotter paper for compressed air cleanliness checks

Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Measurement of Dry

Coating Thickness with magnetic Gages

Calibration standards for dry film thickness gage

e Light meter for measuring light intensity during paint removal, painting, and inspection
activities

e All applicable ASTM and SSPC Standards used for the work (reference list attached)

The instruments shall be calibrated by the Contractor's personnel according to the equipment
manufacturer's recommendations and the Contractor's QC Program. All inspection equipment
shall be made available to the Engineer for QA observations on an as needed basis.

Hold Point Notification. Specific inspection items throughout this specification are designated as
Hold Points. Unless other arrangements are made at the project site, the Contractor shall
provide the Engineer with a minimum 4-hour notification before a Hold Point inspection will be
reached. If the 4-hour notification is provided and the Work is ready for inspection at that time,
the Engineer will conduct the necessary observations. If the Work is not ready at the appointed
time, unless other arrangements are made, an additional 4-hour notification is required.
Permission to proceed beyond a Hold Point without a QA inspection will be granted solely at the
discretion of the Engineer, and only on a case by case basis.

Quality Assurance (QA) Observations. The Engineer will conduct QA observations of any or all
phases of the work. The presence or activity of Engineer observations in no way relieves the
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and
to comply with all requirements of this Specification.

The Engineer has the right to reject any work that was performed without adequate provision for
QA observations.
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Inspection Access and Lighting. The Contractor shall facilitate the Engineer’s observations as
required, including allowing ample time to view the work. The Contractor shall furnish, erect and
move scaffolding or other mechanical equipment to permit close observation of all surfaces to
be cleaned and painted. This equipment shall be provided during all phases of the work.
Examples of acceptable access structures include:

¢ Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc.
Platforms suspended from the structure comprised of trusses or other stiff supporting
members and including rails and kick boards.

o Simple catenary supports are permitted only if independent life lines for attaching a fall
arrest system according to Occupational Safety and Health Administration (OSHA)
regulations are provided.

When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface,
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall
provide the Engineer with a safety harness and a lifeline according to OSHA regulations. The
lifeline and attachment shall not direct the fall into oncoming traffic. The Contractor shall
provide a method of attaching the lifeline to the structure independent of the inspection facility or
any support of the platform. When the inspection facility (e.g., platform) is more than 2 1/2 ft.
(800 mm) above the ground, the Contractor shall provide an approved means of access onto
the platform.

The Contractor shall provide artificial lighting in areas both inside and outside the containment
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning,
inspection, and painting. lllumination for inspection shall be at least 30 foot candles (325 LUX).
lllumination for cleaning and painting, including the working platforms, access and entryways
shall be at least 20 foot candles (215 LUX). General work area illumination outside the
containment shall be employed at the discretion of the Engineer and shall be at least 5 foot
candles. The exterior lighting system shall be designed and operated so as to avoid glare that
interferes with traffic, workers, and inspection personnel.

Surface Preparation and Painting Equipment. All cleaning and painting equipment shall include
gages capable of accurately measuring fluid and air pressures and shall have valves capable of
regulating the flow of air, water or paint as recommended by the equipment manufacturer. The
equipment shall be maintained in proper working order.

Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent
deposition of combustion contaminants on any part of the structure.

Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment,
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work
required by this specification. All power tools shall be equipped with vacuums and High
Efficiency Particulate Air (HEPA) filtration. Appropriate filters, traps and dryers shall be provided
for the compressed air used for abrasive blast cleaning and conventional spray application.
Paint pots shall be equipped with air operated continuous mixing devices unless prohibited by
the coating manufacturer.

43



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

Test Sections. Prior to surface preparation, the Contractor shall prepare a test section(s) on
each structure to be painted in a location(s) which the Engineer considers to be representative
of the existing surface condition and steel type for the structure as a whole. More than one test
section may be needed to represent the various design configurations of the structure. The
purpose of the test section(s) is to demonstrate the use of the tools and degree of cleaning
required (cleanliness and profile) for each method of surface preparation that will be used on the
project. Each test section shall be approximately 10 sq. ft. (0.93 sq m). The test section(s) shall
be prepared using the same equipment, materials and procedures as the production operations.
The Contractor shall prepare the test section(s) to the specified level of cleaning according to
the appropriate SSPC visual standards, modified as necessary to comply with the requirements
of this specification. The written requirements of the specification prevail in the event of a
conflict with the SSPC visual standards. Only after the test section(s) have been approved shall
the Contractor proceed with surface preparation operations. Additional compensation will not
be allowed the Contractor for preparation of the test section(s).

For the production cleaning operations, the specifications and written definitions, the test
section(s), and the SSPC visual standards shall be used in that order for determining
compliance with the contractual requirements.

Protective Coverings and Damage. All portions of the structure that could be damaged by the
surface preparation and painting operations (e.g., utilities), including any sound paint that is
allowed to remain according to the contract documents, shall be protected by covering or
shielding. Tarpaulins drop cloths, or other approved materials shall be employed. The
Contractor shall comply with the provisions of the lllinois Environmental Protection Act. Paint
drips, spills, and overspray are not permitted to escape into the air or onto any other surfaces or
surrounding property not intended to be painted. Containment shall be used to control paint
drips, spills, and overspray, and shall be dropped and all equipment secured when sustained
wind speeds of 40 mph (64 kph) or greater occur, unless the containment design necessitates
action at lower wind speeds. The contractor shall evaluate project-specific conditions to
determine the specific type and extent of containment needed to control the paint emissions and
shall submit a plan for containing or controlling paint debris (droplets, spills, overspray, etc.) to
the Engineer for acceptance prior to starting the work. Acceptance by the Engineer shall not
relieve the Contractor of their ultimate responsibility for controlling paint debris from escaping
the work zone.

When the protective coverings need to be attached to the structure, they shall be attached by
bolting, clamping, or similar means. Welding or drilling into the structure is prohibited unless
approved by the Engineer in writing. When removing coatings containing lead the containment
and disposal of the residues shall be as specified in the Special Provision for Containment and
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract. When
removing coatings not containing lead the containment and disposal of the residues shall be as
specified in the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning
Residues contained elsewhere in this Contract.
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The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the controls or protective devices used by the Contractor are not being
accomplished, as determined by the Engineer, work shall be immediately suspended until
corrections are made. Damage to vehicles or property shall be repaired by the Contractor at the
Contractor's expense. Painted surfaces damaged by any Contractor's operation shall be
repaired, removed and/or repainted, as directed by the Engineer, at the Contractor's expense.

Weather Conditions. Surfaces to be painted after cleaning shall remain free of moisture and
other contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or
moisture do not come in contact with surfaces cleaned or painted that day.

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final
surface preparation operations. The manufacturers’ published literature shall be followed
for specific temperature, dew point, and humidity restrictions during the application of each
coat.

b) If the Contractor proposes to control the weather conditions inside containment, proposed
methods and equipment for heating and/or dehumidification shall be included in the work
plans for the Engineer’s consideration. Any heating/dehumidification proposals accepted
by the Engineer shall be implemented at no additional cost to the department.

c) Cleaning and painting shall be done between April 15 and October 31 unless authorized
otherwise by the Engineer in writing.

The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during
surface preparation and coating application in the specific areas where the work is being
performed. The frequency of monitoring shall increase if weather conditions are changing. If
the weather conditions after application and during drying are forecast to be outside the
acceptable limits established by the coating manufacturer, coating application shall not proceed.
If the weather conditions are forecast to be borderline relative to the limits established by the
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying
period. The Engineer has the right to reject any work that was performed, or drying that took
place, under unfavorable weather conditions. Rejected work shall be removed, recleaned, and
repainted at the Contractor’s expense.

Compressed Air Cleanliness. Prior to using compressed air for abrasive blast cleaning, blowing
down the surfaces, and painting with conventional spray, the Contractor shall verify that the
compressed air is free of moisture and oil contamination according to the requirements of ASTM
D 4285. The tests shall be conducted at least one time each shift for each compressor system
in operation. If air contamination is evident, the Contractor shall change filters, clean traps, add
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.
The Contractor shall also examine the work performed since the last acceptable test for
evidence of defects or contamination caused by the compressed air. Effected work shall be
repaired at the Contractor's expense.

Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT). The Contractor shall
notify the Engineer 24 hours in advance of beginning surface preparation operations.
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Water Cleaning of Lead Containing Coatings Prior to Overcoating. Prior to initiating any
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps
shall be washed. Washing is not required if the surfaces will be prepared by water
jetting.

Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and
less than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-
SP12. Paint spray equipment shall not be used to perform the water cleaning. The
cleaning shall be performed in such a manner as to remove dust, dirt, chalk, insect and
animal nests, bird droppings, loose paint and other foreign matter prior to solvent
cleaning. The water, debris, and any loose paint removed by water cleaning shall be
collected for proper disposal. The washing shall be completed no more than 2 weeks
prior to surface preparation.

If detergents or other additives are added to the water, the detergents/additives shall be
included in the submittals and not used until accepted by the Engineer. When
detergents or additives are used, the surface shall be rinsed with potable water before
the detergent water dries.

After washing has been accepted by the Engineer, all traces of asphaltic cement, ail,
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel
surfaces to be painted shall be removed by solvent cleaning according to SSPC — SP1,
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as
required. The solvent(s) used for cleaning shall be compatible with the existing coating
system. The Contractor shall identify the proposed solvent(s) in the submittals. If the
existing coating is softened, wrinkled, or shows other signs of attack from the solvents,
the Contractor shall immediately discontinue their use. The name and composition of
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance
prior to use.

Under no circumstances shall subsequent hand/power tool cleaning be performed in
areas containing surface contaminants or in areas where the Engineer has not accepted
the washing and solvent cleaning. Surfaces prepared by hand/power tool cleaning
without approval of the washing and solvent cleaning may be rejected by the Engineer.
Rejected surfaces shall be recleaned with both solvent and the specified mechanical
means at the Contractor’s expense.

After all washing and mechanical cleaning are completed, representative areas of the
existing coating shall be tested to verify that the surface is free of chalk and other loose
surface debris or foreign matter. The testing shall be performed according to ASTM
D4214. Cleaning shall continue until a chalk rating of 6 or better is achieved in every
case.

Water Cleaning of Non-Lead Coatings Prior to Overcoating. Thoroughly clean the
surfaces according to the steps defined above for “Water Cleaning of Lead Containing
Coatings Prior to Overcoating,” except that the wash water does not need to be
collected, and if the shop primer is inorganic zinc, the chalk rating does not apply. All
other provisions are applicable.
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c) Water Cleaning/Debris Removal Prior to Total Coating Removal. When total coating
removal is specified, water cleaning of the surface prior to coating removal is not
required by this specification and is at the option of the Contractor. If the Contractor
chooses to use water cleaning, and the existing coating contains lead, all water and
debris shall be collected for proper disposal.

Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird
droppings and other foreign matter and the debris collected for proper disposal.

Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel
or rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1.

d) Water Cleaning Between Coats. When foreign matter has accumulated on a newly
applied coat, washing shall be performed prior to the application of subsequent coats.
The water does not need to be collected unless it contacts existing lead containing
coatings.

Laminar and Stratified Rust. All laminar and stratified rust that has formed on the existing steel
surfaces shall be removed. Pack rust formed along the perimeter of mating surfaces of
connected plates or shapes of structural steel shall be removed to the extent feasible without
mechanically detaching the mating surface. Any pack rust remaining after cleaning the mating
surfaces shall be tight and intact when examined using a dull putty knife. The tools used to
remove these corrosion products shall be identified in the submittals and accepted by the
Engineer. If the surface preparation or removal of rust results in nicks or gouges, the work shall
be suspended, and the damaged areas repaired to the satisfaction of the Engineer, at the
Contractor's expense. The Contractor shall also demonstrate that he/she has made the
necessary adjustments to prevent a reoccurrence of the damage prior to resuming work.

Surface Preparation (HOLD POINT). One or more of the following methods of surface
preparation shall be used as specified on the plans. When a method of surface preparation is
specified, it applies to the entire surface, including areas that may be concealed by the
containment connection points. In each case, as part of the surface preparation process,
soluble salts shall be remediated as specified under “Soluble Salt Remediation”. The
Contractor shall also note that the surface of the steel beneath the existing coating system may
contain corrosion and/or mill scale. Removal of said corrosion and/or mill scale, when specified,
shall be considered included in this work and no extra compensation will be allowed.

When a particular cleaning method is specified for use in distinct zones on the bridge, the
cleaning shall extend into the existing surrounding paint until a sound border is achieved. The
edge of the existing paint is considered to be sound and intact if it can not be lifted by probing
the edge with a dull putty knife. The sound paint shall be feathered for a minimum of 1 1/2 in.
(40 mm) to achieve a smooth transition between the prepared steel and the existing coatings.
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used
as necessary to accomplish the feathering.
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Limited Access Areas: A best effort with the specified methods of cleaning shall be
performed in limited access areas such as the backsides of rivets inside built up box
members. The equipment being used for the majority of the cleaning may need to be
supplemented with other commercially available equipment, such as angle nozzles, to
properly clean the limited access areas. The acceptability of the best effort cleaning in
these areas is at the sole discretion of the Engineer.

Near White Metal Blast Cleaning: This surface preparation shall be accomplished
according to the requirements of Near White Metal Blast Cleaning SSPC-SP 10. Unless
otherwise specified in the contract, the designated surfaces shall be prepared by dry
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive
injection. A Near White Metal Blast Cleaned surface, when viewed without
magnification, shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint,
oxides, corrosion products, and other foreign matter, except for staining.

Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm)
of surface area and may consist of light shadows, slight streaks, or minor discoloration
caused by stains of rust, stains of mill scale, or stains of previously applied paint. With
the exception of crevices as defined below, surface discoloration is considered to be a
residue that must be removed, rather than a stain, if it possesses enough mass or
thickness that it can be removed as a powder or in chips when scraped with a
pocketknife.

A surface profile shall be created on the steel as defined later under “Surface Profile.”

At the discretion of the Engineer, after a best effort cleaning, slight traces of existing
coating may be permitted to remain within crevices such as those created between
rivets, bolts, and plates, and the underlying steel. When traces of coating are permitted
to remain, the coating shall be tightly bonded when examined by probing with a dull putty
knife. The traces of coating shall be confined to the bottom portion of the crevices only,
and shall not extend onto the surrounding steel or plate or onto the outer surface of the
rivets or bolts. Pitted steel is excluded from exemption considerations and shall be
cleaned according to SSPC-SP10.

If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall
remove them by grinding followed by reblast cleaning. At the discretion of the Engineer,
the use of power tools to clean the localized areas after grinding, and to establish a
surface profile acceptable to the coating manufacturer, can be used in lieu of blast
cleaning.

If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly
configured areas to assure that the preparation is thorough. After surface preparation is
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall
be rinsed to remove abrasive dust and debris. Potable water shall be used for all
operations. An inhibitor may be added to the supply water and/or rinse water to prevent
flash rusting. If a rust inhibitor is proposed, the Contractor shall provide a sample of the
proposed inhibitor together with a letter from the coating manufacturer indicating that the
inhibitor is suitable for use with their products. The surfaces shall be allowed to
completely dry before the application of any coating.
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c) Commercial Grade Power Tool Cleaning: This surface preparation shall be
accomplished according to the requirements of Commercial Grade Power Tool Cleaning,
SSPC-SP15. The designated surfaces shall be completely cleaned with power tools. A
Commercial Grade Power Tool Cleaned surface, when viewed without magnification, is
free of all visible oil, grease, dirt, rust, coating, oxides, mill scale, corrosion products, and
other foreign matter, except for staining. In previously pitted areas, slight residues of
rust and paint may also be left in the bottoms of pits.

Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm)
of surface area. Allowable staining may consist of light shadows, slight streaks, or minor
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied
paint. Surface discoloration is considered to be a residue that must be removed, rather
than a stain, if it possesses enough mass or thickness that it can be removed as a
powder or in chips when scraped with a pocketknife.

A surface profile shall be created on the steel as defined later under “Surface Profile.”

At the Contractor’s option, Near White Metal Blast Cleaning may be substituted for
Power Tool Cleaning — Commercial Grade, as long as containment systems appropriate
for abrasive blast cleaning are utilized and there is no additional cost to the Department.

d) Power Tool Cleaning — Modified SP3: This surface preparation shall be accomplished
according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified
as follows. The designated surfaces shall be cleaned with power tools. A power tool
cleaned surface shall be free of all loose rust, loose mill scale, loose and peeling paint,
and loose rust that is bleeding through and/or penetrating the coating. All locations of
visible corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint
shall be prepared using the power tools.

Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are
permitted to remain if they can not be lifted using a dull putty knife.

Power Tool Cleaning of Shop Primed Steel. When steel coated with only a prime coat of
inorganic or organic zinc is specified to be cleaned, this work shall be accomplished as follows.
After cleaning the surface as specified under “Water Cleaning of Non-Lead Coatings Prior to
Overcoating,” damaged and rusted areas shall be spot cleaned according Power Tool Cleaning
-Modified SSPC-SP3. The edges of the coating surrounding the spot repairs shall be feathered.

Abrasives. Unless otherwise specified in the contract, when abrasive blast cleaning is specified,
it shall be performed using either expendable abrasives (other than silica sand) or recyclable
steel grit abrasives. Expendable abrasives shall be used one time and disposed of. Abrasive
suppliers shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and
that recyclable steel grit abrasives meet AB3. On a daily basis, the Contractor shall verify that
recycled abrasives are free of oil contamination by conducting oil content tests according to
SSPC-AB2.
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All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as
applicable, shall be solvent cleaned or low pressure water cleaned as directed by the Engineer,
and reblast cleaned at the Contractor’s expense.

Surface Profile (HOLD POINT). The abrasives used for blast cleaning shall have a gradation
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114
microns). If the profile requirements of the coating manufacturer are more restrictive, advise the
Engineer and comply with the more restrictive requirements. For recycled abrasives, an
appropriate operating mix shall be maintained in order to control the profile within these limits.

The surface profile for the Power Tool Cleaning - Commercial Grade shall be within the range
specified by the coating manufacturer, but not less than 2.0 mils (50 microns).

The surface profile produced by the Contractor's surface preparation procedures shall be
determined by replica tape and spring micrometer at the beginning of the work, and each day
that surface preparation is performed. Areas having unacceptable measurements shall be
further tested to determine the limits of the deficient area. The replica tape shall be attached to
the daily report.

When unacceptable profiles are produced, work shall be suspended. The Contractor shall
submit a plan for the necessary adjustments to insure that the correct surface profile is achieved
on all surfaces. The Contractor shall not resume work until the new profile is verified by the QA
observations, and the Engineer confirms, in writing, that the profile is acceptable.

Soluble Salt Remediation (HOLD POINT). The Contractor shall implement surface preparation
procedures and processes that will remove chloride from the surfaces. Surfaces that may be
contaminated with chloride include, but are not limited to, expansion joints and all areas that are
subject to roadway splash or run off such as fascia beams and stringers.

Methods of chloride removal may include, but are not limited to, steam cleaning or pressure
washing with or without the addition of a chemical soluble salt remover as approved by the
coating manufacturer, and scrubbing before or after initial paint removal. The Contractor may
also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of
preparation, or combinations of the above. If steam or water cleaning methods of chloride
removal are utilized over surfaces where the coating has been completely removed, and the
water does not contact any lead containing coatings, the water does not have to be collected.
The Contractor shall provide the proposed procedures for chloride remediation in the Surface
Preparation/Painting Plan.

Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to
test representative surfaces that were previously rusted (e.g., pitted steel) for the presence of
remaining chlorides. Remaining chloride levels shall be no greater than 7pg/sq cm as read
directly from the surface without any multiplier applied to the results. The testing must be
performed, and the results must be acceptable, prior to painting each day.

50



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day,
shall be conducted at project start up. If results greater than 7 ug/sq cm are detected, the
surfaces shall be recleaned and retested at the same frequency. If acceptable results are
achieved on three consecutive days in which testing is conducted, the test frequency may be
reduced to 1 test per 1000 sqg. ft. (93 sq. m) prepared each day provided the chloride
remediation process remains unchanged. If unacceptable results are encountered, or the
methods of chloride remediation are changed, the Contractor shall resume testing at a
frequency of 5 tests per 1000 sq. ft. (93 sq. m).

Following successful chloride testing the chloride test areas shall be cleaned. Commercial
Grade Power Tool Cleaning can be used to clean the test locations when the specified degree
of cleaning is SSPC-SP10.

Surface Condition Prior to Painting (HOLD POINT). Prepared surfaces, shall meet the
requirements of the respective degrees of cleaning immediately prior to painting, and shall be
painted before rusting appears on the surface. If rust appears or bare steel remains unpainted
for more than 12 hours, the affected area shall be prepared again at the expense of the
Contractor.

All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding
and platforms, containment materials, and tops of abutments and pier caps shall be removed
prior to painting. When lead paint is being disturbed, cleaning shall be accomplished by HEPA
vacuuming unless it is conducted within a containment that is designed with a ventilation system
capable of collecting the airborne dust and debris created by sweeping and blowing with
compressed air.

The quality of surface preparation and cleaning of surface dust and debris must be accepted by
the Engineer prior to painting. The Engineer has the right to reject any work that was performed
without adequate provision for QA observations to accept the degree of cleaning. Rejected
coating work shall be removed and replaced at the Contractor's expense.

General Paint Requirements. Paint storage, mixing, and application shall be accomplished
according to these specifications and as specified in the paint manufacturer's written
instructions and product data sheets for the paint system used. In the event of a conflict
between these specifications and the coating manufacturers’ instructions and data sheets, the
Contractor shall advise the Engineer and comply with the Engineer’s written resolution. Until a
resolution is provided, the most restrictive conditions shall apply.

Unless noted otherwise, If a new concrete deck or repair to an existing deck is required, painting
shall be done after the deck is placed and the forms have been removed.

a) Paint Storage and Mixing. All Paint shall be stored according to the manufacturer’'s
published instructions, including handling, temperatures, and warming as required prior
to mixing. All coatings shall be supplied in sealed containers bearing the manufacturers
name, product designation, batch number and mixing/thinning instructions. Leaking
containers shall not be used.
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Mixing shall be according to the manufacturer’'s instructions. Thinning shall be
performed using thinner provided by the manufacturer, and only to the extent allowed by
the manufacturer’s written instructions. In no case shall thinning be permitted that would
cause the coating to exceed the local Volatile Organic Compound (VOC) emission
restrictions. For multiple component paints, only complete kits shall be mixed and used.
Partial mixing is not allowed.

The ingredients in the containers of paint shall be thoroughly mixed by mechanical
power mixers according to the manufacturer’s instructions, in the original containers
before use or mixing with other containers of paint. The paint shall be mixed in a
manner that will break up all lumps, completely disperse pigment and result in a uniform
composition. Paint shall be carefully examined after mixing for uniformity and to verify
that no unmixed pigment remains on the bottom of the container. Excessive skinning or
partial hardening due to improper or prolonged storage will be cause for rejection of the
paint, even though it may have been previously inspected and accepted.

Multiple component coatings shall be discarded after the expiration of the pot life. Single
component paint shall not remain in spray pots, painters buckets, etc. overnight. It shall
be stored in a covered container and remixed before use.

The Engineer reserves the right to sample field paint (individual components and/or the
mixed material) and have it analyzed. |If the paint does not meet the product
requirements due to excessive thinning or because of other field problems, the coating
shall be removed from that section of the structure and replaced as directed by the
Engineer.

Application Methods. Unless prohibited by the coating manufacturer's written
instructions, paint may be applied by spray methods, rollers, or brushes. If applied with
conventional or airless spray methods, paint shall be applied in a uniform layer with
overlapping at the edges of the spray pattern.

The painters shall monitor the wet film thickness of each coat during application. The
wet film thickness shall be calculated based on the solids by volume of the material and
the amount of thinner added. When the new coating is applied over an existing system,
routine QC inspections of the wet film thickness shall be performed in addition to the
painter’s checks in order to establish that a proper film build is being applied.

When brushes or rollers are used to apply the coating, additional applications may be
required to achieve the specified thickness per layer.

Painting Shop Primed Steel. After cleaning, rusted and damaged areas shall be touched
up using the same primer specified for painting the existing structure. The intermediate
and finish coats specified for painting the existing structure shall be applied to the steel.
When inorganic zinc has been used as the shop primer, a mist coat of the intermediate
coat shall be applied first in order to prevent pinholing and bubbling.
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d) Recoating and Film Continuity (HOLD POINT for each coat). Paint shall be considered
dry for recoating according to the time/temperature/humidity criteria provided in the
manufacturer’s instructions and when an additional coat can be applied without the
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the
under coat. If surfaces are contaminated, washing shall be accomplished prior to
intermediate and final coats. Wash water does not have to be collected unless the water
contacts existing lead containing coatings.

Painting shall be done in a neat and workmanlike manner. Each coat of paint shall be
applied as a continuous film of uniform thickness free of defects including, but not limited
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.
Defects such as runs and sags shall be brushed out immediately during application.

Paint Systems. The paint system(s) from the list below shall be applied as specified.

The paint manufacturer's relative humidity, dew point, and material, surface, and ambient
temperature restrictions shall be provided with the submittals and shall be strictly followed.
Written recommendations from the paint manufacturer for the length of time each coat must be
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall
be included in the submittals. Upon acceptance by the Engineer, these times shall be used to
govern the duration that protection must be maintained during drying.

Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets,
bolts, crevices, welds, and similar surface irregularities. The stripe coat shall be applied by
brush and/or spray to thoroughly work the coating into or on the irregular surfaces, and shall
extend onto the surrounding steel a minimum of 1 in. (25 mm) in all directions. The purpose of
the stripe coat is to build additional thickness and to assure complete coverage of these areas.

The stripe coat may be applied as part of the application of the full coat unless prohibited by the
coating manufacturer. If applied as part of the application process of the full coat, the stripe
coat shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC
personnel to verify that the coat was applied. If a wet-on-wet stripe coat is prohibited by the
coating manufacturer or brush or roller application of the full coat pulls the underlying stripe
coat, the stripe coat shall dry according to the manufacturers’ recommended drying times prior
to the application of the full coat. In the case of the prime coat, the full coat can also be applied
first to protect the steel, followed by the stripe coat after the full coat has dried.

a) System 1 - OZ/E/U - for Bare Steel: System 1 shall consist of the application of a full coat
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat
of aliphatic urethane. Stripe coats of the prime and finish coats shall be applied. The film
thicknesses of the full coats shall be as follows, measured according to SSPC-PA2:

e One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125
microns) dry film thickness. The prime coat shall be tinted to a color that contrasts
with the steel surface.

¢ One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry

film thickness. The intermediate coat shall be a contrasting color to both the first coat
and finish coat.
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e One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 9.0 and 15.0 mils (225 and 375 microns).

System 2 — PS/EM/U — for Overcoating an Existing System: System 2 shall consist of the
application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum
epoxy mastic and a stripe and full finish coat of aliphatic urethane.

A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of the
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint
has been removed, feathered and/or damaged prior to, during or after the cleaning and
surface preparation operations. After the spot intermediate, a stripe coat and full finish
coat of aliphatic urethane shall be applied. The film thicknesses shall be as follows,
measured according to SSPC-PA2:

e One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50
microns) dry film thickness.

e One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The color shall contrast with the finish coat.

e One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of the stripe coat, shall be between
8.5 and 13.0 mils (215 and 325 microns). The existing coating thickness to remain under
the overcoat must be verified in order to obtain accurate total dry film thickness
measurements.

System 3 — EM/EM/AC — for Bare Steel: System 3 shall consist of the application of two
full coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic. Stripe
coats for first coat of epoxy mastic and the finish coat shall be applied. The film
thicknesses of the full coats shall be as follows, measured according to SSPC-PA2:

e One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The first coat of aluminum epoxy mastic shall be tinted a
contrasting color with the blast cleaned surface and the second coat.

e One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125
and 175 microns) dry film thickness. The intermediate coat shall be a contrasting color
to the first coat and the finish coat.

e A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns)
dry film thickness. Finish coat color shall be according to contract plans.
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The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 12.0 and 18.0 mils (360 and 450 microns).

System 4 — PS/EM/AC - for Overcoating an Existing System: System 4 shall consist of
the application of a full coat of epoxy penetrating sealer, a spot intermediate coat of
aluminum epoxy mastic and a stripe and full finish coat of waterborne acrylic.

A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of the
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint
has been removed, feathered and/or damaged prior to, during or after the cleaning and
surface preparation operations. After the spot intermediate, a stripe coat and full finish
coat of waterborne acrylic shall be applied. The film thicknesses shall be as follows,
measured according to SSPC-PA2:

e One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50
microns) dry film thickness.

e One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175
microns) dry film thickness. The color shall contrast with the finish coat.

e One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100
microns) dry film thickness. Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of the stripe coat, shall be between
8.0 and 13.0 mils (200 and 325 microns). The existing coating thickness to remain under
the overcoat must be verified in order to obtain accurate total dry film thickness
measurements.

System 5 — MCU - for Bare Steel: System 5 shall consist of the application of a full coat of
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat
of MCU finish. Stripe coats of the prime and finish coats shall be applied. The contractor
shall comply with the manufacturer’s requirements for drying times between the application
of the stripe coats and the full coats. The film thicknesses of the full coats shall be as
follows, measured according to SSPC-PA2:

e One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry
film thickness. The prime coat shall be tinted to a color that contrasts with the steel
surface.

e One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film
thickness. The intermediate coat shall be a contrasting color to both the first coat and
finish coat.

e One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film
thickness. Finish coat color shall be according to contract plans.
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The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 8.0 and 13.0 mils (200 and 325 microns).

f) System 6 — MCU - for Overcoating an Existing System: System 6 shall consist of the
application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of
MCU intermediate, and a stripe and full coat of MCU finish.

A full coat of MCU penetrating sealer shall be applied to all surfaces following surface
preparation. A spot intermediate coat shall consist of the application of one coat of MCU
intermediate on all areas where rust is evident and areas where the old paint has been
removed, feathered and/or damaged prior to, during or after the cleaning and surface
preparation operations. After the spot intermediate, a stripe coat and full coat of MCU
finish shall be applied. The contractor shall comply with the manufacturer’'s requirements
for drying time between the application of the stripe coat and the full finish coat. The film
thicknesses shall be as follows, measured according to SSPC-PA2:

e One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film
thickness.

¢ One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film
thickness. The color shall contrast with the finish coat.

e One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness.
Finish coat color shall be according to contract plans.

The total dry film thickness for this system, exclusive of areas receiving the stripe coats,
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness
to remain under the overcoat must be verified in order to obtain accurate total dry film
thickness measurements.

Repair of Damage to New Coating System and Areas Concealed by Containment. The
Contractor shall repair all damage to the newly installed coating system and areas concealed by
the containment/protective covering attachment points, at no cost to the Department. If the
damage extends to the substrate and the original preparation involved abrasive blast cleaning,
the damaged areas shall be prepared to Power Tool Cleaning - Commercial Grade. If the
original preparation was other than blast cleaning or the damage does not extend to the
substrate, the loose, fractured paint shall be cleaned to Power Tool Cleaning — Modified SP3.

The surrounding coating at each repair location shall be feathered for a minimum distance of 1
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing
coating.

If the bare steel is exposed, all coats shall be applied to the prepared area. If only the

intermediate and finish coats are damaged, the intermediate and finish shall be applied. If only
the finish coat is damaged, the finish shall be applied.
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Special Instructions.

a) At the completion of the work, the Contractor shall stencil the painting date and the paint
code on the bridge. The letters shall be capitals, not less than 2 in. (50 mm) and not more
than 3 in. (75 mm) in height.

The stencil shall contain the following wording "PAINTED BY (insert the name of the
Contractor)" and shall show the month and year in which the painting was completed,
followed by the appropriate code for the coating material applied, all stenciled on
successive lines:

CODE U (for field applied System 3 or System 4).
CODE Z (for field applied System 1 or System 2).
CODE AA (for field applied System 5 or System 6).

This information shall be stenciled on the cover plate of a truss end post near the top of
the railing, or on the outside face of an outside stringer near one end of the bridge, or at
some equally visible surface near the end of the bridge, as designated by the Engineer.

b) All surfaces painted inadvertently shall be cleaned immediately.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.

Basis of Payment. This work shall be paid for at the contract Lump Sum price for CLEANING
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING
the structure or portions thereof described. Payment will not be authorized until all requirements
for surface preparation and painting have been fulfiled as described in this specification,
including the preparation and submittal of all QC documentation. Payment will also not be
authorized for non-conforming work until the discrepancy is resolved in writing.
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Appendix 1 — Reference List

The Contractor shall maintain the following regulations and references on site for the duration of
the project:

lllinois Environmental Protection Act

ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint
Films

ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air
SSPC-AB 1, Mineral and Slag Abrasives

SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives
SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives

SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages

SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to
Complex Structures)

SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors
to Remove Hazardous Paint

SSPC-SP 1, Solvent Cleaning

SSPC-SP 3, Power Tool Cleaning

SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning

SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Waterjetting
Prior to Recoating

SSPC-SP15, Commercial Grade Power Tool Cleaning

SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry
Abrasive Blast Cleaning

SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel

SSPC-VIS 4, Guide and Reference Photographs for Steel Cleaned by Water Jetting
SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast
Cleaning

The paint manufacturer's application instructions, MSDS and product data sheets

BRIDGE DECK MICROSILICA CONCRETE OVERLAY
Effective: May 15, 1995
Revised: October 30, 2012

Description. This work shall consist of the preparation of the existing concrete bridge deck and
the construction of a microsilica concrete overlay to the specified thickness.

Materials. Materials shall meet the requirements of the following Articles of Section 1000:

Ite Article/Section
(a) Microsilica 1010

(b) Portland Cement Concrete (Notes 1-6) 1020

(c) Packaged Rapid Hardening Mortar or Concrete 1018

(d) Concrete Curing Materials 1022.02
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Cement shall be Type | portland cement. Fine aggregate shall be natural sand and the
coarse aggregate shall be crushed stone or crushed gravel. The gradation of the
coarse aggregate shall be CA 11, CA 13, CA 14 or CA 16.

Mix Design Criteria.

The microsilica concrete mix design shall meet the following requirements:

Cement Factor 565 Ib./cu. yd. (335 kg/cu. m)
Microsilica Solids 33 Ib./cu. yd. (20 kg/cu. m)
Water/Cement Ratio 0.37 to 0.41

(including water in the slurry)

Mortar Factor 0.88 t0 0.92

Slump 3to6in. (75 to 150 mm)

Air Content 5.0 to 8.0 percent

Compressive Strength (14 days) 4000 psi (27,500 kPa) minimum
Flexural Strength (14 days) 675 psi (4,650 kPa) minimum
Admixtures.

Article 1020.05(b)(1) shall apply except as follows:

A high-range water reducing admixture (superplasticizer) shall be used, and the
Contractor has the option to use a water-reducing admixture with the superplasticizer..

Fly Ash.

Only Class C fly ash may be used according to Article 1010.05(c)(1), and the
maximum portland cement replacement shall be according to Article1020.05(c)(1)c.
The minimum portland cement shall be according to Article 1020.04.

Ground Granulated Blast-Furnace Slag.

Ground granulated blast-furnace slag may be used according to Article 1020.05(c)(2),
and the maximum portland cement replacement shall be according to Article
1010.05(c)(2)b. The minimum portland cement shall be according to Article 1020.04.
Mixing.

The mixing requirements shall be according to Article 1020.11, except as follows:

(a) Water-based microsilica slurry:
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(1) Truck Mixer:

Combine simultaneously air entraining admixture, water-reducing
admixture and/or retarding admixture, microsilica slurry and 80 percent of
the water with cement, fly ash (if used) and aggregates.

Add remaining water.

Mix 30-40 revolutions at 12-15 RPM.

Add high range water-reducing admixture.

Mix 60-70 revolutions at 12-15 RPM.

(2) Stationary Mixer:

The microsilica slurry shall be diluted into the water stream or weigh box
prior to adding into mixer. Combine simultaneously air entraining
admixture, water-reducing admixture and/or retarding admixture,
microsilica slurry and 80 percent of the water with cement, fly ash (if used)
and aggregates.

Add remaining water.

After mixing cycle is completed deposit into truck mixer.

Add high range water-reducing admixture.

Mix 60-70 revolutions at 12-15 RPM.

(b) Densified microsilica (bulk):

(1) Truck Mixer:

Same as (a)1 above except the densified microsilica shall be added with
the cement.

(2) Stationary Mixer:

Same as (a)2 above except the densified microsilica shall be added with
the cement.

(c) Densified microsilica (bag):
Bagged microsilica shall be kept dry. No bag or material containing moisture
shall be introduced into the concrete mixer.

(1) Truck Mixer:

Combine air entraining admixture, water-reducing admixture and/or
retarding admixture and 80 percent of the water.

Add cement, fly ash (if used), and aggregates.

Add remaining water.

Mix 30-40 revolutions at 12-15 RPM.

Add microsilica.

Mix 70-80 revolutions at 12-15 RPM.

Add high range water-reducing admixture.

Mix 60-70 revolutions at 12-15 RPM.
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(2) Stationary Mixer:
e Combine air entraining admixture, water-reducing admixture and/or
retarding admixture and 80% of the water.
Add cement, fly ash (if used), and aggregates.
Add remaining water.
After mixing cycle is completed deposit into truck mixer.
Add microsilica to truck.
Mix 70-80 revolutions at 12-15 RPM.
Add high range water-reducing admixture.
Mix 60-70 revolutions at 12-15 RPM.

Equipment: The equipment used shall be subject to the approval of the Engineer and shall
meet the following requirements:

(a) Surface Preparation Equipment. Surface preparation equipment shall be according to
the applicable portions of Section 1100 and the following:

(1)

(2)

(4)

Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

Mechanical Blast Cleaning Equipment. Mechanical blast cleaning may be performed
by high-pressure waterblasting or shotblasting. Mechanical blast cleaning equipment
shall be capable of removing weak concrete at the surface, including the
microfractured concrete surface layer remaining as a result of mechanical
scarification, and shall have oil traps.

Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled
carriage and shall include multiple nozzles mounted on a rotating assembly, and
shall be operated with a 7000 psi (48 MPa) minimum water pressure. The distance
between the nozzles and the deck surface shall be kept constant and the wheels
shall maintain contact with the deck surface during operation.

Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment
may be performed by high-pressure waterblasting or abrasive blasting. Hand-held
blast cleaning equipment shall have oil traps.

Hand-held high-pressure waterblasting equipment that is used in areas inaccessible
to mechanical blast cleaning equipment shall have a minimum water pressure of
7000 psi (48 MPa).

Mechanical Scarifying Equipment. Scarifying equipment shall be a power-operated,
mechanical scarifier capable of uniformly scarifying or removing the old concrete
surface and new patches to the depths required in a satisfactory manner. Other
types of removal devices may be used if their operation is suitable and they can be
demonstrated to the satisfaction of the Engineer.
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(5) Hydro-Scarification Equipment. The hydro-scarification equipment shall consist of
filtering and pumping units operating with a computerized, self-propelled robotic
machine with gauges and settings that can be easily verified. The equipment shall
use water according to Section 1002. The equipment shall be capable of removing
in a single pass, sound concrete to the specified depth, and operating at a 16,000 psi
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water
flow rate.

(6) Vacuum Cleanup Equipment. The equipment shall be equipped with fugitive dust
control devices capable of removing wet debris and water all in the same pass.
Vacuum equipment shall also be capable of washing the deck with pressurized water
prior to the vacuum operation to dislodge all debris and slurry from the deck surface.

(7) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Jackhammers or chipping
hammers shall not be operated at an angle in excess of 45 degrees measured from
the surface of the slab.

Pull-off Test Equipment. Equipment used to perform pull-off testing shall be either
approved by the Engineer, or obtained from one of the following approved sources:

James Equipment Germann Instruments, Inc.
007 Bond Tester BOND-TEST Pull-off System
800-426-6500 847-329-9999

SDS Company
DYNA Pull-off Tester
805-238-3229

Pull-off test equipment shall include all miscellaneous equipment and materials to
perform the test and clean the equipment, as indicated in the lllinois Test procedure 304
and 305 “Pull-off Test (Surface or Overlay Method)”. Prior to the start of testing, the
Contractor shall submit to the Engineer a technical data sheet and material safety data
sheet for the epoxy used to perform the testing. For solvents used to clean the
equipment, a material safety data sheet shall be submitted.

Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

Finishing Equipment. Finishing equipment shall be according to Article 503.03.

Mechanical Fogging Equipment. Mechanical fogging equipment shall be according to
503.03.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse

and longitudinal joints which are to remain in place shall be protected from damage during
scarification and cleaning operations. All damage caused by the Contractor shall be corrected,
at the Contractor’s expense, to the satisfaction of the Engineer.
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The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer
specifying the control measures to be used. The control measures shall be in place prior to the
start of runoff water generating activities. Runoff water shall not be allowed to constitute a
hazard to adjacent or underlying roadways, waterways, drainage areas or railroads nor be
allowed to erode existing slopes.

(a) Deck Preparation:

(1) Bridge Deck Scarification. The scarification work shall consist of removing the
designated concrete deck surface using mechanical and hydro-scarifying equipment
as specified. The areas designated shall be scarified to the depth specified on the
plans. The depth specified shall be measured from the existing concrete deck
surface to the top of peaks remaining after scarification. In areas of the deck not
accessible to the scarifying equipment, power-driven hand tools will be permitted.
Power driven hand tools shall be used for removal around areas to remain in place.

The Contractor shall use mechanical scarification equipment to remove an initial
depth of concrete roughening the concrete deck surface to facilitate hydro-
scarification. At a minimum, the last 1/2 in. (13 mm) of removal shall be
accomplished with hydro-scarification equipment. If the Contractor's use of
mechanical scarifying equipment results in exposing, snagging, or dislodging the top
mat of reinforcing steel, the mechanical scarifying depth shall be reduced as
necessary immediately. If the exposing, snagging, or dislodging the top mat of
reinforcing steel cannot be avoided, the mechanical scarifying shall be stopped
immediately and the remaining removal shall be accomplished using the hydro-
scarification equipment. All damage to the existing reinforcement resulting from the
Contractor’s operation shall be repaired or replaced at the Contractor's expense as
directed by the Engineer. Replacement shall include the removal of any additional
concrete required to position or splice the new reinforcing steel. Undercutting of
exposed reinforcement bars shall only be as required to replace or repair damaged
reinforcement. Repairs to existing reinforcement shall be according to the Special
Provision for “Deck Slab Repair”.
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Just prior to performing hydro-scarification, the deck shall be sounded, with unsound
areas marked on the deck by the Engineer. A ftrial section, in an area of sound
concrete, on the existing deck surface will be designated by the Engineer to calibrate
the equipment settings to remove sound concrete to the required depth, in a single
pass, and provide a highly roughened bondable surface. The trial section shall
consist of approximately 30 sq. ft. (3 sq. m). After calibration in an area of sound
concrete, the equipment shall be moved to a second trial section, as designated by
the Engineer, in an area containing unsound concrete to verify the calibrated settings
are sufficient to remove the unsound concrete. |If the calibrated settings are
insufficient to remove the unsound concrete, the equipment may be moved back to
an area of sound concrete and the calibration settings verified. If the equipment
cannot be calibrated to produce the required results in an area of sound concrete, it
shall be removed and additional hydro-scarification equipment capable of producing
the required results shall be supplied by the Contractor.

After the equipment settings are established, they shall be supplied to the Engineer.
These settings include the following:

a) Water pressure

b) Water flow rate

c) Nozzle type and size

d) Nozzle travel speed

e) Machine staging control (step/advance rate)

Hydro-scarification may begin after the calibration settings have been approved by
the Engineer.
The removal depth shall be verified by the Engineer, as necessary. If sound
concrete is being removed below the desired depth, the equipment shall be
recalibrated.

After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely
manner before the water and debris are allowed to dry and re-solidify to the deck.
The uses of alternative cleaning and debris removal methods to minimize driving
heavy vacuum equipment over exposed deck reinforcement may be used subject to
the approval of the Engineer.

Deck Patching. After bridge deck scarification and cleaning, the Engineer will sound
the scarified deck and survey the existing reinforcement condition. All remaining
unsound concrete and unacceptably corroded reinforcement bars will be marked for
additional removal and/or repairs as applicable. All designated repairs and
reinforcement treatment shall be completed according to the Special Provision for
"Deck Slab Repair” except as noted below:

a) No separate payment for Deck Slab Repair (Partial) will be made regardless of
whether it was detailed in the plans or not.
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b) In areas where unsound concrete extends below the specified removal depth and
hydro-scarification completely removes unsound concrete, a full-depth repair is
only required when the bottom mat of reinforcement is exposed.

c) All full-depth patches shall be struck off to the scarified deck surface and then
roughened with a suitable stiff bristled broom or wire brush to provide a rough
texture designed to promote bonding of the overlay. Hand finishing of the patch
surface shall be kept to a minimum to prevent overworking of the surface.

d) All full-depth repairs shall be completed prior to final surface preparation.

e) Any removal required or made below the specified depth for scarification of the
bridge deck, which does not result in full-depth repair, shall be filled with the
overlay material at the time of the overlay placement.

f) Epoxy coating, on existing reinforcement bars, damaged during hydro-
scarification shall not be repaired.

g) Undercutting of exposed reinforcement bars shall only be as required to replace
or repair damaged or corroded reinforcement.

Final Surface Preparation. Any areas determined by the Engineer to be inaccessible
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment.

If spoils from the scarification operation are allowed to dry and re-solidify on the deck
surface, the deck surface shall be cleaned with mechanical blast cleaning
equipment.

Final surface preparation shall also include the cleaning of all dust, debris, concrete
fines and other foreign substances from the deck surface including vertical faces of
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25
mm) above the overlay, depressions, and beneath reinforcement bars. Hand-held
high-pressure waterblasting equipment shall be used for this operation.

The Department may require surface pull-off testing of areas inaccessible to
scarifying equipment. Testing shall be in according to the lllinois Test Procedure 304
“‘Pull-off Test (Surface Method)”. The Contractor shall provide the test equipment.
The Engineer shall determine each test location, and each individual test shall have
a minimum strength of 175 psi (1,207 kPa). In the case of a failing test, the
Contractor shall adjust the blast cleaning method and re-clean the area. Testing will
be repeated until satisfactory results are attained.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and
other foreign substances which may reduce bond with the concrete. A tight non-
scaling coating of rust is not considered objectionable. Loose, scaling rust shall be
removed by rubbing with burlap, wire brushing, blast cleaning or other methods
approved by the Engineer. All loose reinforcement bars, as determined by the
Engineer, shall be retied at the Contractor's expense.
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All dust, concrete fines, debris, including water, resulting from the surface
preparation shall be confined and shall be immediately and thoroughly removed from
all areas of accumulation. If concrete placement does not follow immediately after
the final cleaning, the area shall be carefully protected with well-anchored white
polyethylene sheeting.

(b) Pre-placement Procedure. Prior to placing the overlay, the Engineer will inspect the
deck surface. All contaminated areas shall be blast cleaned again at the Contractor's
expense.

Before placing the overlay, the finishing machine shall be operated over the full length of
bridge segment to be overlaid to check support rails for deflection and confirm the
minimum overlay thickness. All necessary adjustments shall be made and another
check performed, unless otherwise directed by the Engineer.

(c) Placement Procedure: Concrete placement shall be according to Article 503.07 and the
following:

(1) Bonding Method. The deck shall be cleaned to the satisfaction of the Engineer and
shall be thoroughly wetted and maintained in a dampened condition with water for at
least 12 hours before placement of the overlay. Any excess water shall be removed
by compressed air or by vacuuming prior to the beginning of overlay placement.
Water shall not be applied to the deck surface within one hour before or at any time
during placement of the overlay.

(2) Overlay Placement. Placement of the concrete shall be according to Article 503.16.

Internal vibration shall be performed along edges, adjacent to bulkheads, and where
the overlay thickness exceeds 3 in. (75 mm). Internal vibration along the longitudinal
edges of a pour shall be performed with a minimum of 2 hand-held vibrators, one on
each edge of the pour. Hand finishing shall be performed along the edges of the
pour and shall be done from sidewalks, curbs or work bridges.

A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or
more in the concrete placement operation.

All construction joints shall be formed. When required by the Engineer the previously
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh
concrete is placed. The Engineer will determine the extent of the removal. When
longitudinal joints are not shown on the plans, the locations shall be subject to
approval by the Engineer and shall not be located in the wheel paths.

The Contractor shall stencil the date of construction (month and year) and the
appropriate letters MS, or MSFA when fly ash is used in the mix design, into the
overlay before it takes its final set. The stencil shall be located in a conspicuous
location, as determined by the Engineer, for each stage of construction. This
location shall be outside of the grooving where possible and within 3 ft. (1 m) of an
abutment joint. The characters shall be 3 to 4 in. (75 mm to 100 mm) in height, 1/4
in. (5 mm) in depth and face the centerline of the roadway.
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(3) Limitations of Operations:

a. Weather limitations. Temperature control for concrete placement shall be
according to 1020.14(b). The concrete protection from low air temperatures
during the curing period shall be according to Article 1020.13(d). Concrete shall
not be placed when rain is expected during the working period. If night
placement is required, illumination and placement procedures will be subject to
approval of the Engineer. No additional compensation will be allowed if night
work is required.

b. Other Limitations. Concrete delivery vehicles driven on the structure shall be
limited to a maximum load of 6 cu. yd. (4.6 cu. m).

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on
any portion of the deck where the top reinforcing mat has been exposed.
Conveyors, buggy ramps and pump piping shall be installed in a way that will not
displace undercut reinforcement bars. Air compressors may be operated on the
deck only if located directly over a pier and supported off undercut reinforcement
bars. Compressors will not be allowed to travel over undercut reinforcement
bars.

Concrete removal may proceed during final cleaning and concrete placement on
adjacent portions of the deck, provided the removal does not interfere in any way
with the cleaning or placement operations.

Water or contaminants from the hydro-scarification shall not be permitted in
areas where the new overlay has been placed until the overlay has cured a
minimum of 24 hours.

No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until
the concrete has obtained a minimum compressive strength of 3000 psi (20,700
kPa) or flexural strength of 600 psi (4,150 kPa).

(4) Curing Procedure. The surface shall be continuously wet cured for at least 7 days
according to Article 1020.13(a)(5) Wetted Cotton Mat Method. When the cotton mats
have been pre-dampened, excess water shall not be allowed to drip from the cotton
mats onto the overlay during placement of the mats.

(5) Opening to Traffic. No traffic or construction equipment will be permitted on the
overlay until after the specified cure period and the concrete has obtained a
minimum compressive strength of 4000 psi (27,500 kPa) or flexural strength of 675
psi (4,650 kPa) unless permitted by the Engineer.
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(6) Overlay Testing. The Engineer reserves the right to conduct pull-off tests on the
overlay to determine if any areas are not bonded to the underlying concrete, and at a
time determined by the Engineer. The overlay will be tested according to the lllinois
Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall
provide the test equipment. Each individual test shall have a minimum strength of
150 psi (1,034 kPa). Unacceptable test results will require removal and replacement
of the overlay at the Contractor's expense, and the locations will be determined by
the Engineer. When removing portions of an overlay, the saw cut shall be a
minimum depth of 1 in. (25 mm).

If the overlay is to remain in place, all core holes due to testing shall be filled with a
rapid set mortar or concrete. Only enough water to permit placement and
consolidation by rodding shall be used, and the material shall be struck-off flush with
the adjacent material.

For a rapid set mortar mixture, one part packaged rapid set cement shall be
combined with two parts fine aggregate, by volume; or a packaged rapid set mortar
shall be used. For a rapid set concrete mixture, a packaged rapid set mortar shall be
combined with coarse aggregate according to the manufacturer’s instructions; or a
packaged rapid set concrete shall be used. Mixing of a rapid set mortar or concrete
shall be according to the manufacturer’s instructions.

Method of Measurement. The area of bridge deck scarification will be measured for payment in
square yards (square meters). No additional payment will be made for multiple passes of the
equipment.

The concrete overlay will be measured for payment in square yards (square meters).

Additional concrete placed with the overlay, required to fill all depressions below the specified
thickness will be measured for payment in cubic yards (cubic meters). The volume will be
determined by subtracting the theoretical volume of the overlay from the ticketed volume of
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of
the overlay placement. The theoretical cubic yard (cubic meter) quantity for the overlay will be
determined by multiplying the plan surface area of the overlay times the specified thickness of
the overlay.

Basis of Payment. Bridge deck scarification will be paid for at the contract unit price per square
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified.

Microsilica concrete overlay will be paid for at the contract unit price per square yard (square
meter) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified.
The additional volume of overlay required to fill all depressions below the specified thickness
and/or for grade adjustments will be paid for at the Contractor’'s actual material cost for the
microsilica concrete per cubic yard (cubic meter) times an adjustment factor. For volumes 15
percent or less over the theoretical volume of the overlay the adjustment factor will be 1.15. For
volumes greater than 15 percent the adjustment factor will be 1.25 for that volume over 15
percent of the theoretical volume of the overlay.
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Areas requiring additional partial depth removal of unsound concrete after hydro-scarification
will be paid for according to Article 109.04.

When the Engineer conducts pull-off tests on the existing surface or overlay and they are
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid
according to Article 109.04. Unacceptable pull-off tests will be at the Contractor’s expense.

SILICONE BRIDGE JOINT SEALER
Effective: August 1, 1995
Revised: October 15, 2011

Description. This work shall consist of furnishing all labor, equipment and materials necessary
to install the silicone joint sealer as shown on the plans and as specified herein.

When specified, a polymer concrete nosing compatible with the silicone sealant as required by
the sealant manufacturer shall be installed. The minimum dimensions for a polymer concrete
nosing cross section are 1 1/2 in. (40 mm) deep by 3 1/2 in. (90 mm) wide. The polymer
concrete shall be furnished and installed according to the Special Provision for "Polymer
Concrete".

Materials:

(a) Silicone Joint Sealer. The silicone joint sealer shall cure in less than one week, and shall
accommodate typical bridge movements and traffic within 8 hours. The sealant shall be
self-leveling, cold applied, and two component. The sealant, upon curing, shall
demonstrate resilience, flexibility and resistance to moisture and puncture. The sealant
shall also demonstrate excellent adhesion to portland cement concrete, polymer concrete
and steel over a range of temperatures from -30 to 130°F (-34 to 54°C) while maintaining
a watertight seal. The sealant shall not contain any solvents or diluents that cause
shrinkage or expansion during curing. In addition, acid cure sealants will not be permitted.
The date of manufacture shall be provided with each lot. Materials twelve months old or
older from the date of manufacture will not be accepted. The manufacturer shall certify
that the sealant meets or exceeds the following test requirements before installation
begins. The Department reserves the right to test representative samples from material
proposed for use.

Physical Properties:

Each component as supplied:

Specific Gravity (ASTM D 1475) 1.2-1.4
Extrusion Rate (ASTM C 1183) 200 - 600 grams per minute
Durometer Hardness, “00” (ASTM C 661) 40-80

(32°F and 77 + 3°F (0° and 25°C + 1°C))

Accelerated Weathering (ASTM C 793) No chalking, cracking or
bond loss after 5,000 hours.
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After Mixing:
Tack Free Time (ASTM C 679) 60 minutes max.
Upon Complete Cure: (ASTM D 5329)
Joint Elongation (Tensile Adhesion) 600% min
Joint Modulus 3-15 psi (21-103 kPa)

@ 100% elongation
'Modified; Sample cured 7 days at 77 + 2°F (25+1°C) 50 + 5% relative humidity

(b) Backer Rod. The backer rod shall conform to ASTM D 5249, Type 3.

CONSTRUCTION REQUIREMENTS

General. The Contractor shall furnish the Engineer with the manufacturer's product
information and installation procedures at least two weeks prior to installation.

When placing the silicone against concrete, the concrete surface shall be dry. For newly
placed concrete, the concrete shall be fully cured and allowed to dry out a minimum of
seven additional days prior to placement of the silicone. Cold, wet, inclement weather will
require an extended drying time.

(a) Surface Preparation:

(1) Sandblasting. Both faces of the joint shall be sandblasted. A separate pass for each
face for the full length of the joint and to the design depth of the center of the backer
rod will be required. The nozzle shall be held at an angle of 30-90 degrees to the
joint face, at a distance of 1 — 2 in. (25-50 mm).

For portland cement concrete and polymer concrete surfaces, sandblasting will be
considered acceptable when both joint faces have a roughened surface with clean,
exposed aggregate. The surface shall be free of foreign matter or plastic residue.

For steel surfaces, sandblasting will be considered acceptable when the steel
surfaces have been cleaned to an SSPC-SP10 degree of cleanliness.

After sandblasting is completed, the joint shall be cleaned of debris using compressed air with a

minimum pressure of 90 psi (620 kPa). The air compressor shall be equipped with
traps to prevent the inclusion of water and/or oil in the air line.
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(2) Priming. Priming shall be according to the manufacturer’s instructions. This operation
will immediately follow sandblasting and cleaning, and will only be permitted to proceed
when the air and substrate temperatures are at least 41°F (5°C) and rising. Sandblasting,
priming and sealing shall be performed on the same day. Surfaces to be primed shall be
primed using a brush applied primer. For steel surfaces, when specified per the
manufacturer’s instructions, the primer shall be allowed to cure before proceeding. The
minimum cure time shall be extended according to the manufacturer's recommendations
when the substrate temperature is below 60°F (15°C).

The primer shall be supplied in original containers and shall have a “use-by” date
clearly marked on them. Only primer, freshly poured from the original container into
clean pails will be permitted. The primer shall be used immediately. All primer left in
the pail after priming shall be disposed of and shall not be reused.

(b) Joint Installation:

(1) Backer Rod Placement. The backer rod shall be installed to a uniform depth as
specified on the plans and as recommended by the manufacturer. All splices in the
backer rod shall be taped to prevent material loss during sealing. The backer rod
shall be installed to within 1/8 in. (3 mm) tolerance prior to sealing.

(2) Sealant Placement. The sealant shall be 1/2 in. (13 mm) thick within £ 1/8 in. (3 mm)
tolerance as measured in the center of the joint at the thinnest point. The sealant
thickness shall be measured during installation every +2 ft. (600 mm). Adjustments
to correct sealant thickness to within tolerance shall be made immediately before the
sealant begins to set up. Sealant placement will only be permitted when the air and
substrate temperatures are above 41°F (5°C) and 5°F (2.8°C) above the dew point.
The joint shall be kept clean and dry during sealing. If the joint becomes wet and/or
dirty during sealing, the operation shall stop until the joint has been restored to a
clean and dry state.

Sealing shall be performed using a pneumatic gun approved by the sealant
manufacturer. Prior to sealing, the gun shall be inspected to insure that it is in proper
working order and that it is being operated at the recommended air pressure.

The gun shall demonstrate proper mixing action before sealant is placed in the joint.
All unmixed sealant found in the joint shall be removed and replaced.

After the Engineer has determined that the pneumatic gun is functioning properly, the
joint shall be sealed to the thickness and depth as shown on the plans. The sealant
shall achieve initial set before opening the joint to traffic.

End of seal treatment at vertical faces of curbs, sidewalks or parapets shall be as
recommended by the manufacturer and as shown on the plans.

Sealant placed incorrectly shall be removed and replaced by the Contractor.
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(3) Field Testing. A minimum of one joint per bridge per joint configuration will be tested
by the Engineer by performing a “Pull Test’. The sealant shall cure for a minimum of
24 hours before testing. The locations for the tests will be determined by the
Engineer. The tests will be performed per the manufacturer’s instructions. As part of
the test, the depth and thickness of the sealant will be verified. All joint system
installations failing to meet the specifications shall be removed and replaced, by the
Contractor, to the satisfaction of the Engineer. In addition, the Pull Test is a
destructive test; the Contractor shall repair the joint after completion of the test per
the manufacturer’s instructions.

Method of Measurement. The installed joint sealer will be measured in feet (meters) along the
centerline of the joint.

Basis of Payment. The silicone joint sealer measured as specified will be paid for at the
contract unit price per foot (meter) for SILICONE JOINT SEALER, of the size specified. When a
polymer concrete nosing is specified it shall not be included in this item but will be paid for
according to the Special Provision for "Polymer Concrete".

STRUCTURAL REPAIR OF CONCRETE

Effective: March 15, 2006

Revised: April 18, 2014

Description. This work shall consist of structurally repairing concrete.

Materials. Materials shall be according to the following.

ltem Article/Section
(a) Portland Cement Concrete (NOTE 1) ..uuueeueiie e 1020
(b) R1 or R2 Concrete (Note 2)
(c) Normal Weight Concrete (Notes 3 and 4)
(d) Shotcrete (High Performance) (Note 5 and 6)
(€) Reinforcement Bars ............oeeiiiiiiiiii s 1006.10
(F) ANCNOI BOIS ...t 1006.09
0 ) T AT = 1 ) RN 1002
(h) Curing CompouNd (TYPE 1) ..eeeeeiieieiiie e 1022.01
(1) COtON MALS ...ttt e e 1022.02
(1) ProteCtive COat .......uuececeeecceee e 1023.01
(K) EPOXY (NOTE 7) .o e e e e e e e e e e e e e e a e e e e e e eas 1025
(I) Mechanical Bar SPHCETS ........ccoiiiiiiiiiiieieie e 508.06(c)

72



Note 1.

Note 2.

Note 3.

FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

The concrete shall be Class Sl, except the cement factor shall be a minimum 6.65
cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa)
flexural at 14 days. A high range water-reducing admixture shall be used to obtain
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article
1020.05(b)(8) is prohibited. = A self-consolidating concrete mixture is also
acceptable per Article 1020.04, except the mix design requirements of this note
regarding the cement factor, coarse aggregate, strength, and cement factor
reduction shall apply.

The R1 or R2 concrete shall be from the Department’s approved list of Packaged,
Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs. The R1 or R2
concrete shall comply with the air content and strength requirements for Class Sl
concrete as indicated in Note 1. Mixing shall be per the manufacturer's
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. A high range water-reducing
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder
may be required to allow time to perform the required field tests. The admixtures
shall be per the manufacturer's recommendation, and the Department’s approved
list of Concrete Admixtures shall not apply.

The “high slump” packaged concrete mixture shall be from the Department's
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures. The materials
and preparation of aggregate shall be according to ASTM C 387. The cement
factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu
m) maximum. Cement replacement with fly ash or ground granulated blast-furnace
slag shall be according to Section 1020. The “high slump” packaged concrete
mixture shall have a water soluble chloride ion content of less than 0.40 Ib/cu yd
(0.24 kg/cu m). The test shall be performed according to ASTM C 1218, and the
“high slump” packaged concrete mixture shall have an age of 28 to 42 days at the
time of test. The ASTM C 1218 test shall be performed by an independent lab a
minimum of once every two years, and the test results shall be provided to the
Department. The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).
The packaged concrete mixture shall comply with the air content and strength
requirements for Class Sl concrete as indicated in Note 1. Mixing shall be per the
manufacturer's recommendations, except the water/cement ratio shall not exceed
the value specified for Class Sl concrete as indicated in Note 1. A high range
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump.
The admixture shall be per the manufacturers recommendation, and the
Department’s approved list of Concrete Admixtures shall not apply. A maximum
slump of 10 in. (250 mm) may be permitted if no segregation is observed by the
Engineer in a laboratory or field evaluation.
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The “self-consolidating concrete” packaged concrete mixture shall be from the
Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.
The materials and preparation of aggregate shall be according to ASTM C 387.
The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu
yd (418 kg/cu m) maximum. Cement replacement with fly ash or ground
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble
chloride ion content of less than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be
performed according to ASTM C 1218, and the “self-consolidating concrete”
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.
The ASTM C 1218 test shall be performed by an independent lab a minimum of
once every two years, and the test results shall be provided to the Department.
The concrete mixture should be uniformly graded, and the coarse aggregate shall
be a maximum size of 1/2 in. (12.5 mm). The fine aggregate proportion shall be a
maximum 50 percent by weight (mass) of the total aggregate used. The packaged
concrete mixture shall comply with the air content and strength requirements for
Class Sl concrete as indicated in Note 1. Mixing shall be per the manufacturer's
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. The admixtures used to
produce self-consolidating concrete shall be per the manufacturers
recommendation, and the Department’s approved list of Concrete Admixtures shall
not apply. The packaged concrete mixture shall meet the following self-
consolidating requirements:

e The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm)
maximum and tested according to lllinois Test Procedure SCC-2.

e The visual stability index shall be a maximum of 1 and tested according to
lllinois Test Procedure SCC-2.

e The J-Ring value shall be a maximum of 2in. (50 mm) and tested
according to lllinois Test Procedure SCC-3. The L-Box blocking ratio shall
be a minimum of 80 percent and tested according to lllinois Test Procedure
SCC-4. The Manufacturer has the option to select either the J-Ring or L-
Box test.

e The hardened visual stability index shall be a maximum of 1 and tested
according to lllinois Test Procedure SCC-6.

Packaged shotcrete that includes aggregate shall be from the Department’s
approved list of Packaged High Performance Shotcrete, and independent
laboratory test results showing the product meets Department specifications will be
required. The product shall be a packaged, pre-blended, and dry combination of
materials, for the wet-mix shotcrete method according to ASTM C 1480. A non-
chloride accelerator may be used according to the shotcrete manufacturer's
recommendations. The shotcrete shall be Type FA or CA, Grade FR, and Class I.
The fibers shall be Type lll synthetic according to ASTM C 1116.
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The packaged shotcrete shall have a water soluble chloride ion content of less
than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time
of test. The ASTM C 1218 test shall be performed by an independent lab a
minimum of once every two years, and the test results shall be provided to the
Department.

Each individual aggregate used in the packaged shotcrete shall have either a
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293
expansion of 0.040 percent. However, the ASTM C 1260 value may be increased
to 0.27 percent for each individual aggregate if the cement total equivalent alkali
content (Na,O + 0.658K,0) does not exceed 0.60 percent. As an alternative to
these requirements, ASTM C 1567 testing which shows the packaged shotcrete
has a maximum expansion of 0.16 percent may be submitted. The ASTM C 1260,
C 1293, or C 1567 test shall be performed a minimum of once every two years.

The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not
apply. Instead the shotcrete shall obtain a minimum compressive strength of 4000
psi (27,500 kPa) at 14 days.

The packaged shotcrete shall be limited to the following proportions:

The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m)
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA. The portland cement shall not be
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA.

The finely divided mineral(s) shall constitute a maximum of 35 percent of the total
cement plus finely divided mineral(s).

Class F fly ash is optional and the maximum shall be 20 percent by weight (mass)
of cement.

Class C fly ash is optional and the maximum shall be 25 percent by weight (mass)
of cement.

Ground granulated blast-furnace slag is optional and the maximum shall be 30
percent by weight (mass) of cement.

Microsilica is required and shall be a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent. As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent.
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Fly ash shall not be used in combination with ground granulated blast-furnace slag.
Class F fly ash shall not be used in combination with Class C fly ash. Microsilica
shall not be used in combination with high-reactivity metakaolin. A finely divided
mineral shall not be used in combination with a blended hydraulic cement, except
for microsilica or high-reactivity metakaolin.

The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42.
The air content as shot shall be 4.0 — 8.0 percent.

Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the
Department’'s approved list of Packaged High Performance Shotcrete, and
independent laboratory test results showing the product meets Department
specifications will be required. The shotcrete shall be according to Note 5, except
the added aggregate shall also be according to Articles 1003.02 and 1004.02. The
aggregate gradation shall be according to the manufacturer. The shotcrete shall
be batched and mixed with added aggregate according to the manufacturer.

Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used.
Equipment. Equipment shall be according to Article 503.03 and the following.

Chipping Hammer — The chipping hammer for removing concrete shall be a light-duty
pneumatic or electric tool with a 15 Ib. (7 kg) maximum class or less.

Blast Cleaning Equipment — Blast cleaning equipment for concrete surface preparation shall be
the abrasive type, and the equipment shall have oil traps.

Hydrodemolition Equipment — Hydrodemolition equipment for removing concrete shall be
calibrated, and shall use water according to Section 1002.

High Performance Shotcrete Equipment — The batching, mixing, pumping, hose, nozzle, and

auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements
of ACI 506R.

Construction Requirements

General. The repair methods shall be either formed concrete repair or shotcrete. The repair
method shall be selected by the Contractor with the following rules.

(a) Rule 1. For formed concrete repair, a subsequent patch to repair the placement point
after initial concrete placement will not be allowed. As an example, this may occur in a
vertical location located at the top of the repair.

(b) Rule 2. Formed concrete repair shall not be used for overhead applications.
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(c) Rule 3. If formed concrete repair is used for locations that have reinforcement with less
than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or
ground granulated blast-furnace slag at the maximum cement replacement allowed.

(d) Rule 4. Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth,
except in horizontal applications, where the shotcrete may be placed from above in one
lift.

(e) Rule 5. Shotcrete shall not be used for repairs greater than 4 in. (100 mm) in depth
unless the shotcrete mixture contains 3/8 in, (9.5 mm) aggregate.

Temporary Shoring or Cribbing. When a temporary shoring or cribbing support system is
required, the Contractor shall provide details and computations, prepared and sealed by an
lllinois licensed Structural Engineer, to the Department for review and approval. When ever
possible the support system shall be installed prior to starting the associated concrete removal.
If no system is specified, but during the course of removal the need for temporary shoring or
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the
Contractor shall not proceed with any further removal work until an appropriate and approved
support system is installed.

Concrete Removal. The Contractor shall provide ladders or other appropriate equipment for the
Engineer to mark the removal areas. Repair configurations will be kept simple, and squared
corners will be preferred. The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or
less, as required to avoid cutting the reinforcement. Any cut reinforcement shall be repaired or
replaced at the expense of the Contractor. If the concrete is broken or removed beyond the
limits of the initial saw cut, the new repair perimeter shall be recut. The areas to be repaired
shall have all loose, unsound concrete removed completely by the use of chipping hammers,
hydrodemolition equipment, or other methods approved by the Engineer. The concrete removal
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting
corrosion. Reinforcement bars with 50 percent or more exposed shall be undercut to a depth of
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is larger.

If sound concrete is encountered before existing reinforcement bars are exposed, further
removal of concrete shall not be performed unless the minimum repair depth is not met.

The repair depth shall be a minimum of 1 in. (25 mm). The substrate profile shall be £ 1/16 in.
(£ 1.5 mm). The perimeter of the repair area shall have a vertical face.

If a repair is located at the ground line, any excavation required below the ground line to
complete the repair shall be included in this work.

The Contractor shall have a maximum of 14 calendar days to complete each repair location with
concrete or shotcrete, once concrete removal has started for the repair.
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The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one
fourth the cross section of a structural member, more than half the vertical column
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.
Excessive deterioration or removal may require further evaluation of the structure or installation
of temporary shoring and cribbing support system.

Surface Preparation. Prior to placing the concrete or shotcrete, the Contractor shall prepare the
repair area and exposed reinforcement by blast cleaning. The blast cleaning shall provide a
surface that is free of oil, dirt, and loose material.

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e.
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and
overspray. Preparation may be by lightly brushing or blast cleaning if the previous shotcrete
surface is less than 36 hours old. If more than 36 hours old, the surface shall be prepared by
blast cleaning.

The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to
ensure the perimeter sawcut is roughened by blast cleaning. Just prior to concrete or shotcrete
placement, saturate the repair area with water to a saturated surface-dry condition. Any
standing water shall be removed.

Concrete or shotcrete placement shall be done within 3 calendar days of the surface
preparation or the repair area shall be prepared again.

Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and corrosion by
blast cleaning. After cleaning, all exposed reinforcement shall be carefully evaluated to
determine if replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross
sectional area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used
when it is not feasible to provide the minimum bar lap. No welding of bars shall be performed.

Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm)
or heavier gauge tie wire, and shall be adequately supported to minimize movement during
concrete placement or application of shotcrete.

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be
applied to the completed repair. The application of the protective coat shall be according to
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing
compound.
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The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm)
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in.
(205 mm) and there is no existing reinforcement extending into the repair area. The hook bolts
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall be
a minimum of 12 in. (305 mm) away from the perimeter of the repair. The hook bolts shall be
installed according to Section 584.

Repair Methods. All repair areas shall be inspected and approved by the Engineer prior to
placement of the concrete or application of the shotcrete.

(a) Formed Concrete Repair. Falsework shall be according to Article 503.05. Forms shall
be according to Article 503.06. Formwork shall provide a smooth and uniform concrete
finish, and shall approximately match the existing concrete structure. Formwork shall be
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent
leakage. Air vents may be provided to reduce voids and improve surface appearance.
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to
release air pockets that may be entrapped.

The concrete for formed concrete repair shall be a Class S| Concrete, or a packaged R1
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at
the Contractor’s option. The concrete shall be placed and consolidated according to
Article 503.07. The concrete shall not be placed when frost is present on the surface of
the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C).
All repaired members shall be restored as close as practicable to their original
dimensions.

Curing shall be done according to Article 1020.13.

If temperatures below 45°F (7°C) are forecast during the curing period, protection
methods shall be used. Protection Method | according to Article 1020.13(d)(1), or
Protection Method Il according to Article 1020.13(d)(2) shall be used during the curing
period.

The surfaces of the completed repair shall be finished according to Article 503.15.

(b) Shotcrete. Shotcrete shall be tested by the Engineer for air content according to lllinois
Modified AASHTO T 152. The sample shall be obtained from the discharge end of the
nozzle by shooting a pile large enough to scoop a representative amount for filling the air
meter measuring bowl. Shotcrete shall not be shot directly into the measuring bowl for
testing.

For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test
panel shall be shot by the Contractor for testing by the Engineer. A steel form test panel
shall have a minimum thickness of 3/16 in. (56 mm) for the bottom and sides. A wood
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5
in. (38 mm) thickness for the sides. The test panel shall be cured according to Article
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.
After delivery to the laboratory for testing, curing and testing shall be according to ASTM
C 1140.
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The method of alignment control (i.e. ground wires, guide strips, depth gages, depth
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar
cover is obtained shall be according to ACI 506R. Ground wires shall be removed after
completion of cutting operations. Guide strips and formwork shall be of dimensions and
a configuration that do not prevent proper application of shotcrete. Metal depth gauges
shall be cut 1/4 in. (6 mm) below the finished surface. All repaired members shall be
restored as close as practicable to their original dimensions.

For air temperature limits when applying shotcrete in cold weather, the first paragraph of
Article 1020.14(b) shall apply. For hot weather, shotcrete shall not be applied when the
air temperature is greater than 90°F (32°C). The applied shotcrete shall have a
minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C). The
shotcrete shall not be applied during periods of rain unless protective covers or
enclosures are installed. The shotcrete shall not be applied when frost is present on the
surface of the repair area, or the surface temperature of the repair area is less than 40°F
(4°C). If necessary, lighting shall be provided to provide a clear view of the shooting
area.

The shotcrete shall be applied according to ACI 506R, and shall be done in a manner
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.
In addition, the shotcrete shall be applied in a manner that results in maximum
densification of the shotcrete. Shotcrete which is identified as being unacceptable while
still plastic shall be removed and re-applied.

The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving
surface, and shall be oriented at right angles to the receiving surface. Exceptions to this
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as
approved by the Engineer. For any exception, the nozzle shall never be oriented more
than 45 degrees from the surface. Care shall be taken to keep the front face of the
reinforcement bar clean during shooting operations. Shotcrete shall be built up from
behind the reinforcement bar. Accumulations of rebound and overspray shall be
continuously removed prior to application of new shotcrete. Rebound material shall not
be incorporated in the work.

Whenever possible, shotcrete shall be applied to the full thickness in a single layer. The
maximum thickness shall be according to Rules 4 and 5 under the Construction
Requirements, General. When two or more layers are required, the minimum number
shall be used and shall be done in a manner without sagging or separation. A flash coat
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for
overhead applications.

Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall
be prepared according to the surface preparation and reinforcement bar cleaning
requirements. Upon completion of the surface preparation and reinforcement bar
treatment, water shall be applied according to the surface preparation requirements
unless the surface is moist. The second layer of shotcrete shall then be applied within
30 minutes.
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Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or
other suitable devices. The shotcrete shall be allowed to stiffen sufficiently before
cutting. Cutting shall not cause cracks or delaminations in the shotcrete. For
depressions, cut material may be used for small areas. Rebound material shall not be
incorporated in the work. For the final finish, a wood float shall be used to approximately
match the existing concrete texture. A manufacturer approved finishing aid may be
used. Water shall not be used as a finishing aid. All repaired members shall be restored
as close as practicable to their original dimensions.

Contractor operations for curing shall be continuous with shotcrete placement and
finishing operations. Curing shall be accomplished using wetted cotton mats, membrane
curing, or a combination of both.. Cotton mats shall be applied according to Article
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes
after finishing, and wet curing shall begin immediately. Manufacturer approved curing
compound shall be applied according to Article 1020.13(a)(4), except the curing
compound shall be applied as soon as the shotcrete has hardened sufficiently to prevent
marring the surface, and each of the two separate applications shall be applied in
opposite directions to ensure coverage. Note 5 of the Index Table in Article 1020.13
shall apply to the membrane curing method.

When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours,
the repair area shall be protected with intermittent hand fogging, or wet curing with either
burlap or cotton mats shall begin within 10 minutes. Intermittent hand fogging may be
used only for the first hour. Thereafter, wet curing with burlap or cotton mats shall be
used until the succeeding shotcrete layer is applied. Intermittent hand fogging may be
extended to the first hour and a half if the succeeding shotcrete layer is applied by the
end of this time.

The curing period shall be for 7 days, except when there is a succeeding layer of
shotcrete. In this instance, the initial shotcrete layer shall be cured until the surface
preparation and reinforcement bar treatment is started.

If temperatures below 45°F (7°C) are forecast during the curing period, protection
methods shall be used. Protection Method | according to Article 1020.13(d)(1), or
Protection Method Il according to Article 1020.13(d)(2) shall be used during the curing
period

Inspection of Completed Work. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to inspect the repaired areas. After curing but no sooner than 28
days after placement of concrete or shooting of shotcrete, the repair shall be examined for
conformance with original dimensions, cracks, voids, and delaminations. Sounding for
delaminations will be done with a hammer or by other methods determined by the Engineer.

The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of
the original dimensions. A repaired area not in dimensional conformance or with delaminations
shall be removed and replaced.
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A repaired area with cracks or voids shall be considered as nonconforming. Exceeding one or
more of the following crack and void criteria shall be cause for removal and replacement of a
repaired area.

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and
greater than 12 in. (300 mm) in length.

2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that
total greater than 24 in. (600 mm) in length.

3. The presence of map cracking in one or more regions totaling 15 percent or more of the
gross surface area of the repair.

4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each.

A repaired area with cracks or voids that do not exceed any of the above criteria may remain in
place, as determined by the Engineer.

If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in
width shall be repaired with epoxy injection according to Section 590. For cracks less than or
equal to 0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.
Voids shall be repaired according to Article 503.15.

Publications and Personnel Requirements. The Contractor shall provide a current copy of ACI
506R to the Engineer a minimum of one week prior to start of construction.

The shotcrete personnel who perform the work shall have current American Concrete Institute
(ACIl) nozzlemen certification for vertical wet and overhead wet applications, except one
individual may be in training. This individual shall be adequately supervised by a certified ACI
nozzlemen as determined by the Engineer. A copy of the nozzlemen certificate(s) shall be
given to the Engineer.

Method of Measurement. This work will be measured for payment in place and the area
computed in square feet (square meters). For a repair at a corner, both sides will be measured.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM),
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM).

When not specified to be paid for elsewhere, the work to design, install, and remove the
temporary shoring and cribbing will be paid for according to Article 109.04.

With the exception of reinforcement damaged by the Contractor during removal, the furnishing

and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and
protective coat will be paid according to Article 109.04.
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CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING RESIDUES
Effective: November 25, 2004
Revised: March 6, 2009

Description. This work shall consist of the containment, collection, temporary storage,
transportation and disposal of waste from non-lead paint removal projects. Waste requiring
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion
products, mill scale, dirt, dust, grease, oil, and salts.

General. This specification provides the requirements for the control of paint removal waste
when the existing coatings do not contain lead. If the coatings contain lead, use specification
“Containment and Disposal of Lead Paint Cleaning Residues.” The Contractor shall take
reasonable and appropriate precautions to protect the public from the inhalation or ingestion of
dust and debris from their paint removal and clean up operations and is responsible for the
clean-up of all spills of waste at no additional cost to the Department.

The Contractor shall comply with the requirements of this Specification and all applicable
Federal, State, and Local laws, codes, and regulations, including, but not limited to the
regulations of the United States Environmental Protection Agency (USEPA), Occupational
Safety and Health Administration (OSHA), and lllinois Environmental Protection Agency (IEPA).
The Contractor shall comply with all applicable regulations even if the regulation is not
specifically referenced herein. If a Federal, State, or Local regulation is more restrictive than the
requirements of this Specification, the more restrictive requirements shall prevail.

Submittals. The Contractor shall submit for Engineer review and acceptance, the following
drawings and plans for accomplishing the work. The submittals shall be provided within 30 days
of execution of the contract unless given written permission by the Engineer to submit them at a
later date. Work cannot proceed until the submittals are accepted by the Engineer. Details for
each of the plans are presented within the body of this specification.

a) Containment Plans. The containment plans shall include drawings, equipment
specifications, and calculations (e.g., wind load). The plans shall include copies of the
manufacturer’s specifications for the containment materials and equipment that will be used
to accomplish containment and ventilation.

b) When required by the contract plans, the containment submittal shall provide calculations
that assure the structural integrity of the bridge when it supports the containment and the
calculations and drawings shall be signed and sealed by a Structural Engineer licensed in
the state of lllinois.

When working over the railroad or navigable waterways, the Department will notify the
respective agencies that work is being planned. Unless otherwise directed by the Engineer,
the Contractor is responsible for follow up contact, and shall provide evidence that the
railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied with
the clearance provided and other safety measures that are proposed.
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c) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a
contact person for the proposed licensed waste haulers and disposal facilities. Submit the
name and qualifications of the laboratory proposed for Toxicity Characteristic Leaching
Procedure (TCLP) analysis.

d) Contingency Plan. The Contractor shall prepare a contingency plan for emergencies
including fire, accident, failure of power, failure of supplied air system or any other event that
may require modification of standard operating procedures. The plan shall include specific
procedures to ensure safe egress and proper medical attention in the event of an
emergency.

When the Engineer accepts the submittals, the Contractor will receive written notification. The
Contractor shall not begin any work until the Engineer has accepted the submittals. The
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any
particular method or sequence for conducting the work, or for addressing health and safety
concerns. Acceptance of the plans does not relieve the Contractor from the responsibility to
conduct the work according to the requirements of Federal, State, or Local regulations, this
specification, or to adequately protect the health and safety of all workers involved in the project
and any members of the public who may be affected by the project. The Contractor remains
solely responsible for the adequacy and completeness of the programs and work practices, and
adherence to them.

Quality Control (QC) Inspections. The Contractor shall perform first line, in process QC
inspections of all environmental control and waste handling aspects of the project to verify
compliance with these specification requirements and the accepted drawings and plans.
Contractor QC inspections shall include, but not be limited to the following:

¢ Proper installation and continued performance of the containment system(s) in accordance
with the approved drawings.

e Visual inspections of emissions into the air and verification that the cause(s) for any
unacceptable emissions is corrected.

¢ Visual inspections of spills or deposits of contaminated materials into the water or onto the
ground, pavement, soil, or slope protection. Included is verification that proper cleanup is
undertaken and that the cause(s) of unacceptable releases is corrected.

e Proper implementation of the waste management plan including laboratory analysis and
providing the results to the Engineer within the time frames specified herein.

e Proper implementation of the contingency plans for emergencies.

Quality Assurance (QA) Observations. The Engineer will conduct QA observations of any or all
of the QC monitoring inspections that are undertaken. The presence or activity of Engineer
observations in no way relieves the Contractor of the responsibility to provide all necessary daily
QC inspections of its own and to comply with all requirements of this Specification.
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Containment Requirements. The Contractor shall install and maintain containment systems
surrounding the work for the purpose of controlling emissions of dust and debris according to
the requirements of this specification. Working platforms and containment materials that are
used shall be firm and stable and platforms shall be designed to support the workers,
inspectors, spent surface preparation media (e.g., abrasives), and equipment during all phases
of surface preparation and painting. Platforms, cables, and other supporting structures shall be
designed according to OSHA regulations. If the containment needs to be attached to the
structure, the containment shall be attached by bolting, clamping, or similar means. Welding or
drilling into the structure is prohibited unless approved by the Engineer in writing.

The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater
and all materials and equipment secured.

The Contractor shall provide drawings showing the containment system and indicating the
method(s) of supporting the working platforms and containment materials to each other and to
the bridge.

When directed in the contract plans, the Contractor shall submit calculations and drawings,
signed and sealed by a Structural Engineer licensed in the state of lllinois, that assure the
structural integrity of the bridge under the live and dead loads imposed, including the design
wind loading.

When working over railroads, the Contractor shall provide evidence that the proposed clearance
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad. In
the case of work over navigable waters, the Contractor shall provide evidence that the proposed
clearance and provisions for installing or moving the containment out of navigation lanes is
acceptable to authorities such as the Coast Guard and Army Corps of Engineers. The
Contractor shall include plans for assuring that navigation lighting is not obscured, or if it is
obscured, that temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard)
and will be utilized.

Engineer review and acceptance of the drawings and calculations shall not relieve the
Contractor from the responsibility for the safety of the working platforms and containment. After
the work platforms and containment materials are erected additional measures may be needed
to ensure worker safety according to OSHA regulations. The Contractor shall institute such
measures at no additional cost to the Department.

Containment for the cleaning operation of this contract is defined as follows:
e The containment system shall confine emissions of dust and debris to the property line.

e The containment systems shall comply with the specified SSPC Guide 6 classifications, as
applicable, as presented in Table 1 for the method of paint removal utilized.

The Contractor shall take appropriate action to avoid personnel injury or damage to the
structure from the installation and use of the containment system. If the Engineer determines
that there is the potential for structural damage caused by the installed containment system, the
Contractor shall take appropriate action to correct the situation.
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The containment systems shall also meet the following requirements:

a)

c)

Dry Abrasive Blast Cleaning - (SSPC Class 2A)

The enclosure shall be designed, installed, and maintained to sustain maximum anticipated
wind forces. Flapping edges of containment materials are prohibited and the integrity of all
containment materials shall be maintained for the duration of the project. When the location
of the work on the bridge, or over lane closures permit, the blast enclosure shall extend a
minimum of 3 ft (1 m) beyond the limits of surface preparation to allow the workers to blast
away from, rather than into the seam between the containment and the structure.

Vacuum Blast Cleaning

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling
the abrasive. The system shall be designed to deliver cleaned, recycled blasting abrasives
and provide a closed system containment during blasting. The removed coating, mill scale,
and corrosion shall be separated from the abrasive, and stored for disposal. No additional
containment is required but escaping abrasive, paint chips, and debris shall be cleaned from
the work area at the end of each day.

Power Tool Cleaning (SSPC-Class 3P)

The Contractor shall use containment materials (e.g., tarpaulins) to capture removed paint
chips, rust, mill scale and other debris.

Vacuum-Shrouded Power Tool Cleaning/Hand Tool Cleaning

The Contractor shall utilize hand tools or power tools equipped with vacuums and High
Efficiency Particulate Air (HEPA) filters. No additional containment is required but escaping
and paint chips and debris shall be cleaned from the work area at the end of each day.

Water Jetting or Wet Abrasive Blast Cleaning for the Removal of Paint
(SSPC Class 4W)

Water jetting or wet abrasive blast cleaning for the purpose of removing paint and surface
debris shall be conducted within a containment designed, installed, and maintained in order
to capture paint chips and debris. Collection of the water is not required. Mesh containment
materials that capture paint chips and debris while allowing the water to pass through shall
have openings a maximum of 25 mils (625 microns) in greatest dimension.

Water Washing
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Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, and
other surface debris can be performed without additional containment provided paint
chips and removed debris are removed and collected prior to washing or are cleaned
from the site after cleaning is completed each day. At the Contractor’s option, SSPC
Class 4W permeable containment materials described above under “Water Jetting or
Wet Abrasive Blast Cleaning for the Removal of Paint” can be used to collect the
debris while the washing is underway.

Environmental Controls

a) Cleanliness of ground and water. At the end of each workday at a minimum, the work area
outside of containment, including any ground tarpaulins that are used, shall be inspected to
verify that paint removal debris (e.g., paint chips, abrasives, rust, etc.) is not present. If
debris is observed, it shall be removed by hand, shoveling, sweeping, or vacuuming.

Upon project completion, the ground and water in and around the project site are considered
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives),
fuel, materials of construction, litter, or other project debris have been removed, even if the
material being cleaned was a pre-existing condition.

b) Visible Emissions. Emissions of dust and debris from the project shall not extend beyond
the property line. If unacceptable visible emissions or releases beyond the property line are
observed, the Contractor shall immediately shut down the emission-producing operations,
clean up the debris, and change work practices, modify the containment, or take other
appropriate corrective action as needed to prevent similar releases from occurring in the
future.

Hygiene Facilities/Protective Clothing. The Contractor shall provide clean lavatory and hand
washing facilities according to OSHA regulations and make them available to IDOT project
personnel.

The Contractor shall provide IDOT project personnel with all required protective clothing and
equipment, including disposal or cleaning. Clothing and equipment includes but is not limited to
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and
safety glasses. The protective clothing and equipment shall be provided and maintained on the
job site for the exclusive, continuous and simultaneous use by the IDOT personnel. This
equipment shall be suitable to allow inspection access to any area in which work is being
performed.

Site Emergencies.

a) Stop Work. The Contractor shall stop work at any time the conditions are not within
specifications and take the appropriate corrective action. The stoppage will continue until
conditions have been corrected. Standby time and cost required for corrective action is at
the Contractor's expense. The occurrence of the following events shall be reported in
writing to IDOT and shall require the Contractor to automatically stop paint removal and
initiate clean up activities.
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Break in containment barriers.

Visible emissions in excess of the specification tolerances.
Serious injury within the containment area.

Fire or safety emergency

Respiratory system failure

Power failure

b) Contingency Plans and Arrangements. The Engineer will refer to the contingency plan for
site specific instructions in the case of emergencies.

The Contractor shall prepare a contingency plan for emergencies including fire, accident,
failure of power, failure of supplied air system or any other event that may require
modification of standard operating procedures during paint removal and painting processes.
The plan shall include specific procedures to ensure safe egress and proper medical
attention in the event of an emergency. The Contractor shall post the telephone numbers
and locations of emergency services including fire, ambulance, doctor, hospital, police,
power company and telephone company.

A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency
assistance shall be available at each bridge during the time the Contractor's personnel are
at the bridge site under this contract. The following emergency response equipment
described in the contingency plan (generic form attached) shall be available during this time
as well: an appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a
long handled shovel, absorbent material (one bag).

A copy of the contingency plan shall be maintained at each bridge during cleaning
operations and during the time the Contractor's personnel are at the bridge site under this
contract. The Contractor shall designate the emergency coordinator(s) required who shall
be responsible for the activities described.

An example of a contingency plan is included at the end of this Special Provision.

Collection, Temporary Storage, Transportation and Disposal of Waste.

All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure
to prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., chains and locks to secure the covers of roll-off
boxes). Waste shall not be stored outside of the containers.

No residues shall remain on uncontained surfaces overnight. Waste materials shall not be

removed through floor drains or by throwing them over the side of the bridge. Flammable
materials shall not be stored around or under any bridge structures.
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The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in
advance when the samples will be collected. The samples shall be collected and shipped for
testing within the first week of the project, with the results due back to the Engineer within 10
days. Testing shall be considered included in the pay item for “Containment and Disposal of
Non-Lead Paint Cleaning Residues.” Copies of the test results shall be provided to the
Engineer prior to shipping the waste. If the waste tests hazardous, the Contractor shall comply
with all provision of “Collection, Temporary Storage, Transportation and Disposal of Waste”
found in specification “Containment and Disposal of Lead Paint Cleaning Residues,” except
additional costs will be paid for according to Article 109.04.

If the waste is found to be non-hazardous as determined by TCLP testing, the waste shall be
classified as a non-hazardous special waste, transported by a licensed waste transporter, and
disposed of at an IEPA permitted disposal facility in Illinois.

The waste shall be shipped to the disposal facility within 90 days of the first accumulation of the
waste in the containers. When permitted by the Engineer, waste from multiple bridges in the
same contract may be transported by the Contractor to a central waste storage location(s)
approved by the Engineer in order to consolidate the material for pick up, and to minimize the
storage of waste containers at multiple remote sites after demobilization. Arrangements for the
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are
completed or as required to meet the 90-day limit stated above.

All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's
facility. The Contractor shall not combine solvents or other wastes with cleaning residue
wastes. All waste streams shall be stored in separate containers.

The Contractor is responsible for the payment of any fines and undertaking any clean up
activities mandated by State or federal environmental agencies for improper waste handling,
storage, transportation, or disposal.

Basis of Payment. The containment, collection, temporary storage, transportation, testing and
disposal of all project waste, and all other work described herein will be paid for at the contract
lump sum price for CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING
RESIDUES at the designated location. Payment will not be authorized until all requirements
have been fulfilled as described in this specification, including the submittal of waste test results,
and disposal of all waste.
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Table 1
Containment Criteria for Removal of Paint and Other Debris*
Containment | Containment Containment | Containment
Removal SSPC Material Material Support Material
Method Class? | Flexibility Permeability® Structure Joints
Hand Tool None See Note 4 See Note 4 See Note 4 See Note 4
Cleaning
Power Tool None See Note 4 See Note 4 See Note 4 See Note 4
Cleaning w/
Vacuum
Power Tool 3P Rigid or Permeable Minimal Partially
Cleaning w/o Flexible Sealed
Vacuum®
Water Jetting, 4W Flexible Permeable Flexible or Partially
Wet Abrasive Minimal Sealed
Blast®
Water Cleaning7 None See Note 7 See Note 7 See Note 7 See Note 7
Open Abrasive 2A Rigid or Impermeable Rigid or Fully Sealed
Blast Cleaning® Flexible Flexible
Vacuum Blast None See Note 4 See Note 4 See Note 4 See Note 4
Cleaning
Table 1 (Continued)
Containment Criteria for Removal of Paint and Other Debris?!

Ventilation Negative Exhaust
Removal SSPC Containment | System Pressure Filtration
Method Class? Entryway Required Required Required
Hand Tool None See Note 4 See Note 4 See Note 4 See Note 4
Cleaning
Power Tool None See Note 4 See Note 4 See Note 4 See Note 4
Cleaning w/
Vacuum
Power Tool 3P Open Seam No No No
Cleaning w/o
Vacuum®
Water Jetting, 4w Open Seam No No No
Wet Abrasive
Blast®
Water Cleaning’ | None See Note 7 See Note 7 See Note 7 See Note 7
Open Abrasive 2A Resealable or | Yes Yes Yes
Blast Cleaning® Overlap
Vacuum Blast None See Note 4 See Note 4 See Note 4 See Note 4

Cleaning
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Notes:

'"This table provides general design criteria only. It does not guarantee that specific controls
over emissions will occur because unique site conditions must be considered in the design.
Other combinations of materials may provide controls over emissions equivalent to or greater
than those combinations shown above.

2The SSPC Classification is based on SSPC Guide 6.

*Permeability addresses both air and water as appropriate. In the case of water removal
methods, the containment materials must be resistant to water. When ground covers are
used they shall be of sufficient strength to withstand the impact and weight of the debris and
the equipment used for collection and clean-up.

*Containment is not required provided paint chips and debris are removed from the ground
and surfaces in and around the worksite at the end of each day. Ground tarpaulins can be
used to simplify the cleanup. At the Contractor's option, permeable containment materials
may be suspended under the work area to capture the debris at the time of removal.
Permeable materials for the purpose of this specification are defined as materials with
openings measuring 25 mils or less in greatest dimension.

*This method involves open power tool cleaning. The containment consists of permeable
materials suspended beneath the work area to capture debris. As an option, if the work is
close to the ground or bridge deck, ground covers can be used to capture the paint chips and
debris for proper disposal.

®This method involves water jetting (with and without abrasive) and wet abrasive blast
cleaning where the goal is to remove paint. Permeable containment materials are used to
capture removed paint chips, debris, and abrasives (in the case of wet abrasive blast
cleaning) while allowing the water to pass through. Permeable materials for the purpose of
this specification are defined as materials with openings measuring 25 mils (625 microns) or
less in greatest dimension.

"Chips and debris can be removed from the ground at the end of each shift, or the Contractor
can install a Class 4W containment in the work area to collect the debris while allowing the
water to pass through (see note 6)

®This method involves dry abrasive blast cleaning. Dust and debris shall not be permitted to
escape from the containment.

Containment Components - The basic components that make up containment systems
are defined below. The components are combined in Table 1 to establish the minimum
containment system requirements for the method(s) of paint removal specified for the
Contract.
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Rigidity of Containment Materials - Rigid containment materials consist of
solid panels of plywood, aluminum, rigid metal, plastic, fiberglass,
composites, or similar materials. Flexible materials consist of screens, tarps,
drapes, plastic sheeting, or similar materials. When directed by the Engineer,
do not use flexible materials for horizontal surfaces directly over traffic lanes
or vertical surfaces in close proximity to traffic lanes. If the Engineer allows
the use of flexible materials, the Contractor shall take special precautions to
completely secure the materials to prevent any interference with traffic.

Permeability of Containment Materials - The containment materials are
identified as air impenetrable if they are impervious to dust or wind such as
provided by rigid panels, coated solid tarps, or plastic sheeting. Air
penetrable materials are those that are formed or woven to allow air flow.
Water impermeable materials are those that are capable of containing and
controlling water when wet methods of preparation are used. Water
permeable materials allow the water to pass through. Chemical resistant
materials are those resistant to chemical and solvent stripping solutions. Use
fire retardant materials in all cases.

Support Structure - Rigid support structures consist of scaffolding and
framing to which the containment materials are affixed to minimize movement
of the containment cocoon. Flexible support structures are comprised of
cables, chains, or similar systems to which the containment materials are
affixed. Use fire retardant materials in all cases.

Containment Joints - Fully sealed joints require that mating surfaces between
the containment materials and to the structure being prepared are completely
sealed. Sealing measures include tape, caulk, Velcro, clamps, or other
similar material capable of forming a continuous, impenetrable or
impermeable seal. When materials are overlapped, a minimum overlap of 8
in. (200 mm) is required.

Entryway - An airlock entryway involves a minimum of one stage that is fully
sealed to the containment and which is maintained under negative pressure
using the ventilation system of the containment. Resealable door entryways
involve the use of flexible or rigid doors capable of being repeatedly opened
and resealed. Sealing methods include the use of zippers, Velcro, clamps, or
similar fasteners. Overlapping door tarpaulin entryways consist of two or
three overlapping door tarpaulins.

Mechanical Ventilation - The requirement for mechanical ventilation is to
ensure that adequate air movement is achieved to reduce worker exposure to
toxic metals to as low as feasible according to OSHA regulations (e.g., 29
CFR 1926.62), and to enhance visibility. Natural ventilation does not require
the use of mechanical equipment for moving dust and debris through the
work area.
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7. Negative Pressure - When specified, achieve a minimum of 0.03 in.(7.5 mm)
water column (W.C.) relative to ambient conditions, or confirm through visual
assessments for the concave appearance of the containment enclosure.

8. Exhaust Ventilation - When mechanical ventilation systems are specified,,

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9
percent at 0.5 microns.
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CONTINGENCY PLAN

FOR
NON-LEAD BASED PAINT REMOVAL PROJECTS
Bridge No.:
Location:
Note:

1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the

site.

2. A copy of the plan must be mailed to the police and fire departments and hospital identified

herein.
Primary Emergency Coordinator

Name:

Address:

City:

Phone: (Work)

(Home)

Alternate Emergency Coordinator

Name:

Address:

City:

Phone: (Work)

(Home)
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Emergency Response Agencies

POLICE:

1. State Police (if bridge not in city) Phone:
District No.
Address:

2. County Sheriff Phone:
County:
Address:

3. City Police Phone:
District No.
Address:

Arrangements made with police: (Describe arrangements or refusal by police to make

arrangements):

FIRE:

1. City Phone:
Name:
Address:

2. Fire District Phone:
Name:
Address:
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Name:

Address:

Arrangements made with fire departments:

departments to make arrangements):

(Describe arrangements or refusal by fire

HOSPITAL:

Name: Phone:

Address:

Arrangements made with hospital: (Describe arrangements or refusal by hospital to make

arrangements):

Properties of waste and hazard to health:

Places where employees working:

Location of Bridge:

Types of injuries or illness which could result:

Appropriate response to release of waste to the soil:

Appropriate response to release of waste to surface water:
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Emergency Equipment at Bridge
Emergency Location of Description of Capability of
Equipment List Equipment Equipment Equipment
1. Two-way radio Truck Communication
2. Portable Fire Truck Extinguishes Fire
Extinguisher
3. Absorbent Truck Absorbs Paint or
Material Solvent Spills
4. Hand Shovel Truck Scooping Material
5. 208 L (55 Truck Storing Spilled
Gallon) Drum Material
6. 19 L (5 Gallon) Truck Storing Spilled
Pail Material
Emergency Procedure
1. Notify personnel at the bridge of the emergency and implement emergency procedure.
2. Identify the character, source, amount and extent of released materials.
3. Assess possible hazards to health or environment.
4. Contain the released waste or extinguish fire. Contact the fire department if appropriate.
5. If human health or the environment is threatened, contact appropriate police and fire

department.

In addition, the Emergency Services and Disaster Agency needs to be

called using their 24-hour toll free number (800-782-7860) and the National Response

Center using their 24-hour toll free number (800-824-8802).

6. Notify the Engineer that an emergency has occurred.

7. Store spilled material and soil contaminated by spill, if any, in a drum or pail. Mark and

label the drum or pail for disposal.

8. Write a full account of the spill or fire incident including date, time, volume, material, and
response taken.

9. Replenish stock of absorbent material or other equipment used in response.
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CONCRETE GUTTER, CURB, MEDIAN, AND PAVED DITCH (BDE)
Effective: April 1, 2014 Revised: August 1, 2014
Add the following to Article 606.02 of the Standard Specifications:
“(i) Polyurethane Joint Sealant ..............oooiiiiiiiiii e 1050.04”

Revise the fifth paragraph of Article 606.07 of the Standard Specifications to read:

“Transverse contraction and longitudinal construction joints shall be sealed according to
Article 420.12, except transverse joints in concrete curb and gutter shall be sealed with
polysulfide or polyurethane joint sealant.”

Add the following to Section 1050 of the Standard Specifications:

“1050.04 Polyurethane Joint Sealant. The joint sealant shall be a polyurethane sealant,
Type S, Grade NS, Class 25 or better, Use T (T4 or T,), according to ASTM C 920.”

CONTRACT CLAIMS (BDE)
Effective: April 1, 2014

Revise the first paragraph of Article 109.09(a) of the Standard Specifications to read:

“(a) Submission of Claim. All claims filed by the Contractor shall be in writing and in
sufficient detail to enable the Department to ascertain the basis and amount of the claim.
As a minimum, the following information must accompany each claim submitted.”

Revise Article 109.09(e) of the Standard Specifications to read:
“(e) Procedure. The Department provides two administrative levels for claims review.

Level | Engineer of Construction
Level Il Chief Engineer/Director of Highways or Designee

(1) Level I. All claims shall first be submitted at Level I. Two copies each of the claim
and supporting documentation shall be submitted simultaneously to the District and
the Engineer of Construction. The Engineer of Construction, in consultation with the
District, will consider all information submitted with the claim and render a decision
on the claim within 90 days after receipt by the Engineer of Construction. Claims not
conforming to this Article will be returned without consideration. The Engineer of
Construction may schedule a claim presentation meeting if in the Engineer of
Construction’s judgment such a meeting would aid in resolution of the claim,
otherwise a decision will be made based on the claim documentation submitted. If a
Level | decision is not rendered within 90 days of receipt of the claim, or if the
Contractor disputes the decision, an appeal to Level Il may be made by the
Contractor.
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(2) Level 1l.  An appeal to Level Il shall be made in writing to the Engineer of
Construction within 45 days after the date of the Level | decision. Review of the
claim at Level Il shall be conducted as a full evaluation of the claim. A claim
presentation meeting may be scheduled if the Chief Engineer/Director of Highways
determines that such a meeting would aid in resolution of the claim, otherwise a
decision will be made based on the claim documentation submitted. A Level Il final
decision will be rendered within 90 days of receipt of the written request for appeal.

Full compliance by the Contractor with the provisions specified in this Article is a
contractual condition precedent to the Contractor’s right to seek relief in the Court of
Claims. The Director's written decision shall be the final administrative action of the
Department. Unless the Contractor files a claim for adjudication by the Court of Claims
within 60 days after the date of the written decision, the failure to file shall constitute a
release and waiver of the claim.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: August 2, 2011

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of 49
CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

99



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 7.00% of the work. This percentage is set as the DBE participation goal for
this contract. Consequently, in addition to the other award criteria established for this contract,
the Department will only award this contract to a bidder who makes a good faith effort to meet
this goal of DBE participation in the performance of the work. A bidder makes a good faith effort
for award consideration if either of the following is done in accordance with the procedures set
for in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal: or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217)785-4611, or by
visiting the Department’s website at www.dot.il.gov.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement. The failure of the bidder to comply will render the bid not responsive.

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms
SBE 2025 and 2026 with the bid.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as
the original is available and provided upon request. All elements of information indicated
on the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) if the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the plan must also include a clear identification of the portion of the work
to be performed by the DBE partner(s); and,

(6) If the contract goal if not met, evidence of good faith efforts.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation
has been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of
the contract by the bidder. The Utilization Plan will be approved by the Department if the
Utilization Plan documents sufficient commercially useful DBE work performance to meet the
contract goal or the bidder submits sufficient documentation of a good faith effort to meet the
contract goal pursuant to 49 CFR Part 26, Appendix A. The Utilization Plan will not be approved
by the Department if the Utilization Plan does not document sufficient DBE participation to meet
the contract goal unless the apparent successful bidder documented in the Utilization Plan that
it made a good faith effort to meet the goal. This means that the bidder must show that all
necessary and reasonable steps were taken to achieve the contract goal. Necessary and
reasonable steps are those which, by their scope, intensity and appropriateness to the
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were
not successful. The Department will consider the quality, quantity, and intensity of the kinds of
efforts that the bidder has made. Mere pro forma efforts, in other words, efforts done as a
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain
DBE participation sufficient to meet the contract goal.
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(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable.
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision or that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons for the
determination.

The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The determination shall become final if a request is not made and delivered. A
request may provide additional written documentation and/or argument concerning the
issues raised in the determination statement of reasons, provided the documentation
and arguments address efforts made prior to submitting the bid. The request will be
forwarded to the Department’s Reconsideration Officer. The Reconsideration Officer will
extend an opportunity to the bidder to meet in person in order to consider all issues of
documentation and whether the bidder made a good faith effort to meet the goal. After
the review by the Reconsideration Officer, the bidder will be sent a written decision
within ten working days after receipt of the request for consideration, explaining the
basis for finding that the bidder did or did not meet the goal or make adequate good faith
efforts to do so. A final decision by the Reconsideration Officer that a good faith effort
was made shall approve the Utilization Plan submitted by the bidder and shall clear the
contract for award. A final decision that a good faith effort was not made shall render the
bid not responsive.
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CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.
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(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a regular dealer or manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the Participation
Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764. Telephone number
(217)785-4611. Telefax number (217)785-1524.

(b) TERMINATION OR REPLACEMENT. The Contractor shall not terminate or replace a
DBE listed on the approved Utilization Plan, or perform with other forces work
designated for a listed DBE except as provided in the Special Provision.

(c) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A, must be signed and
submitted. If the commitment of work is in the form of additional tasks assigned to an
existing subcontract, than a new Request for Approval of Subcontractor shall not be
required. However, the Contractor must document efforts to assure that the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:
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(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE subcontractor listed in the approved Utilization Plan without
prior written consent. This includes, but is not limited to, instances in which the
Contractor seeks to perform work originally designated for a DBE subcontractor with its
own forces or those of an affiliate, a non-DBE firm, or with another DBE firm. Written
consent will be granted only if the Bureau of Small Business Enterprises agrees, for
reasons stated in its concurrence document, that the Contractor has good cause to
terminate or replace the DBE firm. Before transmitting to the Bureau of Small Business
Enterprises any request to terminate and/or substitute a DBE subcontractor, the
Contractor shall give notice in writing to the DBE subcontractor, with a copy to the
Bureau, of its intent to request to terminate and/or substitute, and the reason for the
request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons,
if any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
prime contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;
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(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and
1,200 or applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible
contractor,;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal,

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor
is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the prime Contractor
seeks to terminate a DBE it relied upon to obtain the contract so that the prime
Contractor can self-perform the work for which the DBE contractor was engaged or
so that the prime Contractor can substitute another DBE or non-DBE contractor after
contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any
reason the Contractor shall make a good faith effort to find another DBE to substitute
for the original DBE to perform at least the same amount of work under the contract
as the terminated DBE to the extent needed to meet the established Contract goal.

(f) PAYMENT RECORDS. The Contractor shall maintain a record of payments for work
performed to the DBE participants. The records shall be made available to the
Department for inspection upon request. After the performance of the final item of work
or delivery of material by a DBE and final payment therefore to the DBE by the
Contractor, but not later than thirty calendar days after payment has been made by the
Department to the Contractor for such work or material, the Contractor shall submit a
DBE Payment Agreement on Department form SBE 2115 to the Regional Engineer. If
full and final payment has not been made to the DBE, the DBE Payment Agreement
shall indicate whether a disagreement as to the payment required exists between the
Contractor and the DBE or if the Contractor believes that the work has not been
satisfactorily completed. If the Contractor does not have the full amount of work
indicated in the Utilization Plan performed by the BDE companies indicated in the
Utilization Plan and after good faith efforts are reviewed, the Department may deduct
from contract payments to the Contractor the amount of the goal not achieved as
liquidated and ascertained damages. The Contractor may request an administrative
reconsideration of any amount deducted as damages pursuant to subsection (h) of this
part.
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(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department.

FRICTION AGGREGATE (BDE)
Effective: January 1, 2011 Revised: November 1, 2014

Revise Article 1004.01(a)(4) of the Standard Specifications to read:

“(4) Crushed Stone. Crushed stone shall be the angular fragments resulting from
crushing undisturbed, consolidated deposits of rock by mechanical means. Crushed
stone shall be divided into the following, when specified.

a. Carbonate Crushed Stone. Carbonate crushed stone shall be either dolomite or
limestone. Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).
Limestone shall contain less than 11.0 percent magnesium oxide (MgO).

b. Crystalline Crushed Stone. Crystalline crushed stone shall be either

metamorphic or igneous stone, including but is not limited to, quartzite, granite,
rhyolite and diabase.”
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The aggregate shall be

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use

Mixture

Aggregates Allowed

Class A

Seal or Cover

Allowed Alone or in Combination ¥:

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized Subbase
or Shoulders

Allowed Alone or in Combination ¥

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA
High ESAL
Low ESAL

Binder
IL-19.0
or IL-19.0L

SMA Binder

Allowed Alone or in Combination *:

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete”

HMA
High ESAL
Low ESAL

C Surface and
Leveling Binder
IL-9.5 or IL-9.5L

SMA
Ndesign 50 Surface

Allowed Alone or in Combination ¥

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag”
Crushed Concrete”
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Use Mixture Aggregates Allowed
HMA D Surface and | Allowed Alone or in Combination ¥
High ESAL :_Le_\éeélng Binder Crushed Gravel
' Carbonate Crushed Stone (other than
SMA Limestone)?
. Crystalline Crushed Stone
Ndesign 50
Surface Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag‘”
Crushed Concrete”
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any Mixture D
aggregate other than
Dolomite
75% Limestone Crushed Slag (ACBF)
or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination *:
High ESAL IL-9.5 Crushed Gravel
SMA Crystalline Crushed Stone
Ndesign 80 Crushed Sandstone
Surface Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete”
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite? Any  Mixture E
aggregate
75% Dolomite? Crushed Sandstone,
Crushed Slag (ACBF),
Crushed Steel Slag, or
Crystalline  Crushed
Stone
75% Crushed Gravel | Crushed Sandstone,
or Crushed Concrete® | Crystalline  Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
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Use Mixture Aggregates Allowed
HMA F Surface Allowed Alone or in Combination *:
High ESAL IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Crushed Gravel, | Crushed Sandstone,
Crushed Concrete”, or | Crushed Slag (ACBF),
Dolomite? Crushed Steel Slag, or
Crystalline  Crushed
Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone shall not be used in SMA Ndesign 80. In SMA Ndesign 50,
carbonate crushed stone shall not be blended with any of the other aggregates allowed
alone in Ndesign 50 SMA binder or Ndesign 50 SMA surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE)

Effective: November 1, 2012

Description.

Revised: August 1, 2014

This work shall consist of grooving the pavement surface in preparation for the

application of recessed pavement markings.

Equipment. Equipment shall be according to the following.

(a) Pavement Marking Tape Installations: The grooving equipment shall have a free-floating

(b) Liquid and Thermoplastic Pavement Marking Installations:

saw blade cutting head equipped with gang-stacked diamond saw blades. The diamond
saw blades shall be of uniform wear and shall produce a smooth textured surface. Any
ridges in the groove shall have a maximum height of 15 mils (0.38 mm).

The grooving equipment
shall be equipped with either a free-floating saw blade cutting head or a free-floating
grinder cutting head configuration with diamond or carbide tipped cutters and shall
produce an irregular textured surface.
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CONSTRUCTION REQUIREMENTS

General. The Contractor shall supply the Engineer with a copy of the pavement marking
material manufacturer's recommendations for constructing a groove.

Pavement Grooving Methods. The grooves for recessed pavement markings shall be
constructed using the following methods.

(a) Wet Cutting Head Operation. When water is required or used to cool the cutting head,
the groove shall be flushed with high pressure water immediately following the cut to
avoid build up and hardening of slurry in the groove. The pavement surface shall be
allowed to dry for a minimum of 24 hours prior to the final cleaning of the groove and
application of the pavement marking material.

(b) Dry Cutting Head Operation. When used on HMA pavements, the groove shall be
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate,
debris, and dust generated during the cutting operation. When used on PCC
pavements, the groove shall be flushed with high pressure water or shot blasted to
remove any PCC particles that may have become destabilized during the grooving
process. If high pressure water is used, the pavement surface shall be allowed to dry for
a minimum of 24 hours prior to the final cleaning of the groove and application of the
pavement marking material.

Pavement Grooving. Grooving shall not cause ravels, aggregate fractures, spalling or
disturbance of the joints to the underlying surface of the pavement. Grooves shall be cut into
the pavement prior to the application of the pavement marking material. Grooves shall be cut
such that the width is 1in. (25 mm) greater than the width of the pavement marking line as
specified on the plans. Grooves for letters and symbols shall be cut in a square or rectangular
shape so that the entire marking will fit within the limits of the grooved area. The position of the
edge of the grooves shall be a minimum of 4 in. (100 mm) from the edge of all longitudinal
joints. The depth of the groove shall not be less than the manufacturer's recommendations for
the pavement marking material specified, but shall be installed to a minimum depth of 110 mils
(2.79 mm) and a maximum depth of 200 mils (5.08 mm) for pavement marking tapes
thermoplastic markings and a minimum depth of 40 mils (1.02 mm) and a maximum depth of
80 mils (2.03 mm) for liquid markings. The cutting head shall be operated at the appropriate
speed in order to prevent undulation of the cutting head and grooving at an inconsistent depth.

At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth
measurements shall be made at 10 ft (3.3 m) intervals within the test section. The individual
depth measurements shall be within the allowable ranges according to this Article. If it is
determined the test section has not been grooved at the appropriate depth or texture,
adjustments shall be made to the cutting head and another 50 ft (16.7 m) test section shall be
installed and checked. This process shall continue until the test section meets the requirements
of this Article.

For new HMA pavements, grooves shall not be installed within 14 days of the placement of the
final course of pavement.
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Final Cleaning. Immediately prior to the application of the pavement marking material or primer
sealer, the groove shall be cleaned with high-pressure air blast.

Method of Measurement. This work will be measured for payment in place, in feet (meter) for
the groove width specified.

Grooving for letter, numbers and symbols will be measured in square feet (square meters).

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING,
LETTERS AND SYMBOLS.

The following shall only apply when preformed plastic pavement markings are to be recessed:

Add the following paragraph after the first paragraph of Article 780.07 of the Standard
Specifications.

“The markings shall be capable of being applied in a grooved slot on new and existing
portland cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated
adhesive, or liquid contact cement which shall be applied at the time of installation. A primer
sealer shall be applied with a roller and shall cover and seal the entire bottom of the groove.
The primer sealer shall be recommended by the manufacturer of the pavement marking material
and shall be compatible with the material being used. The Contractor shall install the markings
in the groove as soon as possible after the primer sealer cures according to the manufacturer’s
recommendations. The markings placed in the groove shall be rolled and tamped into the
groove with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200
Ib (90kg). Vehicle tires shall not be used for tamping. The Contractor shall roll and tamp the
material with a minimum of 6 passes to prevent easy removal or peeling.”

HOT-MIX ASPHALT - MIXTURE DESIGN COMPOSITION AND VOLUMETRIC
REQUIREMENTS (BDE)
Effective: November 1, 2013 Revised: November 1, 2014

Revise the last sentence of the first paragraph of Article 312.05 of the Standard Specifications
to read:

“The minimum compacted thickness of each lift shall be according to Article 406.06(d).”

Delete the minimum compacted lift thickness table in Article 312.05 of the Standard
Specifications.

Revise the second paragraph of Article 355.02 of the Standard Specifications to read:

“The mixture composition used shall be IL-19.0.”
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Revise Article 355.05(a) of the Standard Specifications to read:
“(a) The top lift thickness shall be 2 1/4 in. (60 mm) for mixture composition IL-19.0.”

Revise the Leveling Binder table and second paragraph of Article 406.05(c) of the Standard
Specifications to read:

“Leveling Binder
Nominal, Compacted, Leveling Mixture Composition
Binder Thickness, in. (mm)
<11/4 (32) IL-4.75, IL-9.5, or IL-9.5L
>11/4to 2 (32 to 50) IL-9.5 or IL-9.5L

The density requirements of Article 406.07(c) shall apply for leveling binder, machine
method, when the nominal compacted thickness is: 3/4in. (19 mm) or greater for
IL-4.75 mixtures; and 1 1/4 in. (32 mm) or greater for IL-9.5 and IL-9.5L mixtures.”

Revise the table in Article 406.06(d) of the Standard Specifications to read:

“‘MINIMUM COMPACTED LIFT THICKNESS
Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19)
IL-9.5, IL-9.5L 11/4 (32)
SMA-12.5 2 (51)
IL-19.0, IL-19.0L 2 1/4 (57)

Revise the ninth paragraph of Article 406.14 of the Standard Specifications to read:
“Test strip mixture will be evaluated at the contract unit price according to the following.”
Revise Article 406.14(a) of the Standard Specifications to read:

“(a) If the HMA placed during the initial test strip is determined to be acceptable the mixture
will be paid for at the contract unit price.”

Revise Article 406.14(b) of the Standard Specifications to read:

“(b) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was not produced within 2.0 to 6.0 percent air
voids or within the individual control limits of the JMF according to the Department’s test
results, the mixture will not be paid for and shall be removed at the Contractor’s
expense. An additional test strip shall be constructed and the mixture will be paid for in
full, if produced within 2.0 to 6.0 percent air voids and within the individual control limits
of the JMF.”

114



FAI Route 72 (I-72/US36)

Project ACNHPP-0072(402)

Section (84-9-2&3)RS-2 & MISC STRUC REP
Sangamon County

Contract 72B54

Revise Article 406.14(c) of the Standard Specifications to read:

“(c) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was produced within 2.0 to 6.0 percent air voids
and within the individual control limits of the JMF according to the Department’s test
results, the mixture shall be removed. Removal will be paid according to Article 109.04.
This initial mixture will be paid for at the contract unit price. An additional test strip shall
be constructed and the mixture will be paid for in full, if produced within 2.0 to 6.0
percent air voids and within the individual control limits of the JMF.”

Delete Article 406.14(d) of the Standard Specifications.

Delete Article 406.14(e) of the Standard Specifications.

Delete the last sentence of Article 407.06(c) of the Standard Specifications.
Revise Note 2. of Article 442.02 of the Standard Specifications to read:

“Note 2. The mixture composition of the HMA used shall be IL-19.0 binder, designed with
the same Ndesign as that specified for the mainline pavement.”

Delete the second paragraph of Article 482.02 of the Standard Specifications.

Revise the first sentence of the sixth paragraph of Article 482.05 of the Standard Specifications
to read:

“When the mainline HMA binder and surface course mixture option is used on resurfacing
projects, shoulder resurfacing widths of 6 ft (1.8 m) or less may be placed simultaneously with
the adjacent traffic lane for both the binder and surface courses.”

Revise the second sentence of the fourth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 5in. (125 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture
meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”

Revise the second sentence of the fifth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 8 in. (200 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture
meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”

Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22. The fine aggregate gradation for SMA shall be FA/FM 20.
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For mixture IL-4.75 and surface mixtures with an Ndesign = 90, at least 50 percent of the
required fine aggregate fraction shall consist of either stone sand, slag sand, or steel
slag meeting the FA 20 gradation.

For mixture IL-19.0, Ndesign = 90 the fine aggregate fraction shall consist of at least
67 percent manufactured sand meeting FA 20 or FA 22 gradation. For mixture IL-19.0,
Ndesign = 50 or 70 the fine aggregate fraction shall consist of at least 50 percent
manufactured sand meeting FA 20 or FA 22 gradation. The manufactured sand shall be
stone sand, slag sand, steel slag sand, or combinations thereof.

Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate
application for HMA.”

Remove footnote 3/ from the tables and at the end of the tables in Article 1004.01(c) of the
Standard Specifications.

Delete the last sentence of the first paragraph of Article 1004.03(b) of the Standard
Specifications.

Revise the table in Article 1004.03(c) of the Standard Specifications to read:

“Use Size/Application Gradation No.
Class A-1,2, &3 | 3/8in. (10 mm) Seal CA 16
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & 3 Cover CA 14
HMA High ESAL IL-19.0 CA11"
IL-9.5 CA 16 and/or CA 13
CA 16
HMA Low ESAL IL-19.0L CA11 Y
IL-9.5L CA 16
Stabilized Subbase
or Shoulders

1/ CA 16 or CA 13 may be blended with the gradations listed.”

Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read:

“High ESAL IL-19.0 binder;
IL-9.5 surface
Low ESAL IL-19.0L binder; IL-9.5L surface;
Stabilized Subbase (HMA)";
HMA Shoulders?

1/ Uses 19.0L binder mix.

2/ Uses 19.0L for lower lifts and 9.5L for surface lift.”
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Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

0= 0 PSRRI Article/Section
(@) C0oarse AQOregate .......oooiiiiiiiiiiiee e 1004.03
(D) FINE AQQIregate ......oooiiiiiiiiiiee et 1003.03
(C) RAP MALEIAl .....uuueiiiiiiiiii e nans 1031
(o DI L= = 1 1= PP PPPP S PPPPPPPPR 1011
(€) Hydrated LIME .......oooiiiiiiiiee et e e e 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (Note 2) ..., 1032
(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to the
SMA mixture according to lllinois Modified AASHTO M 325. The stabilizing additive
shall meet the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325.
Prior to approval and use of fibers, the Contractor shall submit a notarized certification
by the producer of these materials stating they meet these requirements.

Note 4. Warm mix additives or foaming processes shall be selected from the current
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt

”»

Technologies”.
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications

to read:

“(1) High ESAL Mixtures. The Job Mix Formula (JMF) shall fall within the following limits.

High ESAL, MIXTURE COMPOSITION (% PASSING)
Sieve IL-19.0 mm SMA 12.5¥ IL-9.5 mm IL-4.75 mm
Size min max min max min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4 in.
(19 mm) 90 100 100
1/2'in.
(12.5 mm) 75 89 90 99 100 100
3/8in.
(9.5 mm) 50 85 90 100 100
#4
(4.75 mm) 40 60 20 40 32 69 90 100
#8 5/ 2/
(2.36 mm) 26 42 16 24 32 52 70 90
#16
(1.18 mm) 15 30 10 32 50 65
#50
(300 pm) 6 15 4 15 15 30
#100
(150 pm) 4 9 3 10 10 18
#200 3/
(75 um) 3 6 8.0 11.0 4 6 7 9
Ratio 3
Dust/Asphalt 1.0 1.0 1.0
Binder

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall
be mineral filler, unless otherwise approved by the Engineer.

4/ The maximum percent passing the #635 (20 um) sieve shall be < 3 percent.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above 24 percent.”

Delete Article 1030.04(a)(3) of the Standard Specifications.

Delete Article 1030.04(a)(4) of the Standard Specifications.
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Revise the table in Article 1030.04(b)(1) of the Standard Specifications to read:
“VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids Filled with
(VMA), Asphalt Binder
% minimum (VFA),
Ndesign | IL-19.0 IL-9.5 IL-4.75" %
50 18.5 65-787
70 13.5 15.0
% 65-75
1/ Maximum Draindown for IL-4.75 shall be 0.3 percent
2/ VFA for IL-4.75 shall be 76-83 percent”
Revise the table in Article 1030.04(b)(2) of the Standard Specifications to read:
“VOLUMETRIC REQUIREMENTS
Low ESAL
Mixture Design Design VMA (Voids | VFA (Voids
Composition | Compactive | Air Voids in the Filled with
Effort Target % Mineral Asphalt
Aggregate), Binder),
% min. %
IL-9.5L Npes =30 4.0 15.0 65-78
IL-19.0L Npes =30 4.0 13.5 N/A”

Replace Article 1030.04(b)(3) of the Standard Specifications with the following:

“(3) SMA Mixtures.

ESALs | Ndesign | Design | Voids inthe | Voids Filled
(million) Air Voids Mineral with Asphalt
Target % | Aggregate (VFA), %
(VMA),
% min.
<10 50 4.0 16.0 75—-80
>10 80 4.0 17.0 75 -80"

Delete Article 1030.04(b)(4) of the Standard Specifications.

Delete Article 1030.04(b)(5) from the Supplemental Specifications.
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Frequency of Tests

Test Method
See Manual of

“Parameter High ESAL Mixture Test Procedures
Low ESAL Mixture for Materials
Aggregate
Gradation 1 washed ignition | lllinois
oven test on the mix | Procedure
per half day of
production
% passing sieves:
1/2/in. (12.5 mm), Note 3.
No. 4 (4.75 mm),
No. 8 (2.36 mm),
No. 30 (600 ym)
No. 200 (75 pm)
Asphalt Binder
Content by Ignition | 1 per half day of | lllinois-Modified
Oven production AASHTO T 308
Note 1.
VMA Day’s production lllinois-Modified
> 1200 tons: AASHTO R 35
Note 2.
1 per half day of
production
Day’s production
<1200 tons:
1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
Air Voids Day’s production
= 1200 tons:
Bulk Specific lllinois-Modified
Gravity 1 per half day of | AASHTO T 312
of Gyratory Sample | production
Note 4. Day's production
<1200 tons:
1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
Day’s production
Maximum Specific | = 1200 tons: lllinois-Modified
Gravity of Mixture AASHTO T 209

1 per half day of
production

Day’s production
<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
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Note 1. The Engineer may waive the ignition oven requirement for asphalt binder
content if the aggregates to be used are known to have ignition asphalt binder
content calibration factors which exceed 1.5 percent. If the ignition oven
requirement is waived, other Department approved methods shall be used to
determine the asphalt binder content.

Note 2. The Gg, used in the voids in the mineral aggregate (VMA) calculation
shall be the same average G, value listed in the mix design.

Note 3. The Engineer reserves the right to require additional hot bin gradations
for batch plants if control problems are evident.

Note 4. The WMA compaction temperature for mixture volumetric testing shall
be 270 £ 5 °F (132 = 3 °C) for quality control testing. The WMA compaction
temperature for quality assurance testing will be 270 £ 5 °F (132 = 3 °C) if the
mixture is not allowed to cool to room temperature. If the mixture is allowed to
cool to room temperature, it shall be reheated to standard HMA compaction
temperatures.”

Revise the table in Article 1030.05(d)(2)b. of the Standard Specifications to read:

“Parameter High ESAL Mixture
Low ESAL Mixture
Ratio
Dust/Asphalt Binder 0.6t01.2
Moisture 0.3 %”

Revise the Article 1030.05(d)(4) of the Supplemental Specifications to read:
“(4) Control Limits. Target values shall be determined by applying adjustment factors to

the AJMF where applicable. The target values shall be plotted on the control charts
within the following control limits.
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CONTROL LIMITS
High ESAL SMA IL-4.75
Low ESAL
Parameter Individual Moving |Individual Moving |Individual | Moving
Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing: "
1/2in. (12.5 mm) 16 % 4% 6 % +4 %
3/8 in. (9.5mm) +4 % +3 %
No. 4 (4.75 mm) 5% +4 % 5% 4%
No. 8 (2.36 mm) 5% +3% 4% 2%
No. 16 (1.18 mm) 4 % 2% +4 % +3%
No. 30 (600 ym) 4 % £25% 4% +25%
Total Dust Content | | 4 50 +10°9 +15¢9 +10°9
No. 200 (75 um) +15% +1.0% £15% | £1.0%
Asphalt Binder | £0.3 % £0.2% £0.2% +0.1% +03% | £0.2%
Content
Voids +1.2% £1.0% £1.2% +1.0% £+12% | £1.0%
VMA 07%% | 05%% | 07%% | -05%% | -07%? | -05%7

1/ Based on washed ignition oven

2/ Allowable limit below minimum design VMA requirement

DENSITY CONTROL LIMITS

Mixture Composition Parameter Individual Test
IL-4.75 Ndesign = 50 93.0-97.4% "
IL-9.5 Ndesign = 90 92.0-96.0 %
IL-9.5,IL-9.5L Ndesign < 90 92.5-974 %
IL-19.0 Ndesign = 90 93.0-96.0 %
IL-19.0, IL-19.0L Ndesign < 90 93.07-97.4 %
SMA Ndesign = 50 & 80 93.5-974 %

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear

gauge.

2/ 92.0 % when placed as first lift on an unimproved subgrade.”
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Revise the table in Article 1030.05(d)(5) of the Supplemental Specifications to read:

“‘CONTROL CHART
REQUIREMENTS

High ESAL,
Low ESAL, SMA
& IL-4.75

Gradation V¥

% Passing Sieves:
1/2 in. (12.5 mm) %
No. 4 (4.75 mm)
No. 8 (2.36 mm)
No. 30 (600 ym)

Total Dust Content "

No. 200 (75 pm)

Asphalt Binder Content

Bulk Specific Gravity

Maximum Specific
Gravity of Mixture

Voids

Density

VMA

1/ Based on washed ignition oven.

2/ Does not apply to IL-4.75.

3/ SMA also requires the 3/8 in. (9.5 mm) sieve.”
Delete Article 1030.05(d)(6)a.1.(b.) of the Standard Specifications.
Delete Article 1030.06(b) of the Standard Specifications.

Delete Article 1102.01(e) of the Standard Specifications.

HOT-MIX ASPHALT — MIXTURE DESIGN VERIFICATION AND PRODUCTION (BDE)
Effective: November 1, 2013

Revised: November 1, 2014

Description. This special provision provides the requirements for Hamburg Wheel and tensile
strength testing for High ESAL, IL-4.75, and Stone Matrix Asphalt (SMA) hot-mix asphalt (HMA)
mixes during mix design verification and production. This special provision also provides the
plant requirements for hydrated lime addition systems used in the production of High ESAL, IL-

4.75, and SMA mixes.

Mix Design Testing.

Article 1030.04 of the Standard Specifications:

AASHTO T 324

AASHTO T 283

Hamburg Wheel Test

Tensile Strength Test
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Add the following to Article 1030.04 of the Standard Specifications:

“(d) Verification Testing. High ESAL, IL-4.75, and SMA mix designs submitted for verification
will be tested to ensure that the resulting mix designs will pass the required criteria for
the Hamburg Wheel Test (lllinois Modified AASHTO T 324) and the Tensile Strength
Test (lllinois Modified AASHTO T 283). The Department will perform a verification test
on gyratory specimens compacted by the Contractor. If the mix fails the Department’s
verification test, the Contractor shall make necessary changes to the mix and provide
passing Hamburg Wheel and tensile strength test results from a private lab. The
Department will verify the passing results.

All new and renewal mix designs shall meet the following requirements for verification
testing.

(1) Hamburg Wheel Test Criteria. The maximum allowable rut depth shall be 0.5 in.
(12.5 mm). The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth
criteria shall be based on the high temperature binder grade of the mix as specified
in the mix requirements table of the plans.

Illinois Modified AASHTO T 324 Requirements "

PG Grade Number of Passes
PG 58-xx (or lower) 5,000

PG 64-xx 7,500

PG 70-xx 15,000
PG 76-xx (or higher) 20,000

1/ When produced at temperatures of 275 + 5 °F (135 £ 3 °C) or less, loose
Warm Mix Asphalt shall be oven aged at 270 £ 5 °F (132 + 3 °C) for two
hours prior to gyratory compaction of Hamburg Wheel specimens.

(2) Tensile Strength Criteria. The minimum allowable conditioned tensile strength shall
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt
binder and 550 kPa (80 psi) for polymer modified PG asphalt binder. The maximum
allowable unconditioned tensile strength shall be 200 psi (1380 kPa).”

Production Testing. Revise Article 1030.06(a) of the Standard Specifications to read:

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures. For each contract, a 300 ton (275 metric
tons) test strip will be required at the beginning of HMA production for each mixture with
a quantity of 3000 tons (2750 metric tons) or more according to the Manual of Test
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”.

Before start-up, target values shall be determined by applying gradation correction
factors to the JMF when applicable. These correction factors shall be determined from
previous experience. The target values, when approved by the Engineer, shall be used
to control HMA production. Plant settings and control charts shall be set according to
target values.
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Before constructing the test strip, target values shall be determined by applying
gradation correction factors to the JMF when applicable. After any JMF adjustment, the
JMF shall become the Adjusted Job Mix Formula (AJMF). Upon completion of the first
acceptable test strip, the JMF shall become the AJMF regardless of whether or not the
JMF has been adjusted. If an adjustment/plant change is made, the Engineer may
require a new test strip to be constructed. If the HMA placed during the initial test strip is
determined to be unacceptable to remain in place by the Engineer, it shall be removed
and replaced.

The limitations between the JMF and AJMF are as follows.

Parameter Adjustment
1/2in. (12.5 mm) +5.0%
No. 4 (4.75 mm) +4.0%
No. 8 (2.36 mm) +3.0%
No. 30 (600 pym) *

No. 200 (75 pym) *
Asphalt Binder +0.3%
Content

* In no case shall the target for the amount passing be greater than the JMF.
Any adjustments outside the above limitations will require a new mix design.

Mixture sampled to represent the test strip shall include additional material sufficient for
the Department to conduct Hamburg Wheel testing according to lllinois Modified
AASHTO T324 (approximately 60 Ib (27 kg) total).

The Contractor shall immediately cease production upon notification by the Engineer of
failing Hamburg Wheel test. All prior produced material may be paved out provided all
other mixture criteria is being met. No additional mixture shall be produced until the
Engineer receives passing Hamburg Wheel tests.

The Department may conduct additional Hamburg Wheel tests on production material as
determined by the Engineer.”

Revise the title of Article 1030.06(b) of the Standard Specifications to read:

“(b) Low ESAL Mixtures.”

System for Hydrated Lime Addition. Revise the fourth sentence of the third paragraph of

Article 1030.04(c) of the Standard Specifications to read:

“The method of application shall be according to Article 1102.01(a)(10).”

Replace the first three sentences of the second paragraph of Article 1102.01(a)(10) of the
Standard Specifications to read:
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“When hydrated lime is used as the anti-strip additive, a separate bin or tank and feeder
system shall be provided to store and accurately proportion the lime onto the aggregate
either as a slurry, as dry lime applied to damp aggregates, or as dry lime injected onto the
hot aggregates prior to adding the liquid asphalt cement. If the hydrated lime is added either
as a slurry or as dry lime on damp aggregates, the lime and aggregates shall be mixed by a
power driven pugmill to provide a uniform coating of the lime prior to entering the dryer. If
dry hydrated lime is added to the hot dry aggregates in a dryer-drum plant, the lime shall be
added in such a manner that the lime will not become entrained into the air stream of the
dryer-drum and that thorough dry mixing shall occur prior to the injection point of the liquid
asphalt. When a batch plant is used, the hydrated lime shall be added to the mixture in the
weigh hopper or as approved by the Engineer.”

Basis of Payment. Replace the seventh paragraph of Article 406.14 of the Standard
Specifications with the following:

“For mixes designed and verified under the Hamburg Wheel criteria, the cost of furnishing
and introducing anti-stripping additives in the HMA will not be paid for separately, but shall
be considered as included in the contract unit price of the HMA item involved.

If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be
paid for according to Article 109.04. The cost incurred in introducing the additive into the
HMA will not be paid for separately, but shall be considered as included in the contract unit
price of the HMA item involved.

No additional compensation will be awarded to the Contractor because of reduced
production rates associated with the addition of the anti-stripping additive.”
HOT MIX ASPHALT - PAY FOR PERFORMANCE USING PERCENT WITHIN LIMITS -
JOBSITE SAMPLING (BDE)
Effective: November 1, 2014
Description. This special provision describes the procedures used for production, placement
and payment for hot-mix asphalt (HMA). This special provision shall apply to all pay items as

specified in the plans. This work shall be according to the Standard Specifications except as
specified herein.
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406.06(b)(1), 2" paragraph

406.06(e), 3" paragraph
406.07

1030.04, last two sentences of first paragraph
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(Temperature requirements)

(Paver speed requirements)

(Compaction)

(Mix design verification)

1030.05(a)(4, 5, 7, 8, 9, & 10)(QC/QA Documents)

1030.05(d)(2)a.
1030.05(d)(2)b.
1030.05(d)(2)d.
1030.05(d)(2)f.
1030.05(d)(3)
1030.05(d)(4)
1030.05(d)(5)

1030.05(d)(6)
1030.05(d)(7)

1030.05(e)

1030.05(f)

1030.06(a), 3™ paragraph
1030.06(a), 7" paragraph
1030.06(a), 8" paragraph
1030.06(a), 9" paragraph

(Plant Tests)

(Dust-to-Asphalt and Moisture Content)
(Small Tonnage)

(HMA Sampling)

(Required Field Tests)

(Control Limits)

(Control Charts)

(Corrective Action for Required Plant Tests)
(Corrective Action for Field Tests (Density))
(Quality Assurance by the Engineer)
(Acceptance by the Engineer)

(Before start-up...)

(After an acceptable...)

(If a mixture...)

(A nuclear/core...)

(a) Quality Control (QC): All production and construction activities by the Contractor
required to achieve the required level of quality.

(b) Quality Assurance (QA): All monitoring and testing activities by the Engineer required to
assess product quality, level of payment, and acceptability of the product.

(c) Percent Within Limits (PWL): The percentage of material within the quality limits for a
given quality characteristic.

(d) Quality Characteristic: The characteristics that are evaluated by the Department for
payment using PWL. The quality characteristics for this project are field Voids in the
Mineral Aggregate (VMA), voids, and density. Field VMA will be calculated using the
combined Aggregates Bulk Specific Gravity (Gg,) from the mix design.

(e) Quality Level Analysis (QLA): QLA is a statistical procedure for estimating the amount of
product within specification limits.

(f) Sublot: A sublot for field VMA, and voids, will be 1000 tons (910 metric tons). If the
quantity is less than 8000 tons (7260 metric tons), the sublot size will be adjusted to
achieve a minimum of 8tests. If the last sublot consists of less than 200 tons
(180 metric tons), it will be combined with the previous sublot.
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(g) Density Testing Interval: The interval for density testing will be 0.2 mile (320 m) for lift
thickness equal to or less than 3in. (75 mm) and 0.1 mile (160 m) for lift thickness
greater than 3 in. (75 mm). If a density testing interval is less than 200 ft (60 m), it will
be combined with the previous test interval.

(h) Lot: A lot consists of 8 sublots or 30 density intervals. If seven or less sublots or 19 or
less density intervals remain at the end of production of a mixture, the test results for
these sublots will be combined with the previous lot for evaluation of percent within limits
and pay factors. Lots for mixture testing are independent of lots for density testing.

(i) Density Test: A density test consists of a core taken at a random longitudinal and
transverse offset within each density testing interval. The HMA maximum theoretical
gravity (Gmm) Will be based on the running average of four including the current day of
production. Initial G, will be based on the average of the first four test results. The
random transverse offset excludes the outer 1.0 ft (300 mm) from an unconfined edge.
For confined edges, the random transverse offset excludes a distance from the outer
edge equal to the lift thickness or a minimum of 4 in. (100 mm).

(i) Unconfined Edge Density: The outer 1.0 ft (300 mm) of an unconfined edge will be
excluded from the effective pavement width used for calculating random transverse
density location. The unconfined edge density will be randomly selected within each
1/2 mile (800 m) section for each unconfined edge. Longitudinal joint testing shall be
located at a distance equal to the lift thickness or a minimum of 4.0 in. (100 mm), from
each pavement edge. (i.e. for a 5in. (125 mm) lift the near edge of the core barrel shall
be within 5.0 in. (125 mm) from the edge of pavement.)

Pre-production Meeting. The Engineer will schedule a pre-production meeting a minimum of
seven calendar days prior to the start of production. The HMA QC Plan, test frequencies,
random test locations, and responsibilities of all parties involved in testing and determining the
PWL will be addressed. Personnel attending the meetings will include the following:

(a) Resident Engineer

(b) District Mixture Control Representative

(c) QC Manager

(d) Contractor Paving Superintendent

(e) Any consultant involved in any part of the HMA sampling or testing on this project
Quality Control (QC) by the Contractor. The Contractor’s quality control plan shall include the
schedule of testing for both quality characteristics and non-quality characteristics required to
control the product such as asphalt binder content and mixture gradation. The schedule shall

include sample location. The minimum test frequency shall not be less than outlined in the
Minimum Quality Control Sampling and Testing Requirements table below.
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Table 1
Minimum Quality Control Sampling and Testing Requirements

Quality Characteristic M;:nrlglilrgn-lc;?/s’[ Sampling Location
Mixture Gradation
Binder Lontent 1/day per QC Plan
mm
Gmb
Density per QC plan per QC Plan

The Contractor shall submit QC test results to the Engineer within 48 hours of the time of
sampling.

Initial Production Testing. The Contractor shall split and test the first two samples with the
Department for comparison purposes. The Contractor shall complete all tests and report all
results to the Engineer within two working days of sampling. The Engineer will make
Department test results of the initial production testing available to the Contractor within two
working days from the receipt of the samples.

Quality Assurance (QA) by the Engineer. The Engineer will test each sublot for field VMA,
voids, and dust/AC ratio; and each density interval for density to determine payment for each
lot. A sublot shall begin once an acceptable test-strip has been completed and the AJMF has
been determined. All Department testing will be performed in a qualified laboratory by
personnel who have successfully completed the Department HMA Level | training.

Voids, field VMA, and Dust/AC ratio. For each sublot, the Engineer will determine the random
tonnage for the sample and the Contractor shall be responsible for obtaining the sample
according to the “PFP and QCP Hot-Mix Asphalt Random Jobsite Sampling” procedure. The
Engineer will not disclose the random location of the sample until after the truck containing the
random tonnage has been loaded and en-route to the project.

Density. The Engineer will identify the random locations for each density testing interval. The
Contractor shall be responsible for obtaining the 4 in. (100 mm) diameter cores within the same
day and prior to opening to traffic unless otherwise approved by the Engineer according to the
“‘PFP and QCP Random Density Procedure”. The locations will not be disclosed to the
Contractor until after final rolling. The cores shall be obtained under the supervision of the
Engineer. All core holes shall be filled immediately upon completion of coring. All water shall
be removed from the core holes prior to filling. All core holes shall be filled with a rapid
hardening mortar or concrete which shall be mixed in a separate container prior to placement in
the hole. Any depressions in the surface of the filled core holes greater than 1/4 in. (6 mm) at
the time of final inspection will require removal of the fill material to the depth of the lift thickness
and replacement.
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Test Results. The Department’s test results for the first sublot, or density testing interval, of
every lot will be available to the Contractor within three working days from the time the secured
sample was delivered, by the Contractor, to the Department’s testing facility or a location
designated by the Engineer. Test results for a completed lot will be available to the Contractor
within ten working days from the time the secured sample from the last sublot or density testing
interval was delivered to the Department’s testing facility or a location designated by the
Engineer.

The Engineer will maintain a complete record of all Department test results. Copies will be
furnished upon request. The records will contain, at a minimum, the originals of all Department
test results and raw data, random numbers used and resulting calculations for sampling
locations, and quality level analysis calculations.

Dispute Resolution. Dispute resolution testing will only be permitted when the Contractor
submits their split sample test results prior to receiving Department split sample test results and:
1) the difference between the Contractor and Department split test results exceed the precision
limits shown in Table 2 below; or 2) the Department’s test results are outside the acceptable
limits shown in Table 4. For density disputes, the Contractor shall use the Department’s running
average for G, when determining compliance with the Limits of Precision.

Table 2
Test Parameter Limits of Precision
Voids 1.0 %
VMA 1.0 %
Ratio - Dust / Asphalt Binder 0.2
Core Density 1.0 %

If dispute resolution is necessary, the Contractor shall submit a request in writing within four
working days of receipt of the results of the quality index analysis for the lot. The Engineer will
document receipt of the request. The Bureau of Materials and Physical Research (BMPR)
laboratory will be used for dispute resolution testing.

Density cores for dispute resolution testing shall be taken at the same time as the random
density core. The density core for dispute resolution testing shall be taken within 1 ft (300 mm)
longitudinally of the random density core and at the same transverse offset. Density dispute
resolution will replace original density test results.

If three or more consecutive mix sublots are contested, corresponding density results will be
recalculated with the new Gp,.

Test results from the dispute resolution testing will replace voids, VMA and Dust/AC results from
the original quality assurance testing. The lot pay factor for the lot under dispute resolution will
be recalculated. If the recalculated lot pay factor is less than or equal to the original lot pay
factor, laboratory costs listed below will be borne by the Contractor.
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Table 3
Test Cost
Mix Testing $1000.00 / sublot
Core Density $300.00 / core

Acceptance by the Engineer. All of the Department’s tests shall be within the acceptable limits
listed below:

Table 4

Acceptable Limits
Parameter Acceptable Range
Field VMA -1.0-+3.0%"
Voids 20-6.0%
Density:
IL-19.0, IL-25.0, IL-9.5 90.0 - 98.0 %
IL-4.75, SMA 92.0-98.0 %
Dust / AC Ratio 0.4 —1.6%

1/ Based on minimum required VMA from mix design
2/ Does not apply to SMA

In addition, the PWL for any quality characteristic shall be 50 percent or above for any lot. No
visible pavement distress shall be present such as, but not limited to, segregation, excessive
coarse aggregate fracturing or flushing.

Basis of Payment. Payment will be based on the calculation of the Composite Pay Factor for
each mix according to the “PFP Quality Level Analysis” document. Payment for full depth
pavement will be based on the calculation of the Full Depth Pay Factor according to the “PFP
Quality Level Analysis” document.

Additional Pay Adjustments. In addition to the Composite Pay Factor for each mix, monetary
deductions will be made for dust/AC ratios and unconfined edge densities as shown in Tables 5
and 6 as follows.
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Table 5
Dust / AC Pay Adjustment Table "
Range Deduct / sublot
06<X=<1.2 $0
0.5sX<06 or 1.2<X=s14 $1000
04<X<050r 14<X=<16 $3000
X<04 or X >1.6 Shall be removed and replaced
1/ Does not apply to SMA.
Table 6
Unconfined Edge Density Adjustment Table
Density Deduct / 0.5 mile (800 m)
2 90% $0
89.0% to 89.9% $1000
88.0% to 88.9% $3000
Outer 1.0 ft (300 mm) will require
<88.0% remedial action acceptable to
the Engineer

HOT MIX ASPHALT - PRIME COAT (BDE)
Effective: November 1, 2014

Revise Note 1 of Article 406.02 of the Standard Specifications to read:

“Note 1. The bituminous material used for prime coat shall be one of the types listed in
the following table.

When emulsified asphalts are used, any dilution with water shall be performed by the
emulsion producer. The emulsified asphalt shall be thoroughly agitated within 24 hours
of application and show no separation of water and emulsion.

Application Bituminous Material Types

Prime Coat on Brick, Concrete, or SS-1, SS-1h, SS-1hP, SS-1vh, RS-1,

HMA Bases RS-2, CSS-1, CSS-1h, CSS-1hp, CRS-1,
CRS-2, HFE-90, RC-70

Prime Coat on Aggregate Bases MC-30, PEP”

Add the following to Article 406.03 of the Standard Specifications.

“(I) VaCUUM SWEEPET ....ccoeiieiiiieiieeeeeeeeeeeee e, 1101.19
(1) SPray PAVEL ... 1102.06”
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Revise Article 406.05(b) of the Standard Specifications to read:

“(b) Prime Coat. The bituminous material shall be prepared according to Article 403.05 and
applied according to Article 403.10. The use of RC-70 shall be limited to air
temperatures less than 60 °F (15 °C).

(1) Brick, Concrete or HMA Bases. The base shall be cleaned of all dust, debris and
any substance that will prevent the prime coat from adhering to the base. Cleaning
shall be accomplished by sweeping to remove all large particles and air blasting to
remove dust. As an alternative to air blasting, a vacuum sweeper may be used to
accomplish the dust removal. The base shall be free of standing water at the time of
application. The prime coat shall be applied uniformly and at a rate that will provide
a residual asphalt rate on the prepared surface as specified in the following table.

Type of Surface to be Primed Residual Asphalt Rate
Ib/sq ft (kg/sq m)

Milled HMA, Aged Non-Milled HMA, Milled Concrete, 0.05 (0.244)

Non-Milled Concrete & Tined Concrete

Fog Coat between HMA Lifts, IL-4.75 & Brick 0.025 (0.122)

The bituminous material for the prime coat shall be placed one lane at a time. If a
spray paver is not used, the primed lane shall remain closed until the prime coat is
fully cured and does not pickup under traffic. When placing prime coat through an
intersection where it is not possible to keep the lane closed, the prime coat may be
covered immediately following its application with fine aggregate mechanically
spread at a uniform rate of 2 to 4 Ib/sq yd (1 to 2 kg/sq m).

(2) Aggregate Bases. The prime coat shall be applied uniformly and at a rate that will
provide a residual asphalt rate on the prepared surface of 0.25Ib/sqft + 0.01
(1.21 kg/sq m £0.05).

The prime coat shall be permitted to cure until the penetration has been approved by
the Engineer, but at no time shall the curing period be less than 24 hours for MC-30
or four hours for PEP. Pools of prime occurring in the depressions shall be broomed
or squeegeed over the surrounding surface the same day the prime coat is applied.

The base shall be primed 1/2 width at a time. The prime coat on the second
half/width shall not be applied until the prime coat on the first half/width has cured so
that it will not pickup under traffic.

The residual asphalt rate will be verified a minimum of once per type of surface to be
primed as specified herein for which at least 2000 tons (1800 metric tons) of HMA will be
placed. The test will be according to the “Determination of Residual Asphalt in Prime
and Tack Coat Materials” test procedure.

Prime coat shall be fully cured prior to placement of HMA to prevent pickup by haul

trucks or paving equipment. If pickup occurs, paving shall cease in order to provide
additional cure time, and all areas where the pickup occurred shall be repaired.
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If after five days, loss of prime coat is evident prior to covering with HMA, additional

prime coat shall be placed as determined by the Engineer at no additional cost to the
Department.”

Revise the last sentence of the first paragraph of Article 406.13(b) of the Standard
Specifications to read:

“Water added to emulsified asphalt, as allowed in Article 406.02, will not be included in
the quantities measured for payment.”

Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read:
“Aggregate for covering prime coat will not be measured for payment.”
Revise the first paragraph of Article 406.14 of the Standard Specifications to read:

“406.14 Basis of Payment. Prime Coat will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT), or
POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT).”

Revise Article 407.02 of the Standard Specifications to read:

“407.02 Materials. Materials shall be according to Article 406.02, except as follows.

Item Article/Section
(a) Packaged Rapid Hardening Mortar or CONCrete .........cccccoviiiiiiiiiieiiiieiiiiiieeeeeeen 1018”

Revise Article 407.06(b) of the Standard Specifications to read:

“(b) A bituminous prime coat shall be applied between each lift of HMA according to
Article 406.05(b).”

Delete the second paragraph of Article 407.12 of the Standard Specifications.
Revise the first paragraph of Article 408.04 of the Standard Specifications to read:

“408.04 Method of Measurement. Bituminous priming material will be measured for
payment according to Article 406.13.”

Revise the first paragraph of Article 408.05 of the Standard Specifications to read:
“408.05 Basis of Payment. This work will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT) or

POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT) and at the contract unit price per
ton (metric ton) for INCIDENTAL HOT-MIX ASPHALT SURFACING.”
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Revise Article 1032.02 of the Standard Specifications to read:

“1032.02 Measurement. Asphalt binders, emulsified asphalts, rapid curing liquid asphalt,
medium curing liquid asphalts, slow curing liquid asphalts, asphalt fillers, and road oils will be
measured by weight.

A weight ticket for each truck load shall be furnished to the inspector. The truck shall be
weighed at a location approved by the Engineer. The ticket shall show the weight of the empty
truck (the truck being weighed each time before it is loaded), the weight of the loaded truck, and
the net weight of the bituminous material.

When an emulsion or cutback is used for prime coat, the percentage of asphalt residue of
the actual certified product shall be shown on the producer’s bill of lading or attached certificate
of analysis. If the producer adds extra water to an emulsion at the request of the purchaser, the
amount of water shall also be shown on the bill of lading.

Payment will not be made for bituminous materials in excess of 105 percent of the amount
specified by the Engineer.”

Add the following to the table in Article 1032.04 of the Standard Specifications.

“SS-1vh 160-180 70-80

RS-1, CRS-1 75-130 25-55"

Add the following to Article 1032.06 of the Standard Specifications.

“(9) Non Tracking Emulsified Asphalt SS-1vh shall be according to the following.

Requirements for SS-1vh
Test SPEC AASHTO Test Method
Saybolt Viscosity @ 25C, SFS 20-200 T72
Storage Stability, 24hr., % 1 max. T 59
Residue by Evaporation, % 50 min. T59
Sieve Test, % 0.3 max. T 59
Tests on Residue from Evaporation
Penetration @25°C, 100g., 5 sec., dmm 20 max. T49
Softening Point, °C 65 min. T53
Solubility, % 97.5 min. T44
Orig. DSR @ 82°C, kPa 1.00 min. T 315"
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Revise the last table in Article 1032.06(f)(2)d. of the Standard Specifications to read:

“Grade Use

SS-1, SS-1h, RS-1, RS-2, CSS-1,| Prime or fog seal
CRS-1, CRS-2, CSS-1h, HFE-90,
SS-1hP, CSS-1hP, SS-1vh

PEP Bituminous surface treatment
prime

RS-2, HFE-90, HFE-150, HFE- 300,/ Bituminous surface treatment
CRSP, HFP, CRS-2, HFRS-2
CSS-1h Latex Modified Microsurfacing”

Add the following to Article 1101 of the Standard Specifications.

“1101.19 Vacuum Sweeper. The vacuum sweeper shall have a minimum sweeping path of
52 in. (1.3 m) and a minimum blower rating of 20,000 cu ft per minute (566 cu m per minute).”

Add the following to Article 1102 of the Standard Specifications:

“1102.06 Spray Paver. The spreading and finishing machine shall be capable of spraying a
rapid setting emulsion tack coat, paving a layer of HMA, and providing a smooth HMA mat in
one pass. The HMA shall be spread over the tack coat in less than five seconds after the
application of the tack coat during normal paving speeds. No wheel or other part of the paving
machine shall come into contact with the tack coat before the HMA is applied. In addition to
meeting the requirements of Article 1102.03, the spray paver shall also meet the requirements
of Article 1102.05 for the tank, heating system, pump, thermometer, tachometer or
synchronizer, and calibration. The spray bar shall be equipped with properly sized and spaced
nozzles to apply a uniform application of tack coat at the specified rate for the full width of the
mat being placed.”

PAVED SHOULDER REMOVAL (BDE)
Effective: April 1, 2014

Revise the first paragraph of Article 440.07(b) of the Standard Specifications to read:

“(b) Measured Quantities. Pavement removal, driveway pavement removal, and paved
shoulder removal will be measured for payment in place and the area computed in
square yards (square meters).”

Revise Article 440.07(c) of the Standard Specifications to read:

“(c) Adjustment of Quantities. The quantity of pavement removal and paved shoulder

removal will be adjusted if their respective thickness varies more than 15 percent from

that shown on the plans. The quantity will be either increased or decreased according to
the following table.
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% change of thickness % change of quantity
0 to less than 15 0
15 to less than 20 10
20 to less than 30 15
30 to less than 50 20

If the thickness of the existing pavement varies by 50 percent or more from that shown
on the plans, the character of the work will be considered significantly changed and an
adjustment to the contract will be made according to Article 104.02.

When an adjustment is made for variations in pavement or shoulder thickness a
resulting adjustment will also be made in the earthwork quantities when applicable.

No adjustment will be made for variations in the amount of reinforcement.”

PAVEMENT MARKING BLACKOUT TAPE (BDE)
Effective: November 1, 2014

Revise the fourth paragraph of Article 701.04 of the Standard Specifications to read:

“The traffic control shall remain in place only as long as needed and shall be removed when
directed by the Engineer. Signs that do not apply to current conditions shall be removed,
covered, or turned from the view of motorists. All existing pavement markings which conflict
with the revised traffic pattern shall be removed according to Section 783 or when specified,
temporarily covered with pavement marking blackout tape. The width of blackout tape shall be
at least 1 in. (25 mm) wider than the width of the pavement marking being covered. The
removing or covering of existing markings shall be scheduled immediately to facilitate the
revised traffic pattern. If darkness or inclement weather prohibits the removal or covering
operations, such operations shall be resumed the next morning or when weather permits.”

Revise Article 701.19(f) of the Standard Specifications to read:

“(f) Removal of existing pavement markings and raised reflective pavement markers will be
measured for payment according to Article 783.05. Temporary covering of existing
pavement markings with blackout tape will be measured for payment in feet (meters) in
place. Removal of blackout tape will be measured for payment in square feet (square
meters).”

Revise Article 701.20(j) of the Standard Specifications to read:

“(j) Removal of existing pavement markings and raised reflective pavement markers will be
paid for according to Article 783.06. Temporary covering of existing pavement markings
with blackout tape will be paid for at the contract unit price per foot for PAVEMENT
MARKING BLACKOUT TAPE, of the line width specified.” Removal of blackout tape will
be paid for as work zone pavement marking removal according to Article 703.07.”
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Revise the first two paragraphs of Article 1095.06 of the Standard Specifications to read:

“1095.06 Pavement Marking Tape. White or yellow marking tape shall consist of glass
spheres of high optical quality embedded into a binder on a suitable backing that is precoated
with a pressure sensitive adhesive. The spheres shall be of uniform gradation and distributed
evenly over the surface of the tape. Blackout marking tape shall be a Type Ill tape consisting of
a matte black, non-reflective, patterned surface that is precoated with a pressure sensitive
adhesive. The surface of the blackout pavement marking tape shall provide a minimum skid
resistance value of 45 BPN when tested according to ASTM E 303-74.

The material shall be white, yellow, or matte black as specified. White and yellow colors
shall conform closely to Federal color tolerances for pavement marking paint.”

Revise the second table of Article 1095.06 to read:

“Test Type | Type |l
White Yellow White Yellow Blackout
Initial Thickness, 65 (1.65) "
mils (o) 20 (0.51) | 20(0.51) | 20 (0.51) | 20 (0.51) | 40 (9'2) 2
Durability (cycles) 5,000 5,000 1,500 1,500 1,500

Notes:
1/ Measured at the thickest point of the patterned surface.
2/ Measured at the thinnest point of the patterned surface.”

PAYROLLS AND PAYROLL RECORDS (BDE)
Effective: January 1, 2014

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, the worker’'s address, the worker's
telephone number when available, the worker's social security number, the worker's
classification or classifications, the worker’'s gross and net wages paid in each pay period, the
worker’'s number of hours worked each day, the worker’s starting and ending times of work each
day. However, any Contractor or subcontractor who remits contributions to a fringe benefit fund
that is not jointly maintained and jointly governed by one or more employers and one or more
labor organization must additionally submit the worker’s hourly wage rate, the worker’s hourly
overtime wage rate, the worker’s hourly fringe benefit rates, the name and address of each
fringe benefit fund, the plan sponsor of each fringe benefit, if applicable, and the plan
administrator of each fringe benefit, if applicable.
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The Contractor and each subcontractor shall submit payroll records to the Engineer each
week from the start to the completion of their respective work, except that full social security
numbers and home addresses shall not be included on weekly transmittals. Instead, the
payrolls shall include an identification number for each employee (e.g., the last four digits of the
employee’s social security number). In addition, starting and ending times of work each day
may be omitted from the payroll records submitted to the Engineer. The submittals shall be on
the Department’s form SBE 48, or an approved facsimile. When there has been no activity
during a work week, a payroll record shall still be submitted with the appropriate box (“No Work”,
“Suspended”, or “Complete”) checked on the form.”

STATE CONTRACTS. Revise Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

‘IV.COMPLIANCE WITH THE PREVAILING WAGE ACT

1. Prevailing Wages. All wages paid by the Contractor and each subcontractor shall be in
compliance with The Prevailing Wage Act (820 ILCS 130), as amended, except where a
prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal
law, order, or ruling shall govern. The Contractor shall be responsible to notify each
subcontractor of the wage rates set forth in this contract and any revisions thereto. If the
Department of Labor revises the wage rates, the Contractor will not be allowed
additional compensation on account of said revisions.

2. Payroll Records. The Contractor and each subcontractor shall make and keep, for a
period of five years from the later of the date of final payment under the contract or
completion of the contract, records of the wages paid to his/her workers. The payroll
records shall include the worker's name, the worker’s address, the worker’s telephone
number when available, the worker’s social security number, the worker’s classification
or classifications, the worker's gross and net wages paid in each pay period, the
worker's number of hours worked each day, the worker’s starting and ending times of
work each day. However, any contractor or subcontractor who remits contributions to a
fringe benefit fund that is not jointly maintained and jointly governed by one or more
employers and one or more labor organization must additionally submit the worker’s
hourly wage rate, the worker’s hourly overtime wage rate, the worker’s hourly fringe
benefit rates, the name and address of each fringe benefit fund, the plan sponsor of
each fringe benefit, if applicable, and the plan administrator of each fringe benefit, if
applicable. Upon seven business days’ notice, these records shall be available at a
location within the State, during reasonable hours, for inspection by the Department or
the Department of Labor; and Federal, State, or local law enforcement agencies and
prosecutors.
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3. Submission of Payroll Records. The Contractor and each subcontractor shall submit
payroll records to the Engineer each week from the start to the completion of their
respective work, except that full social security numbers and home addresses shall not
be included on weekly transmittals. Instead the payrolls shall include an identification
number for each employee (e.g., the last four digits of the employee’s social security
number). In addition, starting and ending times of work each day may be omitted from
the payroll records submitted to the Engineer. The submittals shall be on the
Department’s form SBE 48, or an approved facsimile. When there has been no activity
during a work week, a payroll record shall still be submitted with the appropriate box

(“No Work”, “Suspended”, or “Complete”) checked on the form.

Each submittal shall be accompanied by a statement signed by the Contractor or
subcontractor, or an officer, employee, or officer thereof, which avers that: (i) he or she
has examined the records and such records are true and accurate; (ii) the hourly rate
paid to each worker is not less than the general prevailing rate of hourly wages required
by the Act; and (iii) the Contractor or subcontractor is aware that filing a payroll record
that he/she knows to be false is a Class A misdemeanor.

4. Employee Interviews. The Contractor and each subcontractor shall permit his/her
employees to be interviewed on the job, during working hours, by compliance
investigators of the Department or the Department of Labor.”

PORTLAND CEMENT CONCRETE EQUIPMENT (BDE)
Effective: November 1, 2013

Add the following to the first paragraph of Article 1103.03(a)(5) of the Standard Specifications to
read:

“As an alternative to a locking key, the start and finish time for mixing may be
automatically printed on the batch ticket. The start and finish time shall be reported
to the nearest second.”

PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written
estimate of the quantity of work performed in accordance with the contract, and the
value thereof at the contract unit prices. The amount of the estimate approved as due
for payment will be vouchered by the Department and presented to the State
Comptroller for payment. No amount less than $1000.00 will be approved for payment
other than the final payment.
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Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by
the Contractor or subcontractor on the date of the offset voucher. Further, the amount of
the offset voucher shall be a credit against the Department’s obligation to pay the
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or
subcontractor’s total loan indebtedness to the Department. The offset shall continue
until such time as the entire loan indebtedness is satisfied. The Department will notify
the Contractor and Fund Control Agent in a timely manner of such offset. The
Contractor or subcontractor shall not be entitled to additional payment in consideration of
the offset.

The failure to perform any requirement, obligation, or term of the contract by the
Contractor shall be reason for withholding any progress payments until the Department
determines that compliance has been achieved.”

QUALITY CONTROL/QUALITY ASSURANCE OF CONCRETE MIXTURES (BDE)
Effective: January 1, 2012 Revised: January 1, 2014

Revise Note 7/ of Schedule B of Recurring Special Provision Check Sheet #31 of the Standard
Specifications to read:

7/ The test of record for strength shall be the day indicated in Article 1020.04. For cement
aggregate mixture Il, a strength requirement is not specified and testing is not required.
Additional strength testing to determine early falsework and form removal, early
pavement or bridge opening to traffic, or to monitor strengths is at the discretion of the
Contractor. Strength shall be defined as the average of two 6 x 12 in. (150 x 300 mm)
cylinder breaks, three 4 x 8 in. (100 x 200 mm) cylinder breaks, or two beam breaks for
field tests. Per lllinois Modified AASHTO T 23, cylinders shall be 6 x 12 in. (150 x
300 mm) when the nominal maximum size of the coarse aggregate exceeds 1 in.
(25 mm).
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)
Effective: November 1, 2012
Revise: April 1, 2014

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(a)

Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.

Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Bureau of Materials and Physical Research Policy Memorandum “Reclaimed
Asphalt Shingle (RAS) Sources”, by weight of RAS. All RAS used shall come from a
Bureau of Materials and Physical Research approved processing facility where it shall
be ground and processed to 100 percent passing the 3/8in. (9.5 mm) sieve and
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation. RAS shall
be uniform in gradation and asphalt binder content and shall meet the testing
requirements specified herein. In addition, RAS shall meet the following Type 1 or
Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(@)

RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile
after the pile has been sealed. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “‘Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.
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Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm)
and 1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP shall pass the sieve size specified below for the mix into
which the FRAP will be incorporated.

Mixture FRAP will be used in: | Sieve Size that 100% of FRAP
Shall Pass
IL-25.0 2in. (50 mm)
IL-19.0 11/2in. (40 mm)
IL-12.5 1in. (25 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)

Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogenous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. All conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of
RAP from Class I, HMA (High or Low ESAL), or "All Other’ (as defined by
Article 1030.04(a)(3)) mixtures. The coarse aggregate in this RAP may be crushed
or round but shall be at least D quality. This RAP may have an inconsistent
gradation and/or asphalt binder content. Conglomerate DQ RAP stockpiles shall not
contain steel slag.

(5) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile

categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.
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RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be
permitted to improve workability. The sand shall be “B Quality” or better from an
approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(@)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000 tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to lllinois Department of Transportation Policy
Memorandum, “Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton),
five-sample/test stockpile has been established it shall be sealed. Additional incoming
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working
pile as designated in the Quality Control plan and only added to the sealed stockpile
when the test results of the working pile are complete and are found to meet the
tolerances specified herein for the original sealed RAS stockpile.
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Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in
accordance with the QC Plan, the Contractor shall obtain and make available all of the
test results from start of the initial stockpile.

1031.04 Evaluation of Tests. Evaluation of tests results shall be according to the
following.

(a)

Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled
and averaged for asphalt binder content and gradation and, when applicable Gmn.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous Conglomerate “D”
/Conglomerate Quality
1in. (25 mm) +5%
1/2 in. (12.5 mm) +8 % +15%
No. 4 (4.75 mm) +6 % +13 %
No. 8 (2.36 mm) +5%
No. 16 (1.18 mm) +15 %
No. 30 (600 ym) +5%
No. 200 (75 um) +2.0% +4.0 %
Asphalt Binder +04 %" +0.5%
Gmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the
RAP/FRAP representing the failing tests is removed from the stockpile. All test data and
acceptance ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose
of Characterizing Reclaimed Asphalt Pavement (RAP)”.

Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the
test results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when
compared to the averages, will be accepted if within the tolerances listed below.
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Parameter RAS
No. 8 (2.36 mm) +5%
No. 16 (1.18 mm) +5%
No. 30 (600 ym) +4 %
No. 200 (75 ym) +2.0%
Asphalt Binder Content +1.5%

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall
not be used in Department projects. All test data and acceptance ranges shall be sent
to the District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a)

RAP. The aggregate quality of the RAP for homogenous, conglomerate, and
conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse
aggregate in the RAP stockpile and are designated as follows.

(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Superpave/HMA (Low ESAL) IL-19.0L binder mixture is designated as
Class D quality coarse aggregate.

(3) RAP from Class I, Superpave/HMA (High ESAL) binder mixtures, bituminous base
course mixtures, and bituminous base course widening mixtures are designated as
containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.

FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50Ib (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant prequalified by the Department for the specified testing.
The consultant shall submit the test results along with the recovered aggregate to the
District Office. The cost for this testing shall be paid by the Contractor. The District will
forward the sample to the BMPR Aggregate Lab for MicroDeval Testing, according to
Illinois Modified AASHTO T 327. A maximum loss of 15.0 percent will be applied for all
HMA applications.
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1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be a Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. RAP/FRAP from
Conglomerate stockpiles shall be considered equivalent to limestone for frictional
considerations. Known frictional contributions from plus #4 (4.75 mm) homogeneous
RAP and FRAP stockpiles will be accounted for in meeting frictional requirements in
the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or
conglomerate DQ.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given N Design.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0% by weight of
the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the

percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.
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RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures " ? RAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified
Binder
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
105 10 10 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the RAP/RAS ABR
shall not exceed 50 percent of the mixture.

2/

When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a

virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28).

If warm

mix asphalt (WMA) technology is utilized, and production temperatures do not
exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e.
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of PG64-
22 to be reduced to a PG58-28).

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the FRAP/RAS table listed below for the given N design.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA 1|\//Ii2>/(tures FRAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified *#
Binder
30 50 40 10
50 40 35 10
70 40 30 10
90 40 30 10
105 40 30 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the FRAP/RAS ABR
shall not exceed 50 percent of the mixture.
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2/ When FRAP/RAS ABR exceeds 20 percent for all mixes the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28).
If warm mix asphalt (WMA) technology is utilized, and production temperatures do
not exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when FRAP/RAS ABR exceeds 25 percent (i.e. 26 percent
ABR would require a virgin asphalt binder grade of PG64-22 to be reduced to a
PG58-28).

3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent.
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent.

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP stockpiles are tested and found that no more than
20 percent of the results, as defined under “Testing” herein, are outside of the control
tolerances set for the original RAP/FRAP stockpile and HMA mix design, and meets all
of the requirements herein, the additional RAP/FRAP stockpiles may be used in the
original mix design at the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design. A RAS stone
bulk specific gravity (Gsb) of 2.500 shall be used for mix design purposes.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

(a) RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material. If material passing the sizing device
adversely affects the mix production or quality of the mix, the sizing device shall be set
at a size specified by the Engineer.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the

Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.
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RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within £ 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.

c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.

g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP are printed in wet condition.)

(2) Batch Plants.

a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.

c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).

d. Mineral filler weight to the nearest pound (kilogram).

e. RAP/FRAP/RAS weight to the nearest pound (kilogram).
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f. Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Shoulders. The use of RAP
in aggregate surface course (temporary access entrances only) and aggregate wedge
shoulders Type B shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used to construct aggregate surface course and aggregate shoulders shall
be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

REINFORCEMENT BARS (BDE)
Effective: November 1, 2013

Revise the first and second paragraphs of Article 508.05 of the Standard Specifications to read:

“508.05 Placing and Securing. All reinforcement bars shall be placed and tied securely at
the locations and in the configuration shown on the plans prior to the placement of concrete.
Manual welding of reinforcement may only be permitted or precast concrete products as
indicated in the current Bureau of Materials and Physical Research Policy Memorandum
“Quality Control / Quality Assurance Program for Precast Concrete Products”, and for precast
prestressed concrete products as indicated in the Department’s current “Manual for Fabrication
of Precast Prestressed Concrete Products”. Reinforcement bars shall not be placed by sticking
or floating into place or immediately after placement of the concrete.

Bars shall be tied at all intersections, except where the center to center dimension is less
than 1 ft (300 mm) in each direction, in which case alternate intersections shall be tied. Molded
plastic clips may be used in lieu of wire to secure bar intersections, but shall not be permitted in
horizontal bar mats subject to construction foot traffic or to secure longitudinal bar laps. Plastic
clips shall adequately secure the reinforcement bars, and shall permit the concrete to flow
through and fully encase the reinforcement. Plastic clips may be recycled plastic, and shall
meet the approval of the Engineer. The number of ties as specified shall be doubled for lap
splices at the stage construction line of concrete bridge decks when traffic is allowed on the first
completed stage during the pouring of the second stage.”
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Revise the fifth paragraph of Article 508.05 of the Standard Specifications to read:

“Supports for reinforcement in bridge decks shall be metal. For all other concrete
construction the supports shall be metal or plastic. Metal bar supports shall be made of cold-
drawn wire, or other approved material and shall be either epoxy coated, galvanized or plastic
tipped. When the reinforcement bars are epoxy coated, the metal supports shall be epoxy
coated. Plastic supports may be recycled plastic. Supports shall be provided in sufficient
number and spaced to provide the required clearances. Supports shall adequately support the
reinforcement bars, and shall permit the concrete to flow through and fully encase the
reinforcement. The legs of supports shall be spaced to allow an opening that is a minimum
1.33 times the nominal maximum aggregate size used in the concrete. Nominal maximum
aggregate size is defined as the largest sieve which retains any of the aggregate sample
particles. All supports shall meet the approval of the Engineer.”

Revise the first sentence of the eighth paragraph of Article 508.05 of the Standard
Specifications to read:

“Epoxy coated reinforcement bars shall be tied with plastic coated wire, epoxy coated wire,
or molded plastic clips where allowed.”

Add the following sentence to the end of the first paragraph of Article 508.06(c) of the Standard
Specifications:

“In addition, the total slip of the bars within the splice sleeve of the connector after loading
in tension to 30 ksi (207 MPa) and relaxing to 3 ksi (20.7 MPa) shall not exceed 0.01 in.
(254 microns).”

Revise Article 1042.03(d) of the Standard Specifications to read:

“(d) Reinforcement and Accessories: The concrete cover over all reinforcement shall be
within £1/4 in. (6 mm) of the specified cover.

Welded wire fabric shall be accurately bent and tied in place.

Miscellaneous accessories to be cast into the concrete or for forming holes and
recesses shall be carefully located and rigidly held in place by bolts, clamps, or other
effective means. If paper tubes are used for vertical dowel holes, or other vertical holes
which require grouting, they shall be removed before transportation to the construction
site.”
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2012 Revised: November 2, 2012

Revise Article 669.01 of the Standard Specifications to read:

“669.01 Description. This work shall consist of the transportation and proper disposal of
contaminated soil and water. This work shall also consist of the removal, transportation, and
proper disposal of underground storage tanks (UST), their content and associated underground
piping to the point where the piping is above the ground, including determining the content types
and estimated quantities.”

Revise Article 669.08 of the Standard Specifications to read:

“669.08 Contaminated Soil and/or Groundwater Monitoring. The Contractor shall hire a
qualified environmental firm to monitor the area containing the regulated substances. The
affected area shall be monitored with a photoionization detector (PID) utilizing a lamp of 10.6eV
or greater or a flame ionization detector (FID). Any field screen reading on the PID or FID in
excess of background levels indicates the potential presence of contaminated material requiring
handling as a non-special waste, special waste, or hazardous waste. No excavated soils can
be taken to a clean construction and demolition debris (CCDD) facility or an uncontaminated soil
fill operation with detectable PID or FID meter readings that are above background. The PID or
FID meter shall be calibrated on-site and background level readings taken and recorded daily.
All testing shall be done by a qualified engineer/technician. Such testing and monitoring shall
be included in the work. The Contractor shall identify the exact limits of removal of non-special
waste, special waste, or hazardous waste. All limits shall be approved by the Engineer prior to
excavation. The Contractor shall take all necessary precautions.

Based upon the land use history of the subject property and/or PID or FID readings
indicating contamination, a soil or groundwater sample shall be taken from the same location
and submitted to an approved laboratory. Soil or groundwater samples shall be analyzed for
the contaminants of concern, including pH, based on the property's land use history or the
parameters listed in the maximum allowable concentration (MAC) for chemical constituents in
uncontaminated soil established pursuant to Subpart F of 35 lllinois Administrative Code
1100.605. The analytical results shall serve to document the level of soil contamination. Soil
and groundwater samples may be required at the discretion of the Engineer to verify the level of
soil and groundwater contamination.

Samples shall be grab samples (not combined with other locations). The samples shall be
taken with decontaminated or disposable instruments. The samples shall be placed in sealed
containers and transported in an insulated container to the laboratory. The container shall
maintain a temperature of 39 °F (4 °C). All samples shall be clearly labeled. The labels shall
indicate the sample number, date sampled, location and elevation, and any other observations.
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The laboratory shall use analytical methods which are able to meet the lowest appropriate
practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test
Methods for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication No. SW-
846 and "Methods for the Determination of Organic Compounds in Drinking Water", EPA,
EMSL, EPA-600/4-88/039. For parameters where the specified cleanup objective is below the
acceptable detection limit (ADL), the ADL shall serve as the cleanup objective. For other
parameters the ADL shall be equal to or below the specified cleanup objective.”

Replace the first two paragraphs of Article 669.09 of the Standard Specifications with the
following:

“669.09 Contaminated Soil and/or Groundwater Management and Disposal. The
management and disposal of contaminated soil and/or groundwater shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate that detected levels exceed the most stringent maximum allowable
concentration (MAC) for chemical constituents in uncontaminated soil established
pursuant to Subpart F of 35 lllinois Administrative Code 1100.605, the soil shall be
managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but they are still considered within area background levels by the
Engineer, the excavated soil can be utilized within the construction limits as fill, when
suitable. Such soil excavated for storm sewers can be placed back into the
excavated trench as backfill, when suitable, unless trench backfill is specified. If the
soils cannot be utilized within the construction limits, they shall be managed and
disposed of off-site as a non-special waste, special waste, or hazardous waste as
applicable.

(2) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County,
the excavated soil can be utilized within the construction limits as fill, when suitable,
or managed and disposed of off-site as “uncontaminated soil” at a CCDD facility or
an uncontaminated soil fill operation within an MSA County provided the pH of the
soil is within the range of 6.25 - 9.0, inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the MAC
within the Chicago corporate limits, the excavated soil can be utilized within the
construction limits as fill, when suitable, or managed and disposed of off-site as
‘uncontaminated soil” at a CCDD facility or an uncontaminated soil fill operation
within an MSA County excluding Chicago or within the Chicago corporate limits
provided the pH of the soil is within the range of 6.25 - 9.0, inclusive.
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(4) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, the
excavated soil can be utilized within the construction limits as fill, when suitable, or
managed and disposed of off-site as “uncontaminated soil” at a CCDD facility or an
uncontaminated soil fill operation within an MSA County excluding Chicago provided
the pH of the soil is within the range of 6.25 - 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to
Articles 669.09(a)(1) through (a)(4) above, the soil shall be managed and disposed
of off-site as a non-special waste, special waste, or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical
results indicate that detected levels do not exceed the most stringent MAC but the pH of
the soil is less than 6.25 or greater than 9.0, the excavated soil can be utilized within the
construction limits or managed and disposed of off-site as “uncontaminated soil”
according to Article 202.03. However the excavated soil cannot be taken to a CCDD
facility or an uncontaminated soil fill operation.

(c) Groundwater. When groundwater analytical results indicate the detected levels are
above Appendix B, Table E of 35 lllinois Administrative Code 742, the most stringent
Tier 1 Groundwater Remediation Objectives for Groundwater Component of the
Groundwater Ingestion Route for Class 1 groundwater, the groundwater shall be
managed off-site as a special waste.

All groundwater encountered within lateral trenches may be managed within the trench
and allowed to infiltrate back into the ground. If the groundwater cannot be managed
within the trench it must be removed as a special or hazardous waste. The Contractor is
prohibited from managing groundwater within the trench by discharging it through any
existing or new storm sewer. The Contractor shall install backfill plugs within the area of
groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater
contamination. Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width
and depth. Backfill plugs shall not have any fine aggregate bedding or backfill, but shall
be entirely cohesive soil or any class of concrete. The Contractor shall provide test data
that the material has a permeability of less than 10 7 cm/sec according to ASTM D 5084,
Method A or per another test method approved by the Engineer.”

Revise Article 669.14 of the Standard Specifications to read:

“669.14 Final Environmental Construction Report. At the end of the project, the
Contractor will prepare and submit three copies of the Environmental Construction Report on
the activities conducted during the life of the project, one copy shall be submitted to the
Resident Engineer, one copy shall be submitted to the District's Environmental Studies Unit,
and one copy shall be submitted with an electronic copy in Adode.pdf format to the Geologic
and Waste Assessment Unit, Bureau of Design and Environment, IDOT, 2300 South Dirksen
Parkway, Springfield, Illinois 62764. The technical report shall include all pertinent information
regarding the project including, but not limited to:
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(a) Measures taken to identify, monitor, handle, and dispose of soil or groundwater
containing regulated substances, to prevent further migration of regulated substances,
and to protect workers,

(b) Cost of identifying, monitoring, handling, and disposing of soil or groundwater containing
regulated substances, the cost of preventing further migration of regulated substances,
and the cost for worker protection from the regulated substances. All cost should be in
the format of the contract pay items listed in the contract plans (identified by the
preliminary environmental site investigation (PESA) site number),

(c) Plan sheets showing the areas containing the regulated substances,

(d) Field sampling and testing results used to identify the nature and extent of the regulated
substances,

(e) Waste manifests (identified by the preliminary environmental site investigation (PESA)
site number) for special or hazardous waste disposal, and

(f) Landfill tickets (identified by the preliminary environmental site investigation (PESA) site
number) for non-special waste disposal.”

Revise the second paragraph of Article 669.16 of the Standard Specifications to read:

“The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for NON-
SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.”

REMOVAL AND DISPOSAL OF SURPLUS MATERIALS (BDE)
Effective: November 2, 2012
Revise the first four paragraphs of Article 202.03 of the Standard Specifications to read:
“202.03 Removal and Disposal of Surplus, Unstable, Unsuitable, and Organic
Materials. Suitable excavated materials shall not be wasted without permission of the

Engineer. The Contractor shall dispose of all surplus, unstable, unsuitable, and organic
materials, in such a manner that public or private property will not be damaged or endangered.
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Suitable earth, stones and boulders naturally occurring within the right-of-way may be
placed in fills or embankments in lifts and compacted according to Section 205. Broken
concrete without protruding metal bars, bricks, rock, stone, reclaimed asphalt pavement with no
expansive aggregate, or uncontaminated dirt and sand generated from construction or
demolition activities may be used in embankment or in fill. If used in fills or embankments,
these materials shall be placed and compacted to the satisfaction of the Engineer; shall be
buried under a minimum of 2 ft (600 mm) of earth cover (except when the materials include only
uncontaminated dirt); and shall not create an unsightly appearance or detract from the natural
topographic features of an area. Broken concrete without protruding metal bars, bricks, rock, or
stone may be used as riprap as approved by the Engineer. If the materials are used for fill in
locations within the right-of-way but outside project construction limits, the Contractor must
specify to the Engineer, in writing, how the landscape restoration of the fill areas will be
accomplished. Placement of fill in such areas shall not commence until the Contractor’s
landscape restoration plan is approved by the Engineer.

Aside from the materials listed above, all other construction and demolition debris or waste
shall be disposed of in a licensed landfill, recycled, reused, or otherwise disposed of as allowed
by State or Federal laws and regulations. When the Contractor chooses to dispose of
uncontaminated soil at a clean construction and demolition debris (CCDD) facility or at an
uncontaminated soil fill operation, it shall be the Contractor’s responsibility to have the pH of the
material tested to ensure the value is between 6.25 and 9.0, inclusive. A copy of the pH test
results shall be provided to the Engineer.

A permit shall be obtained from IEPA and made available to the Engineer prior to open
burning of organic materials (i.e., plant refuse resulting from pruning or removal of trees or
shrubs) or other construction or demolition debris. Organic materials originating within the right-
of-way limits may be chipped or shredded and placed as mulch around landscape plantings
within the right-of-way when approved by the Engineer. Chipped or shredded material to be
placed as mulch shall not exceed a depth of 6 in. (150 mm).”

SPEED DISPLAY TRAILER (BDE)
Effective: April 2, 2014

Add the following to Article 701.15(1) of the Standard Specifications:

“(I) Speed Display Trailer. A speed display trailer shall be utilized on freeways and
expressways as part of Highway Standard 701400. The trailer shall be placed on the
right hand side of the roadway adjacent to, or within 100 ft (30 m) beyond, the first work
zone speed limit sign.

Whenever the speed display trailer is not in use, it shall be considered non-operating
equipment and shall be stored according to Article 701.11.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) Speed Display Trailer will be paid for at the contract unit price per calendar month or
fraction thereof for each trailer as SPEED DISPLAY TRAILER.”
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Add the following to Article 1106.02 of the Standard Specifications:

“(0) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through
trailer. The height of the display and radar shall be such that it will function and be
visible when located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The digital speed
display shall show two digits (00 to 99) in mph. The color of the changeable message
legend shall be a yellow legend on a black background. The minimum height of the
numerals shall be 18 in. (450 mm), and the nominal legibility distance shall be at least
750 ft (250 m).

The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the posted limit is exceeded. The speed indicator shall

have a maximum speed cutoff. The display shall include automatic dimming for
nighttime operation.

The speed indicator measurement and display functions shall be equipped with the
power supply capable of providing 24 hours of uninterrupted service.”
SURFACE TESTING OF HOT-MIX ASPHALT OVERLAYS (BDE)
Effective: January 1, 2013
Revise Article 406.03(h) of the Standard Specifications to read:
“(h) Pavement Surface Test EQUIDMENT .......ooiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeee e 1101.10”

Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. The finished surface of the pavement shall be tested for
smoothness according to Article 407.09 of the Supplemental Specifications, except as follows:
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One wheel track shall be tested per lane. Testing shall be performed 3 ft (1 m) from and
parallel to the edge of the lane away from traffic.

SMOOTHNESS ASSESSMENT SCHEDULE (HMA Overlays)
High-Speed Mainline Pavement Low-Speed Mainline Pavement
Average Profile Index Average Profile Index As:szzg:g?t
in./mile (mm/km) in./mile (mm/km)

6.0 (95) or less 15.0 (240) or less +$150.00

>6.0 (95) to 10.0 (160) >15.0 (240) to 25.0 (400) +$80.00

>10.0 (160) to 30.0 (475) >25.0 (400) to 45.0 (710) +$0.00

>30.0 (475) to 40.0 (635) >45.0 (710) to 65.0 (1025) +$0.00
Greater than 40.0 (635) Greater than 65.0 (1025) -$300.00”

TRACKING THE USE OF PESTICIDES (BDE)
Effective: August 1, 2012

Add the following paragraph after the first paragraph of Article 107.23 of the Standard
Specifications:

“Within 48 hours of the application of pesticides, including but not limited to herbicides,
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the
Engineer, Operations form “OPER 2720”.”

TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor's equal employment opportunity affirmative action program, training
shall be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 4. In the event the Contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also insure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.
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The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit
to the lllinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used. Furthermore, the Contractor shall
specify the starting time for training in each of the classifications. The Contractor will be
credited for each trainee employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary
objective of this Training Special Provision. Accordingly, the Contractor shall make every effort
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment
through public and private sources likely to yield minority and women trainees) to the extent
such persons are available within a reasonable area of recruitment. The Contractor will be
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a
determination as to whether the Contractor is in compliance with this Training Special Provision.
This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman. The Contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method
used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of
Apprenticeship and Training shall also be considered acceptable provided it is being
administered in a manner consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the
intention of these provisions that training is to be provided in the construction crafts rather then
clerk-typists or secretarial-type positions. Training is permissible in lower level management
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer classification may be permitted
provided that significant and meaningful training is provided and approved by the lllinois
Department of Transportation and the Federal Highway Administration. Some offsite training is
permissible as long as the training is an integral part of an approved training program and does
not comprise a significant part of the overall training.
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of
training given an employee on this contract in accordance with an approved training program.
As approved by the Engineer, reimbursement will be made for training of persons in excess of
the number specified herein. This reimbursement will be made even though the Contractor
receives additional training program funds from other sources, provided such other source does
not specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training
Special Provision. It is normally expected that a trainee will begin his training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project as long
as training opportunities exist in his work classification or until he has completed his training
program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be
determined on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the
training period, and 90 percent for the last quarter of the training period, unless apprentices or
trainees in an approved existing program are enrolled as trainees on this project. In that case,
the appropriate rates approved by the Departments of Labor or Transportation in connection
with the existing program shall apply to all trainees being trained for the same classification who
are covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
(TPG)
Effective: August 1, 2012 Revised: February 1, 2014

In addition to the Contractor's equal employment opportunity affirmative action efforts
undertaken as elsewhere required by this Contract, the Contractor is encouraged to participate
in the incentive program to provide additional on-the-job training to certified graduates of IDOT
funded pre-apprenticeship training programs outlined by this Special Provision.

It is the policy of IDOT to fund IDOT pre-apprenticeship training programs throughout lllinois to
provide training and skill-improvement opportunities to assure the increased participation of
minority groups, disadvantaged persons and women in all phases of the highway construction
industry. The intent of this IDOT Training Program Graduate (TPG) Special Provision is to
place certified graduates of these IDOT funded pre-apprentice training programs on IDOT
project sites when feasible, and provide the graduates with meaningful on-the-job training
intended to lead to journey-level employment. IDOT and its sub-recipients, in carrying out the
responsibilities of a state contract, shall determine which construction contracts shall include
“Training Program Graduate Special Provisions.” To benefit from the incentives to encourage
the participation in the additional on-the-job training under this Training Program Graduate
Special Provision, the Contractor shall make every reasonable effort to employ certified
graduates of IDOT funded Pre-apprenticeship Training Programs to the extent such persons are
available within a reasonable recruitment area.

Participation pursuant to IDOT’s requirements by the Contractor or subcontractor in this Training
Program Graduate (TPG) Special Provision entitles the Contractor or subcontractor to be
reimbursed at $15.00 per hour for training given a certified TPG on this contract. As approved
by the Department, reimbursement will be made for training persons as specified herein. This
reimbursement will be made even though the Contractor or subcontractor may receive
additional training program funds from other sources for other trainees, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving other
reimbursement. For purposes of this Special Provision the Contractor is not relieved of
requirements under applicable federal law, the lllinois Prevailing Wage Act, and is not eligible
for other training fund reimbursements in addition to the Training Program Graduate (TPG)
Special Provision reimbursement.

No payment shall be made to the Contractor if the Contractor or subcontractor fails to provide
the required training. It is normally expected that a TPG will begin training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project through
completion of the contract, so long as training opportunities exist in his work classification or
until he has completed his training program. Should the TPG’s employment end in advance of
the completion of the contract, the Contractor shall promptly notify the designated IDOT staff
member under this Special Provision that the TPG’s involvement in the contract has ended and
supply a written report of the reason for the end of the involvement, the hours completed by the
TPG under the Contract and the number of hours for which the incentive payment provided
under this Special Provision will be or has been claimed for the TPG.
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The Contractor will provide for the maintenance of records and furnish periodic reports
documenting its performance under this Special Provision.

METHOD OF MEASUREMENT: The unit of measurement is in hours.

BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
certified TRAINEES TRAINING PROGRAM GRADUATE. The estimated total number of hours,
unit price and total price have been included in the schedule of prices.

The Contractor shall provide training opportunities aimed at developing full journeyworker in the
type of trade or job classification involved. The initial number of TPGs for which the incentive is
available under this contract is 4. During the course of performance of the Contract the
Contractor may seek approval from the Department for additional incentive eligible TPGs. In
the event the Contractor subcontracts a portion of the contract work, it shall determine how
many, if any, of the TPGs are to be trained by the subcontractor, provided however, that the
Contractor shall retain the primary responsibility for meeting the training requirements imposed
by this Special Provision. The Contractor shall also insure that this Training Program Graduate
Special Provision is made applicable to such subcontract if the TPGs are to be trained by a
subcontractor and that the incentive payment is passed on to each subcontractor.

For the Contractor to meet the obligations for participation in this TPG incentive program under
this Special Provision, the Department has contracted with several entities to provide screening,
tutoring and pre-training to individuals interested in working in the applicable construction
classification and has certified those students who have successfully completed the program
and are eligible to be TPGs. A designated IDOT staff member, the Director of the Office of
Business and Workforce Diversity (OBWD), will be responsible for providing assistance and
referrals to the Contractor for the applicable TPGs. For this contract, the Director of OBWD is
designated as the responsible IDOT staff member to provide the assistance and referral
services related to the placement for this Special Provision. For purposes of this Contract,
contacting the Director of OBWD and interviewing each candidate he/she recommends
constitutes reasonable recruitment.

Prior to commencing construction, the Contractor shall submit to the Department for approval
the TPGs to be trained in each selected classification. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. No employee shall be employed as a
TPG in any classification in which he/she has successfully completed a training course leading
to journeyman status or in which he/she has been employed as a journeyman. Notwithstanding
the on-the-job training purpose of this TPG Special Provision, some offsite training is
permissible as long as the offsite training is an integral part of the work of the contract and does
not comprise a significant part of the overall training.

Training and upgrading of TPGs of IDOT pre-apprentice training programs is intended to move
said TPGs toward journeyman status and is the primary objective of this Training Program
Graduate Special Provision. Accordingly, the Contractor shall make every effort to enroll TPGs
by recruitment through the IDOT funded TPG programs to the extent such persons are available
within a reasonable area of recruitment. The Contractor will be responsible for demonstrating
the steps that it has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance and entitled to the Training Program Graduate Special Provision
$15.00 an hour incentive.
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The Contractor or subcontractor shall provide each TPG with a certificate showing the type and
length of training satisfactorily completed.

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: November 1, 2014

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.

Equipment.

Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(13) Equipment for Warm Mix Technologies.
a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of

+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.
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b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Requirements.

Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.

WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012

The Contractor shall provide a weekly report of Disadvantaged Business Enterprise (DBE)
trucks hired by the Contractor or subcontractors (i.e. not owned by the Contractor or
subcontractors) that are used on the jobsite; or used for the delivery and/or removal of
equipment/material to and from the jobsite. The jobsite shall also include offsite locations, such
as plant sites or storage sites, when those locations are used solely for this contract.

The report shall be submitted on the form provided by the Department within ten business days
following the reporting period. The reporting period shall be Monday through Sunday for each
week reportable trucking activities occur. The report shall be submitted to the Engineer and a
copy shall be provided to the district EEO Officer.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID)
Effective: November 2, 2006 Revised: August 1, 2013

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The adjustments shall apply to
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments
(cover and seal coats), and preventative maintenance type surface treatments. The
adjustments shall not apply to bituminous prime coats, tack coats, crack filling/sealing, or joint
filling/sealing.

The bidder shall indicate on the attached form whether or not this special provision will be part
of the contract and submit the completed form with his/her bid. Failure to submit the form, or
failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPI,) x (%ACy / 100) x Q

Where: CA = Cost Adjustment, $.

BPlp = Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

BPIl. = Bituminous Price Index, as published by the Department for the month prior
to the letting, $/ton ($/metric ton).

%ACy = Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACy and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

For HMA mixtures measured in square yards: Q, tons = A x D x (Gnp X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy,.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000

For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000
Where: A = Area of the HMA mixture, sq yd (sq m).
D = Depth of the HMA mixture, in. (mm).
Gnp = Average bulk specific gravity of the mixture, from the approved mix design.
\% = Volume of the bituminous material, gal (L).
SG = Specific Gravity of bituminous material as shown on the bill of lading.
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Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIr in excess of five percent,
as calculated by:

Percent Difference = {(BPIl_ — BPIp) + BPI.} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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Return With Bid
ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION BITUMINOUS MATERIALS COST ADJUSTMENTS
The bidder shall submit this completed form with his/her bid. Failure to submit the form, or

failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments. After award, this form, when submitted, shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract?

Yes [] No [

Signature: Date:
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FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 1, 2009 Revised: July 1, 2009

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name and sign and date the form shall
make this contract exempt of fuel cost adjustments for all categories of work. Failure to indicate
“Yes” for any category of work will make that category of work exempt from fuel cost
adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category.
The adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and work added by adjusted unit price will be subject to
fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Added work paid for by time and materials will not be subject to fuel cost
adjustment. Category descriptions and thresholds for application and the fuel usage factors
which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204,
and 206 including any modified standard or nonstandard items where the character
of the work to be performed is considered earthwork. The cumulative total of all
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for
trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items
constructed under Sections 311, 312 and 351 including any modified standard or
nonstandard items where the character of the work to be performed is considered
construction of a subbase or aggregate, stabilized or modified base course. The
cumulative total of all applicable item plan quantities shall exceed 5000 tons
(4500 metric tons). Included in the fuel usage factor is a 0.60 gal/ton
(2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract
pay items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.
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(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal/ cuyd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cum

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sq m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqmtocum 0.001 cu m/sq m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPI» - FPI,) x FUF x Q
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Where: CA = Cost Adjustment, $
FPIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)
FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting, $/gal ($/liter)
FUF = Fuel Usage Factor in the pay item(s) being adjusted
Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Progress Payments. Fuel cost adjustments will be calculated for each calendar month in which
applicable work is performed; and will be paid or deducted when all other contract requirements
for the items of work are satisfied. The adjustments shall not apply during contract time subject
to liquidated damages for completion of the entire contract.

Final Quantities. Upon completion of the work and determination of final pay quantities, an
adjustment will be prepared to reconcile any differences between estimated quantities
previously paid and the final quantities. The value for the balancing adjustment will be based on
a weighted average of FPlp and Q only for those months requiring the cost adjustment. The
cost adjustment will be applicable to the final measured quantities of all applicable pay items.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPI. and FPIr in excess of five percent, as calculated
by:

Percent Difference = {(FPI_ — FPIp) + FPI_} x 100
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION FUEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of fuel cost adjustments in all categories. Failure to indicate “Yes” for any
category of work at the time of bid will make that category of work exempt from fuel cost
adjustment. After award, this form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following categories of work?

Category A Earthwork. Yes []
Category B Subbases and Aggregate Base Courses Yes [ ]
Category C HMA Bases, Pavements and Shoulders Yes [ ]
Category D PCC Bases, Pavements and Shoulders Yes []
Category E Structures Yes []
Signature: Date:
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 2, 2004 Revised: April 1, 2009

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name, and sign and date the form shall
make this contract exempt of steel cost adjustments for all items of steel. Failure to indicate
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in has a
contract value of $10,000 or greater.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD
Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)
D = MPIly — MPI,
Where: MPIly, =  The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).
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MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI. and MPIy, in excess of five percent, as calculated
by:

Percent Difference = {(MPI_ — MPly) + MPI_} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made
for fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for
completion of the entire contract.
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Attachment

ltem Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars 6 Ib (3 kg) each

Mesh Reinforcement 63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms

Traffic Signal Post

Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m)

Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)

Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)

Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 Ib/ft (97 kg/m)

P NasNaNa NNt

Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m) 80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame 250 Ib (115 kg)
Lids and Grates 150 Ib (70 kg)
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION STEEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of steel cost adjustments for all items of steel. Failure to indicate “Yes” for any
item of work will make that item of steel exempt from steel cost adjustment. After award, this
form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following items of work?

Metal Piling Yes []
Structural Steel Yes []
Reinforcing Steel Yes []
Dowel Bars, Tie Bars and Mesh Reinforcement Yes []
Guardrail Yes []
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes []
Metal Railings (excluding wire fence) Yes []
Frames and Grates Yes [ ]
Signature: Date:
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PROJECT LABOR AGREEMENT - QUARTERLY EMPLOYMENT REPORT

Public Act 97-0199 requires the Department to submit quarterly reports regarding the number of
minorities and females employed under Project Labor Agreements. To assist in this reporting
effort, the Contractor shall provide a quarterly workforce participation report for all minority and
female employees working under the project labor agreement of this contract. The data shall be
reported on Construction Form BC 820, Project Labor Agreement (PLA) Workforce Participation
Quarterly Reporting Form available on the Department’s website
http://www.dot.il.gov/const/conforms.html.

The report shall be submitted no later than the 15" of the month following the end of each
quarter (i.e. April 15 for the January — March reporting period). The form shall be emailed to
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.

Any costs associated with complying with this provision shall be considered as included in the
contract unit prices bid for the various items of work involved and no additional compensation
will be allowed.
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lllinois Department of Transportation
PROJECT LABOR AGREEMENT
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this day of ,

2014, by and between the lllinois Department of Transportation (“IDOT” or “Department”) in its
proprietary capacity, and each relevant lllinois AFL-CIO Building Trades signatory hereto as
determined by the lllinois AFL-CIO Statewide Project Labor Agreement Committee on behalf of
each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No.
72B54 (hereinafter, the “Project”).

1.1

1.2

1.3

ARTICLE 1 - INTENT AND PURPOSES

This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”,
30 ILCS 571). It is mutually understood and agreed that the terms and conditions of this
PLA are intended to promote the public interest in obtaining timely and economical
completion of the Project by encouraging productive and efficient construction
operations; by establishing a spirit of harmony and cooperation among the parties; and
by providing for peaceful and prompt settlement of any and all labor grievances or
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other
disruptions to the prosecution of the work. The parties acknowledge the obligations of
the Contractors and Subcontractors to comply with the provisions of the Act. The parties
will work with the Contractors and Subcontractors within the parameters of other
statutory and regulatory requirements to implement the Act’s goals and objectives.

As a condition of the award of the contract for performance of work on the Project,
IDOT's Prime Contractor and each of its Subcontractors shall execute a “Contractor
Letter of Assent”, in the form attached hereto as Exhibit A, prior to commencing
Construction Work on the Project. The Contractor shall submit a Subcontractor’s
Contractor Letter of Assent to the Department prior to the Subcontractor’s performance
of Construction Work on the Project. Upon request copies of the applicable collective
bargaining agreements will be provided by the appropriate signatory labor organization
consistent with this Agreement and at the pre-job conference referenced in Article lll,
Section 3.1.

Each Union affiliate and separate local representing workers engaged in Construction
Work on the Project in accordance with this PLA are bound to this agreement by the
lllinois AFL-CIO Statewide Project Labor Agreement Committee which is the central
committee established with full authority to negotiate and sign PLAs with the State on
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be
deemed a party to this PLA. No party signatory to this PLA shall, contract or
subcontract, nor permit any other person, firm, company, or entity to contract or
subcontract for the performance of Construction Work for the Project to any person, firm,
company, or entity that does not agree in writing to become bound for the term of this
Project by the terms of this PLA prior to commencing such work and to the applicable
area-wide collective bargaining agreement(s) with the Union(s) signatory hereto.
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It is understood that the Prime Contractor(s) and each Subcontractor will be considered
and accepted by the Unions as separate employers for the purposes of collective
bargaining, and it is further agreed that the employees working under this PLA shall
constitute a bargaining unit separate and distinct from all others. The parties hereto also
agree that this PLA shall be applicable solely with respect to this Project, and shall have
no bearing on the interpretation of any other collective bargaining agreement or as to the
recognition of any bargaining unit other than for the specific purposes of this Project.

In the event of a variance or conflict, whether explicit or implicit, between the terms and
conditions of this PLA and the provisions of any other applicable national, area, or local
collective bargaining agreement, the terms and conditions of this PLA shall supersede
and control. For any work performed under the NTL Articles of Agreement, the National
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National
Agreement of the International Union of Elevator Constructors, and for any instrument
calibration work and loop checking performed under the UA/IBEW Joint National
Agreement for Instrument and Control Systems Technicians, the preceding sentence
shall apply only with respect to Articles |, 11, V, VI, and VII.

Subiject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect
the provisions of any other collective bargaining agreements that may now or hereafter
pertain, whether between the Prime Contractor and one or more of the Unions or
between a Subcontractor and one or more of the Unions. Accordingly, except and to the
extent of any contrary provision set forth in this PLA, the Prime Contractor and each of
its Subcontractors agrees to be bound and abide by the terms of the following in order of
precedence: (a) the applicable collective bargaining agreement between the Prime
Contractor and one or more of the Unions made signatory hereto; (b) the applicable
collective bargaining agreement between a Subcontractor and one or more of the
Unions made signatory hereto; or (c) the current applicable area collective bargaining
agreement for the relevant Union that is the agreement certified by the lllinois
Department of Labor for purposes of establishing the Prevailing Wage applicable to the
Project. The Union will provide copies of the applicable collective bargaining
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor.
Assignments by the Contractors or Subcontractors amongst the trades shall be
consistent with area practices; in the event of unresolved disagreements as to the
propriety of such assignments, the provisions of Article VI shall apply.

Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each
applicable collective bargaining agreement as determined in accordance with paragraph
1.6 are incorporated herein by reference, and the terms of this PLA shall be deemed
incorporated into such other applicable collective bargaining agreements only for
purposes of their application to the Project.
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To the extent necessary to comply with the requirements of any fringe benefit fund to
which the Prime Contractor or Subcontractor is required to contribute under the terms of
an applicable collective bargaining agreement pursuant to the preceding paragraph, the
Prime Contractor or Subcontractor shall execute all “Participation Agreements” as may
be reasonably required by the Union to accomplish such purpose; provided, however,
that such Participation Agreements shall, when applicable to the Prime Contractor or
Subcontractor solely as a result of this PLA, be amended as reasonably necessary to
reflect such fact. Upon written notice in the form of a lien of a Contractor's or
Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will withhold
from the Contractor's periodic pay request an amount sufficient to extinguish any
delinquency obligation of the Contractor or Subcontractor arising out of the Project.

In the event that the applicable collective bargaining agreement between a Prime
Contractor and the Union or between the Subcontractor and the Union expires prior to
the completion of this Project, the expired applicable contract’s terms will be maintained
until a new applicable collective bargaining agreement is ratified. The wages and fringe
benefits included in any new applicable collective bargaining agreement will apply on
and after the effective date of the newly negotiated collective bargaining agreement,
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by
the relevant bargaining parties.

ARTICLE Il — APPLICABILITY, RECOGNITION, AND COMMITMENTS

The term Construction Work as used herein shall include all “construction, demolition,
rehabilitation, renovation, or repair’ work performed by a “laborer or mechanic” at the
“site of the work” for the purpose of “building” the specific structures and improvements
that constitute the Project. Terms appearing within quotation marks in the preceding
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and lllinois
labor laws.

By executing the Letters of Assent, Prime Contractor and each of its Subcontractors
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining
representatives for their craft employees employed on the jobsite for this Project.
Unions who are signatory to this PLA will have recognition on the Project for their craft.

The Prime Contractor and each of its Subcontractors retains and shall be permitted to
exercise full and exclusive authority and responsibility for the management of its
operations, except as expressly limited by the terms of this PLA or by the terms and
conditions of the applicable collective bargaining agreement.

Except to the extent contrary to an express provision of the relevant collective bargaining
agreement, equipment or materials used in the Project may be pre-assembled or pre-
fabricated, and there shall be no refusal by the Union to handle, transport, install, or
connect such equipment or materials. Equipment or materials delivered to the job-site
will be unloaded and handled promptly without regard to potential jurisdictional disputes;
any such disputes shall be handled in accordance with the provisions of this PLA.
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The parties are mutually committed to promoting a safe working environment for all
personnel at the job-site. It shall be the responsibility of each employer to which this
PLA applies to provide and maintain safe working conditions for its employees, and to
comply with all applicable federal, state, and local health and safety laws and
regulations.

The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at
the job-site is strictly prohibited. The parties shall take every practical measure
consistent with the terms of applicable collective bargaining agreements to ensure that
the job-site is free of alcohol and drugs.

All parties to this PLA agree that they will not discriminate against any employee based
on race, creed, religion, color, national origin, union activity, age, gender or sexual
orientation and shall comply with all applicable federal, state, and local laws.

In accordance with the Act and to promote diversity in employment, IDOT will establish,
in cooperation with the other parties, the apprenticeship hours which are to be performed
by minorities and females on the Project. IDOT shall consider the total hours to be
performed by these underrepresented groups, as a percentage of the workforce, and
create aspirational goals for each Project, based on the level of underutilization for the
service area of the Project (together “Project Employment Objectives”). IDOT shall
provide a quarterly report regarding the racial and gender composition of the workforce
on the Project.

Persons currently lacking qualifications to enter apprenticeship programs will have the
opportunity to obtain skills through basic training programs as have been established by
the Department. The parties will endeavor to support such training programs to allow
participants to obtain the requisite qualifications for the Project Employment Objectives.

The parties agree that all Contractors and Subcontractors working on the Project shall
be encouraged to utilize the maximum number of apprentices as permitted under the
terms of the applicable collective bargaining agreements to realize the Project
Employment Objectives.

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy
Project Employment Objectives. A Contractor or Subcontractor may request from a
Union specific categories of workers necessary to satisfy Project Employment
Objectives. The application of this section shall be consistent with all local Union
collective bargaining agreements, and the hiring hall rules and regulations established
for the hiring of personnel, as well as the apprenticeship standards set forth by each
individual Union.

The parties hereto agree that engineering/architectural/surveying consultants’ materials
testing employees are subject to the terms of this PLA for Construction Work performed
for a Contractor or Subcontractor on this Project. These workers shall be fully expected
to objectively and responsibly perform their duties and obligations owed to the
Department without regard to the potential union affiliation of such employees or of other
employees on the Project.
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This Agreement shall not apply to IDOT employees or employees of any other
governmental entity.

ARTICLE Il - ADMINISTRATION OF AGREEMENT

In order to assure that all parties have a clear understanding of the PLA, and to promote
harmony, at the request of the Unions a post-award pre-job conference will be held
among the Prime Contractor, all Subcontractors and Union representatives prior to the
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact
information for their respective representatives (including name, address, phone
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right of
the Department to discuss or explain the purpose and intent of this PLA with prospective
bidders or other interested parties prior to or following its award of the job.

Representatives of the Prime Contractor and the Unions shall meet as often as
reasonably necessary following award until completion of the Project to assure the
effective implementation of this PLA.

Any notice contemplated under Article VI and VIl of this Agreement to a signatory labor
organization shall be made in writing to the Local Union with copies to the local union’s
International Representative.

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS

The standard work day and work week for Construction Work on the Project shall be
consistent with the respective collective bargaining agreements. In the event Project site
or other job conditions dictate a change in the established starting time and/or a
staggered lunch period for portions of the Project or for specific crafts, the Prime
Contractor, relevant Subcontractors and business managers of the specific crafts
involved shall confer and mutually agree to such changes as appropriate. If proposed
work schedule changes cannot be mutually agreed upon between the parties, the hours
fixed at the time of the pre-job meeting shall prevail.

Shift work may be established and directed by the Prime Contractor or relevant
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract
with the Department. If used, shift hours, rates and conditions shall be as provided in
the applicable collective bargaining agreement.

The parties agree that chronic and/or unexcused absenteeism is undesirable and must
be controlled in accordance with procedures established by the applicable collective
bargaining agreement. Any employee disciplined for absenteeism in accordance with
such procedures shall be suspended from all work on the Project for not less than the
maximum period permitted under the applicable collective bargaining agreement.

Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, employment begins and ends at the Project site; employees shall be at their
place of work at the starting time; and employees shall remain at their place of work until
quitting time.
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Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, there shall be no limit on production by workmen, no restrictions on the full
use of tools or equipment, and no restrictions on efficient use of manpower or
techniques of construction other than as may be required by safety regulations.

The parties recognize that specialized or unusual equipment may be installed on the
Project. In such cases, the Union recognizes the right of the Prime Contractor or
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising the
setting up of the equipment, making modifications and final alignment, and performing
similar activities that may be reasonably necessary prior to and during the start-up
procedure in order to protect factory warranties. The Prime Contractor or Subcontractor
shall notify the Union representatives in advance of any work at the job-site by such
vendor personnel in order to promote a harmonious relationship between the equipment
vendor’s personnel and other Project employees.

For the purpose of promoting full and effective implementation of this PLA, authorized
Union representatives shall have access to the Project job-site during scheduled work
hours. Such access shall be conditioned upon adherence to all reasonable visitor and
security rules of general applicability that may be established for the Project site at the
pre-job conference or from time to time thereafter.

ARTICLE V — GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A
PARTICULAR COLLECTIVE BARGAINING AGREEMENT

In the event a dispute arises under a particular collective bargaining agreement
specifically not including jurisdictional disputes referenced in Article VI below, said
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable
collective bargaining agreement. The resulting determination from this process shall be
final and binding on all parties bound to its process.

Employers covered under this Agreement shall have the right to discharge or discipline
any employee who violates the provisions of this Agreement. Such discharge or
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration
procedure of the applicable collective bargaining agreement only as to the fact of such
violation of this agreement. If such fact is established, the penalty imposed shall not be
disturbed. Work at the Project site shall continue without disruption or hindrance of any
kind as a result of a Grievance/Arbitration procedure under this Article.

In the event there is a deadlock in the foregoing procedure, the parties agree that the

matter shall be submitted to arbitration for the selection and decision of an Arbitrator
governed under paragraph 6.8.
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ARTICLE VI -DISPUTES: GENERAL PRINCIPLES

This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the
peaceful adjustment of jurisdictional disputes in the building and construction industry
and to prevent waste and unnecessary avoidable delays and expense, and for the
further purpose of at all times securing for the employer sufficient skilled workers.

A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By
mutual agreement between IDOT and the Unions, the parties can open this section of
the agreement as needed to make changes to the list of permanent arbitrators.

The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the procedures
below to resolve jurisdictional disputes between and among Contractors,
Subcontractors, and Unions engaged in the building and construction industry. Further,
the Process will be followed for any grievance or dispute arising out of the interpretation
or application of this PLA by the parties except for the prohibition on attorneys contained
in 6.11. All decisions made through the Process are final and binding upon all parties.

DISPUTE PROCESS

Administrative functions under the Process shall be performed through the offices of the
President and/or Secretary-Treasurer of the lllinois State Federation of Labor, or their
designated representative, called the Administrator. In no event shall any officer,
employee, agent, attorney, or other representative of the lllinois Federation of Labor,
AFL-CIO be subject to any subpoena to appear or testify at any jurisdictional dispute
hearing.

There shall be no abandonment of work during any case participating in this Process or
in violation of the arbitration decision. All parties to this Process release the lllinois State
Federation of Labor (“Federation”) from any liability arising from its action or inaction and
covenant not to sue the Federation, nor its officers, employees, agents or attorneys.

In the event of a dispute relating to trade or work jurisdiction, all parties, including the
employers, Contractors or Subcontractors, agree that a final and binding resolution of
the dispute shall be resolved as follows:

(a) Representatives of the affected trades and the Contractor or Subcontractor shall
meet on the job site within two (2) business days after receiving written notice in an
effort to resolve the dispute. (In the event there is a dispute between local unions
affiliated with the same International Union, the decision of the General President, or
his/her designee, as the internal jurisdictional authority of that International Union,
shall constitute a final and binding decision and determination as to the jurisdiction of
work.)
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(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter shall
be referred to the local area Building & Construction Trades Council, which shall
meet with the affected trades within two (2) business days subsequent to receiving
written notice. In the event the parties do not wish to avail themselves of the local
Building & Construction Trades Council, the parties may elect to invoke the services
of their respective International Representatives with no extension of the time
limitations. An agreement reached at this Step shall be final and binding upon all
parties.

(c) If no settlement agreement is reached during the proceedings contemplated by
Paragraphs “a” or “b” above, the matter shall be immediately referred to the lllinois
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said
referral submission shall be in writing and served upon the lllinois State Federation of
Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The
Administrator shall, within three (3) days, provide for the selection of an available
Arbitrator to hear said dispute within this time period. Upon good cause shown and
determined by the Administrator, an additional three (3) day extension for said
hearing shall be granted at the sole discretion of the Administrator. Only upon
mutual agreement of all parties may the Administrator extend the hearing for a period
in excess of the time frames contemplated under this Paragraph. Business days are
defined as Monday through Friday, excluding contract holidays.

The primary concern of the Process shall be the adjustment of jurisdictional disputes
arising out of the Project. A sufficient number of Arbitrators shall be selected from list of
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8.
Decisions shall be only for the Project and shall become effective immediately upon
issuance and complied with by all parties. The authority of the Arbitrator shall be
restricted and limited specifically to the terms and provisions of Article VI and generally
to this Agreement as a whole.

The Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec.
6.2 and geographical location of the jurisdictional dispute and upon his/her availability,
and ability to conduct a Hearing within two (2) business days of said notice. The
Arbitrator may issue a “bench” decision immediately following the Hearing or he/she may
elect to only issue a written decision, said decision must be issued within two (2)
business days subsequent to the completion of the Hearing. Copies of all notices,
pleadings, supporting memoranda, decisions, etc. shall be provided to all disputing
parties and the lllinois State Federation of Labor.

Any written decision shall be in accordance with this Process and shall be final and
binding upon all parties to the dispute and may be a “short form” decision. Fees and
costs of the arbitrator shall be divided evenly between the contesting parties except that
any party wishing a full opinion and decision beyond the short form decision shall bear
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall
be final and binding upon the parties hereto, their members, and affiliates.
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In cases of jurisdictional disputes or other disputes between a signatory labor
organization and another labor organization, both of which is an affiliate or member of
the same International Union, the matter or dispute shall be settled in the manner set
forth by their International Constitution and/or as determined by the International Union’s
General President whose decision shall be final and binding upon all parties. In no
event shall there be an abandonment of work.

In rendering a decision, the Arbitrator shall determine:

(a) First, whether a previous agreement of record or applicable agreement, including a
disclaimer agreement, between National or International Unions to the dispute or
agreements between local unions involved in the dispute, governs;

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or
applicable agreement of record or agreement between the crafts to the dispute, he
shall then consider the established trade practice in the industry and prevailing
practice in the locality. Where there is a previous decision of record governing the
case, the Arbitrator shall give equal weight to such decision of record, unless the
prevailing practice in the locality in the past ten years favors one craft. In that case,
the Arbitrator shall base his decision on the prevailing practice in the locality.
Except, that if the Arbitrator finds that a craft has improperly obtained the prevailing
practice in the locality through raiding, the undercutting of wages or by the use of
vertical agreements, the Arbitrator shall rely on the decision of record and
established trade practice in the industry rather than the prevailing practice in the
locality; and,

(c) Only if none of the above criteria is found to exist, the Arbitrator shall then consider
that because efficiency, cost or continuity and good management are essential to the
well being of the industry, the interests of the consumer or the past practices of the
employer shall not be ignored.

The Arbitrator shall set forth the basis for his/her decision and shall explain his/her
findings regarding the applicability of the above criteria. If lower ranked criteria are
relied upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of
Record, for other PLA projects, are applicable only to those parties signatory to such
agreements. Decisions of Record are those that were either attested to by the former
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel.

All interested parties, as determined by the Arbitrator, shall be entitled to make
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA
Committee and party present at the Hearing, whether making a presentation or not, by
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree
to be bound by its decision. In addition to the representative of the local labor
organization, a representative of the labor organization’s International Union may appear
on behalf of the parties. Each party is responsible for arranging for its witnesses. In the
event an Arbitrator's subpoena is required, the party requiring said subpoena shall
prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon any
witness shall be the responsibility of the issuing party.
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Attorneys shall not be permitted to attend or participate in any portion of a Hearing.

The parties are encouraged to determine, prior to Hearing, documentary evidence which
may be presented to the Arbitrator on a joint basis.

The Order of Presentation in all Hearings before an Arbitrator shall be

I. Identification and Stipulation of the Parties

II.  Unions(s) claiming the disputed work presents its case

[ll. Union(s) assigned the disputed work presents its case

IV. Employer assigning the disputed work presents its case

V. Evidence from other interested parties (i.e., general contractor, project manager,
owner)

VI. Rebuttal by union(s) claiming the disputed work

VII. Additional submissions permitted and requested by Arbitrator

VIIl.Closing arguments by the parties

All parties bound to the provisions of this Process hereby release the lllinois State
Federation of Labor and IDOT, their respective officers, agents, employees or
designated representatives, specifically including any Arbitrator participating in said
Process, from any and all liability or claim, of whatsoever nature, and specifically
incorporating the protections provided in the lllinois Arbitration Act, as amended from
time to time.

The Process, as an arbitration panel, nor its Administrator, shall have any authority to
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of
the prevailing party to seek appropriate enforcement of a decision, including findings,
orders or awards of the Arbitrator or Administrator determining non-compliance with a
prior award or decision.

If at any time there is a question as to the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process, the primary responsibility for any determination of the arbitrability of
a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting the
Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties may
proceed before the Arbitrator even in the absence or one or more stipulated parties with
the issue of jurisdiction as an additional item to be decided by the Arbitrator. The
Administrator may patrticipate in proceedings seeking a declaration or determination that
the underlying dispute is subject to the jurisdiction and process of the lllinois
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing
party and/or the party challenging the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by
the lllinois Jurisdictional Dispute Resolution Process and/or its Administrator in
establishing its jurisdiction.
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ARTICLE VIl - WORK STOPPAGES AND LOCKOUTS

During the term of this PLA, no Union or any of its members, officers, stewards,
employees, agents or representatives shall instigate, support, sanction, maintain, or
participate in any strike, picketing, walkout, work stoppage, slow down or other activity
that interferes with the routine and timely prosecution of work at the Project site or at any
other contractor's or supplier's facility that is necessary to performance of work at the
Project site. Hand billing at the Project site during the designated lunch period and
before commencement or following conclusion of the established standard workday shall
not, in itself, be deemed an activity that interferes with the routine and timely prosecution
of work on the Project.

Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall
undertake all steps reasonably necessary to promptly end such prohibited activities.

7.2.A° No Union complying with its obligations under this Article shall be liable for acts
of employees for which it has no responsibility or for the unauthorized acts of
employees it represents. Any employee who participates or encourages any
activity prohibited by paragraph 7.1 shall be immediately suspended from all
work on the Project for a period equal to the greater of (a) 60 days; or (b) the
maximum disciplinary period allowed under the applicable collective bargaining
agreement for engaging in comparable unauthorized or prohibited activity.

7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees
for which it has no responsibility. The principal officer or officers of the PLA
Committee will immediately instruct, order and use the best efforts of his office to
cause the affiliated union or unions to cease any violations of this Article. The
PLA Committee in its compliance with this obligation shall not liable for acts of its
affiliates. The principal officer or officers of any involved affiliate will immediately
instruct, order or use the best effort of his office to cause the employees the
union represents to cease any violations of this Article. A union complying with
this obligation shall not be liable for unauthorized acts of employees it
represents. The failure of the Contractor to exercise its rights in any instance
shall not be deemed a waiver of its rights in any other instance.

During the term of this PLA, the Prime Contractor and its Subcontractors shall not
engage in any lockout at the Project site of employees covered by this Agreement.

Upon notification of violations of this Article, the principal officer or officers of the local
area Building and Construction Trades Council, and the lllinois AFL-CIO Statewide
Project Labor Agreement Committee as appropriate, will immediately instruct, order and
use their best efforts to cause the affiliated union or unions to cease any violations of this
Article. A Trades Council and the Committee otherwise in compliance with the
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates.

In the event that activities in violation of this Article are not immediately halted through

the efforts of the parties, any aggrieved party may invoke the special arbitration
provisions set forth in paragraph 7.5 of this Article.
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Upon written notice to the other involved parties by the most expeditious means
available, any aggrieved party may institute the following special arbitration procedure
when a breech of this Article is alleged:

7.5.A

7.5.B

75.C

7.5.D

7.5.E

The party invoking this procedure shall notify the individual designated as the
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged
violation; such notice shall be by the most expeditious means possible. The
initiating party may also furnish such additional factual information as may be
reasonably necessary for the Permanent Arbitrator to understand the relevant
circumstances. Copies of any written materials provided to the arbitrator shall
also be contemporaneously provided by the most expeditious means possible to
the party alleged to be in violation and to all other involved parties.

Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing
within twenty-four (24) hours if it is contended the violation is ongoing, but not
before twenty-four (24) hours after the written notice to all parties involved as
required above.

The Permanent Arbitrator shall notify the parties by facsimile or any other
effective written means, of the place and time chosen by the Permanent
Arbitrator for this hearing. Said hearing shall be completed in one session. A
failure of any party or parties to attend said hearing shall not delay the hearing of
evidence or issuance of an Award by the Permanent Arbitrator.

The sole issue at the hearing shall be whether a violation of this Article has, in
fact, occurred. An Award shall be issued in writing within three (3) hours after the
close of the hearing, and may be issued without a written opinion. If any party
desires a written opinion, one shall be issued within fifteen (15) days, but its
issuance shall not delay compliance with, or enforcement of, the Award. The
Permanent Arbitrator may order cessation of the violation of this Article, and such
Award shall be served on all parties by hand or registered mail upon issuance.

Such Award may be enforced by any court of competent jurisdiction upon the
filing of the Award and such other relevant documents as may be required.
Facsimile or other hardcopy written notice of the filing of such enforcement
proceedings shall be given to the other relevant parties. In a proceeding to
obtain a temporary order enforcing the Permanent Arbitrator's Award as issued
under this Article, all parties waive the right to a hearing and agree that such
proceedings may be ex parte. Such agreement does not waive any party’s right
to participate in a hearing for a final order of enforcement. The Court’s order or
orders enforcing the Permanent Arbitrator's Award shall be served on all parties
by hand or by delivery to their last known address or by registered mail.

Individuals found to have violated the provisions of this Article are subject to immediate
termination. In addition, IDOT reserves the right to terminate this PLA as to any party
found to have violated the provisions of this Article.
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Any rights created by statue or law governing arbitration proceedings inconsistent with
the above procedure or which interfere with compliance therewith are hereby waived by
parties to whom they accrue.

The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties
found in violation, or in the event no violation is found, such fees and expenses shall be
borne by the moving party.

ARTICLE VIII - TERMS OF AGREEMENT

If any Article or provision of this Agreement shall be declared invalid, inoperative or
unenforceable by operation of law or by any of the above mentioned tribunals of
competent jurisdiction, the remainder of this Agreement or the application of such Article
or provision to persons or circumstances other than those as to which it has been held
invalid, inoperative or unenforceable shall not be affected thereby.

This Agreement shall be in full force as of and from the date of the Notice of Award until
the Project contract is closed.

This PLA may not be changed or modified except by the subsequent written agreement
of the parties. All parties represent that they have the full legal authority to enter into this
PLA. This PLA may be executed by the parties in one or more counterparts.

Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable
to any person or other party for any violation of this PLA by any other party, and no
Contractor or Union shall be liable for any violation of this PLA by any other Contractor
or Union.

The failure or refusal of a party to exercise its rights hereunder in one or more instances
shall not be deemed a waiver of any such rights in respect of a separate instance of the
same or similar nature.

[The Balance of This Page Intentionally Left Blank]
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Execution Page

lllinois Department of Transportation

Omer M. Osman, Director of Highways

Michael A. Forti, Chief Counsel

Erica J. Borggren, Acting Secretary (Date)

lllinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions
listed below:

(Date)

List Unions:
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*RETURN WITH BID**

Exhibit A - Contractor Letter of Assent

(Date)
To All Parties:

In accordance with the terms and conditions of the contract for Construction Work on
[Contract No. 72B54], this Letter of Assent hereby confirms that the undersigned Prime
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project
Labor Agreement established and entered into by the lllinois Department of Transportation in
connection with said Project.

It is the understanding and intent of the undersigned party that this Project Labor
Agreement shall pertain only to the identified Project. In the event it is necessary for the
undersigned party to become signatory to a collective bargaining agreement to which it is not
otherwise a party in order that it may lawfully make certain required contributions to applicable
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and
limits its participation in such collective bargaining agreement to its work on the Project.

(Authorized Company Officer)

(Company)

*RETURN WITH BID**
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor
performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
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1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with:  the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.



3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
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the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.



8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.
The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
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religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. Davis-Bacon and Related Act Provisions

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b.(1) The contracting officer shall require that any class of laborers or
mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:



(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction
industry; and

(ii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
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action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour  Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..

(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;



(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.
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In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for



debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
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contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.



4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to
all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or
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Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person,” "principal," and "voluntarily excluded,"



as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.
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2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
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commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the



certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok K

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok koK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe benefits shown in the General Wage
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract
work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR
Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5. The wage
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to
laborers and mechanics.
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