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SUBJECT  FAI Route 24 (I-24) 

Project HBFP-LCS2(234) 
Section (64-3B)BDR-1 
Massac County 
Contract No. 78982 

 
 Item No. 184, June 16th, 2023 Letting 

Addendum A 
 
 
 
NOTICE TO PROSPECTIVE BIDDERS: 
 
 
Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 
 

1. Revised Schedule of Prices. 
2. Revised pages 3-5 of the Special Provisions. 
3. Revised sheet 4 of the Plans. 

 
Prime contractors must utilize the enclosed material when preparing their bid 
and must include any changes to the Schedule of Prices in their bid. 
 
 
Very truly yours, 
 

 
 

Jack A. Elston, P.E. 
Bureau Chief, Design and Environment 
 
 
 
 
 
 
MTS 
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(c) All work shall be accomplished Sunday at 7:00 pm through Friday at 7:00 am during off 

peak hours. Off peak hours shall be defined as 7:00 pm to 7:00 am. The Contractor will 
not be allowed to have any workers or equipment on the bridge, or lane closure in place 
during the daytime peak hours between 7:00 am and 7:00 pm. The Contractor shall be 
allowed to begin setting up lane closures at 7:00 pm on Sunday, and all lanes shall be 
open to traffic by 7:00 am each morning. 

 
 
(d) Presentations, press releases, and message boards will all be utilized to encourage local 

traffic to use alternate routes. 
 
At the end of each nighttime work period, the Contractor shall move the vertical barricades entirely 
onto the closed lane at least 1 foot away from the open lane of traffic to allow traffic as much room 
as possible during the daytime, when workers are not allowed in the work zone. The vertical 
barricades will remain at this location at any time when workers are not allowed in the work zone.  
 
One truck mounted attenuator (TMA) shall be required for each individual lane closure for the 
entire time period of the lane closure when workers are present. The TMA shall be located a 
minimum of 180 feet ahead of the work zone and behind the traffic control devices. The cost of 
the TMA is included in the Traffic Control and Protection, Standard 701401. This is in addition to 
any TMA that is required by other traffic control standards. 
 
 
NOTIFICATION PRIOR TO STARTING WORK 
Effective 12/05     Revised 2/10/17 
 
Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The 
Contractor shall notify the Engineer at least 14 days in advance of starting any construction work. 
For projects involving width or height restrictions or complete closures of the roadway or ramp, 
an additional seven days of notice (21 days total) will be required.” 
 
This additional notification is required, so the public can be notified of the pending construction. 
 
 
COMPLETION DATE 
 
It is expected that the Contractor will need to work on the eastbound and westbound lanes 
concurrently.  This project is a completion date contract as specified in Article 108.05(a).  All work 
shall be completed by the Contractor by September 28, 2023.  Should the Contractor fail to 
complete all work on September 28, 2023, or before or within such extended time allowed by the 
Department, then liquidated damages according to Article 108.09 will apply. 
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LANE RENTAL 
 
Description.  The Contractor will be charged a monetary assessment for each day or part of a day 
that an eastbound lane or a westbound lane on I-24 at SN 064-0035 is closed to traffic in excess 
of the accumulated total allowed of 40 days to complete all work that requires a lane closure as 
specified in the Traffic Control Plan.  Lane rental will be assessed a minimum of one day for the 
time the Contractor occupies or obstructs part of the roadway.  Lane rental in excess of the allotted 
number of days will be deducted from the monthly progress payments. 
 
An additional four lane rental days is allowed for the Engineer to lay out the areas for the HMA 
surface removal. 
 
Lane Rental.  The Contractor will be assessed a minimum of a one day lane rental charge for 
each lane closure or obstruction during the calendar day or partial calendar day.  The length of 
the lane rental shall not exceed the five mile policy limit for lane closure in a single stretch. 
 
A lane rental closure will be measured as a 12 foot wide traffic lane, or any part thereof per 
direction of travel that is closed to traffic.  When an eastbound lane and westbound lane are closed 
at the same time, two closures will be assessed, one for each lane. 
 
In addition to the restrictions in the Traffic Control Plan, all lanes shall be open to traffic during 
holiday periods as specified by Article 107.09. Lane closures for work on SN 064-0035 on 
eastbound and westbound I-24 will not be allowed during the time period between Thursday 
August 31, 2023, at 7:00 am and Monday September 4, 2023, at 7:00 pm (Labor Day weekend). 
Lane closures for work on SN 064-0035 on eastbound and westbound FAI-24 will not be allowed 
during the time period between Thursday October 19, 2023, at 7:00 am and Sunday October 22, 
2023, at 7:00 pm (Fort Massac Encampment). 
 
The Contractor is advised that there may be other adjacent contracts in progress. 
 
Incentive Payment Plan.  The Contractor shall be entitled to an incentive payment for the 
completion of all work necessary on SN 064-0035 to open all lanes to traffic as set forth by the 
number of days allowed for lane rental in the contract. 
 
The incentive payment shall be paid at the rate of $2,500 for each day of lane rental less than the 
amount lane rental days allowed by the contract.  The maximum number of incentive days under 
this plan will be five days. 
 
No lane rental incentive payment will be made if the Contractor fails to complete the work within 
the days allowed for lane rental or within such extended time allowed for lane rental by the 
Department.  Failure of the Contractor to complete all work as required by the Contract within the 
days allowed for lane rental shall release and discharge the State, the Department, and all of its 
officers, agents, and employees from any and all claims and demands for the payment of any 
incentive amount of damages arising from the refusal to pay any incentive amount. 
 
Disincentive Plan (Lane Rental Days Exceeding Allotted Days).  The Contractor shall be liable to 
the Department in the amount of $10,000 for each lane rental day beyond the number of lane 
rental days allowed in the contract.  There is no limit to the number of lane rental days assessed 
that exceed the allotted days.
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CHANGEABLE MESSAGE SIGNS 
 
This work consists of furnishing, placing, and maintaining changeable message signs according 
to Section 701 and the following: 
 
A total of two changeable message signs (not included in TC&P Std. 701400) shall be required 
in this contract.  These two signs must be in place and operational for a minimum of 14 calendar 
days prior to lane or roadway closures plus during the closure itself (approx. 40 days).  One sign 
is needed in each direction.  Prior to the closure, each sign shall state the day work will begin and 
delays are possible.  The exact message will be approved by the Engineer.  The Contractor may 
be required to relocate each sign multiple times during the contract at his or her expense.  The 
exact location of the placement of these signs shall be determined in the field by the Engineer. 
 
The furnishing, placing, and maintaining of portable changeable message signs shall be paid for 
per CALENDAR DAY as CHANGEABLE MESSAGE SIGN. 
 
 
KYTC CONTACT INFORMATION 
 
Keith Todd at Kentucky Transportation Cabinet shall be contacted prior to the two week 
notification signing and prior to any work involving traffic control and protection that affects 
Kentucky. 
 
Phone:  270-210-8009 
Email:  Keith.Todd@KY.gov 
 
 
PRESERVATION OF EXISTING WATERPROOFING MEMBRANE SYSTEM 
 
At locations of patching where the existing +/- 2 inch HMA surface is to be removed and replaced 
with +/- 2 inches of proposed hot-mix asphalt, the Contractor shall take special care to not remove 
more than 2 inches of material and damage the existing waterproofing membrane system to be 
left in place. 
 
 
CLEANING OF DECK DRAINS 
 
The Contractor shall remove all debris from the existing deck drains of SN 064-0035 as directed 
by the Engineer after patching and resurfacing work is complete. This work is included in the cost 
of hot-mix asphalt surface removal (deck). 
 

mailto:Keith.Todd@KY.gov
Shana.Kane
Polygon

Shana.Kane
Polygonal Line

Shana.Kane
Typewritten Text
1


	78982addLtr.pdf
	78982spA individual pages.pdf
	notification PRIOR TO STARTING WORK
	COMPLETION DATE
	LANE RENTAL
	CHANGEABLE MESSAGE SIGNS
	KYTC CONTACT INFORMATION
	PRESERVATION OF EXISTING WATERPROOFING MEMBRANE SYSTEM
	CLEANING OF DECK DRAINS




