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TEMPORARY SHEET PILING DETAIL
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Temporary Sheel Piling Data:

Embedment: 187-0" Beyond Max. Excavetion

{Min.) Section Modulus: 13.65 in/ft.
Fy: 38,500 psi.
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NOTES

If the Contractor chooses to affer the temporary
shest piling design requirements shown on the
plans, @ design submitial including plan delails
and calculations will be required for review and
geceptance by the Engineer.

STAGE II CONSTRUCTION

Install Temporary Concrete Borriers as shown fo provide
u single fane of fraffic on the west side of the roadway.

Install Temporary Sheet Piling as shown.

Excovate embankment east of the Temporary Sheef
Filing as required for construction of the new box culvert.

Construect new box culvert fo limits shown.

Install additional sheet piling outside the limits of the
proposed culvert from the sheef. piling fo the
constructed portion of the new culvert.

Place required buackfill behind completed portion
of box culvert for construction of roadway.

Construct proposed embankment and proposed
roadway on egst side of road as shown.

STAGE IIT CONSTRUCTION

Reuse Temporary Concrete Barriers as shown fo dllow
a single lane of traffic on west portion of new roadway
completed in Stoge 1L

Excavate remainder of the embankment west of the

Temporary Sheet Filing us needed for construction
of the new box culvert.

Shovider Remove portion of sheet plling within the limifs of the
new box culvert os nheeded for construction of the culvert.

Construct new box culvert to limits shown.

Complete required backfill behind box culvert for
construction of roadway.

Remove Temporary Sheet Piling offer compietion of
Stage IIT Construction.

Construct proposed embankment and proposed roadway

E’I—bward R. Green Company
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on west side of road as shown.

STAGING PLAN
IL. ROUTE 2 OVER
TRIBUTARY TQO ROCK RIVER
STA, 678+70.00
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