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MAINTENANCE OF TRAFFIC GENERAL NOTES AND SUGGESTED
CONSTRUCTION SEQUENCING

FOR ADDITIONAL BRIDGE CONSTRUCTION STAGING INFORMATION, SEE STRUCTURAL PLANS.

PROVISIONS.

FOR ADDITIONAL TEMPORARY TRAFFIC SIGNAL INFORMATION, SEE TEMPORARY TRAFFIC SIGNAL PLANS AND SPECIAL 

COVERED OR REMOVED.

AT ANY TIME THAT THE SIGNALS ARE NOT OPERATING THE SIGNAL HEAD SHALL BE HOODED AND THE "SIGNAL AHEAD" SIGN 

CONTROLLER.

THE CONTRACTOR SHALL FURNISH TIMING CYCLE GEARS OF 60, 65, 70, 80, 90, 100, AND 120 SECONDS FOR THE 

OPERATION SO THAT ARRANGEMENTS CAN BE MADE TO INSPECT THE INSTALLATION AND SET THE TIMING OF THE SIGNALS.  

THE ENGINEER MUST BE NOTIFIED AT LEAST 72 HOURS PRIOR TO PLACING THE TEMPORARY TRAFFIC SIGNALS IN 

DARKNESS AND INSTALLED ABOVE THE FIRST TWO SIGNS IN EACH SERIES.

HIGH-INTENSITY FLASHING LIGHTS SHALL BE USED ON EACH APPROACH IN ADVANCE OF THE WORK ZONE DURING HOURS OF 

FOR "TEMPORARY INFORMATION SIGNING".

ALL TEMPORARY INFORMATION SIGNS SHALL BE PAID FOR SEPARATELY AT THE CONTRACT UNIT PRICE PER SQUARE FOOT 

TO BE PAID FOR AT THE CONTRACT UNIT PRICE PER CALENDAR DAY, "CHANGEABLE MESSAGE SIGN".

APPROPRIATE INFORMATION SHALL BE IN PLACE TWO WEEKS BEFORE START OF CONSTRUCTION ACTIVITY.  THIS WORK IS 

THE ENGINEER TO INFORM MOTORISTS OF UPCOMING CONSTRUCTION ACTIVITIES.  THE MESSAGE SIGNS WITH THE 

THE CONTRACTOR SHALL PLACE A CHANGEABLE MESSAGE SIGN AT EACH END OF THE PROJECT AND/OR AS DIRECTED BY 

BE DETERMINED BY THE ENGINEER.

MESSAGE SIGN SHALL BE INSTALLED ONE WEEK PRIOR TO THE CLOSURE.  THE MESSAGE SIGN WORDING AND LOCATION WILL 

SPECIAL PROVISIONS.  WHEN OFF-PEAK HOUR OR WEEKEND LANE CLOSURES ARE REQUIRED, A PORTABLE CHANGEABLE 

TEMPORARY, OFF-PEAK HOUR LANE CLOSURES MUST BE REQUESTED THROUGH THE ENGINEER AND AS SPECIFIED IN THE 

ACCORDANCE WITH ARTICLE 107.25 OF THE IDOT STANDARD SPECIFICATIONS.

THE CONTRACTOR UNLESS SPECIFIED IN THE PLANS OR WHEN DIRECTED BY THE ENGINEER.  THIS WORK SHALL BE IN 

INTERFERED WITH BY THE CONSTRUCTION OPERATIONS AND MAINTENANCE OF TRAFFIC, SHALL BE COVERED OR REMOVED BY 

ALL EXISTING SIGNS WITHIN THE LIMITS OF MAINTENANCE OF TRAFFIC WHICH ARE OBSCURED BY OR OTHERWISE 

TEMPORARY CONCRETE BARRIER SHALL BE USED ACROSS THE BRIDGE WHEN SPECIFIED IN THE PLANS.

STEADY-BURNING BIDIRECTIONAL LIGHTS.

ALL DRUMS, VERTICAL PANELS, AND BARRICADES ADJACENT TO THE EDGE OF TRAVELED WAY SHALL BE EQUIPPED WITH 

TRAFFIC SPECIAL PROVISION OR AS DIRECTED BY THE ENGINEER.

STANDARD SHALL BE REFLECTORIZED PRIOR TO INSTALLATION AND CLEANED AS SPECIFIED IN THE MAINTENANCE OF 

ALL TRAFFIC CONTROL DEVICES USED FOR THE MAINTENANCE OF TRAFFIC, AS DETAILED ON THE PLANS, OR HIGHWAY 

PER SQUARE FOOT, "WORK ZONE PAVEMENT MARKING REMOVAL".

FINAL STRIPING.  REMOVAL OF TEMPORARY PAVEMENT MARKING TAPE WILL BE PAID FOR AT THE CONTRACT UNIT PRICE 

THE CONTRACTOR SHALL REMOVE ALL TEMPORARY PAVEMENT MARKING TAPE WHICH CONFLICTS WITH THE NEXT STAGE OR 

WORK WILL BE PAID FOR AT THE CONTRACT UNIT PRICE PER SQUARE FOOT, "PAVEMENT MARKING REMOVAL".

ALL EXISTING PAVEMENT MARKINGS IN CONFLICT WITH THE MAINTENANCE OF TRAFFIC STRIPING SHALL BE REMOVED.  THIS 

PAVEMENT UNLESS OTHERWISE AUTHORIZED BY THE ENGINEER.

ALL VEHICLES, EQUIPMENT, WORKERS, AND THEIR ACTIVITIES ARE RESTRICTED AT ALL TIMES TO ONE SIDE OF THE 

LONGITUDINAL DIMENSIONS MAY BE ADJUSTED SLIGHTLY TO FIT FIELD CONDITIONS.

THE ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE OF ANY CHANGE TO THE MOT PLANS.

TO THE ENGINEER FOR APPROVAL.

BUT NOT AT THE EXPENSE OF PUBLIC SAFETY OR CONVENIENCE.  ANY CHANGES TO THE MOT PLANS SHALL BE SUBMITTED 

EXECUTION OF THIS CONTRACT.  HOWEVER, THE CONTRACTOR MAY MODIFY THE MOT PLANS TO MEET CONSTRUCTION NEEDS 

THE MAINTENANCE OF TRAFFIC CONTROL (MOT) PLANS SHALL SERVE AS A GUIDE FOR SAFE DIVERSION OF TRAFFIC DURING 

DIRECTED BY THE ENGINEER.

UTILIZE MAINTENANCE OF TRAFFIC DETAILS IN THE PLANS AND STANDARDS 701606-08 AND 701701-08 AND AS 

MAINTENANCE OF TRAFFIC:

GUTTER, AND TEMPORARY PAVEMENT NORTH OF NEW STRUCTURE.

WALLS, HMA PAVEMENT, DRAINAGE SYSTEM, PCC SIDEWALK, GUARDRAIL, PORTION OF COMBINATION CURB AND 

INSTALL TEMPORARY SOIL RETENTION SYSTEM AND NEW THREE-SIDED STRUCTURE, SUBSTRUCTURE, PARAPET 

SOUTHBOUND LANE: REMOVE EXISTING BRIDGE COMPONENTS, SIDEWALKS, HMA PAVEMENTS, AND GUARDRAIL.

CONSTRUCTION:

UTILIZE STANDARD 701311-03, 701701-08 AND AS DIRECTED BY THE ENGINEER.

MAINTENANCE OF TRAFFIC:

PAVEMENT MARKERS, AND INSTALL LANDSCAPING.

REMOVE TEMPORARY PAVEMENT AND CONSTRUCT MEDIAN, PLACE PERMANENT PAVEMENT MARKINGS, RAISED REFLECTIVE 

SOUTHBOUND LANE.

REMOVE TEMPORARY PAVEMENT AND CONSTRUCT REMAINING PORTION OF COMBINATION CURB AND GUTTER ON 

CONSTRUCTION:

DIRECTED BY THE ENGINEER.

UTILIZE MAINTENANCE OF TRAFFIC DETAILS IN THE PLANS AND STANDARDS 701606-08 AND 701701-08 AND AS 

MAINTENANCE OF TRAFFIC:

WALLS, HMA PAVEMENT, DRAINAGE SYSTEM, PCC SIDEWALK, COMINATION CURB AND GUTTER, AND GUARDRAIL.

INSTALL TEMPORARY SOIL RETENTION SYSTEM AND NEW THREE-SIDED STRUCTURE, SUBSTRUCTURE, PARAPET 

NORTHBOUND LANE: REMOVE EXISTING BRIDGE COMPONENTS, SIDEWALKS, HMA PAVEMENTS, AND GUARDRAIL.

CONSTRUCTION:

UTILIZE STANDARD 701311-03 AND AS DIRECTED BY THE ENGINEER.

MAINTENANCE OF TRAFFIC:

INSTALL STAGE 1 MOT PAVEMENT MARKINGS, TRAFFIC CONTROL, AND TEMPORARY TRAFFIC SIGNALS.

CONSTRUCTION:
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