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NOTICE TO BIDDERS 

 
 
1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 

(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 24, 2026 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62Y30 
   COOK County 
   Section (60B&C-NRM)BDR,BJR 25 
   Project BR-6530(706) 
   Route FAP 341 
   District 1 Construction Funds 

 
 (190-Ft) Bridge Deck Overlay, Bridge Joint Replacement consists of scarify and overlay bridge deck, 
bridge deck repairs, repair piers and abutments, repair parapets and sidewalk, joint replacement, and 
graffiti removal on the bridge of US 14 (Peterson Ave) over North Shore Channel. This project is in the 
City of Chicago in Cook County. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 
(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 

bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 
       By Order of the 
       Illinois Department of Transportation 
 
       Gia Biagi,  
 Secretary 
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STATE OF ILLINOIS 
___________________ 

 

SPECIAL PROVISIONS 
 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction”, adopted January 1, 2022, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures of Materials” in 
effect on the date of invitation of bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included here in which apply to and govern the 
construction of FAP Route 341 (US 14), Project BR-6530(706),  
Section (60B&C-NRM) BDR,BJR 25, Cook County, Contract No. 62Y30, and in case of conflict 
with any part or parts of said Specifications; the said Special Provisions shall take precedence 
and shall govern. 
 

FAP Route 341 (US 14) 
Project BR-6530(706) 

Section (60B&C-NRM) BDR,BJR 25 
Cook County 

Contract No. 62Y30 
 

 
 
LOCATION OF PROJECT 
 
The project is located along US 14 (Peterson Avenue) over the North Shore Channel in the City 
of Chicago in Cook County.  The project extends approximately 195 feet between Jersey Avenue 
to US 41 (Lincoln Avenue). The location of the project is within Section 1&2, Township 40N, and 
Range 13E. 
 
 
DESCRIPTION OF PROJECT 
 
The proposed improvement consists of scarify and overlay bridge deck, bridge deck repairs, 
repair piers and abutments, repair parapets and sidewalk, joint replacement, graffiti removal, and 
all incidental and collateral work necessary to complete the improvements as shown in the plans 
and declared herein. 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985    Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items including the accompanying traffic control and protection required by the Engineer will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016      Revised:  January 1, 2020 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Contractor to proceed with work.  Each table entry 
includes an identification of the action necessary and, if applicable, the estimated duration 
required for the resolution. 
 
Utilities To Be Adjusted. Conflicts noted below have been identified by following the suggested 
staging plan included in the contract.  The company has been notified of all conflicts and will be 
required to obtain the necessary permits to complete their work; in some instances, resolution will 
be a function of the construction staging.  The responsible agency must relocate, or complete 
new installations as noted below; this work has been deemed necessary to be complete for the 
Contractor to then work in the stage under which the item has been listed. 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF TIME 

 
Stage 1: ____0____ Days Total Installation 
Stage 2: ____0____ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided by the 
agency/company responsible for resolution of the conflict. 
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Agency/Company 

Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 

AT&T Tom Laskowski 630-573-6414 tl7895@att.com 
ComEd James Campbell III 630-940-6805 jamescampbelliii@comed.com  

Nicor Gas Michal Ann Beyke 630-388-2761 mbeyke@southernco.com 
Village of 

Schaumburg 
Brent McQueen 847-923-6618 bmcqueen@schaumburg.com 

Adesta Ryan Aguirre 630-484-7276 ryan.aguirre@aus.com  

Astound Broadband William NG 312-955-2256 William.ng@astound.com  

Comcast Thomas Munar 224-229-5861 thomas_munar@comcast.com  

Everstream Gino Esposito 224-423-2909 osp.il.dept@everstream.com  

Metropolitan Water 
Reclamation District 
of Greater Chicago 

Khaja Mouniddin 312-751-3139 moinuddink@mwrd.org 

Northwest Suburban 
Municipal Joint 
Action Water 

Agency 

Ramesh Kanapareddy 847-981-4083 rkanapareddy@nsmjawa.com  

Verizon/MCI Joe Chaney Jr. 312-617-2131 Joe.chaney@verizon.com  

Vinakom Issam Messalii 312-778-9876 issam.m@vinakom.com  

Windstream Lisa A Zingula  locate.desk@windstream.com  

 
Utilities To Be Watched and Protected. The areas of concern noted below have been identified 
by following the suggested staging plan included for the contract.  The information provided is not 
a comprehensive list of all remaining utilities, but those which during coordination were identified 
as ones which might require the Contractor to take into consideration when making the 
determination of the means and methods that would be required to construct the proposed 
improvement.  In some instances, the contractor will be responsible to notify the owner in advance 
of the work to take place so necessary staffing on the owner’s part can be secured.   
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
 
The following contact information is what was used during the preparation of the plans as provided by the 
owner of the facility. 
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Agency/Company 

Responsible to 
Resolve Conflict 

Name of contact Phone E-mail address 
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Comcast Thomas Munar 224-229-5861 thomas_munar@comcast.com  
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Metropolitan Water 
Reclamation District 
of Greater Chicago 

Khaja Mouniddin 312-751-3139 moinuddink@mwrd.org 

Northwest Suburban 
Municipal Joint 
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Windstream Lisa A Zingula  locate.desk@windstream.com  

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with the Contractor’s activities 
in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
Contractor.  A utility kickoff meeting will be scheduled between the Department, the Contractor, 
and the utility companies when necessary.  The Contractor is responsible for contacting J.U.L.I.E. 
prior to all excavation work. 
The Department’s contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012      Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, the 
length of holiday period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The length of holiday period for Thanksgiving shall be from 5:00 AM the Wednesday prior to 
11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with average daily traffic of 25,000 or greater, 
all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except where 
structure construction or major rehabilitation makes it impractical.” 

 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996      Revised: March 1, 2011 
 
Specific traffic control staging or maintenance of traffic plan details have been prepared for this 
contract. This work shall include all labor, materials, transportation, handling, and incidental work 
necessary to furnish, install, maintain, and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
  
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain, 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans.  
 
Method of Measurement.  All traffic control shown in the Traffic Staging or Maintenance of Traffic 
Plans (except Traffic Control and Protection (Expressways) and temporary pavement markings) 
will be measured for payment on a lump sum basis unless otherwise noted.  
 
Basis of Payment: This work will be paid for at the contract unit price per LUMP SUM for TRAFFIC 
CONTROL AND PROTECTION, (SPECIAL).   
 
Temporary pavement markings will be paid for separately unless shown on a standard. 
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TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985      Revised:  January 1, 2007 
 
Traffic control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and highway standards contained in the plans, and the special 
provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
highway standards, details, quality standard for work zone traffic control devices, Recurring 
Special Provisions and special provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District 1 Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
Standards:  
701427 Lane Closure Multi-Lane, Intermittent or Moving Oper <= 40 Mph 
701701 Urban Lane Closure, Multilane Intersection 
701801 Sidewalk, Corner, Or Crosswalk Closure 
701901 Traffic Control Devices 
780001 Typical Pavement Markings 
 
Details: 
TC-10 T.C & Protection Side Roads, Intersections, & Driveways 
TC-13 District One Typical Pavement Markings 
TC-14 Traffic Control and Protection At Turn Bays (To Remain Open To Traffic) 
TC-16 Pavement Marking Letters and Symbols For Traffic Staging 
TC-22 Arterial Road Information Sign 
TC-26 Driveway Entrance Signing 
 
Special Provisions: 
Maintenance Of Roadways (D1) 
Public Safety and Convenience (D1) 
Temporary Information Signing (D1) 
Traffic Control and Protection (Arterials) (D1)  
Short Term and Temporary Pavement Markings (BDE)  
Vehicle And Equipment Warning Lights (BDE)  
Work Zone Traffic Control Devices (BDE) 
Pavement Marking (BDE)  
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WASHOUT BASIN 
 
Description: The washout basin(s) as identified and approved by the Engineer prior to 
construction are used to contain concrete liquids when the chutes of concrete trucks are rinsed 
out after the delivery of concrete to the construction site.  These washout facilities function to 
consolidate soils for disposal and prevent runoff liquids associated with concrete.   
 
General Requirements: 

 The Contractor must submit a plan of his/her proposed temporary concrete washout 
facility to the Engineer for his/her approval at least ten days prior to the first concrete pour. 

 Temporary concrete washout facilities are to be in place prior to any delivery of concrete 
to the construction site. 

 Temporary concrete washout facilities are to be located at least 50 feet from storm drain 
inlets, open drainage facilities, or water bodies. Each facility is to be located away from 
construction traffic or access areas to prevent disturbance or tracking. 

 A sign is to be installed adjacent to each temporary concrete washout facility to inform 
concrete equipment operations of the designated washout facility. 

 
Design: The type of concrete washout facilities available for use on this project (unless otherwise 
approved): 
 

Prefabricated non-portable facilities (as approved by the Engineer) 
 
Non-Portable Facilities: 
 
Above Grade: Constructed using barrier wall & polyethylene sheeting.  Barrier walls are 
constructed to create a berm with a single sheet of 10-mil polyethylene sheeting which is free of 
holes, tears, or other defects which may compromise the impermeability of the material.  
Sandbags are used to hold the sheeting in place on top of the berm.  Sheeting must extend over 
the entire basin and berm to prevent escape of material discharge. 
 
Below Grade: Constructed via excavation and the use of polyethylene sheeting and sandbags.  A 
pit is first excavated in a designated location with a single sheet of 10-mil polyethylene sheeting 
which is free of holes, tears, or other defects, which may compromise the impermeability of the 
material.  Sandbags are then used to hold the sheeting in place. 
 
Size of Washouts: Number and size of washout facility is to be determined by the Contractor.  It 
is his/her responsibility to provide enough storage for the excess concrete and water produced 
on the target.  Non-portable facilities are to have a minimum length and width of 10’ unless 
otherwise approved by the Engineer. 
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Inspection/Maintenance/Removal: 

 Temporary concrete washout facilities are to be inspected by the Engineer during his/her 
weekly erosion and sediment control inspection per the requirements of the SWPPP.  The 
inspector is to ensure there are no leaks, spills, and the capacity of the facility has not yet 
been compromised. 

 Any overflowing of the washout facility onto the ground must be cleaned up and removed 
within 24 hours of discovery. 

 If a rain or snow event is forecasted, a non-collapsing, non-water collecting cover shall be 
placed over the washout facility and secured to prevent accumulation and overflow of 
precipitation. 

 Contents of each facility are not to exceed 75% of design capacity.  If contents reach 75% 
capacity, discontinue pouring concrete into the facility until it has been cleaned out. 

 Allow slurry to evaporate or remove the site in a safe manner (i.e. vacuum truck).  All 
hardened material can then be removed or disposed of properly. 

 If a lined basin is used, immediately replace the liner if it becomes damaged. 
 Remove temporary concrete washout facilities when they are no longer required and 

restore the disturbed areas to their original condition. 
 Note locations of these facilities and any changes to these locations on the SWPPP. 

 
Basis of Payment: This work will be paid for at the contract unit price per LUMP SUM for 
WASHOUT BASIN, which price shall be payment in full for all material, labor, excavation, 
maintenance, material replacement, and disposal and restoration of all basins to be utilized for 
this contract. 
 
 
GRAFFITI REMOVAL 
 
Description: This work shall consist of removing graffiti from the surfaces of abutments, wingwalls, 
and portions of all beams at locations shown in the plans or other locations as directed by the 
Engineer, by methods described in this specification. 
 
Materials: All materials and equipment shall be subject to the Engineer’s approval before any 
work can begin. 
 
Abrasive material for blast cleaning shall meet the requirements of IEPA. 
 
Power Wash. Soluble, abrasive blast media shall be a large crystal sodium bicarbonate or a 
magnesium sulfate-based media. Solubility of the media in water shall meet the requirements of 
IEPA. 
 
The equipment with the media shall be a soluble media injector type power washer. The 
Contractor shall submit catalog cuts or other documentation for all equipment proposed for use in 
this work. The Engineer may require demonstration of the equipment's capabilities. No work shall 
begin until the equipment have been demonstrated to and accepted by the Engineer. 
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Solvent Wash. The cleaning compound shall be a blend of an organic solvent of emulsifiers and 
surfactants. It shall be a bio-degradable, water-based mixture developed from non-toxic and non-
corrosive substances. This may be a soybean solution or other satisfactory to the Engineer. 
Mineral spirits are also acceptable for this usage. 
 
The cleaner shall lift graffiti from the substrate surface and emulsify and dissolve the paint 
constituents; pigments; oils; binders, and fillers. Acceptance of the cleaning compound will be 
based on the manufacturer's certification that the material conforms to the requirements of this 
specification. No work shall begin until these materials have been delivered to and accepted by 
the Engineer. 
 
Construction Requirements: All work shall conform to the OSHA standards. 

 
Unless otherwise directed by the Engineer, the following methods shall be used to remove graffiti 
from various surfaces. If one of these prescribed methods is used and the graffiti still remains 
visible, the Contractor shall use an alternate method approved by the Engineer. 
 

Graffiti Surface Suggested Graffiti Removal Method 
Steel (smooth, non-porous) Wood (painted 
or unpainted) 

 
 
 

Brick, Stone, Concrete, paving. Solvent 
Blocks (porous, unpainted) 

 
 

Painted Masonry 
 
 

Sign Panel Faces & Aluminum (unpainted 
mill finish or anodized finish) 

Solvent wash with Enviro-Solutions Paint Stripper 
&Graffiti Remover; SOY Solv; Mineral Spirits or Painting 
Over Graffiti or Power Washing 

 
Wash with Taginator, or Power Washing, Over Graffiti or 
Abrasive Blasting Painting Over Graffiti or Power Wash 
Solvent Washing with Enviro-Solutions Paint Stripper & 
Graffiti Remover; SOY Solv; EZ Solv or Mineral Spirits. 

 
Power Washing Graffiti Surfaces. All graffitied surfaces shall be cleaned with a soluble, abrasive 
blasting media applied with a soluble media injector or a compressed air delivery system, 
whichever is satisfactory to the Engineer. No particulate matter of any nature shall be permitted 
to remain on the cleaned surface. After cleaning, the surface shall be rinsed with tap water applied 
with a power washer. All visible media shall be removed from the surface. 
 
After rinsing, the Contractor shall repeat the cleaning process in areas where graffiti or paint is 
still visible. If the second cleaning process fails to remove the graffiti or paint to the Engineer's 
satisfaction, the equipment and methods used by the Contractor will again be subject to review 
and approved by the Engineer. Cleaned surfaces shall bear no evidence of graffiti paint layers. 
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Solvent Washing Graffiti Surfaces. Pre-Cleaning Materials: A wet, non-abrasive cleanser is 
recommended. This cleanser shall not contain strong solvents or alcohols. 
 
Pre-Cleaning Procedure. Cleanse the surface of loose dirt particles with clean water. Use a soft 
sponge or brush to wash the graffitied surface with detergent and water. Avoid scrubbing the 
surface unnecessarily. After the cleaner has been utilized, apply a steady stream of water on the 
cleaned surface to wash the dirt particles away. Allow to dry. 
 
Cleaning Procedure. The Contractor shall supply the instructions of the cleaning procedure, to 
the Engineer, at least two weeks prior to starting this work. Graffiti removal material shall be 
applied to surfaces as per the manufacturer's instructions. Graffiti removal material shall not be 
applied to silk screen processed areas. 
 
After the solvent is applied, the surfaces shall then be wiped with a non-abrasive material. The 
wiped surfaces shall then be rinsed with a water wash. The cleanliness of the surfaces is subject 
to the approval by the Engineer. 
 
After rinsing, the Contractor shall repeat the cleaning process in areas where graffiti is still visible. 
If the second cleaning process fails to remove the graffiti to the Engineer's satisfaction, the 
equipment and methods used by the Contractor will again be subject to review and approval by 
the Engineer. 
 
Cleaned surfaces shall bear no evidence of graffiti. The cleaning of the graffiti image shall be 
feathered out by using light pressure at the end of the stroke to promote uniformity on the 
surrounding surface. 

 
Abrasive Blasting Off Graffiti. Due to the potential of abrasive blasting to damage the substrate, 
this method of graffiti removal may only be performed as a last resort, at the direction of the 
Engineer, after all other methods to remove graffiti have failed. 
 
Graffiti should be removed using vacuum-shrouded blasting or power-tool equipment that has the 
appropriate attachments for the surface being cleaned to ensure that no dust or abrasive escapes 
during operation. This equipment should be capable of cleaning all the graffiti off the surface at a 
rate acceptable to the Engineer while producing no detectable dust. The equipment should 
operate in a manner such that all dust or abrasive/dust mix generated is simultaneously drawn 
away from the contact surface into attached vacuum hoses leading to a vacuum that utilizes HEPA 
filters. The vacuum and its hoses should be sufficiently rated for the volume of debris and/or 
abrasive/debris generated. The equipment, its method of use, and efficiency shall be 
demonstrated to the Engineer prior to the start of work. Power tool cleaning should remove the 
graffiti without causing undue damage to the surface being cleaned. 
 
Graffiti Removal From Overhead Structures. If the use of a mechanical aerial lift is required to 
safely access the graffitied surface, the Contractor shall obtain the necessary equipment and use 
it in conjunction with the other graffiti removal items. 
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Method of Measurement: This work will be measured in square yards of surface area that graffiti 
is either removed from, or painted over, in accordance with this specification. There will be no 
payment for removing graffiti that is not done within the time limitations stated in this specification. 
 
Basis of Payment: This work will be paid for at the contract unit price per SQUARE YARD for 
GRAFFITI REMOVAL. 
 
 
APPROACH SLAB REPAIR  
Effective:  March 13, 1997           Revised:  April 12, 2018  
 
Description. This work shall consist of HMA surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete, and the replacement with new concrete to the 
original top of approach slab.  The work shall be done according to the applicable requirements 
of Sections 501, 503, and 1020 of the Standard Specifications and this special provision.  
 
Approach slab repairs will be classified as follows:  
 
Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound approach 
slab concrete, disposing of the concrete removed, and replacing with new concrete.  The removal 
may be performed by chipping with power driven hand tools or by hydro-equipment.  The depth 
shall be measured from the original concrete surface, at least 3/4 inch but no more than 5 1/2 
inches unless otherwise specified on the plans.  
 
Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the slab, disposing 
of the concrete removed, and replacing with new concrete to the original approach slab surface.  
The removal may be performed with power driven hand tools or by hydro-equipment.  
 
Materials. All materials shall be according to Article 1020.02. Portland cement concrete for partial 
and full-depth repairs shall be according to Section 1020. Class PP-1, PP-2, PP-3, PP-4, PP-5, 
or BS concrete shall be used at the Contractor’s option unless noted otherwise on the contract 
plans. For class BS concrete, a CA 13, 14, or 16 shall be used. If the BS concrete mixture is used 
only for full depth repairs, a CA-11 may be used.   
 
Equipment: The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements:  
 
Surface Preparation Equipment.  Surface preparation and concrete removal equipment shall 
comply with the applicable portions of Section 1100 of the Standard Specifications and the 
following: 
 

(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 
concrete to the specified depth.  

(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 
high-pressure waterblasting, abrasive blasting, or other methods approved by the 
Engineer.  Blast cleaning equipment shall be capable of removing rust and old concrete 
from exposed reinforcement bars.  Oil traps will be required.  
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(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 pound class.  Chipping hammers heavier than a 
nominal 15 pound class shall not be used for removing concrete from below any 
reinforcing bar for partial depth repairs or final removal at the boundary of full-depth 
repairs.  Jackhammers or chipping hammers shall not be operated at an angle in excess 
of 45° measured from the surface of the slab.  

(4) Hydro-Scarification Systems.  The hydro-scarification equipment shall consist of filtering 
and pumping units operating with a remote-controlled robotic device.  The equipment may 
use river, stream, or lake water. Operation of the equipment shall be performed and 
supervised by qualified personnel certified by the equipment manufacturer.  Evidence of 
certification shall be presented to the Engineer. The equipment shall be capable of 
removing concrete to the specified depth and removing rust and concrete particles from 
exposed reinforcing bars.  Hydro-scarification equipment shall be calibrated before being 
used and shall operate at a minimum of 18,000 psi.  

 
Concrete Equipment:  Equipment for proportioning and mixing the concrete shall comply with the 
applicable requirements of Section 1103 of the Standard Specifications.  
 
Placing and Finishing Equipment:  Placing and finishing equipment shall be according to Article 
1103.17 of the Standard Specifications.  Adequate hand tools will be permitted for placing and 
consolidating concrete in the patch areas and for finishing small patches.  
 
Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
removal and cleaning operations. All damage caused by the Contractor shall be corrected, at the 
Contractor’s expense, to the satisfaction of the Engineer.  
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of construction 
debris into adjacent waters and shall properly dispose of the solids generated according to Article 
202.03. Runoff water will not be allowed to constitute a hazard on adjacent or underlying 
roadways, waterways, drainage areas or railroads nor be allowed to erode existing slopes.  
 
HMA Surface Removal. The HMA surface course shall be removed and disposed of according 
to applicable portions of Articles 440.04 and 440.06 of the Standard Specifications.  If the overlay 
contains asbestos fibers, removal shall be according to the Asbestos Waterproofing Membrane 
or Asbestos Bituminous Concrete Surface Removal special provision.  Removal of the HMA 
surface by the use of radiant or direct heat will not be permitted.  
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Surface Preparation: All loose, disintegrated, and unsound concrete shall be removed from 
portions of the approach slab shown on the plans or as designated by the Engineer.  The 
Engineer will determine the limits of removal as the work progresses.  
 
The Contractor shall take care not to damage reinforcement bars or expansion joints which are 
to remain in place.  Any damage to reinforcement bars or expansion joints shall be corrected at 
the Contractor's expense.  All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense.  
 
Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  A concrete 
saw shall be used to provide vertical edges approximately 3/4 inch deep around the perimeter of 
the area to be patched when an overlay is not specified.  Where high steel is present, the depth 
may be reduced as directed by the Engineer.  A saw cut will not be required on those boundaries 
along the face of the curb, parapet or joint or when sharp vertical edges are provided by 
hydroscarification.   
 
The loose and unsound concrete shall be removed by chipping, with power driven hand tools or 
by hydro-equipment.  All exposed reinforcing bars and newly exposed concrete shall be 
thoroughly blast cleaned.  Where, in the judgment of the Engineer, the bond between existing 
concrete and reinforcement steel within the patch area has been destroyed, the concrete 
adjacent to the bar shall be removed to a depth that will permit new concrete to bond to the entire 
periphery of the exposed bar.  A minimum of 1 inch clearance will be required.  The Engineer 
may require enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around the extended 
area before additional removal is begun.  The removal area shall not be enlarged solely to correct 
debonded reinforcement or deficient lap lengths.  
 
Full-Depth. Concrete shall be removed as determined by the Engineer within all areas designated 
for full-depth repair and in all designated areas of partial depth repair in which unsound concrete 
is found to extend below a depth of 5 1/2 inches unless otherwise specified on the plans. Full 
depth removal shall be performed according to Article 501.05 of the Standard Specifications. A 
concrete saw shall be used to provide vertical edges approximately 3/4 inch deep around the 
perimeter of the area to be patched when an overlay is not specified. A saw cut will not be 
required on those boundaries along the face of the curb, parapet, joint, or when sharp vertical 
edges are provided by hydro-scarification. The saw cut may be omitted if the deck is to receive 
an overlay.  
 
All voids under full depth repair areas shall be filled with a suitable material that meets the 
approval of the Engineer.  
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Reinforcement Treatment.  Care shall be exercised during concrete removal to protect the 
reinforcement bars from damage.  Any damage to the reinforcement bars to remain in place shall 
be repaired or replaced to the satisfaction of the Engineer at the Contractor's expense.  All 
existing reinforcement bars shall remain in place except as herein provided for corroded bars.  
Tying of loose bars will be required.  Any existing reinforcement bars which have a loss of more 
than 25% of their cross section through corrosion shall be replaced in kind with new steel as 
directed by the Engineer.  No welding of bars will be permitted, and new bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved “squeeze type” mechanical bar 
splicer capable of developing in tension at least 125% of the yield strength of the existing bar 
shall be used when it is not feasible to provide the minimum bar lap.  
 
Cleaning.  Immediately after completion of the concrete removal and reinforcement repairs, the 
repair areas shall be cleaned of dust and debris. Once the initial cleaning is completed, the repair 
areas shall be thoroughly blast cleaned to a roughened appearance free from all foreign matter.  
Particular attention shall be given to removal of concrete fines.  Any method of cleaning which 
does not consistently produce satisfactory results shall be discontinued and replaced by an 
acceptable method.  All debris, including water, resulting from the blast cleaning shall be confined 
and shall be immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be carefully 
protected with well-anchored polyethylene sheeting.  
 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other foreign 
substances which may reduce bond with the concrete.  A tight non-scaling coating of rust is not 
considered objectionable.  Loose, scaling rust shall be removed by rubbing with burlap, wire 
brushing, blast cleaning or other methods approved by the Engineer.  
 
Placement & Finishing of Concrete Repair:  
 
Bonding Method. The patch area shall be cleaned to the satisfaction of the Engineer and shall 
be thoroughly wetted and maintained in a dampened condition with water for at least 12 hours 
before placement of the concrete. Any excess water shall be removed by compressed air or by 
vacuuming prior to the beginning of concrete placement. Water shall not be applied to the patch 
surface within one hour before or at any time during placement of the concrete.   
 
Concrete Placement. The concrete shall be placed and consolidated according to Article 503.07 
and as herein specified. Article 1020.14 shall apply. When an overlay system is not specified, 
the patches shall be finished according to Article 503.16 of the Standard Specifications followed 
by a light brooming.  
 
Curing. Concrete patches shall be cured by the wetted burlap method according to Article 
1020.13(a)(3), and the curing period shall be 72 hours. In addition to Article 1020.13, when the 
air temperature is less than 55 ºF, the Contractor shall cover the patch with minimum R12 
insulation. Insulation is optional when the air temperature is 55 ºF-90 ºF. Insulation shall not be 
placed when the air temperature is greater than 90 °F. A 72-hour minimum drying period shall be 
required before placing waterproofing or HMA surfacing.  
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Opening to Traffic. No traffic or construction equipment will be permitted on the repairs until after 
the specified cure period, and the concrete has obtained a minimum compressive strength of 
4000 psi or flexural strength of 675 psi unless permitted by the Engineer.    
 
Construction equipment will be permitted on a patch during the cure period if the concrete has 
obtained the minimum required strength. In this instance, the strength specimens shall be cured 
with the patch.  
 
Method of Measurement. When specified, HMA surface removal and full or partial depth repairs 
will be measured for payment and computed in square yards.  
 
Basis of Payment. The HMA surface removal will be paid for at the contract unit price per 
SQUARE YARD for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of 5 1/2 inches or as specified will be paid for at the contract 
unit price per SQUARE YARD for APPROACH SLAB REPAIR (PARTIAL DEPTH). Areas 
requiring removal greater than a depth of 5 1/2 inches shall be removed and replaced full depth 
and will be paid for at the contract unit price per SQUARE YARD for APPROACH SLAB REPAIR 
(FULL DEPTH).  
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04 of the Standard 
Specifications. No payment will be allowed for removal and replacement of reinforcement bars 
damaged by the Contractor in the performance of his/her work or for any increases in dimensions 
needed to provide splices for these replacement bars.  
 
Removal and disposal of asbestos waterproofing and/or asbestos hot-mix asphalt will be paid for 
as specified in the Asbestos Waterproofing Membrane or Asbestos Bituminous Concrete Surface 
Removal special provision. 

 
 
CONCRETE PAVEMENT SCARIFICATION  
 
Description. This work shall consist of labor, material, cutting disposal, and equipment necessary 
to texturize the surface of the concrete pavement, 2”, leaving a textured surface. Equipment shall 
be according to the following Articles/Sections of the Standard Specifications: 
 
Item           Article/Section 
(a) Self-Propelled Milling Machine.....................................................................1101.16 
(b) Mechanical Sweeper....................................................................................1101.03 
 
Disposal of waste materials shall be according to Article 202.03 of the Standard Specifications. 
 
Concrete pavement scarification shall be accomplished by the use of a milling machine. Debris 
from the milling shall be removed from the scarification area by air equipment or mechanical 
sweeper and shall remove all disturbed pavement debris and any loose and/or unsound concrete. 
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This work shall be completed in accordance with the applicable portion of Section 440 of the 
Standard Specifications and as shown on the plans. 
 
Method of Measurement. This work will be measured for payment in place, and the area computed 
in square yards. 
 
Basis of Payment. This work shall be paid for at the contract unit price per SQUARE YARD for 
CONCRETE PAVEMENT SCARIFICATION. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste, or non-special 
waste.  For stationing, the lateral distance is measured from centerline, and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill. The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the job site 
to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
US 14 (Peterson Avenue) over North Shore Channel, Chicago, Cook County 
 All excavation planned for bridge deck repair, sidewalk, and curb and gutter improvements 

at the US 14 (Peterson Avenue Bridge) over the North Shore Channel.  The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(5). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Work Zones. Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and 
support) shall apply to projects adjacent to or within sites with documented leaking underground 
storage tank (LUST) incidents or sites under management in accordance with the requirements 
of the Site Remediation Program (SRP); Resource Conservation and Recovery Act (RCRA); 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA); or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
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ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have a ceiling 
height of no less than 7 feet and a floor space of no less than 1000 square feet with a minimum 
of two separate offices. The office shall also have a separate storage room capable of being 
locked for the storage of the nuclear measuring devices. The office shall be provided with 
sufficient heat, natural and artificial light, and air conditioning. Doors and windows shall be 
equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
CALENDAR MONTH or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 

 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996     Revised: January 29, 2020 
 
Description. This work shall consist of furnishing, installing, maintaining, relocating for various 
states of construction, and eventually removing temporary informational signs.  Included in this 
item may be ground mount, skid mount, truss mount, and bridge mount signs and overlay sign 
panels which cover portions of existing signs. 
 
Materials. Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch instead of 3/4 inch thick plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch thick. 

 
General Construction Requirements 

 
Installation. The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft above 
the near edge of the pavement and shall be a minimum of 2 ft beyond the edge of the paved 
shoulder.  A minimum of two posts shall be used. 
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The attachment of temporary signs to existing bridges, sign structures, or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. This work shall be measured for payment in square feet edge to edge 
(horizontally and vertically). All hardware, posts or skids, supports, bases for ground mounted 
signs, connections, which are required for mounting these signs will be included as part of this 
pay item. 
 
Basis Of Payment. This work will be paid for at the contract unit price per SQUARE FOOT for 
TEMPORARY INFORMATION SIGNING. 
 
 
DEBRIS REMOVAL (SPECIAL) 
Effective:  June 24, 2023      Revised:  June 10, 2025 
 
Description.  This work shall consist of the satisfactory removal and disposal of trash and/ or 
debris from the areas beneath the bridge. Those areas may be occupied by individuals and 
families experiencing homelessness. 
 
Construction Requirements.  The Engineer shall identify the locations to be cleaned.  
 
The Contractor shall notify the City of Chicago Department of Family & Support Services (DFSS) 
and schedule a date for the cleaning. Once scheduled, the Contractor shall notify the Chicago 
Coalition for the Homeless (the “Coalition”) of the scheduled date and location. This will allow 
DFSS and the Coalition an opportunity to offer any individuals and families experiencing 
homelessness in the area appropriate support.  
 

 City of Chicago Department of Family Support Services 
o Phone: (312) 743-0300 
o Fax: (312) 743-0400 
o Contact: (312) 746-5443; Chandra Libby – Chandra.Libby@cityofchicago.org 

 
 Chicago Coalition for the Homeless 

o Phone: (312) 641-4140 
o Fax: (312) 641-4144 
o Email: lawproject@chicagohomeless.org 
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The Contractor shall post at least two signs in the immediate vicinity of the area to be cleaned 
and additional signs near each identifiable group of possessions. The signs shall be posted at 
least 72 hours prior to the scheduled cleanup and notice sent to the Coalition by facsimile or 
email. The signs shall be posted in visible locations. The Contractor shall take photographs of the 
area and the signage as documentation. The sign to be used is as follows: 

 
 
The Contractor shall verbally notify any individuals and families experiencing homelessness 
encountered in a respectful and non-threatening manner of the date, time, and location of the 
cleaning and that personal property left behind will be relocated outside of the Department’s 
access control fence and/or off state property, where applicable. The Contractor may offer 
disposable bags to the individuals and families experiencing homelessness for their use. The 
cleaning shall take place at the date, time, and location stated verbally and in the posted signs.  
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The Contractor shall relocate items of personal property, including but not limited to bags, 
suitcases, clothing, and blankets outside the access control fence and/or off state property, as 
applicable. 
 
The Contractor may discard the following items: 
 

 Trash and/ or debris of no apparent value, such as empty food and beverage containers, 
food remains, empty plastic and paper bags, paper refuse, and items that constitute a 
potential threat to public health. 

 Unattended possessions may be discarded if safe relocation is impossible, or the item 
creates a clear health or safety hazard. In this context, “unattended” means that the owner 
or someone designated by the owner is not present. 

 
The Contractor shall be especially cautious to not discard any of the following items, if visible: 
 

 Identification, driver’s licenses, cellular phones, jewelry, money, photographs, birth 
certificates, medication, eyeglasses, assistive devices, and financial or legal documents. 
If the Contractor encounters any of these items, it shall be left outside of the access control 
area. 

 
The Contractor is not required to sort through the possessions of individuals and families 
experiencing homelessness for sanitary reasons, safety, and impracticability. 
 
Individuals and families experiencing homelessness possessions on the sidewalks or other public 
ways not under the jurisdiction of IDOT shall not be seized and/ or discarded. 
 
Method of Measurement.  The volume of trash and/ or debris removed will be measured for 
payment per volume measured in a dumpster computed in cubic yards. 
 
 
Basis of Payment. This work will be paid for at the contract unit price per CUBIC YARD for 
DEBRIS REMOVAL (SPECIAL). 
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HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
Effective:  January 1, 2019      Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“During mixture design, prepared samples shall be submitted to the district laboratory by the 
Contractor for verification testing.  The required testing and number and size of prepared 
samples submitted shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 
Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 7.5 ± 0.5% 
air voids. 

2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 
twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for high ESAL; I-FIT testing for low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to 
the district laboratory for department verification testing. The high ESAL mixture test results 
shall meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The low ESAL 
mixture test results shall meet the requirements of Article 1030.05(d)(4). The required number 
and size of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be 
according to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 

 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb of additional 
material for the Department to conduct Hamburg wheel testing and approximately 80 lb) of 
additional material for the Department to conduct I-FIT testing.  Within two working days after 
sampling, the Contractor shall deliver prepared samples to the district laboratory for 
verification testing.  The required number and size of prepared samples submitted for the 
Hamburg wheel and I-FIT testing shall be according to the “High ESAL - Required Samples 
for Verification Testing” table in Article 1030.05(d)(3) above.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
Effective:  November 1, 2019      Revised:  January 1, 2025 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
1/ CA 16 or CA 13 may be blended with the CA 11. 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

3/ The specified coarse aggregate gradations may be blended. 
4/ CA 13 shall be 100% passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Standard Specifications to read: 
 

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption ≤ 2.0%.” 
 
Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA 
12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 
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Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325. The stabilizing additive shall meet the 
fiber quality requirements listed in Illinois Modified AASHTO M 325. Prior to approval and use 
of fibers, the Contractor shall submit a notarized certification by the producer of these 
materials stating they meet these requirements. Reclaimed Asphalt Shingles (RAS) may be 
used in SMA mixtures designed with an SBA polymer modifier as a fiber additive if the mix 
design with RAS included meets AASHTO T305 requirements. The RAS shall be from a 
certified source that produces either type i or type 2. Material shall meet requirements noted 
herein and the actual dosage rate will be determined by the Engineer. 

 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-depth 
asphalt pavement and SBS PG 76-22 when used as an overlay, except where modified 
herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where modified 
herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“Mixture Composition (% Passing) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max 
mi
n 

max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

        
  

  

1 in. 
(25 mm) 

 100       
  

  

3/4 in. 
(19 mm) 

90 100  100     
  

  

1/2 in. 
(12.5 mm) 

75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 

40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 

20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 

15 30     10 32 25 40 50 65 

#30 
(600 m) 

  12 16 12 18   15 30   

#50 
(300 m) 

6 15     4 15 8 15 15 30 

#100 
(150 m) 

4 9     3 10 6 10 10 18 

#200 
(75 m) 

3.0 6.0 7.0 
9.0 
3/ 

7.5 
9.5 
3/ 

4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt Binder  1.0  1.5  1.5  1.0 
 

1.0  1.0 

1/ Based on percent of total aggregate weight. 
2/ The mixture composition shall not exceed 44% passing the #8 (2.36 mm) sieve for surface 

courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be mineral 

filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF), the percent passing the #8 (2.36 

mm) sieve shall not be adjusted above the percentage stated on the table.  
5/ When establishing the AJMF the percent passing the #8 (2.36 mm) sieve shall not be 

adjusted below 34%. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5% passing.” 
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Revise Article 1030.05(b) of the Standard Specifications to read: 

  
(b) Volumetric Requirements. The target value for the air voids of the HMA shall be 4.0%, for 

IL-4.75, for SMA mixtures it shall be 3.5%, and for stabilized subbase it shall be 3.0% at 
the design number of gyrations. The voids in the mineral aggregate (VMA) and voids filled 
with asphalt binder (VFA) of the HMA design shall be based on the nominal maximum size 
of the aggregate in the mix and shall conform to the following requirements. 

 
 Voids in the Mineral Aggregate (VMA), 

% Minimum for Ndesign 
Mix Design 30 50 70 80 90 

IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     
1/ Maximum draindown shall be 0.3% according to Illinois Modified AASHTO T 305. 
2/ The draindown shall be determined at the JMF asphalt binder content at the mixing 

temperature plus 30°F. 
3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
4/ Applies when specific gravity of coarse aggregate is < 2.760. 
5/ For surface course, the coarse aggregate can be crushed steel slag, crystalline crushed 

stone or crushed sandstone. For binder course, coarse aggregate shall be crushed stone 
(dolomite), crushed gravel, crystalline crushed stone, or crushed sandstone” 

 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and SMA mixtures which contain aggregate having absorptions greater than or equal 
to 2.0%, or which contain steal slag sand, shall have minimum surge bin storage plus haul 
time of 1.5 hours.” 

 
Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications 
to read: 
 

“(2) Personnel. The Contractor shall provide a QC manager who shall have overall 
responsibility and authority for quality control. This individual shall maintain active 
certification as a hot-mix asphalt level II technician.  
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In addition to the QC manager, the Contractor shall provide sufficient personnel to perform 
the required visual inspections, sampling, testing, and documentation in a timely manner.  
Mix designs shall be developed by personnel with an active certification as a hot-mix 
asphalt level III technician. Technicians performing mix design testing and plant 
sampling/testing shall maintain active certification as a hot-mix asphalt level I technician.  
The Contractor may provide a technician trainee who has successfully completed the 
Department’s “Hot-Mix Asphalt Trainee Course” to assist in the activities completed by a 
hot-mix asphalt level I technician for a period of one year after the course completion date.  
The Contractor may also provide a gradation technician who has successfully completed 
the Department's "Gradation Technician Course" to run gradation tests only under the 
supervision of a hot-mix asphalt level II Technician.  The Contractor shall provide a HMA 
density tester who has successfully completed the Department's "Nuclear Density Testing” 
course to run all nuclear density tests on the job site.” 

 
Add Article 1030.06(d)(3) to the Standard Specifications to read: 
 

“(3) The Contractor shall take possession of any department unused backup or dispute 
resolution HMA mixture samples or density specimens upon notification by the Engineer.  
The Contractor shall collect the HMA mixture samples or density specimens from the 
location designated by the Engineer.  The HMA mixture samples or density specimens 
may be added to RAP stockpiles according to Section 1031.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 
“When establishing the target density, the HMA maximum theoretical specific gravity (Gmm) will 
be based on the running average of four available department test results for that project. If less 
than four Gmm test results are available, an average of all available department test results for 
that project will be used. The initial Gmm will be the last available department test result from a 
QMP project. If there is no available department test result from a QMP project, the department 
mix design verification test result will be used as the initial Gmm.” 
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Revise the following table and notes in Article 1030.09 (c) of the Standard Specifications to read: 
 

CONTROL LIMITS 

Parameter 

IL-19.0, IL-9.5,  
IL-9.5FG, IL-19.0L, 

IL-9.5L 

SMA-12.5,  

SMA-9.5 
IL-4.75 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

% Passing: 1/       
1/2 in. (12.5 mm) ± 6 % ± 4 % ± 6 % ± 4 %   
3/8 in. (9.5mm)   ± 4 % ± 3 %   
# 4 (4.75 mm) ± 5 % ± 4 % ± 5 % ± 4 %   
# 8 (2.36 mm) ± 5 % ± 3 % ± 4 % ± 2 %   
# 16 (1.18 mm)   ± 4 % ± 2 % ± 4 % ± 3 % 
# 30 (600 µm) ± 4 % ± 2.5 % ± 4 % ± 2.5 %   
Total Dust Content 
# 200 (75 µm) ± 1.5 % ± 1.0 %   ± 1.5 % ± 1.0 % 

Asphalt Binder Content ± 0.3 % ± 0.2 % ± 0.2 % ± 0.1 % ± 0.3 % ± 0.2 % 
Air Voids 2/ ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % 

Field VMA 3/ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5 % 

1/ Based on washed ignition oven or solvent extraction gradation. 
2/ The air voids target shall be a value equal to or between 3.2% and 4.8%. 
3/ Allowable limit below minimum design VMA requirement. 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
 

“(2) The Contractor shall complete split verification sample tests listed in the Limits of Precision 
table in Article 1030.09(h)(1).” 

 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 
 

“When establishing the target density, the HMA maximum (Gmm) will be the Department 
mix design verification test result.” 

 
Add after third sentence of Article 1030.09(b) to read: 
 

“If the Contractor and Engineer agree the nuclear density test method is not appropriate for 
the mixture, cores shall be taken at random locations determined according to the QC/QA 
document "Determination of Random Density Test Site Locations".  Core densities shall be 
determined using the Illinois Modified AASHTO T 166 or T 275 procedure.” 
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Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches wide and a weight of 315 pound per linear inch (PLI), and one of the (TB) or (3W) 
rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a minimum of 280 
lb/in. The 3W and TB rollers shall be operated at a uniform speed not to exceed 3 mph, 
with the drive roll for TB rollers nearest the paver and maintain an effective rolling distance 
of no more than 150 ft behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface mix design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton, except for SMA mixtures it will be 400 ton, will be required for each 
mixture on each contract at the beginning of HMA production for each construction year 
according to the Manual of Test Procedures for Materials “Hot Mix Asphalt Test Strip 
Procedures”. At the request of the producer, the Engineer may waive the test strip if previous 
construction during the current construction year has demonstrated the constructability of the 
mix using department test results.” 

 
Revise fourth paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“When a test strip is constructed, the Contractor shall collect and split the mixture according 
to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a representative, 
shall deliver split sample to the district laboratory for verification testing. The Contractor shall 
complete mixture tests stated in Article 1030.09(a). Mixture sampled shall include enough 
material for the Department to conduct mixture tests detailed in Article 1030.09(a) and in the 
document “Hot-Mix Asphalt Mixture Design Verification Procedure“ Section 3.3. The mixture 
test results shall meet the requirements of Articles 1030.05(b) and 1030.05(d), except 
Hamburg wheel tests will only be conducted on high ESAL mixtures during production.” 
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HOT-MIX ASPHALT SURFACE REMOVAL (VARIABLE DEPTH)  
 
Description. This item shall consist of the removal of the existing HMA pavement surface at 
variable depths at the locations shown on the plans and as directed by the Engineer. This work 
shall be performed in accordance with the plans and Section 440 of the Standard Specifications.  
 
The removal depth shall vary such that the depth of the existing pavement surface that is removed 
allows for the placement of the proposed bituminous pavement surface as shown on the plans.   
 
Method of Measurement. This work will be measured for payment in place, and the area computed 
in square yards.   
 
Basis of Payment.  This work will be paid for at the contract unit price per SQUARE YARD for 
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH, which price shall include all 
labor, equipment, and materials necessary. 
 
 
FRICTION AGGREGATE (D1) 
Effective:  January 1, 2011      Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt.  The aggregate shall be according to 
Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 

 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D aggregate 
other than Dolomite 

75% Limestone Crushed Slag (ACBF) or 
Crushed Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 
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Use Mixture Aggregates Allowed 

Up to... With... 

50% Dolomite2/ Any Mixture E aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed Stone, 
Crushed Slag (ACBF), or 
Crushed Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed Stone 

1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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PORTLAND CEMENT CONCRETE SURFACE REMOVAL (VARIABLE DEPTH)  
 
Description.  This item shall consist of the removal and scarification of the existing PCC pavement 
surface at variable depths at the locations shown on the plans and as directed by the Engineer. 
This work shall be performed in accordance with the plans and Section 440 of the Standard 
Specifications.  
 
The removal depth shall vary such that the depth of the existing PCC pavement surface that is 
removed allows for the placement of the proposed bituminous pavement surface as shown on the 
plans.   
 
The Contractor shall use mechanical scarification equipment to remove the final ¼” depth of 
concrete removal, creating a uniform roughened concrete pavement surface for the placement of 
proposed bituminous surface. At locations where the existing profile is at least 1 ½” below the 
proposed profile, the Contractor shall scarify a total of ¼” to create the uniform roughened 
concrete surface.  If the Contractor’s use of mechanical scarifying equipment results in exposing, 
snagging, or dislodging the top mat of reinforcing steel, the scarifying depth shall be reduced as 
necessary immediately. The depths specified herein shall be measured from the existing concrete 
pavement surface to the grout line between aggregates remaining after scarification.  
 
Method of Measurement.  This work will be measured for payment in place, and the area 
computed in square yards.   
 
Basis of Payment.  This work will be paid for at the contract unit price per SQUARE YARD for 
PORTLAND CEMENT CONCRETE SURFACE REMOVAL (VARIABLE DEPTH), which price 
shall include all labor, equipment and materials necessary. 
 
 
CLEAN AND RESEAL RELIEF JOINT 
 
Description. This item shall consist of furnishing all equipment and labor for removal of any 
existing joint material, cleaning interior vertical surfaces of the joint, repairing any existing dowel 
bars as specified by the Engineer, and installation of new joint as specified in the plans. 
 
Method of Measurement. Clean and reseal relief joint will be measured for payment in place and 
the area computed in feet. 
 
Basis of Payment. The work specified herein, as shown on the plans and as directed by the 
Engineer, shall be paid for at the contract unit price per FOOT for CLEAN AND RESEAL RELIEF 
JOINT. 
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TEMPORARY TRAFFIC SIGNAL TIMING (CITY OF CHICAGO)  
Effective: May 20th, 2024 
 
Description: This item shall consist of coordination of and payment for work performed by the City 
of Chicago – Division of Electrical Operations and/ or Division of Traffic Safety related to 
engineering services in support of this contract. For the CDOT (Chicago Department of 
Transportation) maintained signals at intersections listed in this specification, CDOT will perform, 
where necessary, traffic signal timing adjustments during construction and after construction is 
completed. Maintenance of the traffic signals during construction will remain under CDOT’s 
responsibility. 
 
General: It shall be the Contractor's responsibility to arrange and coordinate all required signal 
services for intersections listed herein with CDOT in accordance with the timeframes and 
procedures described herein. All work to be performed by CDOT is subject to CDOT work 
schedules and availability. 
 
The following tasks are associated with SIGNAL TIMING 
 

a) The Contractor shall contact CDOT and schedule signal timing adjustments to be 
performed by CDOT based on temporary signal timing plans and/or field observations in 
order to enhance operation of the intersection while utilized by the detour. The Contractor 
shall contact CDOT a minimum of 4 weeks prior to the detour implementation. No extra 
compensation will be allowed for delays associated with late requests by the contractor. 
The contractor must retain records of CDOT’s coordination. If all required approvals are 
obtained by the contractor for the detour implementation, the detour implementation will 
not be delayed if CDOT does not respond within 4 weeks regarding payment. The CDOT 
contact is 
 
Arturo Rodriguez 
CDOT Superintendent of Electrical Operations 
arturo.rodriguez2@cityofchicago.org 
O: 312-746-4063 
M: 312-617-2452 
 

b) The total estimated cost for temporary signal timing and associated engineering services 
for the duration of the modified traffic signal condition shall include all intersections listed 
below. Note that certain intersections may be counted multiple times if they are used for 
different routes. The Contractor will promptly submit payment within 30 calendar days to 
CDOT following receipt of the final invoice from CDOT. This payment shall be made using 
certified check and payment will occur at the City or it shall be paid via certified mail with 
receipt notification. Total Estimated Cost for all Intersections Listed Herein: $3,700.00 
 
The Contract Administrative Fee for the Contractor shall follow Article 109.05 and is $200 
 

For bidding purposes, this item shall be estimated cost plus administration fee for total 
bid price of = $3,900.00 
 

Submit payment to:  
City of Chicago  
Department of Transportation (Finance)  
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2 N. LaSalle Street  
Suite 1110  
Chicago, IL 60602  
Reference: IDOT Contract 62Y30 
DEO Traffic Signal Timing 
 

c) CDOT will inform the contractor the final cost that must be paid to CDOT for this work. The 
Contractor shall secure invoices from CDOT for services provided by CDOT. These 
invoices shall be submitted to the Engineer as documentation before the Contractor 
reimbursement may be processed. 

 
d) The estimated cost of the engineering services provided by CDOT may change based on 

field conditions encountered. If actual final costs provided by CDOT are higher than the 
original estimate included herein, the Contractor shall submit additional payment to CDOT 
as required and documented. Additional payment to CDOT shall not occur unless written 
approval is obtained by the Engineer. 
 

Locations:  The following intersections will be adjusted and maintained by CDOT as described in 
this specification. 
 

1. N Jersey Ave and US 14 (Peterson Ave) 
2. US 14 (Peterson Ave) and US 41 (Lincoln Ave) 
3. US 14 (Peterson Ave) and Albany Ave 

 
Method of Measurement: Signal Timing will not be measured for payment. The contractor will be 
reimbursed to the exact amount of money billed by CDOT for its services. 
 
Basis of Payment: SIGNAL TIMING shall be paid per LUMP SUM for costs invoiced by CDOT for 
all intersections requiring traffic signal timing modifications to the existing CDOTmaintained 
signals listed herein, which price shall be payment in full for performing all work described herein 
per listed intersection and restoration of the final timing for the traffic signal by the City. 
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DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS  
Effective:  December 6, 2004      Revised:  April 15, 2022 
  
Description.  This work shall consist of diamond grinding and surface testing bridge sections.  
  
The bridge section shall consist of the bridge deck plus the bridge approach slab and pavement 
connector, if present, at each end of the bridge.  
 
Equipment.  Equipment shall be according to the following.  
  

(a) Diamond Grinder.  The diamond grinder shall be a self-propelled planing machine 
specifically designed for diamond saw grinding.  It shall be capable of accurately 
establishing the profile grade and controlling the grinding cross slope.  It shall also have 
an effective means for removing excess material and slurry from the surface and for 
preventing dust from escaping into the air.  The removal of slurry shall be continuous 
throughout the grinding operation.  The slurry shall be disposed of according to Article 
202.03.  
  
The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw blades 
shall be gang mounted on the grinding head at a rate of 50 to 60 blades / ft. (164 to 197 
blades/m).  
  

(b) Surface Testing Equipment.  Required surface testing and analysis equipment and their 
jobsite transportation shall be provided by the Contractor.  The Profile Testing Device shall 
be according to Illinois Test Procedure 701 except the trace analysis shall be based on 
traces from bridge sections.  

  
CONSTRUCTION REQUIREMENTS  

  
General.  After all components have been properly cured, the bridge section shall be ground over 
its entire length and over a width that extends to within 2 ft. (600 mm) of the curbs or parapets.  
Grinding shall be done separately before any saw cut grooving, and no concurrent combination 
of the two operations will be permitted.  Whenever possible, each subsequent longitudinal grinding 
pass shall progress down the cross slope from high to low.  The maximum thickness removed 
shall be 1/4 inch (6 mm); however, when the bridge deck thickness noted on the plans can be 
maintained, as a minimum, additional removal thickness may be permitted.  
  
The grinding process shall produce a pavement surface that is true in grade and uniform in 
appearance with longitudinal line-type texture. The line-type texture shall contain corrugations 
parallel to the outside pavement edge and present a narrow ridge corduroy type appearance. The 
peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/-  1.5 mm) higher than the bottom of 
the grinding with evenly spaced ridges.  It shall be the Contractor’s responsibility to select the 
actual number of blades per foot (meter) to be used to provide the proper surface finish for the 
aggregate type and concrete present on the project within the limits specified above. 
 
The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum.  The 
grinding at the ends of the bridge section shall be diminished uniformly at a rate of 1:240 over the 
pavement connectors.  
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Grinding shall be continuous through all joints.  All expansion joints and bridge components under 
the joints shall be protected from damage or contact with the grinding slurry.  
  
Surface Testing.  The diamond ground bridge section shall be surface tested in the presence of 
the Engineer prior to opening to traffic.  
  
A copy of the approval letter and recorded settings from the Profile Equipment Verification (PEV) 
Program shall be submitted to the Engineer prior to testing.  
  
The Contractor shall notify the Engineer a minimum of 24 hours prior to commencement of 
measurements. All objects and debris shall be removed from the bridge section surface prior to 
testing.  During surface testing, joint openings may be temporarily filled with material approved by 
the Engineer.  
  
Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, the 
planned lane lines.    
  
The profile report shall have stationing indicated every 500 ft. (150 m) at a minimum. The profile 
report shall include the following information:  contract number, structure number, beginning and 
ending stationing, which lane was tested, direction of travel on the trace,  date of collection, time 
of collection, ambient air temperature at time of collection, and the device operator name(s).  The 
data file created from the testing will be submitted to the Engineer and the Bureau of Research 
for analysis.  The file shall be in a format that is compatible with ProVAL software (ERD, PPF). 
  
Trace Reduction and Bump Locating Procedure.  All traces shall be reduced using ProVal.  This 
software shall calculate the Mean International Roughness Index (MRI) in inches/mile (mm/km) 
and indicate any areas of localized roughness in excess of 200 inches/mile (3105 mm/km) on a 
continuous 25 feet (8 meters) basis.  
  
The average MRI and locations with deviations exceeding the 200 inches/mile (3105 mm/km) limit 
will be recorded on the Profile Report for Bridge Deck Smoothness.  
  
All ProVAL files shall be provided to the Engineer within two working days of completing the 
testing. Bureau of Construction Form BC 2450 shall be provided to the Engineer. An example 
Form BC 2450 is attached.  All files shall contain serial numbers for the vehicle and profiling 
equipment, the approved settings from the PEV program.  The Engineer will compare these 
settings with the approved settings from the PEV Program.  If the settings do not match, the 
results will be rejected and the section shall be retested/reanalyzed with the appropriate settings.  
  
Corrective Actions.  Within the bridge section, all deviations in excess of 200 inches/mile (1575 
mm) within any continuous length of 25 ft. (8 m) shall be corrected.  Correction of deviations shall 
not result in the deck thickness being less than the minimum. Where corrective work is performed, 
the bridge section shall be retested to verify that corrections have produced a MRI of 200 inch/mile 
(3105 mm/km) within an continuous length of 25 ft (8 m) or less for each lane.  The Contractor 
shall furnish and Form BC 2450 the ProVAL files to the Engineer and the Bureau of Research 
within two working days after any corrections are made.  
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Corrective actions shall be performed at no additional cost to the department.  
  
The Engineer may perform profile testing on the surface at any time for monitoring and 
comparison purposes.  
  
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square yards (square meters) of diamond grinding performed.  
  
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for DIAMOND GRINDING (BRIDGE SECTION).  
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   Instructions for Completing Bridge Deck Smoothness Assessment Summary ALR 
 

This form shall be prepared and submitted, along with the raw data files, to the Engineer. 
 
Report Type: 
 
Initial – Testing of bridge section prior to any smoothness grinding. 
 
Intermediate – After initial pass of smoothness grinding has been completed. 
 
Final – All smoothness grinding has been completed. 
 
Other information: 
 
Submission Date – Date in which it has been submitted to the Engineer 
 
Project Type – New Deck, Microsilica Overlay, Latex Overlay, Fly Ash Overlay 
 
Specification Effective Date – revision date of the specification in the contract 
 
Begin ALR Section 1 – beginning station of ALR finding 
 
End ALR Section 1 – end station of ALR finding 
 
Distance – End ALR minus the Begin ALR station number 
 
MRI – The value of the ALR at that location. 
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BRIDGE DECK GROOVING (LONGITUDINAL) 
Effective:  December 29, 2014   Revised:  March 29, 2017 
 
 
Revise Article 503.16(a)(3)b. to read as follows.  
 
b. Saw Cut Grooving.  The grooving operation shall not be started until after the expiration 
of the required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed. 
 
The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway, 
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide 
and 3/16 in. ± 1/16 in. deep (3 mm wide and 5 mm ± 1.5 mm deep), with a uniform spacing of 3/4 
in. ± 1/16 in. (20 mm ± 1.5 mm) centers.  The grooving shall typically extend the full width of the 
traffic lanes and terminate at the edge of the traffic lane or shoulder.  If the bridge has a variable 
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway.  Any 
staggering of the groove terminations to accommodate the variable width shall be within the 
shoulders.  Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150 
mm) from any construction joint running parallel to the grooving.  In addition, grooves shall not be 
cut  within 6 in. ± 1 in. (150 mm ± 25 mm) from deck drains and expansion joints. 
 
The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces.  The grooving machine shall 
have a depth control device that detects variations in the deck surface and adjusts the cutting 
head height to maintain a specified depth of groove.  The grooving machine shall have a guide 
device to control multi-pass alignment. 
 
The removal of slurry shall be continuous throughout the grooving operations.  The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust, and pump the slurry to a collection tank.  The slurry shall be disposed 
of offsite according to Article 202.03. 
 
Cleanup shall be continuous throughout the grooving operation.  All grooved areas of the deck 
shall be flushed with water as soon as possible to remove any slurry material not collected by the 
vacuum pickup.  Flushing shall be continued until all surfaces are clean. 
 
Method of Measurement. This work shall be measured for payment according to Article 
503.21(b) except no measurement will be made for any grooving of the shoulders to 
accommodate a variable width traffic lane. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).  
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BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
  
Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  
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BRIDGE DECK CONCRETE OVERLAYS 
Effective: January 1, 2026 
 
Add the following Section 531 to the Standard Specifications: 
 

“SECTION 531.  BRIDGE DECK CONCRETE OVERLAYS 
 

531.01 Description.  This work shall consist of constructing a concrete overlay on an existing 
concrete bridge deck or approach slab. 
 

531.02 Materials.  Materials shall be according to the following. 
 

Item................................................................................................. Article/Section 
(a) Coarse Aggregate (Note 1)  .................................................................................. 1004.02 
(b) Packaged, Dry, Rapid Hardening Mortar or Concrete  ............................................... 1018 
(c) Portland Cement Concrete (Note 2) (Note 3)  ............................................................ 1020 
(d) Fibers for Concrete (Note 4) ...................................................................................... 1014 

 
Note 1.  Coarse aggregate shall be crushed stone or crushed gravel.   
 
Note 2.  Concrete shall be Class BS with the following exceptions. 
 

Overlay Type Gradation 
Fly Ash 
Ground Granulated Blast Furnace (GGBF) Slag 
High Reactivity Metakaolin (HRM) 
Microsilica 

CA 11, CA 13, CA 14, or CA 16 

Latex CA 13, CA 14, or CA 16 
 

Slump shall be 2-7 in. (50-175 mm).  For latex overlays, the maximum slump may be 
increased if no visible segregation is observed. 
 
For latex overlays, air content shall be a maximum of 7.0 percent and maximum 
water/cement ratio shall be 0.40. 
 
For Class F fly ash overlays, fly ash shall replace cement at the maximum rate permitted 
according to Article 1020.05(c)(1)b.  The replacement ratio shall be 1:1. 
 
For Class C fly ash overlays, fly ash shall replace cement at a rate ranging from a minimum 
of 25 percent to the maximum rate permitted according to Article 1020.05(c)(1)c.  The 
replacement ratio shall be 1:1. 
   
For GGBF slag overlays, GGBF slag shall replace cement at a rate ranging from a 
minimum of 25 percent to the maximum rate permitted according to Article 1020.05(c)(2)b.  
The replacement ratio shall be 1:1. 
 
For microsilica and HRM overlays, the cementitious factor (excluding microsilica or HRM) 
shall be 565 lb/cu yd (390 kg/cu m).  The minimum amount of microsilica or HRM added 
to the mix shall be 33 lb/cu yd (20 kg/cu m) and the maximum shall be 37 lb/cu yd 
(22 kg/cu m).  
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For latex overlays, the cementitious factor shall be a minimum of 658 lbs/cu yd 
(335 kg/cu m), the dosage of the latex admixture shall be 24.5 gal/cu yd (121.3 L/cu m), 
the coarse aggregate shall be 42-50 percent by weight (mass) of total aggregate, no air 
entraining admixture shall be used, and water used shall be a maximum of 157 lb/cu yd 
(93.1 kg/cu m) (including free moisture on the fine and coarse aggregates). 

 
Note 3.  For HRM and microsilica overlays, the Contractor shall submit a specific batching 
sequence for verification by the Engineer.  The submittal shall include whether a truck or 
stationary mixer will be used.  For HRM overlays, the submittal shall include whether bulk 
or bagged HRM will be used.  For microsilica overlays, the submittal shall include whether 
the microsilica to be used is a water based slurry, bulk densified, or bagged densified. 
 
Note 4. Synthetic fibers, when required, shall be according to Article 1014.01, and 1014.04 
or 1014.05, as applicable.  
 

531.03 Equipment.  Equipment shall be according to the following. 
 

Item................................................................................................. Article/Section 
(a) Concrete Equipment (Note 1)  .............................................................................. 1020.03 
(b) Finishing Equipment  .............................................................................................. 503.03 
(c) Fogging Equipment  ......................................................................................... 1103.17(k) 
(d) Mechanical Scarifying Equipment (Note 2)  .......................................................... 1101.16 
(e) Hydro-Scarification Equipment (Note 3) 
(f)  Hand-Held Blast Cleaning Equipment (Note 4) 
(g) Mechanical Blast Cleaning Equipment (Note 5) 
(h) Pull-Off Test Equipment (Note 6) 
 

Note 1.  For latex concrete overlays, a mobile portland cement concrete plant shall be 
used according to Articles 1020.12 and 1103.04. 
 
Note 2.  Mechanical scarifying equipment shall be capable of uniformly scarifying or 
removing the old concrete surface and new patches to the depth required.  The minimum 
width of the equipment shall be 3 ft (1 m).  
 
Note 3.  Hydro-scarification equipment shall consist of filtering and pumping units 
operating with a computerized, self-propelled robotic machine capable of removing sound 
concrete in a single pass to the specified depth and operating at a 16,000 psi (110 MPa) 
minimum water pressure with a 55 gal/min (208 L/min) minimum water flow rate. 
 
Note 4.  Hand-held blast cleaning shall be performed by high-pressure waterblasting or 
abrasive blasting.  High-pressure waterblasting equipment shall have a minimum water 
pressure of 7000 psi (48 MPa) and have oil traps. 
 
Note 5.  Mechanical blast cleaning shall be performed by high-pressure waterblasting or 
shotblasting capable of removing weak concrete at the surface, including the 
microfractured concrete surface layer remaining as a result of mechanical scarification, 
and shall have oil traps. 
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Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled 
carriage, include multiple nozzles mounted on a rotating assembly, and shall be operated 
with a 7000 psi (48 MPa) minimum water pressure.  The distance between the nozzles 
and the deck surface shall be kept constant and the wheels shall maintain contact with 
the deck surface during operation. 
 
Note 6.  Equipment used to perform pull-off testing shall be on the Department’s qualified 
product list “Pull-Off Test Equipment for Bridge Deck Overlays”.   

 
CONSTRUCTION REQUIREMENTS 

 
531.04 General.  The Contractor shall control the runoff water generated by the various 

construction activities in such a manner as to minimize, to the maximum extent practicable, the 
discharge of untreated effluent into adjacent waters, and shall properly dispose of the solids 
generated according to Article 202.03.  The Contractor shall submit a water management plan to 
the Engineer specifying the control measures to be used.  The control measures shall be in place 
prior to the start of runoff water generating activities.  Runoff water shall not be allowed to 
constitute a hazard to adjacent or underlying roadways, waterways, drainage areas or railroads 
nor be allowed to erode existing slopes. 
 

531.05 Preparation.  Sidewalks, curbs, drains, reinforcement, existing transverse and 
longitudinal joints, and other appurtenances which are to remain in place shall be protected from 
damage during scarification and cleaning operations. 

 
(a) Scarification.  The scarification shall consist of removing the concrete using mechanical 

and hydro-scarifying equipment to the depth specified on the plans.  The depth specified 
shall be measured from the existing concrete surface to the grout line between aggregates 
remaining after scarification.  Power-driven hand tools shall be used for removal around 
areas to remain in place and areas not accessible to the scarifying equipment.  Power-
driven hand tools include jackhammers lighter than the nominal 45 lb (20 kg) class.  
Jackhammers or chipping hammers shall be operated at an angle less than 45 degrees 
measured from the surface of the slab. 

 
Mechanical scarification equipment shall be used to remove the initial 1/4 in. (25 mm) 
minimum depth of concrete, creating a uniform roughened concrete surface.  If the 
Contractor’s use of mechanical scarifying equipment results in exposing, snagging, or 
dislodging the top mat of reinforcing steel, the mechanical scarifying depth shall be 
reduced as necessary immediately.  If the exposing, snagging, or dislodging the top mat 
of reinforcing steel cannot be avoided, the mechanical scarifying shall be stopped 
immediately and the remaining removal shall be accomplished using the hydro-
scarification equipment.  All damage to the existing reinforcement resulting from the 
Contractor’s operation shall be repaired or replaced at no additional cost to the 
Department.  Replacement shall include the removal of any additional concrete required 
to position or splice the new reinforcing steel.  Undercutting of exposed reinforcement bars 
shall only be as required to replace or repair damaged reinforcement.  Repairs to existing 
reinforcement shall be according to Section 530. 
 

(b) Sounding.  Just prior to performing hydro-scarification, the deck shall be sounded, with 
unsound areas marked on the deck by the Engineer.  A trial section, in an area of sound 
concrete, on the existing deck surface will be designated by the Engineer to calibrate the 
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equipment settings to remove sound concrete to the required depth, in a single pass, and 
provide a highly roughened bondable surface.  The trial section shall consist of 
approximately 30 sq ft (3 sq m).  After calibration in an area of sound concrete, the 
equipment shall be moved to a second trial section, as designated by the Engineer, in an 
area containing unsound concrete to verify the calibrated settings are sufficient to remove 
the unsound concrete.  If the calibrated settings are insufficient to remove the unsound 
concrete, the equipment may be moved back to an area of sound concrete and the 
calibration settings verified.   
 
After the equipment settings are established, they shall be supplied to the Engineer and 
include the following. 
 
(1) Water pressure  
(2) Water flow rate  
(3) Nozzle type and size 
(4) Nozzle travel speed 
(5) Machine staging control (step/advance rate) 

 
Hydro-scarification may begin after the calibration settings have been approved by the 
Engineer.  At least the last 1/2 in. (13 mm) of removal shall be accomplished with hydro-
scarification equipment.   
 
The removal depth will be verified by the Engineer.  If sound concrete is being removed 
below the desired depth, the equipment shall be recalibrated. 
 

(c) Cleaning.  After hydro-scarification, the concrete shall be vacuum cleaned before the 
water and debris are allowed to dry and re-solidify to the deck.  The vacuum shall be 
equipped with fugitive dust control devices capable of removing wet debris and water in 
the same pass.  The vacuum shall also be capable of washing the deck with pressurized 
water prior to the vacuum operation to dislodge all debris and slurry from the deck surface.  
The use of alternative cleaning and debris removal methods to minimize driving heavy 
vacuum equipment over the exposed reinforcement may be used subject to the approval 
of the Engineer. 

 
531.06 Patching.  After scarification and cleaning, the Engineer will sound the scarified 

concrete and survey the existing reinforcement condition.  All remaining unsound concrete and 
unacceptably corroded reinforcement bars will be marked for additional removal and/or repairs 
and shall be completed according to Section 530 except as noted below. 

 
In areas where unsound concrete extends below the specified removal depth and hydro-

scarification completely removes unsound concrete, a full-depth repair shall be required when the 
bottom mat of reinforcement is exposed. 

 
Full-depth patches shall be struck off to the scarified surface and then roughened with a 

suitable stiff bristled broom or wire brush to provide a rough texture.  Hand finishing of the patch 
surface shall be kept to a minimum to prevent overworking of the surface. 

 
Any removal required or made below the specified depth for scarification, which does not 

result in full-depth repair, shall be filled with the overlay material at the time of the overlay 
placement. 
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Undercutting of exposed reinforcement bars shall only be as required to replace or repair 

damaged or corroded reinforcement, or to perform a full depth repair. 
 

531.07 Final Surface Preparation.  Final surface preparation shall include the cleaning of 
all dust, debris, concrete fines, and other foreign substances from the surface including vertical 
faces of curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm) 
above the overlay, depressions, and beneath reinforcement bars using hand-held blast cleaning 
methods. 

 
If spoils from the scarification operation are allowed to dry and re-solidify on the surface, the 

surface shall be cleaned with mechanical blast cleaning equipment.  Areas determined by the 
Engineer to be inaccessible to scarifying equipment shall be blast cleaned with hand-held 
equipment. 

 
The Engineer may require surface pull-off testing of areas inaccessible to scarifying 

equipment.  The Contractor shall provide the testing equipment in accordance with Illinois Test 
Procedure 304 “Pull-Off Test (Surface Method)”.  Prior to the start of testing, the Contractor shall 
submit to the Engineer a technical data sheet and material safety data sheet for the epoxy used 
to perform the testing.  For solvents used to clean the equipment, a material safety data sheet 
shall be submitted.  The Engineer will determine each test location, and each individual test shall 
have a minimum strength of 175 psi (1,207 kPa).  In the case of a failing test, the Contractor shall 
adjust the blast cleaning method and re-clean the area.  Testing will be repeated until satisfactory 
results are attained. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other foreign 

substances which may reduce bond with the concrete.  Loose, scaling rust shall be removed by 
rubbing with burlap, wire brushing, blast cleaning, or another method approved by the Engineer.  
Loose reinforcement bars, as determined by the Engineer, shall be retied. 

 
Dust, concrete fines, debris, and water resulting from the surface preparation shall be confined 

and immediately removed.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be protected with anchored white polyethylene sheeting. 

 
531.08 Equipment Preparation.  Before placing the overlay, the finishing machine shall be 

operated over the full length of bridge segment to be overlaid to check support rails for deflection 
and confirm the minimum overlay thickness.  If adjustments are needed, another check shall be 
performed. 

 
531.09 Placing.  Concrete placement shall be according to Article 503.07, 503.16, and the 

following. 
 

The surface shall be cleaned to the satisfaction of the Engineer and shall be thoroughly wetted 
and maintained in a dampened condition with water for at least 12 hours before placement of the 
overlay.  Excess water shall be removed by compressed air or by vacuuming prior to the beginning 
of overlay placement.  Water shall not be applied to the surface within one hour before or at any 
time during placement of the overlay. 

 
Internal vibration shall be performed along edges, adjacent to bulkheads, and where the 

overlay thickness exceeds 3 in. (75 mm).  Internal vibration along the longitudinal edges of a pour 
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shall be performed with a minimum of two hand-held vibrators, one on each edge of the pour.  
Hand finishing shall be performed along the edges of the pour from sidewalks, curbs, or work 
bridges. 

 
A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or more in 

the concrete placement operation. 
 
Construction joints shall be formed.  When required by the Engineer, the previously placed 

overlay shall be sawed full-depth to a straight and vertical edge before fresh concrete is placed.  
The Engineer will determine the extent of the removal.  When longitudinal joints are not shown on 
the plans, the locations shall be subject to approval by the Engineer and shall not be located in 
the wheel paths. 

 
The Contractor shall stencil the date of construction (month and year) and the appropriate 

letters into the overlay before it takes its final set, as follows. 
 
(a) MS, for MicroSilica 
(b) MSFA, when fly ash is used in the silica fume mix design, for MicroSilica Fly Ash 
(c) MSF, for MicroSilica with Fibers 
(d) MSFAF, when fly ash is used in the silica fume mix design, for MicroSilica Fly Ash with 

Fibers 
(e) LX, for LateX 
(f) LXF, for LateX with Fibers 
(g) HRM, for High-Reactivity Metakaolin 
(h) HRMFA, when fly ash is used in the HRM mix design, for High-Reactivity Metakaolin Fly 

Ash 
(i) HRMF, for High-Reactivity Metakaolin with Fibers 
(j) HRMFAF, when fly ash is used in the HRM mix design, for High-Reactivity Metakaolin Fly 

Ash with Fibers 
(k) FA, for Fly Ash 
(l) FAF, for Fly Ash with Fibers 
(m) GGBF, for Ground Granulated Blast Furnace slag 
(n) GGBFF, for Ground Granulated Blast Furnace slag with Fibers 

 
The stencil shall be in a noticeable location, as determined by the Engineer, for each stage of 

construction outside of the grooving where possible and within 3 ft (1 m) of an abutment joint.  
The characters shall be 3 to 4 in. (75 to 100 mm) in height, 1/4 in. (5 mm) in depth and face the 
centerline of the roadway. 

 
531.10 Weather and Other Limitations.  Temperature control for concrete placement shall 

be according to Article 1020.14(b).  The concrete protection from low air temperatures during the 
curing period shall be according to Article 1020.13(d).  Concrete shall not be placed when rain is 
expected during the working period.  If night placement is required, illumination and placement 
procedures will be subject to approval by the Engineer. 

 
Concrete delivery vehicles driven on the structure shall be limited to a maximum load of 

6 cu yd (4.6 cu m). 
 

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on any portion 
where the top reinforcing mat has been exposed.  Conveyors, buggy ramps, and pump piping 
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shall be installed in a way that will not displace undercut reinforcement bars.  Air compressors 
may be operated on the deck only if located directly over a pier and supported off undercut 
reinforcement bars.  Compressors will not be allowed to travel over undercut reinforcement bars. 

 
Concrete removal may proceed during final cleaning and concrete placement on adjacent 

portions, provided the removal does not interfere with the cleaning or placement operations.  
 
Water or contaminants from the hydro-scarification shall not be permitted in areas where the 

new overlay has been placed until the overlay has cured a minimum of 24 hours. 
 
No concrete shall be removed within 6 ft (1.8 m) of a newly-placed overlay until the concrete 

has obtained a minimum compressive strength of 3000 psi (20,700 kPa) or flexural strength of 
600 psi (4,150 kPa). 

 
531.11 Curing.  For silica fume, HRM, GGBF, and fly ash concrete overlays, the surface 

shall be continuously wet cured for at least seven days according to Articles 1020.13(a)(5) or 
(a)(6).   

 
For latex modified concrete overlays, the surface shall be continuously wet cured for at least 

48 hours according to Articles 1020.13(a)(3), (a)(5), or (a)(6).  After the wet cure is completed, all 
layers of covering materials shall be removed to allow for a dry cure for at least 48 hours.  If the 
ambient temperature falls below 45F (10C) during either the wet or dry curing periods, the time 
below 45F (10C) will not be included in the 96 hour curing period.  If there is sufficient rain to 
wet the surface of the overlay for more than one hour of the dry cure period, the wet time will not 
be included in the 48 hour dry cure period. 

 
When the mats or blankets have been pre-dampened, excess water shall not be allowed to 

drip onto the overlay during placement.   
 

531.12 Testing.  The Engineer reserves the right to conduct pull-off tests on the overlay to 
determine if any areas are not bonded to the underlying concrete.  The overlay will be tested 
according to the Illinois Test Procedure 305 “Pull-Off Test (Overlay Method)”, and the Contractor 
shall provide the test equipment.  Prior to the start of testing, the Contractor shall submit to the 
Engineer a technical data sheet and material safety data sheet for the epoxy used to perform the 
testing.  For solvents used to clean the equipment, a material safety data sheet shall be submitted.  
Each individual test shall have a minimum strength of 150 psi (1,034 kPa).  If the test results are 
unacceptable, the overlay shall be removed and replaced at the locations determined by the 
Engineer.  When removing portions of an overlay, the saw cut shall be a minimum depth of 1 in. 
(25 mm). 

 
If the overlay is to remain in place, all core holes due to testing shall be filled with a rapid set 

mortar or concrete.  Only enough water to permit placement and consolidation by rodding shall 
be used, and the material shall be struck-off flush with the adjacent material. 

 
For a rapid set mortar mixture, one part packaged rapid set cement shall be combined with 

two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.  For a rapid 
set concrete mixture, a packaged rapid set mortar shall be combined with coarse aggregate 
according to the manufacturer’s instructions; or a packaged rapid set concrete shall be used.  
Mixing of a rapid set mortar or concrete shall be according to the manufacturer’s instructions. 
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531.13 Opening to Traffic.  No traffic or construction equipment will be permitted on the 
overlay until after the cure period and the concrete has obtained a minimum compressive strength 
of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 kPa). 

 
531.14 Method of Measurement.  Scarification will be measured for payment in square 

yards (square meters).  No additional payment will be made for multiple passes of the equipment. 
 

The concrete overlay will be measured for payment in square yards (square meters). 
 

Additional concrete placed with the overlay, required to fill all depressions below the specified 
thickness will be measured for payment in cubic yards (cubic meters).  The volume will be 
determined by subtracting the theoretical volume of the overlay from the ticketed volume of 
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of 
the overlay placement.  The theoretical cubic yard (cubic meter) quantity for the overlay will be 
determined by multiplying the plan surface area of the overlay times the specified thickness of the 
overlay. 

 
Partial depth removal in concurrence with hydro-scarification will not be measured for 

payment. 
 

531.15 Basis of Payment.  Scarification will be paid for at the contract unit price per square 
yard (square meter) for BRIDGE DECK SCARIFICATION, of the depth specified. 
 

Silica fume concrete overlay will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified.  
Latex modified concrete overlay will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK LATEX CONCRETE OVERLAY, of the thickness specified.  HRM 
concrete overlay will be paid for at the contract unit price per square yard (square meter) for 
BRIDGE DECK HRM CONCRETE OVERLAY, of the thickness specified.  GGBF or fly ash 
concrete overlay will be paid for at the contract unit price per square yard (square meter) for 
BRIDGE DECK GGBF OR FLY ASH CONCRETE OVERLAY, of the thickness specified.  
 

The additional volume of overlay required to fill all depressions below the specified thickness 
and/or for grade adjustments will be paid for at the Contractor’s actual material cost for the 
concrete per cubic yard (cubic meter) times an adjustment factor.  For volumes 15 percent or less 
over the theoretical volume of the overlay, the adjustment factor will be 1.15.  For volumes greater 
than 15 percent, the adjustment factor will be 1.25 for that volume over 15 percent of the 
theoretical volume of the overlay. 

 
Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22. 

 
Areas requiring additional partial depth or full depth removal of unsound concrete after hydro-

scarification, as determined by the Engineer, will be paid according to Article 109.04. 
 
Reinforcement bars repaired in-kind, as approved by the Engineer, will be paid according to 

Article 109.04. 
 

When the Engineer conducts pull-off tests on the existing surface or overlay and they are 
acceptable, Contractor expenses incurred due to testing and filling core holes will be paid 
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according to Article 109.04.  Unacceptable pull-off tests will be at no additional cost to the 
Department.” 
 
 
 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE) 
Effective:  January 1, 2025      Revised:  January 1, 2026 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 
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Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 
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Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less 
than 6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor 
shall have the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
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Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 

 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Article 606.02(h) of the Standard Specifications to read: 
 

“ (h) Fibers (Note 1)  ........................................................................................................ 1014” 
 
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read: 
 

“ Note 1.  Fibers, when required, shall only be used in the concrete mixture for slipform 
applications.” 

 
Revise the third paragraph in Article 606.10 of the Standard Specifications to read: 
 

“ Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 lb 
(26 kg) per 100 sq ft (9 sq m).” 
 
Revise Article 1001.01(d) of the Standard Specifications to read: 
 

“ (d) Rapid Hardening Cement.  Rapid hardening cement shall be according to the Bureau of 
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for 
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type 
RH-CAC.  It shall be used according to Article 1020.04 or when approved by the Engineer. 
The Contractor shall submit a report from the manufacturer or an independent lab that 
contains results for testing according to ASTM C 1600 which shows the cement meets the 
requirements of either Type URH, Type VRH, or Type RH-CAC.  Test data shall be less 
than 1 year old from the date of submittal. 

 
Revise Article 1001.01(e) of the Standard Specifications to read: 
 

“ (e) Other Cements.  Other cements shall be according to the Bureau of Materials Policy 
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable.  Other cements shall 
be used according to Article 1020.04 or when approved by the Engineer. For cements 
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or 
an independent lab that contains results of tests which shows the cement meets the 
requirements Type GU, HE, MS, MH, or LH.  For cements according to ASTM C 1600, the 
Contractor shall submit a report from the manufacturer or an independent lab that contains 
results of tests which shows the cement meets the requirements Type MRH or GRH.  Test 
data shall be less than 1 year old from the date of submittal.” 
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Revise Article 1002.02 of the Standard Specifications to read: 
 

“ 1002.02 Quality. Water used with cement in concrete or mortar and water used for curing 
concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and 
evaluated for acceptance according to one of the following options. 

 
OPTION 1. 
 
(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26. 

 
(1) Acidity -- 0.1 Normal NaOH ........................................................................ 2 ml max.* 
(2) Alkalinity -- 0.1 Normal HCI ....................................................................... 10 ml max.* 

*To neutralize 200 ml sample. 
 

(b) Acceptable limits for solids when tested according to the following. 
 
(1) Organic (ITP T 26) .................................................................................... 0.02% max. 
(2) Inorganic (ITP T 26) .................................................................................. 0.30% max. 
(3) Sulfate (SO4) (ASTM D 516-82) ............................................................... 0.05% max. 
(4) Chloride (ASTM D 512) ............................................................................ 0.06% max. 
 

(c) The following tests shall be performed on the water sample and on deionized water. The 
same cement and sand shall be used for both tests. 
 
(1) Unsoundness (ASTM C 151). 
(2) Initial and Final Set Time (ASTM C 266). 
(3) Strength (ASTM C 109). 

 
The test results for the water sample shall not deviate from the test results for the 
deionized water, except as allowed by the precision in the test method. 
 

OPTION 2.  Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in 
Sections 5.1, 5.2, and 5.4.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 
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Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Add the following Section to the Standard Specifications. 
 

“SECTION 1014.  FIBERS FOR CONCRETE 
 

1014.01 General.  Fibers used in concrete shall be Type II or Type III (polyolefin or carbon) 
according to ASTM C 1116.  The testing required for Type II fibers or Type III polyolefin fibers 
shall be performed by an independent lab a minimum of once every five years, and the test results 
provided to the Department.  Manufacturers of Type III carbon fibers shall provide materials 
certification documentation not more than 6 years old a minimum of once every 5 years to the 
Department.  The Department will maintain a qualified product list.  The method of inclusion of 
fibers into concrete mixtures shall be according to the manufacturer’s specifications. 

 
At the discretion of the Engineer, the concrete mixture shall be evaluated in a field 

demonstration for fiber clumping, ease of placement, and ease of finishing.  The field 
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft 
(3.6 m x 3.6 m) slab. 

 
1014.02 Concrete Gutter, Curb, Median and Paved Ditch.  Fibers shall be Type III.  Fibers 

shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm).  The 
maximum dosage rate in the concrete mixture shall not exceed 1.5 lb/cu yd (0.9 kg/cu m).  The 
minimum dosage rate shall be per the manufacturer’s recommendation. 

 
1014.03 Concrete Inlay or Overlay.  Fibers shall be Type III.  Fibers shall have a minimum 

length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio 
(length divided by the equivalent diameter of the fiber) of 150.  The maximum dosage rate shall 
not exceed 5.0 lb/cu yd (3.0 kg/cu m).  The minimum dosage rate shall be per the manufacturer’s 
recommendation. 

 
1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High 

Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay.  Fibers shall be 
Type III. The dosage rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field 
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary. 
Based on the results of the field demonstration, the Department has the option to reduce the 
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 lb / cu yd (1.2 kg/cu m).   
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1014.05 Bridge Deck Latex Concrete Overlay.  Fibers shall be Type II or III.  Fibers shall 

have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect 
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage 
rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field demonstration according to 
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field 
demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage 
will not be reduced to less than 2.0 lb/cu yd (1.2 kg/cu m).” 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 1015. HIGH PERFORMANCE SHOTCRETE 
 

1015.01 Packaged Shotcrete With Aggregate.  The packaged shotcrete with aggregate 
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according 
to ASTM C 1480, Type FA or CA, Grade FR, Class I. The fibers shall be Type III according to 
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum 
6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd 
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by weight 
(mass) of cementitious material, and a maximum of 10 percent. Strength requirements shall be 
according to ASTM C 1480 except that the strength at 28 days shall be at least 4000 
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot 
shall be 4.0 – 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate 
shall be a maximum size of 1/2 in. (12.5 mm).  

 
The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% by 

weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.   
 
The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or 

AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, and 
the test results shall be provided to the Department. The Department will maintain a qualified 
product list. Batching and mixing shall be per the manufacturer’s recommendations. 

 
1015.02 Packaged Shotcrete Without Aggregate.  The packaged shotcrete that does not 

include pre-blended aggregate shall be according to Article 1015.01, except the added aggregate 
shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be according 
to the manufacturer. The Department will maintain a qualified product list. Batching and mixing 
shall be per the manufacturer’s recommendations.” 
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Revise Section 1017 of the Standard Specifications to read: 
 

“SECTION 1017.  PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND 
CONCRETE 

 
1017.01 Mortar.  The mortar shall be high-strength according to ASTM C 387 and shall have 

a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO 
T 161.  For prestressed concrete applications, the mortar shall have a water-soluble chloride ion 
content of less than 0.06 percent by weight of cementitious material when tested according to 
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride content shall be less than 0.15 percent by weight of cementitious material.  The 
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260 
shall be performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.  The Department will maintain a qualified product list.  Mixing 
of the high-strength mortar shall be according to the manufacturer’s specifications. 

 
1017.02 Concrete.  The materials, testing, and preparation of aggregate for the “high slump” 

packaged concrete mixture shall be according to ASTM C 387.  The mixture shall be air entrained, 
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of 
1/2 in. (12.5 mm).  Strength requirements shall be according to ASTM C 387 except that the 
strength at 28 days shall be at least 4000 psi (27,500 kPa).  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of 
cementitious material when tested according to ASTM C 1218 or AASHTO T 260.  The testing 
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an 
independent lab a minimum of once every 5 years, and the test results shall be provided to the 
Department.  The Department will maintain a qualified product list. Mixing shall be per the 
manufacturer’s recommendations.  

 
1017.02 Self-Consolidating Concrete.  The materials, testing, and preparation of aggregate 

for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM 
C 387.  The mixture shall be air entrained, it should be uniformly graded, and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  Strength requirements shall be 
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi 
(27,500 Pa).  Slump flow range shall be 22 in. (550 mm) minimum to 28 in. (700 mm) maximum 
when tested according to AASHTO T 347.  The visual stability index shall be a maximum of 1 
when tested according to AASHTO T 351.  At the option of the manufacturer, either the J-Ring 
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419.  The 
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.  

 
The “self -consolidating concrete” packaged concrete mixture shall have a water soluble 

chloride ion content of less than 0.15 percent by weight of cementitious material when tested 
according to ASTM C 1218 or AASHTO T 260.  

 
The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419, 

AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a 
minimum of once every 5 years, and the test results shall be provided to the Department. The 
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s 
recommendations.” 
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Revise Article 1018.01 of the Standard Specifications to read: 
 

“ 1018.01 Requirements.  The rapid hardening mortar or concrete shall be according to ASTM 
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval 
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3 
concrete shall be air entrained, the slump shall be 5-10 in. (125-250 mm), and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  For prestressed concrete applications, 
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent 
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260; 
and for non-prestressed concrete applications, the water soluble chloride content shall be less 
than 0.15 percent by weight of cementitious material.  The Department will maintain a qualified 
product list.  Mixing of the mortar or concrete shall be according to the manufacturer’s 
specifications..” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  The air content 
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an 
equivalent mixture as determined by the Department and tested according to AASHTO 
T 121 or AASHTO T 152.  The testing according to AASHTO T 121 or AASHTO T 152 
shall be performed by an independent lab a minimum of once every five years, and the 
test results shall be provided to the Department.  The Department will maintain a qualified 
product list.” 

 
Revise the third paragraph of Article 1019.04 of the Standard Specifications to read: 
 

“ The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field 
as needed to meet the design criteria, provide adequate flowability, maintain proper solid 
suspension, or other criteria established by the Engineer.” 
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Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 

Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 

Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 

Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read: 
 

“ (9) The cement shall be a rapid hardening according to Article 1001.01(d).  Minimum 
or maximum cement factor may be adjusted when approved by the Engineer.” 
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Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise Article 1020.05(b)(5) of the Standard Specifications to read: 

 
“ (5)  For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or 

hydration stabilizer may be used in addition to the air-entraining admixture. The 
Contractor also has the option to use a water-reducing admixture with the high range 
water-reducing admixture. An accelerator shall not be used. A mobile portland cement 
concrete plant shall be used to produce the patching mixture. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The 
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or 
air-entraining admixture shall be per the Contractor’s recommendation and dosage. 
The qualified product list of concrete admixtures shall not apply. A mobile portland 
cement concrete plant shall be used to produce the patching mixture.” 

 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
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Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 
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For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
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Revise Article 1021.06 of the Standard Specifications to read: 

 
“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 

capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
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Add Article 1021.09 of the Standard Specifications as follows: 
 

“ 1021.09 Latex Admixtures.  The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the 
point of manufacture.  The latex admixture shall not contain any chlorides and shall contain 
46-49 percent solids.  
 

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a 
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research 
Report RD-78-35, Chapter VI.  The certificate shall include the date of manufacture of the latex 
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of 
the manufacturing plant.  The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VII, Certification Program.  
 

The latex admixture shall be packaged and stored in containers and storage facilities which 
will protect the material from freezing and from temperatures above 85°F (30°C).  Additionally, 
the material shall not be stored in direct sunlight and shall be shaded when stored outside of 
buildings during moderate temperatures.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to ASTM C 1107. 
 
For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride 
ion content of less than 0.06 percent by weight of cementitious material when tested according 
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.  
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be 
performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.   The Department will maintain a qualified product list.  
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.” 
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Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the 
Department’s qualified product list.  Submitted data/results shall not be more than five 
years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise Article 1103.04 of the Standard Specifications to read: 
 

“ 1103.04 Mobile Portland Cement Concrete Plants.  The mobile concrete plant 
shall be according to AASHTO M 241 and the Bureau of Materials Policy Memorandum “Approval 
of Volumetric Mobile Mixers for Concrete”.  The mixer shall be capable of carrying sufficient 
unmixed materials to produce not less than 6 cu yd (4.6 cu m) of concrete.” 
 
Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
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Materials.  Materials shall be according to the following Articles/Sections of the Standard 

Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 

 
Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of 
the Recurring Special Provisions to read: 
 
“Materials.  Materials shall be according to the following Articles/Sections of the Standard 
Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) .......................................................................... 1020 
(b) Fibers for Concrete .................................................................................................... 1014 
(c) Protective Coat ..................................................................................................... 1023.01 

 
Note 1.  Class PV concrete shall be used, except the cement factor for central mixed 
concrete shall be 6.05 cwt/cu yd (360 kg/cu m).  A cement factor reduction according to 
Article 1020.05(b)(8) of the Standard Specifications will be permitted.  CA 5 shall not be 
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm) 
thick.  The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa) 
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
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(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 
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Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
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(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 
100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DECK SLAB REPAIR 
Effective: January 1, 2026 
 
Add the following Section 530 to the Standard Specifications: 
 

“SECTION 530.  DECK SLAB REPAIR 
 

530.01 Description.  This work shall consist of the removal of existing hot-mix asphalt (HMA) 
surface and loose and deteriorated concrete from a bridge deck, and the replacement with new 
concrete to the existing top of deck. 

 
Work will be classified as follows. 
 

Removal Type Description 

HMA Surface Removal 
Removal of the HMA surface from the 
concrete bridge deck. 

Deck Slab Repair (Partial) 
Removal and replacement of the concrete 
deck, at least 3/4 in. (20 mm) but not more 
than 1/2 of the concrete deck thickness. 

Deck Slab Repair (Full Depth, Type I) 
Removal and replacement of the concrete 
deck to full depth, for an area 1 ft x 1 ft 
(300 mm x 300 mm) to 5 sq ft (0.5 sq m). 

Deck Slab Repair (Full Depth, Type II) 
Removal and replacement of the concrete 
deck to full depth, for an area greater than 
5 sq ft (0.5 sq m). 

 
530.02 Materials.  Materials shall be according to the following. 

 
Item................................................................................................. Article/Section 

(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) Reinforcement Bars  .................................................................................................... 508 

 
Note 1.  Class PP-1, PP-2, PP-3, PP-4, PP-5, or BS concrete shall be used unless 
otherwise noted on the plans. 

 
530.03 Equipment.  Equipment shall be according to the following. 

 
Item................................................................................................. Article/Section 

(a) Concrete Equipment  ............................................................................................ 1020.03 
(b) Finishing Equipment  .............................................................................................. 503.03 
(c) Hydrodemolition Equipment  ................................................................................. 1101.11 
(e) Hydro-Scarification Equipment (Note 1) 

 
Note 1.  Hydro-scarification equipment shall consist of filtering and pumping units 
operating with a computerized, self-propelled robotic machine capable of removing 
unsound concrete in a single pass to the specified depth and operating at a 16,000 psi 
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow 
rate. 
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CONSTRUCTION REQUIREMENTS 

 
530.04 General.  Sidewalks, curbs, drains, reinforcement, existing transverse and 

longitudinal joints, and other appurtenances which are to remain in place shall be protected from 
damage during removal and cleaning operations.  

 
The Contractor shall control the runoff water generated by the various construction activities 

in such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 

 
530.05 HMA Surface Removal.  The existing HMA surface and waterproofing membrane 

shall be removed and disposed of according to Articles 440.04 and 440.06, except milling 
equipment will not be allowed if the deck is to receive a waterproofing membrane system.  
Removal of the HMA surface by the use of radiant or direct heat will not be permitted.  If the HMA 
surface or waterproofing membrane contains asbestos fibers, removal shall be according to the 
Recurring Special Provision “Asbestos Waterproofing Membrane or Asbestos Hot-Mix Asphalt 
Surface Removal”.   

 
530.06 Concrete Removal.  Concrete shall be removed, as determined by the Engineer, in 

areas of loose, disintegrated, and unsound concrete.  Areas designated for partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness shall be 
removed to full depth. 

 
A concrete saw shall be used to provide vertical edges 3/4 in. (20 mm) deep around the 

perimeter of the area to be patched.  Where reinforcement bars lack sufficient concrete cover, the 
depth shall be reduced as directed by the Engineer.  A saw cut will not be required if the deck is 
to get an overlay, or along the face of the curb, parapet or joint, or when sharp vertical edges are 
provided by hydrodemolition.   

 
(a) Partial-Depth.  The loose and unsound concrete shall be removed using power-driven 

hand tools or hydrodemolition equipment.  Power-driven hand tools include jackhammers 
less than or equal to the nominal 45 lb (20 kg) class.  Chipping hammers heavier than the 
nominal 15 lb (7 kg) class shall not be used for removing concrete from below reinforcing 
bars, or for removal within 1 ft (300 mm) of existing beams, girders, or other structural 
members that are to remain in service.  Jackhammers and chipping hammers shall not be 
operated at an angle less than 45 degrees measured from the surface of the deck.   

 
(b) Full Depth.  Full depth removal shall be performed according to Article 501.05 except that 

hydraulic impact equipment may be permitted in areas of full depth removal more than 1 ft 
(300 mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full depth repairs.  
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Forms for full depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type I 
patches may be supported by No. 9 (3.8 mm) wires or other devices attached to the 
reinforcement bars.  

 
Exposed reinforcement bars and newly exposed concrete shall be blast cleaned.  If the 

Engineer determines the bond between existing concrete and reinforcement bars within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth that will 
permit new concrete to bond to the entire periphery of the exposed bar.  A minimum of 1 in. 
(25 mm) clearance will be required.  If the Engineer enlarges a designated removal area due to 
deterioration beyond the limits previously designated, a new saw cut shall be made around the 
extended area before additional removal is begun.  The removal area shall not be enlarged solely 
to correct debonded reinforcement or deficient lap lengths. 

 
530.07 Reinforcement Treatment.  Care shall be exercised during concrete removal to 

protect the reinforcement bars and structural steel from damage.  Damage to the reinforcement 
bars or structural steel to remain in place shall be repaired or replaced.  Existing reinforcement 
bars shall remain in place and loose bars shall be tied.  Reinforcing bars which have been 
removed with the patch or lost at least 25 percent of their original cross-sectional area due to 
corrosion shall be supplemented by new in-kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical splicer capable of developing in 
tension at least 125 percent of the yield strength of the existing bar shall be used when it is not 
feasible to provide the minimum bar lap.  No welding of bars will be permitted. 

 
530.08 Cleaning.  After concrete removal and reinforcement repairs, the repair areas shall 

be cleaned of dust and debris.  Once the initial cleaning is completed, the repair areas shall be 
blast cleaned to a roughened appearance free from concrete fines and foreign matter.   

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other foreign 

substances which may reduce bond with the concrete.  Loose, scaling rust shall be removed by 
rubbing with burlap, wire brushing, blast cleaning, or another method approved by the Engineer. 

 
Dust, concrete fines, debris, and water resulting from the blast cleaning shall be confined and 

immediately removed.  If concrete placement does not follow immediately after the final cleaning, 
the area shall be protected with anchored polyethylene sheeting. 
 

530.09 Placing.  Concrete placement shall be according to Articles 503.07, 503.16, 
1020.14(b), and the following. 
 

The patch area shall be cleaned to the satisfaction of the Engineer and shall be thoroughly 
wetted and maintained in a dampened condition with water for at least 12 hours before placement 
of the concrete.  Excess water shall be removed by compressed air or by vacuuming prior to the 
beginning of concrete placement.  Water shall not be applied to the surface within one hour before 
or at any time during placement of the concrete. 
 

When an overlay system is not specified, the patches shall be finished according to 
Article 503.16(a), followed by a light brooming. 
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530.10 Curing and Protection.  Concrete patches shall be cured according to 

Articles 1020.13(a)(3) or (a)(5).  The curing period shall be three days for Class PP-1, PP-2, PP-3, 
PP-4, and PP-5 concrete, and seven days for Class BS concrete.  When the air temperature is 
below 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13(d)(1) with 
minimum R12 insulation.  

 
A 72 hour minimum drying period shall be required before placing waterproofing or HMA 

surfacing. 
 
530.11 Opening to Traffic.  No traffic will be permitted on a patch until after the cure period 

and the concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or 
flexural strength of 675 psi (4.65 MPa).  Construction equipment will be permitted on a patch 
during the cure period if the concrete has obtained the minimum required strength when the 
specimens are cured with the patch. 

 
530.12 Method of Measurement.  HMA surface removal and deck slab repair will be 

measured for payment in place and the area computed in square yards (square meters). 
 

530.13 Basis of Payment.  HMA surface removal will be paid for at the contract unit price 
per square yard (square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).   

 
Areas removed and replaced up to and including a depth of half the concrete deck thickness 

will be paid for at the contract unit price per square yard (square meter) for DECK SLAB REPAIR 
(PARTIAL).  Areas removed and replaced to a depth greater than half the concrete deck thickness 
will be paid for at the contract unit price per square yard (square meter) for DECK SLAB REPAIR 
(FULL DEPTH, of the type specified).  

 
Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22. 
 
Reinforcement bars repaired in-kind, as approved by the Engineer, will be paid according to 

Article 109.04.” 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 
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Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 
≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
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PAVEMENT MARKING (BDE) 
Effective:  April 1, 2025      Revised:  November 1, 2025 
 
Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications 
to read: 
 

“ Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the 
proposed marking so the entire marking will fit within the limits of the grooved area.” 
 
Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to 
read: 
 

“ The Contractor shall install the preformed plastic pavement markings according to the 
manufacturer’s recommendations.” 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
Effective:  January 1, 2023      Revised:  April 1, 2026 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 
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(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SBS).  Elastomers shall be added to the base asphalt binder to 

achieve the specified performance grade and shall be a styrene-butadiene-styrene 
without oil extension.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the following requirements for the grade shown 
on the plans. 

 

Requirements for Styrene-Butadiene Copolymer (SBS) Modified Asphalt Binders 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt Binder" 
Difference in °F (°C) of the softening point between 
top and bottom portions 

4 (2) max. 

Tests on Residue from Rolling Thin Film Oven Test (RTFO), AASHTO T 240 

Multiple Stress Creep Recovery (MSCR), AASHTO T 350 

Asphalt Grade Test Temperature Maximum Jnr 
(3.2 kPa) 

Minimum 
% Recovery 

(3.2 kPa) 

SBS 76-22 
64 °C 

≤ 0.5 ≥ 75 % 
SBS 70-22 ≤ 2 ≥ 30 % 
SBS 76-28 

58 °C 
≤ 0.5 ≥ 80 % 

SBS 70-28 ≤ 1 ≥ 60 % 
SBS 64-28 ≤ 2 ≥ 30 % 
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(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm.  
 

Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 

60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, amines, 
and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Article 1032.05(b)(2). 

  



FAP Route 341 (US 14) 
Project BR-6530(706) 

Section (60B&C-NRM) BDR,BJR 25 
Cook County 

Contract No. 62Y30 
 

 
80  

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  

 
Requirements for Softener Modified (SM) Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5 °C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
(4) Polymer/Softener Modification (SBS/SM).  Polymer/Softener modification is the 

addition of organic compounds, such as engineered flux, bio-oil blends, modified 
vegetable oils, amines, and fatty acid derivatives, used in combination with SBS 
modified PG asphalt binder as modified in accordance with Article 1032.05(b)(1) to 
achieve the specified performance grade.  Polymer/Softeners shall be compatible with 
each other and dissolved, dispersed, or reacted in the asphalt binder to enhance its 
performance and shall remain compatible with the asphalt binder with no separation.  
Polymer/Softeners shall not be added to modified PG asphalt binder as defined in 
Article 1032.05(b)(2). 
 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the polymer and the softening compound as well as the 
polymer/softener modified asphalt binder at the dose intended for qualification.  The 
ATR-FTIR spectra shall be collected on unaged polymer/softener modified binder, 
20-hour Pressurized Aging Vessel (PAV) aged polymer/softener modified binder, and 
40-hour PAV aged polymer/softener modified binder.  The ATR-FTIR shall be 
collected in accordance with Illinois Test Procedure 601.  The electronic files spectral 
files (in one of the following extensions or equivalent:  *.SPA, *.SPG, *.IRD, *.IFG, 
*.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, *.RAS) shall be 
submitted to the Central Bureau of Materials.  
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Requirements for Polymer/Softener Modified (SBS-SM) Asphalt Binders 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt Binder" 
Difference in °F (°C) of the softening point between 
top and bottom portions 

4 (2) max. 

Tests on Residue from Rolling Thin Film Oven Test (RTFO), AASHTO T 240 

Multiple Stress Creep Recovery (MSCR), AASHTO T 350 

Asphalt Grade Test Temperature Maximum Jnr 
(3.2 kPa) 

Minimum 
% Recovery 

(3.2 kPa) 

SBS-SM 76-22 
64 °C 

≤ 0.5 ≥ 75 % 
SBS-SM 70-22 ≤ 2 ≥ 30 % 
SBS-SM 76-28 

58 °C 
≤ 0.5 ≥ 80 % 

SBS-SM 70-28 ≤ 1 ≥ 60 % 
SBS-SM 64-28 ≤ 2 ≥ 30 % 

 
Small Strain Parameter (AASHTO PP 113) BBR, ΔTc, 
   40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)  

-5 °C min. 

Large Strain Parameter (Illinois Modified AASHTO T 391) 
DSR/LAS Fatigue Property, Δ|G*|peak τ, 
   40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)  

≥ 60 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of 0.40 percent.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2024      Revised:  April 1, 2026 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
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Add the following paragraph after the fourth paragraph of Article 669.10 of the Standard 
Specifications. 
 

“ Regulated substances monitoring will be measured for payment per calendar day, where 4 or 
more hours of monitoring activities is defined as 1.0 calendar day and less than 4 hours of 
monitoring activities is defined as 0.5 calendar day.” 

 
Revise the second paragraph of Article 669.11 of the Standard Specification to read: 

 
“ Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day for REGULATED SUBSTANCES 
MONITORING.  In no case will more than 1.0 calendar day be paid on a given calendar day.” 
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 
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Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 

Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 
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Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle 
White Yellow 

Observation 
Angle 

White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 
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Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
Effective:  January 2, 2023      Revised:  January 1, 2026 
 
Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read: 
 

“ Articles, materials, and supplies shall be classified into only one of the following categories.  
 
(a) Iron and Steel.  All iron and steel products, which are to be incorporated into the work, 

shall be domestically manufactured or produced and fabricated, unless an exception is 
expressly permitted under Federal and/or State law and written permission is given by the 
Department.  The Contractor shall obtain from the iron or steel producer and/or fabricator, 
in addition to the mill analysis, a certification that all iron or steel materials meet these 
domestic source requirements. 

 
The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel 
products shall be domestically applied. 

 
(b) Manufactured Products.  Manufactured products shall include articles, materials or 

supplies that have been processed into a specific form or shape; or have been combined 
with other articles, materials, or supplies to create a product with different properties than 
the individual articles, materials, or supplies.  Manufactured products incorporated into the 
work shall have the final assembly for the manufacturing process occur domestically.   

 
A manufactured product may include components that are construction materials, iron or 
steel products, or exempt materials.   

 
Precast concrete products and intelligent transportation systems (ITS) or other electronic 
hardware systems shall comply with the requirements of Article 106.01(a) in addition to 
the requirements of manufactured products.  

 
(c) Construction Materials.  All manufacturing processes for construction materials shall occur 

within the United States.  Construction materials shall include an article, material, or supply 
consisting of only one of the following. 
 
(1) Non-ferrous metals; 
 
(2) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(3) Glass (including optic glass); 
 
(4) Fiber optic cable (including drop cable); 
 
(5) Optical fiber; 
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(6) Lumber; 
 
(7) Drywall; 
 
(8) Engineered wood. 
 
Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material. 

 
(d) Exempt Materials.  Materials exempt from domestic production requirements are cement 

or cementitious materials, aggregates, aggregate binding agents or additives, or items not 
permanently incorporated into the work.  Exempt materials may be combined with other 
materials into a final form to produce a manufactured product.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004      Revised:  November 1, 2025 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 

 
Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 

 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  The following documentation shall be furnished to the Engineer. 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items will be derived from submitted documentation. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
  



FAP Route 341 (US 14) 
Project BR-6530(706) 

Section (60B&C-NRM) BDR,BJR 25 
Cook County 

Contract No. 62Y30 
 

 
91  

 
STRUCTURAL REPAIR OF CONCRETE (BDE) 
Effective:  January 1, 2026 
 
Add the following Section 532 to the Standard Specifications: 
 

“SECTION 532.  STRUCTURAL REPAIR OF CONCRETE 
 

532.01 Description.  This work shall consist of repairing concrete on a bridge substructure, 
culvert, retaining wall, or other structure. 
 

532.02 Materials.  Materials shall be according to the following. 
 

 Item Article/Section 
(a) Portland Cement Concrete (Note 1) .......................................................................... 1020 
(b) R1, R2, or R3 Concrete ............................................................................................. 1018 
(c) Packaged, Dry, Combined Materials for Concrete ................................. 1017.02, 1017.03 
(d) High Performance Shotcrete ..................................................................................... 1015 
(e) Reinforcement Bars .............................................................................................. 1006.10 
(f) Anchor Bolts ......................................................................................................... 1006.09 
(g) Water......................................................................................................................... 1002 
(h) Curing Compound ................................................................................................ 1022.01 
(i) Cotton Mats .......................................................................................................... 1022.02 
(j) Protective Coat .......................................................................................................... 1023 
(k) Epoxy (Note 2) .......................................................................................................... 1025 
(l) Mechanical Bar Splicers ..................................................................................... 508.06(c) 
(m) Polymer Modified Portland Cement Mortar (Note 3) 
 

Note 1.  The concrete shall be Class SI, except the cement and finely divided minerals 
shall be a minimum 6.65 cwt/cu yd (395 kg/cu m) with no reductions permitted, the cement 
shall not be below 4.70 cwt/cu yd (279 kg/cu m), the coarse aggregate shall be a CA 16, 
the strength shall be a minimum 4000 psi (27,500 kPa) at 28 days, and the slump shall be 
5-10 in. (125-250 mm).  A self-consolidating concrete mixture will also permitted.  Slump 
flow range, visual stability index, J-Ring, L-Box, and hardened visual stability index 
requirements shall be according to Article 1020.04. 
 
Note 2.  ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may also be used. 
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Note 3.  Polymer modified portland cement mortar shall be a packaged product consisting 
of cementitious materials, fine aggregate, and a polymer modifier; and shall have 
successfully completed and remain current with the AASHTO Product Eval and Audit 
Rapid Hardening Concrete Patching Materials (RHCP) testing program.  The mortar shall 
be a workable mix capable of bonding and holding its own plastic weight when mixed and 
placed according to manufacturer’s instructions on vertical and overhead surfaces.  It shall 
have a minimum compressive strength of 1,500 psi (10,300 kPa) at 24 hours, 4,000 psi 
(27,500 kPa) at 7 days, and 5,000 psi (34,500 kPa) at 28 days when tested according to 
ASTM C 109 or AASHTO T 106.  In addition, the mortar shall have a minimum bond 
strength of 1,500 psi (10,300 kPa) at 7 days when tested according to ASTM C 882.  For 
prestressed concrete applications, the mortar shall have a water-soluble chloride ion 
content of less than 0.06 percent by weight of cementitious material when tested 
according to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete 
applications, the water-soluble chloride ion content shall be less than 0.15 percent by 
weight of cementitious material.  The Department will maintain a Qualified Product List of 
Polymer Modified Portland Cement Mortar. 
 

532.03 Equipment.  Equipment shall be according to Article 503.03 and the following.  
 

 Item Article/Section 
(a) Hydrodemolition Equipment .................................................................................. 1101.11 
(b) High Performance Shotcrete Equipment (Note1) 
 

Note 1.  The batching, mixing, pumping, hose, nozzle, and auxiliary equipment shall be 
for the wet-mix shotcrete method and meet the requirements of ACI 506R. 

 
CONSTRUCTION REQUIREMENTS 

 
532.04 General.  The repair method shall be either formed concrete repair or shotcrete 

according to the following. 
 
(a) Formed Concrete Repair.  For formed concrete repair, a subsequent patch to repair the 

placement point after initial concrete placement will not be allowed.  As an example, this 
may occur in a vertical location located at the top of the repair.  

 
Formed concrete repair shall not be used for overhead applications except as noted for 
polymer modified portland cement mortar.  
 
Polymer modified portland cement mortar shall only be used for repairs between 3/8 in. 
(10 mm) and 2 in. (50 mm) deep on horizontal, vertical, and overhead surfaces. 
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(b) Shotcrete.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications where the shotcrete may be placed from above in one 
lift. 

 
Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in depth, unless 
the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 
The Contractor shall provide a current copy of ACI 506R to the Engineer a minimum of 
one week prior to the start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete 
Institute (ACI) nozzlemen certification for vertical wet and overhead wet applications, 
except one individual may be in training.  This individual shall be adequately supervised 
by a certified ACI nozzlemen as determined by the Engineer and a copy of the nozzlemen 
certificate(s) provided to the Engineer. 

 
532.05 Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support 

system is required, the Contractor shall provide details and computations, prepared and sealed 
by an Illinois Licensed Structural Engineer, to the Department for approval.  Whenever possible, 
the support system shall be installed prior to starting the associated concrete removal.  If no 
system is specified, but during the course of removal the need for temporary shoring or cribbing 
becomes apparent or is directed by the Engineer due to a structural concern, the Contractor shall 
not proceed with any further removal work until an approved support system is installed. 

 
532.06 Concrete Removal.  The Contractor shall provide ladders or other appropriate 

equipment for the Engineer to mark the removal areas.  Repair configurations will be kept simple, 
and squared corners will be indicated whenever possible.  The repair perimeter shall be sawed a 
depth of 1/2 in. (13 mm) or less, as required to avoid cutting the reinforcement.  If the concrete is 
broken or removed beyond the limits of the initial saw cut, the new repair perimeter shall be recut.  
The areas to be repaired shall have all loose, unsound concrete removed completely by the use 
of hydrodemolition equipment or chipping hammer with a 15 lb. (7 kg) maximum class.  The 
concrete removal shall extend along the reinforcement bar until the reinforcement is free of bond 
inhibiting corrosion.  Reinforcement bars with 50 percent or more exposed area shall be undercut 
to a depth of 3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 

 
The minimum repair depth shall be 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 

(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further 

removal of concrete shall not be performed unless the minimum repair depth is not met. 
 
If a repair is located at the ground line, any excavation required below the ground line to 

complete the repair shall be included in this work. 
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Once concrete removal has started, the Contractor shall have 14 calendar days to complete 

each repair location.  
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 

fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than six consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 

 
532.07 Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall 

blast clean the repair area and exposed reinforcement to provide a surface that is free of oil, dirt, 
and loose material.  

 
The repair area and perimeter vertical face shall have a rough surface.  Just prior to concrete 

or shotcrete placement, the repair area shall be saturated with water to a saturated surface-dry 
condition.  Any standing water shall be removed. 

 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 

exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound, and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface was less than 36 hours prior.  If more than 36 hours prior, the surface shall be prepared 
by blast cleaning.  

 
532.08 Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and 

corrosion by blast cleaning.  After cleaning, exposed reinforcement will be evaluated to determine 
if replacement or additional reinforcement bars are required. 

 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross-

sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars will be permitted.  

 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. 

(0.15 mm) or heavier gauge tie wire and shall be adequately supported to minimize movement 
during concrete placement or application of shotcrete.  

 
Where the depth of concrete removal is greater than 8 in. (205 mm) and there is no existing 

reinforcement extending into the repair area, the Contractor shall anchor the new concrete to the 
existing concrete with 3/4 in. (19 mm) diameter hook bolts spaced at 15 in. (380 mm) maximum 
centers both vertically and horizontally, and a minimum of 12 in. (305 mm) away from the 
perimeter of the repair according to Section 584. 
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532.09 Repair Methods.  Within 3 calendar days of the surface preparation and after the 

repair areas are approved by the Engineer, the concrete or shotcrete shall be placed according 
to the following.  
 

(a) Formed Concrete Repair.  Falsework and forms shall be according to Articles 503.05 and 
Article 503.06.  Formwork shall provide a smooth and uniform concrete finish and shall 
approximately match the existing concrete structure.  Air vents may be provided to reduce 
voids and improve surface appearance.  The Contractor may use exterior mechanical 
vibration, as approved by the Engineer, to release air pockets.  The concrete shall be 
Class SI concrete; packaged R1, R2, or R3 concrete; packaged, dry, combined materials 
for concrete; or polymer modified portland cement mortar.  The concrete shall be placed 
and consolidated according to Article 503.07.   
 
Curing shall be according to Article 1020.13.   
 
The surfaces of the completed repair shall be finished according to Article 503.15. 

 
(b) Shotcrete.  In the field, shotcrete shall be tested for air content according to Illinois 

Modified AASHTO T 152 or AASHTO T 152.  The sample shall be obtained from the 
discharge end of the nozzle by shooting a pile large enough to scoop a representative 
amount for filling the air meter measuring bowl.  Shotcrete shall not be shot directly into 
the measuring bowl for testing. 
 
Compressive strength shall be according to ASTM C 1140, except the test panel shall be 
cured according to Article 1020.13(a)(3) or (5) while stored at the jobsite and during 
delivery to the laboratory.  At the discretion of the Engineer, the test panel may be reduced 
to 18x18x3.5 in. (457x457x89 mm). 
 
The method of alignment control (i.e., ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions.  
 
Air temperature limits according to the first paragraph of Article 1020.14(b) shall apply in 
cold weather.  Shotcrete shall not be applied when the air temperature is greater than 
90 °F (32 °C).  The applied shotcrete shall have a minimum temperature of 50 °F (10 °C) 
and a maximum temperature of 90 °F (32 °C).  The shotcrete shall not be applied during 
periods of rain unless protective covers or enclosures are installed.  If necessary, lighting 
shall be provided to provide a clear view of the shooting area. 
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The shotcrete shall be applied according to ACI 506R and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied.  

 
The nozzle shall normally be at a distance of 2-5 ft. (0.6-1 m) from the receiving surface 
and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 4 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  When 
two or more layers are required, the minimum number shall be used and shall be done in 
a manner without sagging or separation.  A flash coat (i.e. a thin layer of up to 1/4 in. 
(6 mm) applied shotcrete) may be used as the final lift for overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes.  
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float or a manufacturer approved 
finishing aid shall be used to approximately match the existing concrete texture.   
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to 
Article 1020.13(a)(5), except the exposed layer of shotcrete shall be covered within 
10 minutes after finishing and wet curing shall begin immediately.  Curing compound shall 
be applied according to Article 1020.13(a)(4), except the curing compound shall be 
applied as soon as the shotcrete has hardened sufficiently to prevent marring the surface, 
and each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  Note 5 of the Index Table in Article 1020.13 shall also apply. 
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When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected by wet curing with either burlap or cotton mats until the 
succeeding layer is applied.  Intermittent hand fogging may be used for the first hour and 
a half if wet curing with mats begins within 10 minutes after fogging has ceased.  
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started.  
 

The concrete or shotcrete shall not be placed when frost is present on the surface of the repair 
area, or the surface temperature of the repair area is less than 40 °F (4 °C).  All repaired members 
shall be restored as close as practicable to their original dimensions.   

 
If temperatures below 45 °F (7 °C) are forecast during the curing period, Protection Method I 

according to Article 1020.13(d)(1) or Protection Method II according to Article 1020.13(d)(2) shall 
be used. 
 

532.10 Protective Coat.  Protective coat shall be applied to the completed repair at 
reinforcement bar locations with less than 3/4 in. (19 mm) of cover according to Article 503.19, 
except blast cleaning shall be performed to remove curing compound. 
 

532.11 Inspection.  After curing but no sooner than 28 days after placement of concrete or 
shotcrete, the Contractor shall provide ladders or other necessary equipment for the Engineer to 
inspect the repaired areas. 

 
A repaired area with cracks, voids, or delamination shall be considered as nonconforming.  

Any of the following shall be cause for removal and replacement of a repaired area.  
 
(a) A single surface crack greater than 0.01 in. (0.25 mm) in width and greater than 12 in. 

(300 mm) in length. 
 

(b) Two or more surface cracks greater than 0.01 in. (0.25 mm) in width that total greater than 
24 in. (600 mm) in length. 
 

(c) Map cracking in one or more regions totaling 15 percent or more of the gross surface area 
of the repair. 
 

(d) Two or more surface voids with least dimension of 3/4 in. (19 mm) each. 
 
(e) A repaired area not within 1/4 in. (6 mm) of the original dimensions. 
 
Cracks greater than 0.007 in. (0.2 mm) in width shall be repaired with epoxy according to 

Section 590.  For cracks less than or equal to 0.007 in. (0.2 mm) in width, the epoxy shall be 
applied to the surface of the crack as determined by the Engineer.  Voids shall be repaired 
according to Article 503.15. 
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532.12 Method of Measurement.  This work will be measured for payment in place and the 

area computed in square feet (square meters).  For a repair at a corner, both sides will be 
measured. 
 

532.13 Basis of Payment.  This work will be paid for at the contract unit price per square 
foot (square meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 
5 INCHES or STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 
5 INCHES.  

 
Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22. 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 

temporary shoring and cribbing will be paid according to Article 109.04.  
 
With the exception of reinforcement damaged by the Contractor, supplemental reinforcement 

bars, mechanical bar splicers, hook bolts, and protective coat will be paid according to Article 
109.04.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017       Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
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SUBMISSION OF PAYROLL RECORDS – FEDERAL AID CONTRACT (BDE) 
Effective:  April 1, 2026 
 
If the prevailing rate of wages published by the Illinois Department of Labor (IDOL) is equal to or 
greater than the prevailing wage determination by the United States Secretary of Labor for the 
same locality for the same type of construction used to classify the federal construction project, 
the requirements of the Illinois Prevailing Wage Act (820 ILCS 130) shall apply, including the 
“ILLINOIS PREVAILING WAGE ACT” section below. If not, only the requirements of the Davis-
Bacon Act shall apply, including the “DAVIS-BACON ACT” section below.  
 
DAVIS-BACON ACT.  Revise the following section of Check Sheet #1 of the Recurring Special 
Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
ILLINOIS PREVAILING WAGE ACT.  Revise the following section of Check Sheet #1 of the 
Recurring Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

(1) Prevailing Wages.  All wages paid by the Contractor and each subcontractor shall be in 
compliance with The Prevailing Wage Act (820 ILCS 130), as amended, except where a 
prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal 
law, order, or ruling shall govern.  The Contractor shall be responsible to notify each 
subcontractor of the wage rates set forth in this contract and any revisions thereto.  If the 
Department of Labor revises the wage rates, the Contractor will not be allowed additional 
compensation on account of said revisions. 
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(2) Payroll Records.  The Contractor and each subcontractor shall make and keep, for a 

period of five years from the later of the date of final payment under the contract or 
completion of the contract, records of the wages paid to his/her workers.  The payroll 
records shall include the worker’s name, the worker’s address, the worker’s telephone 
number when available, the worker’s social security number, the worker’s classification or 
classifications, the worker’s gross and net wages paid in each pay period, the worker’s 
number of hours worked each day, and the worker’s starting and ending times of work 
each day.  However, any Contractor or subcontractor who remits contributions to a fringe 
benefit fund that is not jointly maintained and jointly governed by one or more employer 
and one or more labor organization must additionally submit the worker’s hourly wage 
rate, the worker’s hourly overtime wage rate, the worker’s hourly fringe benefit rates, the 
name and address of each fringe benefit fund, the plan sponsor of each fringe benefit, if 
applicable, and the plan administrator of each fringe benefit, if applicable.  Upon seven 
business days’ notice, these records shall be available at a location within the State, during 
reasonable hours, for inspection by the Department or the Department of Labor; and 
Federal, State, or local law enforcement agencies and prosecutors. 

 
 (3) Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 

than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Certified Transcript 
of Payroll Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The 
portal can be found on the IDOL website at https://labor.illinois.gov.  Payrolls shall be 
submitted in the format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected. 
 

(4) Employee Interviews.  The Contractor and each subcontractor shall permit his/her 
employees to be interviewed on the job, during working hours, by compliance investigators 
of the Department or the Department of Labor.” 

 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
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TEMPORARY CONCRETE BARRIER (BDE) 
Effective:  January 1, 2026 
 
Add the following to Article 704.02 of the Standard Specifications: 
 

“ (f) Type C Reflector  ............................................................................................ 1097.02(c)” 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
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(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 

product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 50 working days. 
 
 
 



1  

FHWA-1273 – Revised October 23, 2023 
 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 
 
 
 

I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 
 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 
 

1. Minimum wages (29 CFR 5.5) 
 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 
 

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 
 

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 
 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 
 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 
 

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 

3. Records and certified payrolls (29 CFR 5.5) 
 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 
 

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 
 

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 
 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 
 

c. Apprentices and Trainees (programs of the U.S. DOT). 
 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 
 

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 
 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 
 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 
 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 
 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 
 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 
 

3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 
 

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 

 


