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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
April 26, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 60N21 
   COOK County 
   Section 2010-141-B 
   Project STP-DJRP(146) 
   Route FAU 3603 
   District 1 Construction Funds 

 
 Replacement of bridge superstructure and substructure repairs on SN 016-2417 carrying Glenwood 
Road over Thorn Creek in Chicago Heights. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction”, adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein which apply to and govern the roadway 
widening and bridge deck and superstructure replacement of FAU Route 3603 (Chicago Heights 
Road), Project STP-DJRP(146), Section 2010-141-B, Cook County, Contract No. 60N21, and in 
case of conflict with any part or parts of said Specifications, the said Special Provisions shall take 
precedence and shall govern. 
 

FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 
 
LOCATION OF PROJECT 
 
This project begins at a point on the centerline of Chicago Heights – Glenwood Road, 
approximately 20 feet east of its intersection with 187th Street, and extends in an easterly direction 
along the centerline for a distance of 0.241 miles.  The project is located in Cook County in the 
Village of Glenwood. 
 
 
DESCRIPTION OF PROJECT 
 
This project consists of the replacement of the bridge superstructure and some substructure 
repairs on the bridge over Thorn Creek (SN 016-2417).  Specifically, the in-kind removal and 
replacement of precast, prestressed concrete deck beam superstructure with pier and abutment 
rehabilitation.  The new superstructure will include a 5” minimum thickness concrete wearing 
surface.  The existing profile of Chicago Heights – Glenwood Road will be raised to accommodate 
the concrete wearing surface and minimum 1.5% cross slopes.  New approach pavements will be 
constructed, the adjacent pavements will be resurfaced, the edges of pavement will be realigned, 
new curbs and gutter, sidewalks and guardrails will also be installed.  The project will also require 
Temporary Traffic Signals and Temporary Lighting along with the relocation of 3 light poles.  Earth 
excavation and culvert installation for compensatory storage will be provided along the north side 
of the roadway east of the project limit. 
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COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985 Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on October 31, 2019 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for clean 
up work and punch list items.  Temporary lane closures for this work may be allowed at the 
discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
MAINTENANCE OF ROADWAYS (D-1) 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 
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Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, and all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 

 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed with 
work.  Each table entry includes an identification of the action necessary and, if applicable, the 
estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 

STAGE / LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

CHICAGO HEIGHTS 

GLENWOOD ROAD/187TH ST 

(STAGE I) 

15+21.3 to 16+55, 40’-47- RT 
 
CHICAGO HEIGHTS-

GLENWOOD ROAD  

(STAGE I) 

34+10 to 38+00, 28’ LT 
 

CCTV 

Existing CCTV conflicts with 
adjacent to proposed 

roadway resurfacing, curb 
and gutter, and proposed 
traffic signal. 
 
Existing CCTV conflicts with 

proposed box culvert. 

  

CHICAGO HEIGHTS-

GLENWOOD ROAD  

(STAGE II) 

29+21.5 to 31+00, 30’-66’ RT 
32+28.7 to 35+00, 22’-26’ RT 

Electric 

Electric line is in conflict with 

proposed traffic signal 
installation, bridge repair and 
adjacent pavement 
reconstruction, proposed 
guardrail, and proposed 

lighting. 
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CHICAGO HEIGHTS-

GLENWOOD ROAD  

(STAGE I) 

42+13, 30’ LT 

 

Sign 
Existing sign is in conflict with 
proposed storm sewer 
relocation. 

Forest Preserve 
District of Cook 
County 

 

CHICAGO HEIGHTS-

GLENWOOD ROAD  

(STAGE I) 

36+61, 28’ LT 
38+12, 24’ LT 
39+59, 26’ LT 
41+30, 24’ LT 

42+85, 28’ LT 
44+26, 29’ LT 
 
 

Power 
Pole 

Existing power poles are in 
conflict with proposed storm 
sewer and box culvert 

construction. 

COM ED  

CHICAGO HEIGHTS-

GLENWOOD ROAD  

(STAGE I) 

44+21, 23’ LT 

Water 
Valve 

Existing water valve is in 
conflict with the proposed 
storm sewer and box culvert 

construction. 

  

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  E-mail address 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 

STAGE / LOCATION TYPE DESCRIPTION OWNER ACTION 

 
CHICAGO HEIGHTS-

GLENWOOD ROAD 

(STAGE I) 

33+78.5 and 34+07.8,  
28’ LT – 23’ RT 
 
34+07.8 to 34+50, 28’ LT 

Aerial 
Lines 
 

Existing aerial lines 
overhead during pavement 
resurfacing and installation 
of new curb and gutter, 
sidewalk, and guardrail. 

  

CHICAGO HEIGHTS 

GLENWOOD ROAD/187TH 

ST (PRESTAGE) 

15+20 to 15+48,  
29’ RT-20’ LT 

Gas 
Line 

Existing gas line is within 
project limits for pavement 
resurfacing and proposed 
curb and gutter. 

  

CHICAGO HEIGHTS-

GLENWOOD ROAD 

(STAGE I) 

29+91 to 30+25, 0’-93’ LT 
33+45 to 34+50, 0’-31’ LT 

Storm 
Sewer 

Existing storm sewer limits 
underneath proposed 
pavement resurfacing. 

  

CHICAGO HEIGHTS 

GLENWOOD ROAD/187TH 

ST (PRESTAGE) 

15+00 to 16+44, 9’-23’ LT 
15+00 to 16+86, 23’ LT – 48’ 
RT 
 

Water 

Existing utility is underneath 
proposed pavement 
resurfacing and concrete 
median. 
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The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility. 
 

Agency/Company 

Responsible to 

Resolve Conflict 

Name of Contact Address Phone E-mail Address 

Nicor Mr. Patricio Munoz, 

Superintendent of 

Construction 

Operations 

 (815)272-9269  

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project when 
setting the completion date.  The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply. 
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted. 
 
The estimated relocation dates must be part of the progress schedule submitted by the contractor.  
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor 
and the utility companies.  The Department’s contractor is responsible for contacting J.U.L.I.E. 
prior to any and all excavation work. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
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STANDARDS:  
 
701006 OFF-RD OPERATIONS, 2L, 2W, 15’ TO 24” FROM PAVEMENT EDGE 
701011 OFF-RD MOVING OPERATIONS, 2L, 2W, DAY ONLY 
701301 LANE CLOSURE, 2L, 2W, SHORT TIME OPERATIONS 
701311 LANE CLOSURE 2L, 2W MOVING OPERATIONS – DAY ONLY 
701501  URBAN LANE CLOSURE, 2L, 2W, UNDIVIDED 
701502  URBAN LANE CLOSURE, 2L, 2W, WITH BI-DIRECTIONAL LEFT TURN LANE 
701701  URBAN LANE CLOSURE, MULTILANE INTERSECTION 
701801 SIDEWALK, CORNER OR CROSSWALK CLOSURE 
701901  TRAFFIC CONTROL DEVICES 
704001 TEMPORARY CONCRETE BARRIER 
 
DETAILS:  
 
TC-10   Traffic Control & Protection for Side Roads, Intersections & Driveways 
TC-11  Typical Applications Raised Reflective Pavement Markers (Snow-Plow Resistant) 
TC-13   District One Typical Pavement Markings 
TC-16   Short Term Pavement Marking Letters and Symbols 
TC-22  Arterial Road Information Sign 
TC-26  Driveway Entrance Signing 
 
SPECIAL PROVISIONS:  
 
Traffic Control and Protection (Arterial) 
Maintenance of Roadways 
Public Convenience and Safety (D-1) 
Temporary Information Signing 
Equipment Parking and Storage (BDE) 
Lights on Barricades (BDE) 
Traffic Control Devices - Cones (BDE) 
Pavement Marking Removal (BDE) 
Temporary Pavement Marking (BDE) 
Pavement and Shoulder Resurfacing (Check Sheet #14) 
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HMA MIXTURE DESIGN REQUIREMENTS (D-1) 
Effective:  January 1, 2013 Revised:  January 1, 2018 

 
1) Design Composition and Volumetric Requirements 
 
Revise the table in Article 406.06(d) of the Standard Specifications to read: 
 

“MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 3/4 (19) 
SMA-9.5, IL-9.5, IL-9.5L 1 1/2 (38) 

SMA-12.5 2 (50) 
IL-19.0, IL-19.0L 2 1/4 (57)” 

 
Revise the table in Article 1004.03(c) of the Standard Specifications to read: 
 

“Use Size/Application Gradation No. 

Class A-1, 2, & 3 3/8 in. (10 mm) Seal CA 16 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & 3 Cover CA 14 

HMA High ESAL IL-19.0 
IL-9.5 

CA 11 1/ 
CA 16, CA 133/ 

HMA Low ESAL IL-19.0L 
IL-9.5L 

Stabilized Subbase 
or Shoulders 

CA 11 1/ 

CA 16 

SMA 2/ 1/2 in. (12.5mm) 

Binder & Surface 

IL 9.5 

Surface 

CA13 3/, CA14 or CA16 

 

CA16, CA 13 3/ 

1/ CA 16 or CA 13 may be blended with the gradations listed. 
2/ The coarse aggregates used shall be capable of being 

combined with stone sand, slag sand, or steel slag sand 
meeting the FA/FM 20 gradation and mineral filler to meet 
the approved mix design and the mix requirements noted 
herein. 

3/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve. 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall 
have minimum surge bin storage plus haul time of 1.5 hours.” 
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Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read: 
 

“High ESAL IL-19.0 binder; 
IL-9.5 surface; IL-4.75; SMA-12.5, 

SMA-9.5 
Low ESAL IL-19.0L binder; IL-9.5L surface; 

Stabilized Subbase (HMA) 1/; 
HMA Shoulders 2/ 

1/ Uses 19.0L binder mix. 
 
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item................................................................................................. Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.03 
(b) Fine Aggregate  .................................................................................................... 1003.03 
(c) RAP Material  ............................................................................................................ 1031 
(d) Mineral Filler  ............................................................................................................. 1011 
(e) Hydrated Lime  ..................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  .......................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1.  Slaked quicklime shall be according to ASTM C 5. 
 
Note 2.  The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein.  The asphalt binder shall be an Elvaloy or SBS PG 76-22 for IL-4.75, 
except where modified herein. The elastic recovery shall be a minimum of 80. 
 
Note 3.  A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements.  Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements.  The RAS shall be from a certified source that produces 
either Type I or Type 2.  Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 4.  Warm mix additives or foaming processes shall be selected from the current 
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt 
Technologies”.” 
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications 
to read: 

 
“ (1) High ESAL Mixtures.  The Job Mix Formula (JMF) shall fall within the following limits. 

 
High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 4/  
IL-12.5 mm 

SMA 4/ 
IL-9.5 mm 

IL-9.5 mm IL-4.75 mm 

min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

  
    

    

1 in. 
(25 mm) 

 100 
    

    

3/4 in. 
(19 mm) 

90 100  100       

1/2 in. 
(12.5 mm) 

75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm) 

   65 90 100 90 100  100 

#4 
(4.75 mm) 

40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20  42 16 24 5/ 16 325/ 34 6/  52 2/ 70 90 

#16 
(1.18 mm) 

15 30     10 32 50 65 

#30 
(600 µm) 

  12 16 12 18     

#50 
(300 µm) 

6 15     4 15 15 30 

#100 
(150 µm) 

4 9     3 10 10 18 

#200 
(75 µm) 

3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

Ratio 
Dust/Asphalt 

Binder 
 1.0  1.5  1.5  1.0  1.0  

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 

(2.36 mm) sieve for surface courses with Ndesign = 90. 
 

3/ Additional minus No. 200 (0.075 mm) material required by the mix 
design shall be mineral filler, unless otherwise approved by the 
Engineer.  
 

4/ The maximum percent passing the #635 (20 µm) sieve shall be ≤ 3 
percent. 
 

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted above the 
percentage stated on the table. 
 

6/ When establishing the Adjusted Job Mix Formula (AJMF) the percent 
passing the #8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
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Revise Article 1030.04(b)(1) of the Standard Specifications to read: 
  

“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 
percent and for IL-4.75 it shall be 3.5 percent at the design number of gyrations.  
The VMA and VFA of the HMA design shall be based on the nominal maximum size 
of the aggregate in the mix, and shall conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0 
 

IL-9.5 
IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 

1/ Maximum Draindown for IL-4.75 shall be 0.3 percent 
 

2/ VFA for IL-4.75 shall be 72-85 percent” 
 

Replace Article 1030.04(b)(3) of the Standard Specifications with the following: 
 

“(3) SMA Mixtures. 
 

Volumetric Requirements 
SMA 1/ 

Ndesign Design Air Voids 
Target % 

Voids in the 
Mineral Aggregate  

(VMA), % min.  

Voids Filled  
with Asphalt  

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 16.0 3/ 

1/ Maximum draindown shall be 0.3 percent. The draindown shall be 
determined at the JMF asphalt binder content at the mixing temperature plus 
30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 
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Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 

“During production, the Contractor shall test SMA mixtures for draindown according to 
AASHTO T305 at a frequency of 1 per day of production.” 

 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse). 
 
2) Design Verification and Production 
 
Revise Article 1030.04 (d) of the Standard Specifications to read: 
 

“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the required 
criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the Tensile 
Strength Test (IL mod AASHTO T-283).  The Department will perform a verification 
test on gyratory specimens compacted by the Contractor.  If the mix fails the 
Department’s verification test, the Contractor shall make the necessary changes to 
the mix and resubmit compacted specimens to the Department for verification.  If the 
mix fails again, the mix design will be rejected.  
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All new and renewal mix designs will be required to be tested, prior to submittal for 
Department verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 

 
Illinois Modified AASHTO T 324 Requirements 1/ 

 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG 70 -XX (or higher) 20,000 12.5 

PG 64 -XX (or lower) 10,000 12.5 

1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 
Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 

repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 15,000 
repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 

 
Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be required 
at the beginning of HMA production for each mixture at the beginning of each construction 
year according to the Manual of Test Procedures for Materials “Hot Mix Asphalt Test Strip 
Procedures”.  At the request of the Producer, the Engineer may waive the test strip if 
previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
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Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes first, 
until the testing is completed and the mixture is found to be in conformance.  The requirement 
to cease mix production may be waived if the plant produced mixture demonstrates 
conformance prior to start of mix production for a contract.  If the mixture fails to meet the 
Hamburg Wheel criteria, no further mixture will be accepted until the Contractor takes such 
action as is necessary to furnish a mixture meeting the criteria” 

 
Method of Measurement: 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Basis of Payment. 
Replace the fourth paragraph of Article 406.14 of the Standard Specifications with the following: 
 

“Stone matrix asphalt will be paid for at the contract unit price per ton (metric ton) for 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of 
the mixture composition and Ndesign specified; and POLYMERIZED HOT-MIX ASPHALT 
BINDER COURSE, STONE MATRIX ASPHALT, of the mixture composition and Ndesign 
specified.” 
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
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Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TEMPORARY PAVEMENT 
Effective: March 1, 2003 Revised: April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard 
Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE). 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard (square 
meter) for PAVEMENT REMOVAL. 
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TEMPORARY PAVEMENT (VARIABLE DEPTH) 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard 
Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in tons. 
 
Basis of Payment. This work will be paid for at the contract unit price per ton for TEMPORARY 
PAVEMENT (VARIABLE DEPTH). 
 
Removal of temporary pavement will be paid for at the contract unit price per ton (square meter) 
for PAVEMENT REMOVAL. 
 
 
ISLAND PAVEMENT REMOVAL 
 
This work shall consist of the removal and disposal of the island pavement as shown on the plans. 
This work shall be done in accordance with applicable portions of Section 440 of the Standard 
Specifications and shall include the removal of the concrete island surface and excavation below 
the concrete to a depth of the bottom of the adjacent concrete pavement. Concrete curb and 
gutter removal and replacement will be paid for separately. 
 
This work will be paid for at the contract unit price per Square Yard for ISLAND PAVEMENT 
REMOVAL. 
 
 
ABANDON AND FILL EXISTING STORM SEWER 
 
Description. This work shall consist of filling abandoned storm sewer pipes at locations shown 
on the Plans and as directed by the Engineer. All storm sewer pipes to be abandoned in place 
shall be completely filled with Controlled Low Strength Material (CLSM), per Section 593 of the 
Standard Specifications. The ends of the storm sewer pipe shall be sealed with cement bricks 
and mortar, a poured concrete plug, or other means approved by the Engineer. 
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Basis of Payment. This work will be measured and paid for at the contract unit price per foot for 
ABANDON AND FILL EXISTING STORM SEWER. This price shall include all costs for providing 
and injecting CLSM, capping and other labor, equipment, and materials necessary to abandon 
and fill the pipe in accordance with the specifications. The cost of abandoning and filling the 
adjacent manhole shall be included in the cost to ABANDON AND FILL EXISTING STORM 
SEWER. 
 
 
STORM SEWER, (WATER MAIN QUALITY PIPE) 
Effective January 1, 2011  Revised January 1, 2012 
 
This work consists of constructing storm sewer to meet water main standards, as required by the 
IEPA or when otherwise specified.  The work shall be performed in accordance with applicable 
parts of Section 550 of the Standard Specifications, applicable sections of the current edition of 
the IEPA Regulations (Title 35 of the Illinois Administrative Code, Subtitle F, Chapter II, Section 
653.119), the applicable sections of the current edition of the “Standard Specifications for Water 
and Sewer Main Construction in Illinois”, and as herein specified. 
 
This provision shall govern the installation of all storm sewers which do not meet IEPA criteria for 
separation distance between storm sewers and water mains.  Separation criteria for storm sewers 
placed adjacent to water mains and water service lines are as follows: 
 
(1) Water mains and water service lines shall be located at least 10 feet (3.05 meters) 

horizontally from any existing or proposed drain, storm sewer, sanitary sewer, or sewer 
service connections. 

 
(2) Water mains and water service lines may be located closer than 10 feet (3.05 meters) to 

a sewer line when: 
 

(a) Local conditions prevent a lateral separation of 10 feet (3.05 meters); and 
(b) The water main or water service invert is 18 inches (460 mm) above the crown of 

the sewer; and 
(c) The water main or water service is either in a separate trench or in the same trench 

on an undisturbed earth shelf located to one side of the sewer. 
 

(3) A water main or water service shall be separated from a sewer so that its invert is a 
minimum of 18 inches (460 mm) above the crown of the drain or sewer whenever water 
mains or services cross storm sewers, sanitary sewers or sewer service connections. The 
vertical separation shall be maintained for that portion of the water main or water services 
located within 10 feet (3.05 meters) horizontally of any sewer or drain crossed. 

 
When it is impossible to meet (1), (2) or (3) above, the storm sewer shall be constructed of 
concrete pressure pipe, slip-on or mechanical joints ductile iron pipe, or PVC pipe equivalent to 
water main standards of construction.  Construction shall extend on each side of the crossing until 
the perpendicular distance from the water main or water service to the sewer or drain line is at 
least 10 feet (3.05 meters). Storm sewer meeting water main requirements shall be constructed 
of the following pipe materials: 
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Concrete Pressure Pipe 
Concrete pressure pipe shall conform to the latest ANSI/AWWA C300, C301, C302, or C303. 
 
Joints shall conform to Article 41-2.07B of the “Standard Specifications for Water and Sewer 
Main Construction in Illinois.” 
 
Ductile Iron Pipe 
Ductile Iron pipe shall conform to ANSI A 21.51 (AWWA C151), class or thickness designed per 
ANSI A 21,50 (AWWA C150), tar (seal) coated and/or cement lined per ANSI A 21.4 (AWWA 
C104), with a mechanical or rubber ring (slip seal or push on) joints. 
 
Joints for ductile iron pipe shall be in accordance with the following applicable specifications. 
 

1. Mechanical Joints   - AWWA C111 and C600 
2. Push-On Joints   - AWWA C111 and C600 
 

Plastic Pipe 
Plastic pipe shall be marked with the manufacturer’s name (or trademark); ASTM or AWWA 
specification; Schedule Number, Dimension Ratio (DR) Number or Standard Dimension Ratio 
(SDR) Number; and Cell Class.  The pipe and fittings shall also meet NSF Standard 14, and bear 
the NSF seal of approval.  Fittings shall be compatible with the type of pipe used.  The plastic 
pipe options shall be in accordance with the following: 
 
1. Polyvinyl Chloride (PVC) conforming to ASTM Standard D 1785.  Schedule 80 is the 

minimum required for all pipe sizes, except when the pipe is to be threaded, and then it 
shall be Schedule 120.  It shall be made from PVC compound meeting ASTM D 1784, 
Class 12454. 

2. Polyvinyl Chloride (PVC) conforming to ASTM D 2241.  A minimum wall thickness of SDR 
26 is required for all pipe sizes (Note: The lower the SDR number, the higher the wall 
thickness and pressure rating).  It shall be made from PVC compound meeting ASTM D 
1784, Class 12454. 

3. Chlorinated Polyvinyl Chloride (CPVC) conforming to ASTM f 441.  A minimum of 
Schedule 80 is required for all pipe sizes.  Threaded joints are not allowed.  It shall be 
made from CPVC compound meeting ASTM D 1784, Class 23447. 

4. Chlorinated Polyvinyl Chloride (CPVC) conforming to ASTM F 442.  A minimum wall 
thickness of SDR 26 is required for all pipe sizes (Note: The lower the SDR number, the 
higher the wall thickness and pressure rating).  It shall be made from CPVC compound 
meeting ASTM D 1784. 

5. Polyvinyl Chloride (PVC) conforming to ANSI/AWWA C900.  A minimum of wall thickness 
of DR 25 is required for all pipe sizes (Note: The lower the DR number, the higher the wall 
thickness and pressure rating).  It shall be made from PVC compound meeting ASTM D 
1784, Class 12454. 

6. Polyvinyl Chloride (PVC) conforming to ANSI/AWWA C905.  A minimum of wall thickness 
of DR 26 is required for all pipe sizes (Note: The lower the DR number, the higher the wall 
thickness and pressure rating).  It shall be made from PVC compound meeting ASTM D 
1784, Class 12454. 
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Joining of plastic pipe shall be by push-on joint, solvent welded joint, heat welded joint, flanged 
joint, or threaded joint, in accordance with the pipe manufacturer’s instructions and industry 
standards. Special precautions shall be taken to insure clean, dry contact surfaces when making 
solvent or heat welded joints.  Adequate setting time shall be allowed for maximum strength. 
 
Elastotmeric seals (gaskets) used for push-on joints shall comply with ASTM F477. 
 
Solvent cement shall be specific for the plastic pipe material and shall comply with ASTM D 2564 
(PVC) or ASTM F 493 (CPVC) and be approved by NSF. 
 
For water-sewer line crossings only, storm sewer meeting water main requirements may also be 
constructed of reinforced concrete sewer pipe.  The pipe shall conform to ASTM C 76 with a joint 
and rubber gasket meeting ASTM C 443.  The joint shall meet the leakage performance test in 
ASTM C 443.  The pipe manufacturer must demonstrate to Illinois Department of Transportation 
personnel that the joints pass the leakage performance test prior to installation of the pipe.  The 
pipe class shall meet the requirements of Section 550 of the Standard Specifications for Road 
and Bridge Construction. 
 
This work will be measured and paid for at the contract unit price per foot (meter) for STORM 
SEWER (WATER MAIN QUALITY PIPE) of the diameter and type specified. 
 
 
EMBANKMENT II 
Effective: March 1, 2011 Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present.  The RAP used shall be according to the current Bureau of Materials and 
Physical Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”.  Gradation deleterious count shall not exceed 10% of total RAP and 5% of other by 
total weight. 
 

CONSTRUCTION REQUIREMENTS 
 

Samples.  Embankment material shall be sampled and tested before use.  The contractor shall 
identify embankment sources, and provide equipment as the Engineer requires, for the collection 
of samples from those sources.  Samples will be furnished to the Geotechnical Engineer a 
minimum of three weeks prior to use in order that laboratory tests for compaction can be 
performed.  Embankment material placement cannot begin until tests are completed. 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform 
homogenous material is formed.  This process also applies to the overlaying lifts.  The disk must 
have a minimum blade diameter of 24 inches (600 mm). 
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When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the Engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 

Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in 
the various items of excavation. 

 
 
 

BIKE PATH REMOVAL 
 
Description 
This work shall consist of the complete removal of existing hot-mix asphalt bicycle path pavement 
in accordance with Section 440 of the Standard Specifications and as herein 
specified. 
 
General 
All existing pavement, including surface courses, base courses, and stabilized subbases, and 
other appurtenances as listed above, which are denoted for removal and which interfere with 
construction work shall be completely removed as shown on the plans or as directed by the 
Engineer. 
 
Disposal of Material 
Materials resulting from the removal of existing pavement and appurtenances as herein specified 
shall be disposed of according to Article 202.03. 
 
Method of Measurement 
This work will be measured for payment in place and the area computed in square yards. 
 
Basis of Payment 
This work will be paid for at the contract unit price per square yard for BIKE PATH REMOVAL. 
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BOLLARD TO BE RELOCATED 
 
Description 
This work shall consist of the removal, storage, and relocation of existing bollards.  The bollard 
and any foundation shall be removed as necessary for the construction of the proposed 
improvements. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for BOLLARD TO 
BE RELOCATED. 
 
 
TEMPORARY PAVEMENT 
Effective: March 1, 2003 Revised: April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard 
Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT. 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard (square 
meter) for PAVEMENT REMOVAL. 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 Revised: March 25, 2016 
800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations.   

• All material furnished shall be new unless otherwise noted herein.  
• Traffic signal construction and maintenance work shall be performed by personnel holding 

current IMSA Traffic Signal Technician Level II certification.  A copy of the certification 
shall be immediately available upon request of the Engineer. 

• The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

• Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 

controllers and cabinet assemblies. 

• Maintain an inventory of IDOT District One approved controllers and cabinets. 

• Be staffed with permanent sales and technical personnel able to provide traffic signal 

controller and cabinet expertise and support. 

• Technical staff shall hold current IMSA Traffic Signal Technician Level III certification 

and shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day 

notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow the 
District’s Traffic Operations Construction Submittals guidelines.  General requirements include: 
 
1. All material approval requests shall be made prior to or no later than the date of the 

preconstruction meeting.  A list of major traffic signal items can be found in Article 801.05. 
Material or equipment which is similar or identical shall be the product of the same 
manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

24 

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be submitted.  
For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 

5. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

6. Partial or incomplete submittals will be returned without review. 
7. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The Contractor 
shall account for the additional review time in his schedule.   

8. The contract number or permit number, project location/limits and corresponding pay code 
number must be on each sheet of correspondence, catalog cuts and mast arm poles and 
assemblies drawings. 

9. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

10. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to coordinate 
the various items into a working system as specified.  The Contractor shall not be relieved 
from responsibility for errors or omissions in the shop, working, layout drawings, or other 
documents by the Department's approval thereof.  The Contractor must still be in full 
compliance with contract and specification requirements.   

11. The Contractor shall secure approved materials in a timely manner to assure construction 
schedules are not delayed. 

12. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, or 
‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated within 
the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 

13. Exceptions to and deviations from the requirements of the Contract Documents will not be 
allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 
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14. Contractor shall not order major equipment such as mast arm assemblies prior to Engineer 
approval of the Contractor marked proposed traffic signal equipment locations to assure 
proper placement of contract required traffic signal displays, push buttons and other 
facilities.  Field adjustments may require changes in proposed mast arm length and other 
coordination. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field 
prior to ordering materials and beginning construction. This shall include locating the mast arm 
foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation, 
at no extra cost to this contract.   

 
Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Engineer, Area Traffic Signal 
Maintenance and Operations Engineer, IDOT ComCenter and the Department’s 
Electrical Maintenance Contractor with two 24-hour emergency contact names and 
telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and railroad 
crossing camera systems are owned and operated by others and the Contractor 
shall not be responsible for maintaining this equipment.  
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c. Regional transit, County and other agencies may also have equipment connected 
to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This notification 
must be made a minimum of seven (7) working days prior to the start of 
construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor. The Department will 
attempt to full-fill the Contractor’s inspection date request(s), however workload 
and other conditions may prevent the Department from accommodating specific 
dates or times. The Contractor shall not be entitled to any other compensation if 
the requested inspection date(s) cannot be scheduled by the Department.  If work 
is started prior to an inspection, maintenance of the traffic signal installation(s) will 
be transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer prior 
to or at the time of final inspection otherwise the traffic signal installation will not 
be accepted. 
 

e. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

f. The Contractor shall be fully responsible for the safe and efficient operation of the 
traffic signals and other equipment noted herein.  Any inquiry, complaint or request 
by the Department, the Department’s Electrical Maintenance Contractor or the 
public, shall be investigated and repairs begun within one hour.  Failure to provide 
this service will result in liquidated damages of $1000 per day per occurrence.  In 
addition, the Department reserves the right to assign any work not completed 
within this timeframe to the Electrical Maintenance Contractor.  All costs 
associated to repair this uncompleted work shall be the responsibility of the 
Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor 
within one month after the incident will result in additional liquidated damages of 
$1000 per month per occurrence.  Unpaid bills will be deducted from the cost of 
the Contract.  The Department may inspect any signalizing device on the 
Department’s highway system at any time without notification. 
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g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, flagging, 
or other operations shall not create conditions where vehicles can be queued 
across the railroad tracks. If the queuing of vehicles across the tracks cannot be 
avoided, a uniformed law enforcement officer or flagger shall be provided at the 
crossing to prevent vehicles from stopping on the tracks, even if automatic warning 
devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power to critical 
locations shall not be for separately but shall be included in the contract.         

 
Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices are only allowed at the bases pf post and mast 
arms.  
 
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
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Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal 
installation at each separate location.  This request must be made to the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) working days 
prior to the time of the requested inspection.  The Department will attempt to full-fill the 
Contractor’s turn-on and inspection date request(s), however workload and other conditions may 
prevent the Department from accommodating specific dates or times. The Contractor shall not be 
entitled to any other compensation if the requested turn-on and inspection date(s) cannot be 
scheduled by the Department.  The Department will not grant a field inspection until written or 
electronic notification is provided from the Contractor that the equipment has been field tested 
and the intersection is operating according to Contract requirements.  The Contractor must invite 
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is 
included in the project.  When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL 
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation 
schedule, as well as stage changes and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal 
installation.  The Contractor shall be responsible to provide a police officer to assist with traffic 
control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection 
for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be 
placed in continuous operation.  The Agency that is responsible for the maintenance of each traffic 
signal installation will assume the maintenance upon successful completion of this inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic signal 
turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record Drawings, 
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described here-in. 
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Final Project Documentation: 
1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  

One hard copy set of 11”x17” record drawings shall also be provided. 
2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 

types and devices within cabinets in an Excel spread sheet format.  One hard copy 
shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement testing 
shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 

8. Controller Programming Settings.  The traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the 
Contractor.  No spare traffic signal equipment is available from the Department. 
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All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  Failure 
to meet these time constraints shall result in liquidated damage charges of $500 per month per 
incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date and 
the signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval. 
If the contract consists of multiple intersections, each intersection shall be saved as an 
individual PDF file with TS# and location name in its file name. 

 
In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF Table 
of Contents referencing the respective pay item number for multi-item PDF files.  Specific 
part or model numbers of items which have been selected shall be clearly visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 
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Add the following to Article 801.16 of the Standard Specifications: 
“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

• All Mast Arm Poles and Posts 
• Traffic Signal Wood Poles 
• Rail Road Bungalow 
• UPS 
• Handholes 
• Conduit roadway crossings 
• Controller Cabinets 
• Communication Cabinets 
• Electric Service Disconnect locations 
• CCTV Camera installations 
• Fiber Optic Splice Locations 
• Conduit Crossings 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

• File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 
• Each intersection shall have its own file 
• Row 1 should have the location name (i.e. IL 31 @ Klausen) 
• Row 2 is blank 
• Row 3 is the headers for the columns 
• Row 4 starts the data 
• Column A (Date) – should be in the following format: MM/DD/YYYY 
• Column B (Item) – as shown in the table below 
• Column C (Description) – as shown in the table below 
• Column D and E (GPS Data) – should be in decimal form, per the 

IDOT special provisions 
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Examples: 
 

Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and submit 
the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 
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Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E 
or Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall 
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may be 
at the expense of the Contractor.  The location of underground traffic facilities does not relieve 
the Contractor of their responsibility to repair any facilities damaged during construction at their 
expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations 
contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers shall 
include a message indicating the signal is not in service. 
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COILABLE NON-METALLIC CONDUIT 
Effective: May 22, 2002 Revised: July 1, 2015 
810.01TS 
 
Description. 
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC). 
 
General. 
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard 
Specifications except for the following: 
 
Add the following to Article 810.03 of the Standard Specifications: 
 
CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to 
the handholes.   
 
Add the following to Article 811.03 of the Standard Specifications: 
 
On temporary traffic signal installations with detector loops, CNC meeting the requirements of 
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the 
wood pole, unless otherwise shown on the plans 
 
Basis of Payment. 
All installations of CNC for loop detection shall be included in the contract and not paid for 
separately. 
 
 
UNDERGROUND RACEWAYS 
Effective: May 22, 2002 Revised: July 1, 2015 
810.02TS 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 
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Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
 The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
 

 
ROD AND CLEAN EXISTING CONDUIT 
Effective: January 1, 2015 Revised:   July 1, 2015 
810.03TS 
 
Description. 
This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient length and 
rigidity into an electrical conduit opening in one electrical handhole, and pushing the said rod 
through the conduit to emerge at the next or subsequent handhole in the conduit system at the 
location(s) shown on the plans.  The duct rod may be inserted and removed by any standard 
construction method which causes no damage to the conduit.  The size of the conduit may vary, 
but there shall be no differentiation in cost for the size of the conduit. 
 
The conduit which is to be rodded and cleaned may exist with various amounts of standing water 
in the handholes to drain the conduit and to afford compatible working conditions for the 
installation of the duct rods and/or cables.  Pumping of handholes shall be included with the work 
of rodding and cleaning of the conduit. 
 
Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other 
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the 
Engineer’s order and payment approval as a separate pay item. 
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Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide 
a clean, clear passage for the installation of cable.  Whenever the installation of cables is not 
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling 
line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall remain 
in the conduit to facilitate future work.  When great difficulty of either inserting the duct rod or 
removal of the cleaning mandrel is encountered, the duct may require further cleaning by use of 
a compressed air gun, or a low pressure water hose.  In the case of a broken conduit, the conduit 
must be excavated and repaired.  The existence and location of breaks in the conduit may be 
determined by rodding, but the excavation and repair work required will be paid for separately. 
 
This work shall be measured per lineal foot for each conduit cleaned.  Measurements shall be 
made from point to point horizontally.  No vertical rises shall count in the measurement. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per lineal foot for ROD AND CLEAN EXISTING 
CONDUIT for the installation of new electric cables in existing conduits.  Such price shall include 
the furnishing of all necessary tools, equipment, and materials required to prepare a conduit for 
the installation of cable. 
 
 
HANDHOLES 
Effective: January 01, 2002 Revised: July 1, 2018 
814.01TS 
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits for 
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the 
handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 degree 
bends and extend into the handhole at least 6 inches (152 mm).  Hooks shall be placed a minimum 
of 12 inches (305 mm) below the lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
 
The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only 
handholes serving IDOT traffic signal equipment shall have this label.  Handhole covers for Red 
Light Running Cameras shall be labeled “RLRC”. 
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Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or 
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Add the following to Article 814.03 of the Standard Specifications:   
 

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to Article 
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 inch 
(13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm) 
minimum.  Frames and lid openings shall match this dimension.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded 
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor 
to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm). 
 
Precast Round Handholes. 
All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter. 
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the 
inside diameter of the handhole.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding 
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter 
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye 
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover. 
The head of the bolt shall be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm). 
 
Precast round handholes shall be only produced by an approved precast vendor. 
 
Materials. 
Add the following to Section 1042 of the Standard Specifications:   
 

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to 
Articles 1042.03(a)(c)(d)(e).” 
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REMOVE EXISTING FLARED END SECTION 
 
Description. This work shall consist of the removal of the existing flared end section, according 
to Section 501 of the Specifications, at locations shown on the plans. 
 
Method of Measurement. This work shall be measured for payment at the contract unit price 
per 
Each for REMOVE EXISTING FLARED END SECTION. 
 
Basis of Payment. This work shall be paid for at the contract unit price per Each for REMOVE 
EXISTING FLARED END SECTION. 
 
 
ELECTRIC CABLE 
Effective: May 22, 2002 Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
 
 
EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C 
Effective: January 1, 2013 Revised: July 1, 2015 
873.03TS 
 
This work shall consist of furnishing and installing lead-in cable for light detectors installed at 
existing and/or proposed traffic signal installations as part of an emergency vehicle priority 
system. The work includes installation of the lead-in cables in existing and/or new conduit. The 
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and 
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the 
vendor of the Emergency Vehicle Priority System Equipment. 
 
Basis of Payment.  
This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY 
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing, 
installing and making all electrical connections necessary for proper operations. 
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TRAFFIC SIGNAL POST 
Effective: May 22, 2002 Revised: July 01, 2015 
875.01TS 
 
Add the following to Article 1077.01 (c) of the Standard Specifications: 
 
Washers for post bases shall be the same size or larger than the nut.  
 
Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read: 
 
All posts and bases shall be steel and hot dipped galvanized according to AASHTO M 111.  If the 
Department approves painting, powder coating by the manufacturer will be required over the 
galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. 
 
 
CONCRETE FOUNDATIONS 
Effective: May 22, 2002 Revised: July 01, 2015 
878.01TS 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized 
a minimum of 12 in. (300 mm) at the threaded end.   
 
Foundations used for Combination Mast Arm Poles shall provide an extra 2-1/2 inch (65 mm) 
raceway. 
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 
The price shall include a concrete apron in front of the cabinet and UPS as shown in the plans or 
as directed by the engineer.   
 
 
DETECTOR LOOP 
Effective: May 22, 2002 Revised: July 1, 2018 
886.01TS 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and 
Operations Engineer (847) 705-4424 to inspect and approve the layout.  When preformed 
detector loops are installed, the Contractor shall have them inspected and approved prior to the 
pouring of the Portland cement concrete surface, using the same notification process as above. 
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Installation. 
Revise Article 886.04 of the Standard Specifications to read: 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop 
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality readings 
shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course and 

not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 1/4 
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable. 

 
(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from an 

approved vendor.  The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.  
If installed above the surface the excess shall be removed immediately. 

 
(c) Preformed.  This work shall consist of furnishing and installing a rubberized or cross linked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 

 
(d) Preformed detector loops shall be installed in the sub-base under the Portland cement 

concrete pavement.  Loop lead-ins shall be extended to a temporary protective enclosure near 
the proposed handhole location.  The protective enclosure shall provide sufficient protection 
from other construction activities and may be buried for additional protection. 

 
(e) Handholes shall be placed next to the shoulder or back of curb when preformed detector loops 

enter the handhole.  CNC, included in this pay item, shall be used to protect the preformed 
lead-ins from back of curb to the handhole. 
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(f) Preformed detector loops shall be factory assembled with ends capped and sealed against 
moisture and other contaminants.  The loop configurations and homerun lengths shall be 
assembled for the specific application.  The loop and homerun shall be constructed using 5/8 
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class 
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal 
pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and homerun 
assembly shall be one continuous piece.  No joints or splices shall be allowed in the hose 
except where necessary to connect homeruns to the loops.  This will provide maximum wire 
protection and loop system strength.  Hose tee connections shall be heavy duty high 
temperature synthetic rubber.  The tee shall be of proper size to attach directly to the hose, 
minimizing glue joints.  The tee shall have the same flexible properties as the hose to insure 
that the whole assembly can conform to pavement movement and shifting without cracking or 
breaking.  For XLPE jacketed preformed loops, all splice connections shall be soldered, 
sealed, and tested before being sealed in a high impact glass impregnated plastic splice 
enclosure.  The wire used shall be #16 THWN stranded copper.  The number of turns in the 
loop shall be application specific.  Homerun wire pairs shall be twisted a minimum of eight 
turns per foot.  No wire splices will be allowed in the preformed loop assembly.  The loop and 
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture 
blockage and further protect the wire.  The preformed loops shall be constructed to allow a 
minimum of 6.5 feet of extra cable in the handhole. 

 
Method of Measurement. 
Add the following to Article 886.05 of the Standard Specifications: 
 
Preformed detector loops will be measured along the detector loop embedded in the pavement, 
rather than the actual length of the wire. Detector loop measurements shall include the saw cut 
and the length of the detector loop wire to the edge of pavement.  The detector loop wire, including 
all necessary connections for proper operations, from the edge of pavement to the handhole, shall 
be included in the price of the detector loop.  CNC, trench and backfill, and drilling of pavement 
or handholes shall be included in detector loop quantities. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE 
I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in 
full for furnishing and installing the detector loop and all related connections for proper operation. 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 Revised: January 1, 2017 
890.01TS 
 
Revise Section 890 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptable power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant 
and compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved controller equipment supplier will be allowed to assemble temporary traffic 
signal and railroad traffic signal cabinet.  Traffic signal inspection and TURN-ON shall be 
according to 800.01TS TRAFFIC SIGNAL GENERAL REQUIREMENTS special provision.  
 
Construction Requirements. 

(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment 

supplier will be approved for use at temporary signal locations.  All controllers used 
for temporary traffic signals shall be fully actuated NEMA microprocessor based 
with RS232 data entry ports compatible with existing monitoring software approved 
by IDOT District 1, installed in NEMA TS2 cabinets with 8 phase back panels, 
capable of supplying 255 seconds of cycle length and individual phase length 
settings up to 99 seconds.  On projects with one lane open and two way traffic 
flow, such as bridge deck repairs, the temporary signal controller shall be capable 
of providing an adjustable all red clearance setting of up to 30 seconds in length.  
All controllers used for temporary traffic signals shall meet or exceed the 
requirements of Section 857 of the Standard Specifications with regards to internal 
time base coordination and preemption.  All railroad interconnected temporary 
controllers and cabinets shall be new and shall satisfy the requirements of Article 
857.02 of the Standard Specifications and as modified herein. 

 
2. Only control equipment, including controller cabinet and peripheral equipment, 

supplied by one of the District approved closed loop equipment suppliers will be 
approved for use at temporary traffic signal locations.  All control equipment for the 
temporary traffic signal(s) shall be furnished by the Contractor unless otherwise 
stated in the plans.  On projects with multiple temporary traffic signal installations, 
all controllers shall be the same manufacturer brand and model number with the 
latest version software installed at the time of the signal TURN-ON. 
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(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 
aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet 
base to ensure a water, dust and insect-proof seal.  The bottom shall provide a 
minimum of two (2) 4 inch (100 mm) diameter holes to run the electric cables through.  
The 4 inch (100 mm) diameter holes shall have a bushing installed to protect the 
electric cables and shall be sealed after the electric cables are installed. 

 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet 

meeting or exceeding the applicable portions of the National Electrical Code, Section 
806 of the Standard Specifications and shall meet the requirements of the 806.01TS 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS special provision. 

 
(d) Traffic Signal Heads. All traffic signal sections shall be 12 inches (300 mm).   

Pedestrian signal sections shall be 16 inch (406mm) x 18 inch (457mm).  Traffic signal 
sections shall be LED with expandable view, unless otherwise approved by the 
Engineer.  Pedestrian signal heads shall be Light Emitting Diode (LED) Pedestrian 
Countdown Signal Heads except when a temporary traffic signal is installed at an 
intersection interconnected with a railroad grade crossing.  When a temporary traffic 
signal is installed at an intersection interconnected with a railroad grade crossing, Light 
Emitting Diode (LED) Pedestrian Signal Heads shall be furnished.  The temporary 
traffic signal heads shall be placed as indicated on the temporary traffic signal plan or 
as directed by the Engineer.  If no traffic staging is in place or will not be staged on the 
day of the turn on, the temporary traffic signal shall have the signal head displays, 
signal head placements and controller phasing match the existing traffic signal or shall 
be as directed by the engineer. The Contractor shall furnish enough extra cable length 
to relocate heads to any position on the span wire or at locations illustrated on the 
plans for construction staging.  The temporary traffic signal shall remain in operation 
during all signal head relocations.  Each temporary traffic signal head shall have its 
own cable from the controller cabinet to the signal head. 

 
(e) Interconnect.  
  

1. Temporary traffic signal interconnect shall be provided using fiber optic cable or 
wireless interconnect technology as specified in the plans.  The Contractor may 
request, in writing, to substitute the fiber optic temporary interconnect indicated in 
the contract documents with a wireless interconnect.  The Contractor must provide 
assurances that the radio device will operate properly at all times and during all 
construction staging.  If approved for use by the Engineer, the Contractor shall 
submit marked-up traffic signal plans indicating locations of radios and antennas 
and installation details.  If wireless interconnect is used, and in the opinion of the 
engineer, it is not viable, or if it fails during testing or operations, the Contractor 
shall be responsible for installing all necessary poles, fiber optic cable, and other 
infrastructure for providing temporary fiber optic interconnect at no cost to the 
contract. 
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2. The existing system interconnect and phone lines are to be maintained as part of 
the Temporary Traffic Signal Installation specified for on the plan.  The 
interconnect, including any required fiber splices and terminations, shall be 
installed into the temporary controller cabinet as per the notes or details on the 
plans.  All labor and equipment required to install and maintain the existing 
interconnect as part of the Temporary Traffic Signal Installation shall be included 
in the cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION. When shown in 
the plans, temporary traffic signal interconnect equipment shall be furnished and 
installed.  The temporary traffic signal interconnect shall maintain interconnect 
communications throughout the entire signal system for the duration of the project.  
Any temporary signal within an existing closed loop traffic signal system shall be 
interconnected to that system using similar brand control equipment at no 
additional cost to the contract.   

 
3. Temporary wireless interconnect. The radio interconnect system shall be 

compatible with Eagle or Econolite controller closed loop systems.  This work shall 
include all temporary wireless interconnect components, at the adjacent existing 
traffic signal(s) to provide a completely operational closed loop system.  This work 
shall include all materials, labor and testing to provide the completely operational 
closed loop system as shown on the plans.  The radio interconnect system shall 
include the following components:   

 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum 

(FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping 

Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet to 

antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master 

controller 
g. All other components required for a fully functional radio interconnect 

system 
 

All controller cabinet modifications and other modifications to existing 
equipment that are required for the installation of the radio interconnect system 
components shall be included in the cost of TEMPORARY TRAFFIC SIGNAL 
INSTALLATION. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz 
depending on the results of a site survey.  The telemetry shall have an 
acceptable rate of transmission errors, time outs, etc. comparable to that of a 
hardwire system. 
 
The proposed or existing master controller and telemetry module shall be 
configured for use with the radio interconnect at a minimum rate of 9600 baud. 
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The radio interconnect system shall include all other components required for 
a complete and fully functional telemetry system and shall be installed in 
accordance to the vendors recommendations. 
 

(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 
detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the 
temporary traffic signal plans shall be provided by the Contractor.  It shall be the 
Contractor's responsibility to contact the municipality or fire district to verify the brand 
of emergency vehicle preemption equipment to be installed prior to the contract 
bidding.  The equipment must be completely compatible with all components of the 
equipment currently in use by the Agency.  All light operated systems shall operate at 
a uniform rate of 14.035 hz ±0.002, or as otherwise required by the Engineer, and 
provide compatible operation with other light systems currently being operated in the 
District.  All labor and material required to install and maintain the Emergency Vehicle 
Preemption installation shall be included in the item Temporary Traffic Signal 
Installation. 

 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular 

detection installed at all approaches of the intersection and as directed by the 
Engineer.  Pedestrian push buttons shall be provided for all pedestrian signal 
heads/phases as directed by the Engineer.  Microwave vehicle sensors or video 
vehicle detection system shall be approved by IDOT prior to Contractor furnishing and 
installing.  The Contractor shall install, wire, and adjust the alignment of the microwave 
vehicle sensor or video vehicle detection system in accordance to the manufacturer’s 
recommendations and requirements.  The Contractor shall be responsible for 
adjusting the alignment of the microwave vehicle sensor or video vehicle detection 
system for all construction staging changes and for maintaining proper alignment 
throughout the project.  An equipment supplier shall be present and assist the 
contractor in setting up and maintaining the microwave vehicle sensor or video vehicle 
detection system.  An in-cabinet video monitor shall be provided with all video vehicle 
detection systems and shall be included in the item Temporary Traffic Signal 
Installation. 

 
(h) Uninterruptable Power Supply.  All temporary traffic signal installations shall have 

Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the 
temporary traffic signal cabinet and shall be according to the applicable portions of 
Section 862 of the Standard Specifications and as modified in 862.01TS 
UNITERRUPTABLE POWER SUPPLY, SPECIAL Special Provision. 
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(i) Signs. All existing street name and intersection regulatory signs shall be removed from 
existing poles and relocated to the temporary signal span wire.  If new mast arm 
assembly and pole(s) and posts are specified for the permanent signals, the signs 
shall be relocated to the new equipment at no extra cost.  Any intersection regulatory 
signs that are required for the temporary traffic signal shall be provided as shown on 
the plans or as directed by the Engineer.  Relocation, removing, bagging and installing 
the regulatory signs for the various construction stages shall be provided as shown on 
the plans or as directed by the Engineer.  If Illuminated Street Name Signs exist they 
shall be taken down and stored by the contractor and reflecting street name signs shall 
be installed on the temporary traffic signal installation. 

 
(j) Energy Charges. The electrical utility energy charges for the operation of the 

temporary traffic signal installation shall be paid for by others if the installation replaces 
an existing signal.  Otherwise charges shall be paid for under 109.05 of the Standard 
Specifications. 

 
(k) Maintenance. Maintenance shall meet the requirements of the Standard Specifications 

and 850.01TS MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
Special Provisions. Maintenance of temporary signals and of the existing signals shall 
be included in the cost of the TEMPORARY TRAFFIC SIGNAL INSTALLATION pay 
item.  When temporary traffic signals are to be installed at locations where existing 
signals are presently operating, the Contractor shall be fully responsible for the 
maintenance of the existing signal installation as soon as he begins any physical work 
on the Contract or any portion thereof.  In addition, a minimum of seven (7) days prior 
to assuming maintenance of the existing traffic signal installation(s) under this 
Contract, the Contractor shall request that the Resident Engineer contact the Bureau 
of Traffic Operations (847) 705-4424 for an inspection of the installation(s). 

 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 

projects shall follow the State Standards, Standard Specifications, Special Provisions 
and any plans for Bridge Temporary Traffic Signals included in the plans.  The 
installation shall meet the Standard Specifications and all other requirements in this 
TEMPORARY TRAFFIC SIGNAL INSTALLATION specification.  In addition all electric 
cable shall be aerially suspended, at a minimum height of 18 feet (5.5m) on temporary 
wood poles (Class 5 or better) of 45 feet (13.7 m) minimum height.  The signal heads 
shall be span wire mounted or bracket mounted to the wood pole or as directed by the 
Engineer.  The Controller cabinet shall be mounted to the wood pole as shown in the 
plans, or as directed by the Engineer.  Microwave vehicle sensors or video vehicle 
detection system may be used in place of detector loops as approved by the Engineer. 

 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

47 

(m) Temporary Portable Traffic Signal for Bridge Projects.  
 
1. The controller and cabinet shall be NEMA type designed for NEMA TS2 Type 1 

operation. Controller and LED signal displays shall meet the applicable Standard 
Specifications and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION special provision. 

 
2. Work shall be according to Article 701.18(b) of the Standard Specifications except 

as noted herein. 
 
3. General. 

 
a. The temporary portable bridge traffic signals shall be trailer-mounted units. 

The trailer-mounted units shall be set up securely and level. Each unit shall 
be self-contained and consist of two signal heads. The left signal head shall 
be mounted on a mast arm capable of extending over the travel lane. Each 
unit shall contain a solar cell system to facilitate battery charging. There 
shall be a minimum of 12 days backup reserve battery supply and the units 
shall be capable of operating with a 120 V power supply from a generator 
or electrical service.   

 
b. All signal heads located over the travel lane shall be mounted at a minimum 

height of 17 feet (5m) from the bottom of the signal back plate to the top of 
the road surface. All far right signal heads located outside the travel lane 
shall be mounted at a minimum height of 8 feet (2.5m) from the bottom of 
the signal back plate to the top of the adjacent travel lane surface.   

 
c. The long all red intervals for the traffic signal controller shall be adjustable 

up to 250 seconds in one-second increments. 
 
d. As an alternative to detector loops, temporary portable bridge traffic signals 

may be equipped with microwave sensors or other approved methods of 
vehicle detection and traffic actuation.   

 
e. All portable traffic signal units shall be interconnected using hardwire 

communication cable.  Radio communication equipment may be used only 
with the approval of the Engineer.  If radio communication is used, a site 
analysis shall be completed to ensure that there is no interference present 
that would affect the traffic signal operation. The radio equipment shall 
meet all applicable FCC requirements.   
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f. The temporary portable bridge traffic signal system shall meet the physical 
display and operational requirements of conventional traffic signals as 
specified in Part IV and other applicable portions of the currently adopted 
version of the Manual on Uniform Traffic Control Devices (MUTCD) and the 
Illinois MUTCD. The signal system shall be designed to continuously 
operate over an ambient temperature range between -30 ºF (-34 ºC) and 
120 ºF (48 ºC).  When not being utilized to inform and direct traffic, portable 
signals shall be treated as non-operating equipment according to Article 
701.11. 

 
Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all costs 
for the modifications required for traffic staging, changes in signal phasing as required in the 
Contract plans, microwave vehicle sensors, video vehicle detection system, any maintenance or 
adjustment to the microwave vehicle sensors/video vehicle detection system, the temporary 
wireless interconnect system, temporary fiber optic interconnect system, all material required, the 
installation and complete removal of the temporary traffic signal, and any changes required by 
the Engineer.  Each intersection will be paid for separately. 
 
 
RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, DETECTOR UNIT 
Effective: January 1, 2002 Revised: July 1, 2015 
887.02TS 
 
This item shall consist of relocating the existing emergency vehicle priority system, detector unit 
(single channel or dual channel) from its existing location to a new traffic signal post or mast arm 
assembly and pole, and connecting it to an emergency vehicle priority system, phasing unit.  If 
the existing Emergency Vehicle Priority System, Detector Unit Assembly includes a Confirmation 
Beacon, the Confirmation Beacon shall also be relocated and connected to the Emergency 
Vehicle Priority System, Detector Unit and shall be included at no cost in this item. 
 
The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor 
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the 
equipment. 
 
Basis of Payment. 
This item will be paid for at the contract unit price each for RELOCATE EXISTING EMERGENCY 
VEHICLE PRIORITY SYSTEM, DETECTOR UNIT. 
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TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of 
the Illinois Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer 
at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.   

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in 

the field to alleviate observed adverse operating conditions and to enhance 
operations. 

 
(c) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

50 

 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 Revised: July 1, 2015 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's Traffic 
Signal Maintenance Contractor's main facility. The Contractor shall contact the State's Electrical 
Maintenance Contractor to schedule an appointment to deliver the equipment. No equipment will 
be accepted without a prior appointment. All equipment shall be delivered within 30 days of 
removing it from the traffic signal installation. The Contractor shall provide one hard copy and one 
electronic file of a list of equipment that is to remain the property of the State, including model and 
serial numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned according to these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The Contractor 
shall be responsible for the condition of the traffic signal equipment from the time Contractor takes 
maintenance of the signal installation until the acceptance of a receipt drawn by the State's 
Electrical Maintenance Contractor indicating the items have been returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
 
 
GENERAL ELECTRICAL REQUIREMENTS 
Effective:  June 1, 2016 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 
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Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 

 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 
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Major items shall include, but not limited to the following: 
 

Type of Work 
(discipline) 

Item 

All Electrical Work Electric Service Metering 
Emergency Standby System 
Transformers 
Cable 
Unit Duct 
Splices 
Conduit 
Surge Suppression System 

Lighting Tower 
Pole 
Luminaire 
Foundation 
Breakaway Device 
Controllers 
Control Cabinet and Peripherals 

ITS Controller Cabinet and Peripherals 
CCTV Cameras 
Camera Structures 
Ethernet Switches 
Detectors 
Detector Loop 
Fiber Optic Cable 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, one 
copy each of the manufacturer’s product data (for standard products and components) and 
detailed shop drawings (for fabricated items).  Submittals for the materials for each individual pay 
item shall be complete in every respect.  Submittals which include multiple pay items shall have 
all submittal material for each item or group of items covered by a particular specification, grouped 
together and the applicable pay item identified.  Various submittals shall, when taken together, 
form a complete coordinated package.  A partial submittal will be returned without review unless 
prior written permission is obtained from the Engineer. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.  In case of subcontractor submittal, both the 
subcontractor and the Contractor shall review, sign, and stamp their approval on the submittal. 

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 
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Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since the 
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s 
responsibility to coordinate the various items into a working system as specified.  The Contractor 
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout 
drawings by the Engineer’s approval thereof.  The Contractor shall still be in full compliance with 
contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Unless otherwise approved by the Engineer, all of the above items shall be submitted to the 
Engineer at the same time.  Each item shall be properly identified by route, section, and contract 
number. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of  the party or parties responsible 
for maintenance of any lighting and/or traffic control systems which may be affected by the work.  
The request for the maintenance transfer and preconstruction inspection shall be made no less than 
seven (7) calendar days prior to the desired inspection date.  The maintenance transfer and 
preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control systems 
which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing 
lighting and/or traffic control systems at the project site will, at the Contractor's request, mark and/or 
stake, once per location, all underground cable routes owned or maintained by the State.  A project 
may involve multiple "locations" where separated electrical systems are involved (i.e. different 
controllers).  The markings shall be taken to have a horizontal tolerance of at least 304.8 mm (one 
(1) foot) to either side..  The request for the cable locations and marking shall be made at the same 
time the request for the maintenance transfer and preconstruction inspection is made.  The 
Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 
markings of existing systems are made strictly for assistance to the Contractor and this does not 
relieve the Contractor of responsibility for the repair or replacement of any cable run damaged in 
the course of his work, as specified elsewhere herein.  Note that the contractor shall be entitled to 
only one request for location marking of existing systems and that multiple requests may only be 
honored at the contractor's expense.  No locates will be made after maintenance is transferred, 
unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 

 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location inspection 
by the Engineer shall be requested prior to any excavation, construction, or installation work after 
all proposed installation locations are marked.  Any work installed without location approval is 
subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
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Maintenance and Responsibility During Construction.   
 

Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 

 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 

 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed, or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 
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The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 
• Voltage Tests 
• Amperage Tests 
• Insulation Resistance Tests 
• Continuity tests 
• Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet, 

with all loads connected, shall be measured and recorded. 
 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20 A, and shall exceed 100 megohms 
for conductors with a connected load of 20 A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 
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ITS.  The following test shall be made in addition to the lighting system test above.  
 
 Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested.  The loop and lead-in circuit shall have an inductance between 
20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) shall 
be 5 or greater. 

 
Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the 

inspection is scheduled. 
 

Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 60 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
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Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be neatly and plainly marked in red by the Contractor on the full-size 
set of record drawings kept at the Engineer’s field office for the project.  These drawings shall be 
updated on a daily basis and shall be available for inspection by the Engineer during the course 
of the work.  The record drawings shall include the following: 
 

• Cover Sheet 
• Summary of Quantities, electrical items only 
• Legends, Schedules and Notes 
• Plan Sheet 
• Pertinent Details 
• Single Line Diagram 
• Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
• Location of Equipment, including rack, chassis, slot as applicable. 
• Designation of Equipment 
• Equipment manufacturer 
• Equipment model number 
• Equipment Version Number 
• Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 
• Lighting Inventory 
• Light Tower Inspection Checklist 
• ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or electrician.  The record drawings shall be submitted in PDF format on 
CDROM as well as hardcopy’s for review and approval.   
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In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents the 
respective pay item number.  Specific part or model numbers of items which have been selected 
shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide two sets of electronically produced drawings in a moisture proof pouch 
to be kept on the inside door of the controller cabinet or other location approved by the Engineer. 
These drawings shall show the final as-built circuit orientation(s) of the project in the form of a single 
line diagram with all luminaires numbered and clearly identified for each circuit. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review.  A total of five hardcopies and CDROMs of the final documentation shall be 
submitted. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
• All light poles and light towers. 
• Handholes and vaults. 
• Junction Boxes 
• Conduit roadway crossings. 
• Controllers. 
• Control Buildings. 
• Structures with electrical connections, i.e. DMS, lighted signs. 
• Electric Service locations. 
• CCTV Camera installations. 
• Roadway Surveillance installations. 
• Fiber Optic Splice Locations. 
• Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
• All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 
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Data shall be provided electronically and in print form.  The electronic format shall be compatible 
with MS Excel.  Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal 
places.   Each coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Prior to the collection of data, the contractor shall provide a sample data collection of at 
least six data points of known locations to be reviewed and verified by the Engineer to be 
accurate within 20 feet.  Upon verification, data collection can begin.  Data collection can be 
made as construction progresses, or can be collected after all items are installed.  If the data is 
unacceptable the contractor shall make corrections to the data collection equipment and or 
process and submit the data for review and approval as specified.  Data collection prior to the 
submittal and review of the sample data of existing data points will be unacceptable and 
rejected. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
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The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within the 
contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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START

CONTRACTOR SUBMITS 3 COPIES OF 

FINAL DOCUMENTATION.  R.E. 

TRANSMITS DOCUMENTATION TO 

B.O.T.O.

REVIEW OF FINAL DOCUMENTATION BY 

ENGINEER

DOCUMENTATION 

ACCEPTABLE?

R.E. SENDS COMMENTS 

BACK TO CONTRACTOR

ISSUES?

INSPECTOR SENDS 

COMMENTS TO R.E. AND 

R.E. SENDS COMMENTS 

BACK TO CONTRACTOR

CONTRACTOR, THROUGH B.O.C., 

REQUESTS PRE-FINAL INSPECTION BY 

INSPECTOR

CONTRACTOR PERFORMS CORRECTIVE 

ACTION AND SUBMITTS FINAL 

CORRECTED DOCUMENTATION

CONTRACTOR REQUESTS FINAL 

INSPECTION WITH X COPIES OF FINAL 

CORRECTED DOCUMENTATION

PROJECT ACCEPTED FOR STATE 

MAINTENANCE

CONTRACTOR CORRECTS 

DEFICIENCIES

ENGINEER COMPLETES CONSTRUCTION 

STATUS FORM AND DISTRIBUTES FINAL 

DOCUMENTATION COPIES.

FINAL ACCEPTANCE WITH 

CONTRACTOR,

CONSTRUCTION, AND

EMC

MAJOR ISSUES

NO

YES

MINOR ISSUES

CONTRACTOR MAKES 

CORRECTIONS

PRE-FINAL INSPECTION BY B.O.T.O. 

MAINTENANCE SECTION INSPECTOR

NO ISSUES
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            

 

ITEM 
Contractor 

(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Four hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Four Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two 
CD’s) 

  

Job Warranty Letter 
(Four Hardcopies & scanned to two CD’s) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Lighting Controller Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Light Tower Inspection Form 
(If applicable, Four Hardcopies & scanned to two CD’s) 

  

 
Four Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
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General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  
Submit hardcopies 11 x 17 size.  Include the original “red-ink” copy.  The red-ink markup should 
be neatly drawn.  Record drawings copies should be legible.  Blurred copies will not be 
acceptable.  Temporary lighting plans and removal lighting plans should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed 
light towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
Effective: March 1, 2015 
 

 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
  

Contract: 60N21 

Letting: XX/XX/XXXX 
Route: FAU 3603/ 

Chicago Heights – Glenwood Road 

Limits: at Thorn Creek 
  

Section: 2010-141-B 

County: Cook 

Acme Construction 

Submittal Date 
XX/XX/XXXX 

  

Items 

 
Record Drawings 

Final Approved 

Submittals 
Test Results 

Inventory 

Warranty Letters 
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Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
 
 

UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 
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Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 
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WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90°C dry and 75°C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   
6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as 
the ground conductor. Unless otherwise indicated, the code word designation of 
this cable assembly is “Palomino”.  The steel reinforced aluminum conductor shall 
conform to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA 
S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 
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LUMINAIRE 
Effective:  January 1, 2012 
 
Add the following to first paragraph of Article 1067(c) of the Standard Specifications: 
 

“The reflector shall not be altered by paint or other opaque coatings which would 
cover or coat the reflecting surface.  Control of the light distribution by any method 
other than the reflecting material and the aforementioned clear protective coating 
that will alter the reflective properties of the reflecting surface is unacceptable” 

 
Add the following to Article 1067(f) of the Standard Specifications: 
 

“The ballast shall be a High Pressure Sodium, high power factor, constant wattage 
auto-regulator, lead type (CWA) for operation on a nominal 240 volt system.” 

 
Revise Article 1067(f)(1) of the Standard Specifications to read: 
 

“The high pressure sodium, auto-regulator, lead type (CWA) ballast shall be 
designed to ANSI Standards and shall be designed and rated for operation on a 
nominal 240 volt system.  The ballast shall provide positive lamp ignition at the input 
voltage of 216 volts.  It shall operate the lamp over a range of input voltages from 216 
to 264 volts without damage to the ballast.  It shall provide lamp operation within lamp 
specifications for rated lamp life at input design voltage range.  Operating 
characteristics shall produce output regulation not exceeding the following values: 
  

Nominal Ballast 
Wattage 

Maximum Ballast 
Regulation 

750 25% 

400 26% 

310 26% 

250 26% 

150 24% 

70 18% 
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For this measure, regulation shall be defined as the ratio of the lamp watt difference 
between the upper and lower operating curves to the nominal lamp watts; with the 
lamp watt difference taken within the ANSI trapezoid at the nominal lamp operating 
voltage point parallel to the minimum lamp volt line: 
 

 
 

  

100RegulationBallast ×
−

=
LampN

LampLLampH

W

WW
 

 
where:  
WLampH   = lamp watts at +10% line voltage when Lamp voltage = LVH 
WLampL  = lamp watts at - 10% line voltage when lamp voltage = LVL 
WlampN  = lamp watts at nominal lamp operating voltage = LVN 

 

Wattage 
Nominal 

Lamp Voltage, LVN 
LVL LVH 

750 120v 115v 125v 

400 100v 95v 105v 
310 100v 95v 105v 
250 100v 95v 105v 
150 55v 50v 60v 
70 52v 47v 57v 
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Ballast losses, based on cold bench tests, shall not exceed the following values: 
 

Nominal Ballast 
Wattage 

Maximum 
Ballast Losses 

750 15% 

400 20% 

310 21% 

250 24% 

150 26% 

70 34% 

 
Ballast losses shall be calculated based on input watts and lamp watts at nominal 
system voltage as indicated in the following equation:  

 

100LossesBallast ×
−

=
Lamp

LampLine

W

WW
 

 
where: 
Wline   = line watts at nominal system voltage 
Wlamp  = lamp watts at nominal system voltage 

 
Ballast output to lamp. At nominal system voltage and nominal lamp voltage, the 
ballast shall deliver lamp wattage with the variation specified in the following table. 
 

Nominal Ballast 
Wattage 

Output to 
lamp variation 

750 ± 7.5% 

400 ± 7.5% 

310 ± 7.5% 

250 ± 7.5% 

150 ± 7.5% 

70 ± 7.5% 

 
Example: For a 400w luminaire, the ballast shall deliver 400 watts ±7.5% at a lamp 
voltage of 100v for the nominal system voltage of 240v which is the range of 370w 
to 430w. 
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Ballast output over lamp life.  Over the life of the lamp the ballast shall produce 
average output wattage of the nominal lamp rating as specified in the following 
table.  Lamp wattage readings shall be taken at 5-volt increments throughout the 
ballast trapezoid.  Reading shall begin at the lamp voltage (LV) specified in the 
table and continue at 5 volt increments until the right side of the trapezoid is 
reached.  The lamp wattage values shall then be averaged and shall be within the 
specified value of the nominal ballast rating.  Submittal documents shall include a 
tabulation of the lamp wattage vs. lamp voltage readings. 

 
Nominal 

Ballast Wattage 
LV Readings 

begin at 
Maximum Wattage 

Variation 

750 110v ± 7.5% 

400 90v ± 7.5% 

310 90v ± 7.5% 

250 90v ± 7.5% 

150 50v ± 7.5% 

70 45v ± 7.5% 

 
Example: For a 400w luminaire, the averaged lamp wattage reading shall not 
exceed the range of ±7.5% which is 370w to 430w” 

 
Add the following to Article 1067(h) of the Standard Specifications: 
 

“Independent Testing.  Independent testing of luminaires shall be required 
whenever the pay item quantity of luminaires of a given pay item, as indicated on 
the plans, is 50 or more.  For each luminaire type to be so tested, one luminaire 
plus one luminaire for each 50 luminaires shall be tested.  Example:  A plan pay 
item quantity of 75 luminaires for a specific pay item would dictate that 2 be tested; 
135 luminaires would dictate that three be tested.”  If the luminaire performance 
table is missing from the contract documents, the luminaire(s) shall be tested and 
the test results shall be evaluated against the manufacturer’s data as provided in 
the approved material submittal.  The test luminaire(s) results shall be equal to or 
better than the published data.  If the test results indicated performance not 
meeting the published data, the test luminaire will be designated as failed and 
corrective action as described herein shall be performed. 

 
The Contractor shall be responsible for all costs associated with the specified 
testing, including but not limited to shipping, travel and lodging costs as well as the 
costs of the tests themselves, all as part of the bid unit price for this item.  Travel, 
lodging and other associated costs for travel by the Engineer shall be direct-billed to 
or shall be pre-paid by the Contractor, requiring no direct reimbursement to the 
Engineer or the independent witness, as applicable” 
 

  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

73 

The Contractor shall select one of the following options for the required testing with 
the Engineer's approval: 
 
a. Engineer Factory Selection for Independent Lab: The Contractor may 

select this option if the luminaire manufacturing facility is within the state of 
Illinois.  The Contractor shall propose an independent test laboratory for 
approval by the Engineer.  The selected luminaires shall be marked by the 
Engineer and shipped to the independent laboratory for tests. 

 
b. Engineer Witness of Independent Lab Test: The Contractor may select this 

option if the independent testing laboratory is within the state of Illinois.  
The Engineer shall select, from the project luminaires at the manufacturer’s 
facility or at the Contractor's storage facility, luminaires for testing by the 
independent laboratory. 

 
c. Independent Witness of Manufacturer Testing:  The independent witness 

shall select from the project luminaires at the manufacturers facility or at 
the Contractor's storage facility, the luminaires for testing.  The Contractor 
shall propose a qualified independent agent, familiar with the luminaire 
requirements and test procedures, for approval by the Engineer, to witness 
the required tests as performed by the luminaire manufacturer. 

 
The independent witness shall as a minimum meet the following 
requirements: 

 
 Have been involved with roadway lighting design for at least 15 years. 
 Not have been the employee of a luminaire or ballast manufacturer 

within the last 5 years. 
 Not associated in any way (plan preparation, construction or supply) 

with the particular project being tested. 
 Be a member of IESNA in good standing. 
 Provide a list of professional references. 

 
This list is not an all inclusive list and the Engineer will make the final 
determination as to the acceptability of the proposed independent witness. 

 
d. Engineer Factory Selection and Witness of Manufacturer Testing: The 

Contractor may select this option if the luminaire manufacturing facility is 
within the state of Illinois.  At the Manufacturer’s facility, the Engineer shall 
select the luminaires to be tested and shall be present during the testing 
process.  The Contractor shall schedule travel by the Engineer to and from 
the Manufacturer’s laboratory to witness the performance of the required 
tests. 
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Should any of the tested luminaires fail to satisfy the specifications and 
perform according to approved submittal information, the luminaire shall be 
unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their 
entirety; or corrections made to achieve required performance.  In the case 
of corrections, the Contractor shall advise the Engineer of corrections made 
and shall request a repeat of the specified testing and, if the corrections are 
deemed reasonable by the Engineer, the testing process shall be repeated.  
The number of luminaires to be tested shall be the same quantity as originally 
tested; i.e. if three luminaires were tested originally, one, two or three failed, 
another three must be tested after corrective action is taken.  

 
Revise Article 1067.06(a)(1) of the Standard Specifications to read: 
 

“The lamps shall be of the clear type and shall have a color of 1900° to 2200° 
Kelvin.” 
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Add the following table(s) to Article 1067 of the Standard Specifications: 
 

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 
 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width 25 (ft) 

 Number of Lanes 3 

 I.E.S. Surface Classification R3 

 Q-Zero Value 0.7 

   
LIGHT POLE DATA Mounting Height 50 (ft) 

 Mast Arm Length 15 (ft) 

 Pole Set-Back From Edge of Pavement 10 (ft) 

   
LUMINAIRE DATA Lamp Type HPS 

 Lamp Lumens 28,000 

 I.E.S. Vertical Distribution Medium 

 I.E.S. Control Of Distribution Cutoff 

 I.E.S. Lateral Distribution Type III 

 Total Light Loss Factor 0.7 

   
LAYOUT DATA Spacing 125 (ft) 

 Configuration Opposite 

 Luminaire Overhang over edge of pavement 5 (ft) 

   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the performance 
requirements are met. 
   

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of photometric 
performance for the luminaire, based on the given conditions listed above. 
   
   
LUMINANCE Average Luminance,  LAVE 0.6 

 Uniformity Ratio,  LAVE/LMIN  3.5  

 Uniformity Ratio,  LMAX/LMIN 6.0 

 Veiling Luminance Ratio,  LV/LAVE 0.3 
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LUMINAIRE SAFETY CABLE ASSEMBLY 
Effective: January 1, 2012 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified 
herein and as indicated in the plans. 
 
Materials.  Materials shall be according to the following: 
 
 
Wire Rope.  Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless 
steel having a maximum carbon content of 0.08 % and shall be a stranded assembly.  Cables 
shall be 3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or 
strand splices.   
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 
and Mil-DTL-83420. 
 
Cable terminals shall be stainless steel compatible with the cable and as recommended by the 
cable manufacturer. Terminations and clips shall be the same stainless steel grade as the wire 
rope they are connected to. 
 
U-Bolts.  U-Bolts and associated nuts, lock washers, and mounting plates shall be 
manufactured from Type 304 or Type 316 stainless steel. 
 

CONSTRUCTION REQUIREMENTS 
 
General.   The safety cable assembly shall be installed as indicated in the plan details.  One end of 
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve.  The 
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.  
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast 
arm.  Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in 
conjunction with luminaires which are directly above the traveled pavement. 
 
Basis of Payment:  This work shall be paid for at the contract price each for LUMINAIRE SAFETY 
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in 
the plans. 
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REMOVE AND RE-ERECT EXISTING LIGHTING UNIT 
 
Description.  This work shall consist of removing an existing lighting unit, storing it at an 
approved location and reinstalling it on a new foundation. 
 

CONSTRUCTION REQUIREMENTS 
 
This work shall be done in accordance with Article 844.03 of Section 844 of the Standard 
Specifications except as modified herein: 
 
Revise the first sentence of the third paragraph of Article 844.03(b) to read: 
 
“The existing pole wires shall be replaced with new wires and reconnected to the proposed 
underground wiring.” 
 
Add the following requirements to Article 844.03 of Section 844 of the Standard Specifications: 
 
The removed poles, mast arms, luminaires, light pole basis and all associated hardware and 
appurtenances shall be stored on site or at an approved location until their reinstallation on a new 
foundation.  Any damage sustained to the lighting unit during removal, transportation, storage or 
reinstallation operations shall be repaired, or replaced in kind, to the satisfaction of the Engineer. 
 
Method of Measurement.  Lighting units which are removed, stored, retrieved from the storage 
facility and installed on a new foundation will be measured for payment in units of each for 
REMOVE AND RE-ERECT EXISTING LIGHTING UNIT on a per pole basis, regardless of type, 
mounting height, breakaway device, mast arm, luminaire and other appurtenant items attached 
hereto. 
 
Basis Of Payment.  Removal, retrieval and installation of the lighting unit will be paid for at the 
contract unit price per each for REMOVE AND RE-ERECT EXISTING LIGHTING UNIT which will 
include transportation and all required mounting hardware. 
 
New foundations shall be paid for separately at the contract unit price per foot for LIGHT POLE 
FOUNDATION, of the diameter specified. 
 
 
BREAKAWAY DEVICES – TRANSFORMER BASE 
 
Transformer base shall be 9 inches high. Revise the first sentence of Article 1070.04(b) (2) of the 
Standard Specifications to read as follows: 
 

“The device shall be approximately 9 in. (229 mm) high and shall have a large 
fiberglass or polyethylene access door of a color to match the base finish which 
shall be held in place with a button-type tamper resistant stainless steel screw or 
other means approved by the Engineer.” 
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REMOVE TEMPORARY WOOD POLE 
 
Description.  This work shall consist of the disconnection and removal of temporary wood 
poles. 
 

CONSTRUCTION REQUIREMENTS 
 
Removal shall include the removal of temporary poles, aerial cable, and all associated apparatus 
and connections.  All equipment and material shall become property of the Contractor and shall 
be removed from the site. 
 
The void caused by the removal of the pole shall be backfilled with suitable excavated material 
approved by the Engineer.  Backfill shall be deposited in uniform lifts not exceeding 6 inches thick 
loose measured and compacted. 
 
Backfill material for areas in the subgrade of the proposed improvement, and for areas outside 
the subgrade where the inner edge of the void is within 2 feet of the edge of proposed pavement, 
curb, gutter, curb and gutter, stabilized shoulder or sidewalk shall be fine aggregate, gradation 
FA 6. 
 
Disposal of surplus material shall be in accordance with Article 202.03 of the Standard 
Specifications. 
 
Basis Of Payment.  This work will be paid for at the contract unit price per each for REMOVE 
TEMPORARY WOOD POLE. 
 
Disposal of surplus material will not be paid for separately and shall be included in the contract 
unit cost for REMOVE TEMPORARY WOOD POLE. 
 
 
TEMPORARY WOOD POLE, 60 FT, CLASS 4 
 
Description.  This work shall consist of furnishing and installing temporary wood poles complete 
with a mast arm when specified and all hardware and accessories required for the intended use 
of the pole.  This work shall be shall be done in accordance with the applicable portions of Section 
830 of the Standard Specifications.  
 
 
Basis Of Payment.  This work will be paid for as follows: 
 

(a) Temporary wood poles with mast arms will be paid for at the contract unit price per each 
TEMPORARY WOOD POLE, 60 FT, CLASS 4, 15 FT MAST ARM. 
 

(b) Temporary wood poles will be paid for at the contract unit price per each TEMPORARY 
WOOD POLE, 60 FT, CLASS 4. 
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UNDERGROUND CONDUIT, STAINLESS STEEL, 2” DIA. 
 
Description.  This work shall consist of furnishing and installing stainless steel conduit, fittings 
and accessories in accordance with Highway Standard 812001.  This work shall be shall be done 
in accordance with the District 1 special provision entitled ‘Underground Raceways” and the 
Section 810 and Article 1088.01(a) of the Standard Specifications except as modified herein: 
 
Revise the first sentence of Article 810.05(a) of the Standard Specifications to read: 
  
“Rigid Metal Conduit (Stainless Steel).” 
 
Revise Article 1088.01(a)(6) of the Standard Specifications to read: 
 
“Stainless Steel Conduit: The conduit shall be Type 316 stainless steel, shall be manufactured 
according to UL 6A, and shall meet ANSI C80.1. Conduit fittings shall be Type 316 stainless steel 
and be manufactured according to UL 514B. 
 
All conduit supports, straps, clamps, and other attachments shall be Type 316 stainless steel. 
Attachment hardware shall be stainless steel according to Article 1006.31.” 
 
Basis Of Payment.  This work will be paid for at the contract unit price per foot for 
UNDERGROUND CONDUIT, STAINLESS STEEL, 2” DIA. 
 
 
CONCRETE WEARING SURFACE 
Effective:  June 23, 1994 Revised:  October 4, 2016 
 
Description.  This work consists of placing a concrete wearing surface, to the specified thickness, 
on precast concrete members such as deck beams and deck panels.  Included in this work is 
cleaning and preparing the precast concrete  surface prior to placement of the concrete wearing 
surface.  This work shall be according to the applicable articles of Section 503 and the following. 
 
Materials.  The concrete wearing surface shall be class BS concrete, except as follows, when 
Steel Bridge Rail is used in conjunction with concrete wearing surface, the 14 day mix design 
shall be replaced by a 28 day mix design with a compressive strength of 5000 psi (34,500 kPa) 
and a design flexural strength of 800 psi (5,500 kPa). 
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Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
 

(1) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment shall have a minimum water 
pressure of 7000 psi (48 MPa). 
 

(2) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 
control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(c) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(d) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03.  

 
CONSTRUCTION REQUIREMENTS 

 
Surface Preparation.  Prior to placement of the concrete wearing surface, the top surface of the 
precast concrete members shall be clean and free of all foreign material. 
 
All debris of every type, including dirty water, resulting from the cleaning operation shall be 
reasonably confined during the performance of the cleaning work and shall be immediately and 
thoroughly removed from the cleaned surfaces and all other areas where debris may have 
accumulated. 
 
Prior to placement of the concrete wearing surface, the Engineer will inspect the cleaned surface, 
all areas still contaminated shall be cleaned again at the Contractor’s expense. 
 
Wearing Surface Placement.  The concrete wearing surface placement shall be according to 
Article 503.16 of the Standard Specifications.  Areas to receive the overlay shall be either 
thoroughly or continuously wetted with water at least one hour before placement of the concrete 
wearing surface is started.  When the surface is pre-wetted any accumulations of water shall be 
dispersed or removed prior to placement of the concrete wearing surface. 
 
Plans for anchoring support rails and the mixture-placing procedure shall be submitted to the 
Engineer for approval. 
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Curing and Protection.  The concrete shall be continuously wet cured for at least 14 days 
according to Article 1020.13(a)(5).  However, if the minimum specified compressive strength or 
flexural strength is obtained prior to 14 days, the cure time may be reduced, but at no time shall 
the wet cure be less than 7 days.  The concrete shall be protected from low air temperatures 
according to Article1020.13(d)(1) or (2), except the protection method shall remain in place for 
the entire curing period. 
 
Opening to Traffic.  The concrete wearing surface without Steel Bridge Rail attached may be 
opened to traffic when test specimens have obtained a minimum compressive strength of 4000 
psi (27,500 kPa) or a minimum flexural strength of 675 psi (4650 kPa), but not prior to the 
completion of the wet cure.  When Steel Bridge Rail is utilized, the concrete wearing surface may 
be opened when test specimens have obtained a minimum compressive strength of 5000 psi 
(34,500 kPa) or a minimum flexural strength of 800 psi (5500 kPa),but not prior to the completion 
of the wet cure. 
 
Method of Measurement.  Concrete wearing surface will be measured for payment in place and 
the area computed in square yards (square meters). 
 
Basis of Payment.  This work including cleaning and surface preparation will be paid for at the 
contract unit price per square yard (square meter) for CONCRETE WEARING SURFACE, of the 
thickness specified. 
 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

83 

 
STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006 Revised: April 1, 2016 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1 or R2 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also acceptable 
per Article 1020.04, except the mix design requirements of this note regarding the 
cement factor, coarse aggregate, strength, and cement factor reduction shall apply. 

 
Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged, 

Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The R1 or R2 
concrete shall comply with the air content and strength requirements for Class SI 
concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may 
be required to allow time to perform the required field tests.  The admixtures shall be 
per the manufacturer’s recommendation, and the Department’s approved list of 
Concrete Admixtures shall not apply. 
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Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The materials 
and preparation of aggregate shall be according to ASTM C 387.  The cement factor 
shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu m) 
maximum.  Cement replacement with fly ash or ground granulated blast-furnace slag 
shall be according to Section 1020.  The “high slump” packaged concrete mixture 
shall have a water soluble chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu 
m).  The test shall be performed according to ASTM C 1218, and the “high slump” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of once 
every two years, and the test results shall be provided to the Department.  The 
coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The admixture shall 
be per the manufacturer’s recommendation, and the Department’s approved list of 
Concrete Admixtures shall not apply.  A maximum slump of 10 in. (250 mm) may be 
permitted if no segregation is observed by the Engineer in a laboratory or field 
evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  
The materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 
kg/cu m) maximum.  Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020. The “self-consolidating concrete” 
packaged concrete mixture shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the “self-consolidating concrete” packaged concrete mixture shall have 
an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every two years, and the test results shall 
be provided to the Department.  The concrete mixture should be uniformly graded, 
and the coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  The fine 
aggregate proportion shall be a maximum 50 percent by weight (mass) of the total 
aggregate used.  The packaged concrete mixture shall comply with the air content 
and strength requirements for Class SI concrete as indicated in Note 1.  Mixing shall 
be per the manufacturer’s recommendations, except the water/cement ratio shall not 
exceed the value specified for Class SI concrete as indicated in Note 1.  The 
admixtures used to produce self-consolidating concrete shall be per the 
manufacturer’s recommendation, and the Department’s approved list of Concrete 
Admixtures shall not apply.  The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04. 
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 
approved list of Packaged High Performance Shotcrete, and independent laboratory 
test results showing the product meets Department specifications will be required.  
The product shall be a packaged, pre-blended, and dry combination of materials, for 
the wet-mix shotcrete method according to ASTM C 1480.  A non-chloride 
accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less than 
0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of 
test.  The ASTM C 1218 test shall be performed by an independent lab a minimum 
of once every two years, and the test results shall be provided to the Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to these 
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a 
maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, C 1293, 
or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.  The portland cement shall not be below 
4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s approved list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of Note 
5.  The aggregate gradation shall be according to the manufacturer.  The shotcrete 
shall be batched and mixed with added aggregate according to the manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
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CONSTRUCTION REQUIREMENTS 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an Illinois 
licensed Structural Engineer, to the Department for review and approval.  When ever possible the 
support system shall be installed prior to starting the associated concrete removal.  If no system 
is specified, but during the course of removal the need for temporary shoring or cribbing becomes 
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not 
proceed with any further removal work until an appropriate and approved support system is 
installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less, 
as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or replaced 
at the expense of the Contractor.  If the concrete is broken or removed beyond the limits of the 
initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired shall have all 
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition 
equipment, or other methods approved by the Engineer.  The concrete removal shall extend along 
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion.  Reinforcement 
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the 
diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
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If a repair is located at the ground line, any excavation required below the ground line to complete 
the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any standing 
water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to Article 
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound. 
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The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall 
be a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall be 
according to Article 503.06.  Formwork shall provide a smooth and uniform concrete finish, 
and shall approximately match the existing concrete structure.  Formwork shall be mortar 
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.  
Air vents may be provided to reduce voids and improve surface appearance.  The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release 
air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1 
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at 
the Contractor’s option.  The concrete shall be placed and consolidated according to 
Article 503.07.  The concrete shall not be placed when frost is present on the surface of 
the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C).  All 
repaired members shall be restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel 
shall be shot by the Contractor for testing by the Engineer.  A steel form test panel shall 
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood form test 
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm) 
thickness for the sides.  The test panel shall be cured according to Article 1020.13 (a) (3) 
or (5) while stored at the jobsite and during delivery to the laboratory.  After delivery to the 
laboratory for testing, curing and testing shall be according to ASTM C 1140. 
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The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a minimum 
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The shotcrete 
shall not be applied during periods of rain unless protective covers or enclosures are 
installed.  The shotcrete shall not be applied when frost is present on the surface of the 
repair area, or the surface temperature of the repair area is less than 40°F (4°C).  If 
necessary, lighting shall be provided to provide a clear view of the shooting area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 30 minutes. 
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Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  
Cutting shall not cause cracks or delaminations in the shotcrete.  For depressions, cut 
material may be used for small areas.  Rebound material shall not be incorporated in the 
work.  For the final finish, a wood float shall be used to approximately match the existing 
concrete texture.  A manufacturer approved finishing aid may be used.  Water shall not be 
used as a finishing aid.  All repaired members shall be restored as close as practicable to 
their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be applied 
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon 
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the 
two separate applications shall be applied in opposite directions to ensure coverage.  The 
curing compound shall be according to Article 1022.01.  Note 5 of the Index Table in Article 
1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be used 
until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be extended 
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this 
time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 days 
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance 
with original dimensions, cracks, voids, and delaminations.  Sounding for delaminations will be 
done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions.  A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced. 
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A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater 
than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall be 
repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual 
may be in training.  This individual shall be adequately supervised by a certified ACI nozzlemen 
as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be given to the 
Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
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PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016 
Revised:   
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM G155-00A 

Density of Cellular Polyurethane 
Foam 

12.5lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Resilience (Silicone Coating) ≥ 95% ASTM D 5329 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 

Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +100/-50% ASTM C 719 

Elongation at Break >1400% ASTM D 412 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 95% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

95 

(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 
conform to the following specifications: 

 
Table 1 

Physical Properties of Preformed Silicone Gland 
 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

Color Black Visual 

 
The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
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The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
Table 3 

Physical Properties of Preformed Silicone Joint System Primer 
 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ATSM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ATSM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ATSM D 3960 

 
(d) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
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CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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TEMPORARY WALL BRACING SYSTEM 
Effective: April 1, 1999 Revised: August 14, 2007 
 
Description. This work shall consist of all material, labor and equipment required to provide, 
install and subsequently remove the temporary wall bracing system as shown in the plans and as 
herein specified. This work shall be performed according to Sections 501 and 505 of the Standard 
Specifications. 
 
Submittals. The Contractor shall submit details and calculations, prepared and sealed by an 
Illinois Licensed Structural Engineer, of the temporary wall bracing system he proposes to use for 
approval by the Engineer. Such approval shall in no way relieve the Contractor of responsibility 
for the safety of the structure. The submittal shall include sequences for existing beam removal, 
bracing system erection, and bracing system removal and shall account for the stability of the 
closed abutments during both stages of removal and construction. 
 
Construction. After the bracing system herein specified is no longer required, it shall be 
completely removed. All materials shall become the property of the Contractor. After removal of 
the Temporary Wall Bracing System, the Contractor shall restore damaged concrete surfaces to 
match the existing surface of the concrete structure. 
 
Basis of Payment. This work will be paid for at the contract lump sum price for TEMPORARY 
WALL BRACING SYSTEM, which price shall be payment in full to complete the work as required. 
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FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 Revised:  April 29, 2016 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-9.5 or IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 
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Use Mixture Aggregates Allowed 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
Effective:  June 26, 2006 Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall 
contain no free metal particles or other materials.  A mineral powder (such as talc) meeting 
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by weight 
of GTR to reduce sticking and caking of the GTR particles.  When tested in accordance with 
Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to the following 
gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
 

 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

103 

Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 
 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a uniform 
mixture.  The tank shall be heated and capable of maintaining the temperature of the asphalt 
binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer 
drum plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ± 0.40 percent.” 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 

 
 

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
Effective:  November 1, 2012 Revise:  January 1, 2018 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered processed 
FRAP after completion of both crushing and screening to size.  The Contractor shall supply 
written documentation that the RAP originated from routes or airfields under federal, state, 
or local agency jurisdiction. 
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(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 
processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) sieve.  RAS 
shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 

one of the following definitions.  Additional processed RAP (FRAP) shall be stockpiled in 
a separate working pile, as designated in the QC Plan, and only added to the sealed 
stockpile when test results for the working pile are complete and are found to meet 
tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall be 
sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc.). 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  All FRAP shall be processed prior to testing and sized into 
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in. 
(12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of the 
RAP in the coarse fraction shall pass the maximum sieve size specified for the mix the 
FRAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, HMA (High 

ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from a 
maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 
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(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this RAP shall 
be crushed aggregate and may represent more than one aggregate type and/or 
quality, but shall be at least C quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content prior to processing.  All conglomerate RAP shall be 
processed (FRAP) prior to testing.  Conglomerate RAP stockpiles shall not contain 
steel slag or other expansive material as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low ESAL)/HMA 
(Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP may be 
crushed or round but shall be at least D quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, plant 
cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be signed 
indicating what type of RAS is present. 

 
However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will not 
be permitted to change the ratio of the blend without the Department prior written approval.  
The Engineer’s written approval will be required, to mechanically blend RAS with any fine 
aggregate produced under the AGCS, up to an equal weight of RAS, to improve 
workability.  The fine aggregate shall be “B Quality” or better from an approved Aggregate 
Gradation Control System source.  The fine aggregate shall be one that is approved for 
use in the HMA mixture and accounted for in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
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1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Central 

Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.  
The Contractor shall also sample as incoming material at the HMA plant. 
 
(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall be 

run at the minimum frequency of one sample per 200 tons (180 metric tons) for the 
first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 1000 tons 
(900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test stockpile has 
been established it shall be sealed.  Additional incoming RAS shall be in a separate 
working pile as designated in the Quality Control plan and only added to the sealed 
stockpile when the test results of the working pile are complete and are found to meet 
the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 
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The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 

No. 4 (4.75 mm) ± 6 % 

No. 8 (2.36 mm) ± 5 % 

No. 30 (600 µm) ± 5 % 

No. 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.3 % 

Gmm ± 0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 

 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used for 
Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test Method 
A. 
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(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 
unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for the 
mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in Hot-
Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  All 
test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and splitting 
conduct assurance tests on split samples taken by the Contractor for quality control testing 
a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all split 
samples for assurance testing.  The test results will be made available to the Contractor 
as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
 
Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ FRAP RAS 

1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
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(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation of 
the Contractor’s quality control by the assurance process. 

 
1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse aggregate 
in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 
(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D quality 

coarse aggregate. 
 
(3) RAP from Class I, HMA (High ESAL) binder mixtures, bituminous base course 

mixtures, and bituminous base course widening mixtures are designated as containing 
Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  The 
sample shall be extracted according to Illinois Modified AASHTO T 164 by a consultant 
laboratory prequalified by the Department for the specified testing.  The consultant 
laboratory shall submit the test results along with the recovered aggregate to the District 
Office.  The cost for this testing shall be paid by the Contractor.  The District will forward 
the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval Testing, 
according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. The fine aggregate portion of the fractionated RAP shall not be used in any 
HMA mixtures that require a minimum of “B” quality aggregate or better, until the coarse 
aggregate fraction has been determined to be acceptable thru a MicroDeval Testing. 
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1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or mix 
type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in HMA 

surface mixtures (High and Low ESAL) shall have coarse aggregate that is Class B 
quality or better.  FRAP shall be considered equivalent to limestone for frictional 
considerations unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
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(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of the 
total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of virgin 
asphalt binder replacement (ABR) shall not exceed the amounts indicated in the table 
below for a given N Design. 

 
Max Asphalt Binder Replacement for FRAP with RAS Combination 

 

HMA Mixtures 1/ 2/ 4/ Maximum % ABR  

Ndesign Binder/Leveling 
Binder  

Surface  Polymer 
Modified 3/ 

30L 50 40 30 
50 40 35 30 

70 40 30 30 
90 40 30 30 

4.75 mm N-50   40 
SMA N-80   30 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 

asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

 
2/ When the binder replacement exceeds 15 % for all mixes, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

 
3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 

asphalt binder shall be SBS PG76-22 and the elastic recovery shall be 
a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 15%, the 
virgin asphalt binder grade shall be SBS PG70-28 and the elastic 
recovery shall be a minimum of 80. 
 

4/ When FRAP or RAS is used alone, the maximum percent asphalt 
binder replacement designated on the table shall be reduced by 10 %. 
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1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 

 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as defined 
under “Evaluation of Tests” herein, and meet all requirements herein, the additional FRAP 
or RAS stockpiles may be used in the original design at the percent previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  
 
The RAP, FRAP and RAS stone specific gravities (Gsb) shall be according to the “Determination 
of Aggregate Bulk (Dry) Specific Gravity (Gsb) or Reclaimed Asphalt Pavement (RAP) and 
Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures 
for Materials. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS and FRAP feed 
system to remove or reduce oversized material.  . 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new mix 
design. 

 
(a) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 

depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 

 
(b) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
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e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 
0.1 unit. 

 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAS and FRAP 
are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 

(2) Batch Plants. 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 
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1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  
The use of RAP or FRAP in aggregate surface course and aggregate shoulders shall be as 
follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 

 
 
MAINTENANCE OF TEMPORARY LIGHTING SYSTEM 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of the temporary lighting 
system.  The Contract shall also be responsible for the proper operation and maintenance of the 
existing and proposed lighting systems which may be affected by the work until final acceptance or 
as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a preconstruction inspection, as specified elsewhere 
herein, to be held in the presence of the Engineer and a representative of the party or parties 
responsible for maintenance of any lighting systems which may be affected by the work.  During 
the maintenance preconstruction inspection, the party responsible for existing maintenance shall 
perform testing of the existing system in accordance with Article 801.13a.   The Contractor shall 
request a date for the preconstruction inspection no less than fourteen (14) days prior to the desired 
date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained. 
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Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 

 

Extent of Maintenance. 
 

The Contractor shall maintain any and all existing lighting units utilized for the 
installation of the temporary and proposed lighting as shown in the contract 
drawings. 

 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be 
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall 
be included in the cost of this pay item and shall not be paid for separately. 

 
Maintenance of Temporary Lighting System 
 

Temporary Lighting System. Temporary lighting system shall be defined as any lighting 
system or part of a lighting system, temporary, existing or permanent, as depicted in the 
contract drawings. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  

 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Village of Glenwood 
Public Works Department (Glenwood Public Works).  These responsibilities shall include the 
maintenance of lighting units and cable runs.  In the case of a pole knockdown, the Contractor shall 
promptly clear the lighting unit and circuit discontinuity and restore the system to service.  The 
equipment shall then be re-set by the contractor within the time limits specified herein.   
 
If the existing, proposed or temporary equipment is damaged by normal vehicular traffic, not 
contractor operations, is beyond repair and cannot be re-set, the contractor shall replace the 
equipment in kind with payment made for such equipment under Article 109.04.   If the equipment 
damaged by any construction operations, not normal vehicular traffic, is beyond repair and cannot 
be re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall be 
included in the cost of this pay item and shall not be paid for separately. 
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Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Hanging mast arm 1 hour to clear n/a 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours n/a 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours n/a 

Outage (single or multiple) found on 
night outage survey or reported to 
Glenwood Public Works 

n/a n/a 
7 Calendar 

days 

 
• Service Response Time -- amount of time from the initial notification to the Contractor until a 

patrolman physically arrives at the location.  
 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
• Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Glenwood Public Works.  All costs associated to repair this uncompleted work 
shall be the responsibility of the Contractor.  Failure to pay these costs to the Glenwood Public 
Works within one month after the incident will result in additional liquidated damages of $500 per 
month per occurrence.  Unpaid bills will be deducted from any monies owed to the Contractor.  
Repeated failures and/or a gross failure of maintenance shall result in the Glenwood Public Works 
being directed to correct all deficiencies and the resulting costs deducted from any monies owed 
the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
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Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
Basis of Payment.  Maintenance of temporary lighting system shall be paid for at the contract 
lump sum price for MAINTENANCE OF TEMPORARY LIGHTING SYSTEM.  
 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 
Effective: February 1, 1996 Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
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Site 2772V-2: Vacant Land – 100 block of Chicago Heights-Glenwood Road, Glenwood, Cook 
County 
• Station 16+00 to Station 16+50 (CL 187th Street), 0 to 50 feet RT. The Engineer has 

determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead and 
Manganese. 

• Station 16+50 to Station 17+30 (CL 187th Street), 0 to 50 feet RT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Benzo(b)fluoranthene, Carbazole, Dibenzo(a,h)anthracene and Indeno(1,2,3-cd)pyrene. 

• Station 30+70 to Station 31+45 (CL Chicago Heights-Glenwood Road), 0 to 90 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

• Station 31+45 to Station 32+80 (CL Chicago Heights-Glenwood Road), 0 to 70 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Iron, Lead and Manganese. 

• Station 32+80 to Station 33+70 (CL Chicago Heights-Glenwood Road), 0 to 40 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

 
Site 2772V-3: Vacant Land – 100 block of Chicago Heights-Glenwood Road, Glenwood, Cook 
County 
• Station 30+00 to Station 30+90 (CL Chicago Heights-Glenwood Road), 0 to 100 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: 
Manganese. 

• Station 30+90 to Station 31+85 (CL Chicago Heights-Glenwood Road), 0 to 110 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene and Manganese. 

• Station 31+85 to Station 33+70 (CL Chicago Heights-Glenwood Road), 0 to 90 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

 
Site 2772V-5: Utility Corridor – 106 block of Chicago Heights-Glenwood Road, Glenwood, Cook 
County, and Site 2772V-7: Vacant Land – 100 block of Chicago Heights-Glenwood Road, 
Glenwood, Cook County 
• Station 33+70 to Station 34+90 (CL Chicago Heights-Glenwood Road), 0 to 30 feet LT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene and Lead. 
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Site 2772V-6: Utility Corridor – 106 block of Chicago Heights-Glenwood Road, Glenwood, Cook 
County, and Site 2772V-8: Thorn Creek Trail – 100 block of Chicago Heights-Glenwood Road, 
Glenwood, Cook County 
• Station 33+70 to Station 34+15 (CL Chicago Heights-Glenwood Road), 0 to 35 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

• Station 34+15 to Station 34+90 (CL Chicago Heights-Glenwood Road), 0 to 35 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Arsenic, Lead and 
Manganese. 

 
Site 2772V-9: Cook County Forest Preserve – 100 block of Chicago Heights-Glenwood Road, 
Glenwood, Cook County 
• Station 34+90 to Station 36+20 (CL Chicago Heights-Glenwood Road), 0 to 30 feet LT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene and Lead. 

• Station 36+20 to Station 38+70 (CL Chicago Heights-Glenwood Road), 0 to 30 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

• Station 38+70 to Station 40+00 (CL Chicago Heights-Glenwood Road), 0 to 30 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)pyrene and Manganese. 

• Station 40+00 to Station 42+80 (CL Chicago Heights-Glenwood Road), 0 to 30 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Lead 
and Manganese. 

• Station 34+90 to Station 36+85 (CL Chicago Heights-Glenwood Road), 0 to 35 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Arsenic, Lead and 
Manganese. 

• Station 36+85 to Station 39+85 (CL Chicago Heights-Glenwood Road), 0 to 30 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene and Manganese. 

• Station 39+85 to Station 40+70 (CL Chicago Heights-Glenwood Road), 0 to 30 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead and Manganese. 

• Station 40+70 to Station 41+50 (CL Chicago Heights-Glenwood Road), 0 to 30 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Lead 
and Manganese. 
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Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None. 
 
Additional information on the above sites collected during the Phase I Engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
 
 
CONCRETE WEARING SURFACE 
Effective:  June 23, 1994 Revised:  October 4, 2016 
 
Description.  This work consists of placing a concrete wearing surface, to the specified thickness, 
on precast concrete members such as deck beams and deck panels.  Included in this work is 
cleaning and preparing the precast concrete  surface prior to placement of the concrete wearing 
surface.  This work shall be according to the applicable articles of Section 503 and the following. 
 
Materials.  The concrete wearing surface shall be class BS concrete, except as follows, when 
Steel Bridge Rail is used in conjunction with concrete wearing surface, the 14 day mix design 
shall be replaced by a 28 day mix design with a compressive strength of 5000 psi (34,500 kPa) 
and a design flexural strength of 800 psi (5,500 kPa). 

 
Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
 

(1) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment shall have a minimum water 
pressure of 7000 psi (48 MPa). 
 

(2) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 
control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
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(c) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

 (d) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03.  

 
CONSTRUCTION REQUIREMENTS 

 
Surface Preparation.  Prior to placement of the concrete wearing surface, the top surface of the 
precast concrete members shall be clean and free of all foreign material. 
 
All debris of every type, including dirty water, resulting from the cleaning operation shall be 
reasonably confined during the performance of the cleaning work and shall be immediately and 
thoroughly removed from the cleaned surfaces and all other areas where debris may have 
accumulated. 
 
Prior to placement of the concrete wearing surface, the Engineer will inspect the cleaned surface, 
all areas still contaminated shall be cleaned again at the Contractor’s expense. 
 
Wearing Surface Placement.  The concrete wearing surface placement shall be according to 
Article 503.16 of the Standard Specifications.  Areas to receive the overlay shall be either 
thoroughly or continuously wetted with water at least one hour before placement of the concrete 
wearing surface is started.  When the surface is pre-wetted any accumulations of water shall be 
dispersed or removed prior to placement of the concrete wearing surface. 
 
Plans for anchoring support rails and the mixture-placing procedure shall be submitted to the 
Engineer for approval. 
 
Curing and Protection.  The concrete shall be continuously wet cured for at least 14 days 
according to Article 1020.13(a)(5).  However, if the minimum specified compressive strength or 
flexural strength is obtained prior to 14 days, the cure time may be reduced, but at no time shall 
the wet cure be less than 7 days.  The concrete shall be protected from low air temperatures 
according to Article1020.13(d)(1) or (2), except the protection method shall remain in place for 
the entire curing period. 
 
Opening to Traffic.  The concrete wearing surface without Steel Bridge Rail attached may be 
opened to traffic when test specimens have obtained a minimum compressive strength of 4000 
psi (27,500 kPa) or a minimum flexural strength of 675 psi (4650 kPa), but not prior to the 
completion of the wet cure.  When Steel Bridge Rail is utilized, the concrete wearing surface may 
be opened when test specimens have obtained a minimum compressive strength of 5000 psi 
(34,500 kPa) or a minimum flexural strength of 800 psi (5500 kPa),but not prior to the completion 
of the wet cure. 
 
Method of Measurement.  Concrete wearing surface will be measured for payment in place and 
the area computed in square yards (square meters). 
 
Basis of Payment.  This work including cleaning and surface preparation will be paid for at the 
contract unit price per square yard (square meter) for CONCRETE WEARING SURFACE, of the 
thickness specified. 
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006 Revised: April 1, 2016 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1 or R2 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also acceptable 
per Article 1020.04, except the mix design requirements of this note regarding the 
cement factor, coarse aggregate, strength, and cement factor reduction shall apply. 

 
Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged, 

Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  The R1 or R2 
concrete shall comply with the air content and strength requirements for Class SI 
concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may 
be required to allow time to perform the required field tests.  The admixtures shall be 
per the manufacturer’s recommendation, and the Department’s approved list of 
Concrete Admixtures shall not apply. 
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Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The materials 
and preparation of aggregate shall be according to ASTM C 387.  The cement factor 
shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu m) 
maximum.  Cement replacement with fly ash or ground granulated blast-furnace slag 
shall be according to Section 1020.  The “high slump” packaged concrete mixture 
shall have a water soluble chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu 
m).  The test shall be performed according to ASTM C 1218, and the “high slump” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of once 
every two years, and the test results shall be provided to the Department.  The 
coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  A high range water-reducing 
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The admixture shall 
be per the manufacturer’s recommendation, and the Department’s approved list of 
Concrete Admixtures shall not apply.  A maximum slump of 10 in. (250 mm) may be 
permitted if no segregation is observed by the Engineer in a laboratory or field 
evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.  
The materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 
kg/cu m) maximum.  Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020. The “self-consolidating concrete” 
packaged concrete mixture shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the “self-consolidating concrete” packaged concrete mixture shall have 
an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every two years, and the test results shall 
be provided to the Department.  The concrete mixture should be uniformly graded, 
and the coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).  The fine 
aggregate proportion shall be a maximum 50 percent by weight (mass) of the total 
aggregate used.  The packaged concrete mixture shall comply with the air content 
and strength requirements for Class SI concrete as indicated in Note 1.  Mixing shall 
be per the manufacturer’s recommendations, except the water/cement ratio shall not 
exceed the value specified for Class SI concrete as indicated in Note 1.  The 
admixtures used to produce self-consolidating concrete shall be per the 
manufacturer’s recommendation, and the Department’s approved list of Concrete 
Admixtures shall not apply.  The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04. 
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 
approved list of Packaged High Performance Shotcrete, and independent laboratory 
test results showing the product meets Department specifications will be required.  
The product shall be a packaged, pre-blended, and dry combination of materials, for 
the wet-mix shotcrete method according to ASTM C 1480.  A non-chloride 
accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less than 
0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of 
test.  The ASTM C 1218 test shall be performed by an independent lab a minimum 
of once every two years, and the test results shall be provided to the Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to these 
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a 
maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, C 1293, 
or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s approved list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of Note 
5.  The aggregate gradation shall be according to the manufacturer.  The shotcrete 
shall be batched and mixed with added aggregate according to the manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty pneumatic 
or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
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CONSTRUCTION REQUIREMENTS 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 
Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an Illinois 
licensed Structural Engineer, to the Department for review and approval.  When ever possible the 
support system shall be installed prior to starting the associated concrete removal.  If no system 
is specified, but during the course of removal the need for temporary shoring or cribbing becomes 
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not 
proceed with any further removal work until an appropriate and approved support system is 
installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less, 
as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or replaced 
at the expense of the Contractor.  If the concrete is broken or removed beyond the limits of the 
initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired shall have all 
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition 
equipment, or other methods approved by the Engineer.  The concrete removal shall extend along 
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion.  Reinforcement 
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the 
diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further removal 
of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
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If a repair is located at the ground line, any excavation required below the ground line to complete 
the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of temporary 
shoring and cribbing support system. 
 
Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any standing 
water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional 
area shall be supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used when it is 
not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete 
placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to Article 
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound. 
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The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) 
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. 
(205 mm) and there is no existing reinforcement extending into the repair area.  The hook bolts 
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall 
be a minimum of 12 in. (305 mm) away from the perimeter of the repair.  The hook bolts shall be 
installed according to Section 584. 
 
Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall be 
according to Article 503.06.  Formwork shall provide a smooth and uniform concrete finish, 
and shall approximately match the existing concrete structure.  Formwork shall be mortar 
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.  
Air vents may be provided to reduce voids and improve surface appearance.  The 
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release 
air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1 
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at 
the Contractor’s option.  The concrete shall be placed and consolidated according to 
Article 503.07.  The concrete shall not be placed when frost is present on the surface of 
the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C).  All 
repaired members shall be restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel 
shall be shot by the Contractor for testing by the Engineer.  A steel form test panel shall 
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood form test 
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm) 
thickness for the sides.  The test panel shall be cured according to Article 1020.13 (a) (3) 
or (5) while stored at the jobsite and during delivery to the laboratory.  After delivery to the 
laboratory for testing, curing and testing shall be according to ASTM C 1140. 
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The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a minimum 
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The shotcrete 
shall not be applied during periods of rain unless protective covers or enclosures are 
installed.  The shotcrete shall not be applied when frost is present on the surface of the 
repair area, or the surface temperature of the repair area is less than 40°F (4°C).  If 
necessary, lighting shall be provided to provide a clear view of the shooting area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that 
does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  In 
addition, the shotcrete shall be applied in a manner that results in maximum densification 
of the shotcrete.  Shotcrete which is identified as being unacceptable while still plastic 
shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be 
prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements unless 
the surface is moist.  The second layer of shotcrete shall then be applied within 30 minutes. 
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Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other 
suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before cutting.  
Cutting shall not cause cracks or delaminations in the shotcrete.  For depressions, cut 
material may be used for small areas.  Rebound material shall not be incorporated in the 
work.  For the final finish, a wood float shall be used to approximately match the existing 
concrete texture.  A manufacturer approved finishing aid may be used.  Water shall not be 
used as a finishing aid.  All repaired members shall be restored as close as practicable to 
their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be applied 
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon 
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the 
two separate applications shall be applied in opposite directions to ensure coverage.  The 
curing compound shall be according to Article 1022.01.  Note 5 of the Index Table in Article 
1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be used 
until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be extended 
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this 
time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.  
In this instance, the initial shotcrete layer shall be cured until the surface preparation and 
reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection methods 
shall be used.  Protection Method I according to Article 1020.13(d)(1), or Protection 
Method II according to Article 1020.13(d)(2) shall be used during the curing period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 days 
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance 
with original dimensions, cracks, voids, and delaminations.  Sounding for delaminations will be 
done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the 
original dimensions.  A repaired area not in dimensional conformance or with delaminations shall 
be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
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1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater 
than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall be 
repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual 
may be in training.  This individual shall be adequately supervised by a certified ACI nozzlemen 
as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be given to the 
Engineer. 
 
Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the temporary 
shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

132 

 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016 Revised:  March 1, 2019 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 

Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 
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(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 
conform to the following specifications: 

 
Table 1 

Physical Properties of Preformed Silicone Gland 
 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 

  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

135 

The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
Table 3 

Physical Properties of Preformed Silicone Joint System Primer 
 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ATSM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ATSM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ATSM D 3960 

 
(a) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 

Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 
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Table 2 
Physical Properties of the V-Epoxy-R 

 
V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The adhesive 
shall also have the following properties: 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 

 
Any rips, tears, or bond failure will be cause for rejection. 

 
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
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CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 
overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 14.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 

  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

146 

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
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CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
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(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
DOWEL BAR INSERTER (BDE) 
Effective:  January 1, 2017 Revised:  January 1, 2018 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ........................................................................... 1103.20” 
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Revise the first paragraph of Article 420.05(b)(1) of the Supplemental Specifications to read: 
 

“ Preformed or Drilled Holes.  If applicable, the tie bars shall be installed after the dowel 
bars have been tested with the MIT Scan-2 device according to 
Article 420.05(c)(2)b.2.  The tie bars shall be installed with a nonshrink grout or 
chemical adhesive providing a minimum pull-out strength as follows.” 

 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 

 
Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each component 

securely held in position relative to the other members of the assembly.  The entire 
assembly shall be held securely in place by means of nails which shall penetrate 
the stabilized subbase.  At least ten nails shall be used for each 10, 11, or 12 ft (3, 
3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
 
Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
 
Care shall be exercised in depositing the concrete at the dowel bar assemblies so 
the horizontal and vertical alignment will be retained. 
 

b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 
 

  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

155 

The DBI shall insert the dowel bars with vibration into the plastic concrete after the 
concrete has been struck off and consolidated without deformation of the slab.  
After the bars have been inserted, the concrete shall be refinished and no voids 
shall exist around the dowel bars.  The forward movement of the paver shall not 
be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
 
1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel bar 
along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will be 
considered unacceptable.  The left and right wheelpaths shall be 
determined by excluding the middle 2.5 ft (0.8 m) of the pavement lane, 
and by excluding the outer 1.0 ft (0.3 m) measured from each pavement 
lane edge.  Any joint having an average dowel bar embedment length less 
than 5.25 in. (130 mm) will also be considered unacceptable.  Embedment 
length shall be defined as the length of dowel bar embedded on the short 
side of the sawed joint.  An unacceptable joint shall be replaced with a 
minimum of 6 ft (1.8 m) of pavement centered over the joint according to 
Section 442 for Class B patches. 
 

(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
 
The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having a dowel bar with a translation greater than 4.0 in. (100 mm) 
will be considered unacceptable, but may remain in place unless the 
Engineer determines the joint will not function.  If the joint is unable to 
remain in place, the joint shall be replaced with a minimum of 6 ft (1.8 m) 
of pavement centered over the joint according to Section 442 for Class B 
patches. 
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(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar relative 
to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in the 
following table.  If these tolerances are exceeded, adjustments shall be 
made to the paving operation. 
 

Pavement Thickness 
Dowel Bar 
Diameter 

Vertical 
Translation 
Tolerance 

Above 
Midpoint 

Vertical 
Translation 
Tolerance 

Below 
Midpoint 

≥7 in. to <8 in. 
(≥175 mm to <200 mm) 

1.25 in. 
(31 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥8 in. to <9 in. 
(≥200 mm to <225 mm) 

1.50 in. 
(38 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥9 in. to <10 in. 
(≥225 mm to <250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

0.75 in. 
(19 mm) 

≥10 in. 
(≥250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

1.0 in. 
(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 or 
more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) will 
also be considered unacceptable.  An unacceptable joint shall be replaced 
with a minimum of 6 ft (1.8 m) of pavement according to Section 442 for 
Class B patches. 
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(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

����� ���	
 =  �1 + � �� − �� � ��
���

���
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where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 
n = number of dowels excluded from the joint score calculation due to 

measurement interference 
 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
 

 
 

Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 

SDM ≤ 0.6 in. (15 mm) 0 
0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 
0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 
1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 
1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required to 
be cut in the joint, the joint will be considered unacceptable and shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement centered over the joint 
according to Section 442 for Class B patches. 
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Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 

 
A joint score greater than the specified maximum will be considered locked.  
Three consecutive joints with a score greater than the specified maximum 
total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs for 
consideration by the Engineer. 

 
2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device according 
to “Use of Magnetic Tomography Technology to Evaluate Dowel Placement” 
(Publication No. FHWA-IF-06-006) by the Federal Highway Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type and 
size dowel bar used in the work according to the manufacturer’s instructions.  
Calibration documentation shall be provided to the Engineer prior to 
construction.  The device shall be recalibrated and/or validate readings as 
required by the Engineer.  The device may be utilized as a process control and 
make necessary adjustments to ensure the dowel bars are placed in the correct 
location. 

 
(a.) Test Section.  Prior to start of production paving, a test section consisting 

of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section will 
be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
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(2.) 90 percent of the dowel bars meet the quality control tolerance for 
vertical tilt or horizontal skew deviation (misalignment); and  

 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
 
If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be tested. 
 
If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
 
If any joint is found to be unacceptable prior to a corrective measure, testing 
of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall include 
the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
 
(3.) For every dowel measured, provide the joint identification number, lane 

number and station, dowel bar number or x-location, direction of testing 
and reference joint location/edge location, longitudinal translation, 
horizontal translation, vertical translation, vertical tilt, and horizontal 
skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 
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(5.) Joint Score Details:  Provide the joint identification number, lane 
number, station, and calculated joint score for each joint. 

 
(6.) Locked Joint Identification:  Identify each joint where the maximum joint 

score is exceeded. 
 

(d.) Exclusions.  Exclude the following from dowel bar mislocation and 
misalignment measurements. 

 
(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, metallic 

castings, or other nearby or underlying steel reinforced objects. 
 
(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation of the tie bar shall be performed 
after testing with the MIT Scan-2 device. 

 
(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each additional 
bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall be 

self-contained and supported on the formless paver with the ability to move separately from the 
paver.  The DBI shall be equipped with insertion forks along with any other devices necessary for 
finishing the concrete the full width of the pavement.  The insertion forks shall have the ability to 
vibrate at a minimum frequency of 3000 VPM.” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
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General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
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(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
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Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  November 1, 2017 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have a 
free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Liquid and Thermoplastic Pavement Marking Installations.  The grooving equipment shall 
be equipped with either a free-floating saw blade cutting head or a free-floating grinder 
cutting head configuration with diamond or carbide tipped cutters and shall produce an 
irregular textured surface. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking material 
manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to avoid 
build up and hardening of slurry in the groove.  The pavement surface shall be allowed to 
dry for a minimum of 24 hours prior to the final cleaning of the groove and application of 
the pavement marking material. 
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(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC pavements, 
the groove shall be flushed with high pressure water or shot blasted to remove any PCC 
particles that may have become destabilized during the grooving process.  If high pressure 
water is used, the pavement surface shall be allowed to dry for a minimum of 24 hours 
prior to the final cleaning of the groove and application of the pavement marking material. 
 

Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into the 
pavement prior to the application of the pavement marking material.  Grooves shall be cut such 
that the width is 1 in. (25 mm) greater than the width of the pavement marking line as specified 
on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular shape so 
that the entire marking will fit within the limits of the grooved area.  The position of the edge of the 
grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  The depth 
of the groove shall not be less than the manufacturer’s recommendations for the pavement 
marking material specified, but shall be installed to a minimum depth of 110 mils (2.79 mm) and 
a maximum depth of 200 mils (5.08 mm) for pavement marking tapes thermoplastic markings and 
a minimum depth of 40 mils (1.02 mm) and a maximum depth of 80 mils (2.03 mm) for liquid 
markings.  The cutting head shall be operated at the appropriate speed in order to prevent 
undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, adjustments 
shall be made to the cutting head and another 50 ft (16.7 m) test section shall be installed and 
checked.  This process shall continue until the test section meets the requirements of this Article. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or primer 
sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, LETTERS 
AND SYMBOLS. 
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The following shall only apply when preformed plastic pavement markings are to be recessed: 
 
Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 

“The markings shall be capable of being applied in a grooved slot on new and existing portland 
cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated adhesive, or 
liquid contact cement which shall be applied at the time of installation.  A primer sealer shall be 
applied with a roller and shall cover and seal the entire bottom of the groove.  The primer sealer 
shall be recommended by the manufacturer of the pavement marking material and shall be 
compatible with the material being used.  The Contractor shall install the markings in the groove 
as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the groove 
with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 lb (90kg).  
Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the material with 
a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 

Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 

a. Confined Edge.  Each confined edge density shall be represented by a one-minute 
nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
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When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 

 
 
HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
Effective:  August 1, 2018 Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
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Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF 
As specified in 
Articles 582.05 

and 582.06. 

 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
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Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing test 
waived.” 
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LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 

Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
Effective:  January 1, 2018 Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in 
this contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage Structures 
Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top (Highway 
Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), except as 
shown on the plans.  Additionally, catch basins, inlets, and drainage structures shall have a 
minimum concrete compressive strength of 4500 psi (31,000 kPa) at 28 days and manholes, 
valve vaults, and reinforced concrete flat slab tops shall have a minimum concrete compressive 
strength of 5000 psi (34,500 kPa) at 28 days.” 
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MAST ARM ASSEMBLY AND POLE (BDE) 
Effective:  August 1, 2018 
 
Revise the first sentence of Article 1077.03(b) of the Standard Specifications to read: 
 

“ Anchor rods shall be according to Article 1006.09, Grade 105, and shall be threaded a 
minimum of 7 1/2 in. (185 mm) at one end and threaded a minimum of 2 in. (50 mm) with 
matching hex head nut at the other end.” 

 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  .................................................................. 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the removal 
operations, such operations shall be resumed the next morning or when weather permits.  In the 
event of removal equipment failure, such equipment shall be repaired, replaced, or leased so 
removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in pavement 
surface damage.” 

 
Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
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Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per square 
foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or PAVEMENT 
MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  November 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION 
CURING 

METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 

Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 

Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method 
shall not be used on latex modified concrete.” 

 
Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked with 
a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be kept 
saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton mats 
at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with a 
continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 
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Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer Polyethylene 
Blanket Method.  After the surface of concrete has been textured or finished, it shall 
be covered immediately with a cellulose polyethylene or synthetic fiber with polymer 
polyethylene blanket.  Damaged blankets will not be allowed.  The blankets shall be 
installed with the white perforated polyethylene side facing up.  Adjoining blankets shall 
overlap a minimum of 8 in. (200 mm).  Any air bubbles trapped during placement shall 
be removed.  The blankets fiber side shall be wetted immediately prior to placement or 
as the blanket is being placed, and the polyethylene side shall be thoroughly soaked 
with a gentle spray of water immediately after placement.  Thereafter, the blankets shall 
be kept saturated with water.  For bridge decks, the blankets shall be placed and kept 
wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with Polymer 
Polyethylene Blankets.  These materials shall be white and according to ASTM C 171. 

 
The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting 

with cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
 

The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white 
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing, and 
shall be limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall 
be delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
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If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2019 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 
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669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas with 
regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan 
(RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be signed 
by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 

work shall be listed. 
 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work and 

on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste 
by the Department or demonstration of acceptable project experience in remediation and 
special waste operations for contaminated sites in accordance with applicable Federal, 
State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field. 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector 
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with 
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs).    The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily, 
and as field and weather conditions change.  Any field screen reading on the PID or FID in excess 
of background levels indicates the potential presence of contaminated material requiring handling 
as a non-special waste, special waste, or hazardous waste.  PID or FID readings may be used 
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no 
case be used to decrease the limits. 

 
  



FAU Route 3603 (Chicago Heights Road) 
Project STP-DJRP(146) 

Section 2010-141-B 
Cook County 

Contract No. 60N21 
 

178 

The qualified personnel shall document field activities using form BDE 2732 (Regulated 
Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a 
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 

 
Samples shall be grab samples (not combined with other locations).  The samples shall be 

taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods 
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 

 
669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 

management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
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(2) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a clean construction and 
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO) 
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the construction 
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated 
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within 
the Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 
9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the construction limits as fill, when suitable, or managed and 
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an 
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25 
- 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot be 
taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier 
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix 
B Table A, the excavated soil can be utilized within the right-of-way or managed and 
disposed off-site as “uncontaminated soil” according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO. 
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(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site treatment 
facility or may be discharged to a sanitary sewer or combined sewer when permitted by 
the local sewer authority.  Groundwater discharged to a sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to discharging 
groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility shall 

be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.  
The Contractor shall obtain all documentation including any permits and/or licenses required to 
transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 
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The Engineer shall coordinate with the Contractor on the completion of all documentation.  
The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  The Engineer shall maintain the file for all such 
documentation. For management of special or hazardous waste, the Contractor shall provide the 
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks 
before transporting the first load of contaminated material. 

 
The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of 
business each day.  Exceptions to this specification require prior approval from the Engineer 
within 24 hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by definition of the contaminant and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall 
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 
shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
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669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste material 
as mandated by the contaminants without temporary staging.  If circumstances require temporary 
staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk 
fashion on storage pads.  The design and construction of such storage pad(s) for bulk materials 
shall be subject to approval by the Engineer.  The Contractor shall place the staged storage 
containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor shall 
maintain a clearance both above and beside the storage units to provide maneuverability during 
loading and unloading.  The Contractor shall provide any assistance or equipment requested by 
the Engineer for authorized personnel to inspect and/or sample contents of each storage 
container.  All containers and their contents shall remain intact and undisturbed by unauthorized 
persons until the manner of disposal is determined.  The Contractor shall keep the storage 
containers covered, except when access is requested by authorized personnel of the Department.  
The Engineer shall authorize any additional material added to the contents of any storage 
container before being filled. 

 
The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 

ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall clearly 
mark all containers in permanent marker or paint with the date of waste generation, location and/or 
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing, 
etc.).  The Contractor shall place these identifying markings on an exterior side surface of the 
container.  The Contractor shall separately containerize each contaminated medium, i.e. 
contaminated clothing is placed in a separate container from decontamination water. Containers 
used to store liquids shall not be filled in excess of 80 percent of the rated capacity.  The 
Contractor shall not use a storage container if visual inspection of the container reveals the 
presence of free liquids or other substances that could classify the material as a hazardous waste 
in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 
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In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been removed 
during the initial response action, to determine the level of contamination remaining in the ground, 
regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
DESU.  Upon confirmation of a release of contaminants from the UST and notifications to the 
Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
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(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  The material shall be approved 
prior to placement.  All uncontaminated concrete and soil removed during tank extraction may be 
used to backfill the excavation, at the discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
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The work of removing a UST, soil excavation, soil and content sampling, and the excavated 
soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 
The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for BETX 
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA 
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and 
7471A for metals. 
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(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used oils, 
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority 
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The analysis will 
be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C 
for SVOCs, and EPA Methods 6010B and 7470A for metals.  
 

(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for TCL 
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs, 
EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A, 
1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction), 
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH, 
1030 for ignitability, and 9095A for paint filter.  
 

The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
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The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
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Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE) 
Effective:  January 1, 2019 
 
Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read: 
 

“ 1006.25 Steel Plate Beam Guardrail.  Steel plate beam guardrail, including bolts, nuts, and 
washers, shall be according to AASHTO M 180.  The guardrail shall be Class A, with a Type II 
galvanized coating. 
 

Steel plates for mounting guardrail on existing culverts shall be according to AASHTO M 270 
Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111. 

 
The Department will accept guardrail based on the “Brand Registration and Guarantee” 

requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the 
NTPEP Program.  The Department will maintain a qualified product list.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
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Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 
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(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 
and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 

 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 
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Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


