
  
 
 
 
 
 
 
 
 
 
 
  

  Letting April 26, 2019 
 

 
Notice to Bidders, 

Specifications  
and Proposal 

 
 

 
 
 

 

       Contract No. 62G97 
     WILL County 
     Section 2018-048-B-R 
     Route FAU 341 
     Project STP-JZG0(324) 
     District 1 Construction Funds 

 
 

 

 
 

  
  
  
  Prepared by 
 F 

  Checked by 
   

                             (Printed by authority of the State of Illinois) 

13 



 

 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
April 26, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62G97 
   WILL County 
   Section 2018-048-B-R 
   Project STP-JZG0(324) 
   Route FAU 341 
   District 1 Construction Funds 

 
 Jack column retrofitting, repairing bascule girders, modification of center and tail lock, repairing steel 
grid deck and railings, and painting of Brandon Rd over the Des Plaines River in Joliet. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways" and the "Manual of Test Procedures for Materials" in effect on 
the date of invitation for bids, and the "Supplemental Specifications and Recurring Special 
Provisions" adopted January 1, 2019 indicated on the Check Sheet included herein which apply 
to and govern FAU Route 341 (Brandon Road), Project STP-JZGO(324), Section 2018-048-B-R, 
Will County, Contract No. 62G97, and in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 

FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 
Section 2018-048-B-R 

Will County 
Contract No. 62G97 

 
 
LOCATION OF IMPROVEMENT 
 
The improvement is located at SN 099-9903 along Brandon Road (F.A.U 0341) over Des Plaines 
River in the City of Joliet, Will County, Illinois.  
 
 
DESCRIPTION OF IMPROVEMENT 
 
The existing structure (S.N. 099-9903) is a dual double-leaf, Bascule bridge, carrying the 
eastbound and westbound traffic of Brandon Road over the Des Plaines River.  The proposed 
work consists of cleaning and painting, jack column retrofitting, repairing bascule girders, 
replacing sections of open steel grid deck, repairing bridge railings, modification of 
center locks, tail locks and miscellaneous mechanical and electrical tasks, and any 
incidental and collateral work necessary to complete the project as shown on the plans and as 
described herein. 
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COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985 Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, December 31, 2019 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for clean 
up work and punch list items.  Temporary lane closures for this work may be allowed at the 
discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS 
Effective: May 30, 2003 Revised:  June 26, 2003 
 
This contract abuts and/or overlaps with other concurrent and future contracts as listed below. 
Each contract includes work items requiring close coordination between the various contractors 
regarding the sequence and timing for execution of such work items in accordance with Article 
105.08 of the Standard Specifications and as herein noted. This contract also includes critical 
work items that affect the future staging of traffic and the completion dates of other contracts. 
These critical items along with their completion dates are listed after each contract. The list below 
identifies known contracts, but other contracts may become active prior to construction and the 
Contractor shall be also be responsible for coordination with these contracts. Such contracts will 
be identified at the time of the pre-construction meeting. 
 

(a) Contract #60P55 
 
(1) Local Centralized Control and Operation 

 
(b) Contract #62C04 

 
Critical items affecting the above contract: 
 
(1) Structural repairs on the Jefferson Street Bridge. 
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(c) Contract #62G14 (Fiber Optic Network Installation to support Centralized Control 60P55) 
 
Critical items affecting the above contract:  
 
(1) Coordination of fiber optic network design.  
(2) Installation schedule for fiber optic cable segments.  
(3) Testing and labeling of fiber optic cables.  
(4) Coordination of traffic control and road closures. 

 
Add the following paragraph to the beginning of Article 105.08.  
 
“The Contractor shall identify all such work items (including the critical items listed in the Contract) 
at the beginning of the contract and coordinate the sequence and timing for their execution and 
completion with the other Contractors through the Engineer. All of these work items shall be 
identified as separate line items in the Contractor’s proposed Construction Progress Schedule. 
Items requiring coordination between contracts are not limited to those critical items listed herein. 
The Contractor shall exercise diligent effort to coordinate all contract work for the benefit of the 
project effort as a whole. Additional compensation or the extension of contract time will not be 
allowed for the progress of the work items affected by the lack of such coordination by the 
Contractor.” 
 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed with 
work.  Each table entry includes an identification of the action necessary and, if applicable, the 
estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 
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Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

          

 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

          

 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

     

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
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Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

 
Aerial 
Telephone 
& Fiber 

Reference: AT&T 
#JW310  

 
AT&T  

To be watched & 
protected 

 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

AT&T Janet C. Ahern AT&T Legal 
Mandate 
Engineering 

1000 Commerce 
Drive, 

Oak Brook, 
Illinois 60523 

630-573-6414 ja1763@att.com  

 

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
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Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the contractor.  
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor 
and the utility companies.  The Department’s contractor is responsible for contacting J.U.L.I.E. 
prior to any and all excavation work. 
 
 
COORDINATION OF MARINE NAVIGATION 
 
Description. This work consists of conforming all operations in the waterway to the requirements 
or directions of the U.S. Coast Guard. 
 
U.S. Coast Guard Coordination. The Contractor shall bear full responsibility for all required 
coordination with the U.S. Coast Guard. All communications with the U.S. Coast Guard shall be 
coordinated through the IDOT Resident Engineer. The Contractor shall submit a work plan for 
approval to the Coast Guard (copy also to be provided to the Engineer) prior to starting any work. 
This shall include a description of the Contractor’s method of doing the repairs, the days and 
hours of the week that work will be done, the location of work barges in relation to the navigation 
channel, and any other means and methods that may affect navigation. This also shall include 
dates and times of any desired scheduled river closures. The Contractor shall not start work until 
he is in receipt of a Conditions Approval from the Coast Guard. 
 
The actual river closures allowed shall be fully at the discretion of the Coast Guard. The 
Department shall not be held responsible for any requirements, stipulations, limitations, etc. 
related to waterway disruptions as imposed by the Coast Guard, which conflict with the 
requirements of the Contract Documents. Any such conflict shall not be considered cause for 
delay or additional payment. 
 
The Contractor shall bear full responsibility for all fines, fees, and damages resulting from 
noncompliance with the requirements of this section, Coast Guard regulations and requirements, 
and/or any other applicable local, state, or federal laws and regulations. 
 
Signing. During construction activity on the six movable bridges, four channel warning signs shall 
be securely erected, one on each channel bank upstream and downstream of the centerline of 
the affected bridge for the duration of construction activity. 
 
The signs shall be a minimum of 4 feet by 8 feet exterior grade, ¾-inch thick plywood and shall 
be painted with two coats of exterior grade white enamel paint. The lettering shall be painted with 
black exterior grade paint. The letters shall be a minimum of 8 inches high, using uppercase block 
lettering indicating “Bridge Construction 500 Feet Ahead”. 
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At the completion of new construction for each bridge, the Contractor shall provide and install 
permanent signs to display IDOT bridge tender marine radio channel and telephone number 
contact information to marine vessels. Signs shall be installed on the upstream and down steam 
sides of each movable bridge. Construction and materials for signs shall follow Federal Highway 
Administration MUTCD guidelines for General Service Signs having reflective blue foreground 
with white letters/numbers, symbols, and borders. Sign content and design shall follow current 33 
CFR 117.24 regulations and shall be as required by the local Coast Guard District Commander. 
Final locations for signs shall be approved by the Coast Guard. 
 
Observer. Whenever construction is in operation over and/or adjacent to the channel, one 
observer shall be positioned to watch for oncoming marine vessels from either direction. An 
audible signal shall be sounded for all work to cease when a marine vessel is 500 feet from the 
bridge. An all clear signal shall be sounded when the vessel has passed the construction area 
and work may resume. The observer shall have a radio that can be used to communicate with 
the marine vessel. 
 
The Contractor’s Observer shall use the radio at all times to listen when a vessel is approaching 
and from which direction. 
 
All work, including flame-cutting, welding, and similar spark-producing operations, shall be 
suspended whenever a marine vessel, regardless of size, is approaching the bridge and is within 
500 feet of the bridge and shall remain suspended until the entire marine vessel has completely 
passed away from the bridge area. 
 
Obstructions. Should the Contractor, during progress of work, lose, throw overboard, sink or 
misplace any material, machinery, plant, or appliance, he shall immediately recover and remove 
the same. The Contractor shall give immediate notice, with the description and location of any 
item not recovered immediately, to the Coast Guard; and when required by the Coast Guard, shall 
mark or buoy such item until it is recovered and removed. 
 
Lighting. The Contractor shall provide and maintain whatever navigation lights and other 
navigation signals or facilities as may be required by the Coast Guard on all temporary 
construction or vessels and on all existing permanent construction. Temporary lights, signals or 
facilities, when required by the Coast Guard, shall be provided and maintained by the Contractor 
until final acceptance of the work under this contract. 
 
Notice of Unscheduled River Closure. The Contractor shall be responsible to arrange with the 
Coast Guard for times and dates when work on the bridge shall require restrictions to the 
navigation of the waterway. A two week (14 day) advance notice will be required for any 
unscheduled river closure for a period of 8 hours or one day. The Contractor shall work 
continuously (around the clock in multiple shifts) during any unscheduled waterway disruption and 
re-open the waterway as soon as the work necessitating the disruption is completed. 
 
River Level. Due to unpredictable weather conditions, work may have to be stopped until the river 
level returns to normal pool elevations. This decision will be made by the Coast Guard. 
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U.S. Coast Guard Contact Person. The contact person from the Coast Guard for this rehabilitation 
project is:  
 

Mr. Eric Washburn  
U.S. Coast Guard  
Coast Guard 8th District  
1222 Spruce Street  
St. Louis, Missouri 63103-2832  
Phone: (314) 269-2378 
 

Basis of Payment. All costs incurred by the Contractor in complying with the above requirements 
shall be considered as completely covered by the prices bid for the various items of work included 
in the Contract. 
 
MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985 Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:   
 
 701901 
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DETAILS:  
 
TC- 21          Detour Signing for Closing State Highways. 
TC- 22          Arterial Information Sign 
 
SPECIAL PROVISIONS:  

Maintenance of Roadways 
         Temporary Information Signing (D-I) 
  Public Convenience and Safety (D-1) 
  Lights on Barricades (BDE) 
  Equipment Parking and Storage (BDE) 

Coordination with Adjacent Contracts - Contract #60P55 
  
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
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The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 
“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, the 
length of Holiday Period for Monday or Friday shall apply.” 
 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 
“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday prior to 
11:59 PM the Sunday After” 
 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 
“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or greater, all 
lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except where structure 
construction or major rehabilitation makes it impractical.” 
 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
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When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement: All traffic control indicated on the traffic control plan details and specified 
in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
GENERAL REQUIREMENTS 
 
RECORD DRAWINGS 
 
The Record Drawings for the existing Brandon Road Bridge over the Des Plaines River are 
available at the Illinois Department of Transportation, 105 Bridge St, Joliet, IL. Contact: Sarah 
Wilson at 847-705-4180. 
 

GENERAL CONSTRUCTION PROCEDURES 
 

Description: The Contractor shall complete all construction operations according to the Contract 
Plans, applicable Standard Specifications, Detail Specifications, and as directed by Engineer. The 
Contractor shall not commence with construction operations until the required obligations for 
structural stability, verification of dimensions; procedure requirements, right-of- way, and systems 
coordination as detailed in these specifications are fulfilled to the satisfaction of the Engineer. 
 
Structural Stability: The Contractor shall be responsible for the stability of the movable spans in 
all phases of construction. Prior to the replacement of steel members detailed on the Structural 
Drawings, the Contractor shall submit a construction procedure showing each step of the 
removal and replacement process. The Contractor shall also submit calculations sealed by a 
Licensed Structural Engineer registered in the state of Illinois showing that all members will 
remain stable and not become overstressed during any step of the removal and replacement 
process. All submittals shall be approved by the Engineer prior to replacement of steel members. 
 
Verification of Dimensions: Plan dimensions and details relative to the existing structure have 
been taken from existing plans and are subject to nominal construction variations. It shall be the 
Contractor's responsibility to verify such dimensions and details in the field and make the 
necessary approved adjustments prior to construction or ordering of materials. Such 
variations shall not be cause for additional compensation for a change in Scope of Work. 
However, the Contractor will be paid for the quantity actually furnished at the unit price bid for the 
work. 
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Procedure Requirements:  To satisfy navigational requirements, the Contractor shall complete 
all construction operations detailed in the Contract Plans and Specifications. 

 
Basis of Payment: The cost of complying with the requirements of this specification section 
shall be considered incidental to the contract. 
 
 
RELATIONS WITH COAST GUARD 

 
As required by the U.S. Coast Guard, the Des Plaines River must remain navigable at all times. 
Accordingly, marine traffic shall not be interrupted by this project. The Contractor will be 
responsible for maintaining a navigable channel through the project area at all times. The 
Contractor is required to follow all rules and regulations of the U.S. Coast Guard.  It is the 
Contractor’s responsibility to keep the Coast Guard apprised of the work schedule. Minimum 
channel widths as shown on the plans must be maintained.  If it is determined later that the barge 
inhibits vessel movements while placed inside the draw, then this determination may be revised.  
If the work barge needs to be moved and placed across the channel, away from the sides, at any 
time, then additional coordination will be necessary to ensure safe, clear passage for vessel traffic.  
If the bridge navigation lights are affected during the rehabilitation, then temporary navigation 
lights must be installed.  Additionally, required lighting must also be displayed on the work barge 
at night and during non-work hours. The Coast Guard office (Eighth Coast Guard District, 1222 
E. Spruce Street, St. Louis, MO 63103-2398), must be notified at least 30 days prior to the start 
of the work or placement of a barge in the waterway.  Authorization to perform the work and place 
equipment in the waterway will be provided at that time. 
 
It is also the responsibility of the Contractor to coordinate with other work in progress in the vicinity 
of Brandon Road Bridge, to minimize disruption to river navigation. Work must be coordinated to 
avoid “snaking” river traffic back and forth across the channel. Contractor is not allowed to contact 
the Coast Guard directly, all correspondence shall be routed and approved by IDOT. 
 
All work required to comply with Coast Guard closure and navigation requirements shall be 
included in the total contract. 
 
CONSTRUCTION SITE ACCESS 
 
The Contractor is required to provide access for the Engineer to all construction site locations and 
work activities taking place throughout the duration of the project. The access will be needed in 
order for the Engineer to perform the appropriate construction evaluation and inspection of the 
Brandon Road Bridge and other pertinent work that is included in the contract. 
 
 
REMOVE AND RE-ERECT EXISTING BRIDGE RAIL 
 
Description:  This work consists of removing and re-erecting a section of top rail of the existing 
bridge railing to install the missing splice at the location as shown on the plans and according to 
the plan details. 
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Construction Requirements:  This removal and re-erection of the existing railing shall be 
accomplished in a manner that will avoid scratching, denting or other damage that may affect the 
durability or appearance of the railing.  
 
The railing section shall be cleaned, checked for any damage, and the finish touched-up. The 
railing section if damaged by the removal operation shall be replaced in-kind by the Contractor at 
no additional cost. The work shall be as directed by the Engineer. 
  
After the installation of the splicer, the railing section shall be mounted to the railing posts with 
new bolts.  Existing rail to rail post bolts shall not be reused. 
 
Threaded rods, bolts, nuts and washers shall conform to AASHTO M 164 (M 164M) for steel 
railing and posts.  All threaded rods, bolts, nuts and washers, shall be galvanized according to 
AASHTO M 232 (M 232M).   
 
Method of Measurement:  This work will be measured in feet.  The length paid for will be the 
overall length along the rail from end to end, in place, at the location of re-erection.  
  
Basis of Payment:  This work will be paid for at the contract unit price per foot for REMOVE AND 
RE-ERECT EXISTING BRIDGE RAIL, which price shall include removal, temporary storage if 
needed, splice installation, re-erection, and all new hardware required to satisfactorily complete 
the work.  The cost of splice shall be paid for under STRUCTURAL STEEL REPAIR. 
 
 
OPEN GRID DECK SYSTEMS 
 
Description:  This work shall consist of removing selected panels of the existing open grid steel 
deck and replacing with new panels as shown in the plans.  The work shall include removing and 
reinstalling the existing steel rails as necessary to accomplish the work.  The work shall include 
repairs to selected existing cracked welds of the deck panels which are to remain.  The Contractor 
shall furnish all materials, equipment, labor and other essentials to accomplish this work and all 
other work described herein and as directed by the Engineer. 
 
Materials:  The materials for this work shall meet the quality requirements of Article 1006.04 of 
the Standard Specifications, except as noted in the plans and these Special Provisions. 
 
The steel grid deck panels shall be as shown in the plans as manufactured by one of the following 
(or equal):   
    Bailey Bridges, Inc.  (256) 845-7575 

IDSI      (412) 682-3041 
LB Foster    (412) 928-3452 
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Further information may be obtained from: 
 

Bridge Grid Flooring Manufacturers Association (BGFMA) 
300 East Cherry Street   
North Baltimore, OH 45872   
Tel: 1-877-257-5499   
Fax: 419-257-0332   
www.bgfma.org   
 

The steel grid deck shall be fabricated using ASTM A36/A709 Grade 36 steel.  Welding shall be 
in conformance with established grid industry practice, including the permitted use of Gas Metal 
Arc Welding (MIG).  Weld qualification and weld procedures shall be in accordance with Article 
505.04 (q) of the Standard Specifications and shall be approved prior to deck panel fabrication. 
 
Unless otherwise specified, bolts, nuts and washers shall conform to the specifications of ASTM 
A325, ASTM A563, and ASTM F436 respectively.  All fasteners shall be galvanized in accordance 
with ASTM A153/A153M. 
 
The panel layout shall match in-kind the existing layout.  It shall be the Contractor’s responsibility 
to field verify all dimensions in order to make necessary changes prior to fabrication. The 
fabricator shall develop the layout and detail it on the shop drawings. 
 
Galvanized coatings shall conform to ASTM A123/A123M.  Any defects in galvanizing shall be 
repaired as specified in ASTM A780. 
 
Construction Details   
 
Steel Grid Deck:  The steel grid deck shall be fabricated to the dimensions and properties as 
shown on the plans and shop drawings.  Weld sizes shall be in conformance with established grid 
industry practice unless otherwise indicated on the contract plans. 
 
After the attachment of plates, and other components as described in the plans and specifications, 
the grid panels shall be galvanized in accordance with ASTM A123/A123M.   
 
To avoid embrittlement of field welds, zinc shall be essentially absent within a quarter inch of the 
area to be welded.  To avoid zinc in weld areas, a product such as “Galva-Stop” may be applied 
before galvanizing to prevent the coating from adhering.  Alternatively, properly performed 
grinding may be permitted by the Engineer to remove zinc provided that the maximum thickness 
of zinc remaining after grinding is 1 mil (0.001”).  The Contractor must demonstrate to the 
satisfaction of the Engineer a means for visually distinguishing between ground zinc and ground 
steel.  After welding, the grid and beam area shall be cleaned and spot painted with a high zinc 
content spray (“cold galvanizing”) or with the aluminum-epoxy mastic. 
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The steel grid deck panels shall be fabricated within the following tolerances: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Note 1:  Sweep tolerances applicable for galvanized panels with standard puddle welds 
connecting components and diagonal grids less than 25’ in length.   
Note 2:  No more than 1% of all locations can violate specified tolerance.   

 
Lifting locations and procedures shall be included on the shop drawing submission.  Care shall 
be taken to avoid twisting of the panels or bending of the panels in the weak (perpendicular to 
main bar) direction.  Use of multiple pick points is recommended.   Steel grid panels must be 
properly blocked with wood (with due regard to built-in panel camber) during transportation and 
storage in order to avoid distortion or other damage. 
 
Field Installation:  After removal of the designated panels, grind smooth and paint the remnants 
of the existing welds to the supporting structural steel. 
 
Installation shall be in accordance with this specification and the most recent version of BGFMA 
TS-02, “Installation Tolerances and Guidelines for Open Grid Decks,” published by the Bridge 
Grid Flooring Manufacturers Association.  The steel grid deck panels shall be installed within the 
following tolerances: 
 

1.) Alignment:  Main bearing bar and cross bar misalignment between adjacent grid   
deck panels shall be no more than 1/4”.   
2.) Gap:  Distance between main bearing bars and cross bars between adjacent grid   
deck panels shall be between 0 and 1/2". 
 

The fracture critical bascule girders top flange shall be ground smooth to remove all existing welds 
from locations where existing panel is being removed. Perform NDT on all previous weld locations 
on girder top flange. Use clamps as shown on the plans to attach the new panel to girder top 
flange only. Cost of performing NDT on exiting welds and clamping system will not be paid 
separately and shall be included in Open Steel Floor Pay Item. 
 
Panels will be delivered to the job site free from any defects and bearing the proper identifying 
marks.  Check the panels for defects and identification.  Repair or replace the grid panels or metal 
forms damaged during shipment and storage, to the satisfaction of the Engineer. 
 
  

  
  
  

  
  
 0.025*L (for L ≤ 40’-0”)   

0.00065*L2 (for L > 40’-
0”)   

Main Bar Verticality   0.04*H (‘H’ = full bar height) (See Note 2)  
Cross Bar Verticality   0.04*H (‘H’ = full bar height) (See Note 2)  
Bar Spacing (Main Bar & Cross Bar)  ±0.125” center to center (See Note 2)   

Panel Length (L)  ±0.25” (in the direction of main bar)  
Panel Width (W)  +0, -0.125” (in the direction of cross bar)  
Squareness (Diagonals ‘D1’ and   
‘D2’)   

│D1-D2│ ≤ 0.5”  

Longitudinal Camber  0.003*L    
Transverse Camber  0.004*W   
Sweep (side bow) (‘L’ in feet,   
tolerance in inches) (See Note 1)   
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The Contractor will not be permitted to stock pile new or removed deck panels on the bridge. 
 
The removed grid deck panel shall be salvaged and be given to IDOT. 
 
Position panels on the beams and align with adjacent panels.  Measure from fixed points to avoid 
cumulative error.  Adjustment to proper elevation shall be made through the use of approved 
shims or other means.  Square up panels as necessary. 
 
The Contractor shall reinstall the bridge rails, matching in-kind the existing anchorage details and 
replacing with new materials any fasteners which are loosened during removal and reinstallation 
of the guide rails.  At no additional cost to the Contract, the Contractor shall replace any rail 
materials which are damaged during removal and replacement. 
 
Repair of Existing Welds:  As shown on the plans and as directed by the Engineer, the 
Contractor shall inspect all welds for any cracks in addition to the panels identified on the plans 
with crack welds and repair all cracked welds of the existing deck panels which are to remain.    
Where space permits (within a distance of 3 inches), existing cracked welds may be repaired by 
placing a new weld adjacent to the broken weld.  In the absence of available space the Contractor 
shall remove the existing weld by grinding and shall then replace the weld.  Weld sizes and 
spacing shall be in accordance with the plan details.  The previously stated prohibitions against 
welding over zinc and the methods for protective coating of the weld areas shall apply to the repair 
welds. 
 
Method of Measurement:  Steel grid deck panels shall be measured in square feet as the total 
gross area of the new grid deck panels installed.  Measurements will be taken from the outside 
edge to outside edge of each the grid panel in both directions. This work shall include all materials, 
equipment, and labor necessary to remove and dispose of the existing open steel floor and install 
the new open steel floor as detailed on the Plans, specified herein, and as directed by the 
Engineer. Repair of existing open steel floor welds shall be measured per each panel with multiple 
cracks. 
 
Basis of Payment:  This work will be paid for at the contract unit price per square foot for OPEN 
STEEL FLOOR and at the contract unit price per each panel for REPAIR OF EXISTING OPEN 
STEEL FLOOR WELDS. 
 
 
STRUCTURAL STEEL REPAIR 
Effective:    December 15, 2000  Revised: January 1, 2007 
 
Description: This work shall consist of furnishing all labor, equipment and materials necessary 
to furnish and install steel repair plates and members, according to Section 505 and removal and 
disposal of structural steel members as necessary according to Section 501 of the Standard 
Specifications, as indicated on the plans and in this special provision. 
 
Construction Requirements: Existing members noted in the plans to have structural steel 
repair, that are also noted to be straightened, shall be straightened prior to the connection of any 
new steel repair plates or members.  If beam straightening is required, it shall not be included in 
this item and shall be paid for separately. 
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Where required to align with existing holes, field drilling of holes in new members shall be 
accomplished using existing holes as a template unless field measurements are used to verify 
the plan dimensions.  Burning of holes will not be permitted.  All field drilling and grinding 
necessary to furnish and install the new steel plates and members shall be included in this item. 
 
The removal and disposal of any existing members, bolts or rivets necessary for the installation 
of the new members as shown in the plans shall be included in this item.  Burning of existing rivets 
will only be allowed near steel surfaces which are to be removed and discarded.  Burning of 
existing rivets will not be allowed for members to remain in place or members that are to be 
removed and reinstalled.  When burning of rivets is not allowed, the head of the rivet shall be 
sheared off and the shank driven or drilled out.  Extreme care shall be taken while removing the 
rivets so as not to damage the existing structural steel which is to remain.  All damage to existing 
members which are to remain shall be repaired or the member replaced to the satisfaction of the 
Engineer.  Repair or replacement of damaged members shall be at the Contractor’s expense. 
 
Basis of Payment: This work shall be paid for at the contract unit price per pound (kilogram) for 
STRUCTURAL STEEL REPAIR. 
 
 
BEAM STRAIGHTENING 
 
Description: This item shall consist of furnishing all material, equipment and labor to straighten 
both the deformed bascule girder webs designated on the plans as directed by the Engineer. 
 
Construction Requirements: The Contractor shall mechanically straighten the girder webs 
designated on the plans utilizing jacking and/or pulling methods.  The Contractor shall provide 
and locate jacking/pulling units to satisfactorily straighten the webs to the limits contained herein.  
The use of heat will not be allowed to facilitate the beam straightening process. 
 
The reaction to the horizontal force required to straighten the webs may be transmitted by pulling 
against stiff, steel vertical braces bearing against the top and bottom flanges of the girders.  The 
braces shall be designed to transmit the loads directly to both the top and bottom girder flanges 
equally, and shall be secured to and held by the flanges. The pulling unit shall bear against 
blocking and/or plates against the web to transmit the force.  The contractor may opt to provide 
and firmly connect stiff vertical braces on both sides of the web to jack against the web. The 
jack(s) shall bear against plates to transmit the force to the webs. 
 
The webs shall be straightened as near plumb as practical but not to exceed the “as built” sweep, 
camber or rolling distortions of the flanges. 
 
Any hole drilling to the bascule webs performed to complete this work shall be within the limits of 
the final Web Repair Plates and stiffening details shown in the plans. 
 
Submittal Requirements: The contractor shall submit his plan and method of beam straightening 
with equipment to be used and any applicable design stamped by a licensed structural engineer 
in the State of Illinois for approval by the Engineer prior to ordering materials and performing 
straightening work. 
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Basis of Payment: The work as specified herein shall include all materials, equipment and labor 
necessary to satisfactorily straighten the girder webs and shall be paid for at the contract unit 
price per each for BEAM STRAIGHTENING. 
 
 
STEEL GRID DECK REPAIRS   
 
Description: This item shall consist of furnishing all material, equipment and labor to install an 
end trim bar to the existing grid deck panels as indicated on the plans and as directed by the 
Engineer.  
  
Construction Requirements: As shown on the plans and as directed by the Engineer, the 
Contractor shall repair the existing panels at the rear and center breaks by field welding a 
continuous galvanized end trim bar to the existing cantilever secondary bars as detailed on the 
plans. Any broken tertiary “D” bars and diagonal bars shall also be repaired by welding a 
galvanized bar at these locations as directed by the Engineer.  
 
The ends of the secondary bars may need to be trimmed to accommodate the thickness of the 
end bar. The Contractor shall mechanically trim the existing secondary bars at the locations 
marked on the plan. No flame cutting of the secondary bars shall be allowed. The Contractor shall 
take extreme care not to damage any adjacent grid deck elements.  
 
The end trim bars and tertiary bars shall be galvanized as per special provision for Open Steel 
Floor. 
  
Basis of Payment: The work as specified herein shall include all materials, equipment and labor 
necessary to satisfactorily install the end trim bars to the existing steel grid deck panels and 
replacement of any missing/broken tertiary bars shall be paid for at the contract lump sum price 
for STEEL GRID DECK REPAIRS.  
 
 
TEMPORARY SUPPORT SYSTEM 
 
Description:  This work shall consist of designing, furnishing, installing and subsequent removal 
of the temporary support systems shown on the plans. 
 
General:  A temporary support system shall be installed at the existing piers called out on the 
plans prior to commence any repair work on jack columns.  Each system shall be designed to 
support the allowable loads called out on the plans and shall be constructed to adequately support 
the dead load from the superstructure. No live load will be allowed during the rehabilitation of jack 
columns. 
 
The system shown on the plans is a general representation of a possible support system.  The 
contractor shall employ an Illinois Licensed Structural Engineer to design the final system. 
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Construction:  The Contractor shall verify locations of all existing machinery and utilities before 
installing any of the temporary support system components.  Any disturbance or damage to 
existing structures, utilities or other property, caused by the Contractor’s operation, shall be 
repaired by the Contractor in a manner satisfactory to the Engineer at no additional cost to the 
Department.   The temporary support system shall be installed according to the approved plans 
designed by an Illinois Licensed Structural Engineer, or as directed by the Engineer.  No removal 
of the existing superstructure or substructures will be allowed until the temporary support systems 
are in place. 
 
The temporary support system shall be removed and disposed of by the Contractor when the 
rehabilitation of jack columns is complete or as directed by the Engineer.  Removed system 
components shall become the property of the Contractor. 
 
The Contractor shall submit details and calculations, prepared and sealed by an Illinois Licensed 
Structural Engineer, of the temporary support system he/she proposes to use (for each location 
where support is required) for approval by the Engineer before ordering of material and installation 
of the support systems.  Such approval shall in no way relieve the Contractor of responsibility for 
the safety of the structure. 
 
Method of Measurement:  The temporary support system furnished and installed according to 
the plans or as directed by the Engineer will be included for payment.  Installation at each pier 
shall constitute one Temporary Support System. 
 
Basis of Payment:  This work shall be paid at the contract unit price of each for TEMPORARY 
SUPPORT SYSTEM, which price shall be payment in full and shall include all design, labor, 
materials and equipment necessary to complete the work as required.   
 
 
MECHANICAL SPECIAL PROVISIONS 
 
GENERAL 
 
SCOPE OF WORK    

i. Brandon Road Rehabilitation of Mechanical Machinery work consists of furnishing all 
labor, equipment and materials as shown in the Contract Plans and as specified herein. 
Mechanical work includes supplying, installing, adjusting, painting, lubricating and testing 
to place in correct, satisfactory operating condition the mechanical elements specified in 
the contract documents. 

ii. Work includes supplying all labor, materials, tools, services, and equipment required to 
perform the installation, rehabilitation, adjustment, and testing of the mechanical elements. 
All machinery items are to be modified, replaced, or installed as indicated in the Contract 
Plans and these Special Provisions. All new equipment shall be installed with new 
fasteners, where fasteners are used.  
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Work shall include the following: 
a) Remove existing span drive motor brakes, motor brake wheels, and motor brake 

mount. Return existing span drive motor brakes, and motor brake wheels to owner. 
b) Remove existing span drive machinery brakes, machinery brake wheels, machinery 

brake wheel couplings, and machinery brake mount. Return existing span drive 
machinery brakes, machinery brake wheels and machinery brake wheel couplings to 
owner.  

c) Remove existing center lock actuator, lockbar, and rear guides. Return actuators, 
lockbar, and rear guide to owner. 

d) Remove existing tail lock actuators. Return actuators to owner. 
e) Remove existing air buffer cylinders. Contractor to dispose of buffer cylinders.  
f) Provide and install new span drive motor brakes, motor brake wheels, motor brake 

enclosures, and motor brake mounts. 
g) Provide and install new span drive machinery brakes, machinery brake wheels, 

machinery brake wheel couplings, machinery brake enclosures, and machinery brake 
mounts. 

h) Provide and install new center lock operator. Realign existing center lock guides and 
receivers.  

i) Provide and install new tail lock actuators and pins connecting actuator to rotating 
catch. 

j) Provide and install new air buffer cylinders. 
k) Perform initial balance testing, and final balancing testing of the main bascule leaves, 

adjusting final balance to recover initial balance condition, ± 5%. 
l) Provide and install new shims under live load shoes. Adjust shims in accordance with 

these specifications.  
m) Clean, inspect, and re-lubricate the tail lock machinery. 

a. The tail lock machinery (base, bearings, and rotating catch) shall be cleaned, 
inspected, and re-lubricated using lubricant specified in the original design contract 
plans. Any corrosion on components to remain shall be removed using mechanical 
tools and primer and paint shall be applied to the clean steel components per the 
applicable section of these specifications.  
 

A. RELATED WORK 
TAIL LOCK ACTUATOR REPLACEMENT 
CENTER LOCK ELECTRICAL REHABILITATION 
CENTER LOCK REPLACEMENT 
REPLACEMENT OF SPAN DRIVE MOTOR BRAKES AND SPAN DRIVE MACHINERY 
BRAKES 
AIR BUFFER CYLINDER REPLACEMENT 
STRUCTURAL REPAIRS 
ROTARY LIMIT SWITCH REPLACEMENT 
BRIDGE BALANCING 
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B. REFERENCES 
i. Portions or all of certain recognized industry or association standards or specifications 

referred to as a requirement in these Special Provisions are to be considered as binding 
as though reproduced in full herein unless supplemented and/or modified by more 
stringent requirements of the Contract Documents. Unless otherwise stated, the reference 
standard or specification which is current at the time of the Contract Documents are 
issued, will apply.  
a) American Association of State Highway and Transportation Officials, LRFD Movable 

Highway Bridge Design Specifications. (AASHTO LRFD) 
b) American Bearing Manufacturers Association - ABMA.  
c) American Institute of Steel Construction - AISC.  
d) Association of Iron and Steel Engineers - AISE.  
e) American Iron and Steel Institute - AISI  
f) American National Standards Institute - ANSI.  
g) American Society of Mechanical Engineers - ASME.  
h) American Society for Testing and Materials - ASTM.  
i) American Welding Society - AWS. ANSI/AWS D1.1/D1.1M:2010, Structural Welding 

Code.  
j) International Organization for Standardization - ISO.  
k) National Electrical Contractors Association - NECA.  
l) National Electrical Manufacturers Association - NEMA.  
m) National Fluid Power Association - NFPA.  
n) National Lubricating Grease Institute - NLGI.  
o) Occupational Safety and Health Act - OSHA.  
p) Society of Automotive Engineers - SAE.  
q) Steel Structures Painting Council - SSPC.  
r) Underwriters Laboratories - UL.  

 
C. QUALITY ASSURANCE 

i. All materials shall be supplied by manufacturers who have supplied similar materials for 
similar applications for a period not less than ten (10) years. Products used in this work 
shall be produced by manufacturers regularly engaged in the manufacture of the specified 
products. Where two or more units of the same class of equipment are required, these 
units must be products of the same manufacturer.  

ii. For the fabrication, installation, cleaning, painting, aligning, testing, and all other work 
required for the mechanical systems, use adequate numbers of skilled, trained, and 
experienced mechanics who are thoroughly familiar with the requirements and methods 
required for the proper execution of the work. Provide personnel and supervisory 
personnel with a minimum of two jobs as previous experience in the installation of hoisting 
machinery of this size or larger. Contractor's superintendent, who is fully authorized to act 
on behalf of the Contractor, shall be continuously present at the site during the work. The 
Contractor will be responsible for repairs of all damage to the bridge, the bridge buildings, 
the bridge equipment, and other surroundings that result from the contractor's operations. 
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iii. For the installation, adjustment, and alignment of all specialized machinery components, 
provide for the presence, at the job site, of manufacturer's service personnel skilled in 
these specialties. Such service personnel shall be properly equipped with all necessary 
instruments to assure that related components have been installed within acceptable 
tolerances and to make all necessary adjustments for attaining the specified ratings. 
Contractor shall perform any required alignment adjustments as directed by the 
manufacturer's representative. 

iv. Contractor shall have a minimum of ten years’ experience in the assembly and installation 
of industrial quality mechanical equipment of the type required under this contract. Submit 
documentation of previous experience for verification and approval. Include a brief 
description of each project, the owner and contact person's name and current phone 
number for each project listed.  

v. A quality assurance (QA) program shall be prepared for the project by the contractor for 
all bridge machinery work. All QA program documentation must be submitted that includes 
but is not limited to the following: 
a) Welding Procedure Specifications. 
b) Welding Procedure Qualification Records. 
c) Workers Welding Certificates. 
d) QA/QC programs for individual fabricators. 
e) Work Plan. 
f) Material Test Reports. 
g) Test Results for the mechanical elements. 

vi. Prepare submittals for bridge machinery under the responsible charge of one lead 
Engineer who shall coordinate the work with other components of the design and 
construction. 
a) Submit shop drawings, product data, catalog cuts and certifications for approval 

according to the requirements of these Special Provisions for all mechanical 
equipment proposed for purchase or being fabricated. 
 

D. SUBMITTALS 
i. No final drawings for a particular item can be submitted until the comments are resolved 

and IDOT approval is given. No work shall begin on the particular item until comments are 
resolved and IDOT approval is given. The contractor shall allow 21 days for the review of 
submittals and 7 days for processing in and out of the office. If more than one component 
is submitted within a seven-day period, an additional 7 days will be allowed for the reviews. 
Submittals shall be approved by the contractor, as indicated with the contractor signature, 
prior to submission for review.   
 

E. SHOP DRAWINGS 
i. Shop drawing submittals shall comply with IDOT Standard Specifications for Road and 

Bridge Construction and herein.  
ii. Submit shop drawings for complete systems and related or interconnected equipment 

together. Partial or incomplete submittals will not be accepted for review. Coordinate the 
work of machinery component manufacturers where components interface. Contractor 
shall review and approve all shop and working plans to coordinate the proper configuration 
and assembly of the various machinery components prior to submission for approval. All 
equipment shall be shown in place in the structural and architectural building backgrounds. 
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iii. State grade and extent of finish machining, with all tolerances and allowances, for each 
part for which a specific fit is required. Finished surfaces shall be as defined by the ANSI 
B46.1, Surface Texture; and fits shall be as defined by the ANSI B4.1, Preferred Limits 
and Fits for Cylindrical Parts, unless otherwise stated herein, ANSI B4.1 shall also apply 
to fits for non-cylindrical parts. 

iv. Show manufactured components in outline on drawings, with sufficient dimensions and 
data to determine the clearances required for installation and operation. Manufacturer's 
certified dimension prints shall state the name of the job; pertinent ratings of the 
equipment; and shall indicate, where applicable, the provisions for adding, draining, and 
checking the level of lubricant; the method of lubrication and type of fittings; and the 
location of inspection openings. 

v. Specific steps in fabrication shall be outlined in sequence. 
vi. Clearly indicate heat treatment, stress relieving, normalizing, tempering, and all other 

processes. 
vii. Weld types and joint sizes shall be shown on the shop drawings. Welding procedures shall 

be submitted in accordance with AWS D1.1, Structural Welding Code, and shall include: 
a) Temporary welds, tack welds, jigs and other temporary measures required for 

construction of the elements shall be shown. 
b) All weld processes, including pre-qualified and contractor proposed welding 

procedures. 
c) Detailed welding drawings, weld sequencing plan, including proposed inspection 

plans, repair procedures, and welder qualifications. 
d) Procedures for controlling distortion of elements. 
e) Disposition rates, preheat and inter pass temperatures, sequencing, inspection 

controls by the contractor and other related items for the control of welding. 
viii. Furnish complete data regarding the design and construction of all manufactured items to 

be furnished as part of the machinery under this Contract, including material 
specifications, cross-sectional assembly drawings, detail drawings of component parts, 
characteristic curves, and the dimensions of principal elements. 

ix. Complete shop bills of materials shall be made for all machinery parts. If the bills are not 
indicated on working drawings, submit prints of the bills for review in the same manner as 
specified for the drawings. State the weight of each piece of machinery on the shop 
drawing upon which it is detailed or billed. 

x. Shop drawings shall give identifying marks and essential dimensions for locating each part 
or assembled unit. 
 

F. CLOSEOUT SUBMITTALS 
i. Submit drawings of all materials, as fabricated, following fabrication. Any deviations from 

the Design Plans or approved shop drawings shall be clearly indicated. These drawings 
shall be stamped "As Built", immediately above the title block. 
 

G. DELIVERY, STORAGE, AND HANDLING 
i. Delivery, storage, and handling of materials and equipment shall be in strict accordance 

with manufacturer's recommendations. 
ii. Coat finished metal surfaces and unpainted metal surfaces that might be damaged by 

corrosion as soon as practicable after disassembly or finishing with a corrosion 
preventative compound. Remove coating from all surfaces prior to assembly and painting 
after installation. 
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iii. Protect all machinery parts from weather, dirt and all other injurious conditions during 
disassembly, manufacture, shipment and while awaiting erection. Protect all shaft journals 
that are shipped disassembled from their bearings during shipment and before erection 
by a packing of oil-soaked fabric secured in place by burlap and covered with heavy metal 
thimbles or heavy timber lagging securely attached. Take every precaution to ensure that 
the bearing surfaces will not be damaged and that all parts shall arrive at their destination 
in satisfactory condition. 

iv. Mount assembled units on skids or otherwise crate for protection during handling and 
shipment. 

v.  
I. MATERIALS 

 
A. STANDARD PRODUCTS 

i. All equipment and materials furnished under the items specified herein shall be new. All 
equipment, materials and workmanship shall be first class in every particular manner. 

ii. Materials and equipment not being fabricated as unique items to this installation shall be 
essentially the standard catalogued products of manufacturers regularly engaged in 
production of such materials or equipment and shall be manufacturer’s latest standard 
design that complies with the specification requirements. Materials and equipment shall 
essentially duplicate items that have been in satisfactory commercial or industrial use at 
least two years prior to bid opening. Where two units of the same class of equipment are 
required, these units shall be products of a single manufacturer. Each major component 
of equipment shall have the manufacturer’s name and address and the model and serial 
number on a nameplate, securely affixed in a conspicuous place. The nameplate of the 
distributing agent will not be acceptable. 

 
B. MANUFACTURER'S RECOMMENDATIONS 

i. Storage, delivery, and installation of materials or any part thereof are required to be in 
accordance with the recommendations of the manufacturer of the material being installed. 
Printed copies of these recommendations shall be furnished to the Engineer prior to 
fabrication.  Fabrication of the item will not be allowed to proceed until the 
recommendations are received.  Failure to furnish these recommendations can be cause 
for rejection of the material. Provide as part of the work all special machining and 
installation required by the component manufacturer. 

ii.  
C. STRUCTURAL STEEL 

i. Steel components of manufactured items shall conform to the materials recommended by 
the manufacturer. 

ii. Provide suitable supports, structurally adequate. 
iii. Mill top surfaces of all new supports after fabrication to provide a uniform surface. All 

surfaces requiring milling shall have adequate material allowance for milling to the 
minimum finish dimensions required. 

iv. Weldments for machinery base supports shall be neat and shall have all exposed sharp 
corners and edges removed. Mounting surfaces of the frames shall be straight and flat 
such that full contact with the equipment being supported is obtained. 

v. All welding required herein or called for on the plans shall be done in accordance with the 
requirements of AWS D1.1, Structural Welding Code. 
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vi. Treat all welding and weldments supporting machinery as main members and all welding 
as joining primary components. All welds shall be performed and inspected as welds 
subject to both tension and compression. 

vii. Weldments shall be stress relieved by heat prior to final machining. The fitting up and 
welding procedure shall be such that distortion of the work will be a minimum. If necessary 
to obtain this result, suitable welding fixtures shall be used. The Contractor shall submit 
welding procedures, together with the working drawings for the parts to the Engineer for 
approval. 

viii. All welds shall be inspected by magnetic particle tests on at least 10% of the length of 
each size and type weld. Location of tests shall be selected at random so as to be typical 
for each size and type of weld. Inspection of welds and basis of acceptance shall be in 
accordance with the requirements of Section 6 of AWS. 

ix. All field welds shall be stress relieved unless otherwise indicated within these Special 
Provisions or unless specific written permission is granted to omit the stress relieving 
process for each particular weld. The Contractor shall submit his proposed weld 
procedures for all field welds. Proposed stress relieving procedures will be required to be 
included in the weld procedures before approval will be granted.  
 

D. CASTINGS 
i. Castings shall be true to pattern in form and dimensions, free from pouring faults, 

sponginess, cracks, blow holes, and other defects in positions affecting their strength and 
value for the service intended. All castings shall be sandblasted or otherwise effectively 
cleaned of scale and sand, to present a smooth, clean, and uniform surface. All unfinished 
edges of castings shall be neatly cast with rounded corners, and all inside angles shall 
have ample fillets. All surfaces requiring finish shall have adequate material allowance for 
machining to finish dimensions. Machined bosses shall be provided on cast steel 
machinery parts to give proper seats for bolt heads and nuts. 

ii. Blow holes appearing upon finished castings shall be so located that a straight line laid in 
any direction will not cut a total length of cavity greater than one inch in any one foot, nor 
shall any single blow hole exceed one inch in any dimension or have an area greater than 
one-half square inch. Blow holes shall not have a depth injuriously affecting the strength 
of the casting. Minor defects which do not impair the strength may, with approval by the 
Engineer, be welded by an approved process and be inspected by magnetic particle 
examination, performed by the Contractor at no additional cost to the Contract. The 
defects shall be removed to solid metal by chipping, drilling, or other satisfactory method, 
and, after welding, the castings shall be annealed, if required by the Engineer. Castings 
which have been welded without the Engineer's permission will be rejected. 

iii. All steel castings that have solid sections 4" thick or greater are to be ultrasonically tested 
in accordance with ASTM A609, Method A, Quality Level 3. Castings that do not pass this 
test may be rejected. Test results, whether positive or negative, are to be submitted to the 
Engineer. 

iv. All bronze castings are to be finished all over except as noted. 
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E. FORGINGS 
i. All forgings shall be reduced to size from a single bloom or ingot until perfect homogeneity 

is secured. The blooms or ingots shall have a cross-sectional area at least three times 
that required after finishing. No forging shall be done at less than a red-heat. Forged 
rounds for shafts shall be true, straight, and free from all injurious flaws, seams, or cracks. 
Forgings shall provide adequate material allowance for machining to finish dimensions. 
All forgings shall be thoroughly annealed before being machined. 

ii. All shafts shall be accurately finished, round, smooth, and straight; and when turned to 
different diameters, they shall have rounded fillets at the shoulders. All journal bearing 
areas on shafts and pins shall be accurately turned, ground, and polished with no trace of 
tool marks or scratches on the journal surface or adjoining shoulder fillets. Journal 
diameters shall be finished to the limits specified in AASHTO Specifications. 
 

F. SHAFTING AND PINS 
i. Rolled material is to be acceptable for shafting and pins up to 4" diameter. Larger diameter 

shafts and those having integral flanges or pinions are to be forged. Forged shafts over 8" 
in diameter are to have a hole bored lengthwise through the center. The diameter of the 
hole are to be about 1/5 the diameter of the shaft. 

ii. All shafts are to conform to tolerances in ASTM A29 unless otherwise indicated. Turned, 
ground and polished shafting straightness tolerances are to be 0.002" per foot for shafts 
up to and including 1 ½” in diameter and 0.003" per foot for shafts over 1 ½” in diameter. 

iii. Each end of all shafts, when finished to the required lengths, is to have a 60-degree lathe 
center, with clearance hole, at the exact center of the shaft. Shafts that are bored with an 
inspection hole are to have the ends prepared for the attachment of a centering device 
equivalent to the lathe center. Furnish all such devices as part of the work. 

iv. Where shown on the Contract Plans, stepped shafts are to have fillets blended in smoothly 
to adjacent surfaces without tool marks or scratches. Unless otherwise required herein or 
on the drawings to have a finer finish, the surfaces are to have an ANSI maximum 
roughness of 63 micro-inches. 

v. Test all shafting for its mechanical properties, and furnish a material test certificate to the 
Engineer. Each finished shaft is to be free from camber and is to run without vibration, 
noise, or chatter at all speeds up to and including 120% of the maximum operating speed. 
 

G. KEYS AND KEYWAYS 
i. Keys and keyways shall be provided between couplings or clutches and their respective 

shafts. Keys and keyways are to conform to the dimensions and tolerances for rectangular 
and flat keys of ANSI Standard B I7. I, Keys and Keyseats, unless otherwise specified. All 
keys are to be effectively held in place, preferably by setting them into closed-end keyways 
milled into the shaft. The ends of all such keys are to be rounded to a half circle of diameter 
equal to the width of the key. Keyways are to have a radius in the inside corners. Keyways 
are not to extend into any bearing. If two keys are used in a hub, they are to be located 
120 degrees apart and in line with wheel arms where practicable. 

ii. Unless otherwise specified herein or in the Contract Plans, keys shall be machined from 
alloy-steel forgings, ASTM A668, Class K. Keys shall have a FN2 fit at the sides of the key 
slot and a RC6 fit between the top and bottom. Keys shall be finished to 63 micro inch all 
around. 
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H. COUPLINGS 
i. All couplings and shaft fits and finishes shall meet the requirements of AASHTO 

specifications for hubs on shafts. Couplings shall, in general, be finish-bored and have 
keyways cut by the Coupling Manufacturer to dimensions and tolerances established on 
the working drawings and then shipped to the manufacturers of the various components 
for shop installation on the shafts. 

ii. Gear and grid couplings shall have provisions for lubricating all contact surfaces and the 
housings shall be oil-tight under all operating conditions. 
 

I. BEARING AND BUSHINGS 
i. Bearings and bushings shall be as specified herein. All bearing and bushing fits and 

finishes shall be in accordance with AASHTO. 
ii. Sleeve bearing (bushing) cap bolts shall be secured with double hex nuts and base bolts 

are sub-drilled in the shop 0.030 inch under bolt shank diameter to permit field reaming. 
The cap shall be equipped with an Alemite large button head lubrication fitting. Sleeve 
bearings shall be furnished with 1/4 inch thick brass liners consisting of one solid piece 
0.125 inch +0.002"/-0.000" thick and one piece 0.125 inch +0.002"/-0.000" thick in 0.003 
inch laminations between the cap and bearing base for clearance adjustments.  

iii. Bronze for bushings shall conform to the requirements for ASTM B22 Alloy UNS C91100 
unless otherwise noted. All grease grooves shall be machine cut and smooth. The sides 
of all grease grooves shall be rounded to a radius of half the width of the groove.  
 

J. SPAN DRIVE MOTOR BRAKES AND SPAN DRIVE MACHINERY BRAKES 
i. Mill Duty shoe type with an electro/hydraulic thruster type actuator; AC thruster type shoe 

brake, spring set and electrically released. The motor brakes are to be rated by the 
manufacturer for 155 ft-lbs and have 8 inch wheels. The motor brakes shall be factory set 
at 140 ft-lbs. The machinery brakes are to be rated by the manufacturer for 550 ft-lbs and 
have 13 inch wheels. The machinery brakes shall be factory set to 420 ft-lbs.  

ii. Furnish motor brakes and machinery brakes completely assembled with the Eldro type 
thruster model "Ed" actuator. All brakes shall be from the same manufacturer and the 
manufacturer must have a minimum of 10 years of supplying brakes for industrial 
applications. 

iii. The Hy-Thrust actuators must be the ELDRO type model "Ed" actuator manufactured by 
EMG. The actuator shall be actuated by a 480 Volt 3 phase 60 HZ, totally enclosed, 
squirrel cage ball bearing motor with moisture proof windings and cast-iron conduit box. 
The actuator motor shall be of ample capacity for the intended application. The rated 
stalled thrust of each actuator shall be not less than 135 percent of the thrust actually 
required to release the brake with the torque adjusted to the maximum continuous rated 
value. Motor brakes and machinery brakes are to set automatically when for any reason 
power is removed from the actuator motor. 

iv. Oil used in the thruster-operating chamber of the motor brake shall be hydraulic oil 
specifically recommended by the thruster manufacturer for low temperature operation. It 
shall have a free operating temperature range between -13 degrees below zero and 122 
degrees above zero Fahrenheit. Throughout this temperature range there shall not be any 
material change of operating characteristics. 
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v. All thrusters shipped, must be filled with hydraulic fluid at the factory prior to shipment. All 
thrusters must meet IP65 standards. The external thruster material shall be aluminum for 
light weight and corrosion protection. Thruster motors shall be rated for inverter duty 
operation. The motor shall be located in a separate dry section of the thruster, and air-
cooled. Motors immersed in oil are not acceptable. 

vi. Each  thruster shall be supplied with independent time delay valves adjustable between 0 
and 5 seconds for both setting and releasing the brake. Only an internal time delay valve 
constructed of stainless steel is acceptable. Adjustment must be infinitely adjustable 
between the minimum and maximum settings. These adjustments must be allowable with 
the brake in full service. A single time delay for both setting and releasing is not 
acceptable. The release delay shall be factory set at one second. The set delay shall be 
factory set at three seconds. The reserve stroke of the actuator shall be properly set at 
the factory. 

vii. Provide each motor brake with a manual release lever and a latching type device for 
holding the brake in the released position. Mount hand release attachment permanently 
on the motor brakes and machinery brakes and arrange so that the motor brake can be 
released easily and quickly without the use of apparatus not permanently attached to the 
motor brakes and machinery brakes. Hand release shall not affect any torque setting or 
brake adjustment. 

viii. Hand release shall be capable of being released without removing the brake cover. 
Mechanism shall latch in both the released and non-active positions. It shall provide, at a 
minimum, 90% of the power release stroke and not inhibit the working stroke of the 
actuator when fully retracted. 

ix. Each motor brake shall contain 3 lever type limit switches for use in control and indicating 
circuits. The limit switches shall be oil and watertight (NEMA 4). All limit switches shall be 
NEMA rated and have two N.O. and two N.C. contacts. One limit switch shall actuate on 
positive setting of the motor brake shoes on the drum to indicate motor brake set. The 
second limit switch shall actuate on positive electrical release of the motor brake to 
indicate that the motor brake is electrically released. A third limit switch shall actuate when 
the latching hand release is engaged to indicate that the motor brake is manually released. 

x. Each motor brake shall be furnished with an enclosed external torque spring. This shall 
provide stepless torque adjustment down to 40% of the maximum brake torque. The actual 
setting must be visible from permanently mounted calibrated torque indicator provided on 
the torque spring assembly. The calibrated torque indicator shall be stainless steel or 
brass. At a minimum the torque indicator shall show the maximum, minimum, and 
recommended torque settings. The indicator shall show evenly space graduations 
between the minimum and maximum torque settings. 

xi. Include Auto Equalization to ensure that the motor brake shoes and brake wheel have an 
equidistant air gap between them. Auto equalization shall be adjusted by the brake 
manufacturer. 

xii. Motor brakes and machinery brakes shall not have an automatic adjustment for lining 
wear. 

xiii. A 304-stainless steel enclosure shall be provided for the motor brakes and machinery 
brakes. The new brake enclosures shall be supplied by the brake manufacturer and have 
a minimum rating of NEMA 3R. The new brake mounts shall accommodate attachment of 
the new enclosures. The enclosures shall have a shaft slot for the latching hand release, 
which must be outside of the enclosure. The motor brake cover is to have a slot for the 
motor shaft. The machinery brake is to have a slot for the motor shaft and machinery shaft.   
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xiv. Stainless steel or brass nameplates permanently affixed to each motor brake must be 
engraved with, but not limited to, the following information: 
a) Manufacturer. 
b) Model number. 
c) Maximum rated brake torque. 
d) Recommended brake torque. 
e) Brake lining material. 

xv. Stainless steel or brass nameplates permanently affixed to each brake actuating device 
must be engraved with, but not limited to, the following information: 
a) Manufacturer. 
b) Model number. 
c) Push capacity of actuator. 
d) Stroke of the actuator. 
e) Volts, phase, Hz, watts. 
f) Type of fluid required in reservoir. 

 
K. SPAN DRIVE MOTOR BRAKES AND SPAN DRIVE MACHINERY BRAKES SHOP 

TESTING 
i. Submit detailed procedures for shop testing of the brakes for review by the Departmental 

Representative. Shop testing shall not commence until comments have been resolved. 
ii. Inspect and test all brakes in the manufacturer's shop prior to shipment in accordance with 

the written procedures. Contractor shall give no less than ten (10) working days’ notice to 
the Departmental Representative of when the brakes will be ready for inspection and 
testing. The brakes shall be burnished prior to testing with a minimum of 60% contact. All 
brakes shall be inspected and tested at the same time. For each brake, the Contractor 
shall successfully demonstrate the following: 
a) Proper adjustment of the engage and disengage delays.  
b) Proper adjustment of the actuator reserve stroke. 
c) Proper fluid level in the actuator. 
d) Proper adjustment of the shoe gap and auto equalization. 
e) Proper function of the manual disengage mechanism with locking in both the engaged 

and manually disengaged position. 
f) Proper electrical and mechanical function of the limit switches. 
g) Proper calibration of the torque scale shall be demonstrated by establishing the 

accuracy of the maximum rated holding torque, 40% of the maximum rated holding 
torque, and design holding torque scale readings. The measurements shall be 
repeated clockwise and counter clockwise, no less than ten times at each of the three 
scale readings for each brake. The brakes shall be released, drum rotated to a random 
position, and brake reset between each measurement. The measured static holding 
torque measurements shall be within 5% of the torque scale reading for all ten 
measurements at all three scale positions. For a given setting the clockwise and 
counterclockwise readings shall be within 5% of the torque scale reading. All testing 
shall be performed on calibrated rotating testing equipment. The brake shall be set to 
the required torque. The testing equipment shall increase the torque on the drum until 
the drum begins to rotate. The testing equipment shall record the maximum static 
break-away torque at the point the drum begins to rotate. 
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iii. Upon successful completing of testing, the brake manufacturer shall set the brake to the 
required as-installed torque setting and provide a certificate of compliance. The certificate 
of compliance shall show the date, final brake torque setting, final set and release delay 
settings, final actuator reserve stroke setting, actuator fluid level, final shoe gap 
measurements, brake serial number, and all measured torque values. The certificate must 
certify that the brake has been properly adjusted and passed all tests before leaving the 
factory. 
 

L. CENTER LOCK OPERATORS 
i. The center lock operators shall be of the size as indicated on the Plans. The lock bar 

operator and lock bar shall be supplied by the same manufacturer 
ii. Travel by the lock bar in each direction is governed by a two pole, snap-action limit switch. 

Limit switches shall provide two normally open and two normally closed contacts for each 
length of travel.   

iii. An ac snap-action interlock switch to be provided and wired such that when the protective 
cover is removed, this switch will interrupt the power to the lock bar motor for maintenance 
or manual operation. A safety interlock switch shall be included, which when properly 
wired into the motor controller circuits, interrupts power to the lock bar motor when the 
hand crank is used. 

iv. The lock bar operator shall consist of double reduction helical gears of heat treated alloy 
steel. Anti-friction bearings are to be used throughout. The unit shall be provided with a 
removable hand crank for manual operation with a protective cover for the shaft end.  

v. The lock bar operator shall have an 18-inch working stroke. The operation of the lock bar 
will take approximately 12 seconds to complete its 18-inch stroke. The lock bar operator 
should provide approximately 8,800 Lbs.  

vi. A high starting torque, induction type frame 145 motor is used. This motor has a speed of 
1,800 rpm. It is wired for 3 phase, 60 hertz, 240/480 volts and has a 15-minute duty rating 
in which temperature does not exceed 55°c. Class b insulation is used. The totally 
enclosed non-ventilated, squirrel cage, ball bearing motor has a steel frame and end bell. 

vii. An adjustable motor mounted magnetic disc type brake is to be provided by the lock bar 
operator manufacturer. Brake to be rated 15 ft.-lbs. minimum torque for intermittent service 
and include a manual release. 

viii. Operators shall be rated by the manufacturer as suitable for a damp, marine environment.  
ix. Operator housing, mounting brackets, and fasteners shall be cleaned and painted with an 

inorganic, zinc rich primer and paint system indicated herein for the rest of the machinery 
and structural steel. 

x. The operator shall be tested prior to shipment. Notify the engineer a minimum of ten 
working days prior to shop testing of the operator. The operator shall be cycled a minimum 
of ten times. One cycle includes a complete extension of the bar followed by fully retracting 
the bar. The manufacturer is to set the limit switches to their proper positions so that the 
lockbar moves as indicated in the plans. The proper position of the limit switches is to be 
demonstrated during testing.  
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M. TAIL LOCK ACTUATORS 
i. Tail lock actuators shall have a 7.9-inch stroke and be rated for 175 pounds of thrust. The 

units shall fit into the exiting mounting locations with no modification to the existing 
equipment to remain. 

ii. Actuators shall operate on 480 V a.c., 3-phase power, and include internal limit switches 
for controlling the range of operation 

iii. Actuators shall be rated by the manufacturer as suitable for a damp, marine environment.  
iv. Actuator trunnion mounting brackets shall be steel alloy. Brackets shall be provided by the 

actuator manufacturer. Brackets shall be cleaned and painted by the Contractor with an 
inorganic, zinc rich primer and paint system indicated herein for the rest of the machinery 
and structural steel. 

v. The tail lock actuator is to be shipped in its mid-stroke position (middle point between fully 
retracted and fully extended). 

 
N. FASTENERS 

i. All bolts for connecting machinery parts to each other or to supporting members shall be 
as shown on the drawings.  

ii. Bolts shall be hex cap screws with dimensions conforming to the latest issue of ANSI 
B18.2 Square and Hexagonal Bolts and Nuts. Holes for finished body turned fasteners 
shall be individually reamed for an RC5 fit.  

iii. Bolts, cap screws and studs shall have turned shanks and cut threads. Bolts shall have 
semi-finished, washer faced, hexagonal heads. All finished shanks of turned fasteners 
shall be 0.040 inch larger in diameter than the diameter of the threads, which shall 
determine the head and nut dimensions. The shank of all turned fasteners shall have a 
Class RC5 fit in the finished holes in accordance with ANSI Standard B4.1. The material 
used for machined turned shank fasteners shall meet requirements of ASTM A449. 
Fasteners shall be fully detailed on shop drawings. 

iv. Bolts shall be connected using nuts meeting the requirements of ASTM A563.  
v. Unless otherwise specified on the plans, socket-head cap screws shall meet the 

requirements of ASTM F879 (Stainless Steel) for diameters less than 5/8-inch and ASTM 
F835 (Alloy Steel) for diameters 5/8-inch and greater. 

vi. Unless otherwise specified on the plans, threads for bolts, nuts and cap screws shall 
conform to unified coarse thread series and shall have a Class 2 tolerance for bolts and 
nuts or Class 2A tolerance for bolts and Class 2B tolerance for nuts in accordance with 
the ANSI B 1.1, "Unified Screw Threads." 

vii. Bolts shall be installed with a hardened plain washer meeting the requirements of ASTM 
F 436 at each end. Fasteners connecting machinery elements to structural elements shall 
be provided with double nuts unless otherwise indicated in the plans.  

viii. Bolt holes through unfinished surfaces shall be spot-faced for the head and nut, square 
with the axis of the hole. 

ix. Wherever possible, bolts connecting machinery parts to structural parts or other 
machinery parts shall be inserted through the thinner element into the thicker element. 

x. The dimensions of socket-head cap screws, socket flat-head cap screws, and socket set 
screws shall conform to ANSI B18.3; and the screws shall be made of heat-treated alloy 
steel and be cadmium-plated.  

xi. Unless otherwise called for on the plans or specified herein, set screws shall be of the 
headless, safety type; shall have threads of the coarse thread series; and shall have cut 
points. Set screws shall neither be used to transmit torque nor as the fastening or stop for 
any equipment that contributes to the stability or operation of the equipment. 
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xii. All threads for bolts, nuts, and cap screws shall conform to the coarse thread series and 
shall have a Class 2 tolerance for bolts and nuts or Class 2A tolerance for bolts and Class 
2B tolerance for nuts in accordance with the ANSI B 1.1, "Unified Screw Threads." 

xiii. Cotter pins shall be of the extended prong square cut type and sized as shown on the 
plans and shall conform to the requirements of ANSI B18.8.  
 

O. SHIMS 
i. Where shown on the plans, all machinery shims required for leveling and alignment of 

equipment shall be stainless steel neatly trimmed to the dimensions shown on the plans.  
Shims shall be Stainless Steel ASTM A666 Type 316.   

ii. Shims shall be shown and fully dimensioned as detailed on the plans.  Shims with open 
side or U-shaped holes for bolts will not be permitted.  No shims shall have less than two 
holes for bolts.  Bolt holes shall not be punched at machine shop to prevent distortion of 
the shims. 

iii. In general, sufficient thicknesses shall be furnished to secure 0.003 inch variations of the 
shim allowance plus one shim equal to the full allowance.  Contractor shall anticipate the 
need for tapered shims to achieve proper alignment of equipment. Shim packs to be 
provided to the nominal thicknesses shown on Plans. Spare shim packs will be provided 
at each location.  
 

P. GREASE FITTINGS 
i. Where grease fittings are called out on the plans a 5/8” Standard Button-Head Grease 

Fittings suitable for use on heavy machinery shall be used. The grease fitting shall have 
¼” NPTF male threads, constructed of Zinc-Plated steel and use a plunger type check 
valve.  

ii. All grease fittings shall be conveniently located for greasing, and if necessary, they shall 
be connected to the points requiring lubrication from convenient lubrication stations by 3/8 
inch stainless steel piping with a minimum bursting pressure of 12,000 psi. All pipe shall 
be securely supported and located so that it shall be protected from injury and excessive 
vibration. All lubricating equipment shall be installed in perfect working condition. Where 
multiple lubrication fittings are tied into one station, a label shall identify the point of 
lubrication for each fitting. Labels shall be made of laminated micarta or textolite with 
chamfered edges, and shall be engraved to show black letters on a white background. 
They shall be mounted with stainless steel screws. 
 

Q. LUBRICATION, LUBRICANTS, AND CHARTS 
i. Contractor is to provide lubricant and lubricate machinery that is impacted by construction 

activities. The contractor is to protect machinery, shafts, bearings, and gears during 
construction activities. If lubricant becomes lost or contaminated during construction it 
shall be replaced with lubricant as regularly used by IDOT.  

ii. Lubricant for new machinery shall comply, where appropriate with lubricant that is 
regularly used by IDOT in an effort to minimize the number of different types of lubricant.  

iii. The Contractor shall furnish sufficient lubricant to provide for the initial lubrication of each 
component on the structure requiring lubrication. Maintenance lubricants shall not be 
required for synthetic gearbox oil which will have an indefinite service life. All synthetic oils 
purchased for use on the bridge shall be provided by a manufacturer which has facilities 
for annual testing of the oil furnished. 

iv. The Contractor shall coordinate the grease requirements with the various suppliers to 
attempt to limit the different types of greases to no more than three.  
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v. The Contractor shall furnish one copy of a lubrication chart on Mylar showing the location 
of all lubricating fittings and other points of the mechanical and electrical equipment, which 
require lubrication of any kind, and shall show the kind of lubricant to be used at each 
point and the frequency of lubrication. The chart shall be framed under glass in a neat 
wooden frame and shall be placed as directed by IDOT within the control house. 
 

R. PAINT 
i. Main Drive Operating Machinery – The main drive machinery shall be painted using a 

three-coat system conforming to all requirements stated GBSP25 Cleaning and Painting 
Existing Steel Structures except for the following: 
a) Site glasses. 
b) Contact surfaces of brakes, shafts, gears, bearings, and couplings. 
c) Nameplates. 

ii. All painted surfaces of the machinery components shall be cleaned to bare metal in 
accordance with SSPC-SP11.  

iii. All unfinished machinery surfaces shall be made free of all chips, dirt, rust, scale, sand, 
grease, and other foreign matter by  wire brushing, or other approved means as stated 
elsewhere. 

iv. After proper surface preparation, prime all unfinished machinery surfaces with coats of 
primer in accordance with the requirements given under GBSP25 Cleaning and Painting 
Existing Steel Structures. All new machinery shall be given one shop coat of primer. All 
rubbing surfaces on new machinery shall protected from the elements with a corrosion 
preventative compound approved by the Commissioner.  

v. After installation is complete, all machinery surfaces remaining exposed to the elements, 
except rubbing surfaces, shall be thoroughly cleaned and given two field coats of paint 
prepared as specified elsewhere. 

vi. After completion of the operating tests and acceptance of the machinery, all accumulated 
oil, grease, dirt, and other foreign matter shall be solvent cleaned in accordance with 
SSPC-SP1 from exposed machinery surfaces, except rubbing surfaces. 

vii. Nameplates on all manufacturers' components shall be readable, clean and free of all 
paint before acceptance of the machinery. 
 

S. INSTRUMENTATION MACHINERY 
i. The instrumentation system gearboxes, couplings, shafts, and bearings will be comprised 

of standard sized stock items, suitable for intended purposes.   
 
T. MACHINERY GUARDS AND SHIELDS 

i. The Contractor or manufacturer shall furnish suitable guards for equipment being installed 
as required in order to conform to the requirements of the AASHTO Specifications or 
OSHA. The guards shall be a minimum of 18 gage ASTM A666, type 316 stainless steel. 
All guards shall be easily removable and replaceable as required for maintenance 
purposes. Consideration of the use of hinges and retaining bolts using wing nuts for this 
purpose is required. All guard hardware shall be marine-grade, corrosion resistant design. 

 
U. BALANCE BLOCKS 

i. As a minimum, submit the following for review and approval: Shop drawings for concrete 
or cast-iron counterweight adjusting blocks; provide weight of block; and product data for 
coal tar epoxy coating for cast-iron blocks.  
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II. CONSTRUCTION REQUIREMENTS 
 

A. INSTALLATION 
i. The new machinery specified and as approved on the shop drawings and related electrical 

equipment shall be installed according to best millwright practice. 
ii. The Contractor shall coordinate the work with subcontractors to provide for the necessary 

shop assembly and field installation of all of the equipment. Machinery manufacture and 
installation shall conform to all applicable requirements in AASHTO and all applicable 
requirements with special requirements and additions as specified herein. 

iii. The Contractor shall remove and dispose of the existing materials as required by the plans 
and specifications. Where removal of materials and equipment is called for, such materials 
and equipment shall become the property of the Contractor and shall be legally disposed 
of away from City property. Under no circumstances shall material be dropped in the 
waterway. 
 

B.  MAIN SPAN BALANCE TESTING REQUIREMENTS 
i. Submit a Bridge Balance Plan before beginning work on the bridge.  
ii. Notify the Engineer a minimum of 28 days prior to the date that is anticipated for any 

Balance Testing.  
iii. Measure the initial balance condition of the leaves prior to any work starting on the bridge.  
iv. Maintain bridge balance during the course of construction. Maintain balance in accordance 

with the Leaf Balancing Plan. Verify the condition of balance at time intervals appropriate 
with the work being performed in order to ensure a Balanced Condition at all times. 
Remove, add, and arrange blocks throughout the course of the Work as required to 
achieve or maintain a proper and safe balance condition. The final determination of what 
shall be considered a safe balance condition during construction shall be made by the 
Engineer. Submit interim balance reports for review.  

v. Complete all work on the leaves prior to initiation of the final balance adjustments. Perform 
the final balancing of the leaves and achieve an acceptable final balance condition. The 
final balance condition shall not vary from the initial balance condition by more than 37 
kip-ft about the trunnions at any point through the full range of motion of the leaves. The 
allowable angle of the center of gravity defined as a point about the trunnion, shall not vary 
by more than 5° through the full range of motion of the leaves. The final balance condition 
shall be checked by implementing the same equipment, methods, and procedures used 
to test the balance condition prior to construction. Following each balance adjustment, the 
contractor shall repeat the balance testing to verify the balance condition. 

vi. Balance plan, testing, balance report, and all related balance calculations shall be 
developed and performed by a Professional Engineer registered in the State of Illinois. 
The engineer shall have successfully conducted strain gauge testing and analysis on a 
minimum of five bascule bridges. A complete balance plan along with the resume of the 
engineer performing the work shall be submitted to the Commissioner for review prior to 
testing. All comments shall be resolved prior to testing. 
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vii. Given the numerous variables that may have an effect on the measurements, schedule 
testing generally as follows in order that measurements taken on one day may be better 
correlated with measurements taken on another day: 
a) In the morning at sunrise so as to minimize the differential in ambient temperature. 
b) At a time with no wind; if wind exists, preferably the wind should not be in a direction 

along centerline of the bridge. Sustained winds must be less than 10 miles per hour.  
c) For each balance test, obtain and record the following data: Time of day, ambient 

temperature, weather conditions, wind speed and direction at the roadway surface. 
viii. The Balance Plan shall include the following:  

a) Introduction 
b) Field survey and documentation of initial configuration of adjusting blocks. 
c) Means and methods for measuring the location and weight of all materials to be added 

or removed from the movable leaves 
d) Methods for recording and tracking the measured location and weights of materials 
e) Spreadsheets for calculating and tracking changes to the balance condition during 

construction 
f) Means and methods for making balance adjustments during construction 
g) Identify milestones where the balance condition will be measured and compared to 

the calculated theoretical balance condition during construction 
h) Balance test equipment, means, methods, and procedures including type and method 

of installation of strain gauge rosettes, method of transmission of low level signals, 
data acquisition equipment, and recording equipment. 

i) List of equipment (Including catalog cuts for equipment to be used)  
j) Figures identifying proposed location of strain gauges, angle transducers, amplifiers, 

cable or radio links, data acquisition equipment and all associated cabling 
k) Elementary wiring diagrams of interconnection of strain gauges, angle transducers, 

amplifiers, data acquisition equipment and recorders 
l) Method of analyzing recorded data 
m) Complete calculations deriving balance results from strain gauge data including 

relevant ratios and other imbalance variables 
n) Balance Report format 

ix. Perform balance testing using the dynamic strain gauge method. Weld strain gauge 
rosettes on the main drive shafts of each main drive system. Two main drive shafts must 
be instrumented simultaneously on each leaf. Sufficiently clean the areas of the shafts 
where the gauges are to be mounted to remove all contaminants. Mount two strain gauge 
rosettes on each shaft at 180° from each other and wired in a Wheatstone bridge 
configuration so as to measure torsion only. The gauges shall be connected to a data 
acquisition system capable of providing a permanent record of the strain in the shafts 
versus span position. Span position shall be recorded using an inclinometer mounted to 
the leaf. The output for the span position shall be recorded simultaneously and on the 
same data acquisition system with the imbalance strain. 

x. The data acquisition system shall be capable of recording and displaying the strain for 
each shaft separately and also providing the additive total strain for all shafts at any given 
point. Numerically convert the strains in the shafts to torque about the trunnions. Average 
the data from the three test runs and process this data to give a torque curve for the full 
range of motion of the leaves versus opening angle. The data from the acceleration and 
deceleration ranges of motion shall be neglected when calculating the curve fit. However, 
the curve fit shall be extrapolated through the full range of motion of the leaves.  
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xi. The leaves shall be tested through at least three complete cycles and a permanent record 
of each test shall be maintained. The data collected shall be used to determine the overall 
span imbalance. For the measured data to be considered valid, the data from each 
individual test run (as compared to the other two test runs) shall not vary by more than 37 
kip-ft about the trunnion at any point through the entire range of motion of the leaves.  

xii. After the balance tests have been completed, the contractor shall submit formal balance 
reports signed and sealed by the professional engineer who conducted the tests. At a 
minimum, one report shall be submitted for the initial balance test, one report at an 
intermediate stage of construction, and one report for the final post construction balance 
test. The reports shall include the following: 
a) Introduction.  
b) Field survey and documentation of configuration of adjusting blocks 
c) Discussion of results.  
d) Conclusions.  
e) Graphical representations of span balance and friction versus span position through 

the entire range of motion.  
a. On one graph for each leaf Include the following: 

i. Total opening leaf torque about the trunnions 
ii. Total closing leaf torque about the trunnions 
iii. Total imbalance torque about the trunnions 
iv. Total frictional torque about the trunnions 
v. Total imbalance torque about the trunnions fitted curve 

b. On another graph for each leaf include the following: 
i. shaft torque for each instrumented shaft 

f) Along with the report, the contractor shall provide the raw data used in the span 
balance analysis. This includes time, span position, opening leaf torque, closing leaf 
torque, imbalance, friction, and torque for each shaft for each test run in Microsoft 
Excel format. Provide Excel tables of processed balance results for the data shown in 
the graphs. 

g) The reports will be bound in between heavy plastic covers.  
 

C. FIELD TESTING AND INSTALLATION 
i. Prior to any work being performed on the machinery, the Contractor shall submit to the 

Engineer for approval a detailed mechanical work procedure. This procedure shall give in 
detail the methods for installation and testing of new machinery. Procedures shall include 
duration of time involved with the work and shall show coordination with structural, 
electrical and architectural work which will be coinciding with the mechanical work. 

ii. Before final drilling or reaming, all parts shall be adjusted to exact alignment by means of 
shims furnished for each part. Components shall be aligned to the installation tolerances 
listed in the manufacturers regularly published literature and to the values shown on the 
plans. After final alignment and bolting, all parts shall operate smoothly. 

iii. Bolt holes in structural steel for connecting machinery shall, in general, be drilled from the 
solid after final alignment of the machinery. Sufficient installation holes, sub-drilled 1/4 
inch (6 mm) undersize for undersize temporary bolts, may be used for installation and 
alignment of the machinery. After the machinery has been aligned in its final position, full-
size holes for the remaining bolts shall be drilled or sub-drilled and reamed, the full-size 
bolts installed, and the temporary bolts removed. The undersize holes used for temporary 
bolts shall then be reamed full size and full-size bolts installed. 
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iv. The machinery shall be installed and adjusted by competent mechanics skilled in the type 
of work involved. They shall be provided with all necessary measuring and leveling 
instruments as may be required including but not limited to dial indicators, machinist levels, 
feeler gauges, gauge blocks, calipers, and laser alignment equipment. Contractor shall 
provide all necessary equipment and methods to the Engineer to verify proper alignment 
of all machinery has been obtained to the satisfaction of the Engineer. 

v. The machinery shall be installed with the utmost care in the field. Ropes, slings or other 
equipment used for installation shall be carefully placed to prevent scratches, abrasions 
or other damage.  

vi. The alignment of all components shall be checked by the use of laser alignment tools, dial 
indicators, gauge blocks, and/or feeler gages both before and after final bolting up of the 
machinery in the presence of the Engineer. Installation tolerances listed in the 
manufacturer’s regularly published literature shall be considered maximum values. The 
installation shall be such that the installed tolerances are no more than those 
recommended unless otherwise approved by the Engineer. Any re-adjustment after final 
bolting required by the Engineer in order to conform to this requirement shall be made by 
the Contractor at no additional cost. 

vii. After installation is complete, the Contractor shall make a thorough inspection to insure 
that all parts are aligned and adjusted as closely as practicable without actual operation, 
and that all bolts are properly tightened. The lubricants listed on the lubrication charts shall 
conform to the recommendations of the Manufacturers of the units. 

viii. When the bridge machinery is ready for testing, the bridge machinery shall be operated 
through not less than five complete cycles in each mode of operation. 

ix. During the foregoing test runs, all parts shall be inspected to detect overheating, 
misalignment, or incorrect adjustment. All such defects shall be corrected at no additional 
cost. The bridge machinery systems shall successfully complete five consecutive 
operations, without issue, before final acceptance.  
 

D. LIVE LOAD SHOE SHIMMING AND LEAF ALIGNMENT 
i. Prior to modification of the live load shoes and their shims the contractor is to complete a 

detailed survey of the field conditions complete with a detailed plan to modify the live load 
shows to achieve the requirements detailed in this specification. The field survey at a 
minimum is to include the following measurements: 
a) Elevation of the tips of each leaf at the roadway deck. Measurement to be taken at the 

center line and 2 feet inward from each curb.   
b) Relative elevation of the tips of each leaf at the roadway deck with respect to each 

other. Measurements to be taken at the center line and 2 feet inward from each curb 
using a steel rule.    

c) Elevation of the approach road way and tail of leaf. Measurement to be taken at joint 
of each leaf at the center line and 2 feet inward from each curb. 

d) Relative elevation of the tails of each leaf at the roadway deck with respect to the 
aproach. Measurements to be taken at the center line and 2 feet inward from each 
curb using a steel rule.    

e) Estimated contact or clearance at the live load contact surfaces.  
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ii. When all four of the live load supports have been installed with the nominal shims 
indicated, each leaf shall be lowered until there is approximately 1/2” of space below each 
live load shoe. Use the following procedure to obtain equal loading on the two live load 
shoes for each leaf. After adjusting the thickness of the shims under each live load shoes, 
lower the leaves by releasing the brakes and check the tips and tails of the bascule leaves 
to see it they are at the proper elevation and are properly aligned with one another. 
Readjust shims under the strike plate if necessary. 
a) Release all brakes on the span drives for the leaf in question to allow the span to settle 

down bringing at least one live load shoe into contact with its strike plate. Note that the 
span locks should not be driven at this time. 

b) If both live load shoes contact their strike plates, raise the leaf and insert a temporary 
shim 1/2” thick under the upstream shoe (Su). Lower the leaf by releasing the brakes. 
Measure the clearance (Cd) under the downstream shoe (Sd). Raise the leaf and 
remove the 1/2” temporary shim from under the upstream shoe and insert it under the 
downstream shoe. Lower the leaf by releasing the brakes. Measure the clearance (Cu) 
under the upstream shoe. If the clearances Cu and Cd measured under the two live 
load shoes with the temporary shim in place are equal no additional shim adjustment 
is required at this time. If Cu is greater than Cd, additional shims must be installed 
under Su with a thickness of T=(Cu-Cd)/2. If Cd is greater than Cu, additional shims 
must be installed under Sd with a thickness of T=(Cd-Cu)/2. 

c) If one of the live load shoes does not contact its strike plate measure the clearance 
(C1) under that shoe (S1). Raise the leaf and install a temporary shim of thickness 
(C1+1/2”) at S1. Lower the leaf and measure the resulting clearance C2 at the other 
shoe (S2). Install permanent shims at S1. The thickness (T) of the permanent shims 
will be T=[C1+(1/2”-C2)/2)]. 

iii. After the shimming described above to equalize the loads on the live load supports has 
been completed for both leaves, additional shim adjustments may be required to bring the 
tips of the two leaves to the proper elevation and to align the roadways at the tips and tails 
of the two leaves. The following procedures should be followed to complete the shimming 
of the live load supports: 
a) Lower both leaves to the fully closed position with all four live load shoes in firm contact 

with their strike plates.  
b) Measure the differences in elevation between the roadways at the tips of the two 

leaves, at the center of the roadway and at the point on the roadway 2 ft. inboard of 
each curb. The elevations of the tips of the bascule girders are to be within 1/16” of 
each other. 

c) Measure the differences in elevation between the roadways at the tails of the two 
leaves, at the center of the roadway and at the point on the roadway 2 ft. inboard of 
each curb. The elevations of the tails of the bascule leaves are to be within 1/16” of 
the approach roadway. 

d) Determine what adjustment in shim thickness is required at the live load supports to 
properly align the roadways at the tips of the two leaves and to position them at the 
proper elevation with respect to the approach span roadways.  

e) Install additional shims (or remove shims) at the live load shoes as required to position 
the roadways at the tips of the leaves at the proper elevation with respect to the 
roadways on the approach spans and to properly align the roadways on the two leaves 
vertically with one another. An equal amount of shims must be added or removed from 
the two live load shoes on a given leaf. 
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f) After adjusting the thickness of the shims under each live load shoes, lower the leaves 
by releasing the brakes and check the tips of the bascule leaves to see it they are at 
the proper elevation and are properly aligned with one another. Readjust shims under 
the strike plate if necessary. 

iv. Full contact of the live load supports will be considered when a 0.002” feeler gage cannot 
be inserted between at least 50% of the shoe and the strike plate contact surface.  
 

E. CENTER LOCK TESTING AND INSPECTION 
i. Field testing of the center locks shall include fully cycling the locks while monitoring motor 

currents six times. The center locks shall cycle in less than 12 seconds. Current readings 
of the center lock operator shall be recorded through the full range of motion; the current 
readings shall not exceed the nameplate full current rating at any time during the 
operation.  

ii. The vertical alignment of the movable span tips shall be maintained and secured per the 
alignment criteria established in the structural portion of these specifications with the 
center locks engaged. 

iii. The final adjustment and installation of the center locks shall take place after the live load 
supports are properly adjusted.  

iv. Prior to installing the lock bar a straight edge shall be placed flat on the bronze bearings 
of the guide and receiver. The straight edge shall contact both bronze bushings. The gap 
between the bronze bushings and the straight edge at any point is to be no greater than 
0.003”.  

v. The position of the operator shall be such that there is an equal amount of reserve stroke 
remaining following operation in the driving and in the retracting direction. 
 

F. TAIL LOCK TESTING AND INSPECTION 
i. Field testing of the tail locks shall include fully cycling the locks while monitoring motor 

currents six times. The tail locks shall cycle in less than 5 seconds. Current readings of 
the tail lock actuator shall be recorded through the full range of motion; the current 
readings shall not exceed the nameplate full current rating at any time during the 
operation. Proper alignment with the span latch shall be verified.  
 

G. BUFFER TESTING AND INSPECTION 
i. After installation of the buffers the exhaust valve is to be adjusted to optimize seating of 

the leaves as required by the engineer. The buffer cylinder operation shall be coordinated 
with the operation of the control system to provide a soft and smooth landing of the leaves.  
 

H. TRAINING 
i. The contractor shall provide five days of instruction for personnel. The instruction shall 

include all aspects of inspection, maintenance, and operation of all machinery components 
including but not limited to the following: 
a) Normal maintenance. 
b) Checking and adding lubricants. 
c) Normal operation. 
d) Brake adjustments. 
e) Adjustments to machinery components. 
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I. SPAN DRIVE MOTOR BRAKES AND SPAN DRIVE MACHINERY BRAKES  
i. Inspect and test all brakes in the field after installation and prior to operation in accordance 

with written procedures. Contractor shall give no less than ten (10) working day’s notice 
to the Departmental Representative of when the brakes will be ready for inspection and 
testing. All brakes shall be inspected and tested at the same time. For each brake, the 
Contractor shall successfully demonstrate the following: 
a) Proper adjustment of the engage and disengage delays. 
b) Proper adjustment of the actuator reserve stroke. 
c) Proper fluid level in the actuator. 
d) Proper adjustment of the shoe gap. 
e) Proper adjustment of the torque setting through the use of the torque scale. 
f) Proper function of the manual disengage mechanism with locking in both the engaged 

and manually disengaged position. 
g) Proper electrical and mechanical function of the limit switches. 

ii. Once static inspection of the brakes has been completed. The brakes are to be electrically 
cycled, engaged and released, a minimum of 10 times. The shoes to wheel contact is to 
be a minimum of 70% and proven when a 0.002” feeler gage cannot be inserted over 30% 
of the brake shoe contact surface.    
 

III. METHOD OF MEASUREMENT 
i. Replacement of center locks shall be measured for payment by complete replacement of 

each center lock assembly. Center lock assembly to be installed, aligned, and function per 
the contract plans. 

ii. Refurbishing of operating machinery shall be measured for payment by complete 
refurbishing of machinery per the contract plans 

iii. Bridge balancing shall be measured for payment by successfully meeting the required 
balance conditions per the contract plans. 

 
IV. BASIS OF PAYMENT  

i. REFURBISHING OF OPERATING MACHINERY     L SUM 
ii. REPLACEMENT OF CENTER LOCKS      EACH 
iii. BRIDGE BALANCING        L SUM 

 
ELECTRICAL SPECIAL PROVISIONS 
 
DESCRIPTION. 
 

A. The work shall consist of furnishing, installing, and placing in satisfactory operating 
condition the electrical equipment as indicated on the Plans, called for in these 
specifications, or as may be required to complete the work indicated. The work 
shall include but not be limited to the furnishing, installing, testing and placing in 
satisfactory operating condition the new center lock operators, new leaf drive motor 
brakes, new leaf drive machinery brakes, new tail lock actuators, new leaf position 
rotary limit switches, and conduit, wiring, and enclosures as indicated on the Plans. 
The Contractor's attention is also directed to the requirements for electrical work 
appearing in other items of these Specifications. 
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B. It is the intent and purpose of these Specifications to cover and include all 
apparatus and appliances to properly install, wire, connect, equip, test, adjust, and 
put into approved working order the respective portions of the electrical work 
herein specified.  The work shall also include disconnecting and removing the 
existing equipment and facilities to be replaced.  Any incidental apparatus, 
appliance, material, or labor not herein specifically mentioned or included that may 
be found necessary to comply with the requirements of the related documents and 
referenced standards or codes shall be furnished by the Contractor just as if 
specifically mentioned in these Specifications and without extra cost. 

C. The alignment and fastening of electrical equipment to be incorporated into the 
bridge machinery, such as the leaf drive brakes, tail lock actuators, center lock 
operators, leaf position limit switches and position indicator transmitters, shall be 
done under "Mechanical Work". 

D. Contractor shall investigate spaces through which equipment must be moved.  
Arrange to have equipment shipped from manufacturer in crated sections of size 
suitable for moving through restricted available spaces. 

E. Shop drawings and maintenance manuals shall be provided as specified 
hereinafter. 

F. The electrical work shall include but not be limited to the following: 
1. As-Found Documentation, Removals, and Equipment Preservations  

a. Create As-Found electrical drawings detailing the conductors to be 
replaced. 

b. Remove and dispose of the existing leaf position rotary limit 
switches. 

c. Remove existing conduits, enclosures, and conductors – including 
flexible cables – routed from the main distribution panel in the near 
leaf machinery area to the center locks and near leaf 
clearance/navigation (red/green) lights. 

The Department shall designate where the removed equipment the 
Department wishes to keep should be delivered. 

2. Electrical work shall also include but not be limited to: 
a. Replace multi-conductor SOWA type cables to the tail lock motors 

and limit switches. 
b. Furnish and install new leaf position rotary limit switches. 
c. Repair or replace near side bridge position indicator synchro-

transmitter. 
d. Furnish and install new conduits, enclosures, safety disconnect 

switches, and conductors from the auxiliary panel in the bottom of 
the operator’s house out to the center locks and 
clearance/navigation lights.  

e. Replace brake thruster and limit switch flexible conduits and 
conductors as part of the brake replacement. Refer to the 
Mechanical section of these specifications for more details. 

f. Replace gaskets and latches on the near side machinery area main 
distribution cabinet. 
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MATERIALS. 
A. Conformance 

1. All electrical equipment and its installation shall conform to the 
requirements of the latest revision of the Standard Specifications for 
Movable Highway Bridges of the American Association of State Highway 
and Transportation Officials (AASHTO), except as may be otherwise 
provided herein.  

2. Materials and construction shall conform to the requirements of the current 
NFPA 70, National Electrical Code (NEC) and to any applicable local rules 
and ordinances.  The Contractor shall obtain any required permits and 
approvals of all Departments or Agencies having jurisdiction. 

3. All electrical components shall have an approved listing by Underwriter’s 
Laboratories (UL), where such a listing exists. 

B. Protection of Electrical Equipment 
1. Protect electrical equipment from water damage, rain, condensation, and 

water dripping or splashing on equipment and wiring, at all times during 
shipment, storage and construction (prior to final acceptance). Provide 
temporary electrical connections to equipment heaters, or provide 
temporary heaters, as required to prevent damage from moisture. 

2. Provide climate-controlled environment for the storage of control 
equipment/assemblies during construction. 

3. Thoroughly dry out and put through special dielectric tests any apparatus 
that has been subjected to possible injury by water or dampness (including 
the interiors of motor control equipment or any other electrical devices). 
Acceptable tests will only be those submitted to, and approved by the 
Engineer. 

4. Protect equipment from damage from mishandling, dropping, or impact. Do 
not install damaged equipment. 

C. Equipment and Material Provisions 
1. All equipment and materials shall be new.  All equipment, materials, and 

workmanship shall be first-class in every particular and shall be 
manufactured and erected to the satisfaction of the Engineer.  The 
Contractor shall warrantee the in-service working of the electrical 
installations for one year or the manufacturer’s warranty period, whichever 
is greater, following project acceptance by The Department.  If the 
Contractor has any objection to any feature of the electrical equipment as 
designed and laid out, he must state his objection at once in writing to the 
Engineer prior to fabrication and/or installation, otherwise his objection will 
be ignored if offered as an excuse for malfunctioning of the equipment or 
for defective or broken apparatus.  Changes shall be made at the discretion 
of the Engineer. 

2. Each piece of electrical equipment and apparatus shall have a corrosion-
resisting metal (either brass or stainless steel) nameplate on which is 
stamped the name of the manufacturer, the rating or capacity of the 
equipment or apparatus, etc. 
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3. All metal parts of the installation, except structural steel, shall be of 
corrosion-resisting material, such as bronze or stainless steel.  Malleable 
iron or steel with a hot-dip galvanized finish shall be used where specified 
herein.  Structural steel shall conform to the requirements given under 
"Structural Steel". 

4. All mounting hardware and all wire and cable terminals shall be vibration 
proof. 

5. If any changes from the Plans or these Specifications are deemed 
necessary by the Contractor, details of such changes and the reasons 
therefore shall be submitted for approval as soon as practicable, but before 
the first submittal.  No such changes shall be made nor work started without 
approval of the Engineer. 

6. Material requirements for specific apparatus, equipment, and materials are 
found in the articles under "Construction Requirements" in this item. 

D. Qualifications 
1. Due to the critical and complex technical requirements of this section, only 

those suppliers who can demonstrate that they possess requisite 
knowledge, capabilities and experience with the exact equipment being 
supplied shall be acceptable.  In order to provide this equipment the 
supplier shall be pre-certified. 

2. To be pre-certified a supplier must show proof of experience in designing, 
furnishing, and commissioning similar systems on at least 5 movable 
bridges in the last ten years. 

3. Designate a listing of electrical journeymen to perform the electrical work 
in accordance with the provisions of this Section. Perform all such work 
either by, or under the immediate supervision of an electrical journeyman. 
For this project, “under the immediate supervision” means that the 
journeyman is in the immediate vicinity and physically involved in 
performing the electrical work. Helpers are expected to aid the journeyman 
in the performance of the work and not to act as non-credentialed 
surrogates of a remote journeyman. Non-approved helpers may only 
perform tasks of a support nature that do not directly involve responsibility 
for the installation, connection, or adjustment of electrical materials. 

E. Tools and Procedures 
1. Manufacturer Requirements:  

a. Install, apply, or adjust all electrical equipment and materials in 
accordance with the manufacturer’s recommendations including 
the usage of the manufacturer specified tooling. The tooling used 
for field installation must be the same as, or the manufacturer’s 
approved equivalent to, the tooling utilized in the approval testing. 
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2. Quality Assurance: 
b. Tooling Identification: When applicable, the approved tooling will 

provide a suitable identification mark to the work to allow verification 
that the appropriate tool was used to perform the work. For 
example, use crimping dies that contain identification marks that 
emboss the crimps made with them with an identification 
embossment. 

c. Quality Isolation: Where possible, the requirement to provide a level 
of workmanship quality is transferred to the tooling rather than the 
skills of the worker. As examples, but not limited to: 

d. Conductor Stripping: Use approved non-nicking strippers rather 
than the operator’s skill with knife edged stripping tools to prevent 
wire nicking. 

e. Crimp Tightness: Proper crimping will depend upon the exclusive 
use of controlled cycle crimping tools that require the proper degree 
of compression before releasing the work rather than upon the 
operator’s judgment of how hard the tool handle is being squeezed. 

f. Tie Tightness: Determine proper tensioning of cable and wrap ties 
by the use of the manufacturer’s specified calibrated tensioning tool 
rather than the operator’s judgment of what is “tight enough.” 

g. Fastener Torque: Tighten fasteners with a recommended torque, 
where the proper tightness is important to the performance of the 
function (which includes all electrical terminals), with a calibrated 
torque (limiting) screwdriver or other torque-indicating tool. 

3. Test Equipment 
a. Provide test and measurement instruments suitable to perform the 

required tests including ratings and measurement accuracy as 
specified by the manufacturer. Clearly indicate the exact make and 
model of instrument used and include manufacturer’s specification 
data indicating the suitability of the instrument’s specifications in all 
procedure submittals. 

b. Do not use any test instrument unless it is calibrated and certified 
by an independent certification laboratory to the required accuracy 
and in accordance with the instrument manufacturer’s requirements 
within a maximum interval of the preceding 12 months. Certify all 
calibrations as traceable to the National Institute of Standards and 
Technology (NIST) or other recognized standardization authority. 

c. Test instrument operating manuals and certification certificates 
shall be available on the project site for reference by the Engineer 
whenever the instrument is being used or evaluated. 
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4. Test Performance 
a. The journeyman electrician, or other proposed test equipment 

operator, must demonstrate knowledge of the test equipment 
operating and testing procedures to the Engineer’s satisfaction 
before performing tests. Only test results signed by the approved 
testing technician will be acceptable under the requirements of this 
Section. 

b. All testing shall be done in accordance to the latest edition of the 
International Electrical Testing Association (NETA) Acceptance 
Testing Specifications. 

F. Working Drawings and Samples 
1.     Working Drawings 

a. The contractor shall prepare and submit for review within thirty (30) 
working days after the award of the Contract the following working 
drawings executed in accordance with the provisions of the 
Contract: 
1) Certified dimension prints of all operators, actuators, leaf 

brakes, and limit switches. 
2) A complete wiring diagram of the as-found conditions of the 

equipment and wiring to be replaced, including all power 
and control connections.  Each electrical device and each 
wire between devices shall be identified by an individual 
unique designation of letters, numbers, or a combination of 
both; and such designations shall be used wherever the 
devices or wires appear on other drawings. Wire numbers 
shall match the numbering used in the 1990-91 
rehabilitation shop drawings where applicable. A complete 
set of catalog cuts for materials to be furnished shall be 
included for review at the time of schematic submittal. 

3) A schedule of electrical components to be installed, listed 
by their designations as shown on the schematic wiring 
diagram and shall state for each device its rating, number of 
poles or contacts, function, catalog number, and location. 

4) A complete interconnection diagram(s) for all electrical 
apparatus to be installed.  The diagram(s) shall be of the 
elementary type and shall show the external connections of 
all devices and equipment.  Interconnection lists will not be 
acceptable in lieu of a true interconnection diagram. 

5) Complete schematic conduit and cable diagrams showing 
the interconnection of all devices and equipment to be 
installed, including junction boxes, and showing all conduit.  
The size of each conduit, and the wire number and size of 
each conductor in conduit shall be shown on the diagrams.  
Each conduit shall be suitably numbered or lettered, and 
percent wire fill shall be shown. Submittal of the Contract 
Plans conduit and cable schedule will not be acceptable.  
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6) A complete set of layout and installation drawings for the 
electrical work showing the location and installation, 
including support and mounting details, of all electrical 
apparatus and equipment.  These drawings shall be made 
to scale and shall show the exact location of all conduits, 
cables, boxes, operators, actuators, brakes, limit switches, 
disconnect switches, and other electrical equipment and the 
method of supporting them on the structure. 

7) Any other drawings, which may, in the opinion of the 
Engineer, be necessary to show the electrical work. 

b. Certified dimension prints of the apparatus shall state in the 
certification the name of the job, the application of the apparatus, 
device designation, number required, right-hand or left-hand 
assembly, electrical rating, number of poles or contacts, material, 
finish, and any other pertinent data to show that the apparatus 
meets the specified requirements. 

c. Upon completion of the work, the Contractor shall correct all 
working drawings, including all working drawings submitted by the 
electrical system vendor, to show the work as-built and shall provide 
two (2) sets of 22 inch x 36 inch, 4 mil thick mylar reproducible of 
all as-built working drawings.  One (1) set to be submitted to the 
Resident Engineer and one (1) set to be delivered to IDOT. 

d. All as-built working drawings submitted by the electrical system 
vendor, including all electrical schematics, system documentation, 
dimension drawings of equipment, and devices, shall also be 
submitted in a computerized file form as well as on mylar 
reproducible as specified above.  The computerized file form for all 
electronic files shall be in “PDF” format.  The electrical system 
vendor shall provide all pertinent drawings and data on DVD read-
only disks.  The electrical system vendor shall verify the 
compatibility of his computerized file form to IDOT’s systems prior 
to submission.   

e. The preparation and submission of working drawings shall meet the 
provision for shop drawings in accordance with all the general 
specifications requirements included under other relevant sections.   

f. The Contractor shall submit for inspection and test, if directed by 
the Engineer, samples of any apparatus or device that he proposes 
to use as a part of the electrical installation. 

G. Operation and maintenance Manuals 
1. The Contractor shall submit all manufacturer’s operation and maintenance 

manuals for new equipment installed. Manuals shall include: 
a. Certified dimensional prints. 
b. Complete schematic wiring diagrams. 
c. Operation and adjustment instructions. 
d. Maintenance requirements and instructions. 
e. Warranty information. 
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CONSTRUCTION REQUIREMENTS 
A. Maintaining Existing Facilities 

1. The Department will be responsible for maintaining the ability of the 
movable leaves to operate during all stages of the center lock and tail lock 
work. The Contractor shall be prepared to be off the leaves within 30-
minutes of being provided notice of a need to operate the leaves. This 
condition is not applicable for a leaf secured in the raised position.  

2. Brakes shall be replaced with the leaf in the raised position. No brakes shall 
be removed without a leaf securing system installed on the associated leaf 
that will prevent movement of that leaf in the case of high winds. Refer to 
the structural plans for leaf securing system details. 

B. Construction Scheduling 
1. The disconnecting and removal of existing facilities, the modification or 

rehabilitation of other existing equipment, the installation of new apparatus 
and equipment and the connections of all existing and new apparatus shall 
be coordinated with the structural and mechanical work under this contract 
and shall be done in conformance with the requirements governing the 
sequencing and scheduling of construction as shown on the Plans and 
specified herein.  Component sizes must be coordinated with existing or 
proposed access to their installed or temporary locations. 

2. The Contractor shall prepare and maintain an updated progress schedule 
to indicate phases of work.  The schedule shall be submitted to the 
Department for review and approval prior to the start of work. 

C. Connections to Existing Facilities 
1. The Contractor shall make all connections required between the new 

equipment and the existing circuits and apparatus to provide for proper 
operation of the leaves and their auxiliary equipment, in accordance with 
the requirements specified herein. 

D. Cutting, Patching and Miscellaneous 
1. The contractor shall perform all necessary drilling, cutting, and patching 

required for installing his work, but only per submitted drawings that have 
been approved by the Engineer and the Department.  All cutting of 
concrete, structural steel, sidewalks, floor slabs, walls, and other portions 
shall be done by skilled personnel.   

2. After completion of the work, the Contractor shall repair all damage caused 
by his installation or removal of items and shall finish the job in a 
workmanlike manner satisfactory to the Engineer.  Holes in the walls, 
ceiling, or floor shall be patched and finished to match the existing surfaces.  
Painted surfaces shall be repainted after being repaired.  Any damage to 
windows, window framing, sash, sills, frames or any other architectural trim 
shall be repaired to the satisfaction of the Department by the Contractor at 
his own expense. 
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E. Manufacturer's Field Start-Up Service and Testing 
1. The manufacturer's field service engineering personnel shall be 

experienced in the adjustment and functioning of the particular control 
equipment furnished by the manufacturer.  The personnel shall be capable 
of locating and correcting faults or defects and of obtaining from the 
manufacturer, without delay, new parts or replacements for apparatus that, 
in the opinion of the engineer, does not perform satisfactorily. 

F. Field Testing  
1. The Contractor shall arrange for and provide all the necessary field tests, 

as directed by the Engineer, to demonstrate that the newly installed 
electrical components are in proper working order and in accordance with 
the Plans and Specifications.  The tests shall include, but not be limited to, 
continuity and insulation resistance testing of conductors and operational 
testing of center locks, tail locks, leaf drive motor brakes, leaf drive 
machinery brakes, bridge position rotary limit switches, newly installed 
conduit and wiring, and navigation lights.  

2. Should the acceptance tests show that any piece of equipment, cable or 
wiring connection, and interlocking, in the judgment of the Engineer, is 
defective or functions improperly; such adjustments and/or replacements 
shall be made by the Contractor as to make the installation satisfactory to 
the Engineer and at no extra cost to the Department unless the failure can 
be demonstrated as unrelated to the work of the Contractor. 

3. Other field tests for specific equipment shall be as specified in the various 
sections of these Specifications.  
 

MATERIALS AND EQUIPMENT 
Furnish only new materials that conform to the standards of the UL, in every case where 
such a standard is established for the particular type of material and its intended 
application. Prior to purchase of any materials or equipment required to be furnished and 
installed, submit a complete list of all such materials and equipment including 
manufacturer’s catalog numbers, catalog data sheets, illustrations, and shop drawings to 
the Engineer for approval. 
 
A. Equipment Labels  

1. All electrical devices such as disconnect switches, boxes, and equipment 
enclosures shall have a label affixed to each unit.  The labels shall be sized 
to permit at least 1/4-inch tall engraved lettering of the full name of the 
device per the plans. Abbreviation are not allowed. Text shall indicate 
name/function of each item. Disconnect switches shall provide a label 
indicating the voltage within. Labels shall be securely attached using 
stainless steel screws. The Contractor shall submit to the Engineer for 
review, schedule of all labels with sizes, locations, and text. 
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B. Center Lock Circuit Breakers 
1. Circuit breakers shall be quick-make, quick-break magnetic circuit 

protector type, rated for 65kAIC@480 V a.c., 3-phase, feed-thru with 
instantaneous trip functions. Units shall be magnetic only with non-
interchangeable trip rated for motor FLA range of 6.9-25.2 amperes and a 
magnet range of 90-300 amperes. Units shall be matched to the mounting 
configuration of the existing units to be replaced, as shown on the Plans. 

C. Magnetic Across the Line Starters for Center Locks 
1. Furnish full voltage reversing starters with 120 VAC magnetic contactor 

coils. Equip all contactor coils with a combination R/C-MOV surge 
suppressor across the coil circuit to prevent inductive switching transients 
from damaging any connected circuitry. Contactors shall be NEMA size 1 
– rated for at least a 10 horsepower 3-phase motor at 480 V a.c. Overloads 
shall have replaceable heater elements and be capable of being sized for 
125% of new center lock operator rated full load motor current. 

2. Provide an adequate number of auxiliary contacts, of both the normally 
open and closed type, to match existing units to be replaced. 

3. Starters shall mount in the same fashion as the existing to be replaced 
units.   

D. Center Lock Overload Protection Modules 
1. Center lock overload protection modules shall be of the “fail-safe” type relay 

that de-energizes when motor current rises above pre-set value. They shall 
include a time delay to prevent tripping due to start-up, in-rush current. 
Units shall be powered by 120 V a.c., and have an adjustable trip point that 
can be set for new center lock operator’s rate current. Relay contacts shall 
be rated for 10 amperes@120 V a.c. resistive. Units shall not automatically 
reset, but require a manual reset after tripping.  

E. Raceways/Wireways/Troughs 
1. Conduits 

a. All wiring shall be installed in PVC coated rigid galvanized steel 
(RGS) conduit, except in the locations where flexible cable has 
been designated for use. 

b. The PVC coated RGS conduit must be UL listed.  The PVC coating 
must have been investigated by UL as providing the primary 
corrosion protection for the rigid metal conduit.  Ferrous fittings for 
general service locations must be UL listed with PVC as the primary 
corrosion protection.  Hazardous location fittings, prior to plastic 
coating must be UL listed.  All conduit and fittings must be new, 
unused material.  Applicable UL standards may include: UL 6 
Standard for Safety, Fittings for Conduit and Outlet Boxes. 

c. The conduit shall be hot dipped galvanized inside and out with a 
clear urethane coating over hot dipped galvanized threads. 

d. A PVC sleeve extending one pipe diameter or two inches, 
whichever is less, shall be formed at every female fitting opening 
except unions.  The inside sleeve diameter shall be matched to the 
outside diameter of the conduit. 
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e. The PVC coating on the outside of the conduit couplings shall have 
a series of longitudinal ribs 40 mils in thickness to protect the 
coating from tool damage during installation. 

f. Form 8 condulets shall be supplied with plastic encapsulated 
stainless steel cover screws. 

g. A urethane coating shall be uniformly and consistently applied to 
the interior of all conduit and fittings.  This internal coating shall be 
a nominal 2 mil thickness.  Conduit or fittings having areas with thin 
or no coating shall be unacceptable. 

h. The PVC exterior and urethane interior coatings applied to the 
conduit shall afford sufficient flexibility to permit field bending 
without cracking or flaking at temperatures above 30°F (-1°C). 

i. All male threads on elbows and nipples shall be protected by 
application of a urethane coating. 

j. All female threads on fittings or conduit couplings shall be protected 
by application of a urethane coating. 

k. Independent certified test results shall be available to confirm 
coating adhesion. 

l. All conduits shall be standard weight, threaded, rigid steel conduit 
conforming to the requirements of ANSI Standard C80.1.  All 
conduits shall be hot-dip galvanized, inside and out, to meet the 
requirements of the above standard for protective coating.  Conduit 
couplings and fittings shall be made of malleable iron or steel, hot-
dip galvanized. 

m. All conduit fittings that serve as part of the raceway shall be coated 
with the same exterior PVC coating and interior urethane coating.  
The plastic interior coating and the interior urethane coating shall 
be factory applied by the same manufacturer who produces the hot-
dip galvanized conduit.  PVC coated conduit shall be installed in 
accordance with the manufacturer's installation manual and shall 
be certified by the manufacturer or their certified representative. 

n. Conduits shall not be less than 1/2 inch in diameter.  The interior 
surfaces shall have a smooth finish and be free of burrs or 
projections, which might cause injury to the cables.  All conduits 
shall be free from blisters, cracks, or injurious defects and shall be 
reamed at each end after being threaded. Conduits shall be 
installed so as to be continuous and watertight between boxes or 
equipment.  Conduits shall be protected at all times from the 
entrance of water or other foreign matter by being well-plugged 
overnight or when the work is temporarily suspended. 
Manufacturer’s plugs shall be used to protect open conduits from 
water intrusion – tape is not a suitable alternative. 
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o. Conduit bends and offsets shall be made by cold bending using 
approved methods and equipment.  The use of a pipe tee or vise 
for bending conduit will not be permitted.  Conduit that has been 
crushed, or in any way deformed, shall be discarded.  All bends 
shall be long sweep, free from kinks, and of such easy curvatures 
as to permit the drawing of conductors without injury.  Conduit runs 
shall be made with as few couplings as standard lengths will permit, 
and the total angle of all bends between any two boxes or cabinets 
shall not exceed 270-degrees, unless otherwise approved by the 
Engineer.  The radius of curvature of pipe bends shall not be less 
than eight times the inside diameter of said conduit.  Long running 
threads will not be permitted.  Pull boxes shall be used whenever 
necessary to facilitate the installation of the wire. 

p. All new conduits shall, wherever practicable, be concealed in the 
walls, ceilings, or floors.  Where conduits pass through the floors or 
walls of the houses, they shall be cast-in-place, or they shall be 
provided with galvanized pipe sleeves for free passage of the 
conduits.  After the conduits are installed, the openings shall be 
caulked with an elastic compound and escutcheon plates provided 
on the interior walls, ceilings, and floors. 

q. Conduits shall be securely clamped and supported at intervals not 
exceeding 5 feet in length, or other supporting lengths approved by 
the Engineer. 

r. Conduit runs exposed on the steel structure shall be securely 
clamped to the steel work.  The clamps, in general, shall consist of 
PVC coated U-bolts attached to structural steel supports bolted to 
the members.  The minimum thickness of the structural supports 
shall be 3/8 inch.  Supports shall be arranged so that conduits rest 
on top of the support and U-bolts rest on top of the conduits.  The 
use of J-bolts to fasten structural supports or to clamp conduits will 
not be permitted. 

s. All U-bolts shall be provided with medium-series lock washers and 
hexagonal nuts.  The bolts, nuts, and washers shall be of stainless 
steel conforming to the requirements of the Standard Specification 
for Stainless and Heat-Resisting Steel Bars and Shapes, ASTM 
Designation A276, Type 316.  U-bolts used for securing PVC 
coated conduits shall be manufactured from stainless steel with 
PVC coating. 

t. Where conduits are to be mounted exposed on non-steel surfaces, 
they shall be securely clamped to the surface using bent plate pipe 
supports with back spacers held by not less than two bolts.  The 
stock size for the bent steel plate supports shall be 1/4 inch thick by 
2 inches wide.  Back plates shall be of 3/8-inch thick steel.  Supports 
and spacers shall be hot-dip galvanized.  Bolts shall be not less 
than 1/2 inch in diameter and shall be of stainless steel conforming 
to the requirements specified for U-bolts. 

  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

52 

u. At any point where a conduit crosses an expansion joint 
longitudinally or where movement between adjacent sections of 
conduit can be expected, conduit expansion fittings shall be 
installed.  The fittings shall be bronze expansion fittings and shall 
be provided with flexible bonding jumpers to maintain the electrical 
continuity across the joints.  The fittings shall permit a total conduit 
movement of 4 inches. 

v. At any point where a conduit crosses a joint laterally or where an 
offsetting type movement between adjacent sections of conduit can 
be expected, expansion and deflection fittings shall be installed.  
The fittings shall permit a movement of 3/4 inch from the normal in 
any direction.   

w. Flexible conduits for the connections between the rigid conduit 
system, all motors, and limit switches shall be made with sections 
of PVC coated, flexible, metallic, liquid tight conduit.  Each section 
shall not exceed 18 inches without prior approval of the Engineer. 

x. All conduit embedded in concrete, insofar as possible, shall be 
completely encased by concrete of not less than 3 inches, 
measured in any direction, and shall be securely held in place 
during pouring and construction operations.  A group of conduits 
terminating together shall be held in place by a template. 

y. All conduit and fittings shall be carefully examined before being 
installed, and all pieces having defects shall be set aside and 
removed from the site.  All bends shall be made with standard size 
conduit elbows.  Bends and offsets can be made with a power 
bender or hicky without kinking or destroying the plastic surface or 
smooth bore of the conduit when approved by the Engineer.  
Conduit shall be assembled hand-tight and then using strap 
wrenches tightened two more turns.  Wrench marks or chuck marks 
shall be touched up with the appropriate touch-up compound.  All 
cuttings and threading shall be performed as recommended by the 
conduit manufacturer.  All conduit, enclosures, and fittings shall be 
mechanically joined together to form a continuous electrical 
conductor to provide effective electrical continuity. 

z. Ends of abandoned conduits, spare conduits, and empty conduits 
and stubs shall be capped during and after construction, using caps 
specifically identified by the manufacturer as intended for this 
purpose, and care shall be taken to ensure that no moisture or other 
matter is in or enters the conduits. Tape is not considered a suitable 
capping/sealing method for any raceway or enclosure. 

aa. All conduits shall be pitched not less than 1 inch in 10 feet (except 
by special permission).  Where conduits cannot be drained to pull 
boxes, a drain "T" with drain fitting shall be installed at the low point 
and drained to a 1-cubic foot dry well of broken stone.  Drain fittings 
shall be of stainless steel and shall be capable of passing 25 cc of 
water per minute. 
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bb. The ends of all conduits projecting into boxes and equipment 
enclosures shall be provided with bronze insulated grounding 
bushings.  The insulated portion shall be of molded phenolic 
compound, and each fitting shall have a screw type combination lug 
for bonding.  Insulated bushings shall be the O.Z./Gedney Type 
RBLG, or Engineer approved equal.  All bushing in any box or 
enclosure shall be bonded together with No. 10 AWG bare copper 
wire unless shown differently on Plans. 

cc. All conduits shall be carefully cleaned both before and after 
installation.  Upon completion of the conduit and box installation, 
the Contractor shall clear each conduit by snaking with a steel band, 
to which shall be attached an approved tube cleaner equipped with 
a mandrel of a diameter not less than 80% of the nominal inside 
diameter of the conduit and shall then draw in the cables. 

dd. Both ends of each conduit run shall be provided with a brass tag 
having the same number stamped thereon in accordance with the 
conduit diagrams, and these tags shall be securely fastened to the 
conduit ends with No. 20 AWG brass wire. 

F. Boxes 
1. All boxes shall be sized, at a minimum, as per NEC Article 314.  All boxes 

that contain both power and control conductors shall be provided with 
dividers.  All outside location boxes shall be stainless steel, NEMA 4X, 14-
gauge, Type 316. 
a. Junction and Terminal Boxes 

1) Junction and terminal boxes shall be NEMA 4X, 14-gauge, 
Type 316 stainless steel enclosures with hinged, 14-gauge 
stainless steel doors supported by a continuous stainless 
steel hinge with removable pin.  Seams shall be 
continuously welded and ground smooth.  Each enclosure 
shall be provided with stainless steel fast operating door 
clamp assemblies and oil-resistant gasket to insure a 
watertight seal.  Boxes and cabinets shall be Bulletin A51S 
and A4S with clamp assemblies A-L23SS as manufactured 
by Hoffman Engineering Company or equivalent as 
manufactured by Henessey or Weigmann or Engineer 
approved equal.  Additional stainless steel box construction 
and sizes shall be as indicated on the Plans. 

2) Surface mounted interior and exterior boxes shall be 
provided with external mounting lugs.  No box shall be 
drilled for more conduits or cables than actually enter it.  
Exterior boxes shall be provided with 1/2 inch combination 
drain and breather fittings. 
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3) Terminal boxes shall be of sufficient size to provide ample 
room for the terminal blocks and interior wiring, and for the 
installation of conduit terminations.  Interior mounting 
buttons with tapped holes or back panels shall be provided 
for mounting the terminal blocks. Mounting screws for 
terminal strips shall not protrude through the outside of the 
box. Terminal blocks shall be provided in each terminal box 
for the connection of all conductors including spare 
conductors entering the box plus at least ten percent spare 
terminals. The only exceptions shall for the brake and tail 
lock conductor connections as indicated in the Plans. 
Terminal blocks shall be one-piece blocks with stainless 
steel hardware and stainless steel or plated brass screws 
no smaller than No. 8-32. All wires on terminals shall be 
secured with crimped insulated closed ring lugs. 

4) Replacement latches and gaskets for the near side main 
distribution panel shall be from the original manufacturer 
and meet the standards for the original items being 
replaced. Replacement latches and gaskets shall be 
installed per the manufacturer’s recommendations. 

G. Hardware and Supports 
1. Raceways, whether exposed or concealed, shall be securely supported 

and fastened at intervals of nominally every 5-feet and within 18 inches of 
each outlet, elbow, fitting, panel, and device.  Support suspended raceways 
with metal ring or trapeze hangers and threaded steel rods having a safety 
factor of 4 

2. Conduits and boxes mounted externally on walls or bridge structure shall 
be set no less than 1-1/2 inches clear from the supporting structure to 
prevent accumulation of dirt and debris. Parallel horizontal conduit shall be 
spaced at least 1 inch apart and they shall be securely clamped to the 
anchorage to prevent rattling or wear. 

3. Install raceway exposed, wall-mounted or suspended with 3/8 inch metal 
rods at intervals not exceeding 5 feet.  Wall-mounted raceways shall be 
supported using stainless steel strut utilizing 2 hole hold down clamp or 
pipe/conduit clamp.  The use of one hole finger type conduit clamp is not 
acceptable.  Suspended raceways shall be supported from overhead 
structural system.  Provide details of standard arrangement in plans specify 
other support details to be submitted for approval.   

4. Provisions shall be made to isolated dissimilar metals. 
5. Where mounting on structural steel, all corrosion shall be removed and 

surface shall be cleaned, primed, and painted as indicated in the 
Mechanical Section of these specifications. 

6. All multi-conductor SOW cable shall be supported on the ends with strain 
relief type fittings. In the case of the droop cables, stainless steel wire mesh 
grips shall be used on each end. 
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7. Furnish and install liquid tight flexible metal conduit connection to motors 
and equipment subject to vibration with 90 degrees loop minimum to allow 
for isolation.  Also furnish and install liquid tight conduit to all limit switches 
and all equipment where the electrical connection point is exposed and 
equipment is in damp locations.  Maximum length of flexible conduit shall 
be 36 inches.  Furnish and install ground wire. 

H. Wiring and Cables 
1. All wiring and cables and their insulation and covering shall be of 

a nationally recognized brand, acceptable to the Engineer, and 
shall have marks always used on the particular brand for 
identifying it. 

2. All wiring and cables shall conform to the requirements of NEMA 
Publication No. WC-70, and UL Standard 44.  Before wire and 
cable orders are placed with any manufacturer, the Contractor 
shall submit for approval typical published test data for the type of 
insulation proposed, showing that it meets the requirements of 
NEMA Publication No. WC-70 for 0-600V rated circuit voltage 
phase-to-phase. The wire shall be listed by Underwriters 
Laboratories for use in accordance with Article 310 of the National 
Electrical Code. 

3. All materials used to fabricate insulated wiring and cables shall be 
certified to be from stock not more than 1 year old. 

4. Single Conductors 
a. Except where otherwise noted, wiring in conduits shall be 

single-conductor. 
b. All single conductors shall be of stranded copper large 

enough to carry safely the maximum currents required 
without injurious heating or serious voltage drop.  
Conductors shall not be smaller than No. 12 AWG for 
power applications and control applications circuits, except 
as approved for control cabinet and desk wiring or for 
lighting fixtures.   

c. All conductors shall have Class B concentric stranding per 
UL Standard 44, except for conductors in flexible cables. A 
suitable separator over the conductor may be used at the 
option of the manufacturer. 

d. Each conductor shall be insulated with a cross linked 
polyethylene jacket complying with the physical and 
electrical requirements of UL Standard 44 for Type XHHW-
2. The average thickness of insulation, for a given 
conductor size, shall be as specified in UL Standard 44 for 
Type XHHW-2. The minimum thickness at any point shall 
be not less than 90% of the specified average thickness. 
The insulation shall be applied tightly to the conductor and 
shall be free-stripping. 
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e. Equipment ground conductors shall be bare, stranded, 
coated copper conforming to Class B stranding and the 
requirements of NEMA Publication No. WC-70, and UL 
Standard 44.  Insulated ground conductor shall be sized in 
conformance with NEC and UL-listed as type XHHW-2 
unless otherwise specified in the Contract Documents. 

f. The wire shall be identified by surface marking indicating 
manufacturer’s identification, conductor size and metal, 
voltage rating, UL Symbol and type designation. Color 
coding shall be as specified by NEC. 

g. All conductors shall be labeled with permanent, oil and 
water-resistant, preprinted identification bands or sleeves. 
Conductors shall be identified at every tap, termination and 
in all junction boxes, pull boxes and equipment enclosures 
per the current edition of AASHTO LRFD Movable 
Highway Bridge Design Specifications. 

5. Droop and Navigation/Clearance Light Cables 
a. Droop cables and navigation/clearance light cables shall 

be flexible multi-conductor cables, type SOW. 
b. Conductors shall be extra-flexible stranding (Class K), soft 

drawn tinned copper per ASTM B-33, ASTM B-172, and 
UL-62.  

c. Insulation shall be color-coded thermoset (EPDM) 90°C 
insulation with nylon jacket, per UL-62 and ICEA S-68-516. 

d. Cabling shall be conductors that are cabled (maximum of 
two layers) with non-wicking, non- hygroscopic fillers 
around a glass strength member, and an overall binder of 
rubberized fabric tape and reinforced braid. 

e. Jacket shall be conductors that are oil-resistant thermoset 
(NBR/PVC) jacket per UL-62and ICEA S-68-516. 
 

6. Wire and Cable Testing 
a. Test each circuit for continuity and short-circuits for its 

complete length before connecting to load. Verify 
identification numbers for the entire length of the circuit. 
Inspect wire and cable for physical damage and proper 
connection. 
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b. Perform the insulation resistance test at 1,000 VDC for 1 
minute. Minimum insulation resistance for new cable will 
be 100 M-ohms or greater. When insulation resistance 
must be determined with all motor control center, 
panelboards, switches, and over current devices in place, 
the insulation resistance when tested at 500 VDC will be 
no less than 50 M-ohms. Perform the insulation resistance 
testing for conductors as required by the NETA ATS 
(International Electrical Testing Association- Acceptance 
Testing Specifications for Electric Power Distribution 
Equipment and Systems – latest edition), including 
dielectric absorption testing.  Any measured resistance 
values less than 100 M ohms shall not be acceptable.  The 
Engineer will witness the test. Record the test results and 
submit to the Engineer for review prior to energizing the 
circuit. Include a table of the test results with the “as-built” 
drawings with additional columns left blank for recording 
future readings. 

7. Construction 
a. Wiring shall not be installed in any conduit before all joints 

are made up tightly and the conduits rigidly secured in 
place.  The drawing of cables into conduits shall be done 
without injury to the wires or their insulation or covering.  
No lubricant of any kind shall be used for the pulling of 
wires, unless specifically authorized by the Engineer.  
Sufficient slack shall be left in all cables to permit proper 
connections in boxes, cabinets, and enclosures. 

b. Both ends of every single length of conductor shall be 
permanently and clearly tagged in accordance with the 
same numbers or designations appearing on the approved 
wiring diagrams. 

c. Each terminal of all terminal blocks shall be permanently 
marked to show the same number or designation as 
appears on the wire connected thereto. 

d. Splicing of wires will not be permitted, except for wiring to 
service lighting fixtures and receptacles.  Wherever it 
becomes necessary to joint or branch conductors, terminal 
blocks shall be used, and wires shall be clearly tagged. 

e. The conductor sizes and number of wires shown on the 
Plans are the minimum permissible.  The Contractor shall 
provide wiring and cables of sufficient size and number as 
may be required for the installation in accordance with the 
wiring diagrams on his approved working drawings.  In 
each conduit and multi conductor cable containing ten or 
more conductors, at least one spare wire shall be provided 
for every ten conductors actually used. 
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f. Where multi conductor cables enter any cabinets or boxes, 
they shall be provided with watertight cable terminators.  
Each cable terminator shall provide a watertight seal by 
compressing a tapered neoprene-sealing ring around the 
outer jacket of the cable. 

8. Conduit and Wiring Diagrams and Schedules 
a. The number and sizes of conduits, boxes, cabinets, wires 

and cables shown on the Contract Plans schematic layout 
diagrams and schedules are the minimum permissible for 
the power and control circuits of the systems shown on 
these Contract Plans. The Contractor shall provide 
conduits, conductors and cables of sufficient number and 
size, including spares, as may be required for the 
installation in accordance with the final wiring diagrams on 
the approved working drawings, and in compliance with 
NEC and all other applicable codes. The Contractor shall 
number and tag spare conductors as such, and spare 
conductors shall be shown on all shop and record 
drawings. 

b. The schematic conduit diagrams on the Contract Plans 
and all associated tables, schedules and details do not 
purport to show all pull and terminal boxes, junction boxes, 
mounting hardware and supports associated with the 
complete and final installation of all bridge systems. The 
contractor shall furnish and install any additional boxes, 
supports and other hardware required to conform with 
these item’s construction and installation specifications, 
and in compliance with all applicable codes. 

c. Flexible conduit sections, hardware and supports required 
for connections to motors and limit switches are not 
indicated on the Contract Plans.  

d. The schematic conduit diagrams do not purport to show 
physical layout and locations, of the equipment or of the 
associated conduit, wiring, boxes and other hardware, and 
should not be used for such purposes as substitutes for 
working or installation drawings. The Contractor is solely 
responsible to produce and submit for Engineer’s approval 
such drawings as specified under these Special 
Provisions. 

e. Fittings, mounting supports, brackets, etc. are not shown 
on the conduit and wiring schematic diagrams. 
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I. Brakes 
a. Construction Requirements 
After the leaf drive motor brakes and machinery brakes have been installed (refer 
to the Mechanical section of these specifications for details), the brake motors and 
limit switches shall be electrically connected per the Plans. After connecting to the 
electrical system, the brakes shall be electrically tested. Tests shall include: 

a. Operate thrusters and measure motor currents with a recently 
calibrated (within 1-year) ammeter. Measured motor currents shall 
be recorded and submitted to the Engineer. Any measured currents 
above the nameplate rated value will be grounds for rejection of the 
brake thruster. 

b. Test the Brake Released limit switches to ensure operation of the 
desk indicator light per the limit switch development in the Plans.  

c. Test the Brake Hand Operated limit switches to ensure the leaf 
drive command is disabled if both brakes are manually released. 
Operation of limit switches should be per the limit switch 
development in the Plans. 

J. Center Lock Operator 
1. Construction Requirements 
After the center lock operators have been installed (refer to the Mechanical section 
of these specifications for details), the operator motors and limit switches shall be 
electrically connected per the Plans. After connecting to the electrical system, the 
center lock operators shall be electrically tested. Tests shall include: 

1) Check direction of motor rotation by momentarily operating the 
center lock operator in either the “drive” or “pull” direction while 
someone is monitoring the movement of the operator. If the 
operator moves in the intended direction, continue with setting the 
limit switches. If the operator moves in the direction opposite what 
is desired, reverse two of the motor power leads in the auxiliary 
panel at the motor starter. Test rotation again to verify. Use caution 
when doing this test as to not drive the operators to either extreme 
of travel. Be prepared to stop the operator motor using the local 
disconnect switch or the breaker in the auxiliary panel in case the 
bridge control circuit should fail for some reason. 

2) Set the “Lock-In” and “Lock-Out” limit switches to achieve the 
conditions indicated in the limit switch development of the Plans. 
The “In” and “Out” positions should be as indicated in the Plans. 
Adjust the limit switches per the manufacturers recommendations. 

3) After proper rotation has been achieved and the limit switches have 
been properly adjusted, measure and record all three phases of 
motor current, for pulling and driving the lock bars, using a recently 
calibrated (within 1-year) ammeter. Recorded current 
measurements shall be submitted to the Engineer, and any currents 
measured that exceed the nameplate rating shall be cause for 
rejection of the operator motor. The existing overload protection 
modules shall be adjusted as necessary to meet the manufacturer’s 
recommended setting for the measure motor currents. 
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K. Tail Lock Actuator 
1. Construction Requirements 
After the tail lock actuators have been installed (refer to the Mechanical section of 
these specifications for details), the actuator motors and limit switches shall be 
electrically connected per the Plans. After connecting to the electrical system, the 
tail lock actuators shall be electrically tested. Tests shall include: 
1. Check direction of motor rotation by momentarily operating the tail lock 

actuator in either the “drive” or “pull” direction while someone is monitoring 
the movement of the operator. If the actuator moves in the intended 
direction, continue with setting the limit switches. If the actuator moves in 
the direction opposite what is desired, reverse two of the motor power leads 
in the auxiliary panel at the motor starter. Test rotation again to verify. Use 
caution when doing this test as to not drive the actuators to either extreme 
of travel. Be prepared to stop the actuator motor using the local disconnect 
switch or the breaker in the auxiliary panel in case the bridge control circuit 
should fail for some reason. 

2. Set the “Lock-In” and “Lock-Out” limit switches to achieve the conditions 
indicated in the limit switch development of the Plans. The “In” and “Out” 
positions should be as indicated in the Plans. Adjust the limit switches per 
the manufacturers recommendations. 

3. After proper rotation has been achieved and the limit switches have been 
properly adjusted, measure and record all three phases of motor current, 
for pulling and driving the tail locks, using a recently calibrated (within 1-
year) ammeter. Recorded current measurements shall be submitted to the 
Engineer, and any currents measured that exceed the nameplate rating 
shall be cause for rejection of the tail lock actuator. 

L. Leaf Position Rotary Limit Switches 
1. Rotary limit switches shall have a weather-sealed NEMA 4X, 316 Stainless 

Steel housings design.  Cover shall be designed to positively retain a 
gasket.  A drain plug and breather shall allow condensation to evaporate 
or drain from housing.  Construction shall be heavy-duty, durable and 
suitable for marine environment. 

2. Rotary limit switches shall have 10 adjustable cam and switch sets.  Cams 
shall be adjustable from 4° to 356°.  Cams shall be individually adjustable 
and shall be firmly and immovably engaged to the shaft under operating 
conditions.  Loosening of a single nut shall allow independent and 
individual adjustment of any individual cam or cam half.  Adjustment of a 
cam shall not affect setting of other cams or cause movement of other 
cams.  Re-tightening of the nut shall secure all cams to the shaft.  Each 
cam shall consist of a pair of cam halves to permit independent setting of 
make and break points. An integral gear reducer with an 8:1 ratio shall be 
provided for the input shaft.  Contacts block shall be snap action, double 
pole double throw.  Both contacts shall be operated by the same armature.  
Contact blocks shall be furnished and installed with plug-in sockets.  
Contacts shall be rated for a minimum of 10 A at 120 V ac.  The number of 
circuits shall be as specified.  Individual switches shall have clearly labeled 
screw-type wire connections and corrosion-resistant contacts.   
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M. Leaf Position Indicator Transmitter 
1. Leaf position indicator transmitter shall be repaired or replaced and signal 

receiver on desk shall be coordinated (and repaired as needed) to provide 
an accurate indication to the operator of the near leaf position. If 
replacement unit is required, it shall have the same ratings as the existing 
to be replaced so as no electrical modifications are required. 

N. Painting 
The requirements for painting machinery shall also apply to painting electrical 

equipment, unless otherwise specified. 
1) Shop Painting: 

Electrical equipment such as conduits, boxes, supports, and 
other devices which have a stainless or galvanized finish 
and equipment such as motors, brakes, and enclosures 
which normally are given a factory finish need not be shop 
painted.  All other electrical equipment shall be given one 
shop coat of inorganic, zinc rich primer. 

2) Field Painting: 
Electrical equipment which is normally given a factory painted 

finish suitable to the Engineer need not be field painted.  All 
other electrical equipment, such as conduits, boxes, device 
enclosures, supporting clips and brackets, and other 
devices, shall be given two field coats of paint as specified 
under the requirements for painting machinery in the 
Machinery Section of these specifications.  Before applying 
the two field coats, galvanized surfaces shall be cleaned 
free of all grease, oil, dirt, and foreign material and shall be 
etched with copper sulphate solution, after which the 
solution shall be applied.  In lieu of etching and a coat of 
shop paint, the Contractor may use galvanizing primer as a 
first coat for galvanized surfaces.  The final field coat on 
electrical equipment in the control house shall be of a color 
and type of paint to match the house interior. 

METHOD OF MEASUREMENT. 
 

Replacement of the miscellaneous electrical equipment shall be measured for 
payment by complete replacement of specified equipment per the contract plans.  

 
BASIS OF PAYMENT. 
 

A. Payment will be made under: 
Pay Item Pay Unit 
MISCELLANEOUS ELECTRICAL WORK Lump Sum 
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PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.”  

 
 
JACKING EXISTING SUPERSTRUCTURE 
Effective:  January 11, 1993 
Revised:  April 13, 2018 
 
Description:  This work shall consist of furnishing all material, equipment and labor for the 
construction and subsequent removal of jacking support systems complete, including jacks, jack 
supports, shims and all necessary cribbing. Included under this item shall be all work to raise and 
support the existing structure as specified on the plans and as noted herein. 
 
Submittals: The Contractor shall submit details and calculations of his/her proposed jacking 
systems, cribbing and procedures for approval of the Engineer before commencing work.  The 
system shall be designed and sealed by a Structural Engineer licensed in Illinois.  Approval will 
not relieve the Contractor of responsibility for the safety of the structure. 
 
Construction Requirements:  Jacking and cribbing shall be done only under main beams, with 
jacking against diaphragms prohibited unless specifically allowed on the plans.  Mud sills for 
timber cribbing shall be placed on firm, level, tamped ground that has been inspected by probes 
for soft spots. Uneven settlement should be anticipated and correction shims provided for mud 
sills that are partially on stabilized shoulders or pavement. 
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If unforeseen field conditions preclude the execution of the approved jacking plan, the Engineer 
may require the Contractor to provide additional supports or measuresAll changes to the revised 
jacking plan shall be approved by the Structural Engineer that sealed the jacking plan.  Neither 
added precautions nor the failure of the Engineer to order additional protection will in any way 
relieve the Contractor of sole responsibility for the safety of lives, equipment and structure. 
 
Jacks shall be provided with a ram head plate approximately equal in contact area as the sole 
plate at the beam.  This plate shall be "C" clamped to the beam flange when clearances will not 
allow the jack to be placed equidistant from the ends of the plate.  The centerline of the ram head 
must be in line with the centerline of the beam.  A needle beam or fabricated jacking yoke with 
two jacks will be allowed provided the design meets with the approval of the Engineer. 
 
The jacking support system shall be such that all beams that are attached transversely by a bridge 
deck and/or diaphragms or crossframes, for each individual structure, shall be raised 
simultaneously in the sequence prescribed in the plans and all jacking tolerances stated below 
apply.  If the bridge deck is removed and the diaphragms or crossframes between adjacent beams 
are detached, then the beams do not need to be raised simultaneously and only the longitudinal 
jacking tolerances stated below apply.  The system shall be installed in such a manner to prevent 
lateral movement and remain stable during all phases of the work.  In all cases where multiple 
jacks are used for a lift the hydraulic jacks shall be equipped with gages so that jacking pressures 
can be equalized or the needle and blocking beams equipped with adjustable machinist levels so 
that a uniform amount of lift can be accomplished.  The jacking tolerances shall be as follows: 
 

(a) Jacking Existing Superstructure with bridge deck in place. The differential jacking 
height shall not exceed 1/8 in. (4 mm) transversely between adjacent beams and 
1/4 in. (7 mm) longitudinally between adjacent supports. 

 
(b) Jacking Existing Superstructure when entire bridge deck is removed.  The 

differential jacking height shall not exceed 1/4 in. (7 mm) transversely between 
adjacent beams and 3/4 in. (19 mm) longitudinally between adjacent supports. 

 
The Contractor shall be responsible for restoring to their original condition, prior to jacking, the 
drainage ditches, pavement, or slopewall disturbed by the cribbing footings.  If applicable, existing 
diaphragms or cross frames at the stage construction line shall be disconnected prior to jacking 
and reconnected using new H.S. bolts after jacking is completed. 
 
Basis of Payment:  This work, as herein specified, will be paid for at the contract lump sum price 
for JACKING EXISTING SUPERSTRUCTURE. 
 
Additional supports or measures resulting from unforeseen field conditions will be paid for 
according to Article 109.04. 
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CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003 Revised:  April 13, 2018 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
The existing steel at primary connections (faying surfaces) shall be prepared, and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other 
toxic metals.  Any plans that may be furnished for the work, and any dimensions or other 
information given regarding a structure, are only for the purpose of assisting bidders in 
determining the type and location of steel to be cleaned and painted.  It is the responsibility of the 
Contractor to verify this information and the accuracy of the information provided shall in no way 
affect the price bid for structural steel. 
 
Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
 
The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
 

Submittals:  
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 

b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 
handling, storage, testing, hauling and disposal.  Include the names, addresses, and a contact 
person for the proposed licensed waste haulers and disposal facilities.  Submit the name and 
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure 
(TCLP) analysis. 

c) Quality Control (QC) Program.  The QC Program shall identify the following; the 
instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 
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Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to insure that the work 
accomplished complies with these specifications.  The designated Quality Control inspector shall 
be onsite full time during any operations that affect the quality of the coating system (e.g., surface 
preparation, coating mixing and application, and evaluations between coats and upon completion 
of the work).  The Contractor shall provide artificial lighting in areas where natural light is 
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.  
Illumination for inspection shall be at least 30 foot candles (325 LUX).  Illumination for cleaning 
and priming, including the working platforms, access, and entryways shall be at least 20 foot 
candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture does not come in contact with surfaces cleaned prior to painting.  Surfaces painted shall 
be protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
 
Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of as 
specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces.  Surfaces that may be contaminated with 
chloride include, but are not limited to, expansion joints and all areas that are subject to roadway 
splash or runoff such as fascia beams and stringers. 
 
Methods of chloride removal may include, but are not limited to, steam cleaning or pressure 
washing with or without the addition of a chemical soluble salt remover as approved by the coating 
manufacturer, and scrubbing before or after initial paint removal.  The Contractor may also elect 
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine 
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or 
combinations of the above.  If steam or water cleaning methods of chloride removal are utilized 
over surfaces where the coating has been completely removed, and the water does not contact 
any lead containing coatings, the water does not have to be collected.  The Contractor shall 
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting 
Plan. 
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Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted connections specifically noted in plans. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 

 
b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 

existing members that will be in contact with new steel except as previously defined as primary 
connections. 

 
These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, loose 
mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  At the 
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 
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Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied as 
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
 
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in 
thickness.  Areas not cleaned to bare metal need not be painted. 

 
The primer shall cure according to the manufacturers instructions prior to connecting new 
structural steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and 
the Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations.  The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
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All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  The costs 
of testing shall be considered included in this work.  Copies of the test results shall be provided 
to the Engineer prior to shipping the waste. 
 
The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
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The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according 
to the Standard Specifications, unless otherwise specified on the plans. 
 
 
CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001 Revised:  April 22, 2016 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces with the paint system(s) specified on the plans.  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
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Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall be 
tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item  Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic 1008.03 
(c) Organic Zinc Rich Primer 1008.05 
(d) Epoxy/ Aliphatic Urethane 1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following plans 
and information for completing the work.  The submittals shall be provided within 30 days of 
execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the names 
and qualifications/experience/training of the personnel managing and implementing the 
Quality Control program and conducting the quality control tests, and certifications for the 
CAS (Coating Application Specialists) on SSPC-QP1 and QP2 projects. 
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b) Quality Control (QC) Program.  The QC Program shall identify the following; the 
instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings.  The program shall 
incorporate at a minimum, the IDOT Quality Control Daily Report form, or a Contractor 
form (paper or electronic) that provides equivalent information.  

 
c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) observations. 
 

d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 
the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive blast 
or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors are 
incorporated into the water, the Contractor shall include the names of the materials and 
Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for solvent 
cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor shall 

provide the manufacturer’s certification of compliance with IDOT testing requirements 
listed under “Materials” above.  A certification regarding the compatibility of the sealer with 
the specified paint system shall also be included. 

 
When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a letter 
from the coating manufacturer indicating that the material will not adversely effect the 
performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
temperatures, and the temperatures of the material, surface and ambient air at the time of 
application. 
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A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and the 
steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
 

f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 
expendable abrasives, the Contractor shall provide certification from the abrasive supplier 
that the abrasive meets the requirements of SSPC-AB1.  For steel grit abrasives, the 
certification shall indicate that the abrasive meets the requirements of SSPC-AB3. 

 
g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of Lead 
Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface preparation, 
and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any paint removal work until the Engineer has accepted the submittals.  
The Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the programs does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations and this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
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Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to insure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating system 
(e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
(paper or electronic) will be allowed provided they furnish equivalent documentation as the IDOT 
form, and they are accepted as part of the QC Program submittal.  The completed reports shall 
be turned into the Engineer before work resumes the following day.  The Engineer or designated 
representative will sign the report.  The signature is an acknowledgment that the report has been 
received, but should not be construed as an agreement that any of the information documented 
therein is accurate.  
 
Contractor QC inspections shall include, but not be limited to the following: 
 

• Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

• Ambient conditions 
• Surface preparation (solvent cleaning, pressure washing including chalk tests, 

hand/power tool or abrasive blast cleaning, etc.) 
• Chloride remediation 
• Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 
• Recoat times and cleanliness between coats 
• Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, pinholes, 

shadow-through, skips, misses, etc.) 
 
The personnel managing the Contractor’s QC Program shall possess a minimum classification of 
Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion Engineers 
(NACE) Coating Inspector Level 2 - Certified, and shall provide evidence of successful inspection 
of 3 bridge projects of similar or greater complexity and scope that have been completed in the 
last 2 years.  Copies of the certification and experience shall be provided.  References for 
experience shall be provided and shall include the name, address, and telephone number of a 
contact person employed by the bridge owner. 
 
The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  The 
Contractor shall not replace the QC personnel assigned to the project without advance notice to 
the Engineer, and acceptance of the replacement(s), by the Engineer. 
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The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

• Sling psychrometer or digital psychrometer for the measurement of dew point and relative 
humidity, together with all necessary weather bureau tables or psychrometric charts.  In 
the event of a conflict between readings with the sling psychrometer and the digital 
psychrometer, the readings with the sling psychrometer shall prevail. 

• Surface temperature thermometer 
• SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 

Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 

• Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  

• Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for projects 
in which the existing coating is being feathered and tested with a dull putty knife. 

• Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast Cleaned 
Steel, or digital profile depth micrometer compliant with ASTM D4417, Method B.  In the 
event of a conflict between measurements with the two instruments on abrasive blast 
cleaned steel, the results with the Testex Tape shall prevail.  Note that for measuring the 
profile of steel power tool cleaned to SSPC-SP15, Commercial Grade Power Tool 
Cleaning, the digital profile depth micrometer shall be used. 

• Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 
• Wet Film Thickness Gage 
• Blotter paper for compressed air cleanliness checks 

• Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 
Conformance to Dry Coating Thickness Requirements 

• Standards for verifying the accuracy of the dry film thickness gage 
• Light meter for measuring light intensity during paint removal, painting, and inspection 

activities 
• All applicable ASTM and SSPC Standards used for the work (reference list attached) 

 
The accuracy of the instruments shall be verified by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
 
Hold Point Notification.  Specific inspection items throughout this specification are designated 
as Hold Points.  Unless other arrangements are made at the project site, the Contractor shall 
provide the Engineer with a minimum 4-hour notification before a Hold Point inspection will be 
reached.  If the 4-hour notification is provided and the Work is ready for inspection at that time, 
the Engineer will conduct the necessary observations.  If the Work is not ready at the appointed 
time, unless other arrangements are made, an additional 4-hour notification is required.  
Permission to proceed beyond a Hold Point without a QA inspection will be granted solely at the 
discretion of the Engineer, and only on a case by case basis. 
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Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to be 
cleaned and painted.  This equipment shall be provided during all phases of the work.  Examples 
of acceptable access structures include: 
 

• Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 
• Platforms suspended from the structure comprised of trusses or other stiff supporting 

members and including rails and kick boards. 
• Simple catenary supports are permitted only if independent life lines for attaching a fall 

arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall provide 
the Engineer with a safety harness and a lifeline according to OSHA regulations.  The lifeline and 
attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide a method 
of attaching the lifeline to the structure independent of the inspection facility or any support of the 
platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 mm) above the 
ground, the Contractor shall provide an approved means of access onto the platform. 
 
The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways shall 
be at least 20 foot candles (215 LUX). General work area illumination outside the containment 
shall be employed at the discretion of the Engineer and shall be at least 5 foot candles.  The 
exterior lighting system shall be designed and operated so as to avoid glare that interferes with 
traffic, workers, and inspection personnel. 
 
Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall 
include gages capable of accurately measuring fluid and air pressures and shall have valves 
capable of regulating the flow of air, water or paint as recommended by the equipment 
manufacturer.  The equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
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Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on 
each structure to be painted in a location(s) which the Engineer considers to be representative of 
the existing surface condition and steel type for the structure as a whole.  More than one test 
section may be needed to represent the various design configurations of the structure.  The 
purpose of the test section(s) is to demonstrate the use of the tools and degree of cleaning 
required (cleanliness and profile) for each method of surface preparation that will be used on the 
project.  Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall 
be prepared using the same equipment, materials and procedures as the production operations.  
The Contractor shall prepare the test section(s) to the specified level of cleaning according to the 
appropriate SSPC visual standards, modified as necessary to comply with the requirements of 
this specification.  The written requirements of the specification prevail in the event of a conflict 
with the SSPC visual standards.  Only after the test section(s) have been approved shall the 
Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 
 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining compliance 
with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The Contractor 
shall comply with the provisions of the Illinois Environmental Protection Act.  Paint drips, spills, 
and overspray are not permitted to escape into the air or onto any other surfaces or surrounding 
property not intended to be painted.  Containment shall be used to control paint drips, spills, and 
overspray, and shall be dropped and all equipment secured when sustained wind speeds of 40 
mph (64 kph) or greater occur, unless the containment design necessitates action at lower wind 
speeds.  The contractor shall evaluate project-specific conditions to determine the specific type 
and extent of containment needed to control the paint emissions and shall submit a plan for 
containing or controlling paint debris (droplets, spills, overspray, etc.) to the Engineer for 
acceptance prior to starting the work.  Acceptance by the Engineer shall not relieve the Contractor 
of their ultimate responsibility for controlling paint debris from escaping the work zone. 
 
  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

77 

When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When removing 
coatings not containing lead the containment and disposal of the residues shall be as specified in 
the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning Residues 
contained elsewhere in this Contract. 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, as 
directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final surface 
preparation operations.  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each 
coat. 

 
b) If the Contractor proposes to control the weather conditions inside containment, proposed 

methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If the 
weather conditions after application and during drying are forecast to be outside the acceptable 
limits established by the coating manufacturer, coating application shall not proceed.  If the 
weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
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Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the compressed air.  Effected work shall be repaired at the 
Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall 
notify the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps shall 
be washed.  Washing is not required if the surfaces will be prepared by water jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and less 
than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP WJ-4. 
There are no restrictions on the presence of flash rusting of bare steel after cleaning.  Paint 
spray equipment shall not be used to perform the water cleaning.  The cleaning shall be 
performed in such a manner as to remove dust, dirt, chalk, insect and animal nests, bird 
droppings, loose coating, loose mill scale, loose rust and other corrosion products, and 
other foreign matter.  Water cleaning shall be supplemented with scrubbing as necessary 
to remove the surface contaminants. .  The water, debris, and any loose paint removed 
by water cleaning shall be collected for proper disposal.  The washing shall be completed 
no more than 2 weeks prior to surface preparation. 

 
If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When detergents 
or additives are used, the surface shall be rinsed with potable water before the detergent 
water dries. 

 
After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, the 
Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 
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Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not required 
by this specification and is at the option of the Contractor.  If the Contractor chooses to 
use water cleaning, the above provisions for water cleaning of lead and non-lead coatings 
apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird droppings 
and other foreign matter and the debris collected for proper disposal.  Cleaning can be 
accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel or 
rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 

 
d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 

applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 
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Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of connected 
plates or shapes of structural steel shall be removed to the extent feasible without mechanically 
detaching the mating surface.  Any pack rust remaining after cleaning the mating surfaces shall 
be tight and intact when examined using a dull putty knife.  The tools used to remove these 
corrosion products shall be identified in the submittals and accepted by the Engineer.  If the 
surface preparation or removal of rust results in nicks or gouges in the steel, the work shall be 
suspended, and the damaged areas repaired to the satisfaction of the Engineer, at the 
Contractor’s expense.  The Contractor shall also demonstrate that he/she has made the 
necessary adjustments to prevent a reoccurrence of the damage prior to resuming work.  If 
surface preparation reveals holes or section loss, or creates holes in the steel, the Contractor 
shall notify the Engineer.  Whenever possible, the Department will require that the primer be 
applied to preserve the area, and allow work to proceed, with repairs and touch up performed at 
a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface 
preparation shall be used as specified on the plans.  When a method of surface preparation is 
specified, it applies to the entire surface, including areas that may be concealed by the 
containment connection points.  In each case, as part of the surface preparation process, soluble 
salts shall be remediated as specified under “Soluble Salt Remediation.”  The Contractor shall 
also note that the surface of the steel beneath the existing coating system may contain corrosion 
and/or mill scale.  Removal of said corrosion and/or mill scale, when specified, shall be considered 
included in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the cleaning 
shall extend into the existing surrounding paint until a sound border is achieved.  The edge of the 
existing paint is considered to be sound and intact after cleaning if it cannot be lifted by probing 
the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 1 1/2 in. (40 
mm) to achieve a smooth transition between the prepared steel and the existing coatings.  
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used as 
necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 

 
b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without magnification, 
shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 
products, and other foreign matter, except for staining. 

 
  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

81 

Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets orbolts/washers/nuts, and between plates..  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with a 
dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only, and shall not extend onto the surrounding steel or plate or onto the outer 
surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a surface 
profile acceptable to the coating manufacturer, can be used in lieu of blast cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the proposed 
inhibitor together with a letter from the coating manufacturer indicating that the inhibitor is 
suitable for use with their products and that the life of the coating system will not be 
reduced due to the use of the inhibitor.  The surfaces shall be allowed to completely dry 
before the application of any coating. 

 
c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP15.  The designated surfaces shall be 
completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned surface, 
when viewed without magnification, is free of all visible oil, grease, dirt, rust, coating, 
oxides, mill scale, corrosion products, and other foreign matter, except for staining.  In 
previously pitted areas, slight residues of rust and paint may also be left in the bottoms of 
pits. 

 
Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
than a stain, if it possesses enough mass or thickness that it can be removed as a powder 
or in chips when scraped with a pocketknife.   
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A surface profile shall be created on the steel as defined later under “Surface Profile.” 
 

At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for Power 
Tool Cleaning – Commercial Grade, as long as containment systems appropriate for 
abrasive blast cleaning are utilized and there is no additional cost to the Department. 

 
d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool cleaned 
surface shall be free of all loose rust, loose mill scale, loose and peeling paint, and loose 
rust that is bleeding through and/or penetrating the coating.  All locations of visible 
corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint shall be 
prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are 
permitted to remain if they can not be lifted using a dull putty knife. 
 

e) Power Tool Cleaning of Shop Coated Steel.  When shop-coated steel requires one or more 
coats to be applied in the field, the surface of the shop coating shall be cleaned as specified 
under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the damage is to a 
fully applied shop system, water cleaning is not required unless stipulated in the contract.  
Damaged areas of shop coating shall be spot cleaned according to Power Tool Cleaning - 
Modified SSPC-SP3.  If the damage extends to the substrate, spot cleaning shall be 
according to SSPC-SP15. The edges of the coating surrounding all spot repairs shall be 
feathered.  
 

f) Galvanized Surfaces:   If galvanized surfaces are specified to be painted, they shall be 
prepared by brush-off blast cleaning in accordance with SSPC-SP 16 or by using 
proprietary solutions  that are specifically designed to clean and etch (superficially roughen) 
the galvanized steel for painting.  If cleaning and etching solutions are selected, the 
Contractor shall submit the manufacturer’s technical product literature and SDS for 
Engineer’s review and written acceptance prior to use. 
 

 
Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable steel 
grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive suppliers 
shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and that 
recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new abrasives 
(oil and water-soluble contamination) shall be performed by the Contractor according to the 
requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily basis, the 
Contractor shall verify that recycled abrasives are free of oil and water-soluble contamination by 
conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
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Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 microns).  
If the profile requirements of the coating manufacturer are more restrictive, advise the Engineer 
and comply with the more restrictive requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
 
The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and each 
day that surface preparation is performed.  Areas having unacceptable profile measurements 
shall be further tested to determine the limits of the deficient area.  When replica tape is used, it 
shall be attached to the daily report.  In the event of a conflict between measurements taken with 
the replica tape and digital profile depth micrometer, the measurements with the replica tape shall 
prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
 
When unacceptable profiles are produced, work shall be suspended.  The Contractor shall submit 
a plan for the necessary adjustments to insure that the correct surface profile is achieved on all 
surfaces.  The Contractor shall not resume work until the new profile is verified by the QA 
observations, and the Engineer confirms, in writing, that the profile is acceptable. 
 
Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces.  Surfaces that may be 
contaminated with chloride include, but are not limited to, expansion joints and all areas that are 
subject to roadway splash or run off such as fascia beams and stringers. 
 
Methods of chloride removal may include, but are not limited to, steam cleaning or pressure 
washing with or without the addition of a chemical soluble salt remover as approved by the coating 
manufacturer, and scrubbing before or after initial paint removal.  The Contractor may also elect 
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine 
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or 
combinations of the above.  If steam or water cleaning methods of chloride removal are utilized 
over surfaces where the coating has been completely removed, and the water does not contact 
any lead containing coatings, the water does not have to be collected.  The Contractor shall 
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting 
Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
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A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
 
Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces, shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting, and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding and 
platforms, containment materials, and tops of abutments and pier caps shall be removed prior to 
painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
 
The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written instructions 
and product data sheets for the paint system used.  In the event of a conflict between these 
specifications and the coating manufacturers’ instructions and data sheets, the Contractor shall 
advise the Engineer and comply with the Engineer’s written resolution.  Until a resolution is 
provided, the most restrictive conditions shall apply. 
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Unless noted otherwise, If a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior to 
mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is tested 
with specific batch numbers from the other component(s).  Only the same batch number 
combinations that were tested and approved shall be mixed together for use. 

 
Mixing shall be according to the manufacturer’s instructions.  Thinning shall be performed 
using thinner provided by the manufacturer, and only to the extent allowed by the 
manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 

 
The ingredients in the containers of paint shall be thoroughly mixed by mechanical power 
mixers according to the manufacturer’s instructions, in the original containers before use 
or mixing with other containers of paint.  The paint shall be mixed in a manner that will 
break up all lumps, completely disperse pigment and result in a uniform composition.  Paint 
shall be carefully examined after mixing for uniformity and to verify that no unmixed 
pigment remains on the bottom of the container.  Excessive skinning or partial hardening 
due to improper or prolonged storage will be cause for rejection of the paint, even though 
it may have been previously inspected and accepted. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 

 
The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product requirements 
due to excessive thinning or because of other field problems, the coating shall be removed 
from that section of the structure and replaced as directed by the Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written instructions, 

paint may be applied by spray methods, rollers, or brushes.  If applied with conventional 
or airless spray methods, paint shall be applied in a uniform layer with overlapping at the 
edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The wet 
film thickness shall be calculated based on the solids by volume of the material and the 
amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 
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When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 

 
c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of shop-

primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of shop-
applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate and 
finish, or finish only, depending on the number of coats applied in the shop) shall be the 
same materials specified for painting the existing structure.  When inorganic zinc has been 
used as the shop primer, a mist coat of the intermediate coat shall be applied before the 
application of the full intermediate coat in order to prevent pinholing and bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the under 
coat. The coating shall be considered to be too cured for recoating based on the maximum 
recoat times stipulated by the coating manufacturer.  If the maximum recoat times are 
exceeded, written instructions from the manufacturer for preparing the surface to receive 
the next coat shall be provided to the Engineer.  Surface preparation and application shall 
not proceed until the recommendations are accepted by the Engineer in writing.  If 
surfaces are contaminated, washing shall be accomplished prior to intermediate and final 
coats.  Wash water does not have to be collected unless the water contacts existing lead 
containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   Dry 
spray on the surface of previous coats shall be removed prior to the application of the next 
coat.   

 
Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
 
The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
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Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by brush 
or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly work 
the coating into or on the irregular surfaces, and shall extend onto the surrounding steel a 
minimum of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete 
coverage of crevices and to build additional thickness on edges and surface irregularities.  If the 
use of the brush on edges pulls the coating away, brushing of edges can be eliminated, provided 
the additional coverage is achieved by spray.  Measurement of stripe coat thickness is not 
required, but the Contractor shall visually confirm that the stripe coats are providing the required 
coverage. 
The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel to 
verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 120% 
of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat of 
aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 
• One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 microns) 

dry film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 
• One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 

film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 
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b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 
application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.5 
and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 

 
c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two full 

coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe coats for 
first coat of epoxy mastic and the finish coat shall be applied.  The film thicknesses of the 
full coats shall be as follows: 

 
• One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 microns) 

dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a contrasting 
color with the blast cleaned surface and the second coat. 

 
• One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 

175 microns) dry film thickness.  The intermediate coat shall be a contrasting color to 
the first coat and the finish coat. 

 
• A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 
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d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of the 
application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.0 
and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat of 
MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor shall 
comply with the manufacturer’s requirements for drying times between the application of the 
stripe coats and the full coats.  The film thicknesses of the full coats shall be as follows: 

 
• One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry film 

thickness.  The prime coat shall be tinted to a color that contrasts with the steel surface. 
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 
• One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 

thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, shall 
be between 8.0 and 13.0 mils (200 and 325 microns). 
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f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 
application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 

 
• One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 

thickness.   
 

• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 
thickness.  The color shall contrast with the finish coat. 

 
• One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. Finish 

coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the plans: 
 

•  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot primed 
with aluminum epoxy mastic prior to the application of the full coat of aluminum epoxy 
mastic.  

•  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 1. 
If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous rubbing, 
additional cleaning is required.  
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The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
 
Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
 
The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish coats 
are damaged, the intermediate and finish shall be applied.  If only the finish coat is damaged, the 
finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on successive 
lines: 

 
CODE U  (for field applied System 3 or System 4). 
 
CODE Z  (for field applied System 1 or System 2). 
 
CODE AA  (for field applied System 5 or System 6). 
 
This information shall be stenciled on the cover plate of a truss end post near the top of the 
railing, or on the outside face of an outside stringer near one end of the bridge, or at some 
equally visible surface near the end of the bridge, as designated by the Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 

 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
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Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation. Payment will also not be authorized for 
non-conforming work until the discrepancy is resolved in writing. 
 
Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 

• Illinois Environmental Protection Act  
• ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 

Films 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
• ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 

Cleaned Steel 
• SSPC-AB 1, Mineral and Slag Abrasives 
• SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 
• SSPC-AB 3, Ferrous Metallic Abrasive 
• SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 

Requirements 
• SSPC-PA 17,  Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 

Complex Structures) 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 

to Remove Hazardous Paint 
• SSPC-SP 1, Solvent Cleaning 
• SSPC-SP 2, Hand Tool Cleaning 
• SSPC-SP 3, Power Tool Cleaning 
• SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 
• SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 
• SSPC-SP 15, Commercial Grade Power Tool Cleaning 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
• SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 
• SSPC-VIS 4,  Guide and Reference Photographs for Steel Cleaned by Water Jetting 
• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
• The paint manufacturer's application instructions, MSDS and product data sheets 
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CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of existing 
lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions to 
protect the public from the inhalation or ingestion of dust or debris from the operations, and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
a) Containment Plans.  The containment plans shall include drawings, equipment specifications, 

and calculations (wind load, air flow and ventilation when negative pressure is specified.  The 
plans shall include copies of the manufacturer’s specifications for the containment materials 
and equipment that will be used to accomplish containment and ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 
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b) Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 
inspections and clean up of the soil and water that the Contractor will perform, including final 
project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, an 
Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 
• Proposed monitor locations and power sources in writing.  A site sketch shall be included, 

indicating sensitive receptors, monitor locations, and distances and directions from work 
area. 

• Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

• Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

• Describe qualifications/training of monitor operator.   
• The name, contact information (person’s name and number), and certification of the 

laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  The 
alternate method can not be used unless specifically accepted by the Engineer in writing. 

 
c) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.   
Include the names, addresses, and a contact person for the proposed licensed waste haulers 
and disposal facilities. Submit the name and qualifications of the laboratory proposed for 
Toxicity Characteristic Leaching Procedure (TCLP) analysis.  If the use of abrasive additives 
is proposed, provide the name of the additive, the premixed ratio of additive to abrasive being 
provided by the supplier, and a letter from the supplier of the additive indicating IEPA 
acceptance of the material.  Note that the use of any steel or iron based material, such as but 
not limited to grit, shot, fines, or filings as an abrasive additive is prohibited.  The plan shall 
address weekly inspections of waste storage, maintaining an inspection log, and preparing a 
monthly waste accumulation inventory table. 

 
d) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of dust collection system, failure of supplied air system 
or any other event that may require modification of standard operating procedures during lead 
removal.  The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency. 
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When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 

• Proper installation and continued performance of the containment system(s) in accordance 
with the approved drawings. 

• Visual inspections of emissions into the air and verification that the cause(s) for any 
unacceptable emissions is corrected. 

• Set up, calibration, operation, and maintenance of the regulated area and high volume 
ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of similar 
or greater complexity and scope that have been completed in the last 2 years.  References shall 
include the name, address, and telephone number of a contact person employed by the bridge 
owner. Proof of initial certification and the current annual training shall also be provided. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or 
all of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
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Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
surface preparation media (e.g., abrasives), and equipment during all phases of surface 
preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be used 
for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment, and for providing 
ample ventilation to control worker and environmental exposures.  After the work platforms and 
containment materials are erected additional measures may be needed to ensure worker safety 
according to OSHA regulations.  The Contractor shall institute such measures at no additional 
cost to the Department. 
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Containment for the cleaning operation of this contract is defined as follows: 
 

• The containment system shall maintain the work area free of visible emissions of dust and 
debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

• TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 

 
The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
 
In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with compressed 
air while the ventilation system is in operation, HEPA vacuuming, and/or wet wiping.  If paint chips 
or dust is observed escaping from the containment materials during moving, all associated 
operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be maintained 
for the duration of the project.  Airflow inside containment shall be designed to provide visibility 
and reduce worker exposures to toxic metals according to OSHA regulations and as specified 
in Table 1 and its accompanying text.  When the location of the work on the bridge, or over 
lane closures permit, the blast enclosure shall extend a minimum of 3 ft. (1 m) beyond the 
limits of surface preparation to allow the workers to blast away from, rather than into the seam 
between the containment and the structure.  The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without allowing the 
escape of blasting residue.  
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If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable abrasives) 
for recycling or disposal.  Acceptable methods include, but are not limited to vacuuming, screw 
or belt conveyance systems, or manual conveyance.  However manual conveyance is only 
permitted if the work is performed inside a containment that is equipped with an operating 
ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive recycling 
equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast cleaning 
shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool cleaning after 
the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  
 
The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the work 
area, and install containment materials beneath the work area to catch and contain waste 
materials in the event of an accidental escape from the vacuum shroud.  This containment is 
in addition to the ground covers specified earlier and shall be installed within 10 ft. (3m) of the 
areas being cleaned. 
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d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials from 
excessive movement that could lead to the loss of waste paint chips and debris.  Containment 
beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is in addition to 
the ground covers specified earlier. 

 
e) Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the paint 
chips, debris, and water, other than mists, are collected.  A fine mist passing through the 
permeable upper walls is acceptable, provided the environmental controls specified below are 
met.  If paint chips, debris, or water, other than mists, escape the containment system, 
impermeable walls and ceilings shall be installed. 
 
When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
 
When a slurry is created by injecting water into the abrasive blast stream, the slurry need not 
be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the 
Engineer for review and acceptance, an Environmental Monitoring Plan.  The purpose of the plan 
is to address the observations and equipment monitoring undertaken by the Contractor to confirm 
that project dust and debris are not escaping the containment into the surrounding air, soil, and 
water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and change 
work practices, modify the containment, or take other appropriate corrective action as needed 
to prevent similar releases from occurring in the future. 
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Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, or 
by other acceptable methods.  Prior to commencing work the next day, the debris from the 
folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g.,spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note that 
visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a cumulative 
duration no greater than 5 minutes..  This criterion applies to scattered, random emissions of 
short duration.  Sustained emissions from a given location (e.g., 1 minute or longer), 
regardless of the total length of emissions for the workday, are unacceptable and action shall 
be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to the 

following:   
 

• Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or within 
1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are not 
located within these limits, monitoring is not required.  Sensitive receptors are areas of 
public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is not 
considered to be a sensitive receptor for the purpose of ambient air monitoring.  

 
  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

101 

The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in areas 
of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The monitors 
shall not be sited until the Engineer accepts the proposed locations.  When possible, 
monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

• Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged with 
the calibration date. 

 
• Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 

operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are unacceptable, 
corrective action shall be initiated to correct the cause of the emissions, and monitoring 
shall continue for an additional 5 days.  If the results are still unacceptable, the 
Engineer may direct that the monitoring continue full time. 
 
When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 
• Background Monitoring. Background samples shall be collected for two days prior to the 

start of work while no dust producing operations are underway to provide a baseline. The 
background monitoring shall include one weekday and one weekend day. The background 
monitoring shall coincide with the anticipated working hours for the paint removal 
operations, but shall last for a minimum of 8 hours each day.   

 
• Monitor Operation and Laboratory Analysis.   

 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged with 
the calibration date, and calibration information shall be provided to the Engineer upon 
request. 
 

  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

102 

All ambient air monitoring shall be performed by the Contractor according to the accepted 
Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix 
B, Reference Method for the Determination of Suspended Particulate Matter in the 
Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method 
for the Determination of Lead in Suspended Particulate Matter Collected from Ambient 
Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of the 
Engineer, if the initial 5 days of monitoring on full time monitoring projects is acceptable, 
the filters may be sent to the laboratory every 3 days rather than every day. Written results 
must be provided to the Engineer no later than 5 days after the completion of monitoring 
for the latest of the 3 days. 

 
• Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 

Engineer with a copy to the contractor. The report shall include: 
 

1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume zero 

for period not monitored.  
7. Comparison of the results with the acceptance criteria indicating whether the 

emissions are compliant. 
8. Field data and chain-of-custody records used to derive results. 

 
Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 
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• Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 
µg/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 
greater than 6 µg/cu m. 

 
The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90 ÷ PD) x 1.5 µg/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 
If the DA calculation is > 6.0 µg/cu m, use 6.0 µg/cu m. 

 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around 
exposure producing operations at the OSHA Action Level for the toxic metal(s) present in the 
coating.  The Contractor shall provide all required protective clothing and personal protective 
equipment for personnel entering into a regulated area.  Unprotected street clothing is not 
permitted within the regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean 
lavatory and hand washing facilities according to OSHA regulations and confirm that employees 
wash hands, forearms, and face before breaks. The facilities shall be located at the perimeter of 
the regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
 
The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 
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Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop lead paint removal and initiate 
clean up activities. 

 
• Airborne lead levels at any of the high volume ambient air monitoring locations that 

exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

• Break in containment barriers. 
• Visible emissions in excess of the specification tolerances. 
• Loss of negative air pressure when negative air pressure is specified (e.g., for dry 

abrasive blast cleaning). 
• Serious injury within the containment area. 
• Fire or safety emergency 
• Respiratory system failure 
• Power failure 

 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical attention 
in the event of an emergency.  The Contractor shall post the telephone numbers and locations 
of emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company on clean side of personnel decontamination area. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
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Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and 
the Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the bridge.  
Flammable materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
shall be considered included in the pay item for “Containment and Disposal of Lead Paint Cleaning 
Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping the waste. 
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Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment shall 
be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment Works 
(POTW) according to State regulations.  The Contractor shall provide the Engineer with a letter 
from the POTW indicating that they will accept the waste water.  If the POTW allows the filtered 
water to be placed into the sanitary sewer system, the Contractor shall provide a letter from the 
POTW indicating that based on the test results of the water, disposal in the sanitary sewer is 
acceptable to them.  Water shall not be disposed of until the above letter(s) are provided to, and 
accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
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The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary 
storage, transportation, testing and disposal of all project waste, and all other work described 
herein will be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF 
LEAD PAINT CLEANING RESIDUES at the designated location.  Payment will not be authorized 
until all requirements have been fulfilled as described in this specification, including the 
preparation and submittal of all QC documentation, submittal of environmental monitoring and 
waste test results, and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 

• Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-
Based Paint from Exterior Surfaces, latest revision 

 
• Illinois Environmental Protection Act 
 
• SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 

 
• 29 CFR 1926.62, Lead in Construction  
 
• 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 

Particulate Matter in the Atmosphere (High-Volume Method) 
 

• 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in Suspended 
Particulate Matter Collected from Ambient Air 

 

• SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 
 

• SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 
Preparation and Paint Disturbance Activities.  

 
Table 1 

Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 
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Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 

 
Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or releases.  
Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always  
impermeable, and of sufficient strength to withstand the impact and weight of the debris and the 
equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision, and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

110 

7This method applies to water cleaning to remove surface contaminants, and water jetting (with 
and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground covers 
and the lower portions of the containment must be water impermeable with fully sealed joints, 
and of sufficient strength and integrity to facilitate the collection and holding of the water and 
debris for proper disposal.  If water or debris, other than mist, escape through upper sidewalls 
or ceiling areas constructed of permeable materials, they shall be replaced with impermeable 
materials.  Permeable materials for the purpose of this specification are defined as materials 
with openings measuring 25 mils (1 micron) or less in greatest dimension. 
 

A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to establish 
the minimum containment system requirements for the method(s) of paint removal 
specified for the Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared are 
completely sealed.  Sealing measures include tape, caulk, Velcro, clamps, 
or other similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 
8 in. (200 mm) is required. 
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5. Entryway - An airlock entryway involves a minimum of one stage that is 
fully sealed to the containment and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable door 
entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 

 
6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure 
to toxic metals to as low as feasible according to OSHA regulations (e.g., 
29 CFR 1926.62), and to enhance visibility.  Design the system with proper 
exhaust ports or plenums, adequately sized ductwork, adequately sized 
discharge fans and air cleaning devices (dust collectors) and properly sized 
and distributed make-up air points to achieve a uniform air flow inside 
containment for visibility.  The design target for airflow shall be a minimum 
of 100 ft. (30.5m) per minute cross-draft or 60 ft. (18.3 m) per minute 
downdraft.  Increase these minimum airflow requirements if necessary to 
address worker lead exposures.  Natural ventilation does not require the 
use of mechanical equipment for moving dust and debris through the work 
area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm through 
visual assessments for the concave appearance of the containment 
enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 
overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 2.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

126 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

127 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
  



FAU Route 341 (Brandon Road) 
Project STP-JZGO(324) 

Section 2018-048-B-R 
Will County 

Contract No. 62G97 
 

134 

 
LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 

Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2019 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas with 

regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan 
(RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be signed 
by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 

work shall be listed. 
 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work and 

on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste 
by the Department or demonstration of acceptable project experience in remediation and 
special waste operations for contaminated sites in accordance with applicable Federal, 
State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project. 
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(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field. 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector 
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with 
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs).    The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily, 
and as field and weather conditions change.  Any field screen reading on the PID or FID in excess 
of background levels indicates the potential presence of contaminated material requiring handling 
as a non-special waste, special waste, or hazardous waste.  PID or FID readings may be used 
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no 
case be used to decrease the limits. 

 
The qualified personnel shall document field activities using form BDE 2732 (Regulated 

Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a 
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 
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Samples shall be grab samples (not combined with other locations).  The samples shall be 
taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods 
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 

 
669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 

management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a clean construction and 
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO) 
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the construction 
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated 
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within 
the Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 
9.0, inclusive. 
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(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the construction limits as fill, when suitable, or managed and 
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an 
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25 
- 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot be 
taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier 
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix 
B Table A, the excavated soil can be utilized within the right-of-way or managed and 
disposed off-site as “uncontaminated soil” according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site treatment 
facility or may be discharged to a sanitary sewer or combined sewer when permitted by 
the local sewer authority.  Groundwater discharged to a sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to discharging 
groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
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One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility shall 

be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.  
The Contractor shall obtain all documentation including any permits and/or licenses required to 
transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Engineer shall coordinate with the Contractor on the completion of all documentation.  

The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  The Engineer shall maintain the file for all such 
documentation. For management of special or hazardous waste, the Contractor shall provide the 
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks 
before transporting the first load of contaminated material. 

 
The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of 
business each day.  Exceptions to this specification require prior approval from the Engineer 
within 24 hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 
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Any waste generated as a special or hazardous waste from a non-fixed facility shall be 
manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by definition of the contaminant and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall 
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
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(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste material 
as mandated by the contaminants without temporary staging.  If circumstances require temporary 
staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk 
fashion on storage pads.  The design and construction of such storage pad(s) for bulk materials 
shall be subject to approval by the Engineer.  The Contractor shall place the staged storage 
containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor shall 
maintain a clearance both above and beside the storage units to provide maneuverability during 
loading and unloading.  The Contractor shall provide any assistance or equipment requested by 
the Engineer for authorized personnel to inspect and/or sample contents of each storage 
container.  All containers and their contents shall remain intact and undisturbed by unauthorized 
persons until the manner of disposal is determined.  The Contractor shall keep the storage 
containers covered, except when access is requested by authorized personnel of the Department.  
The Engineer shall authorize any additional material added to the contents of any storage 
container before being filled. 
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 
ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall clearly 
mark all containers in permanent marker or paint with the date of waste generation, location and/or 
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing, 
etc.).  The Contractor shall place these identifying markings on an exterior side surface of the 
container.  The Contractor shall separately containerize each contaminated medium, i.e. 
contaminated clothing is placed in a separate container from decontamination water. Containers 
used to store liquids shall not be filled in excess of 80 percent of the rated capacity.  The 
Contractor shall not use a storage container if visual inspection of the container reveals the 
presence of free liquids or other substances that could classify the material as a hazardous waste 
in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 
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The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 
Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been removed 
during the initial response action, to determine the level of contamination remaining in the ground, 
regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
DESU.  Upon confirmation of a release of contaminants from the UST and notifications to the 
Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  The material shall be approved 
prior to placement.  All uncontaminated concrete and soil removed during tank extraction may be 
used to backfill the excavation, at the discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 
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669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 
soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of removing a UST, soil excavation, soil and content sampling, and the excavated 

soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
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Payment for accumulated stormwater removal and disposal will be according to 
Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 
The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for BETX 
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA 
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and 
7471A for metals. 
 

(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used oils, 
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority 
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The analysis will 
be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C 
for SVOCs, and EPA Methods 6010B and 7470A for metals.  
 

(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for TCL 
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs, 
EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A, 
1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction), 
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH, 
1030 for ignitability, and 9095A for paint filter.  
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The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this Training 
Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee employed by him on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision.  This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate questions 
in the employee application or by other suitable means.  Regardless of the method used, the 
Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and 
Training shall also be considered acceptable provided it is being administered in a manner 
consistent with the equal employment obligations of Federal-aid highway construction contracts.  
Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program.  It is the intention of these 
provisions that training is to be provided in the construction crafts rather then clerk-typists or 
secretarial-type positions.  Training is permissible in lower level management positions such as 
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction 
applications.  Training in the laborer classification may be permitted provided that significant and 
meaningful training is provided and approved by the Illinois Department of Transportation and the 
Federal Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 

 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
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No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
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To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 

 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


