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45’71’

~ FOREST AVENUE

1’

EASTBOUND LANES

STA. 37+40 TO STA. 48+67

STA. 20+50 TO STA. 23+91

STAGE 1A - PAVEMENT, CC&G & SIDEWALK REMOVAL
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REMOVAL ITEMS

CONSTRUCTION ITEMS

VARIES 2’-5’

SOUTHBOUND LANES NORTHBOUND LANES

50’50’

1’

STA. 37+40 TO STA. 48+67
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VARIES 2’-5’

PEAK HOURS

OFF-PEAK HOURS

WORK ZONE 10’

STAGE 1A - PAVEMENT, CC&G, SIDEWALK REMOVAL & DRAINAGE DETENTION SYSTEM INSTALLATION

STAGE 1A - PAVEMENT, CC&G, SIDEWALK REMOVAL & DRAINAGE DETENTION SYSTEM INSTALLATION 11’ 10’ 10’16’

1 4 4 2 42

1 TYPE II BARRICADE, DRUM OR VERTICAL BARRICADE

2

3

4

PAVEMENT MARKING TAPE, TYPE III, 6" (WHITE)

PAVEMENT MARKING TAPE, TYPE III, 4" (WHITE)

DIRECTION OF TRAFFIC

OR OR

1 4 3 2

22 41 4
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~ IL ROUTE 171

~ IL ROUTE 171
3 3

OR OR

3 3

WORK ZONE 8’ 10’ 10’ 10’

PAVEMENT MARKING TAPE, TYPE III, 4" (YELLOW)

  PROPOSED WILL NEED TO BE REMOVED
  QUADRANT OF THE INTERSECTION WHERE THE SOUTHBOUND RIGHT TURN LANE IS 
- EXISTING TRAFFIC SIGNAL MAST ARM AND POST LOCATED IN THE NORTHWEST 
  AND UTILITY RELOCATION
- PAVEMENT MARKING REMOVAL, PLACEMENT OF TEMPORARY PAVEMENT MARKING

PRE-STAGE:

SUGGESTED STAGING TYPICAL SECTIONS - STAGE 1A

IL. ROUTE 171 AT FOREST AVE./RIDGEWOOD RD.

- UTILIZE  HIGHWAY STANDARD 701602 FOR LANE SHIFTS
  AND LANE CLOSURE TAPERS
  CHANNELIZING DEVICES BE USED AT 50’ INTERVALS AND 20’ INTERVALS AT RADII 
- DROP-OFF CONDITIONS BETWEEN TRAVELED WAY AND WORK ZONE DICTATE THAT
  OPERATIONS" DURING OFF-PEAK HOURS
  LEFT TURN LANE UTILIZING HIGHWAY STANDARD 701701 "CORNER ISLAND
- SOUTHBOUND IL ROUTE 171 WILL BE REDUCED TO ONE 11’ THRU LANE AND ONE 10’
  701701 "SHOULDER OPERATIONS" DURING PEAK HOURS.
  FOR TURNING LANES AND 10’ TO 11’ FOR THRU LANES UTILIZING HIGHWAY STANDARD 
- MAINTAIN LANES IN THE EXISTING CONFIGURATION WITH WIDTHS REDUCED TO 10’  
  PAVEMENT PATCHING (CLASS D PATCHES, 17") UTILIZING A DAILY OFF-PEAK LANE CLOSURE
- INSTALLATION OF THE PROPOSED DRAINAGE DETENTION SYSTEM AND ASSOCIATED
  WEST SIDE OF IL ROUTE 171 AND NORTH SIDE OF FOREST AVENUE
- PAVEMENT, COMBINATION CURB AND GUTTER, AND SIDEWALK REMOVAL ALONG THE

STAGE 1A:

87 27


