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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
September 22, 2023 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 76P57 
  MONROE County 
  Section 68RS-5 
  Route FAU 9320/FAP 829 
  District 8 Construction Funds 
  
 1.6 miles of resurfacing on Market Street / IL 156 in Waterloo from 0.1 miles north of Plaza Drive to IL 
156 South Junction. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2023, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAU Route 9320/FAP Route 829 (Market Street/IL 156), Section 68RS-5, Monroe 
County, Contract No. 76P57,  and in case of conflict with any part or parts of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
 

FAU Route 9320/FAP Route 829 (Market Street/IL 156) 
Section 68RS-5 
Monroe County 

Contract No. 76P57 
 
 
LOCATION OF PROJECT 
 
This project is located on Market Street/IL 156 from IL 156 (Front Street) to north of Plaza Drive 
in Waterloo. 
 
 
DESCRIPTION OF PROJECT 
 
This project consists of a SMART overlay, ADA improvements, variable depth HMA surface 
removal, HMA surface, and traffic signal improvements. 
 
 
SUBMITTAL OF EEO/LABOR DOCUMENTATION 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the Weekly DBE Trucking 
Reports (BDE) Special Provision, except as here-in modified.   
 

PAYROLL AND STATEMENT OF COMPLIANCE:  
 
Certified payroll (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance (FORM SBE 348) shall be submitted by two methods: 
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1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and 
the Statement of Compliance for the Prime Contractor and each Subcontractor shall 
be submitted by mail to the Regional Engineer for District 8. 

 
2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement 

of Compliance to the same PDF file, and email to the District at the email address 
designated by the District EEO Officer.   

 
SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven business days after the payroll ending date.  

 
WEEKLY DBE TRUCKING REPORT: 

 
The Weekly DBE Trucking Report (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file, and email to the District at the email address designated by 
the District EEO Officer.  
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten business days following the reporting period.  

 
MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

 
1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less, 

the report may be typed or clearly handwritten using Form D8 PI0148.  Submit the 
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors 
also have the option of using the method #2 outlined below.  

 
2. For contractors having IDOT contracts valued in the aggregate at more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited 
ASCII Text File Format”.  This file shall be submitted by e-mail using specific file 
formatting criteria provided by the District EEO Officer.  Contractors must submit a 
sample text file to District 8 for review at least 14 days prior to the start of 
construction.    

 
The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The MLSR and the MCAR shall be submitted concurrently.  If the method of transmittal is 
method #1 above, then both the MLSR and the MCAR shall be mailed together in the 
same envelope.  If the method of transmittal is method #2 above, then the MCAR shall be 
scanned to a .pdf file and attached to the email containing the MLSR .txt file.   
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration of 
the project, and will be considered late if received after midnight ten calendar days 
following the reporting period. 

 
REQUEST FOR APPROVAL OF SUBCONTRACTOR:  
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The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   
 

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 
 
The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.   

 
The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   
 
If a report is rejected, it is the Contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined under 
23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of this 
information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the Contractor and/or cancellation, termination, or suspension 
of the contract in whole or part. 
 
This special provision must be included in each subcontract agreement. 
 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 
 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this special provision shall be included in the cost of the contract, and no 
additional compensation will be allowed for any costs incurred. 
 
 
HOT-MIX ASPHALT SURFACE REMOVAL W/SKETCH OF ILLINOIS STANDARD W8-I107 
Effective:  October 1, 1985     Revised:  February 7, 2020  
 
This work shall consist of removing bituminous surface to the limits specified on the plans 
according to Section 440 of the Standard Specifications, except as herein modified. 
 
Concrete patches which have to be partially removed will be paid for as HMA surface removal. 
 
Manholes and valve vaults which are exposed by the HMA surface removal and transverse cuts 
at the end of the day which are more than 1/2 inch deep shall be tamped with a bituminous cold 
mix. The cost of this temporary taper shall be included in HMA surface removal. 
 
When the removal width of the machine is less than the width of the lane, the operations shall be 
planned so that after the HMA surface for a portion of the lane has been removed that the 
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remaining portion shall be removed by the end of the day. The two passes shall begin and 
terminate even with each other. 
 
If the depth of removal is greater than 1/2 inch, the removal shall be tapered at the terminating 
point at the end of each day’s operation when the lane is open to traffic. 
 
All materials, equipment, and labor necessary to complete the work and maintenance of the 
tapers as specified above will be included in the contract unit bid price for HMA surface removal. 
 
Where HMA surface removal has been performed and water would be pocketed on the pavement 
prior to resurfacing, the Contractor shall construct temporary ditches through the shoulder to 
permit drainage as directed by the Engineer. Where the existing shoulders are hot-mix asphalt, 
narrow strips of surface removal to permit drainage will be done only on the specific instructions 
from the Engineer. The Contractor shall repair the shoulder to its original condition after the 
resurfacing is completed. 
 
After any HMA removal operation has been performed, the Contractor shall erect special “Rough 
Grooved Surface” signs, as shown on the attached sheet, in advance of the construction zone in 
both directions, if applicable. In addition, these signs shall also be erected along major side streets 
in advance of the construction zone. 
 
These signs shall remain in place until they are no longer applicable as determined by the 
Engineer. They shall then be removed by the Contractor and become his or her property. 
 
The cost of furnishing, erecting, maintaining, and removing these signs will not be paid for 
separately but shall be considered in the cost of the HMA surface removal. 
 
At the end of each day’s work, temporary pavement marking line shall be in place on the planed 
surface in accordance with Section 703 of the Standard Specifications. 
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TRAFFIC CONTROL PLAN 
Effective:  July 12, 1993     Revised:  May 12, 1997 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual of Uniform Traffic Control Devices, these special provisions, and any special details and 
highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following highway standards relating to traffic control: 
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 701001 701011 701311 701501 701502 701801
 701901 
 
In addition, the following special provisions will also govern traffic control for this project: 
 
 Traffic Control and Protection Standard, 701501 
 Vehicle and Equipment Warning Lights 

Work Zone Traffic Control Devices 
 
 
TRAFFIC CONTROL AND PROTECTION STANDARD 701501 
Effective:  October 1, 1984     Revised:  July 20, 2017 
 
This work shall conform to the applicable portions of Division 700 of the Standard Specifications, 
the details as shown on the plans, and as specified herein. 
 
Traffic control and protection during patching operations will be according to Traffic Control and 
Protection Standard 701501. Except when the distance between successive patches is less than 
700 ft, the entire operation may be considered as one work area for signing purposes, and 
additional warning signs and taper shall be placed as shown on the plans when the distance 
between successive patches exceeds 700 ft. 
 
This work shall be measured according to Article 701.19(c) of the Standard Specifications. 
 
This work will be paid for according to Article 701.20(b) at the contract unit price per LUMP SUM 
for TRAFFIC CONTROL AND PROTECTION STANDARD 701501. 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK, SPECIAL 
 
This work shall be in accordance with Section 424 of the Standard Specifications. 
 
Modify Article 424.04 to read: “Subgrade Preparation. A fine aggregate subbase material meeting 
the requirements of Section 1003 of the Standard Specifications shall be placed under the 
sidewalk to the thickness as detailed on the plans. The subgrade shall be tamped or rolled until 
thoroughly compacted and at the proper line and grade as shown on the plans. At locations where 
sidewalk is constructed at entrances, the sidewalk shall be thickened to the thickness of the 
adjacent entrance or driveway pavement.” 
 
Add new paragraph to Article 424.10 to read: “After the earthen backfill has been placed, the 
Contractor shall prepare the seed bed and apply fertilizer and class 1A seed mixture in 
accordance with Section 250 of the Standard Specifications except Method of Measurement and 
Basis of Payment do not apply. Mulch, method 1 shall be placed on the seeded areas in 
accordance with Section 251 of the Standard Specifications except Method of Measurement and 
Basis of Payment do not apply.” 
 
Delete the last paragraph of Article 424.12 and insert the following: “The excavation necessary 
for construction of the Portland cement concrete sidewalk shall be included in contract unit price 
bid for Portland cement concrete sidewalk, of the thickness specified, special and in accordance 
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with Section 202 of the Standard Specifications. The fine aggregate subbase material required 
for construction of the Portland cement concrete sidewalk shall be included in contract unit price 
bid for Portland cement concrete sidewalk, of the thickness specified, special and in accordance 
with Section 1003 of the Standard Specifications.”  
 
Delete the first and last paragraph of Article 424.13 and insert the following: “This work will be 
paid for at the contract unit price per SQUARE FOOT for PORTLAND CEMENT CONCRETE 
SIDEWALK, of the thickness specified, SPECIAL. Which price shall include all fine aggregate 
subbase material, earth excavation, additional thickness for sidewalk as detailed in the plans, 
fertilizing, seeding, and mulch.” 
 
 
COMBINATION CONCRETE CURB AND GUTTER (ABUTTING EXISTING PAVEMENT) 
 
This work shall consist of constructing a combination concrete curb and gutter with a uniform 
gutter width and varying gutter width that abuts the existing pavement that is to remain as shown 
in the plans and in accordance with Section 606 of the Standard Specifications. The curb and 
gutter flag shall be constructed to the heights and widths shown in the plans. 
 
Add to the end of the first paragraph of Article 606.15 the following: “All cost associated with 
constructing the combination concrete curb and gutter abutting the existing pavement shall be 
included in the contract unit price bid for combination concrete curb and gutter, of the type 
specified (special) (abutting existing pavement), and no additional cost will be allowed.” 
 
Delete the last paragraph of Article 606.15 and insert the following: “The excavation necessary 
for construction of the combination curb and gutter that abuts the existing pavement shall be 
included in contract unit price bid for combination concrete curb and gutter, of the type specified 
(special) (abutting existing pavement) and in accordance with Section 202 of the Standard 
Specifications.” 
 
 
SIDEWALK REMOVAL (SPECIAL) 
 
This work shall be in accordance with Section 440 of the Standard Specifications. 
 
Add to Article 440.01 the following: “The earth excavation necessary for removal of the existing 
sidewalk to allow for the construction of the new sidewalk and aggregate subbase shall be 
included in the cost of the sidewalk removal and in accordance with Section 202 of the Standard 
Specifications. The landscape and shrub removal necessary for the construction of the new 
sidewalk shall be included in the cost of the sidewalk removal.” 
 
This work will be paid for at the contract unit price per SQUARE FOOT for SIDEWALK REMOVAL 
(SPECIAL). 
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INLETS, SPECIAL 
 
This work shall consist of constructing an inlet as shown in the plans and in accordance with 
Sections 208, 505, 602, and 606 of the Standard Specifications. 
 
This work shall consist of construction combination concrete curb and gutter, concrete gutter with 
varying width, storm sewer of the class and diameter specified, Portland cement concrete, earth 
excavation, granular backfill, and all necessary items as shown in the plans. The individual items 
shown in the plans shall not be measured for separately but shall be included in the cost of inlets, 
special. 
 
This work will be paid for at the contract unit price per each for INLETS, SPECIAL. 
 
 
INLETS TO BE REMOVED, SPECIAL 
 
This work shall consist of removing the existing drainage structures, pavement, and combination 
concrete curb and gutter necessary to construct the inlet, special as shown in the plans and in 
accordance with Sections 440 of the Standard Specifications. 
 
This work will be paid for at the contract unit price per EACH for INLETS TO BE REMOVED, 
SPECIAL. 
 
 
BLOCK RETAINING WALL 
 
This work shall consist of removing and replacing the existing block retaining wall at the southeast 
quadrant at the intersection of 4th St. and Market St. for the construction of the proposed PCC 
sidewalk. 
 
The Engineer shall approve the location of the reconstructed block retaining wall before the 
Contractor begins replacing the existing block retaining wall. Any blocks damaged by the 
Contractor shall be replaced at the Contractor’s expense with new retaining wall blocks of the 
same material, color, shape, and size as the existing blocks. A sample of any new blocks being 
installed shall be approved by the Engineer prior to being used.  
 
This work will not be measured for separately but is included in the cost of Portland cement 
concrete sidewalk 4 inch, special and sidewalk removal (special), and no additional compensation 
shall be allowed. 
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HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
 
This work shall consist of removing existing HMA surface to the depth specified on the plans with 
a self-propelled milling machine in accordance with applicable portions of Section 440 of the 
Standard Specifications for Road and Bridge Construction and the following. 
 
If the milling machine cuts too deep or tears out areas of the existing pavement which were not 
designated for removal, the holes shall be filled with leveling binder at the Contractor's expense. 
 
Temporary ramps at butt joints shall be provided according to Article 406.08 of the Standard 
Specifications.  
 
Transitions from variable depth milling to a consistent depth milling will be straight transition rate 
between the stations provided in the plans. 
 
Method of Measurement: Hot-mix asphalt surface removal, variable depth will be measured for 
payment in place, and the area computed in square yards for all specified increment thicknesses 
of material removed. 
 
Basis of Payment: This work will be paid for at the contract unit price per SQUARE YARD for 
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH regardless of the depth 
specified. The unit price shall include all equipment, materials, and labor required to remove the 
HMA surface. 
 
 
REMOVE PEDESTRIAN PUSH-BUTTON  
 
This item consists of removing an existing pedestrian push-button installation. This work shall 
conform to Section 895 of the Standard Specifications. The existing traffic signal installation shall 
remain in operation until the new traffic signal installation is ready for operation. Upon approval of 
the Engineer, the Contractor shall remove the pedestrian push-buttons as shown on the plan.  
 
The removed equipment shall remain the property of the State of Illinois. Upon removal of the 
existing traffic signal equipment specified in the plans, the Contractor shall deliver such equipment 
to the Illinois Department of Transportation, Traffic and Maintenance Yard at 9601 St. Clair 
Avenue, Fairview Heights, Illinois.  
 
This work will be paid for at the contract unit price per EACH for REMOVE PEDESTRIAN PUSH-
BUTTON. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
 
This work shall consist of removing existing traffic signal items and appurtenances at the locations 
shown on the plans according to Section 895 of the Standard Specifications for Road and Bridge 
Construction.  
 
The existing traffic signal system shall be maintained as long as possible. Non-conflicting traffic 
signal construction work shall be completed prior to disconnection of the existing system. The 
Contractor shall furnish, install, and maintain stop signs at all four approaches of the intersections 
at IL 156th St. (N. Market St.) and 4th St. and at 156th St. (N. Market St.) and 1st St. until the new 
system is operational. See also the Sequence of Traffic Signal Construction and Maintenance of 
Existing Electrical Devices special provisions.  
 
Existing traffic signal posts, mast arm assemblies and poles, and signal heads not scheduled to 
be relocated shall be preserved and stockpiled on the jobsite as directed by the Engineer. This 
equipment shall then become the property of the Monroe County.  
 
This work will be paid for at the contract unit price per EACH for REMOVE EXISTING TRAFFIC 
SIGNAL EQUIPMENT. 
 
 
REBUILD EXISTING HANDHOLE 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on the 
plans or as directed by the Engineer. The work shall consist of removing the handhole frame and 
cover and the walls of the handhole to a depth of 8 inches below the finished grade. 
 
Upon completion of the above work, four holes, 4 inches in depth and 1/2 inch in diameter, shall 
be drilled into the remaining concrete, one hole centered on each of the four handhole walls. Four 
#3 steel dowels, eight inches in length, shall be furnished and installed in the drilled holes with a 
masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming. All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification. The existing frame 
and cover shall be replaced if it was damaged during removal or as determined by the Engineer. 
 
This work shall be paid for at the contract unit price per EACH for REBUILD EXISTING 
HANDHOLE, which price shall be payment in full for all labor, materials, and equipment necessary 
to complete the work described above and as indicated on the drawings. 
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REMOVE EXISTING DOUBLE HANDHOLE 
 
This work shall consist of removing an existing double handhole at the location shown on the 
plans according to Article 895.05 of the Standard Specifications.  
 
This work shall be paid for at the contract unit price per EACH for REMOVE EXISTING DOUBLE 
HANDHOLE, which price shall be payment in full for all labor, materials, and equipment necessary 
to complete the work described above and as indicated on the drawings. 
 
 
DETECTOR LOOP REPLACEMENT 
 
This work shall consist of furnishing and installing a detector loop as shown on the plans and 
according to Sections 873 & 886 of the Standard Specifications and Standards 886001 and 
886006, with the following exceptions: 
 
Replace the third paragraph of Article 886.04(a) with the following: 
 

“The loop wires shall be held tightly in the bottom of the sawed slot by means of a plastic foam 
type material. The “backer rod” shall completely cover the wires and provide a barrier between 
the loop wires and the sealant. The depth of the sawed slot shall be as required to provide a 
minimum of 1 inch clearance between the surface of the pavement and the top of the backer 
rod. When loops are placed in the binder or base course of bituminous pavement and will be 
covered by an additional surface course, the clearance may be reduced to ½ inch.” 

 
Detector loops shall be placed in the pavement after milling and prior to resurfacing. Each detector 
loop lead-in wire shall be installed in a separate conduit as shown on the plans. This conduit 
extends from the edge of the pavement to the nearest handhole. 
 
A cored expansion hole shall be made according to the detail “Detector Loop at Pavement Joint 
or Pavement Crack” as shown on Highway Standard 886001, including areas where bituminous 
pavement abuts concrete pavement. The location of all detector loops shall be approved by the 
Engineer before any slots are sawed in the pavement. 
 
After surface removal, the Engineer shall contact IDOT Bureau of Operations to determine if the 
existing loop is operational. If the loop is damaged, it shall be re-cut, reconnected, and fully 
operational within five working days. The Contractor will be paid for the replaced detector loops 
only. 
 
The detector loop shall be spliced to the existing loop lead-in cable in the handhole. The splices 
shall be made per Section 873 of the Standard Specifications. Conductors shall be spliced in a 
rigid mold. Rosin-core solder shall be used. 
 
The detector loop replacement shall be measured for payment in feet along the sawed slot in the 
pavement containing the detector loop cable and lead-in wires. 
 
This work will be paid for at the contract unit price per FOOT for DETECTOR LOOP 
REPLACEMENT. Locating underground cables will be paid for separately. 
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SEQUENCE OF TRAFFIC SIGNAL CONSTRUCTION 
 
The Contractor shall plan and program the various items of traffic signal work in this contract, so 
disruptions to the movement of traffic through the existing signalized intersections are kept to a 
minimum. 
 
Prior approval of the Engineer is required before a shutdown is attempted. The signals shall 
remain in operation on all weekends and holidays. 
 
The Contractor shall not shut down the existing signal system until all new conduit, signal heads, 
and detector loops are installed. At that time, the signal system may be shut down to remove and 
reinstall the electric cable and to complete the final wiring and controller modifications. This work 
shall be completed in one 36-hour, weekday period. 
 
Prior to any shutdown of the signals, the Contractor shall erect stop signs on all approaches. The 
Contractor shall be responsible for furnishing, erecting, maintaining, and removing the stop signs. 
 
All additional costs incurred by the Contractor in complying with this requirement shall be 
considered as included in the contract unit bid prices for the various items of traffic signal work 
involved. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED   
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Sections 102 and 103 and Articles 105.07 
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operation, the Contractor should notify the Engineer in writing. A request for an extension of time 
will be considered to the extent the Contractor's operations were affected. 
 
 
MAINTENANCE OF EXISTING ELECTRICAL DEVICES 
 
The existing electrical devices which lie within the construction limits of this project will continue 
to be the maintenance responsibility of the county. Electrical devices are defined to mean highway 
lighting installations, traffic signals, flashing beacons, sign truss illumination units, changeable 
message signs, motorist aid call boxes, dewatering pumps, speed monitoring devices, traffic 
volume count stations, wrong way movement detectors, following-too-close monitors, ice/fog 
detectors, or all electrical devices or facilities the county may have to maintain. 
 
All damage or malfunctions of these devices observed by the Contractor shall be reported 
immediately to the county. 
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If it is determined by the Engineer that the Contractor is responsible for damage of any type to 
the above mentioned existing electrical devices, including underground wiring, as a result of 
negligence or poor workmanship, the Contractor shall be responsible for the repair of these 
facilities. These repairs shall be accomplished by whatever method the county deems necessary. 
In the event the repairs are not made by the Contractor, the Contractor will be required to 
reimburse the county for all repairs within 60 calendar days of receiving written notification of the 
damage. 
 
The county will continue to maintain the existing electrical devices until the Contractor removes 
these devices, if required by the contract. All new, rebuilt, or modernized equipment installed as 
a requirement of this contract shall be the maintenance responsibility of the Contractor until the 
equipment is final inspected and found to be installed in a satisfactory manner by the county. 
Existing individual equipment not involved with the work of this contract will continue to be the 
maintenance responsibility of the county. 
 
The cost incurred by the Contractor in complying with this requirement shall be considered as 
included in the contract unit prices bid for the various electrical items involved. 
 
 
RIGHT-OF-WAY AND PROPERTY CORNERS 
 
Revised:  July 9, 2020 
 
Description.  This work shall consist of resetting right-of-way and property corners that are 
disturbed prior to or during construction. 
 
Materials.  For State right-of-way and permanent easement corners, a 5/8” X 30” rebar with an 
Illinois Department of Transportation aluminum cap bearing the surveyor’s license number shall 
be used.  The aluminum cap design shall be as shown on the detail. 
 
For the intersection of private property lines with proposed State right-of-way lines and permanent 
easement lines, a 5/8” X 30” rebar with a plastic cap bearing the surveyor’s license number shall 
be used. 
 
CONSTRUCTION REQUIREMENTS 
 
General.  Upon completion of the construction operations, the Contractor and Engineer shall 
locate and inventory the right-of-way and property corners.  A written report of any missing right-
of-way and property corners shall be submitted to the Engineer. 
 
An Illinois Professional Land Surveyor shall be retained by the Contractor to set the right-of-way 
and property corners. 
 
The right-of-way and property corners shall be set after the construction work is complete, and 
there is no possibility of disturbance of the marker.  Corners shall be set in compliance with the 
“Minimum Standards of Practice” for a Boundary Survey as prescribed under the “Rules for the 
Administration of the Illinois Professional Land Surveyor’s Act of 1989” as set forth by the Illinois 
Department of Financial and Professional Regulation, amended at 39 Ill. Reg. 14826, effective 
November 13, 2015. 
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Method of Measurement.  Resetting of right-of-way and property corners that are disturbed 
through no fault of the Contractor will be measured for payment as each.  Resetting of corners 
that are not protected and carefully preserved according to Article 107.20 of the Standard 
Specifications will not be measured for payment.   
 
Basis of Payment.  This work will be paid for at the contract unit price per each for RIGHT-OF-
WAY AND PROPERTY CORNERS. 
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ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed 
on the same pole, the audible walk indication shall be a speech walk message.  This 
message shall sound throughout the WALK interval only.  The verbal message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton when the WALK interval is not timing.  This verbal message shall be modeled 
after: “Wait.  Wait to cross ‘Street Name’ at ‘Street Name’”. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
At locations with railroad interconnection, an additional speech message stating “Walk time 
shortened when train approaches” shall be used after the speech walk message.  At locations 
with emergency vehicle preemption, an additional speech message “Walk time shortened when 
emergency vehicle approaches” shall be used after the speech walk message. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
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Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
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For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a 
silo for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements of 
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its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
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the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
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“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 



FAU ROUTE 9320/FAP ROUTE 829 (MARKET STREET/IL 156) 
SECTION 68RS-5 

MONROE COUNTY 
CONTRACT NO. 76P57 

 

 
21 

When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  

http://www.epa.gov/cleandiesel/verification/verif-list.htm
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or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  

http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
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companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 12.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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FAU ROUTE 9320/FAP ROUTE 829 (MARKET STREET/IL 156) 
SECTION 68RS-5 

MONROE COUNTY 
CONTRACT NO. 76P57 

 

 
25 

efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
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companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
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goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
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(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 
certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
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(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021 
Revised:  September 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek 
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of 
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The Contractor shall ensure 
compliance during the term of the contract and will be required to report on and certify its 
compliance.  An apprentice use plan, apprentice hours, and a compliance certification shall be 
submitted to the Engineer on forms provided by the Department and/or DCEO. 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 
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“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 

≥ 2 ¼ (60) 0.98 (1.46)   
 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
Effective:  June 15, 1999     Revised:  January 1, 2022 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Material Transfer Device ..................................................................................... 1102.02” 
 
Add the following to the end of Article 406.06(f) of the Standard Specifications: 
 

“ When required, a material transfer device (MTD) shall be used to transfer the HMA from 
the haul trucks to the spreading and finishing machine.  The particular HMA mixtures for 
which an MTD is required will be specified in the plans.  When not required, an MTD may 
still be used at the Contractor’s option, subject to the requirements and restrictions herein.  
Use of MTDs shall be according to the following. 
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MTD Category Usage 

Category I Any resurfacing application 
Full-Depth HMA where the in-place binder thickness is 

≥ 10 in. (250 mm) 
Category II Full-Depth HMA where the in-place binder thickness is 

< 10 in. (250 mm) 
 
Category I MTD’s will only be allowed to travel over structures under the following 
conditions: 

 
(1) Approval will be given by the Engineer. 
 
(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure.” 
 
Add the following to the end of Article 406.13(b) of the Standard Specifications: 
 

“ The required use of an MTD will be measured for payment in tons (metric tons) of the 
HMA mixtures placed with the MTD.  The use of an MTD at the Contractor’s option will not 
be measured for payment.” 

 
Add the following between the second and third paragraphs of Article 406.14 of the Standard 
Specifications: 
 

“ The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE.  The HMA mixtures placed with the MTD will be paid for 
separately according to their respective specifications.” 
 
Revise Article 1102.02 of the Standard Specifications to read: 
 

“ 1102.02 Material Transfer Device (MTD).  The MTD shall be according to the following. 
 

(a) Requirements.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, 
and shall be equipped with the following. 

 
(1) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 

along the sides of the conveyor to prevent material spillage.  MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 

 
(2) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 

14 tons (12.7 metric tons). 
 
(3) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger.  
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(b) Qualification and Designation.  The MTD shall be on the Department’s qualified product 

list with one of the following designations. 
 
(1) Category I.  The MTD has a documented maximum HMA carrying capacity contact 

pressure greater than 25 psi and has a central surge hopper of sufficient capacity to 
mix upstream HMA with downstream HMA. 
 

(2) Category II.  The MTD has a documented maximum HMA carrying capacity contact 
pressure less than or equal to 25 psi.” 

 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
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styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 
Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
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GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
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The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
  



FAU ROUTE 9320/FAP ROUTE 829 (MARKET STREET/IL 156) 
SECTION 68RS-5 

MONROE COUNTY 
CONTRACT NO. 76P57 

 

 
45 

 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021     Revised:  November 1, 2022 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, the worker’s address, the worker’s 
telephone number when available, the worker’s social security number, the worker’s classification 
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number 
of hours worked each day, and the worker’s starting and ending times of work each day.  However, 
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly 
maintained and jointly governed by one or more employers and one or more labor organization 
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate, 
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the 
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit, 
if applicable. 
 

The Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
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social security numbers shall not be included on weekly submittals.  Instead, the payrolls shall 
include an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro software.  
The software is web-based and can be accessed at https://lcptracker.com/.  When there has been 
no activity during a work week, a payroll record shall still be submitted with the appropriate option 
(“No Work”, “Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
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approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 
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Category 1 includes small, lightweight, channelizing and delineating devices that have been 
in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
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Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 75 working days. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


	76P57SP.pdf
	Location of Project
	Description of Project
	SUBMITTAL OF EEO/LABOR DOCUMENTATION
	HOT-MIX ASPHALT SURFACE REMOVAL w/Sketch of Illinois Standard W8-I107
	TRAFFIC CONTROL PLAN
	TRAFFIC CONTROL AND PROTECTION STANDARD 701501
	PORTLAND CEMENT CONCRETE SIDEWALK, SPECIAL
	COMBINATION CONCRETE CURB AND GUTTER (ABUTTING EXISTING PAVEMENT)
	SIDEWALK REMOVAL (SPECIAL)
	INLETS, SPECIAL
	INLETS TO BE REMOVED, SPECIAL
	BLOCK RETAINING WALL
	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH
	REMOVE PEDESTRIAN PUSH-BUTTON
	REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT
	REBUILD EXISTING HANDHOLE
	REMOVE EXISTING DOUBLE HANDHOLE
	DETECTOR LOOP REPLACEMENT
	SEQUENCE OF TRAFFIC SIGNAL CONSTRUCTION
	STATUS OF UTILITIES TO BE ADJUSTED
	MAINTENANCE OF EXISTING ELECTRICAL DEVICES
	ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE)
	BITUMINOUS MATERIALS COST ADJUSTMENTS (bde)
	Blended Finely Divided Minerals (BDE)
	compensable delay costs (BDE)
	construction air quality – diesel retrofit (BDE)
	disadvantaged business enterprise participation (bde)
	ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE)
	hot-mix asphalt – Longitudinal joint sealant (bde)
	MATERIAL TRANSFER DEVICE (BDE)
	Performance Graded Asphalt Binder (bde)
	Portland Cement Concrete (bde)
	SEEDING (bde)
	SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
	subcontractor mobilization payments (bde)
	submission of PAYROLL RECORDS (bde)
	IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
	VEHICLE AND EQUIPMENT WARNING LIGHTS (bde)
	weekly DBE trucking reports (bde)
	work zone traffic control devices (BDE)
	WORKING DAYS (BDE)


