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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 17, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 89815 
   PEORIA County 
   Section 19-00115-00-BR           
   Project VK03-277 () 
   Route FAU 6577A (Maxwell Road) 
   District 4 Construction Funds 

 
 Structure rehabilitation with replacement of approach slabs, bridge deck, parapets, beams, expansion 
joints, bearings, concrete slope walls.  Also included will be PCC pavement with curb & gutter, and 
storm sewers on Maxwell Road over the Union Pacific Railroad, 0.2 miles south of IL 116. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099       Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274 32  Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192 35  Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173       Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426       Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80436 36  Blended Finely Divided Minerals April 1, 2021  
 80241       Bridge Demolition Debris July 1, 2009   

5053I       Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I       Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

 80449       Cement, Type IL Aug. 1, 2023  
 80384 37  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198       Completion Date (via calendar days) April 1, 2008  
 80199       Completion Date (via calendar days) Plus Working Days April 1, 2008  
* 80453 41  Concrete Sealer Nov. 1, 2023  
 80261       Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80434       Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 42  Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80229       Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
* 80452       Full Lane Sealant Waterproofing System Nov. 1, 2023  
 80447       Grading and Shaping Ditches Jan 1, 2023  
 80433       Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80443       High Tension Cable Median Barrier Removal April 1, 2022  
 80446       Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022 Aug. 1, 2023 
 80438       Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 Sept. 2, 2021 
 80045       Material Transfer Device June 15, 1999 Jan. 1, 2022 
 80450       Mechanically Stabilized Earth Retaining Walls Aug. 1, 2023  
 80441 52  Performance Graded Asphalt Binder Jan 1, 2023  
 80451 57  Portland Cement Concrete Aug. 1, 2023  
 3426I 58  Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
 80445 59  Seeding Nov. 1, 2022  
 80448 65  Source of Supply and Quality Requirements Jan. 2, 2023  
 80340       Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127 66  Steel Cost Adjustment April 2, 2014 Jan. 1, 2022 
 80397 69  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 70  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80437 71  Submission of Payroll Records April 1, 2021 Nov. 1, 2022 
 80435       Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80410       Traffic Spotters Jan. 1, 2019  
 20338 73  Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80429       Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 76  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80440       Waterproofing Membrane System Nov. 1, 2021  
 80302 77  Weekly DBE Trucking Reports June 2, 2012 Nov. 1, 2021 
* 80454       Wood Sign Support Nov. 1, 2023  
 80427 78  Work Zone Traffic Control Devices Mar. 2, 2020  
 80071       Working Days Jan. 1, 2002  
 
 

     
 
 



 
 

GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET 
Effective as of the: August 4, 2023 Letting 

 
An * indicates a new or revised special provision.  
 
  

Pg
# 

√ File Name Title Effective Revised 

      GBSP 4 Polymer Modified Portland Cement Mortar June 7, 1994 April 1, 2016 

      GBSP 13 High-Load Multi-Rotational Bearings Oct 13, 1988 Sept 2, 2022 

      GBSP 14 Jack and Remove Existing Bearings April 20, 1994 April 13, 2018 

      GBSP 16 Jacking Existing Superstructure Jan 11, 1993 April 13, 2018 

      GBSP 18 Modular Expansion Joint May 19, 1994 Dec 9, 2022 

      GBSP 21 Cleaning and Painting Contact Surface Areas of Existing Steel 
Structures 

June 30, 2003 Oct 23, 2020 

      GBSP 25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 April 15, 2022 

      GBSP 26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016 

      GBSP 28 Deck Slab Repair May 15, 1995 April 13, 2018 

      GBSP 29 Bridge Deck Microsilica Concrete Overlay May 15, 1995 April 30, 2021 

      GBSP 30 Bridge Deck Latex Concrete Overlay May 15, 1995 April 30, 2021 

      GBSP 31 Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 April 30, 2021 

      GBSP 33 Pedestrian Truss Superstructure Jan 13, 1998 Dec 9, 2022 

      GBSP 34 Concrete Wearing Surface June 23, 1994 Oct 4, 2016 

      GBSP 45 Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013 

      GBSP 53 Structural Repair of Concrete Mar 15, 2006 Aug 9, 2019 

      GBSP 55 Erection of Curved Steel Structures June 1, 2007  

      GBSP 59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 April 15, 2022 

      GBSP 60 Containment and Disposal of Non-Lead Paint Cleaning 
Residues 

Nov 25, 2004 Apr 22, 2016 

80   GBSP 61 Slipform Parapet June 1, 2007 April 15, 2022 

      GBSP 67 Structural Assessment Reports for Contractor’s Means and 
Methods 

Mar 6, 2009 Oct 5, 2015 

      GBSP 71  Aggregate Column Ground Improvement  Jan 15, 2009 Oct 15, 2011 

      GBSP 72  Bridge Deck Fly Ash or GGBF Slag Concrete Overlay  Jan 18, 2011 April 30, 2021 

85   GBSP 78 Bridge Deck Construction Oct 22, 2013 Dec 21, 2016 

      GBSP 79 Bridge Deck Grooving (Longitudinal) Dec 29, 2014 Mar 29, 2017 

      GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019 

      GBSP 82 Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017 

     *GBSP 83 Hot Dip Galvanizing for Structural Steel Oct 4, 2016 March 24, 2023 

      GBSP 85 Micropiles Apr 19, 1996 Oct 23, 2020 

      GBSP 86 Drilled Shafts Oct 5, 2015 Oct 4, 2016 

      GBSP 87 Lightweight Cellular Concrete Fill Nov 11, 2011 Apr 1, 2016 

      GBSP 88 Corrugated Structural Plate Structures  Apr 22, 2016 April 13, 2018 

87  *GBSP 89 Preformed Pavement Joint Seal Oct 4, 2016 March 24, 2023 

     *GBSP 90 Three Sided Precast Concrete Structure (Special) Dec 21, 2016 March 24, 2023 

     *GBSP 91 Crosshole Sonic Logging Testing of Drilled Shafts  Apr 20, 2016 March 24, 2023 

     *GBSP 92 Thermal Integrity Profile Testing of Drilled Shafts  Apr 20, 2016 March 24, 2023 

94  *GBSP 93 Preformed Bridge Joint Seal Dec 21, 2016 March 24, 2023 

      GBSP 94  Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004 

      GBSP 96 Erection of Bridge Girders Over or Adjacent to Railroads Aug 9, 2019  

      GBSP 97 Folded/Formed PVC Pipeliner April 15, 2022  

      GBSP 98 Cured-in-Place Pipe Liner April 15, 2022  

      GBSP 99 Spray-Applied Pipe Liner April 15, 2022  

      GBSP 100 Bar Splicers Sept 2, 2022 Dec 9, 2022 

      GBSP 101 Noise Abatement Wall, Ground Wall Dec 9, 2022  

      GBSP 102 Noise Abatement Wall, Structure Mounted Dec 9, 2022  

      GBSP 103 Noise Abatement Wall Anchor Rod Assembly Dec 9, 2022  

      



   

 

CONTRACT SPECIAL PROVISIONS 

 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 

construction, adopted January 1, 2022 (revised January 1, 2023)", the latest edition of the  

"Manual on Uniform Traffic Control Devices for Streets and Highways", and the "Manual of Test  

Procedures for Materials" in effect on the date of invitation for bids, and the "Supplemental  

Specifications and Recurring Special Provisions" indicated on the Check Sheet included herein, 

and the "Recommended Standards for Water Works", (Ten State Standards), latest edition, 

which apply to and govern the construction of Maxwell Road Bridge Rehabilitation and associated 

roadway improvements, and in case of conflict with any part, or parts, of said Specifications, the said 

Special Provisions shall take precedence and shall govern. 

 

LOCATION OF PROJECT 

The project involves County Highway R46 (Maxwell Road) from south of the Fauber Road to the edge of 

traveled way on Illinois Route 116 in Peoria County in Sections 10 and 15, Township 8N, Range 7E of 

the 4th Principal Meridian.  

 

DESCRIPTION OF WORK 

Project improvements include full-depth pavement removal and reconstruction with new PCC pavement 

with new curb and gutters including underdrain and storm sewer drainage on Maxwell Road (CH R46).  

New full depth pavement ends south of IL Route 116 and remaining pavement on Maxwell Road will be 

milled and an HMA overlay placed to the edge of traveled way on IL Route 116.  At the Fauber Road 

intersection, improvements will widen the roadway to accommodate turning movements of oversized 

transport vehicles.   

 

Existing structure SN 072-3072 will be rehabilitated with the removal and replacement of the existing  

approach slabs, bridge deck, parapets, beams, diaphragms, expansion joints and bearings.  The concrete  

cracks and spalls will be repaired at the abutments. The concrete slope walls at the east side of the north 

slope wall and west side of the south slope wall will be removed and replaced. The cracks in the 

remaining areas of the slope walls will be filled and flowable fill pumped into repair scour holes. 

 

SEQUENCE OF CONSTRUCTION 

The Contractor shall submit a progress schedule to the Resident Engineer before any work begins.  The 

schedule shall identify the proposed sequence of work, the controlling item of work for each stage, and a 

calendar day schedule based on typical working day conditions.  The progress schedule shall be updated 

by the Contractor as the work proceeds.  Payment under this contract may be withheld if the Contractor 

has not submitted a satisfactory progress schedule.   

 

Proposed improvements shall be constructed in an orderly and continuous manner.   The Contractor shall 

make daily progress and not interrupt construction activity unless weather or unexpected utility conflicts 

prevent progress.  The Contractor shall be solely responsible for providing sufficient materials, labor and 

equipment to complete the project within the contract time.  All utility companies listed in the plans have 

been contacted and conflicts with proposed improvements discussed.  The Contractor shall be 

responsible for coordinating with utility companies for all relocations or adjustments not completed prior 

to start of construction in order to complete the project within the contract time.  Once the Contractor 

begins to remove driveways or street pavement, the Contractor is expected to work expeditiously in 

completing the project.   The Contractor shall inform the Resident Engineer on a weekly basis what work 

will be performed the next week.  The Contractor shall also inform the Resident Engineer of any changes 

to the weekly work plan at the earliest opportunity. 
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DATE OF COMPLETION (PLUS WORKING DAYS) 

The Contractor shall schedule their operations so as to complete all work and open the bridge and 

roadway to traffic on or before November 1, 2024.  The Contractor will be allowed 10 working days, 

after the completion date, to complete punchlist items and final stabilization.   

 

EXISTING UNDERGROUND FACILITIES 

Peoria County assumes no responsibility for the presence, specific size or location of underground 

distribution systems of the several public utility corporations.  No responsibility for the protection of said 

underground systems will be assumed by Peoria County.  If such protection is found to be necessary for 

water mains, gas mains, underground electrical, distributions systems, underground telephone circuit 

systems or any other underground systems of non-county ownership, the cost of same, in whole or in 

part, is disclaimed by Peoria County. 

 

TRAFFIC CONTROL AND PROTECTION, (SPECIAL) 

This work shall consist of all the furnishing of labor, materials, and equipment necessary to control and 

direct traffic traveling within the project limits for the purposes of protecting persons and property within 

the work zone from damage and injury.  The Contractor’s efforts shall be guided by the standard detail 

drawings produced by the Illinois Department of Transportation and accepted standard practice.  Section 

701 of the Standard Specifications provides material and equipment requirements and operational 

practices to be employed by the Contractor.  Section 701 is modified by this special provision to remove 

responsibility from the Engineer and Peoria County for the administration, approval, and consent of the 

traffic control. 

  

The construction drawings include project specific Stage Construction plans to be followed by the 

Contractor.  The traffic control measures shall be tailored to the Sequence of Work that is employed by 

the Contractor.  The Contractor is solely responsible for traffic control and protection within the project 

limits from the inception of the work until the final completion.  The Resident Engineer is available to 

the Contractor for consultation about the minimum requirements of the Standard Details and Standard 

Specifications.  Any modifications to the sequence of staging or maintenance of traffic shall be approved 

by the Engineer prior to implementation. 

 

Maxwell Road will be closed near the existing structure through the duration of construction.  The 

Contractor is expected to maintain a minimum of one lane open to two-way traffic at all times on Fauber 

Road unless otherwise noted in the plans.  Lane closure on IL Route 116 shall be allowed when work is 

adjacent to the edge of traveled way only for a duration of 3 consecutive days or less.   Contractor shall 

contact Tony Bridson, IDOT traffic signal technician at 309-671-4464 or at tony.bridson@illinois.gov 

seven (7) days in advance of work at IL 116 and Maxwell Road intersection to allow for traffic signal 

timing to be adjusted. 

 

Traffic control and protection measures shall also be placed along intersecting streets to notify drivers of 

the construction activity ahead.  The Contractor shall place traffic control and protection measures as 

needed, specifically advance signing in accordance with the standard details referenced in the Plans and 

to the satisfaction of the Engineer.  A portable changeable message board (PCMS) shall be placed on  

IL Route 116 west of Maxwell Road two weeks in advance of construction activities to  

communicate project information and proposed detour.     

 

The Contractor shall sweep and remove any soil tracked onto the street by the end of the workday or 

before four (4) hours has elapsed, whichever is sooner.   

 

All labor, materials, and equipment required to plan and implement a traffic control plan throughout the 
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contract duration will be paid for at the contract unit price per Lump Sum for TRAFFIC CONTROL 

AND PROTECTION, (SPECIAL).  All labor and equipment required to provide and maintain a portable  

changeable message board shall be paid for at the contract unit price per calendar day for  

CHANGEABLE MESSAGE SIGN.    

 

TRAFFIC CONTROL PLAN  

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications for 

Road and Bridge Construction," the applicable guidelines contained in the "Illinois Manual on Uniform 

Traffic Control Devices for Streets and Highways," these Special Provisions, and any special details and 

Highway Standards contained herein and in the plans. Special attention is called to Section 701 and 

Articles 107.09 and 107.14 of the "Standard Specifications for Road and Bridge Construction" and the 

following Highway Standards relating to traffic control: 

  

701301,   701502,   701901,   BLR22  

  

Contractor Access   

At road closure locations where Type III Barricades are installed in a manner that will not allow 

Contractor access to the project without relocation of one or more of the barricades, the arrangement of 

the barricades at the beginning of each work day may be relocated, when approved by the Engineer, in 

the manner shown on Highway Standard 701901 for Road Closed to Through Traffic.  "Road Closed" 

signs (R11-2), supplemented by "Except Authorized Vehicles" signs (R3-I101), shall be mounted on 

both the near-right and far-left barricade(s).  At the end of each work day the barricades shall be returned 

to their in-line positions.  This work will be included in the cost of the contract, and no extra 

compensation will be allowed.   

 

DETOUR SIGNING 

Traffic control signs and devices necessary to mark the detour route as shown in the plans shall be the 

responsibility of the Contractor.  Signs and traffic control devices shall be installed in accordance with 

applicable standard details and the Illinois Manual of Uniform Traffic Control Devices.  All materials 

and labor to install and maintain traffic control devices along the detour route will be paid for at the 

contract lump sum price for DETOUR SIGNING. 

 

CONSTRUCTION ACCESS 

The contractor shall present a plan of the access that will be used during construction of said project by 

the Contractor or Subcontractor to the Engineer at the time of the Pre-Construction Meeting.  The 

Engineer and Contractor shall both examine the plan noting any areas of concern before construction 

begins. 

 

Upon completion of the project the Engineer shall examine the streets prior to approving final payment 

to the Contractor.  Any areas that have been damaged, due to construction activity, shall be repaired by 

the Contractor to the satisfaction of the Engineer.  When work is complete, the Contractor shall arrange, 

within a reasonable time period, to clean up and restore areas where equipment or material has been 

stored on the right-of-way or easement.  This work shall be included in the cost of the contract. 

 

The Engineer may restrict the movement of construction vehicles on the completed surface in order to 

prevent damage to these surfaces. 
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TEMPORARY PAVEMENT 

This item shall include all materials, labor and equipment necessary to construct temporary pavement in 

accordance with applicable sections of the Standard Specifications except as herein specified. 

 

The Contractor shall have the option of constructing temporary pavement made of 6” hot-mix asphalt 

base course on 8” of aggregate base course, type B or 8” PCC base course with reinforcements bars at 

joints on 4” aggregate base course, type B.    

 

Hot-Mix Asphalt base course shall be placed in accordance with applicable portions of 

Section 355. Material for Hot-Mix Asphalt base course shall be Hot-Mix Asphalt Binder Course 

in accordance with Sections 406 and 407 and as shown in the Mix Design Table.  

 

PCC base course shall be in accordance with Section 353.  Reinforcement shall be according to Section 

508 except reinforcement bars will not be measured separately for payment but shall be included in the 

contract unit price for TEMPORARY PAVEMENT. 

 

This work will be paid for at the contract unit price per Square Yard (Square Meter) for 

TEMPORARY PAVEMENT which price shall be payment in full for all materials, labor and 

equipment including bituminous and aggregate prime coat necessary to perform the work as 

herein specified. 

 

AGGREGATE FOR TEMPORARY ACCESS 

This item shall include all materials, labor and equipment necessary to construct, maintain and remove 

aggregate for temporary access in accordance with Section 402 of the Standard Specifications and as 

herein specified. 

 

The Contractor shall regularly monitor the condition of the aggregate for temporary access and provide 

maintenance as needed or as directed by the Engineer.  The aggregate surface shall be kept smooth and 

any holes or undulations shall be filled by adding more material.   

 

STONE RIPRAP, CLASS A3 

The excavation, backfilling and disposal of material prior to placement of the Rip Rap shall be 

completed according to Sections 202.03 and 281 of the Standard Specifications and the cost thereof 

shall not be paid for separately but shall be included in the contract unit price for STONE RIPRAP, 

CLASS A3. 

 

MAILBOX COORDINATION AND RELOCATION 

The Contractor shall be responsible for determining and coordinating with the Engineer and the local 

Post Office (Post Master) an acceptable method for mail service during construction. Notice shall be 

provided to all affected homeowners that will experience a change in mail delivery procedures.  

Temporary mail box facilities may be required to be furnished by the Contractor.  In addition to this 

coordination, all existing mailbox assemblies within the project limits and as noted in the plans shall be 

relocated to accommodate the conditions of the final roadway improvements. 

 

This work will be paid for at the contract unit price per each for RELOCATE EXISTING MAILBOX. 

 

PAVEMENT REMOVAL 

Existing HMA and concrete pavement materials shall be removed and paid as described in Section 440 

of the Standard Specifications.  The thickness of existing pavements was determined by coring at 

various locations throughout the project.  Existing thicknesses from the cores samples are provided in 

4



   

 

the contract plans.  Existing aggregate base materials are not included in the pavement thickness and are 

not to be measured for payment.  

 

When portions of the existing pavement and appurtenances are to remain in place, the contractor shall 

form a perpendicular straight joint by full-depth machine sawing at the ends and at all edges of portions 

to be removed to prevent surface spalling when the pavement is broken out. Sawcutting will not be 

measured for payment. 

 

The work associated with removal of temporary pavements constructed as part of these improvements 

shall be measured and paid for at the contract unit price for PAVEMENT REMOVAL. 

 

SUBGRADE PREPARATION 

Subgrade preparation shall be in accordance with Section 301 of the Standard Specifications and the 

following.  Some areas within the project limits have moisture content values of the subgrade soils at or 

above 10 percentage points above the optimum moisture content.  Depending upon the weather 

conditions at the time of subgrade preparation is completed, treatment of the subgrade over a more 

extensive time period than specified in Article 301.04 of the Standard Specifications may be required.  

The Contractor shall be responsible for scheduling construction activities accordingly to accommodate 

additional subgrade processing time into the project schedule for anticipated areas of high moisture. 

 

A summary of the sections where these relatively high moisture content values were noted follows. 

Maxwell Road Station 127+50 to 137+50  

Maxwell Road Station 153+00 to 155+00  

 

Subgrade not meeting the criteria in Section 301.04 will be declared unstable by the Engineer and shall 

be rendered stable through reprocessing and recompacting, and/or more extensive ground treatments.  

Subgrade preparation shall not be measured separately for payment. 

 

Revise first sentence of first paragraph of Article 301.04 as follows:  

"When compacted, the subgrade shall have a minimum dry density of 95 percent of the standard 

laboratory dry density and a minimum immediate bearing value (IBV) of   4.”  

  

Delete the second paragraph (including subparagraphs a, b, and c) of Article 301.04 of the  

Standard Specifications and replace it with the following:  

"In cut sections the Contractor responsible for the rough grading shall obtain not less than 95% of 

the standard laboratory density and not more than 110% of the optimum moisture for the top 1' 

(300 mm) of the subgrade.  

  

The Contractor may, at his/her option, add a drying agent to lower the moisture content as 

specified.  The drying agent must be approved by the Engineer prior to use.  Additional 

compensation will not be allowed for the use of a drying agent but will be considered as included 

in the cost of the various earthwork items."  
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STORM SEWER REMOVAL 

This work shall be completed in accordance with Section 551 of the Standard Specifications.  Backfill 

of storm sewers removed under and within 2 feet of the pavement subgrade, curb and gutters, or 

sidewalk shall be backfilled according to Section 208 of the Standard Specifications.  This backfill will 

be paid for at the contract unit price per cubic yard of TRENCH BACKFILL.  All other locations of 

storm sewer removal will not have backfill materials measured for payment and backfilling shall be 

considered included in the cost the various storm sewer removal pay items.  

 

MANHOLES, TYPE A, 4’-DIAMETER, WITH SPECIAL FRAME AND GRATE 

This work shall be completed in accordance with Section 602 of the Standard Specifications.  The  

special frame and grate shall be a Type 37 Grate as detailed in the contract plans.  The material and work

shall be paid at the contract unit price per each for MANHOLES, TYPE A, 4’ DIAMETER, WITH  

SPECIAL FRAME AND GRATE.  

 

EROSION CONTROL BLANKET 

This work shall be completed in accordance with Section 251 of the Standard Specifications.  Material 

used shall be knitted straw blanket. 

 

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 

This work shall consist of the removal and disposal of regulated substances according to Section 669 of 

the Standard Specifications as revised below. 

 

Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed  

below shall be managed as either "uncontaminated soil", hazardous waste, special waste or non-special 

waste. For stationing, the lateral distance is measured from centerline and the farthest distance is the 

offset distance or construction limit, whichever is less. 

 

Site 13 – Altorfer CAT - 6315 Fauber Road, Peoria County, Illinois 

Station 138+85 to 139+45 (Maxwell Rd.), 0 to 65 feet LT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(2). Contaminants of concern  

sampling parameters: arsenic. 

 

Station 139+45 to 140+25 (Maxwell Rd.), 0 to 70 feet LT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern  

sampling parameters: Benzo(a)pyrene, Manganese, Lead. 

 

Station 141+10 to 141+95 (Maxwell Rd.), 0 to 75 feet LT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(5). Contaminants of concern  

sampling parameters: Benzo(a)pyrene, Manganese. 

 

Station 141+95 to 143+08 (Maxwell Rd.), 0 to 85 feet LT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern  

sampling parameters: Benzo(a)anthracene,  Benzo(a)pyrene, Benzo(b)fluoranthene, 

Dibenzo(a,h)anthracene, Manganese. 
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Site 18 – P&W Builders, Inc. – 6222 W Plank Road, Peoria County, Illinois 

Station 150+00 to 150+50 (Maxwell Rd.), 0 to 85 feet RT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concern  

sampling parameters: Benzo(a)pyrene, Arsenic. 

 

Station 150+50 to151+40 (Maxwell Rd.), 0 to 85 feet RT, 0-5 feet bgs. All excavation planned for storm 

sewer and underdrain excavation. The Engineer has determined this material meets to criteria of and 

shall be managed in accordance with Article 669.05(a)(5). Contaminants of concern  

sampling parameters: Benzo(a)pyrene, Arsenic, Manganese, Lead. 

 

Station 151+40 to 152+50 (Maxwell Rd.), 0 to 70 feet RT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern  

sampling parameters: Arsenic, Iron, Manganese. 

 

Station 152+50 to 153+40 (Maxwell Rd.), 0 to 60 feet RT, 0-5 feet bgs. All excavation planned for 

storm sewer and underdrain excavation. The Engineer has determined this material meets to criteria of 

and shall be managed in accordance with Article 669.05(a)(1). Contaminants of concern  

sampling parameters: Manganese, Arsenic. 

 

Work Zones  

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall apply to 

projects adjacent to or within sites with documented leaking underground storage tank (LUST) incidents, 

or sites under management in accordance with the requirements of the Site Remediation Program (SRP), 

Resource Conservation and Recovery Act (RCRA), or Comprehensive Environmental Response, 

Compensation and Liability Act (CERCLA), or as deemed necessary. For this project, the work zones 

apply for the following ISGS PESA Sites:  

None  

 

Additional information on the above sites collected during the Phase I Engineering process is available 

through Peoria County’s Highway Department. 
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State of Illinois 
DEPARTMENT OF TRANSPORTATION 

Bureau of Local Roads & Streets 
SPECIAL PROVISION 

FOR 
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA 

Effective: January 1, 2022 
 
Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the 
following: 
 

“ 1030.06 Quality Management Program.  The Quality Management Program (QMP) will be 
Quality Control / Quality Assurance (QC/QA) according to the following.” 

 
Delete Article 1030.06(d)(1) of the Standard Specifications. 
 
Revise Article 1030.09(g)(3) of the Standard Specifications to read: 
 

“ (3) If core testing is the density verification method, the Contractor shall provide personnel 
and equipment to collect density verification cores for the Engineer.  Core locations 
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA 
Procedure for Determining Random Density Locations” at density verification intervals 
defined in Article 1030.09(b).  After the Engineer identifies a density verification 
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm) 
diameter core.  With the approval of the Engineer, the cores may be cut at a later time.” 

 
Revise Article 1030.09(h)(2) of the Standard Specifications to read: 
 

“ (2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the 
random density verification test locations.  Cores or nuclear density gauge testing will 
be used for density verification.  The method used for density verification will be as 
selected below. 

   
Density Verification Method 

 Cores 
 Nuclear Density Gauge (Correlated when 

paving ≥ 3,000 tons per mixture) 
 

  Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”.  The 
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800 
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses 
greater than 3 in. (75 mm).  The density testing interval for paving less than 3 ft (1 m) 
wide will be 1 mile (1,600 m).  If a day’s paving will be less than the prescribed density 
testing interval, the length of the day’s paving will be the interval for that day.  The 
density testing interval for mixtures used for patching will be 50 patches with a 
minimum of one test per mixture per project.   

 
  If core testing is the density verification method, the Engineer will witness the 

Contractor coring, and secure and take possession of all density samples at the 

X
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density verification locations.  The Engineer will test the cores collected by the 
Contractor for density according to Illinois Modified AASHTO T 166 or AASHTO T 275. 

 
  If nuclear density gauge testing is the density verification method, the Engineer will 

conduct nuclear density gauge tests.  The Engineer will follow the density testing 
procedure detailed in the document “Illinois Modified ASTM D 2950, Standard Test 
Method for Density of Bituminous Concrete In-Place by Nuclear Method”. 

 
  A density verification test will be the result of a single core or the average of the nuclear 

density tests at one location.  The results of each density test must be within 
acceptable limits.  The Engineer will promptly notify the Contractor of observed 
deficiencies.” 

 
Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document 
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read: 
 

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same 
procedure used to collect QC mixture samples (Section A).  This process will be witnessed 
by the Engineer who will take custody of the verification sample.  Each sample bag with a 
verification mixture sample will be secured by the Engineer using a locking ID tag.  Sample 
boxes containing the verification mixture sample will be sealed/taped by the Engineer 
using a security ID label.” 
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10507b 105.07 
 

 
 
UTILITIES – LOCATIONS/INFORMATION ON PLANS 
 
Effective:  November 8, 2013 
 
The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines, 
and other utilities as shown on the plans are based on field investigation and locations provided 
by the utility companies, but they are not guaranteed.  Unless elevations are shown, all utility 
locations shown on the cross sections are based on the approximate depth supplied by the 
utility company.  It shall be the Contractor’s responsibility to ascertain their exact location from 
the utility companies and by field inspection. 
 
 
10712                                                                                                                    107.12  
 
  
 
REQUIREMENTS WHEN WORKING WITH THE RAILROAD  
 
Effective:  April 1, 2016 Revised:  April 1, 2022  
 
Special attention is brought to Section 100 of the "Standard Specifications for Road and Bridge 
Construction" regarding working with the Railroad and the authority of the Railroad Engineer as 
defined.  The Contractor shall make themselves aware of all the rules and regulations the 
railroad may have regarding, but not limited to, working restrictions, safety training, safety 
procedures and flagger scheduling and call-off requirements.  The Contractor shall also submit, 
to the Railroad, copies, for review and approval, any work plans that may directly impact the 
Railroad facilities.  This submittal shall happen concurrently when submitting to the Department.  
 
Responsibility for flagger costs shall be in accordance with Article 107.12 of the Standard 
Specifications.  The cost to comply with any other requirements the Railroad may have in order 
to perform work on this project shall be considered included in the cost of the contract items and 
no additional compensation will be allowed.  
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10731 107.31 
 

 
 
LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES 
 
Effective:  August 3, 2007 Revised:  July 31, 2009 
 
The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities 
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any 
work at his/her own expense if required.  The Contractor shall also be liable for any damage to 
IDOT facilities resulting from inaccurate locating. 
 
The Contractor may obtain, on request, plans for existing electrical facilities from the 
Department. 
 
The Contractor shall also be responsible for locating and providing protection for IDOT facilities 
during all phases of construction.  If at any time the facilities are damaged, the Contractor shall 
immediately notify the Department and make all necessary arrangements for repair to the 
satisfaction of the Engineer.  This work will not be paid for separately, but shall be included in 
the contract bid price. 
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20504 205.04 
 

 

 

EMBANKMENT (RESTRICTIONS) 
 
Effective:  January 21, 2005 Revised:  August 5, 2022 
 
Replace the sixth and seventh paragraphs of Article 205.04 with the following: 
 
Alternating layers of suitable soil and restricted-use material will not be permitted.  Restricted-use 
materials may only be incorporated into the embankment by using one of the following 
procedures: 
 

a. Restricted-use materials shall be placed in 4" lifts and disked with the underlying lift 
material until a uniform and homogenous material is formed having more than 35% 
passing the number 200 sieve. 

 
b. Sand, gravel or crushed stone embankment when placed on the existing ground surface 

will be drained using a 10' (3 m) by 10' (3 m) French drain consisting of nonwoven 
geotechnical fabric with 12" (0.3 m) of B-3 riprap. This shall be constructed on both 
sides of the embankment at the toe of the foreslope spaced 150' (46 m) apart. At 
locations requiring a French drain the 3' (1 m) cohesive cap shall not be installed within 
the 10' by 10' riprap area. If the Engineer determines that the existing ground is a 
granular free draining soil, the French drain may be deleted. 

 

c. Sand, gravel or crushed stone embankment when placed on top of a cohesive 
embankment will be drained with a permanent 4" (100 mm) underdrain system. The 
underdrain system shall consist of a longitudinal underdrain on both sides of the 
embankment and transverse underdrains spaced at 250' (75 m) centers. The 
underdrain shall consist of a 2' (0.6 m) deep by 1' (0.3 m) wide trench, backfilled with 
FA4 sand and a 4" (100 mm) diameter underdrain. In addition, both sides of the 
embankment will have a 6" (150 mm) diameter pipe drain which will drain the underdrain 
system and outletted into a permanent drainage structure or outletted by a headwall at 
the toe of the embankment. 

 
The above work will not be paid for separately but shall be included in the cost of EARTH 
EXCAVATION, FURNISHED EXCAVATION, or BORROW EXCAVATION. 
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55000 550.00 
 

 
 
STORM SEWER, (WATER MAIN QUALITY PIPE) 
 
Effective January 1, 2011 
Revised January 1, 2021 
 
This work consists of constructing storm sewer to meet water main standards, as required by 
the IEPA or when otherwise specified.  The work shall be performed in accordance with 
applicable parts of Section 550 of the Standard Specifications, applicable sections of the current 
edition of the IEPA Regulations (Title 35 of the Illinois Administrative Code, Subtitle F,  
Chapter II, Section 653.119), the applicable sections of the current edition of the "Standard 
Specifications for Water and Sewer Main Construction in Illinois", and as herein specified. 
 
This provision shall govern the installation of all storm sewers which do not meet IEPA criteria 
for separation distance between storm sewers and water mains.  Separation criteria for storm 
sewers placed adjacent to water mains and water service lines are as follows: 
 

(1) Water mains and water service lines shall be located at least 10 feet (3.05 meters) 
horizontally from any existing or proposed drain, storm sewer, sanitary sewer, or sewer 
service connections. 

 
(2) Water mains and water service lines may be located closer than 10 feet (3.05 meters) to 

a sewer line when: 
 

(a) Local conditions prevent a lateral separation of 10 feet (3.05 meters); and 
 
(b) The water main or water service invert is 18 inches (460 mm) above the crown of 

the sewer; and 
 
(c) The water main or water service is either in a separate trench or in the same trench 

on an undisturbed earth shelf located to one side of the sewer. 
 

(3) A water main or water service shall be separated from a sewer so that its invert is a 
minimum of 18 inches (460 mm) above the crown of the drain or sewer whenever water 
mains or services cross storm sewers, sanitary sewers or sewer service connections.  
The vertical separation shall be maintained for that portion of the water main or water 
services located within 10 feet (3.05 meters) horizontally of any sewer or drain crossed. 

 
When it is impossible to meet (1), (2) or (3) above, the storm sewer shall be constructed of 
concrete pressure pipe, slip-on or mechanical joints ductile iron pipe, or PVC pipe equivalent to 
water main standards of construction.  Construction shall extend on each side of the crossing 
until the perpendicular distance from the water main or water service to the sewer or drain line is 
at least 10 feet (3.05 meters).  Storm sewer meeting water main requirements shall be 
constructed of the following pipe materials: 
 

Concrete Pressure Pipe 
 
Concrete pressure pipe shall conform to the latest ANSI/AWWA C300, C301,  
or C303. 14



Joints shall conform to Article 41-2.07B of the "Standard Specifications for Water and 
Sewer Main Construction in Illinois." 
 
Ductile Iron Pipe 
 
Ductile Iron pipe shall conform to ANSI A 21.51 (AWWA C151), class or thickness 
designed per ANSI A 2150 (AWWA C150), tar (seal) coated and/or cement lined per 
ANSI A 21.4 (AWWA C104), with a mechanical or rubber ring (slip seal or push on) 
joints. 
 
Joints for ductile iron pipe shall be in accordance with the following applicable 
specifications. 
 

1. Mechanical Joints  - AWWA C111 and C600 
2. Push-On Joints  - AWWA C111 and C600 

 
Plastic Pipe 
 
Plastic pipe shall be marked with the manufacturer’s name (or trademark); ASTM or 
AWWA specification; Schedule Number, Dimension Ratio (DR) Number or Standard 
Dimension Ratio (SDR) Number; and Cell Class.  The pipe and fittings shall also meet 
NSF Standard 14 and bear the NSF seal of approval.  Fittings shall be compatible with 
the type of pipe used.  The plastic pipe options shall be in accordance with the following: 
 
1. Polyvinyl Chloride (PVC) conforming to ASTM Standard D 1785.  Schedule 80 is the 

minimum required for all pipe sizes, except when the pipe is to be threaded, and then 
it shall be Schedule 120.  It shall be made from PVC compound meeting  
ASTM D 1784, Class 12454C. 

2. Polyvinyl Chloride (PVC) conforming to ASTM D 2241.  A minimum wall thickness of 
SDR 26 is required for all pipe sizes (Note:  The lower the SDR number, the higher 
the wall thickness and pressure rating).  It shall be made from PVC compound 
meeting ASTM D 1784, Class 12454B. 

3. Chlorinated Polyvinyl Chloride (CPVC) conforming to ASTM F 441.  A minimum of 
Schedule 80 is required for all pipe sizes.  Threaded joints are not allowed.  It shall 
be made from CPVC compound meeting ASTM D 1784, Class 23447B. 

4. Chlorinated Polyvinyl Chloride (CPVC) conforming to ASTM F 442M/F422M.  A 
minimum wall thickness of SDR 26 is required for all pipe sizes (Note:  The lower the 
SDR number, the higher the wall thickness and pressure rating).  It shall be made 
from CPVC compound meeting ASTM D 1784. 

5. Polyvinyl Chloride (PVC) conforming to ANSI/AWWA C900.  A minimum of wall 
thickness of DR 25 is required for all pipe sizes (Note:  The lower the DR number, 
the higher the wall thickness and pressure rating).  It shall be made from PVC 
compound meeting ASTM D 1784, Class 12454. 

6. Polyvinyl Chloride (PVC) conforming to ANSI/AWWA C905.  A minimum of wall 
thickness of DR 26 is required for all pipe sizes (Note:  The lower the DR number, 
the higher the wall thickness and pressure rating).  It shall be made from PVC 
compound meeting ASTM D 1784, Class 12454. 
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Joining of plastic pipe shall be by push-on joint, solvent welded joint, heat welded joint, 
flanged joint, or threaded joint, butt fused or electro fused, in accordance with the pipe 
manufacturer’s instructions and industry standards.  Special precautions shall be taken 
to insure clean, dry contact surfaces when making solvent or heat welded joints.  
Adequate setting time shall be allowed for maximum strength. 
 
Elastometric seals (gaskets) used for push-on joints shall comply with ASTM F477. 
 
Solvent cement shall be specific for the plastic pipe material and shall comply with 
ASTM D 2564 (PVC) or ASTM F 493 (CPVC) and be approved by NSF. 

 
This work will be measured and paid for at the contract unit price per Foot (Meter) for STORM 
SEWER (WATER MAIN QUALITY PIPE) of the diameter and type specified. 
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60200b 602.00b 
 

 
INLETS, TYPE G-1, SPECIAL 
 
Effective October 1, 1995 Revised January 1, 2007 
 
This work shall consist of furnishing all labor, equipment, and material for the construction of 
Type G-1, Special inlets and Combination Concrete Curb and Gutter in accordance with 
Sections 602 and 606 of the Standard Specifications and the details in the plans. 
 
Add "INLETS, G-1, SPECIAL" to Article 602.16 of the Standard Specifications.  Delete the first 
paragraph in Articles 606.14 and 606.15. 
 
Payment for transitional Combination Concrete Curb and Gutter will be included in "INLETS, 
TYPE G-1, SPECIAL" in accordance with details shown in the plans. 
 
This work will be paid for at the contract unit price Each for INLETS, TYPE G-1, SPECIAL. 
 
 
 
 
 
60200c                                                                                                                    602.00c  
 
  
 
INLETS, TYPE G-1, DOUBLE, SPECIAL  
 
Effective October 1, 1995 Revised January 1, 2007  
 
This work shall consist of furnishing equipment, labor, and materials for the construction of Type 
G-1, Double, Special Inlets and Combination Concrete Curb and Gutter in accordance with 
Section 602 and 606 of the Standard Specifications and the details in the plans.  
 
Add "INLETS, TYPE G-1, DOUBLE, SPECIAL" to Article 602.16 of the Standard Specifications.  
Delete the first paragraph in Articles 606.14 and 606.15.  
 
Payment for transitional Combination Concrete Curb and Gutter will be included in "INLETS, 
TYPE G-1, DOUBLE SPECIAL" in accordance with details shown in the plans.  
 
This work will be paid for at the contract unit price Each for INLETS, TYPE G-1, DOUBLE, 
SPECIAL.  
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60200g 602.00g 
 

 
 

 

INLET-MANHOLE, TYPE G-1, 5' (1.5 M) DIAMETER, SPECIAL 
 
Effective October 1, 1995 Revised January 1, 2007 
 
This work shall consist of furnishing all labor, equipment, and materials for the
construction of Inlet-Manhole, Type G-1, 1.5 m (5') Diameter, Special and Combination
Concrete Curb and Gutter in accordance with Sections 602 and 606 of the Standard
Specifications and the details in the plans. 
 
Add "INLET-MANHOLE, TYPE G-1, 5' (1.5 m) DIAMETER, SPECIAL" to Article 602.16 of
the Standard Specifications.  Delete the first paragraph of Articles 606.14 and 606.15. 
 
Payment for transitional Combination Concrete Curb and Gutter will be included in
"INLET-MANHOLE,TYPE G-1, 5' (1.5 m) DIAMETER, SPECIAL" in accordance with
details shown in the plans. 
 
This work will be paid for at the contract unit price Each for INLET-MANHOLE, TYPE G-1,
5' (1.5 m) DIAMETER, SPECIAL.
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88600a 886.00a
 
 
 
DETECTOR LOOPS, TYPE 1  
 
Effective March 1, 1996 Revised November 6, 2020  
 
This work shall be in accordance with Sections 886 and 1079 of the Standard Specifications 
except as modified herein.  
 
All detector loops shall utilize a separate pair of lead-ins and a Type II splice shall be used for 
all detector lead-ins.  
 
All proposed detector loops shall be cut in the proposed binder course or milled surface prior to 
the final overlay.  
 
All detector loops shall be re-installed in the original locations.  The Engineer of Traffic shall be 
notified prior to detector loop installation.  Please contact Ben Tellefson, Operations, at (309) 
671-4477 forty-eight (48) hours prior to milling.  
 
The above work will be paid for at the contract unit price per Foot (Meter) for DETECTOR 
LOOP, TYPE I.  
 
 
  
88601                                                                                                                       886.01  
 
  
 
ADJUST EXISTING DETECTOR LOOP RISER  
 
Effective:  November 7, 2014  Revised:  November 6, 2020  
 
This work shall be in accordance with the applicable Articles of Sections 886 and 1079 of the 
Standard Specifications with the following modifications:  
 
This work shall consist of the following:  
 
� The Contractor shall locate all existing detector loop risers at an intersection prior to 
milling and mark their locations so that the loop risers can be located after the final 
bituminous surface is installed.  
 
� The Contractor shall return to the intersection after the final bituminous surface has been 
installed and locate the detector loop risers.  
 
� The Contractor shall chip out the bituminous surface as required to expose the detector 
loop risers.  
 
� The Contractor shall fill the detector riser opening with Bondo so that the detector loop 
riser can be easily identified.  
 
Basis of Payment:  This work will be paid for at the contract unit price per Each for ADJUST 
EXISTING DETECTOR LOOP RISER.  
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100400 1004.00 
 

 
 
PCC SLIPFORM PAVING AGGREGATE OPTIMIZATION 
 
Effective:  August 3, 2012 Revised:  January 1, 2022 
 
Delete Note 7/ of Article 1004.01(c) and replace Article 1004.02(d)(1) with the following: 
 
For the slipform paving of concrete pavement, the Class PV concrete shall be uniformly graded.  
This may be accomplished by using a uniformly graded single coarse aggregate, or by blending 
two or more coarse aggregate sizes.  As a minimum for multiple coarse aggregate sizes, CA 7 
or CA 11 shall be blended with CA 13, CA 14, or CA 16.  The final single coarse aggregate or 
combined coarse aggregate gradation shall have minimum 45 percent and maximum 60 percent 
passing the 1/2 in. (12.5 mm) sieve.  However, the Contractor may propose for approval by the 
Engineer an alternate uniformly graded concrete mixture using the information in the "Portland 
Cement Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures". 
 
 
 
 
102013                                                                                                                    1020.13 
  
 
MEMBRANE CURING METHOD  
 
Effective:  July 29, 2016 
Revised:  November 17, 2017  
 
Revise Article 1020.13(a)(4) paragraph 2 to read:  
 
"After all finishing work to the concrete surface has been completed, the surface and all 
exposed edges shall be sealed with membrane curing compound of the type specified within ten 
minutes.  The seal shall be maintained for the specified curing period.  The edges of the 
concrete shall, likewise, be sealed within ten minutes after the forms are removed.  Two 
separate applications, applied at least one minute and no more than fifteen (15) minutes apart, 
each at the rate of not less than 1 gal./250 sq. ft. (0.16L/sq. m) will be required upon the 
surfaces and edges of the concrete.  These applications shall be made with the mechanical 
equipment specified.  Type III compound shall be agitated immediately before and during the 
application.  
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110300 1103.00 
 

 
 
PCC QMP ELECTRONIC REPORT SUBMITTALS 
 
Effective January 13, 2022 
 
The Contractor’s QC personnel shall be responsible for electronically submitting the following 
reports to the Department:  PRO and IND data for BMPR MI654 "Air, Slump, & Quantity"; PRO 
data for BMPR MI655 "PCC Strength"; and PRO data for BMPR MI504 "Field/Lab Gradation".  
The format for the electronic submittals will be the "QMP" reporting program which will be 
provided by the Department.  Microsoft Office 2007 or newer is required for this program which 
must be provided by the Contractor. 
 
 
 
 
 
 
 
 
 
 
110303                                                                                                                    1103.03 
  
 
PCC AUTOMATIC BATCHING EQUIPMENT  
 
Effective:  April 23, 2010 Revised:  August 1, 2023  
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed.  
 
Plants shall have computerized batching interfaced with a printer.  IDOT Producer Number, 
IDOT Concrete Material Code, batch weights, aggregate mixtures, water added, amount of each 
admixture or additive, and percent variance from design shall be printed for each batch.  The 
ticket shall state the actual water-cement ratio as batched, and the amount of water that can be 
added to the batch without exceeding the maximum water-cement ratio.  Truck delivery tickets 
will still be required as per Article 1020.11 (a)(7) of the Standard Specifications.  
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E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see 

Section 4-102 of the IDOT Drainage Manual:

The runoff coefficient pre- and post- construction are the same weighted average of 0.90.  The majority of slopes 

drain away from the roadways and are not captured in the drainage systems.

F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:

Keomah silt loam, 0-2% slopes; Sylvan silty clay loam, 5-10% slopes, severely eroded; Clarksdale silt loam, 

0-2% slopes, Rozetta silt loam 0-2% slopes; Orthents, loamy, 1-7% slopes

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase I report:

Wetlands are not present within the project limits.

H. Provide a description of potentially erosive areas associated with this project:

There are 1V:2H side slopes on both north and south bridge approaches.

I.  The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes, 

length of slopes, etc.):

After installation of the perimeter erosion barrier and inlet and pipe protection, removal of existing pavements will 

begin and rough grading of the site. There are minimal areas where side slopes exceed 1V:3H. 

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes 

anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite 

sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-

structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters 

(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

Peoria County owns the storm sewer system which outlets ultimately to the Illinois River.

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:

Peoria County

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include receiving waters  

that are listed as Biologically Significant Streams by the Illinois Department of Natural Resources (IDNR).  The location of the receiving 

waters can be found on the erosion and sediment control plans:

The east side of Maxwell Road drains toward an unnamed tributary of Kickapoo Creek and the west side drains 

toward an unnamed tributary of the East Branch of Lamarsh Creek.  Both creeks ultimately drain to the Illinois 

River.  None of these waters are listed as biologically significant streams by IDNR.

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes (i.e., 1:3 or steeper), 

highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.  Include any commitments or 

requirements to protect adjacent wetlands. 

 

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-

dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided 

between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within 

that area.

All vegetation outside of the construction limits shall be protected from disturbance from construction operations.  

Special care shall be given to trees to remain to protect from limb, trunk or root damage. 

 

There are no storm water discharges within 50-feet of Waters of the U.S.

O. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential 

to be impacted by the proposed development.  Further guidance on these resources is available in Section 41-4 of the BDE Manual.
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303(d) Listed receiving waters for suspended solids, turbidity, or siltation. 

The name(s) of the listed water body, and identification of all pollutants causing impairment:

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event 

equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

Applicable Federal, Tribal, State, or Local Programs

Floodplain

Historic Preservation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation

TMDL (fill out this section if checked above) 

 

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 

assumptions and requirements of the TMDL:

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 

necessary steps to meet that allocation:

Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves

Project commitments include tree clearing restriction for trees three inches or greater in diameter at breast height 

to not be cleared from April 1 through September 30.

Other

Wetland

P. The following pollutants of concern will be associated with this construction project:

Antifreeze / Coolants Solid Waste Debris
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Concrete

Concrete Curing Compounds

Concrete Truck Waste

Fertilizers / Pesticides

Paints

Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Soil Sediment

Solvents

Waste water from cleaning construction equipments

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

II.  Controls:

   This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section 

I.C above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor will be responsible for its 

implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures 

indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or 

modifications to keep construction activities compliant with the Permit ILR10.  Each such Contractor has signed the required certification 

on forms which are attached to, and are a part of, this plan: 

 

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to: 

 

 1. Minimize the amount of soil exposed during construction activity; 

 2. Minimize the disturbance of steep slopes; 

 3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and 

maximize storm water infiltration, unless infeasible; 

 4.  Minimize soil compaction and, unless infeasible, preserve topsoil. 

Other (Specify)

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, including site- specific 

scheduling of the implementation of the practices.  Site plans will ensure that existing vegetation is preserved where attainable and 

disturbed portions of the site will be stabilized.  Stabilization practices may include but are not limited to:  temporary seeding, permanent 

seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other 

appropriate measures.  Except as provided below in II.B.1 and II.B.2, stabilization measures shall be initiated immediately where 

construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in 

that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a 

period of fourteen (14) or more calendar days.  

  

1.   Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as 

           practicable. 

 

    2.   On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization 

          method can be used.  

  

          The following stabilization practices will be used for this project:

Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)

Geotextiles Temporary Mulching

Permanent Seeding Vegetated Buffer Strips

Preservation of Mature Seeding

Protection of Trees

Sodding

Temporary Erosion Control Seeding

Other (Specify) stone riprap

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Construction limits will be limited to the area necessary for grading side slopes and constructing driveways and 

multi-use paths/sidewalks.  Seeding shall be placed at the appropriate time to minimize the amount of time bare 

soil is exposed to erosion.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:

All disturbed areas will be stabilized with seeding and mulch or stone riprap stabilization for new storm sewer 

outlets.
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C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the degree attainable, to 

divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.  

Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks, 

subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining 

systems, gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to Section 404 of the 

Clean Water Act.

Aggregate Ditch Stabilized Construction Exits

Concrete Revetment Mats Stabilized Trench Flow

Dust Suppression Slope Mattress

Dewatering Filtering Slope Walls

Gabions Temporary Ditch Check

In-Stream or Wetland Work Temporary Pipe Slope Drain

Level Spreaders Temporary Sediment Basin

Paved Ditch Temporary Stream Crossing

Permanent Check Dams

Perimeter Erosion Barrier

Permanent Sediment Basin

Retaining Walls

Riprap

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Turf Reinforcement Mats

Rock Outlet Protection

Sediment Trap

Storm Drain Inlet Protection

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

Practices shall be used to prevent eroded soils from entering the storm sewers or ditches leaving the project site.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

Stone Riprap shall remain in place after construction as a permanent measure for stabilization of the storm 

sewer outfalls to open channels.  Slope walls to the bridge will be repaired and also remain as a permanent 

measure.

D. Treatment Chemicals

Will polymer flocculants or treatment chemicals be utilized on this project: NoYes

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be 

installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction 

operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act. 

 

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention 

structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential 

systems (which combine several practices). 

 

   The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm 

Water Pollution Control) of the IDOT BDE Manual.  If practices other than those discussed in Chapter 41 are selected for 

implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions 

will be explained below. 

 

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a 

non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions 

are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to 

the initiation of construction activities). 
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   Description of permanent storm water management controls:

Storm sewer outfalls to open channels shall have stone riprap to dissipate runoff velocities.  After the riprap, 

open channels are vegetated to promote infiltration and continue reduction of runoff velocities. 

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan will be in accordance with 

IDOT specifications, which are at least as protective as the requirements contained in the IEPA's Illinois Urban Manual.  Procedures 

and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials 

shall be described or incorporated by reference in the space provided below.  Requirements specified in sediment and erosion site 

plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting 

surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference 

and are enforceable under this permit even if they are not specifically included in the plan.  

    Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans 

approved by local officials:

G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this plan, the Contractor and 

  each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification 

Statement, BDE 2342A. 

 

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation 

of pollution prevention BMPs, including the following items:

· Approximate duration of the project, including each stage of the project 

· Rainy season, dry season, and winter shutdown dates 

· Temporary stabilization measures to be employed by contract phases 

· Mobilization time-frame 

· Mass clearing and grubbing/roadside clearing dates 

· Deployment of Erosion Control Practices 

· Deployment of Sediment Control Practices (including stabilized cons 

 

·             Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage, 

refueling       locations, etc.) 

·             Paving, saw-cutting, and any other pavement related operations 

· Major planned stockpiling operation 

·       Time frame    for other significant long-term operations or activities that may plan non-storm water discharges as 

dewatering, grinding, etc     

·             Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor 

Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and 

provide a graphical representation showing location and type of BMPs to be used when applicable: 

· Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of 

the project.  The installation details will then be included with the SWPPP. 

· Vehicle Entrances and Exits  - Identify type and location of stabilized construction entrances and exits to be used and 

how they will be maintained. 

· Material Delivery, Storage and Use  - Discuss where and how materials including chemicals, concrete curing 

compounds, petroleum products, etc. will be stored for this project. 

· Stockpile Management  - Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs will be used to 

prevent pollution of storm water from stockpiles. 

· Waste Disposal  - Discuss methods of waste disposal that will be used for this project. 

· Spill Prevention and Control  - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing 

compounds, petroleum, etc.) 

· Concrete Residuals and Washout Wastes  - Discuss the location and type of concrete washout facilities to be used on 

this project and how they will be signed and maintained. 

· Litter Management  - Discuss how litter will be maintained for this project (education of employees, number of 

dumpsters, frequency of dumpster pick-up, etc.). 

· Vehicle and Equipment Fueling  - Identify equipment fueling locations for this project and what BMPs will be used to 

ensure containment and spill prevention. 

· Vehicle and Equipment Cleaning and Maintenance  - Identify where equipment cleaning and maintenance locations for 

this project and what BMPs will be used to ensure containment and spill prevention. 

· Dewatering Activities  - Identify the controls which will be used during dewatering operations to ensure sediments will not 

leave the construction site. 

· Polymer Flocculants and Treatment Chemicals  - Identify the use and dosage of treatment chemicals and provide the 
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Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the chemicals will be used and 

identify who will be responsible for the use and application of these chemicals.  The selected individual must be trained 

on the established procedures. 

· Additional measures indicated in the plan. 

 

III. Maintenance: 

 

    When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment 

Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all items will be checked for structural 

integrity, sediment accumulation and functionality.  Any damage or undermining shall be repaired immediately.  Provide specifics on 

how repairs will be made.  The following additional procedures will be used to maintain, in good and effective operating conditions, the 

vegetation, erosion and sediment control measures and other protective measures identified in this plan.  It will be the Contractor's 

responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's 

specifications.

Refer to IDOT Erosion and Sediment Control Field Guide.

IV. Inspections: 

 

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet 

been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT 

Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259.  Such inspections shall be conducted at least once 

every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work 

day that is 0.5 inch or greater or equivalent snowfall. 

 

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  Weekly inspections 

will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt 

occurs. 

 

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident 

Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax 

within twenty-four (24) hours of the incident.  The Resident Engineer shall then complete and submit an “Incidence of Non-

Compliance” (ION) report for the identified violation within five (5) days of the incident.  The Resident Engineer shall use forms provided 

by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes 

of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of 

non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10. 

 

   The Incidence of Non-Compliance shall be mailed to the following address: 

   Illinois Environmental Protection Agency 

   Division of Water Pollution Control 

   Attn:  Compliance Assurance Section 

   1021 North Grand East 

   Post Office Box 19276 

   Springfield, Illinois 62794-9276 

 

V. Failure to Comply: 

 

    Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National 

Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties 

under the Permit ILR10 which could be passed on to the Contractor.
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Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 

must complete and return to the Resident Engineer the following certification.  A separate certification must be submitted by 

each firm.  Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan 

(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route

FAU 6577

Marked Route

Maxwell Road

Section Number

19-00115-00-BR

Project Number

VK03(277)

County

Peoria

Contract Number

89815

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 

Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 

 

I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 

associated with industrial activity from the construction site identified as part of this certification. 

 

Additionally, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 

project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 

to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor

Sub-Contractor

Title

Signature Date 

Phone

City State Zip Code

Print Name

Name of Firm

Street Address

Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012   Revised: February 2, 2017

In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to
promote the increased employment of minority groups, disadvantaged persons and women in
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship
Training Program Graduate (TPG) special provision (Special Provision) is to place these
certified program graduates on the project site for this Contract in order to provide the graduates
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must
make every reasonable effort to recruit and employ certified TPG trainees to the extent such
individuals are available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made
even though the Contractor or subcontractor may also receive additional training program funds
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving
reimbursement from another entity through another program, such as IDOT through the TPG
program. With regard to any IDOT funded construction training program other than TPG,
however, additional reimbursement for other IDOT programs will not be made beyond the TPG
Program described in this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG
trainee’s employment end in advance of the completion of the Contract, the Contractor must
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee
involvement terminated, the hours completed by the TPG trainee on the Contract, and the
number of hours for which the incentive payment provided under this Special Provision will be,
or has been claimed for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer
that document its contractual performance under and compliance with this Special Provision.
Finally, through participation in the Program and reimbursement of wages, the Contractor is not
relieved of, and IDOT has not waived, the requirements of any federal or state labor or
employment law applicable to TPG workers, including compliance with the Illinois Prevailing
Wage Act.

METHOD OF MEASUREMENT: The unit of measurement is in hours.
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is 4. 

 

The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre- 
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications. 

 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor. 

 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour. 

 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012 
Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 
Article 311.08. 

 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
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(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
 
Effective:  January 1, 2008 
Revised:  April 1, 2023 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement in segments where no sideroads 
or entrances require deployment of additional flaggers.  Use of these devices shall be at the option 
of the Contractor. 
 
Equipment.  AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or 
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016, 
Category 4. 
 
General.  AFADs shall be placed at each end of the traffic control, where a flagger is shown on 
the plans.  The AFAD shall be setup within five degrees of vertical. 
 
Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP” 
signs when the AFAD is in operation. 
 
Personal communication devices shall not be used to operate the AFAD. 
 
Flagging Requirements.  Flaggers and flagging requirements shall be according to Article 701.13 
of the Standard Specifications and the following. 
 
Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.  
A minimum of two flaggers shall be on site at all times during operation.  Each flagger shall be 
positioned outside the lane of traffic and near each AFAD’s location. 
 
Flagging equipment required for traditional flagging shall be available near each AFAD location 
in the event of AFAD equipment malfunction/failure.  
 
For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of 
the Standard Specifications. 
 
When not in use, AFADs will be considered non-operating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
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BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 

38



other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONCRETE SEALER (BDE) 
 
Effective:  November 1, 2023 
 
Replace Section 1026 of the Standard Specifications with the following: 
 

“SECTION 1026.  CONCRETE SEALER 
 

1026.01 General.  Sealer types shall be according to the listing in AASHTO M 224.  All 
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in 
accordance with AASHTO T 384.  The sealer shall be listed on the Department’s qualified 
product list.  

 
The sealer shall have a clear or amber color when dry.  
 
The Department will perform the sealer characterization properties of ATR-FTIR spectra, 

total solids, and specific gravity in accordance with AASHTO M 224.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 

 
Effective: September 1, 2000 
Revised: March 2, 2019 

 
FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts. Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 

 

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts. DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 

 

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 

 
The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract. The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 

 

(a) Withholding progress payments; 
 

(b) Assessing sanctions; 
 

(c) Liquidated damages; and/or 
 

(d) Disqualifying the Contractor from future bidding as non-responsible. 
 
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts. That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year. The Department is required to make a 
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a 
specific DBE utilization goal established by the Department. The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies. The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform 3.00% of the work. This percentage is set as the DBE participation goal for this 
contract. Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 

 

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies. In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting. Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise- 
certification/il-ucp-directory/index. 

 

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted. The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive. In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids. 

 
GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization 
Plan is approved. All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder. The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful. The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 

 
(a) The following is a list of types of action that the Department will consider as part of the 

evaluation of the bidder’s good faith efforts to obtain participation. These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive. 
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 

 

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract. The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation. The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved. This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation. Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration. 
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable. Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts. Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities. The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 

 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines the bidder has made a good faith effort to secure the work 

commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award. If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive. The notification will also 
include a statement of reasons for the adverse determination. If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 

 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination. The determination shall become 
final if a request is not made on or before the fifth calendar day. A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid. The request will be reviewed by the 
Department’s Reconsideration Officer. The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal. After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award. A final decision that a good faith effort was not made shall render the bid not 
responsive. 

 
CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion. The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies. In addition, a DBE must perform a 
commercially useful function on the contract to be counted. A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved. The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work. Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 

 

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible. At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract. Credit will be given for the following: 

 

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 
is certified as a DBE. The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner- 

operator. The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 

(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 

 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 

 
CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the 
contract. The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE. The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract. If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal. All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises. All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 

 

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract. The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract. Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted. If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required. However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 

 
(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the 

Department upon request. Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 

 
(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor- 
initiated work substitution proposals. Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 

(1) The replacement work will be performed by the same DBE (as long as the DBE is 
certified in the respective item of work) in a modification of the condition of award; or 

 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change. If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) The DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price. If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

48

mailto:DOT.DBE.UP@illinois.gov


 
 

 

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision. 
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part. Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 

As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent. This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non- 
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request. The Contractor shall give the DBE five days to respond to the 
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action. If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 

 

For purposes of this paragraph, good cause includes the following circumstances: 
 

(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 
a way consistent with normal industry standards. Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 

 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 

 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 

 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 

 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor. Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self- 
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 

 

When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal. The good faith efforts shall be documented by the Contractor. If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor. The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT. After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer. If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed. If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages. 
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT. The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision. Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages. A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department. The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from 
Asphalt Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
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grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
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asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 

Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV 
(40 hrs continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 

PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 

30 30 30 10 

50 25 15 10 

70 15 10 10 

90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 

30 55 45 15 

50 45 40 15 

70 45 35 15 

90 45 35 15 

SMA - - - - 25 

IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a 
PG 58-28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to 

the percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 

300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 

accuracy of ±0.40 percent.” 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986 
Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
                  
      
      
      
 
Class 1 RR (Y or N):        
DOT/AAR No.:        RR Mile Post:        
RR Division:        RR Sub-Division:        
 
For Freight/Passenger Information Contact:        Phone:         

For Insurance Information Contac       Phone:          

 

 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
3426I 

Union Pacific Railroad Company
1400 Douglas Street
Omaha, NE 68179

Y

None None

None 484 (Elm Industrial Lead)

Chris Keckeisen Phone:  402-544-5131
Email: ctkeckei@up.com

N/AN/A
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
 
 
80448 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 
Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
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Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 

Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 

Structural Steel See plans for weights 
(masses) 

Reinforcing Steel See plans for weights 
(masses) 

Dowel Bars and Tie Bars 6 lb (3 kg) each 

Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 

Guardrail 
Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
80127 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 

$10,000 to less than $20,000 20% 

$20,000 to less than $40,000 18% 

$40,000 to less than $60,000 16% 

$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 

$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 

Over $750,000 7%” 

 
 
80391 
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TRAINING SPECIAL PROVISIONS (BDE) 

 

Effective: October 15, 1975 
Revised: September 2, 2021 

 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 

 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved. The number of trainees to be trained under this contract 
will be 4. In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used. Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications. The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 

 

Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment. The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision. This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 

 

No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman. The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means. Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration. The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period. Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program. It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications. Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration. 
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 

 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program. As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein. This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 

 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision. It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 

 

It is not required that all trainees be on board for the entire length of the contract. A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified. The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project. In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 

 

The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training. The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 

 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 

 

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 

 
Method of Measurement. The unit of measurement is in hours. 

 

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES. The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 

 
 

20338 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
80302 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
80427 
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SLIPFORM PARAPET 

Effective:  June 1, 2007  
Revised:  March 1, 2019 
 
 
The following shall be added to the end of Article 503.16(b) of the Standard Specifications. 
 
(3) Slipforming parapets.  Unless otherwise prohibited herein or on the plans, at the option of 

the Contractor, concrete parapets on bridge decks may be constructed by slipforming in lieu 
of the conventional forming methods.  Slipforming will not be permitted for curved parapets 
on a radius of 1500ft (457 m) or less. 
 
The slipform machine shall be self-propelled and have automatic horizontal and vertical 
grade control. For 34 inch (864 mm) and 39 inch (991 mm) tall parapets the machine shall 
be equipped with a minimum of four (4) vibrators.  For 42 inch (1.067 m) and 44 inch (1.118 
m) tall parapets the machine shall be equipped with a minimum of five (5) vibrators.  The 
equipment shall be approved by the Engineer before use. 
 
If the Contractor wishes to use the slipform parapet option for 44 inch (1.067 m) tall parapets 
he/she shall construct a test section in a temporary location to demonstrate his/her ability to 
construct the parapets without defect.  The test section shall be constructed under similar 
anticipated weather conditions, using the same means and methods, equipment, operator, 
concrete plant, concrete mix design, and slump as proposed for the permanent slipform 
parapets. 
 
The test section shall be at least 50 feet (15 meters) in length and shall be of the same 
cross section shown on the plans.  The contractor shall place all of the reinforcement 
embedded in the parapet shown on the plans.  Upon completion of the test section, the 
Contractor shall saw cut the test section into 2 foot (600 mm) segments and separate the 
segments for inspection by the Engineer. 
 
The test section shall demonstrate to the satisfaction of the Engineer that the Contractor can 
slipform the parapets on this project without defects.  The acceptance of the test section 
does not constitute acceptance of the slipform parapets in place. 
 
The concrete mix design may combine two or more coarse aggregate sizes, consisting of 
CA-7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend 
in a proportion approved by the Engineer. 
 
The slipform machine speed shall not exceed 3 ft (0.9 m) per minute.  Any section of 
parapet placed with the slipform machine moving in excess of the maximum allowed speed 
will be rejected.  Any time the speed of the machine drops below 0.5 ft (150 mm) per minute 
will be considered a stoppage of the slipforming operation, portions of parapet placed with 
three or more intermittent stoppages within any 15 ft (4.6 m) length will be rejected.  The 
contractor shall schedule concrete delivery to maintain a uniform delivery rate of concrete 
into the slipform machine.  If delivery of concrete from the truck into the slipforming machine 
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is interrupted by more than 15 minutes, the portion of the wall within the limits of the slipform 
machine will be rejected.  Any portion of the parapet where the slipforming operation is 
interrupted or stopped within the 15 minute window may be subject to coring to verify 
acceptance. 

 
If the Contractor elects to slipform, the parapet cross-sectional area and reinforcement bar 
clearances shall be revised according to the details for the Concrete Parapet Slipforming 
Option.  In addition, if embedded conduit(s) are detailed, then the contractor shall utilize the 
alternate reinforcement as detailed. 
 
The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to 
the parapets will not be allowed in conjunction with slipforming of parapets.  Alternate 
means for making these attachments shall be as detailed on the plans or as approved by 
the Engineer. 
 
All reinforcement bar intersections within the parapet cross section shall be 100 percent tied 
utilizing saddle ties, wrap and saddle ties or figure eight ties to maintain rigidity during 
concrete placement.  At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced 
Polymer (GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement 
cage across the proposed joints as detailed for the Concrete Parapet Slipforming Option. 

 
Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the 
Engineer.  Other non-ferrous reinforcement may be proposed for use but shall be subject to 
approval by the Engineer. GFRP reinforcement shall be tied the same as stated in the 
previous paragraph. 
 
The Contractor may propose supplemental reinforcement for stiffening to prevent movement 
of the reinforcement cage and/or for conduit support subject to approval by the Engineer. 
 
Clearances for these bars shall be the same as shown for the required bars and these bars 
shall be epoxy coated.  If the additional reinforcement is used, it shall be at no additional 
cost to the Department. 
 
For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart, 
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as 
directed by the Engineer.  The horizontal reinforcement extending through the proposed 
joints shall be precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, 
between rebar ends.  The ends of the reinforcement shall be repaired according to Article 
508.04. 
 
After the slipform machine has been set to proper grade and prior to concrete placement, 
the clearance between the slipform machine inside faces and reinforcement bars shall be 
checked during a dry run by the Contractor in the presence of the Engineer.  The dry run 
shall not begin until the entire reinforcing cage has been tied and the Engineer has verified 
and approved the placement and tying of the reinforcing bars.  Any reinforcement bars 
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found to be out of place by more than ½ in. (13 mm), or any dimensions between bars 
differing from the plans by more than ½ in. (13 mm) shall be re-tied to the plan dimensions. 
 
During the dry run and in the presence of the Engineer, the Contractor shall check the 
clearance of the reinforcement bars from the inside faces of the slipform mold.  In all 
locations, the Contractor shall ensure the reinforcement bars have the minimum cover 
distance shown on the plans.  This dry run check shall be made for the full distance that is 
anticipated to be placed in the subsequent pour.  Reinforcement bars found to have less 
than the minimum clearance shall be adjusted and the dry run will be performed again, at 
least in any locations that have been readjusted. 
 
For parapets adjacent to the watertable, the contractor shall, for the duration of the 
construction and curing of the parapet, provide and maintain an inspection platform along 
the back face of the parapet.  The inspection platform shall be rigidly attached to the bridge 
superstructure and be of such design to allow ready movement of inspection personnel 
along the entire length of the bridge. 
 
The aluminum cracker plates as detailed in the plans shall be securely tied in place and 
shall be coated or otherwise treated to minimize their potential reaction with wet concrete.  
In lieu of chamfer strips at horizontal and vertical edges, radii may be used.  Prior to 
slipforming, the Contractor shall verify proper operation of the vibrators using a mechanical 
measuring device subject to approval by the Engineer. 

 
The top portion of the joint shall be sawcut as shown in the details for the Concrete Parapet 
Slipforming Option.  Sawing of the joints shall commence as soon as the concrete has 
hardened sufficiently to permit sawing without excessive raveling.  All joints shall be sawed 
to the full thickness before uncontrolled shrinkage cracking takes place but no later than 8 
hours after concrete placement.  The sawcut shall be approximately 3/8 in. (10 mm) wide 
and shall be performed with a power circular concrete saw.  The joints shall be sealed with 
an approved polyurethane sealant, conforming to ASTM C 920, Type S, Grade NS, Class 
25, Use T, to a minimum depth of 1/2 in. (12 mm), with surface preparation and installation 
according to the manufacturer’s written instructions.  Cork, hemp or other compressible 
material may be used as a backer.  The sawcut will not require chamfered edges. 
 
Ends of the parapet shall be formed and the forms securely braced.  When slipforming of 
parapets with cross sectional discontinuities such as light standards, junction boxes or other 
embedded appurtenances except for name plates, is allowed, the parapet shall be formed 
for a minimum distance of 4 ft (1.2 m) on each side of the discontinuity. 
 
For acceptance and rejection purposes a parapet section shall be defined as the length of 
parapet between adjacent vertical parapet joints. 
 
The maximum variance of actual to proposed longitudinal alignment shall not exceed ±3/4 
in. (20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m).  Notwithstanding this 
tolerance, abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be 
cause for rejection of the parapet section. 
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In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used 
by the Contractor as the concrete is extruded from the slipform mold.  Continued variations 
in the barrier surface exceeding 1/4 inch in 10 ft (6 mm in 3 m) will not be permitted and 
remedial action shall immediately be taken to correct the problem. 

 
The use of equipment or methods which result in dimensions outside the tolerance limits 
shall be discontinued.  Parapet sections having dimensions outside the tolerance limits will 
be rejected. 
 
Any visible indication that less than specified cover of concrete over the reinforcing bars has 
been obtained, or of any cracking, tearing or honeycombing of the plastic concrete, or any 
location showing diagonal or horizontal cracking will be cause for rejection of the parapet 
section in which they are found.   
 
The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall 
be trowelled true after passage of the slipform machine.  Hand finishing of minor sporadic 
surface defects may be allowed at the discretion of the Engineer.  All surfaces of the parapet 
except the top shall receive a final vertical broom finish.  Any deformations or bulges 
remaining after the initial set shall be removed by grinding after the concrete has hardened.   
 
 
Slipformed parapets shall be wet cured according to either Article 1020.13(a)(3) or Article 
1020.13(a)(5).  For either method, the concrete surface shall be covered within 30 minutes 
after it has been finished.  The cotton mat or burlap covering shall be held in place with 
brackets or another method approved by the Engineer.  The Contractor shall have the 
option, during the period from April 16 through October 31, to delay the start of wet curing by 
applying a linseed oil emulsion curing compound.  Exercising this option waives the 
requirement for protective coat according to Article 503.19.  The linseed oil emulsion shall 
be according to Article 1022.01 and shall be applied according to Articles 1020.13 Notes-
General 8/ and 1020.13(a)(4).  The delay for wet curing shall not exceed 3 hours after 
application of the linseed oil emulsion.  
 
A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet 
shall be taken as directed by the Engineer, but no less than three random cores shall be 
taken for each parapet pour.  At least 2 cores shall be located to intercept the top horizontal 
bar.  Unless otherwise directed by the Engineer, coring shall be accomplished within 48 
hours following each parapet pour.  Separate parapets poured on the same date shall be 
considered separate pours.  Random cores will not be measured for payment. 
 
The Engineer will mark additional locations for cores where, in the sole opinion of the 
Engineer, the quality of the slipformed parapet is suspect. 
 
The Engineer or his representative will be responsible for evaluation the cores.  Any cores 
showing voids of any size adjacent to the reinforcement bars, or showing voids not adjacent 
to reinforcement bars of 1/4 square inch (160 square millimeters) in area or more, or 
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showing signs of segregation, or showing signs of cracking shall be considered failures and 
the parapet section from which it was taken will be rejected.  Parapets with less than 1 1/2 
inches of concrete cover over the reinforcement shall be rejected.  

 
Rejected parapet sections shall be removed and replaced for the full depth cross-section of 
the parapet except that concrete covers between 1 inch and 1½ inches may be open to 
remedial action subject to the approval of the Engineer.  Such action could entail up to and 
including removal and replacement. 
 
The minimum length of parapet removed and replaced shall be 3 ft (1 m).  Additional cores 
may be required to determine the longitudinal extent of removal and replacement if it can not 
be determined and agreed upon by other means (i.e. visual, sounding, non-destructive 
testing, etc.). 
 
Any parapet section with more than one half of its length rejected or with remaining 
segments less than 10 ft (3 m) in length shall be removed and replaced in its entirety. 
 
If reinforcement bars are damaged during the removal and replacement, additional removal 
and replacement shall be done, as necessary, to ensure minimum splice length of 
replacement bars.  Any damage to epoxy coating of bars shall be repaired according to 
Article 508.04. 
 
All core holes will be filled with a non-shrink grout meeting the requirements of Section 
1024. 
 

Basis of Payment.  When the contractor, at his/her option, constructs the parapet using 
slipforming methods, no adjustment in the quantities for Concrete Superstructures and 
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed.  Compensation 
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy 
Coated shall cover the cost of all work required for the construction of the parapet and any test 
section(s) required, and for any additional costs of work or materials associated with slipforming 
methods. 
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BRIDGE DECK CONSTRUCTION 

Effective: October 22, 2013 
Revised: December 21, 2016 
 
 

When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 

Revise the Second Paragraph of Article 503.06(b) to read as follows. 

 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 

 
“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 

design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be 
tied to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) 
centers.  Permanent cross frames on steel girders may be considered a tie.  Ties shall 
be a minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism 
for drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto 
the flange of steel beams.  No welding will be permitted to the structural steel or stud 
shear connectors, or to reinforcement bars of concrete beams, for the installation of the 
tie bar system.  After installation of the ties and blocking, the tie shall be drawn taut until 
the tie does not vary from a straight line from beam to beam.  The tie system shall be 
approved by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have 
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the resulting force from the leg brace of the cantilever brackets transmitted to the web 
within 6 inches (150 mm) of the bottom flange, then additional blocking shall be placed 
at each bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom 
flange of the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
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PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016 
Revised:  March 24, 2023 

Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 

Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 

(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01.

(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant
system shall be comprised of three components: 1) cellular polyurethane foam impregnated
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade,
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant
bands.

The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the
following:

• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive.
• The joint seal shall be compatible with the epoxy and header material.
• The joint seal shall withstand the effects of vertical and lateral movements, skew

movements and rotational movement without adhesive or cohesive failure.
• The joint seal shall be designed so that, the material is capable of movement of +50%,

-50% (100% total) of nominal material size.
• The gland shall not contain any open, unsealed joints along its length in its final condition.
• Changes in plane and direction shall be executed using factory fabricated 90 degree

transition assemblies.  The transitions shall be watertight at the inside and outside corners
through the full movement of the product.

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout
the normal limits of joint movement.

• The joint seal shall be resistant to ultraviolet rays.
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other

materials that may be spilled on or applied to the surface.
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax

compounds; asphalts or asphalt compounds.
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 
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Table 2 
Physical Properties of the Silicone Locking Adhesive 

 
Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 
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(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

 
 

Table 2 
Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
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(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 
bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
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After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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PREFORMED BRIDGE JOINT SEAL 
Effective:  December 21, 2016 
Revised:  March 24, 2023 

Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install preformed bridge joint seal(s) at the locations specified. 
Unless otherwise detailed on the plans or specified herein, the maximum rated movement for this 
joint type is 4 inches (100 mm). 

Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 

(a) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant
system shall be comprised of three components: 1) cellular polyurethane foam impregnated
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade,
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant
bands.

The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the
following:

• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive.
• The joint seal shall be compatible with the epoxy and header material.
• The joint seal shall withstand the effects of vertical and lateral movements, skew

movements and rotational movement without adhesive or cohesive failure.
• The joint seal shall be designed so that, the material is capable of movement of +50%,

-50% (100% total) of nominal material size.  The gland shall not contain any open,
unsealed joints along its length it its final condition.

• Changes in plane and direction shall be executed using factory fabricated transition
assemblies fabricated to the angle(s) specified on the plans.  The transitions shall be
watertight at the inside and outside corners through the full movement of the product.

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout
the normal limits of joint movement.

• The joint seal shall be resistant to ultraviolet rays.
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other

materials that may be spilled on or applied to the surface.
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax

compounds; asphalts or asphalt compounds.
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM G155-00A 

Density of Cellular Polyurethane 
Foam (Unconfined) 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
 
(b) Preformed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 
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Table 2 
Physical Properties of the Silicone Locking Adhesive 

 
Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two-part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 
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(c)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability Up To 5 inch total N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

Color Black       Visual 

 
Table 2 

Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
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(d) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 
bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48-hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
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After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed preformed joint seal will be measured for payment in feet 
(meters) measured along the centerline of joint, from out to out of the deck, no measurement will 
be made for joint material used to turn up into the parapet, sidewalk, or median. 
 
Basis of Payment.  The preformed bridge joint seal will be paid for at the contract unit price per 
foot (meter) for PREFORMED JOINT SEAL, of the design movement specified, rounded to the 
nearest half inch (13 mm).  
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 


	89815spl.pdf
	BLEND FINE MINERAL.pdf
	Blended Finely Divided Minerals (BDE)

	COMPENSABLE DELAY COST .pdf
	compensable delay costs (BDE)

	CONC SEALER.pdf
	Concrete Sealer (bde)

	PERFOM GRADED ASPH BINDER.pdf
	Performance Graded Asphalt Binder (bde)
	80441 PG AB.pdf
	Performance Graded Asphalt Binder (bde)


	PORTLAND CEMENT CONC.pdf
	Portland Cement Concrete (bde)

	SOURCE SUPPLY QUALITY REQUIREMENTS.pdf
	Source of Supply and Quality Requirements (bde)

	SUB MOB PAYMENT.pdf
	subcontractor mobilization payments (bde)

	WEEKLY DBE TRUCK.pdf
	weekly DBE trucking reports (bde)





