LANE RENTAL

Revised 2/10/17
Description.  The Contractor will be charged a monetary assessment for each day or part of a day that each (describe lanes covered) is closed to traffic in excess of an accumulated total allowed of ____ days to perform all (describe work covered).  Lane Rental will be assessed a minimum of one day for the time the Contractor occupies or obstructs part of the roadway.  Lane Rental in excess of allotted number of days will be deducted from the monthly progress payments.

Lane Rental.  The Contractor will be assessed a minimum of a one day Lane Rental charge for each lane closure or obstruction during the calendar day or partial calendar day.  The length of the Lane Rental shall not exceed the 5 mile policy limit for lane closure in a single stretch.

A Lane Rental closure will be measured as a 12 foot wide traffic lane, or any part thereof per direction of travel that is closed to traffic.  If a northbound lane and a southbound lane are both closed, then two closures will be assessed.

The Contractor is advised that there may be another adjacent contract in progress.

Incentive Payment Plan.  The Contractor shall be entitled to an Incentive Payment for the completion of all work necessary to open all lanes to traffic as set forth by the number of days allowed for Lane Rental in the Contract.

The Incentive Payment shall be paid at the Rate of $__________ for each day of Lane Rental less than the amount Lane Rental days allowed by the Contract.  The maximum number of incentive days under this plan will be ____ days.

Should the Contractor be delayed in the commencement, prosecution, or completion of the work for any reason, there shall be no extension of the incentive or disincentive payment calculation, unless an extension of time is granted for completion of the work.  In the event the total quantity of Class B patches increases or decreases by more than 20% the number of Lane Rental days will be adjusted as follows:

Adjusted Lane Rental Days = R(1+(X-.20))

Where
R
=
original number of Lane Rental days


X
=
different in original and actual CL B patch quantity




original CL B patch quantity

Where
(X-0.20) is 0 if X is less than 0.20

No extension of time will be allowed for increases in partial depth pavement patching or for increases in bridge deck partial and full depth patching.

No Lane Rental Incentive Payment will be made if the Contractor fails to complete the work within the days allowed for Lane Rental or within such extended time allowed for Lane Rental by the Department.  Failure of the Contractor to complete all work as required by the Contract within the days allowed for Lane Rental shall release and discharge the State, the Department and all of its officers, agents, and employees from any and all claims and demands for the payment of any incentive amount of damages arising from the refusal to pay any incentive amount.

Disincentive Plan (Lane Rental Days Exceeding Allotted Days).  The Contractor shall be liable to the Department in the amount of $_________ for each Lane Rental day beyond the number of Lane Rental days allowed in the Contract.  There is no limit to the number of Lane Rental days assessed that exceed the allotted days.

DESIGNER NOTES:
Use:  Consider on high volume roads where backups will occur when one lane is closed.  Use of final and interim completion dates and incentive/disincentives should be considered to be used in conjunction with or in lieu of this special provision.

