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POLYMER CONCRETE NOSING DETAIL

PRE-STAGE I CONSTRUCTION
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Limits of Traffic During Pre-Stage Ib
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SECTION A-A EXISTING JOINT

to be cut flush (Typ)
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Temporary Pavement

Indicates removal of existing structure.

For additional Pre-Stage I Notes see sheet 4A of 79

for locations.

existing Abutments and Pier 2. See Elevation View sheet 1 of 79 

Pre-Stage I Construction Joint Replacement shall occur at the 

Construction.

These repairs may occur during Pre-Stage I or Stage I 

Repair as defined by the Engineer at the time of construction.  

There is an estimated 10 sq. yds. of Partial Depth Deck Slab 

Concrete".

sealed with epoxy.  Cost included with Pay Item "Polymer 

be burned and ground flush with the existing concrete and 

Polymer Concrete Nosing.  The existing �" } anchor bolts shall 

blocks and bladders shall be removed and replaced with a 

During Pre-Stage I Construction, the existing neoprene joint 

Construction shall only be paid for once.

The Installation and removal of Protective Shielding for 

  3) Placement of the Polymer Concrete Nosing.

  2) Expansion Joint Removal.

  1) Partial Deck Patching to the Existing Bridge Decks.

Pre-Stage Ia & Ib operations include:

Construction Operations.

for review and approval to the Engineer for all Pre-Stage I 

The Contractor shall present a Maintenance of Traffic Plan 

of traffic plans as defined in Contracts 74295 and 74299.

according to ongoing & existing construction and the maintenance 

be coordinated with the maintenance of traffic patterns 

The actual traffic Control as set up by the Contractor must 

"Keeping Roads Open" Special Provision.

Indicates Limits of traffic during non-peak hours according to 

"Keeping Roads Open" Special Provision.

Indicates Limits of traffic during peak hours according to the 

Notes:


