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TRAFFIC CONTROL STANDARDS

NOTES:

PROPOSED US ROUTE 34

EXISTING US ROUTE 34

FUTURE US ROUTE 34 \
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DETOUR No. 1
THIS STAGE

CONSTRUCT CULVERT

MAINTAIN PE ACCESS

PLACE EMBANKMENT AND PAVE WEST CUL-DE-SAC ON EXISTING US 34.3.

FROM STA 515+00 TO STA 537+00|.

PAVE FINAL SURFACE COURSE UNDER TRAFFIC ON US 34 2.

FROM STA 515+00 TO 537+00|.

REMOVE US 34 DETOUR No. 1, COMPLETE EMBANKMENT PROPOSED US 34 1.

THIS STAGE

COMPLETE CULVERT

US-34 CUL-DE-SAC

CONSTRUCT WEST

 535+00

 2535+
00

DETAIL: DRAINGE GAP AT STA 535+00 US 34 (WB)

4

050’ 50’ 100’

HORIZONTAL SCALE

   US 34 (WB) FROM STA 515+00 TO STA 537+00.

4.) REMOVE DETOUR No. 1 AND INSTALL OUTER SHOULDER OF

3.) PLACE FINISH SURFACE EB & WB UNDER TRAFFIC.

2.) SHIFT TRAFFIC TO US 34 EB & WB.

1.) INSTALL PAVEMENT IN DRAINAGE GAP STA 535+00.

KEY NOTES:

WB US 34

EB US 34

\ US 34

~ DETOUR No. 1

SEE DETAIL

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

PLACE FINISH SURFACE UNDER TRAFFIC USING STANDARD 701400 & 701406.1.

701001   701006   701011   701326   

MAINTENANCE OF TRAFFIC STAGE 3B
SEQUENCE OF CONSTRUCTION - STAGE 3B TRAFFIC PLACEMENT - STAGE 3B

DRAINAGE GAP

TRAFFIC SHIFT OF DETOUR No. 2.  

SHIFT DETOUR No. 1 TRAFFIC TO FUTURE US 34 SIMULTANEOUSLY WITH 2 

MUST BE COMPLETE PRIOR TO STAGE 3B.

STAGE 3A (SHIFT DETOUR No. 3 TRAFFIC TO RECONSTRUCT IL 94 / 116) 1.

TOWER

W

W
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