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SIX POINTS ROAD

GREENWOOD AVENUE

VETERANS PARKWAY (SOUTHBOUND)

NOT TO SCALE

VETERANS PARKWAY (NORTHBOUND)

GREENWOOD AVENUE

REVISIONS

NAME DATE

STA. 0+057

STA. 0+494
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ROAD CLOSED

ILLINOIS DEPARTMENT OF TRANSPORTATION

 

VETERANS PARKWAY

MORRIS AVENUE

STAGE 3 CONSTRUCTION PLAN

SECTION COUNTY

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO.  

STA. TO STA.

 704  (1)N & TS-1   McLEAN  

 N/A      N/A       

F.A.P.

RTE.

TOTAL

SHEETS

SHEET

NO.

TRAFFIC LANE TRAVEL DIRECTION

DRAWN BY BER

CHECKED BY PMN

STA. 0+657.6

STA. 0+644.0

STA. 0+612
 CONTRACT NO. 70514

DATE 05-27-09

STAGING PLANS, STAGE 3

STA. 0+150.0

STA. 0+606.0

STA. 0+511.4
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.1 DESCRIPTION OF WORK - STAGE 3

CONSTRUCT GREENWOOD AVENUE FROM 

STATION 10+026.9 TO STATION 10+224.0., 

RT. AND STATION 10+091.8 TO STATION 

10+170.1 LT.

CONSTRUCT GREENWOOD AVENUE FROM STATION

10+405.8 TO STA. 10+440.0.

CONSTRUCT GREENWOOD AVENUE FROM STATION 

10+633.5 TO STATION 10+705.6.

CONSTRUCT PAVEMENT CONNECTING GREENWOOD 

AVENUE AND VETERANS PARKWAY

INSTALL TRAFFIC SIGNALS ON VETERANS 

PARKWAY AT NEW GREENWOOD AVENUE

INTERSECTION.

REMOVE TEMPORARY PAVEMENT ON GREENWOOD 

AVENUE FROM STATION 10+415 TO EAST

END AND CONSTRUCT SHOULDERS AND 

DRIVEWAYS. 

CONSTRUCT NORTHBOUND MORRIS AVENUE FROM 

STATION 0+057 TO STATION 0+145.  

REMOVE EXISTING SPRINGFIELD ROAD FROM 

MORRIS AVENUE TO NEW SPRINGFIELD ROAD 

TO THE WEST. 

CONSTRUCT WEST PORTION OF MORRIS AVENUE 

PAVEMENT FROM STATION 0+494 TO NORTH 

END. MAINTAIN ACCESS TO PROPERTIES AT 

ALL TIMES.  OMIT CURB AND GUTTER AND 

DRIVEWAY PAVEMENT TO ALLOW CONSTRUCTION 

OF TEMPORARY WIDENING ON WEST 

SIDE OF MORRIS AVENUE FROM STATION 

0+511.4 TO NORTH END

 

M
ATCHLINE SPRINGFIELD RD.

S
P
R

IN
G

F
IE

L
D

 R
O

A
D

LOCAL TRAFFIC

ONLY

M
ATCHLINE SPRINGFIELD RD.

STA. 16+015
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STA. 16+238.7

CONSTRUCT CUL-DE-SAC ON SPRINGFIELD 

ROAD.

REMOVE EXISTING SPRINGFIELD ROAD FROM 

MORRIS AVENUE TO NEW CUL-DE-SAC TO THE 

NORTH AND CONSTRUCT RECREATIONAL TRAIL 

FROM STATION 16+015 TO STATION 

16+238.7.

CLOSE SPRINGFIELD ROAD EAST OF MORRIS 

 

  

 

MOVE TRAFFIC ONTO TEMPORARY PAVEMENT 

ON SOUTH SIDE OF GREENWOOD AVENUE

CLOSE RIGHT LANE OF NORTHBOUND 

VETERANS PARKWAY

MOVE TRAFFIC ONTO NEWLY CONSTRUCTED 

GREENWOOD AVENUE FROM STATION 10+241.3 

TO EAST END. 

OPEN NEW MORRIS AVENUE INTERSECTION 

WITH GREENWOOD AVENUE TO WEST.  MOVE 

TRAFFIC ONTO TEMPORARY WIDENING ON WEST 

SIDE OF MORRIS AVENUE

 

 

 

MOVE TRAFFIC ONTO TEMPORARY WIDENING 

TO EAST

 

 

TRAFFIC CONTROL REQUIREMENTS
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AVENUE PERMANENTLY *

*SPRINGFIELD ROAD (EAST OF MORRIS AVE.) SHALL NOT BE

CLOSED UNTIL THE 2ND CONSTRUCTION SEASON (SPRING 2012)

OF THIS PROJECT, UNLESS THE CITY OF BLOOMINGTON HAS

COMPLETED RECONSTRUCTION WORK ON TANNER ST. (NORTH OF

THIS PROJECT) AND TANNER ST. IS OPEN TO TRAFFIC.

P.I. STA. 0+101.930 (0.294m RT)

P.R.C. STA. 0+136.874 (3.0m LT)

P.I. STA. 0+171.874 (4.782m LT)

P.T. STA. 0+206.795 (2.49m LT)

WATER

WELL

P.I. STA. 0+101.930 (0.294m RT)

P.R.C. STA. 0+136.874 (3.0m LT)

P.I. STA. 0+171.874 (4.782m LT)

P.T. STA. 0+206.795 (2.49m LT)
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